
CITIZENS’ OVERSIGHT 

COMMITTEE MEETING 

NOTICE AND AGENDA 

January 29, 2020, 6:30 PM 
Board Room236

351 S. Hudson Avenue 
PASADENA, CA 91101 

I. Call to Order

II. Public comment

III. Approval of the December 2019 Meeting Minutes

IV. COC Annual Report

V. COC membership

VI. Review of TT related Board Reports

VII. Board of Education COC Liaison Report

VIII. Next meeting date: February 26, 2020

IX. Adjournment



 

 

 
 

 

Pasadena Unified School District (PUSD) 

CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING 

Minutes of Meeting held on December 11, 2019 

 

Location: Pasadena Unified School District Education Center,  

351 S. Hudson Ave., Pasadena, CA 91109 

 
 

I.  Meeting called to order 6:47pm 
a. Present: John Robinson, Stephen Aquino, Eliza Jane Whitman, Amelia Bradford, 

Kim Kenne, & Miguel Perez 
II. Public comments 6:48pm 

a. Laura Hacket – Solar projects should come back to the board meeting now that 
schools have been determined to be closed.  There wasn’t a community meeting 
to inform the public and trees will be impacted.  Additionally, Francis Boland was 
a good COC Chair.  PUSD should do a press release to show the community that 
things are going well.  The meetings are not easy to understand for people who 
are part of the general population.  There should be a list by school of all the 
money that has been spent at each school.  Will ADA construction projects at 
schools that are closing be stopped? 

b. Kim Kenne asking for a link to the Facilities page from the Measure TT page.   
c. Measure TT page needs to be updated with current members. 

III. Nominate and vote on Chair and Vice-Chair 7:06pm 
a. Amelia nominates John Robinson for Chair.  Steve seconds.  Unanimous  
b. Amelia nominates Eliza Jane Whitman for Vice-Chair.  John seconds. Unanimous  
c. The open position is currently being advertised but we have not received 

applications.  Kim has the previous interested members that we can reach back 
out.  We are missing a taxpayer association member as well as a senior citizen 
organization.  Steve and Amelia need to reapply to be members before the term 
expires March 2020.   

IV. Approval of November meeting minutes 7:15pm 
a. Comments – note that Eliza Jane attended via phone.   
b. Meeting minutes approved with that revision. 

V. Review of MTT Related Board Reports  
a. 1471F – Modernization details not included.  No backup is included with this BR.  

Miguel, please provide the scope of work and if soft costs are included in this 
price. 

b. 1472F – no comments 



 

 

c. 1473F – thank you to Francis Boland for serving as a member of the COC 
VI. Board of Education COC Liaison Report 

a. Two reports, BR1465F & BR1466F, that we recommended were pulled were not 
pulled from the November board meeting.  The board approved these reports.   

b. District budget update: There are additional $3.4M in projected expenditures for 
the year, $1.2M in revenue and a net of $2.2M additional deficit.  Total deficit is 
$8.3M.  This is the change from when the budget was adopted in June until now.   

c. There will be an election in November for 3 board members of regions 2,4 & 6.  
Boundaries could be redrawn after the census if the population numbers are not 
equal in each of the seven districts.   

d. Next Monday there will be an annual organization meeting.  Last May the 
decision was made to put the Facilities meeting on hiatus.  It could be reinstated 
but there is not a desire to have a lot of board committees.   

e. Facilities is working on a schedule for meeting with each School Site Council to 
determine the needs.  These needs will help determine the updated Facilities 
Master Plan.   

f. COC should include recommendations for changes to master contracts in the 
annual report.  A recommendation for the next bond would be to inform each 
school when their meeting would be to determine needs.  Schools have been 
divided into tiers 1 thru 3 and then addressed in that order.  It needs to be 
disclosed how schools were determined to be which tier level.  Additional annual 
report would be to see the difference between soft costs and materials costs for 
the major projects.   

VII. Next Meeting date: January 29th at 6:30 pm 
VIII. Adjournment 8:19pm 

 



Board Report No. 1474-F                             Date: January 30, 2020 

                                                                                                            

BOARD OF EDUCATION 

PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 

 

Topic: APPROVAL OF NOTICE OF COMPLETION FOR THE DANIEL WEBSTER 

 ELEMENTARY SCHOOL PLAY STRUCTURE AND SWING AREA SITE-WORK  

 PROJECT 

 

RECOMMENDATION: The Governing Board of the Pasadena Unified School District 

approves to accept as complete the contract with Shenk Developers for Daniel Webster 

Elementary School Play Structure and Swing Area Site-Work project. 

 

Anticipated Effect on Student Outcomes: The project provides improvements to school 

facilities in support of 21st Century learning environments.  

 

I.      BACKGROUND 

      In November 2019, the District issued a Request for Quotation and received three responsive 

bids for the Daniel Webster Elementary Play Structure and Swing Area Site-Work project.  

Shenk Developers were chosen as the lowest responsive bidders.  The Governing Board 

entered into a contract with Shenk Developers on December 12, 2019 in the amount of 

$41,500.00, and a notice to proceed was issued for December 23, 2019 PUSD issued 

purchase order No. 91572 for this contract .    

 

II.  STAFF ANALYSIS 

District staff has determined that all of the work for the Daniel Webster Elementary Play 

Structure and Swing Area Site-Work project has been performed and recommends that the 

Board of Education accept the work done by Shenk Developers as complete. The Board is 

requested to authorize Facilities staff to file a Notice of Completion with the County 

Clerk’s office.  The District policy consideration is to ensure a clean, safe, and orderly 

environment that supports learning.  

   

III.   FISCAL IMPACT   

  The construction contract expenditures for the Daniel Webster Elementary Play Structure 

and Swing Area Site-Work project do not exceed $41,500.00 and are available in the 

Daniel Webster Elementary Modernization Measure TT Account resulting in the new 

balance of $7,304.60 in said account as of January 10, 2020. 

 

 

 

 

 

 

 

 

 

 

Pasadena Unified School District 

Board of Education Agenda 

January 30, 2020 

Submitted by: __________________________________ 

Nelson Cayabyab, Chief Facilities Officer 

 



Board Report No. 1474-F                             Date: January 30, 2020 

                                                                                                            

   

 

 

 

 

  

 

 

 

 

Approved: 

 

  

___________________________________ 

Brian O. McDonald, Ed.D.  

Superintendent 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

Originator: Sam Maissian, Project Manager 

Funding title/code:   

Name: Daniel Webster Elementary Modernization  

String: 21.1-95047.0-00000-85000-6275-0560000 

 















Pasadena Unified School District Printed 1/22/2020

Project Status
Budget, Commitments, Expenditures, Construction, Funding

Altadena Elementary School - Modernization Project (95068.0) (ALTA Mod   )

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 1,859,484       1,850,158       1,850,158       
Hard Cost 8,482,529       8,463,629       8,463,629       

Contingency -                     -                     -                     
Total 10,342,013     10,313,787     10,313,787     
Budgeted Hard Cost 82.0%

Budget Status
Initial Amount 7,984,932       

Approved Changes 2,040,000       
Pending Changes 317,081          

Total 10,342,013     
Budgeted Contingency 0.0%

Committed Status Funding Sources
Initial Contracted AMT 9,370,005       

Contract Changes 943,781          9.2%
Total 10,313,787     

Budget Committed 99.7%

Expenditure Status
Paid 10,313,787     

Total 10,313,787     
Budget Expended 99.7%

Construction Contract Status

Contract Name  Initial AMT  Current AMT % Chng  Work in Place % Cmplt Contract Date NOC Date 

CHALMERS CONSTR PO 53287 47,900            44,855            -6.4% 44,855            100.0% 08/25/2010 09/14/2010
CHALMERS CONSTR PO 65515R1 7,285,000       8,140,888       11.7% 8,140,888       100.0% 05/30/2013 08/28/2015

NETWORK INTEGRATION PO 72700R2 23,670            24,971            5.5% 24,971            100.0% 08/06/2014 06/23/2017
Total 7,356,570       8,210,714       11.6% 8,210,714       100.0%

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

Soft Cost Hard Cost Contingency

% Budget Committed % Budget Expended

Budgeted

Asset Sale Proceeds
$0.0m

GOB (Measure TT Series A)
$10.3m

Colbi Technologoies (c) Page 1 of 1 Project Status



Pasadena Unified School District Printed 1/22/2020

Project Status
Budget, Commitments, Expenditures, Construction, Funding

Blair High School - 04A Modernization of Main Building (95056.0) (BLA HS Science Lab & 
Main Bldg/HVAC 
Summary Status Progress

Description  Budgeted  Committed  Expended 

Soft Cost 4,755,139       4,568,891       4,404,091       
Hard Cost 25,717,991     25,456,489     25,405,202     

Contingency - - - 
Total 30,473,130     30,025,380     29,809,293     
Budgeted Hard Cost 84.4%

Budget Status
Initial Amount 12,058,297     

Approved Changes 387,891          
Pending Changes 18,026,942     

Total 30,473,130     
Budgeted Contingency 0.0%

Committed Status Funding Sources
Initial Contracted AMT 26,592,108     

Contract Changes 3,433,272       11.4%
Total 30,025,380     

Budget Committed 98.5%

Expenditure Status
Paid 29,790,427     

In Process for PMT 18,866            
Total 29,809,293     

Budget Expended 97.8%

Construction Contract Status

Contract Name  Initial AMT  Current AMT % Chng  Work in Place % Cmplt Contract Date NOC Date 

AMAZING ELECTRIC PO 79899 96,000            91,000            -5.2% 91,000            100.0% 07/07/2016 08/26/2016
NETWORK INTEGR PO 72700 A R2 73,163            61,759            -15.6% 61,759            100.0% 08/06/2014 06/23/2017

NETWORK INTEGRATION PO 72700R2 71,750            90,719            26.4% 90,719            100.0% 08/06/2014 06/23/2017
PINNER CONST  PO 82726R2 20,239,000     22,651,008     11.9% 22,651,008     100.0% 04/10/2017 08/29/2019

SHENK DEVELOPERS  PO 80039 29,400            29,400            0.0% 29,400            100.0% 07/21/2016 01/19/2017
SHENK DEVELOPERS PO 70437 32,000            33,480            4.6% 33,480            100.0% 07/01/2014 08/29/2014
SHENK DEVELOPERS PO 71763 5,200 5,200 0.0% 5,200 100.0% 09/19/2014
SHENK DEVELOPERS PO 72651 11,800            11,800            0.0% 11,800            100.0% 11/21/2014
SHENK DEVELOPERS PO 72880 17,700            17,700            0.0% 17,700            100.0% 12/26/2014
SHENK DEVELOPERS PO 90094 56,800            56,800            0.0% 56,800            100.0% 07/19/2019

SKC COMPANY, INC. PO 81261 125,000          125,000          0.0% 125,000          100.0% 08/30/2016 01/19/2017
Total 20,757,814     23,173,866     11.6% 23,173,866     100.0%

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

Soft Cost Hard Cost Contingency

% Budget Committed % Budget Expended

Budgeted

Developer Fees
$0.0m

GOB (Measure TT Series A)
$30.4m

GOB (Measure Y)
$0.0m

Colbi Technologoies (c) Page 1 Project Status



Pasadena Unified School District Printed 1/22/2020

Project Status
Budget, Commitments, Expenditures, Construction, Funding

Blair High School - COMPLETE: Blair Middle School Campus (95001.0) (Z(MTT) - BLA HHS-
BMSC)
Summary Status Progress

Description  Budgeted  Committed  Expended 

Soft Cost 2,358,003      2,364,678      2,364,678      
Hard Cost 16,307,461    16,305,136    16,305,136    

Contingency - - - 
Total 18,665,464    18,669,814    18,669,814    
Budgeted Hard Cost 87.4%

Budget Status
Initial Amount 18,555,111    

Approved Changes 110,303         
Pending Changes 50 

Total 18,665,464    
Budgeted Contingency 0.0%

Committed Status Funding Sources
Initial Contracted AMT 16,306,628    

Contract Changes 2,363,186      12.7%
Total 18,669,814    

Budget Committed 100.0%

Expenditure Status
Paid 18,669,814    

Total 18,669,814    
Budget Expended 100.0%

Construction Contract Status

Contract Name  Initial AMT  Current AMT % Chng  Work in Place % Cmplt Contract Date NOC Date 

C. W. DRIVER, INC. PO 49807R2 13,850,000    15,743,864    13.7% 15,743,864    100.0% 01/12/2010 03/27/2012
HARRIS STEEL FENCE PO 62674 12,900           12,900           0.0% 12,900           100.0% 07/18/2012

NAZERIAN GROUP PO 49106 4,047             4,047             0.0% 4,047             100.0% 11/18/2009
Total 13,866,947    15,760,811    13.7% 15,760,811    100.0%

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

120.0%

Soft Cost Hard Cost Contingency

% Budget Committed % Budget Expended

Budgeted

Asset Sale Proceeds
$0.7m

Developer Fees
$4.1m

GOB (Measure TT Series A)
$13.9m

Colbi Technologoies (c) Page 1 Project Status



Pasadena Unified School District Printed 1/22/2020

Project Status
Budget, Commitments, Expenditures, Construction, Funding

Eliot Middle School - Auditorium/Cafe Modernization (95015.0) (ELI MS AUD)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 1,811,195       1,797,136       1,780,600       
Hard Cost 6,010,015       5,928,795       5,914,160       

Contingency -                      -                      -                      
Total 7,821,210      7,725,931      7,694,759      
Budgeted Hard Cost 76.8%

Budget Status
Initial Amount 5,793,171       

Approved Changes 836,835          
Pending Changes 1,191,205       

Total 7,821,210      
Budgeted Contingency 0.0%

Committed Status Funding Sources
Initial Contracted AMT 9,825,661       

Contract Changes (2,099,730)      -27.2%
Total 7,725,931      

Budget Committed 98.8%

Expenditure Status
Paid 7,687,509       

In Process for PMT 618                 
District Held Retentions 6,632              

Total 7,694,759      
Budget Expended 98.4%

Construction Contract Status

Contract Name  Initial AMT  Current AMT % Chng  Work in Place % Cmplt Contract Date NOC Date 

AKG CONSTR PO 63945R 3,700,000       1,139,003       -69.2% 1,139,003       100.0% 10/23/2012
COMMERCIAL ROOFING PO 67376 55,879            52,879            -5.4% 52,879            100.0% 10/21/2013 06/27/2014

FREDERICK TOWERS PO 62793 48,950            48,950            0.0% 48,950            100.0% 08/31/2012
FREDERICK TOWERS PO 66632 75,674            113,674          50.2% 113,674          100.0% 08/23/2013 10/11/2013
FREDERICK TOWERS PO 66730 45,765            45,765            0.0% 45,765            100.0% 08/29/2013

NAZERIAN GROUP PO 70469R 3,717,123       4,022,239       8.2% 4,022,239       100.0% 07/01/2014 07/31/2015
NAZERIAN GROUP PO 72326 12,156            12,156            0.0% 12,156            100.0% 10/24/2014

NETWORK INTEGRATION PO 72700R2 75,813            83,441            10.1% 83,441            100.0% 08/06/2014
PASADENA CONST & INTE PO 90111 132,643          132,643          0.0% 132,643          100.0% 07/09/2019 12/18/2019

SHENK DEVELOPERS PO 67374 48,000            52,775            9.9% 52,775            100.0% 10/10/2013 12/20/2013
Total 7,912,002      5,703,524      -27.9% 5,703,524      100.0%

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

Soft Cost Hard Cost Contingency

% Budget Committed % Budget Expended

Budgeted

GOB (Measure TT Series A)
$7,821.2k

Colbi Technologoies (c) Page 1 of 1 Project Status









Pasadena Unified School District Printed 1/23/2020

Project Status
Budget, Commitments, Expenditures, Construction, Funding

Norma Coombs Elementary - 05a New CR Wing & Admin Bldg (95133.0)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 2,310,658        2,299,093        2,273,943        
Hard Cost 8,129,168        8,119,268        8,119,268        

Contingency -                      -                      -                      
Total 10,439,825     10,418,360     10,393,211     
Budgeted Hard Cost 77.9%

Budget Status
Initial Amount 4,036,238        

Approved Changes 6,380,537        
Pending Changes 23,050             

Total 10,439,825     
Budgeted Contingency 0.0%

Committed Status Funding Sources
Initial Contracted AMT 9,046,108        

Contract Changes 1,372,252        13.2%
Total 10,418,360     

Budget Committed 99.8%

Expenditure Status
Paid 10,393,211      

Total 10,393,211     
Budget Expended 99.6%

Construction Contract Status

Contract Name  Initial AMT  Current AMT % Chng  Work in Place % Cmplt Contract Date NOC Date 

SHENK DEVELOPERS. PO 83567R 6,593,000        7,195,055     9.1% 7,195,055        100.0% 07/18/2017 04/26/2019
NAZERIAN GROUP  PO 79188R 244,123           244,123        0.0% 244,123           100.0% 05/26/2016 10/31/2016

AMAZING ELECTRIC  PO 83147R 112,000           112,000        0.0% 112,000           100.0% 06/20/2017 12/04/2017
NETWORK INTEGR   PO 72700R2 56,808             44,929          -20.9% 44,929             100.0% 08/06/2014 06/23/2017

RESOURCE ENVIRONMENT PO 86917 39,850             39,850          0.0% 39,850             100.0% 07/01/2018 08/30/2018
QUALITY FENCE PO 86762 34,578             34,578          0.0% 34,578             100.0% 07/01/2018 08/30/2018

NAZERIAN GROUP PO 90093 14,350             14,350          0.0% 14,350             100.0% 07/01/2019
VENTURE SYSTEMS PO 86601 3,022               3,022            0.0% 3,022               100.0% 07/01/2018

Total 7,097,732       7,687,907    8.3% 7,687,907       100.0%

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

Soft Cost Hard Cost Contingency

% Budget Committed % Budget Expended

Budgeted

GOB (Measure TT Series A)
$10.4m

GOB (Measure Y)
$0.0m

Colbi Technologoies (c) Page 1 of 1 Project Status



Pasadena Unified School District Printed 1/22/2020

Project Status
Budget, Commitments, Expenditures, Construction, Funding

Pasadena High School - 02a Modernize Gymnasium Complex (95075.0) (PHS GYM MOD 

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 4,107,676      4,003,088      3,821,790      
Hard Cost 16,691,180    15,019,451    13,479,381    

Contingency - - - 
Total 20,798,856    19,022,539    17,301,170    
Budgeted Hard Cost 80.3%

Budget Status
Initial Amount 15,805,291    

Approved Changes (13,786,655)   
Pending Changes 18,780,219    

Total 20,798,856    
Budgeted Contingency 0.0%

Committed Status Funding Sources
Initial Contracted AMT 16,406,139    

Contract Changes 2,616,400      13.8%
Total 19,022,539    

Budget Committed 91.5%

Expenditure Status
Paid 16,632,122    

In Process for PMT 13,683           
District Held Retentions 655,365         

Total 17,301,170    
Budget Expended 83.2%

Construction Contract Status

Contract Name  Initial AMT  Current AMT % Chng  Work in Place % Cmplt Contract Date NOC Date 

NAZERIAN GROUP PO 81378R2 13,797,123    14,591,685    5.8% 13,107,300    89.8% 11/28/2016
Total 13,797,123    14,591,685    5.8% 13,107,300    89.8%

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

Soft Cost Hard Cost Contingency

% Budget Committed % Budget Expended

Budgeted

GOB (Measure TT Series A)
$20.8m

Colbi Technologoies (c) Page 1 Project Status





Pasadena Unified School District Printed 1/22/2020

Project Status
Budget, Commitments, Expenditures, Construction, Funding

Washington Accelerated Elementary School - 01 New Classroom/MPR Bldg (95045.0) (WASH 
ES MPR)
Summary Status Progress

Description  Budgeted  Committed  Expended 

Soft Cost 3,858,589       3,514,407       3,461,464       
Hard Cost 17,437,041     16,881,344     16,827,514     

Contingency - - - 
Total 21,295,630     20,395,751     20,288,978     
Budgeted Hard Cost 81.9%

Budget Status
Initial Amount 15,862,128     

Approved Changes (11,334,351)    
Pending Changes 16,767,853     

Total 21,295,630     
Budgeted Contingency 0.0%

Committed Status Funding Sources
Initial Contracted AMT 18,300,005     

Contract Changes 2,092,715       10.3%
Unencumbered Contract AMT 3,032 

Total 20,395,751     
Budget Committed 95.8%

Expenditure Status
Paid 20,288,978     

Total 20,288,978     
Budget Expended 95.3%

Construction Contract Status

Contract Name  Initial AMT  Current AMT % Chng  Work in Place % Cmplt Contract Date NOC Date 

G2K CONSTRUCTION PO 71992R3 14,439,000     16,342,503     13.2% 16,342,503     100.0% 09/05/2014
NETWORK INTEGR  PO 72700R2 64,986            57,181            -12.0% 57,181            100.0% 08/06/2014 06/23/2017

NETWORK INTEGR PO72700R2 ADDL 127,341          127,340          0.0% 127,340          100.0% 02/16/2016 06/23/2017
NETWORK INTEGRATION PO 71939 12,100            12,100            0.0% 12,100            100.0% 08/07/2014

NIC.  PO 85443 79,394            79,394            0.0% 79,394            100.0% 12/11/2017
Total 14,722,821     16,618,518     12.9% 16,618,518     100.0%

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

Soft Cost Hard Cost Contingency

% Budget Committed % Budget Expended

Budgeted

Deferred Maintenance
$0.0m

Developer Fees
$0.1m

GOB (Measure TT Series A)
$21.2m

Colbi Technologoies (c) Page 1 Project Status



Pasadena Unified School District Printed 1/22/2020

Project Status
Budget, Commitments, Expenditures, Construction, Funding

Washington Middle School - New Constr. & Mod. (95081.0) (WASH MS New Constr)

Summary Status Progress
Description  Budgeted  Committed  Expended 

Soft Cost 3,172,088       3,031,594       2,894,567       
Hard Cost 13,492,442     13,236,299     13,152,679     

Contingency -                     -                     -                     
Total 16,664,530     16,267,893     16,047,246     
Budgeted Hard Cost 81.0%

Budget Status
Initial Amount 18,907,195     

Approved Changes 210,000          
Pending Changes (2,452,665)      

Total 16,664,530     
Budgeted Contingency 0.0%

Committed Status Funding Sources
Initial Contracted AMT 15,291,913     

Contract Changes 975,980          6.0%
Total 16,267,893     

Budget Committed 97.6%

Expenditure Status
Paid 15,936,979     

District Held Retentions 110,267          
Total 16,047,246     

Budget Expended 96.3%

Construction Contract Status

Contract Name  Initial AMT  Current AMT % Chng  Work in Place % Cmplt Contract Date NOC Date 

CST ENVIRONMENTAL PO 52360 137,800          170,600          23.8% 170,600          100.0% 07/13/2010 09/02/2010
NETWORK INTEGR  PO 72700R2 159,971          134,688          -15.8% 134,688          100.0% 08/06/2014 06/23/2017

NIC PARTNERS PO 82121R 28,301            28,226            -0.3% 28,226            100.0% 09/29/2016
SHENK DEVELOPERS PO 71188R1 9,870,000       10,416,687     5.5% 10,416,687     100.0% 07/01/2014 04/03/2017

SHENK DEVELOPERS PO 89576R1/2 2,272,200       2,288,953       0.7% 2,205,333       96.3% 06/17/2019 12/02/2019
Total 12,468,272     13,039,153     4.6% 12,955,533     99.4%

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

Soft Cost Hard Cost Contingency

% Budget Committed % Budget Expended

Budgeted

GOB (Measure TT Series A)
$16.7m

Colbi Technologoies (c) Page 1 of 1 Project Status
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1

Pasadena Unified School District

Pictures of Facilities Department
Active Projects

1/21/2020

Pasadena Unified School District
Active Project List

Edison

J. Muir HS

Pasadena HS

Washington ES & MS

Webster ES

1/21/2020

Return to projects listNov 21, 2019 - Jan 21, 20203

Pasadena  HS  Modernization- Small Gym

Return to projects listNov 21, 2019 - Jan 21, 20204

Pasadena  HS  Modernization- Small Gym

Return to projects listNov 21, 2019 - Jan 21, 20205

Pasadena  HS  Modernization- Small Gym

Return to projects list

Nov 21, 2019 - Jan 21, 2020

6

Pasadena  HS  
Modernization

Small Gym

Stripping installation
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2

Return to projects listNov 21, 2019 - Jan 21, 20207

Pasadena  HS  Modernization- P.E. Classroom T105

Return to projects listNov 21, 2019 - Jan 21, 20208

Pasadena  HS  Modernization- P.E. Classroom T105

Return to projects listNov 21, 2019 - Jan 21, 20209

Pasadena  HS  Modernization- P.E. Classroom T102

Nov 21, 2019 - Jan 21, 2020

10

Pasadena  HS  
Modernization

P.E. Classroom T102

Return to projects list

Nov 21, 2019 - Jan 21, 202011

Pasadena  HS Modernization Bldg. T - Boys Restroom

Return to projects list

Nov 21, 2019 - Jan 21, 202012

Pasadena  HS Modernization Bldg. T - Girls Restroom

Return to projects list
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3

Nov 21, 2019 - Jan 21, 202013

Pasadena  HS Mod. - Ramp from Bldg. T to classrooms

Return to projects list

Nov 21, 2019 - Jan 21, 202014

Pasadena  HS  
Modernization

Ramp from Bldg. T 
to classrooms

Return to projects list

Nov 21, 2019 - Jan 21, 2020

15

Webster ES
Kinder Play area 
improvements

Site work, new 
Structures & Rubber 
surfacing

Return to projects list

Nov 21, 2019 - Jan 21, 2020

16

Webster ES
Kinder Play area 
improvements

Site work, new 
Structures & Rubber 
surfacing

Return to projects list

Nov 21, 2019 - Jan 21, 2020

17

Webster ES
Kinder Play area 
improvements

Site work, new 
Structures & Rubber 
surfacing

Return to projects list

Nov 21, 2019 - Jan 21, 202018 Return to projects list

Webster ES - Kinder Play area improvements
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Return to projects listNov 21, 2019 - Jan 21, 202019

Washington ES & MS  - Athletic Field 

John Muir HS Building “D” - Outdoor signage

20 Return to projects list
Nov 21, 2019 - Jan 21, 2020

Focus Point 
Academy 
At Edison 
complex

ADA Accessibility 
improvements

Return to projects list
Nov 21, 2019 - Jan 21, 2020

Focus Point 
Academy 
At Edison 
complex

ADA Accessibility 
improvements

Return to projects list
Nov 21, 2019 - Jan 21, 2020

Focus Point 
Academy 
At Edison 
complex

ADA Accessibility 
improvements

Return to projects list
Nov 21, 2019 - Jan 21, 2020

Focus Point 
Academy 
At Edison 
complex

ADA Accessibility 
improvements

Return to projects list
Nov 21, 2019 - Jan 21, 2020
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Focus Point 
Academy 
At Edison 
complex

ADA Parking 
improvements

Return to projects list
Nov 21, 2019 - Jan 21, 2020
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