
 

 

 

 

CITIZENS’ OVERSIGHT COMMITTEE MEETING 

NOTICE AND AGENDA 

October 21, 2020, 6:30 PM 
 

Teleconference call only due to 

COVID-19 Stay at Home Restrictions 

To join the meeting: 

By phone dial +1 620-750-2240 PIN: 866 103 850# 

From your computer, on your calendar invite click on 

From your computer, type in your browser: meet.google.com/npw-kpiy-krj  

 

 

I. Call to Order 

 

II. Public comment 

 

III. Approval of the August 2020 and September 2020 Meeting Minutes 

 

IV. Review of Action Items from September 2020 Meeting 

 

V. Review of TT related Board Reports (None for October 2020) 

 

VI. Board of Education COC Liaison Report 

 

VII. Facilities Reports 

• Consolidated Budget Status by Funds 

• Construction Status Report 

• Pictures of Facilities Department Active MTT Projects 

 

VIII. DSA Closure Status 

 

IX. Next meeting date: November 25, 2020 



 
 

 

Pasadena Unified School District (PUSD) 

CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING 

Minutes of Meeting held on August 26, 2020 

 

Meeting was held remotely with Google Meet 

 
 

I.  Meeting called to order 6:37pm 
a. Present: John Robinson, Amelia Bradford, Eliza Jane Whitman, Kim Kenne, 

Miguel Perez, Leonard Hernandez, Dr. Barnes and Judy McKinley.  
II. Public comments  

a. none 
III. Approval of July 2020 meeting minutes  

a. Approved unanimously 
IV. Review of TT related Board Reports 

a. None this month 
V. Board of Education COC Liaison Report 

a. Kim Kenne reviewed topics to be discussed during the board meeting on 8/27/20 
including being updated on the plans for the PHS Identity project.  $2M was 
approved in March 2018 to create a front door and landscaping.  When the bids 
were received, they were all rejected because the bids came in much higher than 
was originally budgeted.  This project is potentially being re-scoped to a level 
that’s within the original budget.  Questions Kim Kenne has regarding other 
projects include: 

i. Was the district reimbursed by the city for the John Muir field restroom? 
ii. Will the Blair ADA field accessibility be proceeding? 

iii. Requesting more information on the Blair elevator that is being upgraded.  
The estimate of this expense is $60-80k. 

iv. Any remaining lawsuits 
v. Modifications to Madison due to Special Education relocation 

vi.  Artificial Turf replacement for two schools.   
b. The PHS chiller project is now fully funded.   
c. The claim from Nazerian was approved to settle at $688k during the July board 

meeting. 
d. As a follow up to July’s meeting, the insurance was not renewed at Norma 

Coombs. 



e. As a follow up to July’s meeting, the expense at Burbank Elementary was to repair 
under the portables removed and not related to the charter school’s usage of the 
facility. 

f. Budget status report is now more closely reconciled with People Soft and Account 
Ability.   

g. The new bond (Measure O) is going on the ballot in November.  The tech plan and 
master facilities plan will not be discussed during the board meeting tomorrow.  
Once the facilities needs assessments are completed by the school principals, 
union trades, facilities staff and three architects, they will be shared with the 
public.  Ballots will go out October 5th.  Public town hall is being considered by mid-
September.  The total bond amount is $516M with $60M being short term 
technology bonds and the remainder being for longer term bonds for capital 
improvement projects.   

VI. Facilities Reports 
a. Consolidated Budget Status by Fund –central facilities budget has increased.  Is 

this due to the interest income being added to the budget?  It’s an increase of 
$550k.     

b. Reviewed facilities Construction Status Report.  There is a question about where 
the budget is coming from for the Blair elevator.  This project was not discussed 
last month and it is the opinion of the COC that Facilities staff needs to be 
transparent about these expenditures.  The project is under the threshold of 
$95k so the staff is able to request bids from 3 Contractors without an Request 
for Proposal process. No architect or DSA would be required due the budget 
threshold.  Facilities staff feel there is MTT money in the Blair account to fund 
this project.  Kim Kenne confirms that the board should be involved in 
determining where the funds will be spent because the expenditure at Blair 
means another Tier 1 or Tier 2 priority project is not being funded.  The COC has 
asked for transparency.  

c. Projects listed on the Construction Status Report with funding that has not been 
determined will include a “funding TBD” within the “progress” column.  

d. On the Construction Status report change the project number for PHS 
Modernization Phase II from 95075.0 to 95119 

e. The COC request the funding breakdown on the Blair Track and Field between 
the Developer Fees and Measure TT funds.  Facilities staff said they would follow 
up with this information.  

f.  Reviewed pictures of Facilities Department Partial Active Projects. 
g. Facilities staff indicated the further meetings would be moving from the Google 

Meet to WebEx on-line format.  
VII. Next Meeting date: September 23th 6:30pm  
VIII. Adjournment 7:52 pm 

 



 

 

 
 

 

Pasadena Unified School District (PUSD) 

CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING 

Minutes of Meeting held on September 23, 2020 

 

Meeting was held remotely with Google Meet 

 
 

I.  Meeting called to order 6:37pm 
a. Present: John Robinson, Amelia Bradford, Eliza Jane Whitman, Kim Kenne, 

Miguel Perez, Leonard Hernandez, Dr. Leslie Barnes, Judy McKinley & Angela 
Childs 

II. Public comments  
a. none 

III. Approval of August 2020 meeting minutes  
a. Eliza Jane Whitman provided comments so minutes will be approved next 

month. 
IV. Review of Action Items from August 2020 Meeting 

a. Blair track funding was provided after the August 2020 COC meeting.  
b. Revisited the request for assumptions between artificial and natural turfs. 

Facilities will provide if the Muir/PHS artificial turf projects move forward. 
V. Review of TT related Board Reports 

a. none 
VI. Board of Education COC Liaison Report 

a. The district’s budget was not approved for the 2020-2021 school year due to a 
delay with the County of Los Angeles.   

b. Reviewed MTT Central Admin Expenditures document provided by Kim Kenne.  
Staff vacancies will result in a lower expense.  If Measure O passes, they will likely 
be positioned that are filled.  Staff time gets allocated to specific projects as their 
time is billed but begins being funded by this central admin account.  The increase 
of Owner’s Representatives (inspectors, construction managers, project 
managers) in 2019-2020 but a significant decrease in legal fees.  

c. LA County is listed as Purple status for COVID in the California Department of 
Public Health chart.  Districts in the red status such as San Diego and Orange 
County are able to open schools but not necessarily deciding to do so.  PUSD 
Parents and staff also need to be in agreement that schools should open based on 
the safety procedures put in place.  PUSD has not made a decision about when to 
reopen.   



 

 

d. School related items on the November ballot include Measure O and School Board 
Seats 2, 4 and 6. 

e. District expenditures update – There have been savings on transportation and 
some specialists, but also certain one-time expenditures for training and 
technology needs.  

f. Measure O Update: Information will be provided to the community on the PUSD 
website that will be updated next week.  A mailer will go out as soon as it is printed 
from PUSD for all Pasadena residents.  Communication needs to be as broad as 
possible to school communities and all residents.  Webster pages in the 
presentation are an example of the needs analysis, not a guarantee that the 
projects listed will be prioritized and funded.  Once the needs analysis is 
completed for all schools it will be funneled down into a project prioritization.  
Item 12 on suggested improvements “intelligent new construction” this needs to 
be more definition.   

g. It was questioned if the Measure TT COC can be rolled over to Measure O.  Dr. 
Barnes indicated that this would be the plan but allowing for current members to 
continue to volunteer at will.  Because there are currently fewer than the 
minimum required members for the current Measure TT COC, this will be an 
opportunity to recruit additional members.   

VII. Facilities Reports 
a. Consolidated Budget Status by Funds – Blair middle school reconciled.  How is 

the board going to determine how to spend the uncommitted available funds 
currently at $3.395M?  Determined that Muir and PHS football fields would not 
be upgraded.  PUSD Board decided not to spend the uncommitted available 
funds before they know if the Measure O bond passes.  If not, it will be saved for 
emergencies.  Potentially PHS Identity project could be re-scoped.   

b. Consolidation Status Report – PHS project was delayed because of the fires and 
smoke in the air but still on track to be finalized by end of October 2020. Blair 
Elevator Upgrade/Modification notice to award was issued to the Contractor and 
scheduled to be completed late January 2021.   

c. Pictures of Facilities Department Active MTT Projects – provided in the meeting 
materials.  

d. Quarterly DSA Closure status – There hasn’t been any additional projects closed 
since June.  Ned is researching an old project.  COC requests that the closure 
status be spell checked, write up expanded to show progress and presented at 
the October COC meeting.  There needs to be more progress if we are paying for 
fulltime service to close projects.  In addition, Architects should not be paid by 
PUSD their final payment if they are not providing documentation to close 
projects which several projects cannot be closed due to missing documentation 
from Architects. 

VIII. Next Meeting date: October 21th 6:30pm  
IX. Adjournment 7:49 pm 

 



Pasadena Unified School District Printed 10/16/2020

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 10/13/2020)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining 

Commitments 
 Retention 

Held 
 UnCommitted 

Available Balance 

Altadena Elementary School - COMPLETE: Addition of 3 Shade Stuctures (95022.0)
 90,187           90,187           90,187           -                 -                     
Altadena Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 88,088           88,088           88,088           -                 -                     
Altadena Elementary School - Modernization Project (95068.0)
 10,342,013    10,325,072    10,323,285    1,787         16,941           
ALTADENA ELEM. TOTAL 10,520,287    10,503,346    10,501,559    1,787         -              16,941           

Aveson Charter School (Noyes) - COMPLETE: Portable N Demolition Project (95029.0)
 30,654           30,654           30,654           -                 -                     
AVESON (NOYES) TOTAL 30,654           30,654           30,654           -                 -              -                     

Blair High School - COMPLETE: Blair Middle School Campus (95001.0)
 14,538,936    14,538,936    14,538,936    -                 -                     
BLAIR MIDDLE TOTAL 14,538,936    14,538,936    14,538,936    -                 -              -                     

Blair High School - 04A Modernization of Main Building (95056.0)
 30,288,042    30,017,950    29,919,707    98,244       270,091         
Blair High School - 04b Track and  Field (95005.0)
 135,031         82,877           82,877           -                 52,154           
Blair High School - COMPLETE: Measure T E-Rate (95180.0)
 428,677         428,677         428,677         -                 -                     
Blair High School - COMPLETE: PROJECT CNLD - New 9th Grade Classroom
 1,146,779      1,146,779      1,146,779      -                 -                     
BLAIR HS - Blair HS Site Access Improvement (ADA) (95056.1)
 120,713         120,713         51,285           69,428       -                     
BLAIR HIGH SCHOOL TOTAL 32,119,242    31,796,997    31,629,325    167,672     -              322,245         

Burbank Elementary School - COMPLETE: Electrical Panel Upgrade (95064.0)
 87,603           87,603           87,603           -                 -                     
Burbank Elementary School - COMPLETE: Renovation of Hodges (old 95140.0 merged
 253,584         253,584         253,584         -                 -                     
Burbank Elementary School - Lunch Shelter/Renovation (95131.0)
 988,122         908,083         908,083         -                 80,039           
BURBANK ELEM. TOTAL 1,329,309      1,249,270      1,249,270      -                 -              80,039           

Career Technical - Career Technical Education Projects (95145.0)
 2,683,000      2,683,000      2,683,000      -                 -                     
Career Technical - COMPLETE: CTE KLRN TV (95145.0)
 100,507         100,507         100,507         -                 -                     
CAREER TECHNICAL TOTAL 2,783,507      2,783,507      2,783,507      -                 -              -                     

Central Kitchen - COMPLETE: Culinary Academy/Kitchen Construction
 1,238,928      1,238,928      1,238,928      -                 -                     
CENTRAL KITCHEN TOTAL 1,238,928      1,238,928      1,238,928      -                 -              -                     

Cleveland Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 113,292         113,292         113,292         -                 -                     
Cleveland Elementary School - COMPLETE: New Classroom Wing (95031.0)
 4,594,037      4,594,037      4,594,037      -                 -                     
Cleveland Elementary School - Modernize Kitchen (95121.0)
 109,335         109,335         109,335         -                 -                     
Cleveland Elementary School - Student Safety Wall & Flooring Padding
 8,506            8,506            8,506            -                 -                     
CLEVELAND ELEM. TOTAL 4,825,170      4,825,170      4,825,170      -                 -              -                     

Fund 21.1 Analysis
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Pasadena Unified School District Printed 10/16/2020

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 10/13/2020)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining 

Commitments 
 Retention 

Held 
 UnCommitted 

Available Balance 

Fund 21.1 Analysis

District Service Center - Facilities Administration (95000.0)
 16,563,158    15,855,279    15,255,933    599,346     707,879         
DSC FACILITIES ADMIN. TOTAL 16,563,158    15,855,279    15,255,933    599,346     -              707,879         

District-Wide - COMPLETE: Bogen Clock Speaker System (95032.0)
 1,436,405      1,436,405      1,436,405      -                 -                     
District-Wide - COMPLETE: Energy Conservation Measures (95019.0)
 4,993,052      4,993,052      4,993,052      -                 -                     
District-Wide - COMPLETE: Exterior Improvements (95036.0)
 42,112           42,112           42,112           -                 -                     
District-Wide - COMPLETE: Technology Modifications (95144.0)
 3,073,389      3,073,389      3,073,389      -                 -                     
District-Wide - District-Wide I.T. Wireless Access Upgrade
 3,000,000      3,000,000      2,935,476      64,524       109,813  -                     
District-Wide - DW - PRI 0 - Roofing (95135.0)
 391,831         391,831         391,831         -                 -                     
District-Wide - DW - PRI 0 - Windows (95136.0)
 101,736         101,736         101,736         -                 -                     
DISTRICT-WIDE PROJECTS 13,038,525    13,038,525    12,974,002    64,524       109,813  -                     

Don Benito Elementary School - 11 HVAC and Kitchen (95146.0)
 296,509         296,509         263,398         33,111       -                     
Don Benito Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 147,679         147,679         147,679         -                 -                     
Don Benito Elementary School - COMPLETE: Playground Structures (95043.0)
 173,442         173,442         173,442         -                 -                     
Don Benito Elementary School - Interim Housing (95181.0)
 397,779         397,779         397,779         -                 -                     
Don Benito Elementary School - New Admin Bldg (95097.0)
 790,568         790,568         790,568         -                 -                     
DON BENITO ELEM. TOTAL 1,805,976      1,805,976      1,772,865      33,111       -              -                     

Edison Elementary School - Edison ADA Upgrades (95143.0)
 43,940           43,940           43,940           -                 -                     
EDISON ELEMENTARY TOTAL 43,940           43,940           43,940           -                 -              -                     

Eliot Middle School - 08 HVAC Upgrades (95146.0)
 828,427         828,427         828,427         -                 -                     
Eliot Middle School - Auditorium/Cafe Modernization (95015.0)
 7,772,795      7,703,425      7,703,425      -                 69,370           
Eliot Middle School - COMPLETE: Career Technical Education (95145.0)
 29,261           29,261           29,261           -                 -                     
Eliot Middle School - COMPLETE: Field Bleacher Replacement & ADA Upgrade
 92,835           92,835           92,835           -                 -                     
Eliot Middle School - COMPLETE: Kitchen Modernization (95147.0)
 6,000            6,000            6,000            -                 -                     
Eliot Middle School - COMPLETE: Lunch Shelter (95034.0)
 616,602         616,602         616,602         -                 -                     
Eliot Middle School - COMPLETE: Measure T E-Rate (95180.0)
 255,192         255,192         255,192         -                 -                     
ELIOT MS CHILLED WATER PIPING CORR (95146.1) - ELIOT MS CHILLED WATER PIPING CORR (95146.1)
 89,230           89,230           89,230           -                 -                     
ELIOT MIDDLE TOTAL 9,690,341      9,620,971      9,620,971      -                 -              69,370           
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Pasadena Unified School District Printed 10/16/2020

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 10/13/2020)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining 

Commitments 
 Retention 

Held 
 UnCommitted 

Available Balance 

Fund 21.1 Analysis

Field Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 113,292         113,292         113,292         -                 -                     
Field Elementary School - COMPLETE: Water Meter Separation (95106.0)
 39,013           39,013           39,013           -                 -                     
Field Elementary School - FIELD - Playground (95069.1)
 354,042         333,101         332,638         463            20,941           
Field Elementary School - Modernization (95069.0)
 3,537,938      3,529,597      3,529,597      -                 8,340             
FIELD ELEMENTARY TOTAL 4,044,285      4,015,003      4,014,540      463            -              29,281           

Franklin Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 172,886         172,886         172,886         -                 -                     
Franklin Elementary School - COMPLETE: New Library/Shade Structure (95035.0)
 593,078         593,078         593,078         -                 -                     
Franklin Elementary School - Modernize Cafe/MPR/Windows (95066.0)
 2,156,637      2,156,637      2,156,637      -                 -                     
FRANKLIN ELEM. TOTAL 2,922,600      2,922,600      2,922,600      -                 -              -                     

Hamilton Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 138,499         138,499         138,499         -                 -                     
Hamilton Elementary School - COMPLETE: Water Meter Seperation (95149.0)
 56,828           56,828           56,828           -                 -                     
Hamilton Elementary School - Modernization MPR/Café (95071.0)
 4,481,508      4,471,897      4,471,897      -                 9,611             
HAMILTON ELEM. TOTAL 4,676,835      4,667,224      4,667,224      -                 -              9,611             

Jackson Elementary School - 13 Modernization / Parking Lot (95052.0)
 4,671,384      4,661,384      4,661,384      -                 10,000           
Jackson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 130,487         130,487         130,487         -                 -                     
Jackson Elementary School - COMPLETE: Phase I Completed Projects (95020.0 / 95
 192,368         192,368         192,368         -                 -                     
JACKSON ELEM. TOTAL 4,994,238      4,984,238      4,984,238      -                 -              10,000           

Jefferson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 156,861         156,861         156,861         -                 -                     
Jefferson Elementary School - Modernization (95079.0)
 911,596         911,596         911,596         -                 -                     
Jefferson Elementary School - New Child Care Center (95073.0)
 332,171         332,171         332,171         -                 -                     
JEFFERSON ELEM. TOTAL 1,400,627      1,400,627      1,400,627      -                 -              -                     

John Muir High School - 03a Modernization, Abatement  & Kitchen  (95051.0)
 30,741,526    30,675,553    30,628,846    46,707       25,000    65,973           
John Muir High School - 03b Black Box Theater Project (95183.0)
 3,724,988      3,724,986      3,724,986      -                 2                    
John Muir High School - 03c Bldg D Accessiblity (95812.0)
 348,029         343,575         343,575         -                 4,454             
John Muir High School - COMPLETE: Artificial Surface Field & Track (95004.
 1,518,980      1,518,980      1,518,980      -                 -                     
John Muir High School - COMPLETE: Building G & L Window Replacement (95125
 404,282         404,282         404,282         -                 -                     
John Muir High School - COMPLETE: Career Technical Education (95145.0)
 90,596           90,596           90,596           -                 -                     
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Pasadena Unified School District Printed 10/16/2020

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 10/13/2020)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining 

Commitments 
 Retention 

Held 
 UnCommitted 

Available Balance 

Fund 21.1 Analysis

John Muir High School - COMPLETE: Kitchen Moderniation (95154.0)
 6,000            6,000            6,000            -                 -                     
John Muir High School - COMPLETE: Measure T E-Rate (95180.0)
 555,842         555,842         555,842         -                 -                     
John Muir High School - COMPLETE: Security System (95132.0)
 159,785         159,785         159,785         -                 -                     
John Muir High School - Culinary Arts Project (95184.0)
 20,766           20,766           20,766           -                 -                     
JOHN MUIR HIGH TOTAL 37,570,794    37,500,365    37,453,658    46,707       25,000    70,429           

Linda Vista Elementary School - COMPLETE: Interior Structural Cleanup (95014.0)
 39,580           39,580           39,580           -                 -                     
Linda Vista Elementary School - Modernization (95188.0)
 137,250         137,250         137,250         -                 -                     
LINDA VISTA ELEM. TOTAL 176,830         176,830         176,830         -                 -              -                     

Loma Alta Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 63,647           63,647           63,647           -                 -                     
Loma Alta Elementary School - COMPLETE: Modernization Project (95033.0)
 171,002         171,002         171,002         -                 -                     
Loma Alta Elementary School - COMPLETE: Pre K conversion & Fire sprinkler enclos
 181,497         181,497         181,497         -                 -                     
Loma Alta Elementary School - COMPLETE: Retaining Wall & Street Improvements (95
 1,013,583      1,013,583      1,013,583      -                 -                     
Loma Alta Elementary School - COMPLETE: Water Meter Separation (95101.0)
 27,355           27,355           27,355           -                 -                     
LOMA ALTA ELEM. TOTAL 1,457,084      1,457,084      1,457,084      -                 -              -                     

Longfellow Elementary School - 10 HVAC Upgrades (95146.0)
 2,320,756      2,320,756      2,320,756      -                 -                     
Longfellow Elementary School - COMPLETE: Child Care Center (95061.0)
 300,503         300,503         300,503         -                 -                     
Longfellow Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 130,358         130,358         130,358         -                 -                     
Longfellow Elementary School - New Kitchen Bldg/Lunch Shelter/Auditorium (95050.0
 1,342,058      1,342,058      1,340,458      1,600         -                     
LONGFELLOW ELEM. TOTAL 4,093,674      4,093,674      4,092,074      1,600         -              -                     

Madison Elementary School - Bldg A & Auditorium Renovation (95010.0)
 596,259         596,259         596,259         -                 -                     
Madison Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 96,100           96,100           96,100           -                 -                     
Madison Elementary School - COMPLETE: Window Replacement (95084.0)
 858,784         858,784         858,784         -                 -                     
Madison Elementary School - Kitchen Modernization (95048.0)
 309,396         309,396         309,396         -                 -                     
Madison Elementary School - Modernization (95063.0)
 4,109,419      4,109,419      4,109,419      -                 -                     
MADISON ELEM. TOTAL 5,969,957      5,969,957      5,969,957      -                 -              -                     

Marshall Fundamental Secondary School - 09 HVAC Upgrades (95146.0)
 982,595         982,595         982,595         -                 -                     
Marshall Fundamental Secondary School - COMPLETE: Career Technical Education (95145.0)
 850               850               850               -                 -                     
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Pasadena Unified School District Printed 10/16/2020

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 10/13/2020)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining 

Commitments 
 Retention 

Held 
 UnCommitted 

Available Balance 

Fund 21.1 Analysis

Marshall Fundamental Secondary School - COMPLETE: Electrical Upgrades (95091.0)
 352,698         352,698         352,698         -                 -                     
Marshall Fundamental Secondary School - COMPLETE: Library Modernization & Site Improvement (2)
 1,760,215      1,760,215      1,760,215      -                 -                     
Marshall Fundamental Secondary School - COMPLETE: Measure T E-Rate (95180.0)
 428,192         428,192         428,192         -                 -                     
Marshall Fundamental Secondary School - COMPLETE: Water Meter Separation (95103.0)
 21,090           21,090           21,090           -                 -                     
Marshall Fundamental Secondary School - COMPLETE: Window Replacement (95094.0)
 1,767,862      1,767,862      1,767,862      -                 -                     
Marshall Fundamental Secondary School - Old Gym Renovation Project (95185.0)
 1,333,706      1,333,706      1,333,706      -                 -                     
Marshall Fundamental Secondary School - Sports Complex (95049.0)
 12,691,787    12,691,787    12,691,787    -                 -                     
MARSHALL FUNDAMENTAL TOTAL 19,338,996    19,338,996    19,338,996    -                 -              -                     

Mckinley Elementary School - COMPLETE: Career Technical Education (95145.0)
 51,619           51,619           51,619           -                 -                     
McKinley Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 188,409         188,409         188,409         -                 -                     
McKinley Elementary School - COMPLETE: Water Meter Separation (95159.0)
 112,485         112,485         112,485         -                 -                     
McKinley Elementary School - Phase I New Construction (95046.0)
 20,006,670    20,006,670    20,006,670    -                 -                     
McKinley Elementary School - Phase II Modernization (95123.0)
 1,158,591      868,396         868,396         -                 290,196         
MCKINLEY K-8 TOTAL 21,517,774    21,227,578    21,227,578    -                 -              290,196         

Norma Coombs Elementary - 05a New CR Wing & Admin Bldg (95133.0)
 10,434,301    10,434,301    10,434,301    -                 -                     
Norma Coombs Elementary - 05b Central Plant Replacement (95146.0)
 1,358,170      1,358,170      1,358,170      -                 -                     
Norma Coombs Elementary - COMPLETE: Measure T E-Rate (95180.0)
 146,511         146,511         146,511         -                 -                     
Norma Coombs Elementary - COMPLETE: Shade Structures/Field Renovation (95021
 75,715           75,715           75,715           -                 -                     
Norma Coombs Elementary - COMPLETE: Water Meter Separation (95116.0)
 21,400           21,400           21,400           -                 -                     
NORMA COOMBS TOTAL 12,036,097    12,036,097    12,036,097    -                 -              -                     

Pasadena High School - 02a Modernize Gymnasium Complex (95075.0)
 20,850,072    20,820,072    20,058,549    761,523     774,369  30,000           
Pasadena High School - 02c ADA Upgrade (DSA) (95074.0)
 570,736         570,735         523,594         47,142       0                    
Pasadena High School - Central Chilled Water Plant Project (95146.0)
 3,686,982      3,686,982      183,288         3,503,694  7,500      -                     
Pasadena High School - COMPLETE: Artificial Track & Field (95005.0)
 2,099,063      2,099,063      2,099,063      -                 -                     
Pasadena High School - COMPLETE: Career Technical Education (95145.0)
 116,593         116,593         116,593         -                 -                     
Pasadena High School - COMPLETE: Drainage at Fields (95006.0)
 700,902         700,902         700,902         -                 -                     
Pasadena High School - COMPLETE: Fire Alarm Corrections (95161.0)
 36,005           36,005           36,005           -                 -                     
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Pasadena Unified School District Printed 10/16/2020

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 10/13/2020)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining 

Commitments 
 Retention 

Held 
 UnCommitted 

Available Balance 

Fund 21.1 Analysis

Pasadena High School - COMPLETE: Measure T E-Rate (95180.0)
 644,227         644,227         644,227         -                 -                     
Pasadena High School - Kitchen Project  (95139.0)
 287,321         287,321         287,321         -                 -                     
Pasadena High School - Security System Upgrades (95117.0)
 248,424         248,424         248,424         -                 -                     
Pasadena High School (Phase 2) - 02d Campus Upgrds/Restrooms Upgrades (95119.0)
 3,325,038      3,202,193      2,450,274      751,918     18,438    122,846         
Pasadena High School (Phase 3) - 02b Campus Appearance/Identity (95080.0)
 1,280,888      181,772         153,591         28,181       1,099,116      
PASADENA HIGH TOTAL 33,846,252    32,594,290    27,501,831    5,092,459  800,307  1,251,962      

Roosevelt Elementary School  - 12 Multi-purpose Facility (95025.0)
 1,831,607      1,831,607      1,831,607      -                 -                     
Roosevelt Elementary School  - COMPLETE: Auto Door Openers (95062.0)
 98,844           98,844           98,844           -                 -                     
Roosevelt Elementary School  - COMPLETE: Measure T E-Rate (95180.0)
 96,100           96,100           96,100           -                 -                     
ROOSEVELT ELEM. TOTAL 2,026,550      2,026,550      2,026,550      -                 -              -                     

Rose City High School - 07 Modification (95170.0)
 454,659         454,659         454,659         -                 7,650      -                     
Rose City High School - COMPLETE: Career Technical Education (95145.0)
 232,608         232,608         232,608         -                 -                     
Rose City High School - COMPLETE: Measure T E-Rate (95180.0)
 134,493         134,493         134,493         -                 -                     
ROSE CITY HIGH TOTAL 821,759         821,759         821,759         -                 7,650      -                     

San Rafael Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 94,930           94,930           94,930           -                 -                     
San Rafael Elementary School - COMPLETE: Phase I (95011.0/17.0)
 169,380         169,380         169,380         -                 -                     
San Rafael Elementary School - Modernization (95030.0)
 1,893,431      1,893,431      1,893,431      -                 -                     
SAN RAFAEL ELEM. TOTAL 2,157,741      2,157,741      2,157,741      -                 -              -                     

Sierra Madre Elementary School - 06 Phase II Upgrades (95126.0)
 764,251         756,811         756,811         -                 7,440             
Sierra Madre Elementary School - COMPLETE: Phase I - New Permanent Classroom Buildi
 4,074,221      4,074,221      4,074,221      -                 -                     
SIERRA MADRE ES TOTAL 4,838,472      4,831,032      4,831,032      -                 -              7,440             

Sierra Madre Middle School - COMPLETE: Career Technical Education (95145.0)
 38,113           38,113           38,113           -                 -                     
Sierra Madre Middle School - COMPLETE: Measure T E-Rate (95180.0)
 299,998         299,998         299,998         -                 -                     
Sierra Madre Middle School - New MS Campus (95038.0)
 38,355,219    38,355,219    38,355,219    -                 -                     
SIERRA MADRE MS TOTAL 38,693,330    38,693,330    38,693,330    -                 -              -                     

Washington Accelerated Elementary School - 01 New Classroom/MPR Bldg (95045.0)
 20,399,829    20,308,974    20,246,609    62,365       90,856           
Washington Accelerated Elementary School - Campus Improvements - Measure Y
 5,631            5,631            5,631            -                 -                     
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Pasadena Unified School District Printed 10/16/2020

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 10/13/2020)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining 

Commitments 
 Retention 

Held 
 UnCommitted 

Available Balance 

Fund 21.1 Analysis

Washington Accelerated Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 251,858         251,858         251,858         -                 -                     
Washington Accelerated Elementary School - New Child Care Center (95067.0)
 278,747         118,747         118,747         0                160,000         
WASHINGTON ES TOTAL 20,936,065    20,685,210    20,622,845    62,365       -              250,855         

Washington Middle School - COMPLETE: Career Technical Education (95145.0)
 34,572           34,572           34,572           -                 -                     
Washington Middle School - COMPLETE: Measure T E-Rate 95180.0
 261,489         261,489         261,489         -                 -                     
Washington Middle School - New Constr. & Mod. (95081.0)
 16,554,290    16,274,020    16,144,290    129,730     280,270         
WASHINGTON MS TOTAL 16,850,351    16,570,082    16,440,351    129,730     -              280,270         

Webster Elementary School - Aud/AdminBldg/Kitchen/Playground (95047.0)
 2,183,833      2,181,333      2,181,333      -                 2,500             
Webster Elementary School - COMPLETE: Kitchen Modernization (95083.0)
 19,858           19,858           19,858           -                 0                    
Webster Elementary School - COMPLETE: Measure T E-Rate 95180.0
 139,666         139,666         139,666         -                 -                     
Webster Elementary School - COMPLETE: Preschool Shade Structure (95105.0)
 132,613         132,613         132,613         -                 -                     
WEBSTER ELEM. TOTAL 2,475,971      2,473,471      2,473,471      -                 -              2,500             

Willard Elementary School - COMPLETE: Exterior Upgrade & Window Replacement (9
 711,113         711,113         711,113         -                 -                     
Willard Elementary School - COMPLETE: Field Installation/Irrigation & Demo (95
 156,606         156,606         156,606         -                 -                     
Willard Elementary School - COMPLETE: Multi-Use Room (95002.0)
 428,811         428,811         428,811         -                 -                     
Willard Elementary School - COMPLETE: Power & Fire Alarm Upgrade (95065.0)
 393,698         393,698         393,698         -                 -                     
Willard Elementary School - COMPLETE: Water Meter Separation (95108.0)
 47,115           47,115           47,115           -                 -                     
Willard Elementary School - HVAC Upgrades (95187.0)
 297,217         297,217         297,217         -                 -                     
Willard Elementary School - Kinder and Pre-K Complex (95115.0)
 4,138,009      4,138,009      4,138,009      -                 -                     
WILLARD ELEM. TOTAL 6,172,568      6,172,568      6,172,568      -                 -              -                     

Wilson Middle School - COMPLETE: Classroom Demolition (95028.0)
 72,421           72,421           72,421           -                 -                     
Wilson Middle School - COMPLETE: Painting & Window Replacement (95009.0)
 618,777         618,777         618,777         -                 -                     
Wilson Middle School - COMPLETE: Water Meter Separation (95109.0)
 79,225           79,225           79,225           -                 -                     
Wilson Middle School - Gym/Locker RM Courtyard Mod (95113.0)
 5,036,321      5,036,321      5,036,321      -                 -                     
Wilson Middle School - Interim Housing (95181.0)
 7,400            7,400            7,400            -                 -                     
WILSON MIDDLE TOTAL 5,814,145      5,814,145      5,814,145      -                 -              -                     

Totals 363,360,970  359,961,952  353,762,189  6,199,764  942,771  3,399,018      
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School /
Funds Source Project's Scope of Work Progress/issues October 

2020 Project Phase Date in Phase
October 2020

Report Expected date 
completion total project

Expected date completion 
total project

% of 
completion. 
Sept. 2020

% of 
completion. 

Oct. 2020
Project Mgr. Architect Contractor Inspector

PHS Central 
Plant 
95146.0.

Design-Build Central Chilled 
Water Plant

DSA Plan Check Reviewed.  Structural 
comments addressed and resubmitted to DSA

Construction 
Docs. Early March 2020 Summer 2021 typically 3-4 months after 

construction completion 0% 0% Sam Maissiam Ned 
Khachikian

PHS 
Modernization 
Phase II
 95119.0

Student Restroom 
Accessibility Modernization 
(Phase II) 

Backer board completed at J, K & L buildings.  
Ceilings have been painted.  Access panel 
frames installed. Base molding completed. 
Door frames installation and  Tile work are 
ongoing. 

Construction Apr 14, 2020

Mid November, 2020   
Materials lead times have 

been extended due to 
pandemic

Oct 11, 2020 50% 65% Sam Maissiam F&M The Nazerian 
Group

Donald B. 
Blayney

Blair HS Elevator 
Upgrade/Mod.
95056.0

Modernization of 2500lb, in-
line passenger elevator.

Insurance related documents have been 
submitted to procurement.   I Purchase Order 
(P.O.) n process.

Construction 
Docs. Mid August 2020 Late February 2021

Lead time for equipment is 
10-12 weeks after P.O. 
issuance.  
Installation is about 4 weeks.

0% 0% Sam Maissiam N/A GSM 
Elevators

State of 
California 
elevator 
division.

Blair HS; JMHS; 
PHS; McKinley; 
NCES; Willard

Electric Vehicles (EV) 
Charging stations No Progress to report Planning - TBD TBD 0% 0% Shirly Barrett TBD TBD TBD

John Muir  
PWP Irrigation 
water
TBD

Use of Non Potable water for 
irrigation

1st phase of testing pump and other system 
components

Construction - Dec 31, 2020 Dec 31, 2020 85% 90% Shirly Barrett  Design - Build  by PWP/PUSD

Previous Reports available at www.pusd.us/Page/6819

MTT Construction Status Report October 2020

Facilities Department

Design-Build
by Southland

C:\Users\perezescalona.miguel\Downloads\Construction Status Report Oct 2020 (MTT+Solar)



Pasadena Unified School District

Pictures of Facilities Department
Active MTT Projects

October 21, 2020



3 Return to projects listOct 21, 2020

Restroom 
Modernizations

Backer board and 
Access panel 
frames installed. 
Ceilings painted
Base molding 
completed



4 Return to projects listOct 21, 2020

Restroom 
Modernization

Backer board, 
access panel and 
frames installed. 
Ceilings painted
Base molding 
completed



5 Return to projects listOct 21, 2020

Restroom 
Modernization

Backer board, 
access panel and 
frames installed. 
Ceilings painted
Base molding 
completed



6 Return to projects listOct 21, 2020

Restroom 
Modernization

Backer board, 
access panel and 
frames installed. 
Ceilings painted
Base molding 
completed



7 Return to projects listOct 21, 2020

Restroom 
Modernization

Backer board, 
access panel and 
frames installed. 
Ceilings painted
Base molding 
completed



8 Return to projects listOct 21, 2020

Restroom 
Modernization

Door frames 
ready for 
installation
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