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Pasadena Unified School District
Consolidated Contract Summary

Contract Status Summaries by Project

School Name - Project Name Contract Name CO[;;:M C W M Object Code Initial AMT Changes Current Soptact Expendltures & RETEHIg Pendlng Changes
Grand Total 216,198,722 3,797,330 219, 996 052 164,644,090 55,351,963 (75, 9565
[Altadena Elementary School - Modernization Project (95068.0) Total 9,210,826 (172,139) 9,038,688 6,912,986 2,125,701
Altadena Elementary School - | AMERICAN ENVIRONMENT F07/08/13 | C 6275 12,252 3,561 15,813 15,813 - -
Altadena Elementary School - | AMERICAN ENVIRONMENT F 04/09/14 | E 6285 5,522 - 5,522 5,522 - -
Altadena Elementary School - | AMERICAN ENVIRONMENT F07/10/14 | E 6285 475 - 475 - 475 -
Altadena Elementary School - | ARC PO 62462 07/01/12 | B 6260 255 1,062 1,317 1,317 - -
Altadena Elementary School - | ARC PO 65755 06/30/13 | B 6260 1,194 - 1,194 1,194 - -
Altadena Elementary School - | ARC PO 65948 06/30/13 | B 6260 282 - 282 282 - -
Altadena Elementary School - | ARTURO ARCE PO 61218 07/16/12 | B 6260 11,400 (11,400) - - - -
Altadena Elementary School - | BELTMANN GROUP PO 5862(09/13/11 | B 6260 7,435 - 7,435 7,435 - -
Altadena Elementary School - | BELTMANN GROUP PO 5862(03/07/12 | B 6260 442 - 442 442 - -
Altadena Elementary School - | BELTMANN GROUP PO 6594107/01/13 | B 6260 4,717 71 4,788 4,788 - -
Altadena Elementary School - | BELTMANN GROUP PO 6629107/29/13 | B 6260 2,208 33 2,241 2,241 - -
Altadena Elementary School - | BELTMANN GROUP PO 667507/26/13 | B 6260 2,233 - 2,233 2,233 - -
Altadena Elementary School - | BELTMANN GROUP PO 6734(10/14/13 | A 6183 3,339 - 3,339 3,339 - -
Altadena Elementary School - | BELTMANN GROUP PO 7054]06/30/14 | A 6183 13,956 209 14,165 14,165 - -
Altadena Elementary School - | BOBBY E ALEXANDER PO 5902/17/12 | C 6275 12,000 - 12,000 12,000 - -
Altadena Elementary School - | CERTIFIED CONTRACTING P 02/07/12 | A 6173 860 - 860 860 - -
Altadena Elementary School - | CHALMERS CONSTR ACCRUO05/30/13 | C 6270 245,325 (245,325) - - - -
Altadena Elementary School - | CHALMERS CONSTR PO 497/02/04/10 | C 6275 6,670 - 6,670 6,670 - -
Altadena Elementary School - | CHALMERS CONSTR PO 532/09/27/10 | C 6275 7,073 - 7,073 7,073 - -
Altadena Elementary School - | CHALMERS CONSTR PO 532/08/25/10 | C 6270 47,900 (3,045) 44,855 44,855 - -
Altadena Elementary School - | CHALMERS CONSTR PO 655/05/30/13 | C 6270 7,285,000 6,211 7,291,211 5,533,242 1,757,969 -
Altadena Elementary School - | CHARLES CONSULTING PO 107/01/14 | B 6265 28,700 - 28,700 7,560 21,140 -
Altadena Elementary School - | CITY WHOLESALE ELE PO 6(02/28/12 | F 4310 1,500 3) 1,497 1,497 - -
Altadena Elementary School - | CLARIDGE PRODUCTS PO 7(07/01/14 | F 6410 24,997 - 24,997 - 24,997 -
Altadena Elementary School - | CUSTOM CRAFT FLOOR PO 103/19/12 | C 6275 937 - 937 937 - -
Altadena Elementary School - | DAVID CHARLES PO 51917A 07/19/11 | B 6265 18,000 (2,700) 15,300 15,300 - -
Altadena Elementary School - | DAVID CHARLES PO 61671 |07/02/12 | B 6265 18,000 6,310 24,310 24,310 - -
Altadena Elementary School - | DAVID CHARLES PO 65759 |07/01/13 | B 6265 26,520 13,558 40,078 40,078 - -
Altadena Elementary School - | DUNN EDWARDS PO 60177 |03/08/12 | C 6275 231 - 231 231 - -
Altadena Elementary School - | GYK CONSULT PO 66371 08/01/13 | B 6265 10,500 (5,495) 5,005 5,005 - -
Altadena Elementary School - |HYDROLOGUE PO 50421 04/05/10 | B 6250 7,700 - 7,700 7,700 - -
Altadena Elementary School - |HYDROLOGUE PO 52850 08/26/10 | B 6250 1,063 - 1,063 1,063 - -
Altadena Elementary School - |HYDROLOGUE PO 52851 08/24/10 (D 6280 3,590 (345) 3,245 3,245 - -
Altadena Elementary School - |HYDROLOGUE PO 55276 03/04/11 | B 6250 2,880 - 2,880 2,880 - -
Altadena Elementary School - | LA COUNTY HEALTH DEPT P 10/25/12 | B 6260 1,330 - 1,330 1,330 - -
Altadena Elementary School - | LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Altadena Elementary School - | MARTIN CONTAINER PO 695/05/05/14 | A 6183 1,177 - 1,177 1,177 - -
Altadena Elementary School - | MARTIN CONTAINERS PO 69 05/23/14 | B 6260 1,831 (327) 1,504 1,504 - -
Altadena Elementary School - | MARTIN CONTAINERS PO 69 05/23/14 | A 6183 1,384 (305) 1,079 1,079 - -
Altadena Elementary School - | MARTIN CONTAINERS PO 69 06/05/14 | A 6183 1,384 (305) 1,079 1,079 - -
Altadena Elementary School - | MOBILE MOD PO 63643 11/30/12 | C 6276 10,440 - 10,440 10,440 - -
Altadena Elementary School - | ONLINE ENGINEERING PO 5(04/28/10 | A 6140 2,500 - 2,500 2,500 - -
Altadena Elementary School - | PALMER-HAMILTON PO 5878 11/02/11 | C 6275 17,786 - 17,786 17,786 - -
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Altadena Elementary School - | PASADENA CONSTR PO 666/08/12/13 | C 6275 5,328 - 5,328 5,328 - -
Altadena Elementary School - | PASADENA JOURNAL PO 62:07/01/13 | B 6260 378 540 918 918 - -
Altadena Elementary School - | PASADENA STAR NEWS PO 105/14/13 | B 6260 2,166 - 2,166 2,166 - -
Altadena Elementary School - | PBWS ARCHITECTS PO 4931 11/24/09 | B 6210 829,648 21,930 851,578 706,436 145,142 -
Altadena Elementary School - | PUSD CUSTODIAN PO 51573/06/28/10 | B 6250 200 - 200 200 - -
Altadena Elementary School - | PUSD CUSTODIAN PO 52452 07/30/10 | A 6140 3,600 - 3,600 3,600 - -
Altadena Elementary School - | PUSD CUSTODIAN PO 53066 09/13/10 | B 6230 40,400 - 40,400 40,400 - -
Altadena Elementary School - | PUSD FY 10-11 SAL 07/01/10 | C 6275 970 0 970 970 - -
Altadena Elementary School - | PUSD SAL 12-13 07/01/12 | B 3000 1 - 1 1 - -
Altadena Elementary School - | PUSD SAL FY 11/12 07/01/11 | B M 6260 6,896 - 6,896 6,896 - -
Altadena Elementary School - | QUALITY FENCE PO 54096 11/04/10 |C 6275 2,100 - 2,100 2,100 - -
Altadena Elementary School - | QUINTRON SYSTEMS PO 58409/21/11 | F 4310 1,307 - 1,307 1,307 - -
Altadena Elementary School -  RAINIER GROUP (TRG) PO 5]06/14/10 | C 6275 8,700 - 8,700 8,700 - -
Altadena Elementary School - | RICHARD KENT PO 65757 07/01/13 | B 6265 1,716 (1,716) - - - -
Altadena Elementary School - | RMA GROUP PO 66924 07/31/13 D 6280 40,474 28,556 69,030 69,030 - -
Altadena Elementary School - | SANDY PRINGLE ASSOC PC02/28/13 | E 6285 5,688 - 5,688 5,688 - -
Altadena Elementary School - | SANDY PRINGLE ASSOC PC06/24/13 | B M 6230 13,667 (1,027) 12,640 12,640 - -
Altadena Elementary School - | SANDY PRINGLE ASSOC PC07/01/13 | E 6285 164,000 - 164,000 160,528 3,472 -
Altadena Elementary School - | SANDY PRINGLE ASSOC PC07/01/14 | E 6285 164,000 - 164,000 13,904 150,096 -
Altadena Elementary School - | SEVILLE CONSTRUCTION P(10/01/10 | B 6260 13,300 - 13,300 13,300 - -
Altadena Elementary School -  T24 CONSULTING PO 61625/£07/01/12 | B 6260 1,925 1,183 3,108 3,108 - -
Altadena Elementary School -  T24 CONSULTING PO 65761 07/01/13 | B 6265 17,160 16,706 33,866 33,866 - -
Altadena Elementary School -  T24 CONSULTING PO 70422 07/01/14 | B 6265 24,960 - 24,960 2,550 22,410 -
Altadena Elementary School - | VALLEY VISTA SERVICE PO {08/11/10 | C 6275 405 - 405 405 - -
Altadena Elementary School - | VENTURE ELECTRIC PO 663/08/05/13 | C 6275 3,555 - 3,555 3,555 - -
Blair High School - New 9th Grade Classroom Wing (95057.0) Total 1,445,406 5,510 1,450,916 1,146,779 304,136 -
Blair High School - New 9th Gri ACE COMMUNICATIONS PO |07/15/10 | C 6275 710 - 710 710 - -
Blair High School - New 9th Gri ALTA/PASA COMMUNITY AC(06/30/10 | C M 6276 4,173 - 4,173 4,173 - -
Blair High School - New 9th Gri ARC PO 60677 04/19/12 | B 6260 2,121 - 2,121 2,121 - -
Blair High School - New 9th GriBOXSMART PO 51660 06/21/10 | F 4310 303 - 303 303 - -
Blair High School - New 9th Gri CITY WHOLESALE ELECT 11,02/15/11 | F 4310 543 - 543 543 - -
Blair High School - New 9th Gri CITY WHOLESALE ELECT PC09/13/10 | F 4310 543 (543) - - - -
Blair High School - New 9th Gri FPL & ASSOCIATES PO 5237/07/02/10 | B 6210 11,900 (8,910) 2,990 2,990 - -
Blair High School - New 9th Gri GEOMATICS TRANSP PO 48410/12/09 | A 6140 20,100 - 20,100 20,100 - -
Blair High School - New 9th Gri GEOMATICS TRANSPORT P(04/05/10 | A 6140 4,500 - 4,500 4,500 - -
Blair High School - New 9th Gri GEOTECHNICAL PROFESS F 06/30/10 | B M 6250 24,274 - 24,274 24,274 - -
Blair High School - New 9th Gri GKK WORKS PO 49997R3 02/03/10 | B 6210 857,450 59,925 917,375 650,386 266,989 -
Blair High School - New 9th Gri GKK WORKS PO 54449R2 12/07/10 | B 6210 201,184 - 201,184 164,037 37,147 -
Blair High School - New 9th Gri KEVIN ANDERSON CONST P108/27/10 | C 6270 134,000 21,808 155,808 155,808 - -
Blair High School - New 9th Gri PASADENA WATER DIV PO 507/22/10 | C 6275 20,710 - 20,710 20,710 - -
Blair High School - New 9th Gri PC ASSOCIATES PO 59997R |09/15/11 | B 6260 101,231 (23,361) 77,870 77,870 - -
Blair High School - New 9th Gri PUSD 21.1 11-71733 11/17/20 |C 6275 4 - 4 4 - -
Blair High School - New 9th Gri PUSD CUSTODIAN PO 50801 05/05/10 | B 6250 400 - 400 400 - -
Blair High School - New 9th Gri PUSD CUSTODIAN PO 52342/07/26/10 | B 6230 2,178 - 2,178 2,178 - -
Blair High School - New 9th Gri PUSD SAL FY 10-11 07/01/10 | C 6275 804 3) 802 802 - -
Blair High School - New 9th Gri RESCUE ROOTER PO 53973 |08/24/10 | C 6275 450 - 450 450 - -
Blair High School - New 9th Gri SIERRA ENVIRONMENTAL P(05/26/10 | A 6173 730 - 730 730 - -

© Colbi Technologies, Inc. Page 2 of 82 Consolidated Contract Summary




Pasadena Unified School District

Printed: 8/19/2014

School Name - Project Name Contract Name Co[;;:ct C W M Object Code Initial AMT Changes CurrerjAth(AJ_?ntract Exg;r;ﬁ[:::)r:ss & RETEHIg Pending Changes
Blair High School - New 9th Gri THOMPSON CONSULT PO 5707/19/11 | B 6265 26,000 (13,575) 12,425 12,425 - -
Blair High School - New 9th Gri THOMPSON CONSULT PO 6107/02/12 | B 6265 19,136 (17,871) 1,265 1,265 - -
Blair High School - New 9th Gri THOMPSON CONSULT PO 6£07/01/13 | B 6265 11,960 (11,960) - - - -
Blair High School - Modernization Project (Y) Total 57,086 (11,247) 45,839 37,509 8,330 -
Blair High School - Modernizati ALL AREA INSPECTIONS PO 03/07/13 | E 6285 10,000 (7,156) 2,844 2,844 - -
Blair High School - Modernizati BELLIZZMO TERRAZZO PO 507/09/10 | C 6275 3,795 (3,795) - - - -
Blair High School - Modernizati BEYOND CONSTR. PO 69334 04/04/14 | A 6173 3,200 - 3,200 3,200 - -
Blair High School - Modernizati GONZALEZ GOODALE PO 47/09/04/09 | B 6210 2,935 - 2,935 2,935 - -
Blair High School - Modernizati KNOWLAND CONSTRUCTION09/20/13 | E 6285 12,880 - 12,880 4,550 8,330 -
Blair High School - Modernizati QUICK DECK PO 42519 (21.0)11/04/08 | C 6275 2,315 - 2,315 2,315 - -
Blair High School - Modernizati QUICK DECK PO 47549 (21.0)08/14/09 | C 6275 756 - 756 756 - -
Blair High School - Modernizati QUICK DECK PO 49560 01/20/10 | C 6275 181 - 181 181 - -
Blair High School - Modernizati RDS CABINETS, INC PO 523707/09/10 | C 6275 15,878 - 15,878 15,878 - -
Blair High School - Modernizati SHENK DEVELOPERS PO 69/04/08/14 | C 6275 4,850 - 4,850 4,850 - -
Blair High School - Modernizati TRI SIGNAL INTEGR PO 7023 06/24/14 | C 5630 296 (296) - - - -
Blair High School - Modernization of Main Building (95056.0) Total 1,510,998 188,496 1,699,493 1,207,384 492,110 -
Blair High School - Modernizati AMERICAN BUSINESS PO 69/05/12/14 | A 6183 164 187 350 150 200 -
Blair High School - Modernizati ARC PO 70014 07/31/14 | B 6260 27 - 27 27 - -
Blair High School - Modernizati ARC PO 62462 04/01/13 | B 6260 73 21 94 94 - -
Blair High School - Modernizati ARC PO 65177 06/27/14 | B 6260 222 - 222 222 - -
Blair High School - Modernizati BELTMANN GROUP PO 7116!07/15/14 | A 6183 27,187 - 27,187 - 27,187 -
Blair High School - Modernizati BETA INVESTMENTS PO 69705/16/14 | A 6183 24,800 - 24,800 24,800 - -
Blair High School - Modernizati BEYOND CONSTRUCTION P(03/11/14 | A 6183 24,250 - 24,250 24,250 - -
Blair High School - Modernizati CAC CONSTRUCTION PO 70{07/01/14 | C 6275 5,500 - 5,500 5,500 - -
Blair High School - Modernizati CALIFORNIA INDUSTRIAL PC06/04/14 | F 6410 14,645 - 14,645 14,645 - -
Blair High School - Modernizati CHECKPOINT PO 71130 07/18/14 | A 6190 4,485 - 4,485 - 4,485 -
Blair High School - Modernizati DELL COMPUTER PO60973 |06/13/12 | F 4410 6,245 (97) 6,147 6,147 - -
Blair High School - Modernizati DIVISION OF THE STATE PO |07/29/14 | B 6230 500 - 500 500 - -
Blair High School - Modernizati GKK WORKS PO 50041R3 02/23/10 | B 6210 1,002,169 207,380 1,209,549 864,360 345,189 -
Blair High School - Modernizati GKK WORKS PO 51354R 06/08/10 | B 6210 40,494 - 40,494 40,494 - -
Blair High School - Modernizati GKK WORKS PO 53877R2 08/31/10 | B 6210 73,348 - 73,348 51,327 22,021 -
Blair High School - Modernizati GKK WORKS PO 57802 07/26/11 | B 6210 27,215 - 27,215 27,215 - -
Blair High School - Modernizati GKK WORKS PO 69914 06/10/14 | B 6210 3,000 - 3,000 - 3,000 -
Blair High School - Modernizati L. BARRRIOS & ASSOC PO 6111/15/13 | C 6275 4,435 (2,235) 2,200 2,200 - -
Blair High School - Modernizati MARLA GARDEN NADOL PO |07/01/12 | B 6265 829 1,126 1,955 1,955 - -
Blair High School - Modernizati MARLA GARDEN NADOL PO |07/01/13 | B 6265 4,675 (3,761) 914 914 - -
Blair High School - Modernizati MARTIN CONTAINERS PO 71/07/23/14 | A 6183 4,721 - 4,721 - 4,721 -
Blair High School - Modernizati OFFICE DEPOT PO 69951 06/05/14 | F M| 4410 17,074 - 17,074 17,074 - -
Blair High School - Modernizati PASADENA JOURNAL 05/22/14 | B 6260 704 - 704 704 - -
Blair High School - Modernizati PUSD CUSTODIAN PO 51292/05/28/10 | B 6250 200 - 200 200 - -
Blair High School - Modernizati PUSD Revolving PO 71175  |07/29/14 | A 6183 880 - 880 880 - -
Blair High School - Modernizati PUSD SAL FY 10-11 07/01/10 C 6275 2,706 33 2,738 2,738 - -
Blair High School - Modernizati PUSD SAL FY 12-13 02/01/13 | B 6260 1,544 7 1,551 1,551 - -
Blair High School - Modernizati RICHARD KENT PO 70263 07/01/14 ' B 6265 18,720 - 18,720 240 18,480 -
Blair High School - Modernizati SHENK DEVELOPERS PO 69!04/30/14 | C 6275 1,400 - 1,400 - 1,400 -
Blair High School - Modernizati SHENK DEVELOPERS PO 70/07/01/14 | C 6275 32,000 1,480 33,480 33,480 - -
Blair High School - Modernizati T24 CONSULTING PO 65761 07/01/13 | B 6265 1,144 1,441 2,585 2,585 - -
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Blair High School - Modernizati T24 CONSULTING PO 70422 07/01/14 | B 6265 37,440 - 37,440 5,040 32,400 -
Blair High School - Modernizati THOMPSON CONSULT PO 5707/19/11 | B 6265 26,000 (18,406) 7,594 7,594 - -
Blair High School - Modernizati THOMPSON CONSULT PO 6107/02/12 | B 6265 23,920 (4,543) 19,378 19,378 - -
Blair High School - Modernizati THOMPSON CONSULT PO 6£07/01/13 | B 6265 23,920 5,779 29,699 29,699 - -
Blair High School - Modernizati THOMPSON CONSULTING P(07/01/14 | B 6265 27,456 - 27,456 12,000 15,456 -
Blair High School - Modernizati TRI SIGNAL INTEGR PO 711{07/02/14 | C 6275 1,714 - 1,714 - 1,714 -
Blair High School - Modernizati UNI-COM SUPPLY PO 63450 11/09/12 | C 6275 975 85 1,060 1,060 - -
Blair High School - Modernizati VENTURE ELECTRIC PO 703(07/01/14 | C 6275 15,857 - 15,857 - 15,857 -
Blair High School - Modernizati VENTURE ELECTRIC PO 704.07/01/14 | C 6275 8,361 - 8,361 8,361 - -
Burbank Elementary School - Renovation of Hodges (new 95131.0 - old 95140.0) Total 217,453 37,631 255,084 253,584 1,500 -
Burbank Elementary School - FANDY'S TRANSFER PO 6115¢06/22/12 | B 6260 1,405 - 1,405 1,405 - -
Burbank Elementary School - FANDY'S TRANSFER PO 6279:09/07/12 | B 6260 5,490 - 5,490 5,490 - -
Burbank Elementary School - FARC PO 60751 04/01/13 | B 6260 109 - 109 109 - -
Burbank Elementary School - F CARMICHAEL KEMP PO 576107/27/11 | B M 6210 41,500 (1,262) 40,238 40,238 - -
Burbank Elementary School - FCHECKPOINT PO 62255 07/30/12 | A 6190 600 (330) 270 270 - -
Burbank Elementary School - FCITY WHOLESALE ELECT PC07/01/12 | C 6275 2,500 (25) 2,475 2,475 - -
Burbank Elementary School - F DIVISION OF THE STATE PO 01/07/14 | B 6230 500 - 500 500 - -
Burbank Elementary School - FINCOTECHNIC, INC PO 6211707/13/12 | C 6270 119,850 15,227 135,077 135,077 - -
Burbank Elementary School - F JONES-CAMPBELL CO PO 6107/02/12 | F M 6410 3,654 - 3,654 3,654 - -
Burbank Elementary School - F MARLA GARDEN NADOL PO 07/19/11 | B 6265 9,000 8,680 17,680 17,680 - -
Burbank Elementary School - F MARLA GARDEN NADOL PO 07/01/12 | B 6265 9,000 (2,583) 6,418 6,418 - -
Burbank Elementary School - F MARLA GARDEN NADOL PO 07/01/14 | B 6265 1,500 - 1,500 - 1,500 -
Burbank Elementary School - FMARTIN CONTAINERS PO 62 08/06/12 | A 6190 350 - 350 350 - -
Burbank Elementary School - FNIC PARTNERS PO 61473  06/01/12 | C 6275 7,953 (15) 7,938 7,938 - -
Burbank Elementary School - F PASADENA CONSTRUCTIO6(05/29/12 | C 6275 770 525 1,295 1,295 - -
Burbank Elementary School - FPUSD 21.1 SAL FY 12-13 07/01/12 | B 6260 0 17,413 17,413 17,413 - -
Burbank Elementary School - FSANDY PRINGLE ASSOC PC07/31/12 | E 6285 13,272 - 13,272 13,272 - -
Cleveland Elementary School - Modernize Kitchen (95121.0) Total 75,660 20,744 96,404 72,015 24,389 -
Cleveland Elementary School - CITY OF PASADENA PO 679€12/10/13 | B 6260 790 - 790 790 - -
Cleveland Elementary School - DIVISION OF THE STATE PO 10/05/10 | B 6230 3,600 (3,600) - - - -
Cleveland Elementary School - DIVISION OF THE STATE PO 11/07/12 | B 6230 4,400 - 4,400 4,400 - -
Cleveland Elementary School - LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Cleveland Elementary School - T24 CONSULTING PO 65761 07/01/13 | B 6265 10,296 (10,186) 110 110 - -
Cleveland Elementary School - T24 CONSULTING PO 70422 07/01/14 | B 6265 3,744 - 3,744 - 3,744 -
Cleveland Elementary School - WLC ARCHITECTS PO 53019 08/31/10 | B 6210 47,535 34,605 82,140 61,495 20,645 -
Don Benito Elementary School - New Admin Bldg (95097.0) Total 596,028 (70,778) 525,251 373,760 151,491 -
Don Benito Elementary School BUDLONG & ASSOCIATES P(04/04/13 | B 6260 12,855 - 12,855 9,384 3,471 -
Don Benito Elementary School CAL PLAY SERVICES PO 544 12/16/10 |C 6275 12,958 - 12,958 12,958 - -
Don Benito Elementary School CALIFORNIA GEOLOGICAL P 12/04/12 | A 6140 3,600 - 3,600 3,600 - -
Don Benito Elementary School CHARLES CONSULTING & P(07/01/14 | B 6265 5,000 - 5,000 - 5,000 -
Don Benito Elementary School DAVID CHARLES PO 51917A 07/19/11 | B 6265 9,000 (4,325) 4,675 4,675 - -
Don Benito Elementary School DAVID CHARLES PO 61671 07/02/12 | B 6265 9,000 (925) 8,075 8,075 - -
Don Benito Elementary School DAVID CHARLES PO 65759 07/01/13 | B 6265 8,840 (8,840) - - - -
Don Benito Elementary School DESERT INDUSTRIAL SUP P(04/16/10 | F 4310 500 104 604 604 - -
Don Benito Elementary School DIVISION OF THE STATE PO 01/22/13 | B 6230 22,200 (22,200) - - - -
Don Benito Elementary School DIVISION OF THE STATE PO 07/02/13 | B 6230 24,250 - 24,250 24,250 - -
Don Benito Elementary School GLOBAL SPECIALTIES D 673/ 03/04/13 | C 6275 6,638 (6,638) - - - -
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Don Benito Elementary School LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Don Benito Elementary School ONLINE ENGINEERING PO 5]09/17/10 | A 6140 5,200 - 5,200 5,200 - -
Don Benito Elementary School PASADENA BUILDERS PO 5707/18/11 | C 6275 8,015 - 8,015 8,015 - -
Don Benito Elementary School PASADENA WATER DIV PO 601/24/13 | C M| 6275 400 - 400 400 - -
Don Benito Elementary School PBWS ARCHITECTS INC PO 101/26/10 | B 6210 416,187 6,000 422,187 282,911 139,276 -
Don Benito Elementary School PBWS ARCHITECTS INC PO (04/10/13 | B 6260 1,200 - 1,200 1,200 - -
Don Benito Elementary School PLAY MATTA PO 54276 12/02/10 | C 6275 12,958 (12,958) - - - -
Don Benito Elementary School RICHARD KENT PO 57029 07/01/11 | B 6265 11,400 (11,400) - - - -
Don Benito Elementary School RMA GROUP PO 53186 09/17/10 | B M| 6250 6,855 - 6,855 6,855 - -
Don Benito Elementary School T24 CONSULTING PO 61625/07/01/12 | B 6260 1,925 (1,595) 330 330 - -
Don Benito Elementary School T24 CONSULTING PO 65761 07/01/13 | B 6265 8,008 (7,926) 83 83 - -
Don Benito Elementary School T24 CONSULTING PO 70422 07/01/14 | B 6265 3,744 - 3,744 - 3,744 -
Don Benito Elementary School - Don Benito - PRI O - Drop Off (95137.0) Total 2,408 (2,408) - - - -
Don Benito Elementary School\FC & SONS ROOFING PO 54401/01/11 | C 6275 2,408 (2,408) - - - -
District-Wide - Asset Sales FMP & Bond Project Total 1,907,448 (629,063) 1,278,385 1,255,583 22,802 -
District-Wide - Asset Sales FMIACTION DUCT CLEANING PC05/13/14 | C M| 5630 17,002 (17,002) - - - -
District-Wide - Asset Sales FMIACTION DUCT CLEANING PC07/02/14 | C 6275 17,002 - 17,002 - 17,002 -
District-Wide - Asset Sales FMIALTA/PASA COMMUNITY PO |05/07/10 | B 6260 175,000 - 175,000 175,000 - -
District-Wide - Asset Sales FMIALTA/PASA COMMUNITY PO |03/23/11 | B 6260 175,000 (43,753) 131,247 131,247 - -
District-Wide - Asset Sales FMIALTA/PASA COMMUNITY VOI07/01/11 | B 6260 131,247 (131,247) - - - -
District-Wide - Asset Sales FMIANDY'S TRANSFER PO 6224¢07/23/12 | A 6190 2,178 - 2,178 2,178 - -
District-Wide - Asset Sales FMI BELTMANN RELOCATION PC07/16/12 | B 6260 2,080 3,145 5,225 5,225 - -
District-Wide - Asset Sales FMI BELTMANN RELOCATION PC08/24/12 | B 6260 1,289 - 1,289 1,289 - -
District-Wide - Asset Sales FMI BELTMANN RELOCATION PC08/31/12 | B 6260 4,971 - 4,971 4,971 - -
District-Wide - Asset Sales FMI BELTMANN RELOCATION PC06/30/13 | C 6275 11,161 - 11,161 11,161 - -
District-Wide - Asset Sales FMIBLX Group LLC PO 59095 11/28/11 | B 6260 3,250 - 3,250 3,250 - -
District-Wide - Asset Sales FMIBLX Group LLC PO 59095A 11/28/11 | B 6260 3,250 - 3,250 3,250 - -
District-Wide - Asset Sales FMIBLX Group LLC PO 67506 10/28/13 | F M| 4310 3,000 - 3,000 3,000 - -
District-Wide - Asset Sales FMI CAL PLAY SERVICES PO 658 07/03/13 | F M| 4310 38,613 (13,301) 25,312 25,312 - -
District-Wide - Asset Sales FMI CALIBER COMMERCIAL PO €05/09/13 | A 6190 14,289 - 14,289 14,289 - -
District-Wide - Asset Sales FMI CALIFORNIA INDUSTRIAL PC08/30/11 | C 5630 24,895 - 24,895 24,895 - -
District-Wide - Asset Sales FMI CALIFORNIA INDUSTRIAL PC01/30/12 | F 6410 55,350 - 55,350 55,350 - -
District-Wide - Asset Sales FMI CALIFORNIA INDUSTRIAL PC12/20/13 | C 5630 14,650 2) 14,648 14,648 - -
District-Wide - Asset Sales FMI CALIFORNIA INDUSTRIAL PC05/13/14 | F M| 6410 14,250 - 14,250 14,250 - -
District-Wide - Asset Sales FMI CALIFORNIA INDUSTRIAL PC06/12/14 | C 5630 12,249 - 12,249 12,249 - -
District-Wide - Asset Sales FMI CALIFORNIA INDUSTRIAL PC05/10/14 | C 5630 27,430 - 27,430 27,430 - -
District-Wide - Asset Sales FMI CALIFORNIA PAVING PO 644/02/20/13 | C 6275 11,750 7,000 18,750 18,750 - -
District-Wide - Asset Sales FMI CALIFORNIA PAVING PO 645/04/02/13 | C 6275 4,750 - 4,750 4,750 - -
District-Wide - Asset Sales FMI CARMICHAEL KEMP PO 5462 04/30/12 | B 6210 317 - 317 317 - -
District-Wide - Asset Sales FMI CARMICHAEL KEMP PO 595401/24/12 | B 6210 14,670 330 15,000 15,000 - -
District-Wide - Asset Sales FMI CBRE (CB RICHARD) PO 507,05/06/10 | B 6260 93,000 (2,565) 90,435 90,435 - -
District-Wide - Asset Sales FMI CERTIFIED CONTRACT PO 6103/28/12 | F M| 6410 7,472 (7,472) - - - -
District-Wide - Asset Sales FMI CERTIFIED CONTRACT PO 6/10/30/12 | C 5630 3,860 - 3,860 3,860 - -
District-Wide - Asset Sales FMI CERTIFIED CONTRACT PO 6,03/12/13 | A 6173 1,922 - 1,922 1,922 - -
District-Wide - Asset Sales FMI CERTIFIED CONTRACT PO 6,02/15/13 | A 6173 2,680 - 2,680 2,680 - -
District-Wide - Asset Sales FMI CHARLIE'S FENCE PO 63373/10/30/12 | C 5630 4,500 (500) 4,000 4,000 - -
District-Wide - Asset Sales FMI CHECKPOINT PO 59811 02/02/12 | C 6275 2,880 - 2,880 2,880 - -
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District-Wide - Asset Sales FMI Consolidated Elect PO 59519 |01/03/12 | C M| 6275 1,638 (78) 1,560 1,560 - -
District-Wide - Asset Sales FMI Consolidated Elect PO 59755 |02/10/12 | C 6275 469 2) 467 467 - -
District-Wide - Asset Sales FMI Consolidated Elect VOID 5951¢01/03/12 | C 6275 1,638 (1,638) - - - -
District-Wide - Asset Sales FMI COPY CARRIERS PO 60010 |02/23/12 | A M| 6190 289 0 289 289 - -
District-Wide - Asset Sales FMI COURTESY ELECTRIC PO 5€01/27/12 | F 4310 1,065 25 1,090 1,090 - -
District-Wide - Asset Sales FMI COURTESY ELECTRIC VOID |01/27/12 | C 6275 1,065 (1,065) - - - -
District-Wide - Asset Sales FMICSD SOUTHERN (40.2-4310)03/27/09 | F 4310 2,247 - 2,247 2,247 - -
District-Wide - Asset Sales FMI DALE SCOTT (40.2-6275) PO#10/22/08 | C 6275 27,957 - 27,957 27,957 - -
District-Wide - Asset Sales FMI DEVELOPERS SURETY VOID 01/20/12 | C 6275 36,681 (36,681) - - - -
District-Wide - Asset Sales FMIDGS - OPSC PO 68679A 03/18/14 | B M| 6230 13,408 - 13,408 13,408 - -
District-Wide - Asset Sales FMIDIETX HYDROSEED PO 6227/08/02/12 | C 6275 7,768 - 7,768 7,768 - -
District-Wide - Asset Sales FMI EARTH WORKS PO 62279 08/02/12 | F 4310 7,966 (1,645) 6,321 6,321 - -
District-Wide - Asset Sales FMI EI Nativo Growers PO 64687 |04/05/13 | C 6270 237 0 237 237 - -
District-Wide - Asset Sales FMI EMCOR SERVICE MESA PO ¢05/31/13 | C 5630 4,502 - 4,502 4,502 - -
District-Wide - Asset Sales FMI ENVISIONS LANDSCAPE PO |07/31/12 | C 6275 25,000 (2,950) 22,051 22,051 - -
District-Wide - Asset Sales FMIFLEETS 101 INC. PO 61088 |06/21/12 | C 6275 14,000 - 14,000 14,000 - -
District-Wide - Asset Sales FMI FOOTHILL LOCK & KEY PO 6/11/05/13 | C 5630 2,809 - 2,809 2,809 - -
District-Wide - Asset Sales FMI GANAHL LUMBER PO 14JE-4/06/14/14 | F 4310 1,206 - 1,206 1,206 - -
District-Wide - Asset Sales FMI GARCIA'S FENCE PO 60982 05/30/12 | F 4410 3,280 1,490 4,770 4,770 - -
District-Wide - Asset Sales FMI GENESIS FLOOR PO 59761 |02/02/12 | C 5630 3,376 - 3,376 3,376 - -
District-Wide - Asset Sales FMI GEORGE L. THROOP PO 650/05/17/13 | A 6190 6,000 (134) 5,866 5,866 - -
District-Wide - Asset Sales FMI GKK WORKS (40.2-6260) PO# 10/22/08 | B 6260 157,380 - 157,380 157,380 - -
District-Wide - Asset Sales FMI GLOBAL SPECIALTIES PO 6711/06/13 | C M| 6275 6,638 - 6,638 6,638 - -
District-Wide - Asset Sales FMI GLOBAL SPECIALTIES PO 6710/16/13 | C 6276 6,071 316 6,387 6,387 - -
District-Wide - Asset Sales FMI GRAINGER PO 66340 08/02/13 | F 4310 4,999 - 4,999 4,999 - -
District-Wide - Asset Sales FMIHAMPTON FLOOR COVER P(07/31/12 | C 5630 1,350 270 1,620 1,620 - -
District-Wide - Asset Sales FMIJ. HAROLD MITCHELL PO 61/07/02/12 | F 4310 23,000 (5,425) 17,575 17,575 - -
District-Wide - Asset Sales FMIJ. HAROLD MITCHELL PO 62:08/02/12 | F 4310 15,000 (1,014) 13,986 13,986 - -
District-Wide - Asset Sales FMIJOHNSTONE SUPPLY PO 69¢05/22/14 | F 4310 4,356 0 4,356 4,356 - -
District-Wide - Asset Sales FMIL. BARRRIOS & ASSOC PO 6]07/02/12 | C 6275 35,000 (4,151) 30,849 30,849 - -
District-Wide - Asset Sales FMI LA DOOR & HARDWARE PO (01/24/14 | C 5630 4,462 ©) 4,462 4,462 - -
District-Wide - Asset Sales FMILINK NILSEN CORP PO 6429712/17/12 | C 5630 56,160 (890) 55,270 55,270 - -
District-Wide - Asset Sales FMIM. A. ROGERS PO 64518 03/08/13 | F 6410 14,650 - 14,650 14,650 - -
District-Wide - Asset Sales FMI MANLEY'S BOILER PO 64771/03/25/13 | C 5630 8,138 - 8,138 8,138 - -
District-Wide - Asset Sales FMI MOBILE MODULAR PO 60929 05/23/12 | A 6190 5,220 - 5,220 5,220 - -
District-Wide - Asset Sales FMI Nationwide Lifts PO 62637 08/23/12 | F 6410 21,000 684 21,684 21,684 - -
District-Wide - Asset Sales FMINIC PARTNERS PO 59745  |01/31/12 | A 6190 14,268 77 14,345 14,345 - -
District-Wide - Asset Sales FMI OCE PO 60027 02/23/12 | A M| 6190 900 - 900 900 - -
District-Wide - Asset Sales FMI PACIFIC SOD PO 61497 07/11/12 | C 6275 50,000 (3,550) 46,450 46,450 - -
District-Wide - Asset Sales FMI PASADENA CONSTRUCTION 12/04/11 | C 6270 23,925 - 23,925 23,925 - -
District-Wide - Asset Sales FMI PASADENA STAR NEWS PO 104/03/14 | B 6260 1,486 - 1,486 1,486 - -
District-Wide - Asset Sales FMI PASADENA STAR NEWS PO 104/18/14 | B 6260 2,542 - 2,542 2,542 - -
District-Wide - Asset Sales FMI PAVEMENT RECYCLER PO 6/07/11/12 | C 6275 3,500 - 3,500 3,500 - -
District-Wide - Asset Sales FMI PAVEMENT RECYCLER PO 608/02/12 | C 6275 3,500 (380) 3,120 3,120 - -
District-Wide - Asset Sales FMI PEST OPTIONS, INC. PO 610/06/18/12 | A 6190 886 - 886 886 - -
District-Wide - Asset Sales FMI PUSD 40.2 ADJ 0809 03/31/09 | C 6275 1 (228,451) (228,450) (228,450) - -
District-Wide - Asset Sales FMI PUSD 40.2 PY ADJUSTMENT!08/31/08 | F 4310 1 (8,499) (8,498) (8,498) - -
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District-Wide - Asset Sales FMI PUSD SAL FY 12-13 06/30/13 | B 6260 0 - 0 0 - -
District-Wide - Asset Sales FMI PUSD Salary Adj 07/01/11 | B 6260 7,374 (31) 7,343 7,343 - -
District-Wide - Asset Sales FMI QUALITY FENCE PO 70539 |06/13/14 | C 5630 5,800 - 5,800 - 5,800 -
District-Wide - Asset Sales FMIRICK KIEL (25.0-6260) PO# 4/06/30/09 | B 6260 4,000 - 4,000 4,000 - -
District-Wide - Asset Sales FMI SAFETY-KLEEN SYSTEMS P(10/04/12 | A 6173 10,769 - 10,769 10,769 - -
District-Wide - Asset Sales FMI SECURITY SIGNAL DEV PO €12/05/12 | C 6275 26,125 - 26,125 26,125 - -
District-Wide - Asset Sales FMI SGI CONSTRUCTION 40.2 50105/20/10 | B 6260 175,000 (129,363) 45,637 45,637 - -
District-Wide - Asset Sales FMI SIERRA ENVIRONMENTAL P(10/22/12 | A 6190 880 - 880 880 - -
District-Wide - Asset Sales FMI SIERRA ENVIRONMENTAL P(04/02/13 | A 6173 1,075 - 1,075 1,075 - -
District-Wide - Asset Sales FMI SIERRA ENVIRONMENTAL P(04/02/13 | A 6173 1,075 - 1,075 1,075 - -
District-Wide - Asset Sales FMI SIERRA ENVIRONMENTAL P(04/09/13 | C 5630 1,520 - 1,520 1,520 - -
District-Wide - Asset Sales FMI Southwest Fire Pro PO 60386 |03/29/12 | C 6275 600 (20) 580 580 - -
District-Wide - Asset Sales FMI SPORT COURT TENNIS 657707/01/13 | C 5630 14,800 (14,800) - - - -
District-Wide - Asset Sales FMI SPORT COURT TENNIS PO 6 07/01/13 | F M| 4310 32,200 14,800 47,000 47,000 - -
District-Wide - Asset Sales FMI STANLEY STEEMER PO 6465 04/01/13 | C 5630 6,040 - 6,040 6,040 - -
District-Wide - Asset Sales FMI STANLEY STEEMER PO 649104/26/13 | C 5630 15,027 - 15,027 15,027 - -
District-Wide - Asset Sales FMI STANLEY STEEMER PO 697€ 05/15/14 | C 5630 3,390 - 3,390 3,390 - -
District-Wide - Asset Sales FMI THE CARTER AGENCY PO 6106/20/12 | B 6260 35,000 (199) 34,802 34,802 - -
District-Wide - Asset Sales FMIU.S. BLINDS PO 70234 06/13/14 | C 5630 956 - 956 956 - -
District-Wide - Asset Sales FMIVENTURE ELECTRIC PO 651/05/23/13 | F 6410 12,052 - 12,052 12,052 - -
District-Wide - Asset Sales FMI VIRCO MANUFACTURING PC07/09/12 | F 4310 3,002 - 3,002 3,002 - -
District-Wide - Asset Sales FMIWHITTIE FERTILIZER PO 614 08/09/12 | C 6275 3,000 (390) 2,610 2,610 - -
District-Wide - Asset Sales FMIWILLIAMS SCOTSMAN PO 5910/31/11 | C 6275 17,445 - 17,445 17,445 - -
District-Wide - Asset Sales FMIWILSON BROTHERS JMuir P(07/06/12 | C 6275 3,963 - 3,963 3,963 - -
District-Wide - Asset Sales FMI WILSON BROTHERS Wilson F07/06/12 | C 6275 3,361 - 3,361 3,361 - -
Career Technical - Career Technical Education Projects (95145.0) Total 2,344,143 (204,139) 2,140,004 1,796,111 343,894 -
Career Technical - Career Tect ACE COMMUNICATIONS 594.01/17/12 | C 6275 2,037 - 2,037 2,037 - -
Career Technical - Career Tect AMAZING ELECTRIC PO 686102/07/14 | C 6275 40,000 3,999 43,999 43,999 - -
Career Technical - Career Tect AMAZING ELECTRIC PO 686402/21/14 | F 4310 3,508 - 3,508 3,508 - -
Career Technical - Career Tect AMAZING ELECTRIC PO 692103/01/14 | C 6275 8,510 - 8,510 8,510 - -
Career Technical - Career Tect BELTMANN GROUP PO 6890/03/12/14 | A 6183 575 - 575 575 - -
Career Technical - Career Tect BEST CONTRACTING PO 68¢03/05/14 | C 6275 22,385 - 22,385 22,385 - -
Career Technical - Career Tect BEST CONTRACTING PO 68¢03/05/14 | C 6275 28,804 - 28,804 28,804 - -
Career Technical - Career Tect BEST CONTRACTING PO 69404/16/14 | C 6275 6,633 - 6,633 6,633 - -
Career Technical - Career Tect BUSINESS MACHINE SEC PC05/16/14 | F 4310 390 - 390 390 - -
Career Technical - Career Tecl CDW-G PO 66319 08/02/13 | F 4410 5,597 - 5,597 5,597 - -
Career Technical - Career Tecl CDW-G PO 66550 08/02/13 | F M| 4310 24,722 (24,722) - - - -
Career Technical - Career Tecl CDW-G PO 69685 05/14/14 | F 4410 6,822 1,086 7,908 7,908 - -
Career Technical - Career Tect CHALMERS CONSTR PO 687/03/05/14 | C 6275 8,000 - 8,000 8,000 - -
Career Technical - Career Tect CHAP, INC RETENTION ACCE06/30/14 | C 6270 2,940 - 2,940 - 2,940 -
Career Technical - Career Tect CHAP, INC. PO 69920 05/29/14 | C 6270 121,000 - 121,000 109,000 12,000 -
Career Technical - Career Tect CHARLES CONSULTING & P(07/01/14 | B 6265 16,000 - 16,000 270 15,730 -
Career Technical - Career Tect CHECKPOINT PO 68625 02/25/14 | C 6275 136,014 (48) 135,966 135,966 - -
Career Technical - Career Tect CHECKPOINT PO 69736R 04/14/14 | C 6275 44,711 2,987 47,698 - 47,698 -
Career Technical - Career Tect CITY WHOLESALE ELECT PC01/27/14 | F M| 4410 490 (50) 440 440 - -
Career Technical - Career Tect CLEAR TECH MEDIA PO 680(12/13/13 | C M| 6275 14,400 - 14,400 9,900 4,500 -
Career Technical - Career Tect CONSOLIDATED ELECT PO €01/21/14 | F 6410 83,385 346 83,731 83,731 - -
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Career Technical - Career Tect DAVID CHARLES PO 65759 |10/07/13 | B 6265 5,000 1,843 6,843 6,843 - -
Career Technical - Career Tect DELL COMPUTER PO 66320 |08/02/13 | F M 6410 48,018 2,354 50,372 50,372 - -
Career Technical - Career Tect DELL COMPUTER PO 66323 |08/02/13 | F 4410 5,485 (344) 5,141 5,141 - -
Career Technical - Career Tect DIVERSIFIED SYSTEMS PO €04/07/14 | F 6410 570,988 (3,992) 566,996 566,996 - -
Career Technical - Career Teclt DIVISION OF THE STATE PO |05/27/14 | B 6230 3,000 - 3,000 3,000 - -
Career Technical - Career Tect EXCEL ACOUSTICS ACCRUA06/30/14 | C 6275 2,240 (2,240) - - - -
Career Technical - Career Tect EXCEL ACOUSTICS PO 6976{05/05/14 | C 6275 44,800 - 44,800 44,800 - -
Career Technical - Career Tect FEIT ELECTRIC PO 69716 |05/15/14 | F 4310 294 - 294 294 - -
Career Technical - Career Tect FLEWELLING & MOODY PO €02/03/14 | B 6210 10,000 - 10,000 - 10,000 -
Career Technical - Career Tect GRZEBIK DESIGN GROUP P(04/07/14 | B 6210 630 - 630 630 - -
Career Technical - Career Tect GYK CONSULT PO 66371 08/01/13 | B 6265 2,000 18,103 20,103 20,103 - -
Career Technical - Career Tect GYK CONSULT PO 70461 07/01/14 ' B 6265 41,000 - 41,000 4,800 36,200 -
Career Technical - Career Tect HAIKU LEARNING PO 67629 |07/12/13 | B 6260 6,238 - 6,238 6,238 - -
Career Technical - Career Tecl INTELLIGENT PAPERS PO 6707/12/13 | B 6260 3,363 - 3,363 3,363 - -
Career Technical - Career Tect KNOWLAND CONSTR PO 692 04/03/14 | E 6285 1,540 - 1,540 1,540 - -
Career Technical - Career Tect MARLA GARDEN NADOL PO |10/09/13 | B 6265 2,000 7,286 9,286 9,286 - -
Career Technical - Career Tect MARLA GARDEN NADOL PO |07/01/14 | B 6265 15,000 - 15,000 1,215 13,785 -
Career Technical - Career Tect MEDIA CONTROL SYSTEM P{07/01/14 | F 6410 36,552 - 36,552 - 36,552 -
Career Technical - Career Tect MILLER TREE SERVICE PO 6 02/08/14 | A 6190 400 4) 396 396 - -
Career Technical - Career Tect NAZERIAN GROUP, THE PO 107/01/14 | C 6275 37,450 2,238 39,688 - 39,688 -
Career Technical - Career Tect NETWORK INTEGRATION PC07/01/13 | F M 6410 169,275 (169,275) - - - -
Career Technical - Career Tect NETWORK INTEGRATION PC07/23/13 | F 4410 8,539 (8,539) - - - -
Career Technical - Career Tect NETWORK INTEGRATION PC07/12/13 | C M 6275 28,277 (28,277) - - - -
Career Technical - Career Tect ONYX ARCHITECTS PO 6786/12/03/13 | B 6210 29,795 - 29,795 7,123 22,673 -
Career Technical - Career Tect ONYX ARCHITECTS PO 6841/ 01/30/14 | B 6210 59,525 - 59,525 29,698 29,827 -
Career Technical - Career Tect PASADENA CONSTR PO 70407/01/14 | C 6275 24,850 - 24,850 24,850 - -
Career Technical - Career Tect PASADENA CONSTR PO 70€07/01/14 | A 6190 17,260 - 17,260 17,260 - -
Career Technical - Career Tect PASADENA CONSTR PO 687(03/05/14 | C 6275 16,650 - 16,650 16,650 - -
Career Technical - Career Tect PASADENA CONSTR PO 687(03/05/14 | C 6275 8,500 - 8,500 8,500 - -
Career Technical - Career Tect PASADENA CONSTR PO 687(03/05/14 | C 6275 13,675 - 13,675 13,675 - -
Career Technical - Career Tect PASADENA CONSTR PO 688/03/05/14 | C 6275 16,950 1,500 18,450 18,450 - -
Career Technical - Career Tect PASADENA CONSTR PO 706:07/01/14 | A 6190 18,951 - 18,951 18,951 - -
Career Technical - Career Tect PAXTON PATTERSON PO 66{08/30/13 | F 4410 35,540 (328) 35,212 35,212 - -
Career Technical - Career Tect PAXTON PATTERSON PO 67(08/30/13 | F 4410 30,340 - 30,340 30,340 - -
Career Technical - Career Tect PAXTON PATTERSON PO 69{05/12/14 | F M 4310 28,596 - 28,596 22,596 6,000 -
Career Technical - Career Tect PUSD SAL FY 13/14-JOHN MU 07/01/13 | B M 2000 173 21 194 194 - -
Career Technical - Career Tect PUSD SAL FY 13/14-MARSHA 07/01/13 | B M 2000 631 77 708 708 - -
Career Technical - Career Tect PUSD SAL FY 13/14-ROSE CI/07/01/13 | B M 2000 991 121 1,112 1,112 - -
Career Technical - Career Tect RDS CABINETS, INC PO 693404/17/14 | C 6275 1,015 - 1,015 1,015 - -
Career Technical - Career Tect SHENK DEVELOPERS PO 68]03/05/14 | C 6274 2,400 - 2,400 2,400 - -
Career Technical - Career Tect SHENK DEVELOPERS PO 68]03/05/14 | C 6274 4,800 - 4,800 4,800 - -
Career Technical - Career Tect SHENK DEVELOPERS PO 68]03/05/14 | C 6275 22,400 1,120 23,520 23,520 - -
Career Technical - Career Tect SHENK DEVELOPERS PO 68]03/05/14 | C 6275 2,200 - 2,200 2,200 - -
Career Technical - Career Tect SHENK DEVELOPERS PO 68({03/24/14 | C 6275 2,600 - 2,600 2,600 - -
Career Technical - Career Tecl SPINITAR PO 69719 05/15/14 | F 4310 4,463 - 4,463 4,463 - -
Career Technical - Career Tect T24 CONSULTING PO 65761 |07/01/13 | B 6265 5,200 (4,458) 743 743 - -
Career Technical - Career Tect THOMPSON CONSULT PO 6£07/01/13 | B 6265 15,000 (15,000) - - - -
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Career Technical - Career Tect THOMPSON CONSULT PO 7(07/01/14 | B 6265 14,976 - 14,976 - 14,976 -
Career Technical - Career Tecl U.S. BLINDS PO 69138 04/01/14 | F 4310 6,763 - 6,763 6,763 - -
Career Technical - Career Tect WENGER CORP PO 69186 |04/08/14 | F M| 6410 6,514 - 6,514 6,514 - -
Career Technical - Career Tect WESTERN ILLUMINATED PO|04/29/14 | F 4310 2,708 - 2,708 2,708 - -
Career Technical - Career Tect Workplace Purchasing PO 706,07/03/14 | C 6275 21,741 - 21,741 - 21,741 -
Career Technical - Career Tect Workplace Purchasing PO 709,07/14/14 | C M| 6275 29,584 - 29,584 - 29,584 -
Career Technical - Career Tect XEROX 56979 07/01/11 | F 6410 280,340 10,057 290,397 290,397 - -
District Service Center - Facilities Administration (95000.0) Total 7,787,307 1,239,380 9,026,687 7,649,256 1,377,431 -
District Service Center - Faciliti A&l PALLETS PO 60053 03/08/12 | F M| 4410 707 - 707 707 - -
District Service Center - Facilitt ACADEMY FLOORING PO 51(05/26/10 | F 4310 260 - 260 260 - -
District Service Center - Faciliti ACSA PO 56239 05/02/11 | B 5300 1,473 - 1,473 1,473 - -
District Service Center - Faciliti ACSA PO 62827 08/31/12 | B 5300 1,473 - 1,473 1,473 - -
District Service Center - Faciliti ALTA/PASA PO 59918 01/13/12 | B 6260 150,000 (129,425) 20,575 20,575 - -
District Service Center - Faciliti ALTA/PASA PO 59919 01/13/12 | B 6260 150,000 (131,078) 18,922 18,922 - -
District Service Center - Facilitit AMERICAN INSTANT SIGN P(05/17/11 | F 4310 99 (8) 91 91 - -
District Service Center - Facilitit AMERICAN INSTANT SIGN P(02/02/12 | F 4310 46 (46) - - - -
District Service Center - Faciliti APPLE COMPUTER PO 5493£02/08/11 | F 4410 1,879 6 1,885 1,885 - -
District Service Center - Faciliti ARC (FY 10-11) PO 55063 01/01/11 | B 6260 10,800 (1,556) 9,244 9,244 - -
District Service Center - Faciliti ARC (FY 11-12) PO 57312 07/13/11 | B 6260 14,000 (520) 13,480 13,480 - -
District Service Center - Faciliti ARC (FY 11-12) PO 60751 05/07/12 | B 6260 2,000 (1,127) 873 873 - -
District Service Center - Faciliti ARC (FY 12-13) PO 62462 08/09/12 | B 6260 13,500 (12,796) 704 704 - -
District Service Center - Faciliti ARC (FY 13-14) PO 65176 PW 07/01/13 | B 6260 480 - 480 480 - -
District Service Center - Faciliti ARC (FY 13-14) PO 65177 07/01/13 | B 6260 13,500 (4,875) 8,625 41 8,584 -
District Service Center - Faciliti ARC (FY 14-15) PO 69965 PW 07/01/14 | B 6260 504 - 504 40 464 -
District Service Center - Faciliti ARC (FY 14-15) PO 70014 07/01/14 ' B 6260 13,500 (4,412) 9,088 - 9,088 -
District Service Center - Faciliti ARC PO VOID 03/11/13 | B 6260 8,000 (8,000) - - - -
District Service Center - Faciliti ARCHITECTURE FOR EDU P(10/10/11 | B M| 6210 108,096 - 108,096 108,096 - -
District Service Center - Facilitii Arey Jones PO 69328 04/22/14 | F 4410 1,554 - 1,554 1,554 - -
District Service Center - Facilitt ARROWHEAD (FY 09-10) PO (109/30/09 | F 4310 384 (108) 276 276 - -
District Service Center - Facilitt ARROWHEAD (FY 10-11) PO |08/18/10 | F 4310 400 (51) 349 349 - -
District Service Center - Facilitt ARROWHEAD (FY 11-12) PO |08/08/11 | F 4310 400 39 439 439 - -
District Service Center - Facilitt ARROWHEAD (FY 12-13) PO 107/31/12 | F 4310 500 (226) 274 274 - -
District Service Center - Faciliti ARTURO ARCE PO 61218 07/01/12 | B 6260 114,000 (85,208) 28,793 28,793 - -
District Service Center - Facilitit ARTURO ARCE Reimb FY 11-01/17/12 | B 6260 27 - 27 27 - -
District Service Center - Facilitit ARTURO ARCE Reimb. FY 11,10/10/11 | B 6260 7 - 77 77 - -
District Service Center - Faciliti ATKINSON M-TT PO 61899 |07/16/12 | B 6260 115,000 (8,482) 106,518 106,518 - -
District Service Center - Faciliti ATKINSON M-TT PO 65320 |07/01/13 | B 6260 115,000 53,743 168,743 168,743 - -
District Service Center - Faciliti ATKINSON M-TT PO 71171 |07/01/14 | B 6260 200,000 - 200,000 - 200,000 -
District Service Center - Faciliti ATKINSON M-Y PO 61899 07/16/12 | B 6260 45,000 (44,027) 973 973 0 -
District Service Center - Faciliti ATKINSON M-Y PO 65320 07/01/13 | B 6260 15,000 (5,292) 9,708 9,708 - -
District Service Center - Faciliti ATKINSON M-Y PO 71171 07/01/14 | B 6260 20,000 - 20,000 - 20,000 -
District Service Center - Facilitit ATKINSON, (01.0 5820) Perm|06/30/10 | C M| 6275 756 645 1,401 1,401 - -
District Service Center - Faciliti ATKINSON, (14.0) 01/14/09 B 6260 161 - 161 161 - -
District Service Center - Facilitit ATKINSON, (21.0 92100 5820 09/30/11 | C M| 6275 1,293 21,506 22,798 22,798 - -
District Service Center - Faciliti ATKINSON, (21.0) 02/18/09 | B M| 6260 28,400 231,585 259,985 259,985 - -
District Service Center - Faciliti ATKINSON, (21.1) 01/14/09 | B 6260 13,444 176,751 190,195 190,195 - -
District Service Center - Faciliti ATKINSON, (25.0) 12/03/08 | B 6260 2,893 - 2,893 2,893 - -
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District Service Center - Faciliti ATKINSON, (40.2 6490)-DNU 01/14/09 | B 6260 508 - 508 508 - -
District Service Center - Faciliti ATKINSON, (40.2) 10/02/08 | B 6260 604 8,445 9,049 9,049 - -
District Service Center - Faciliti AVC OFFICE AUTOMATION F 04/27/09 | B 6260 651 - 651 651 - -
District Service Center - Faciliti AVC OFFICE AUTOMATION F 09/02/09 | B 6260 94 721 815 815 - -
District Service Center - Faciliti AVC OFFICE AUTOMATION F07/02/10 |C 6275 1,000 2) 998 998 - -
District Service Center - Faciliti AYSO REGION 13 - REFUND 07/30/13 | C 6275 27,254 (54,507) (27,254) (27,254) - -
District Service Center - Faciliti BARBARA BATH PO 44849  04/02/09 | B 6260 12,189 - 12,189 12,189 - -
District Service Center - Faciliti BARBARA BATH PO 46736  08/03/09 | B 6260 3,194 1,806 5,000 5,000 - -
District Service Center - Faciliti BARBARA BATH PO 47594  08/20/09 | B 6260 3,000 (1,779) 1,221 1,221 - -
District Service Center - Faciliti BEST CONTRACTING PO 63110/02/12 | C 6275 130,665 - 130,665 130,665 - -
District Service Center - Faciliti BEST CONTRACTING PO 63110/02/12 | C 6275 169,200 - 169,200 169,200 - -
District Service Center - Faciliti BOX INC PO 64040 01/24/13 | B 6260 7,300 - 7,300 7,300 - -
District Service Center - Faciliti BOXSMART PO 47195 08/03/09 | F 4310 488 - 488 488 - -
District Service Center - Faciliti C.A.S.H. PO 49741 02/04/10 | C 6275 827 - 827 827 - -
District Service Center - Faciliti C.A.S.H. PO 50032 03/09/10 | C 6275 244 (6) 238 238 - -
District Service Center - Faciliti C.A.S.H. PO 50409 04/05/10 | C 6275 916 - 916 916 - -
District Service Center - Faciliti C.A.S.H. PO 52387 07/28/10 | C 6275 145 - 145 145 - -
District Service Center - Faciliti C.A.S.H. PO 56673 06/17/11 | C 6275 916 - 916 916 - -
District Service Center - Faciliti C.A.S.H. PO 58168 09/09/11 | B 6260 151 (151) - - - -
District Service Center - Faciliti C.A.S.H. PO 59099 11/04/11 | C M 6275 790 - 790 790 - -
District Service Center - Facilitii C.A.S.H. PO 59100 ->moved [11/04/11 | C 6275 552 (552) - - - -
District Service Center - Facilitii C.A.S.H. PO 59749 02/14/12 | B 5300 916 (916) - - - -
District Service Center - Faciliti C.A.S.H. PO 64911 05/03/13 | B 5300 916 - 916 916 - -
District Service Center - Faciliti CALIFORNIA PAVING ACR 09 06/30/09 | B 6260 1 (1,896) (1,895) (1,895) - -
District Service Center - Faciliti CANON FINANCIAL PO 6587€07/01/13 | A 6190 6,380 - 6,380 3,080 3,300 -
District Service Center - Faciliti CANON FINANCIAL SERV PO 07/01/14 | A 6190 6,680 - 6,680 - 6,680 -
District Service Center - Faciliti CERTIFIED CONTRACTING P 06/29/11 | C 6275 5,284 (5,284) - - - -
District Service Center - Facilitt CHALMERS CONSTRUCTIONO01/06/14 | C 6275 7,700 - 7,700 7,700 - -
District Service Center - Faciliti CHECKPOINT PO 47878R 09/11/09 | C 6275 3,346 (3,346) - - - -
District Service Center - Faciliti CHILD EDUCATIONAL CTR P{07/20/10 | B 6260 4,600 (100) 4,500 4,500 - -
District Service Center - Faciliti CHILD EDUCATIONAL CTR P{11/22/11 | B 6260 20,000 (8,150) 11,850 11,850 - -
District Service Center - Faciliti CITY OF PASADENA PO 473408/19/09 | B 6260 4,350 - 4,350 4,350 - -
District Service Center - Faciliti CITY WHOLESALE ELECT PC08/03/09 | F 4310 52 - 52 52 - -
District Service Center - Faciliti COLBI TECH (AA) PO 47197 08/14/09 | B 6260 47,425 21,950 69,375 69,375 - -
District Service Center - Faciliti COLBI TECH (AA) PO 50794 05/03/10 | B 6260 32,925 - 32,925 32,925 - -
District Service Center - Faciliti COLBI TECH (AA) PO 51879 06/07/10 | B 6260 9,500 - 9,500 9,500 - -
District Service Center - Faciliti COLBI TECH (AA) PO 57028 06/29/11 | B 6260 9,500 - 9,500 9,500 - -
District Service Center - Faciliti COLBI TECH (AA) PO 58417 09/29/11 | B 6260 10,000 875 10,875 10,875 - -
District Service Center - Faciliti COLBI TECH (AA) PO 61619 07/01/12 | B 6260 20,375 - 20,375 20,375 - -
District Service Center - Faciliti COLBI TECH (AA) PO 52992 09/02/10 | B 6260 10,975 - 10,975 10,975 - -
District Service Center - Faciliti COLBI TECH (AA) PO 56189 05/25/11 | B 6260 10,975 - 10,975 10,975 - -
District Service Center - Faciliti COLBI TECH (AA) PO 61001 05/25/12 | B 6260 10,000 875 10,875 10,875 - -
District Service Center - Faciliti COLBI TECH (AA) PO 63495 11/15/12 | B 6260 1,980 - 1,980 1,980 - -
District Service Center - Faciliti COLBI TECH (AA) PO 64690 03/08/13 | B 6260 80,000 - 80,000 80,000 - -
District Service Center - Faciliti COLBI TECH (KC) PO 47605 08/20/09 | B 6260 6,375 - 6,375 6,375 - -
District Service Center - Faciliti COLBI TECH (KC) PO 48374 10/12/09 | B 6260 25,500 101,250 126,750 126,750 - -
District Service Center - Faciliti COLBI TECH (KC) PO 53160 08/17/10 | B 6260 64,500 33,698 98,198 98,198 - -
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District Service Center - Faciliti COLBI TECH CREDIT MEMO :07/29/13 | B 6260 12,375 (24,750) (12,375) (12,375) - -
District Service Center - Faciliti COLBI TECH PO 66301 07/05/13 | B 6260 9,500 - 9,500 9,500 - -
District Service Center - Faciliti COLBI TECH PO 69966 07/01/14 | B 6260 8,500 - 8,500 - 8,500 -
District Service Center - Facilitt COMMERCIAL DOOR JE-329 06/30/09 | B 6260 1 (2,701) (2,700) (2,700) - -
District Service Center - Facilitt CONSOLIDATED ELECT PO 407/17/09 | F 4410 554 (456) 98 98 - -
District Service Center - Facilitt CONSOLIDATED ELECT PO €03/06/12 | F 4310 650 (650) - - - -
District Service Center - Facilitt CONSOLIDATED ELECT PO €06/07/13 | F 6410 2,000 (2,000) - - - -
District Service Center - Faciliti CORY MILLARES FY 12-13  01/02/13 | B 6260 6 38 44 44 - -
District Service Center - Faciliti CORY MILLARES FY 13-14 07/01/13 | B 5200 12 6 18 18 - -
District Service Center - Faciliti DA HOGAN & ASSOCIATES F09/27/10 | B 6260 1,200 - 1,200 1,200 - -
District Service Center - Faciliti DAVID AZCARRAGA PO 6138 06/28/12 | B 6260 268 - 268 268 - -
District Service Center - Faciliti DAVID AZCARRAGA Reimb. 06/30/11 B 6260 9 - 9 9 - -
District Service Center - Faciliti DAVID CHARLES PO 51917 07/01/10 |B 6260 60,000 113,825 173,825 173,825 - -
District Service Center - Faciliti DAVID DAVIS PO 65775 (01.0 07/01/13 | B 6260 57,600 (4,032) 53,568 53,568 - -
District Service Center - Faciliti DAVID DAVIS PO 65775 (21.1)07/01/13 | B 6260 6,400 (448) 5,952 5,952 - -
District Service Center - Faciliti DAVID DAVIS PO 69883R+69:04/24/14 | B 6260 14,560 72,799 87,359 25,647 61,712 -
District Service Center - Faciliti DELL COMPUTER PO 48323 10/12/09 | F 4410 1,289 - 1,289 1,289 - -
District Service Center - Faciliti DELL COMPUTER PO 50411 04/05/10 | F 4410 222 2) 221 221 - -
District Service Center - Faciliti DELL COMPUTER PO 54154 11/16/10 | F 4410 4,183 66 4,248 4,248 - -
District Service Center - Faciliti DELL COMPUTER PO 62586 08/06/12 | F 4410 1,494 98 1,592 1,592 - -
District Service Center - Faciliti DESERT INDUSTRIAL PO 46708/07/09 | F 4310 658 - 658 658 - -
District Service Center - Faciliti DISCOUNT PRINTING PO 45(05/06/09 | B 6260 76 - 76 76 - -
District Service Center - Faciliti DISCOUNT PRINTING PO 45105/19/09 | B 6260 29 - 29 29 - -
District Service Center - Faciliti DOLINKA GROUP PO 42859 11/18/08 | B 6260 6,563 - 6,563 6,563 - -
District Service Center - Facilitt DOUMANIAN & ASSOC PO 6£06/25/13 | B 6260 584 - 584 584 - -
District Service Center - Faciliti FORD GRAPHICS PO 43945 02/20/09 | B 6260 4,064 - 4,064 4,064 - -
District Service Center - Faciliti FORD GRAPHICS PO 46417 08/06/09 | B 6260 341 18,134 18,475 18,475 - -
District Service Center - Faciliti FORD GRAPHICS PO 51619 06/28/10 | B 6260 20,000 (10,800) 9,200 9,200 - -
District Service Center - Faciliti FRAZER THOMPSON PO 495 01/20/10 | B 6260 450 - 450 450 - -
District Service Center - Facilitt FUTURE COMPUTING PO 52(07/13/10 | F 4310 379 - 379 379 - -
District Service Center - Facilitt GERALD SCHOBER PO 4316:12/05/08 | B 6260 1,432 - 1,432 1,432 - -
District Service Center - Facilitt GERALD SCHOBER PO 4316:12/05/08 | B 6260 3,873 - 3,873 3,873 - -
District Service Center - Facilitt GERALD SCHOBER PO 4435!03/04/09 | B 6260 9,815 - 9,815 9,815 - -
District Service Center - Facilitt GERALD SCHOBER PO 4435!03/04/09 | B 6260 9,815 - 9,815 9,815 - -
District Service Center - Facilitt GERALD SCHOBER PO 4435!03/04/09 | B 6260 46,623 - 46,623 46,623 - -
District Service Center - Facilitt GERALD SCHOBER PO 4435!03/04/09 | B 6260 33,127 - 33,127 33,127 - -
District Service Center - Facilitt GERALD SCHOBER PO 4435!03/04/09 | B 6260 23,312 - 23,312 23,312 - -
District Service Center - Facilitt GERALD SCHOBER PO 4535.05/07/09 | F 4310 254 - 254 254 - -
District Service Center - Facilitt GERALD SCHOBER PO 4546!05/07/09 | F 4310 328 - 328 328 - -
District Service Center - Facilitt GERALD SCHOBER PO 4595(06/29/09 | F 4310 328 - 328 328 - -
District Service Center - Facilitt GERALD SCHOBER PO 4738.08/06/09 | B 6260 10,559 - 10,559 10,559 - -
District Service Center - Facilitt GERALD SCHOBER PO 4738.08/10/09 | B 6260 2,214 23,345 25,559 25,559 - -
District Service Center - Facilitt GERALD SCHOBER PO 4738.08/10/09 | B 6260 11,069 86,753 97,822 97,822 - -
District Service Center - Facilitt GERALD SCHOBER PO 4738.08/10/09 | B 6260 7,734 29,229 36,963 36,963 - -
District Service Center - Facilitt GERALD SCHOBER PO 4950:01/12/10 | B 6260 1,108 - 1,108 1,108 - -
District Service Center - Facilitt GERALD SCHOBER PO 4968¢01/29/10 | B 6260 190,000 77,650 267,650 267,650 - -
District Service Center - Facilitt GERALD SCHOBER PO 4968¢01/29/10 | B 6260 40,000 (33,648) 6,352 6,352 - -
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District Service Center - Facilitt GERALD SCHOBER PO 4968¢01/29/10 | B 6260 30,000 (4,002) 25,998 25,998 - -
District Service Center - Facilitt GERALD SCHOBER P0O4738108/10/09 | B 6260 5,520 (5,520) - - - -
District Service Center - Facilitt GERALDINE TRIPLETT PO 4708/14/09 | B 6260 1,320 16,368 17,688 17,688 - -
District Service Center - Faciliti GERALDINE TRIPLETT PO 4€11/30/09 | B 6260 9,240 30,360 39,600 39,600 - -
District Service Center - Facilitt GERALDINE TRIPLETT PO 5107/01/10 | B 6260 16,250 31,468 47,718 47,718 - -
District Service Center - Faciliti GERALDINE TRIPLETT POST 06/17/10 | C 6275 6 - 6 6 - -
District Service Center - Faciliti GKK WORKS PO 49395 01/07/10 | B 6260 3,000 (894) 2,106 2,106 - -
District Service Center - Facilitt GOLDEN STATE ON PO 4934 01/04/10 | B 6260 500 (484) 16 16 - -
District Service Center - Facilitt GREEN TECHNOLOGY PO 5(05/13/10 |C 6275 260 (40) 220 220 - -
District Service Center - Facilitt GREGORY KACHOEFF PO 4£10/29/09 | A 6140 5,000 - 5,000 5,000 - -
District Service Center - Faciliti GYK CONSULT PO 66371 07/01/13 | B 6265 1,815 3,410 5,225 5,225 - -
District Service Center - Faciliti GYK CONSULT PO 70461 07/01/14 | B 6265 5,000 - 5,000 900 4,100 -
District Service Center - Facilitt HARLOW TECHNOLOGIES P(09/26/11 | B 6260 7,200 916 8,116 8,116 - -
District Service Center - Faciliti INSTITUTE OF MANAGEM PC06/18/09 | B 6260 225 (225) - - - -
District Service Center - Faciliti INSTITUTE OF MANAGEM PC05/12/10 | B 6260 225 - 225 225 - -
District Service Center - Faciliti INTELLI-TECH PO 45005 05/21/09 | F 4310 153 - 153 153 - -
District Service Center - Faciliti INTELLI-TECH PO 50386 04/01/10 | F 4410 945 (0) 945 945 - -
District Service Center - Faciliti INTELLI-TECH PO VOID 03/24/10 | F 4410 945 (945) - - - -
District Service Center - FacilitiJ. E. SCHOOL PO 70008 07/01/14 | B 6265 30,000 - 30,000 - 30,000 -
District Service Center - Faciliti J.E. SCHOOL CONSULT PO 410/08/09 | B 6260 1,625 - 1,625 1,625 - -
District Service Center - Faciliti J.E. SCHOOL CONSULT PO 6 03/04/13 | B 6265 15,000 - 15,000 15,000 - -
District Service Center - Faciliti J.E. SCHOOL CONSULT PO 610/17/13 | B 6265 30,000 6,800 36,800 36,800 - -
District Service Center - Faciliti JDS TANK TESTING PO 4763(08/28/09 | B 6260 695 - 695 695 - -
District Service Center - Faciliti JEFF C MARDEROS 21.1 09J106/30/09 | B 6260 4,052 450 4,502 4,502 - -
District Service Center - Faciliti JEFF C MARDEROSIAN (21.0.11/24/08 | B 6260 740 - 740 740 - -
District Service Center - Faciliti JEFF C MARDEROSIAN (21.1,03/11/09 | B 6260 551 - 551 551 - -
District Service Center - Faciliti JEFF C MARDEROSIAN (40.2:11/21/08 | B 6260 518 - 518 518 - -
District Service Center - Faciliti JONES-CAMPBELL PO 54948 02/08/11 | F 4410 276 - 276 276 - -
District Service Center - Faciliti LCC 3 CONSTRUCT. PO 557€04/14/11 | B 6260 23,822 (5,266) 18,556 18,556 - -
District Service Center - Faciliti LCC 3 CONSTRUCT. PO 570206/28/11 | B 6260 138,760 (66,940) 71,820 71,820 0 -
District Service Center - Faciliti LCC 3 CONSTRUCT. PO 570206/30/11 | B 6260 86,700 (4,600) 82,100 82,100 - -
District Service Center - Faciliti LCC 3 CONSTRUCT. PO 612107/01/12 | B 6260 99,840 (65,561) 34,280 34,280 - -
District Service Center - Faciliti LCC 3 CONSTRUCT. PO 6123207/01/12 | B 6260 66,300 (36,295) 30,005 30,005 - -
District Service Center - Faciliti LCP TRACKER PO 59217 12/14/11 | B 6260 27,245 (6,295) 20,950 20,950 - -
District Service Center - Faciliti LCP TRACKER PO 63846 12/01/12 | B 6260 18,000 - 18,000 18,000 - -
District Service Center - Faciliti LCP TRACKER PO 67883 12/01/13 | B 6260 19,000 - 19,000 19,000 - -
District Service Center - Faciliti LCP TRACKER PO 68000 12/18/13 | B 5200 575 (575) - - - -
District Service Center - Facilitii Margrit Sigrist FY 11-12 04/09/12 | B M| 6260 3 100 103 103 - -
District Service Center - Facilitii Margrit Sigrist FY 12-13 07/01/12 | B M| 6260 300 54 354 354 - -
District Service Center - Facilitii Margrit Sigrist FY 13-14 07/01/13 | B M| 6260 500 (21) 479 479 - -
District Service Center - Facilitii Margrit Sigrist FY 14-15 07/01/14 | B 5200 500 - 500 50 450 -
District Service Center - Facilitii Margrit Sigrist PO 60294 11-1204/18/12 | B M| 6260 49 - 49 49 - -
District Service Center - Facilitii Margrit Sigrist PO 61000 11-1205/29/12 | B M| 6260 200 (134) 66 66 - -
District Service Center - Facilitii Margrit Sigrist PO 62371 12-13 08/08/12 | B M| 6260 250 37 287 287 - -
District Service Center - Facilitt MARLA GARDEN NADOL PO 06/13/11 | B 6260 9,520 (255) 9,265 9,265 - -
District Service Center - Facilitt MARLA GARDEN NADOL PO 07/01/13 | B 6265 5,000 7,559 12,559 12,559 - -
District Service Center - Facilitt MARLA GARDEN NADOL PO 07/01/14 | B 6265 15,000 - 15,000 1,508 13,493 -
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District Service Center - Faciliti McDowell Scheduling PO 5966 02/03/12 | B 6260 10,000 (1,417) 8,583 8,583 - -
District Service Center - Faciliti McDowell Scheduling PO 6327/10/01/12 | B 6260 20,000 (13,458) 6,543 6,543 - -
District Service Center - Faciliti MILLER BROWN (25.0-6275) 12/05/08 | B 6260 100 - 100 100 - -
District Service Center - Faciliti MILLER BROWN 21.1 B9-041208/01/09 | B 6260 125 - 125 125 - -
District Service Center - Facilitii Mulick & Moilanen DEP33114 |11/08/10 | F 4410 1 (13) (12) (12) - -
District Service Center - Faciliti Nestle (FY 12-13) PO 64348 |01/01/13 | F 4310 226 - 226 217 9 -
District Service Center - Faciliti Nestle (FY 13-14) PO 65322 |07/01/13 | F 4310 500 23 523 523 - -
District Service Center - Faciliti Nestle (FY 14-15) PO 71086 |07/01/14 | F 4310 500 - 500 42 458 -
District Service Center - Faciliti NETWORK INTEGR. PO 4827.10/02/09 | F 6410 12,727 (12,727) - - - -
District Service Center - Faciliti NETWORK INTEGR. PO 4827.10/02/09 | F 6410 12,727 - 12,727 12,727 - -
District Service Center - Faciliti NETWORK INTEGR. PO 6451 03/20/13 | F 6410 28,297 (12,592) 15,705 15,705 - -
District Service Center - Faciliti NIC PARTNERS PO 64831-VC02/28/13 | F 6410 10,000 (10,000) - - - -
District Service Center - Faciliti NIGRO & NIGRO PO 66106 07/01/13 | B 6260 11,160 - 11,160 11,160 - -
District Service Center - Faciliti NIGRO & NIGRO PO 70030 07/01/14 | B 6260 11,400 - 11,400 - 11,400 -
District Service Center - Faciliti O'NEAL CONSTRUCTION PO 08/14/09 | E 6285 9,041 77,564 86,604 86,604 - -
District Service Center - Faciliti O'NEAL CONSTRUCTION PO 09/21/11 | E M 6285 165,000 (165,000) - - - -
District Service Center - Faciliti OCE' PO 53161A 08/31/10 | F 4410 3,360 (279) 3,080 3,080 - -
District Service Center - Faciliti OCE' PO 56757 10/04/11 | F 4310 4,750 858 5,608 5,608 - -
District Service Center - Faciliti OCE' PO 62182 08/03/12 | F 4410 4,750 1,735 6,485 6,485 - -
District Service Center - Faciliti OFFICE DEPOT PO 44998  05/21/09 | F 4310 1,000 (35) 965 965 - -
District Service Center - Faciliti OFFICE DEPOT PO 46086  06/30/09 | F 4310 328 - 328 328 - -
District Service Center - Faciliti OFFICE DEPOT PO 46420  08/06/09 | F 4310 1,668 4,848 6,516 6,516 - -
District Service Center - Faciliti OFFICE DEPOT PO 49021 12/01/09 | F 4310 284 - 284 284 - -
District Service Center - Faciliti OFFICE DEPOT PO 51877 07/08/10 | F 4310 4,000 (311) 3,689 3,689 - -
District Service Center - Faciliti OFFICE DEPOT PO 54101 11/18/10 |C 6275 242 48 290 290 - -
District Service Center - Faciliti OFFICE DEPOT PO 55447 03/29/11 | F 4410 129 - 129 129 - -
District Service Center - Faciliti OFFICE DEPOT PO 56853  07/07/11 | F 4310 4,000 1,010 5,010 5,010 - -
District Service Center - Faciliti OFFICE DEPOT PO 61095  07/02/12 | F 4310 5,000 (339) 4,661 4,661 - -
District Service Center - Faciliti OFFICE DEPOT PO 65325  07/01/13 | F 4310 5,000 3,500 8,500 4,992 3,508 -
District Service Center - Faciliti OFFICE DEPOT PO 70632 07/01/14 | F 4310 8,500 - 8,500 - 8,500 -
District Service Center - Faciliti PARSONS CONSTRUCTORS 08/01/12 | B 6260 57,200 (26,213) 30,988 30,988 - -
District Service Center - Faciliti PARSONS CONSTRUCTORS 07/01/13 | B 6260 32,605 (10,272) 22,333 22,333 - -
District Service Center - Faciliti PARSONS CONSTRUCTORS 01/01/14 | B 6260 32,000 (1,442) 30,558 30,558 - -
District Service Center - Faciliti PARSONS CONSTRUCTORS 07/01/14 | B 6260 47,258 - 47,258 3,918 43,340 -
District Service Center - Faciliti PASADENA JOURNAL (09JE-'06/30/09 | B 6260 1 (8,349) (8,348) (8,348) - -
District Service Center - Faciliti PASADENA JOURNAL PO 492712/10/09 | B 6260 6,000 1,278 7,278 7,278 - -
District Service Center - Faciliti PASADENA JOURNAL PO 51¢07/01/10 | B 6260 10,000 (1,712) 8,288 8,288 - -
District Service Center - Faciliti PASADENA JOURNAL PO 57¢08/24/11 | B 6260 10,000 (7,440) 2,561 2,561 - -
District Service Center - Faciliti PASADENA JOURNAL PO 62:07/25/12 | B 6260 10,000 (8,596) 1,404 1,404 - -
District Service Center - Faciliti PASADENA JOURNAL PO 65:07/01/13 | B 6260 10,000 (9,611) 389 389 (0) -
District Service Center - Faciliti PASADENA JOURNAL PO 70(07/01/14 | B 6260 20,000 - 20,000 - 20,000 -
District Service Center - Faciliti PASADENA STAR NEWS PO 111/15/11 |C 6275 5,000 (1,273) 3,727 3,727 - -
District Service Center - Faciliti PASADENA STAR NEWS PO (07/25/12 | B 6260 10,000 (7,547) 2,453 2,453 - -
District Service Center - Faciliti PASADENA STAR NEWS PO (09/10/12 | F 4310 124 - 124 124 - -
District Service Center - Faciliti PASADENA STAR NEWS PO (07/01/13 | B 6260 10,000 (4,488) 5,512 621 4,892 -
District Service Center - Faciliti PASADENA STAR NEWS PO 07/01/14 | B 6260 10,000 - 10,000 - 10,000 -
District Service Center - Faciliti PASADENA WEEKLY PO 544!112/15/10 | B 6260 2,500 (2,030) 470 470 - -
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District Service Center - Faciliti PATRICK KENNEDY PO 5300/09/06/10 | B 6260 3,500 (3,500) - - - -
District Service Center - Faciliti PATRICK KENNEDY PO 5300/09/13/10 | B M| 6260 28,000 58,188 86,188 86,188 - -
District Service Center - Faciliti PATRICK KENNEDY PO 5300/09/06/10 | B 6260 3,500 (3,500) - - - -
District Service Center - Faciliti PATRICK KENNEDY PO 5624105/19/11 | B 6260 250 188 438 438 - -
District Service Center - Faciliti PETER CONTIS PO 56282 05/19/11 | B 6260 20,400 - 20,400 20,400 - -
District Service Center - Faciliti PUSD 11JE-71771 04/22/11 | B 6260 17 - 17 17 - -
District Service Center - Faciliti PUSD 14.0 GLU FY 08-09 06/30/09 | B M| 6260 1 (139) (138) (138) - -
District Service Center - Faciliti PUSD 14.0 GLU FY 09-10 06/30/10 | B M| 6260 1 (285) (284) (284) - -
District Service Center - Faciliti PUSD 40.0 GLU-08-09 06/30/09 | B M| 6260 1 (6,975) (6,974) (6,974) - -
District Service Center - Faciliti PUSD 40.2 09YE-725 06/30/09 | B M| 6260 1 (3,749) (3,748) (3,748) - -
District Service Center - Faciliti PUSD 40.2 GLU FY 0910 06/30/10 | B M| 6260 0 - 0 0 - -
District Service Center - Faciliti PUSD 40.2 INTERNS FY 10-1707/01/10 | B 6260 3,553 248 3,800 3,800 - -
District Service Center - Faciliti PUSD CUSTODIAN 09-71807 |06/30/09 | B 6260 610 - 610 610 - -
District Service Center - Faciliti PUSD CUSTODIAN PO 44955/04/23/09 | F 4310 381 - 381 381 - -
District Service Center - Faciliti PUSD CUSTODIAN PO 48812/11/10/09 | B 6230 150 (150) - - - -
District Service Center - Faciliti PUSD CUSTODIAN PO 48816/11/12/09 | B 6230 150 (150) - - - -
District Service Center - Faciliti PUSD CUSTODIAN PO 48817/11/12/09 | B 6230 150 (150) - - - -
District Service Center - Faciliti PUSD CUSTODIAN PO 51911/07/08/10 | C 6275 275 - 275 275 - -
District Service Center - Faciliti PUSD CUSTODIAN PO 56854 06/30/11 | B 6260 1,656 - 1,656 1,656 - -
District Service Center - Faciliti PUSD CUSTODIAN PO 59369/01/11/12 | B 6260 50 - 50 50 - -
District Service Center - Faciliti PUSD DA Mileage 07/01/12 | B 5200 3,060 - 3,060 1,785 1,275 -
District Service Center - Faciliti PUSD DEP-33102 10/05/10 | F 4310 1 (20) (19) (19) - -
District Service Center - Faciliti PUSD GIU 07/03/12 | B 6260 230,000 - 230,000 230,000 - -
District Service Center - Faciliti PUSD GLU FY 08-09 10/31/08 | B M| 6260 1 (1,482) (1,481) (1,481) - -
District Service Center - Faciliti PUSD GLU FY 09-10 06/30/10 | B M| 6260 1 (1,556) (1,555) (1,555) - -
District Service Center - Faciliti PUSD GLU FY 0910 06/30/10 | B M| 6260 1 3) 2) 2) - -
District Service Center - Faciliti PUSD GLU-0809 06/30/09 | B M| 6260 1 (198) (197) (197) - -
District Service Center - Faciliti PUSD Retention FY08-09 06/30/09 | C 6270 59,209 (59,209) - - - -
District Service Center - Faciliti PUSD SAL FY 08-09 (21.0-62(07/31/08 | B M| 6260 47,590 - 47,590 47,590 - -
District Service Center - Faciliti PUSD SAL FY 08-09 (14.0-62€ 07/31/08 | B M| 6260 76,835 55,769 132,604 132,604 - -
District Service Center - Faciliti PUSD SAL FY 08-09 (21.1-62€ 02/28/09 | B M| 6260 101,048 1,781 102,829 102,829 - -
District Service Center - Faciliti PUSD SAL FY 08-09 (40.2-62€ 02/28/09 | B M| 6260 4,714 - 4,714 4,714 - -
District Service Center - Faciliti PUSD SAL FY 09-10 07/01/09 | B M| 6260 161,841 182,446 344,287 344,287 - -
District Service Center - Faciliti PUSD SAL FY 10-11 07/01/10 B 6260 83,100 239,472 322,572 322,572 - -
District Service Center - Faciliti PUSD SAL FY 11-12 07/01/11 | B M| 6260 87,274 286,277 373,551 373,551 - -
District Service Center - Faciliti PUSD SAL FY 12-13 07/01/12 | B M| 6260 0 376,137 376,137 376,137 - -
District Service Center - Faciliti PUSD SAL FY 12-13 Benefits |07/01/12 | F M| 4310 78 - 78 78 - -
District Service Center - Faciliti PUSD SAL FY 13-14 07/01/13 | B M| 6260 1,000,000 100,000 1,100,000 224,301 875,699 -
District Service Center - Faciliti PUSD WRH/CC CTR FY 08-0€ 06/30/09 | B 6260 318 - 318 318 - -
District Service Center - Faciliti PUSD WRH/CC CTR FY 09-1C 06/30/10 | F 4310 221 - 221 221 - -
District Service Center - Faciliti PUSD WRH/CC CTR FY 09-1C 06/30/10 | B 6260 1,531 (10) 1,521 1,521 - -
District Service Center - Faciliti PUSD WRH/CC CTR FY 09-1C07/01/09 | B 6260 1,135 - 1,135 1,135 - -
District Service Center - Faciliti PUSD WRH/CC CTR FY 10-1107/01/10 | F M| 4310 209 898 1,107 1,107 - -
District Service Center - Faciliti PUSD WRH/CC CTR FY 11-1207/01/11 | F 4310 335 459 794 794 - -
District Service Center - Faciliti PUSD WRH/CC CTR FY 12-1307/01/12 | F 4310 1,000 206 1,206 609 597 -
District Service Center - Faciliti Q&A Insurance MGMT - VOID |06/01/14 | B 6260 26,000 (26,000) - - - -
District Service Center - Faciliti Q&A Insurance MGMT PO 698 06/01/14 | B 6260 32,000 - 32,000 26,000 6,000 -
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District Service Center - Faciliti RDS CABINETS PO 50482 04/07/10 | C 6275 1,600 - 1,600 1,600 - -
District Service Center - Faciliti REGISTRAR RECORDER 09J 05/14/09 | B 6260 181,067 - 181,067 181,067 - -
District Service Center - Faciliti RICHARD KENT PO 55964  05/02/11 | B 6260 17,600 (1,458) 16,143 16,143 - -
District Service Center - Faciliti RICHARD KENT PO 57029  01/31/12 | B 6265 10,933 (10,878) 55 55 - -
District Service Center - Faciliti RICHARD KENT PO 61628  07/02/12 | B 6265 5,720 (2,833) 2,888 2,888 - -
District Service Center - Faciliti RICHARD KENT PO 65757  07/01/13 | B M| 6260 2,720 4,155 6,875 6,875 - -
District Service Center - Faciliti RICHARD KENT PO 70263  07/01/14 | B 6265 6,240 - 6,240 540 5,700 -
District Service Center - Faciliti RICK KIEL PO 46876 08/14/09 | B 6260 2,000 5,500 7,500 7,500 - -
District Service Center - Faciliti RMA GROUP PO 46762 07/13/09 | A 6140 10,000 935 10,935 10,935 - -
District Service Center - Faciliti ROBIN BROWN PO 56337 06/01/11 | B 6260 14,960 (425) 14,535 14,535 - -
District Service Center - Faciliti ROBIN BROWN PO 59809 01/17/12 | B 6260 142,800 - 142,800 142,800 - -
District Service Center - Faciliti ROBIN BROWN PO 61220 07/01/12 | B 6260 312,000 (184,875) 127,125 127,125 - -
District Service Center - Faciliti RUZIKA CO PO 46421 07/01/09 | A 6150 10,000 1,644 11,644 11,644 - -
District Service Center - Faciliti RUZIKA CO PO 48925R 11/16/09 | A 6150 54,900 - 54,900 54,900 - -
District Service Center - Faciliti SACRAMENTO CVB CASH P(11/04/11 | C 6275 552 (552) - - - -
District Service Center - Faciliti SAN GABRIEL VALLEY CNLD 08/31/10 | B 6260 15,000 (15,000) - - - -
District Service Center - Faciliti SAN GABRIEL VALLEY NP PC04/27/09 | B 6260 - - - - - -
District Service Center - Faciliti SAN GABRIEL VALLEY NP PC08/24/09 | B 6260 1,719 5,806 7,525 7,525 - -
District Service Center - Faciliti SAN GABRIEL VALLEY NP PC03/01/11 | B 6260 5,000 (1,228) 3,772 3,772 - -
District Service Center - Faciliti SAN GABRIEL VALLEY NP PC12/13/11 | B 6260 2,323 - 2,323 2,323 - -
District Service Center - Faciliti SAN GABRIEL VALLEY NP PC04/27/09 | B 6260 8,225 - 8,225 8,225 - -
District Service Center - Faciliti SAN GABRIEL VALLEY NPPO 04/27/09 | B 6260 - - - - - -
District Service Center - Faciliti SAN GABRIEL VALLEYNP PO 03/24/11 | F 4310 95 - 95 95 - -
District Service Center - Faciliti SANDY PRINGLE ASSOC PC03/22/11 | E 6285 56,000 (4,813) 51,188 51,188 - -
District Service Center - Faciliti SANDY PRINGLE ASSOC PC09/13/11 | E 6285 165,000 (165,000) - - - -
District Service Center - Faciliti SEHI COMPUTER PRODUCT 02/28/11 | F 4410 571 (273) 297 297 - -
District Service Center - Faciliti SEHI COMPUTER PRODUCT 05/16/12 | F M| 4410 724 - 724 724 - -
District Service Center - Faciliti SEVILLE CONSTR PO 59671 01/17/12 | B 6260 166,000 (78,296) 87,704 87,704 - -
District Service Center - Faciliti SEVILLE CONSTR PO 61626 07/02/12 | B 6260 162,680 (114,500) 48,180 48,180 - -
District Service Center - Faciliti SEVILLE GROUP PO 57558 07/01/11 | B 6265 114,000 (100,500) 13,500 13,500 - -
District Service Center - Faciliti SGI CONSTR MGMT PO 5560 04/04/11 | B 6260 28,578 (1,738) 26,840 26,840 - -
District Service Center - Faciliti SHENK DEVELOPERS PO 53110/19/10 |C 6275 13,500 - 13,500 13,500 - -
District Service Center - Faciliti SHIRLY BARRETT PO 49115 12/08/09 | F 4310 144 - 144 144 - -
District Service Center - Faciliti SHIRLY BARRETT PO-01 04/27/10 | B 6260 12 - 12 12 - -
District Service Center - Faciliti SHIRLY BARRETT PO-02 04/28/10 | F 4310 59 - 59 59 - -
District Service Center - Faciliti STEVE BRINKMAN PO 49363 01/04/10 | B 6260 794 - 794 794 - -
District Service Center - Faciliti STEVE BRINKMAN PO 49739 02/04/10 | B 6260 139 - 139 139 - -
District Service Center - Faciliti STEVE BRINKMAN PO 49740 02/04/10 | B 6260 340 - 340 340 - -
District Service Center - Faciliti STEVE BRINKMAN Reimb.  03/02/10 | B 6260 59 75 134 134 - -
District Service Center - Faciliti STEVE BRINKMAN TRAINING 09/04/09 | F 4310 59 - 59 59 - -
District Service Center - Facilitt SURVEY MONKEY PO 65687 07/03/13 | B 6260 204 - 204 204 - -
District Service Center - Faciliti T24 CONSULTING PO 70422 07/01/14 | B 6265 3,744 - 3,744 - 3,744 -
District Service Center - Faciliti T24 CONSULTING PO 61625/£07/01/12 | B 6260 7,425 (2,516) 4,909 4,909 - -
District Service Center - Faciliti T24 CONSULTING PO 65761 07/01/13 | B 6265 12,584 (7,167) 5,418 5,418 - -
District Service Center - Faciliti T24 CONSULTING PO 70422 07/01/14 | B 6265 6,000 - 6,000 500 5,500 -
District Service Center - Faciliti TARGET SPECIALTIES PO 4402/25/09 | B 6260 129 - 129 129 - -
District Service Center - Facilitt THOMPSON CONSULT PO 4708/24/09 | B 6260 7,176 545,005 552,181 552,181 - -
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District Service Center - Facilitt THOMPSON CONSULTING (106/04/09 | B 6260 1,569 - 1,569 1,569 - -
District Service Center - Facilitt THOMPSON CONSULTING (108/24/09 | B 6260 684 9,035 9,719 9,719 - -
District Service Center - Facilitt THOMPSON CONSULTING (206/04/09 | B 6260 388 - 388 388 - -
District Service Center - Facilitt THOMPSON CONSULTING (208/24/09 | B 6260 171 1,134 1,305 1,305 - -
District Service Center - Facilitt THOMPSON CONSULTING (206/04/09 | B 6260 17,264 - 17,264 17,264 - -
District Service Center - Facilitt THOMPSON CONSULTING (<06/04/09 | B 6260 1,186 - 1,186 1,186 - -
District Service Center - Facilitt THOMPSON CONSULTING (<08/24/09 | B 6260 156 2,311 2,468 2,468 - -
District Service Center - Facilitt THOMPSON CONSULTING P(04/16/14 | B 6265 1,553 2,703 4,255 4,255 - -
District Service Center - Facilitt THOMPSON CONSULTING P(07/01/14 | B 6265 9,984 - 9,984 2,040 7,944 -
District Service Center - Faciliti ULINE PO 57314 07/27/11 | F 4310 934 - 934 934 - -
District Service Center - Faciliti US BANK (GO BOND) PO 707 07/08/14 | B 6260 216,667 - 216,667 216,667 - -
District Service Center - Faciliti US BANK PO 48926 - VISA  11/18/09 | B 6260 88 - 88 88 - -
District Service Center - Faciliti US BANK PO 50091 03/11/10 | F 4310 67 - 67 67 - -
District Service Center - Faciliti US BANK PO 53580 09/24/10 | B 6260 3,951 4,319 8,270 8,270 - -
District Service Center - Faciliti US BANK PO 55415 03/28/11 | F 4410 136 - 136 136 - -
District Service Center - Faciliti US BANK PO 58219 09/15/11 | F 4310 250 - 250 250 - -
District Service Center - Faciliti US BANK PO 58652 10/21/11 | F 4310 90 - 90 90 - -
District Service Center - Faciliti US BANK PO 58765 11/03/11 | B 6260 500 - 500 500 - -
District Service Center - Faciliti US BANK PO 59135 12/05/11 | B M| 5300 800 (597) 203 203 - -
District Service Center - Faciliti US BANK PO 60431 04/13/12 | F M| 4310 1,259 - 1,259 1,259 - -
District Service Center - Faciliti US BANK PO 61078 06/11/12 | F 4310 250 - 250 250 - -
District Service Center - Faciliti US BANK PO 61230 06/27/12 | F 4310 195 86 281 281 - -
District Service Center - Faciliti US BANK PO 61389 06/28/12 | F M| 4310 32 204 236 236 - -
District Service Center - Faciliti US BANK PO 62938 VISA CAF09/12/12 | F 4310 3,000 (2,214) 786 786 - -
District Service Center - Faciliti US BANK PO 63273 06/25/12 | C M| 6275 250 - 250 250 - -
District Service Center - Faciliti US BANK PO 64055 - VISA C£01/25/13 | B 6260 49 - 49 49 - -
District Service Center - Faciliti US BANK PO 65173 06/05/13 | F 4310 250 (250) - - - -
District Service Center - Faciliti US BANK PO 65255 06/13/13 | F 4310 250 - 250 250 - -
District Service Center - Faciliti US BANK PO 69820 (GO BON 06/03/14 | F 4310 250 - 250 250 - -
District Service Center - Faciliti VAVRINEK, TRINE, DAY PO 507/31/10 | B 6260 3,387 - 3,387 3,387 - -
District Service Center - Faciliti VAVRINEK, TRINE, DAY PO 501/19/11 | B 6260 4,839 - 4,839 4,839 - -
District Service Center - Faciliti VAVRINEK, TRINE, DAY PO 503/22/11 | B 6260 9,500 303 9,803 9,803 - -
District Service Center - Faciliti VAVRINEK, TRINE, DAY PO 6 08/06/12 | B 6260 9,500 65 9,565 9,565 - -
District Service Center - Faciliti WENDY CHILDRESS FY 09-1(08/12/09 | B M| 6260 33 318 351 351 - -
District Service Center - Faciliti WENDY CHILDRESS FY 09-1(08/20/09 | F 4310 35 88 124 124 - -
District Service Center - Faciliti WENDY CHILDRESS FY 10-1.01/24/11 | B M| 6260 56 207 263 263 - -
District Service Center - Faciliti WENDY CHILDRESS FY 11-1:07/01/11 | B M| 6260 600 (222) 378 378 - -
District Service Center - Facilitt WENDY CHILDRESS FY 12-1{07/01/12 | B M| 6260 300 (80) 220 220 - -
District Service Center - Facilitt WENDY CHILDRESS FY 13-1:07/01/13 | B M| 6260 60 400 459 459 - -
District Service Center - Faciliti WENDY CHILDRESS FY 14-1107/01/14 | B 5200 500 - 500 95 405 -
District Service Center - Faciliti WENDY CHILDRESS PO 561€06/01/11 | B M| 6260 49 (0) 49 49 - -
District Service Center - Faciliti WENDY CHILDRESS PO 575£08/01/11 | B 6260 20 - 20 20 - -
District Service Center - Facilitt WESTERN BLUE PO 54936 02/08/11 | F 4410 48 - 48 48 - -
District Service Center - Faciliti WESTERN FENCE PO 68167 01/06/14 | C 6275 2,090 - 2,090 - 2,090 -
District Service Center - Faciliti WIN WIN WORKPLACE (25.0.09/08/08 | B 6260 16,823 - 16,823 16,823 - -
District Service Center - Faciliti WLC ARCHITECTS PO 58632 08/08/11 | B 6210 109,287 (12,111) 97,176 97,176 - -
District Service Center - Faciliti WLC ARCHITECTS PO 64220 12/11/12 | B M| 6260 15,210 - 15,210 15,210 - -
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District-Wide - Measure Y Project Closeout Total 1,539,110 202,480 1,741,590 1,681,920 59,670 -
District-Wide - Measure Y Proje AMERICAN APPRAISAL PO 4:12/12/08 | B 6260 29,000 - 29,000 29,000 - -
District-Wide - Measure Y Proje ANDY'S TRANSFER PO 6271£08/29/12 | C 6275 580 - 580 580 - -
District-Wide - Measure Y Proje ARBOR NURSERY PLUS PO (05/16/12 | F 4310 400 (19) 381 381 - -
District-Wide - Measure Y Proje ATKINSON (21.0-6275) 12/03/08 | C 6275 44,200 - 44,200 44,200 - -
District-Wide - Measure Y Proje BELTMANN RELOCATION PC09/05/12 | C 6275 1,216 - 1,216 1,216 - -
District-Wide - Measure Y Proje BEST CONTRACTING PO 60412/19/11 | C 6275 159,556 - 159,556 159,556 - -
District-Wide - Measure Y Proje BETA INVESTMENTS PO 634:10/31/12 | C 6275 96,000 6,252 102,252 102,252 - -
District-Wide - Measure Y Proje C BELOW PO 68338 01/23/14 | A 6140 770 - 770 770 - -
District-Wide - Measure Y Proje CAC CONSTRUCTION PO 65:06/07/13 | C 6275 7,700 - 7,700 7,700 - -
District-Wide - Measure Y Proje CALIFORNIA INDUSTRIAL PC11/18/11 |C 6275 3,920 (3,920) - - - -
District-Wide - Measure Y Proje CALIFORNIA INDUSTRIAL PC06/07/12 | C 6275 10,335 - 10,335 10,335 - -
District-Wide - Measure Y Proje CALIFORNIA INDUSTRIAL PC11/19/12 | C 6275 19,850 - 19,850 19,850 - -
District-Wide - Measure Y Proje CALIFORNIA INDUSTRIAL PC11/19/12 | A 6190 7,450 - 7,450 7,450 - -
District-Wide - Measure Y Proje CALIFORNIA INDUSTRIAL PC11/06/12 | A 6190 12,435 - 12,435 12,435 - -
District-Wide - Measure Y Proje CALIFORNIA INDUSTRIAL PC07/17/13 | F 6410 13,995 (40) 13,955 13,955 - -
District-Wide - Measure Y Proje CALIFORNIA INDUSTRIAL PC10/23/13 | C 5630 6,500 - 6,500 6,500 - -
District-Wide - Measure Y Proje CALIFORNIA INDUSTRIAL PC03/11/14 | C 5630 6,785 - 6,785 6,785 - -
District-Wide - Measure Y Proje CHALMERS CONSTR PO 650 05/16/13 | C 6275 12,900 (12,900) - - - -
District-Wide - Measure Y Proje CONTINENTAL WEST PO 59C11/18/11 |C 6275 20,608 - 20,608 20,608 - -
District-Wide - Measure Y Proje CONTINENTAL WEST PO 63£11/19/12 | C 6275 29,743 - 29,743 29,743 - -
District-Wide - Measure Y Proje CONVERSE CONSULTANTS 111/20/08 | C 6275 873 - 873 873 - -
District-Wide - Measure Y Proje COSCO FIRE PROTECT PO 511/04/11 | C 6275 10,465 916 11,381 11,381 - -
District-Wide - Measure Y Proje DEPARTMENT OF GEN (40.2)04/09/09 | B 6260 66 - 66 66 - -
District-Wide - Measure Y Proje DESERT CONSULTING PO 7 07/01/14 | E 6285 2,025 - 2,025 2,025 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 07/15/11 | B 6230 500 - 500 500 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 07/15/11 | B 6230 500 - 500 500 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 09/26/11 | B 6230 500 - 500 500 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 08/07/13 | B 6230 240 - 240 240 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 08/07/13 | B 6230 100 - 100 100 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 08/23/13 | B 6230 98 - 98 98 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 08/23/13 | B 6230 147 - 147 147 - -
District-Wide - Measure Y Proje DIVISION OF THE STATE PO 04/21/14 | B 6230 350 - 350 350 - -
District-Wide - Measure Y Proje EXECUTIVE ENVIRON PO 59:01/31/12 | A 6190 6,559 - 6,559 6,559 - -
District-Wide - Measure Y Proje FREDERICK TOWERS PO 64(01/25/13 | A 6173 49,952 21,618 71,570 71,570 - -
District-Wide - Measure Y Proje GERALD SCHOBER (21.0) PC08/11/08 | B 6260 47,055 - 47,055 47,055 - -
District-Wide - Measure Y Proje GERALD SCHOBER (21.0) PC12/05/08 | B 6260 14,926 - 14,926 14,926 - -
District-Wide - Measure Y Proje GERALD SCHOBER (40.2) PC08/11/08 | C 6275 76,695 - 76,695 76,695 - -
District-Wide - Measure Y Proje GERALD SCHOBER (40.2) PC12/05/08 | C 6275 40,356 - 40,356 40,356 - -
District-Wide - Measure Y Proje GONZALEZ GOODALE PO 57 08/10/11 | B 6210 9,530 - 9,530 9,530 - -
District-Wide - Measure Y Proje GONZALEZ GOODALE PO 57 08/10/11 | B 6210 11,275 - 11,275 11,275 - -
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District-Wide - Measure Y Proje GONZALEZ GOODALE PO 57 08/10/11 | B 6210 10,975 - 10,975 10,975 - -
District-Wide - Measure Y Proje HOME DEPOT- MONROVIA P 11/01/09 | F 4310 1,480 - 1,480 1,480 - -
District-Wide - Measure Y Proje INDUSTRIAL HIGH VOLT PO (03/01/12 | C 6275 3,950 - 3,950 3,950 - -
District-Wide - Measure Y ProjeJ. E. SCHOOL PO 41133 07/17/08 | B 6260 9,500 - 9,500 9,500 - -
District-Wide - Measure Y ProjeJ. E. SCHOOL PO 43038 12/08/08 | C 6275 1,250 - 1,250 1,250 - -
District-Wide - Measure Y Proje KEYGENT, LLC PO 44481 03/30/09 | B 6260 1,100 - 1,100 1,100 - -
District-Wide - Measure Y Proje KEYGENT, LLC PO 45092 04/30/09 | B 6260 450 - 450 450 - -
District-Wide - Measure Y Proje KOURY ENGINEERING PO 4£04/20/09 | C 6275 9,850 - 9,850 9,850 - -
District-Wide - Measure Y Proje KOURY ENGINEERING PO 4708/13/09 | D 6280 4,500 - 4,500 4,500 - -
District-Wide - Measure Y Proje LCC 3 CONSTRUCTION PO 4 09/08/08 | C 6275 5,475 - 5,475 5,475 - -
District-Wide - Measure Y Proje LCC 3 CONSTRUCTION PO 4 09/30/08 | C 6275 26,006 - 26,006 26,006 - -
District-Wide - Measure Y Proje LCC 3 CONSTRUCTION PO 4 09/30/08 | C 6275 13,969 - 13,969 13,969 - -
District-Wide - Measure Y Proje LCC 3 CONSTRUCTION PO 4 01/22/09 | C 6275 3,000 - 3,000 3,000 - -
District-Wide - Measure Y Proje LCC 3 CONSTRUCTION PO 4 03/11/09 | B 6260 57,990 - 57,990 57,990 - -
District-Wide - Measure Y Proje LCC 3 CONSTRUCTION PO 4 07/31/09 | B 6260 33,145 96,290 129,435 129,435 - -
District-Wide - Measure Y Proje LCC 3 CONSTRUCTION PO 506/27/10 | C 6275 30,000 52,365 82,365 82,365 - -
District-Wide - Measure Y Proje LCC 3 CONSTRUCTION PO 509/28/10 | E 6285 1,000 - 1,000 1,000 - -
District-Wide - Measure Y Proje LINKNILSEN CORP. PO 5859:10/07/11 | B 6230 3,600 - 3,600 3,600 - -
District-Wide - Measure Y Proje M. A. ROGERS, INC. PO 6383 12/20/12 | C 6275 12,123 - 12,123 12,123 - -
District-Wide - Measure Y Proje MARTIN CONTAINERS PO 62 08/31/12 | A 6190 525 - 525 525 - -
District-Wide - Measure Y Proje NAZERIAN GROUP PO 47242 08/03/09 | C 6275 76,642 - 76,642 76,642 - -
District-Wide - Measure Y Proje OPSC PO 45651 05/20/09 | C 6275 84,280 - 84,280 84,280 - -
District-Wide - Measure Y Proje OPSC PO 45691 05/20/09 | C 6275 12,000 - 12,000 12,000 - -
District-Wide - Measure Y Proje ORBACH, HUFF (21.0-6275) 09/18/08 | C 6275 29,704 - 29,704 29,704 - -
District-Wide - Measure Y Proje PASADENA BUILDERS PO 6312/20/12 | C 6275 3,858 - 3,858 3,858 - -
District-Wide - Measure Y Proje PERKINS & WILL PO 60793 04/26/12 | B 6210 3,932 - 3,932 3,932 - -
District-Wide - Measure Y Proje PERKINS & WILL PO 60844 04/26/12 | B 6210 11,655 - 11,655 11,655 - -
District-Wide - Measure Y Proje PERKINS & WILL PO 61775 06/30/12 | B 6210 5,898 - 5,898 5,898 - -
District-Wide - Measure Y Proje PLAN PACKS PO 64050 01/28/13 | F 4310 500 41 541 541 - -
District-Wide - Measure Y Proje PORTABLE STORAGE PO 41(08/29/08 | C 6276 370 - 370 370 - -
District-Wide - Measure Y Proje PORTABLE STORAGE PO 41(08/29/08 | C 6276 185 - 185 185 - -
District-Wide - Measure Y Proje PORTABLE STORAGE PO 42!10/24/08 | C 6276 1,850 - 1,850 1,850 - -
District-Wide - Measure Y Proje PORTABLE STORAGE PO 47!08/14/09 | C 6275 2,220 (1,220) 1,000 1,000 - -
District-Wide - Measure Y Proje PUSD ACCRUALS FY 08-09 02/17/09 | A 6190 56,306 (19,500) 36,806 36,806 - -
District-Wide - Measure Y Proje PUSD CUSTODIAN RE PO 4£09/25/09 | B 6230 150 - 150 150 - -
District-Wide - Measure Y Proje PUSD CUSTODIAN RE PO 4£11/09/09 | B 6230 150 (150) - - - -
District-Wide - Measure Y Proje PUSD CUSTODIAN RE PO 4£11/09/09 | B 6230 150 (150) - - - -
District-Wide - Measure Y Proje PUSD CUSTODIAN RE PO 44 02/26/09 | B 6210 2,250 - 2,250 2,250 - -
District-Wide - Measure Y Proje PUSD CUSTODIAN RE PO 48 09/25/09 | B 6230 150 (150) - - - -
District-Wide - Measure Y Proje PUSD CUSTODIAN RE PO 48 09/25/09 | B 6230 150 (150) - - - -
District-Wide - Measure Y Proje PUSD CUSTODIAN RE PO 48 09/29/09 | B 6230 150 - 150 150 - -
District-Wide - Measure Y Proje PUSD SAL FY 11-12 06/30/12 | B 6260 0 18,098 18,098 18,098 - -
District-Wide - Measure Y ProjeS. G. CONSTRUCTION PO 59 12/01/11 | C 6275 2,495 - 2,495 2,495 - -
District-Wide - Measure Y Proje SIERRA ENVIRONMENTAL P(11/05/12 | D 6280 14,680 - 14,680 14,680 - -
District-Wide - Measure Y Proje TRI/CON ENGINEERING (21.C06/30/09 | B 6260 1,788 - 1,788 1,788 - -
District-Wide - Measure Y Proje TRI/CON ENGINEERING (21.C10/30/08 | C 6275 - - - - - -
District-Wide - Measure Y Proje TRI/CON ENGINEERING (21.(11/21/08 | C 6275 5,860 - 5,860 5,860 - -
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District-Wide - Measure Y Proje TRI/CON ENGINEERING (21.C08/13/08 | C 6275 856 - 856 856 - -
District-Wide - Measure Y Proje TRI/CON ENGINEERING (21.(11/21/08 | C 6275 23,440 - 23,440 23,440 - -
District-Wide - Measure Y Proje TRI/CON ENGINEERING (21.€08/13/08 | C 6275 6,036 - 6,036 6,036 - -
District-Wide - Measure Y Proje TRI/CON ENGINEERING (21.€08/13/08 | C 6275 6,344 - 6,344 6,344 - -
District-Wide - Measure Y Proje TRI/CON ENGINEERING PO £09/14/11 | E 6285 4,992 - 4,992 4,992 - -
District-Wide - Measure Y Proje US BANK PO 42547 10/29/08 | C 6275 750 - 750 750 - -
District-Wide - Measure Y Proje US BANK PO 45980 06/30/09 | B 6260 250 - 250 250 - -
District-Wide - Measure Y Proje US BANK PO 51066 06/10/10 | C 6275 250 - 250 250 - -
District-Wide - Measure Y Proje US BANK PO 58212+53098+5.07/21/10 | C 6275 500 3,000 3,500 3,500 - -
District-Wide - Measure Y Proje US BANK PO 62759 08/24/12 | C 5630 1,500 - 1,500 1,500 - -
District-Wide - Measure Y Proje US BANK PO 66786 09/27/13 | C 5630 1,500 (1,500) - - - -
District-Wide - Measure Y Proje US BANK PO 66787 09/17/13 | C 5630 250 (250) - - - -
District-Wide - Measure Y Proje US BANK PO 66867 (QZAB) 08/23/13 | B 6260 1,500 - 1,500 1,500 - -
District-Wide - Measure Y Proje US BANK PO 66868 (GOB) 08/23/13 | B 6260 250 - 250 250 - -
District-Wide - Measure Y Proje VAL MATTESON PO 64492 03/12/13 | B 6260 27,200 (2,550) 24,650 24,650 - -
District-Wide - Measure Y Proje VAL MATTESON PO 65984A 07/01/13 | B 6260 46,750 46,580 93,330 93,330 - -
District-Wide - Measure Y Proje VAL MATTESON PO 70421 07/01/14 | B 6260 72,250 - 72,250 12,580 59,670 -
District-Wide - Measure Y Proje WATER IN MOTION PO 4382€02/18/09 | C 6275 5,416 - 5,416 5,416 - -
District-Wide - Measure Y Proje WATER IN MOTION PO 6338£10/24/12 | C 6275 4,585 - 4,585 4,585 - -
District-Wide - Measure Y Proje WATER IN MOTION PO 6391€01/05/13 | C 6275 3,800 - 3,800 3,800 - -
District-Wide - Measure Y Proje WESTERN STATES ROOF PC10/30/12 | C 6275 14,970 (180) 14,790 14,790 - -
District-Wide - Measure Y Proje WILLIAMS SCOTMAN, IN (21.(02/04/09 | C 6276 2,364 - 2,364 2,364 - -
District-Wide - Measure Y Proje WILLIAMS SCOTMAN, IN (21.(02/04/09 | C 6276 6,939 - 6,939 6,939 - -
District-Wide - Portable Leasing Project (21.0) Total 271,446 (35,954) 235,492 235,492 - -
District-Wide - Portable Leasin¢ DIVISION OF THE STAT PO 5 03/16/10 | B 6230 800 - 800 800 - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 4211/07/08 | C 6276 5,234 - 5,234 5,234 - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 4505/05/09 | C 6276 5,234 - 5,234 5,234 - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 4811/10/09 | C 6276 57,591 0) 57,591 57,591 - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 5003/22/10 |C 6275 5,301 - 5,301 5,301 - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 54 12/08/10 | C 6276 57,591 - 57,591 57,591 - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 6109/21/11 |C 6276 52,475 - 52,475 52,475 - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 6310/10/12 | C 6276 43,729 - 43,729 43,729 - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 6310/10/12 |C 6276 3,263 (728) 2,535 2,535 - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 6507/01/13 | C 6276 34,983 (34,983) - - - -
District-Wide - Portable Leasin¢ WILLIAMS SCOTSMAN PO 6709/24/13 | C 6276 5,244 (243) 5,001 5,001 - -
District-Wide - Growth Portables (25.0) Total 690,906 (12,218) 678,688 646,542 32,146 =
District-Wide - Growth Portable CARMICHAEL KEMP PO 425C11/25/08 | B 6210 19,302 - 19,302 19,302 - -
District-Wide - Growth Portable DOLINKA GROUP PO 62803 09/17/12 | B 6260 15,000 (3,799) 11,201 11,201 - -
District-Wide - Growth Portable MOBILE MOD ALTADENA PO 07/01/14 | C 6276 5,232 - 5,232 5,232 - -
District-Wide - Growth Portable MOBILE MOD ALTADENA. PC07/01/14 | C 6276 5,232 - 5,232 5,232 - -
District-Wide - Growth Portable MOBILE MOD BURBANK PO 707/01/14 | C 6276 5,232 - 5,232 5,232 - -
District-Wide - Growth Portable MOBILE MOD WASH ES PO 707/01/14 | C 6276 5,232 - 5,232 - 5,232 -
District-Wide - Growth Portable MOBILE MOD. ALTADENA PC08/20/10 |C 6276 9,812 - 9,812 9,812 - -
District-Wide - Growth Portable MOBILE MOD. ALTADENA PC08/13/10 |C 6276 9,812 - 9,812 9,812 - -
District-Wide - Growth Portable MOBILE MOD. ALTADENA PC04/23/12 | C 6276 5,220 - 5,220 5,220 - -
District-Wide - Growth Portable MOBILE MOD. ALTADENA PC 04/24/12 | C 6276 5,220 - 5,220 5,220 - -
District-Wide - Growth Portable MOBILE MOD. ALTADENA PC08/09/13 | C 6276 5,232 - 5,232 5,232 - -
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District-Wide - Growth Portable MOBILE MOD. ALTADENA PC08/09/13 | C 6276 5,232 - 5,232 5,232 - -
District-Wide - Growth Portable MOBILE MOD. BUR PO 52848 08/20/10 | C 6276 9,812 - 9,812 9,812 - -
District-Wide - Growth Portable MOBILE MOD. BUR PO 6365911/30/12 | C 6276 5,220 - 5,220 5,220 - -
District-Wide - Growth Portable MOBILE MOD. BUR PO 6517507/01/13 | C 6276 5,220 12 5,232 5,232 - -
District-Wide - Growth Portable MOBILE MOD. CLEVE PO 47€08/15/09 | C 6276 9,812 - 9,812 9,812 - -
District-Wide - Growth Portable MOBILE MOD. CLEVE PO 52€08/20/10 | C 6276 9,812 - 9,812 9,812 - -
District-Wide - Growth Portable MOBILE MOD. CLEVE PO 60704/23/12 | C 6276 5,220 - 5,220 5,220 - -
District-Wide - Growth Portable MOBILE MOD. CLEVE PO 63€11/30/12 | C 6276 5,220 - 5,220 5,220 - -
District-Wide - Growth Portable MOBILE MOD. CLEVE PO 66€08/13/13 | C 6276 5,232 (1,962) 3,270 3,270 - -
District-Wide - Growth Portable MOBILE MOD. CLEVE PO 68€03/05/14 | C 6276 5,610 (250) 5,360 5,360 - -
District-Wide - Growth Portable MOBILE MOD. MAD PO 5312£09/10/10 |C 6276 9,812 - 9,812 9,812 - -
District-Wide - Growth Portable MOBILE MOD. SIERRA PO 47 09/18/09 | C 6276 10,768 (957) 9,812 9,812 - -
District-Wide - Growth Portable MOBILE MOD. SIERRA PO 52 07/02/10 |C 6276 9,812 (6,132) 3,679 3,679 - -
District-Wide - Growth Portable MOBILE MOD. VAR PO 43051 11/24/08 | C 6276 58,065 - 58,065 58,065 - -
District-Wide - Growth Portable MOBILE MOD. VAR PO 50251 03/22/10 | C 6276 49,058 - 49,058 49,058 - -
District-Wide - Growth Portable MOBILE MOD. WASH PO 532:09/10/10 | C 6276 9,812 - 9,812 9,812 - -
District-Wide - Growth Portable MOBILE MOD. WASH PO 607104/23/12 | C 6276 5,220 (0) 5,220 5,220 - -
District-Wide - Growth Portable MOBILE MOD. WASH PO 632:10/10/12 | C 6276 5,220 - 5,220 5,220 - -
District-Wide - Growth Portable MOBILE MOD. WASH PO 669!09/09/13 | C 6276 5,232 - 5,232 5,232 - -
District-Wide - Growth Portable OFFICE OF PUBLIC SCH PO !03/23/11 |C 6276 242,548 - 242,548 242,548 - -
District-Wide - Growth Portable PORTABLE STORAGE PO 47!08/19/09 | C 6276 370 - 370 370 - -
District-Wide - Growth Portable QUALITY FENCE PO 69682 03/05/14 | C 6276 1,350 - 1,350 1,350 - -
District-Wide - Growth Portable SHENK DEVELOPERS PO 69!06/17/14 | C 6275 8,700 870 9,570 9,570 - -
District-Wide - Growth Portable WILLIAMS SCOTSMAN PO 4312/11/08 | C 6276 56,804 - 56,804 56,804 - -
District-Wide - Growth Portable WILLIAMS SCOTSMAN PO 6507/01/13 | C 6276 34,983 - 34,983 34,983 - -
District-Wide - Growth Portable WILLIAMS SCOTSMAN PO 7007/01/14 | C 6276 26,238 - 26,238 (676) 26,914 -
District-Wide - DW - PRI 0 - Roof Repairs (95135.0) Total 139,702 (38,016) 101,686 101,686 - -
District-Wide - DW - PRI 0 - Ro BEST CONTRACTING PO 66709/04/13 | C 6275 11,510 - 11,510 11,510 - -
District-Wide - DW - PRI 0 - Ro FC & SONS ROOFING PO675 10/08/13 | C M 6275 44,996 (44,996) - - - -
District-Wide - DW - PRI 0 - Ro FCG & SONS ROOFING PO €10/18/13 | C 6270 44,996 6,980 51,976 51,976 - -
District-Wide - DW - PRI 0 - Ro TECTA AMERICA PO 63914 10/25/12 |C 6275 27,000 - 27,000 27,000 - -
District-Wide - DW - PRI 0 - RoOWESTERN STATES ROOF PC11/13/13 | C 6275 11,200 - 11,200 11,200 - -
Technology Modification - Technology Modifications (95144.0) Total 2,239,072 (720,170) 1,518,901 1,509,315 9,586 -
Technology Modification - Tech ALLCONNECTED PO 68310 12/23/13 | F M 4410 502,760 (468,917) 33,843 33,843 - -
Technology Modification - Tech AREY JONES PO 68581 02/13/14 | A 6183 1,800 - 1,800 1,800 - -
Technology Madification - Tech CDW-G PO 66133 12/30/13 | F 4310 76,103 - 76,103 76,103 - -
Technology Modification - Tech CDW-G PO 66249 ALTADENA 08/02/13 | F M 4410 10,844 3) 10,841 10,841 - -
Technology Madification - Tech CDW-G PO 66251 SAN RAFAI08/02/13 | F M 6410 10,844 - 10,844 10,844 - -
Technology Modification - Tech CDW-G PO 66286 WASHINGT08/02/13 | F M 4310 10,844 2,128 12,972 12,972 - -
Technology Modification - Tech CDW-G PO 66334 TAA RM16508/02/13 | F M 6410 11,059 (10) 11,049 11,049 - -
Technology Modification - Tech CDW-G PO 66550 Washington 08/02/13 | C M| 6275 32,533 - 32,533 32,533 - -
Technology Madification - Tech CDW-G PO 68840 02/25/14 | F 4410 36,761 - 36,761 36,761 - -
Technology Modification - Tech CONSOLIDATED ELECT PO €07/01/13 | F 4310 2,273 (2,273) - - - -
Technology Modification - Tech CONTINENTAL WEST SER P(02/06/14 | C 6275 3,870 - 3,870 3,870 - -
Technology Modification - Tech DELL COMPUTER PO 66137 07/12/13 | F 4410 13,987 - 13,987 13,987 - -
Technology Modification - Tech DELL COMPUTER PO 66138 07/12/13 | F 4410 18,649 - 18,649 18,649 - -
Technology Modification - Tech DELL COMPUTER PO 68311 01/10/14 | F M 4410 59,119 - 59,119 59,119 - -
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Technology Modification - Tech DELL COMPUTER PO 68312 01/10/14 | F M 4410 226,986 (0) 226,986 226,986 - -
Technology Modification - Tech DELL COMPUTER PO 69091 03/27/14 | F 4410 145,697 - 145,697 145,697 - -
Technology Modification - Tech NETWORK INTEGR PO 6451£07/01/13 | F 6410 12,592 - 12,592 9,444 3,148 -
Technology Madification - Tech NETWORK INTEGR PO 65005 05/14/13 | F 6410 10,000 (10,000) - - - -
Technology Modification - Tech NETWORK INTEGR PO 6585£07/01/13 | C M 6275 188,446 - 188,446 188,446 - -
Technology Modification - Tech NETWORK INTEGR PO 6613C007/23/13 | F 4410 8,539 0) 8,539 8,539 - -
Technology Modification - TechNETWORK INTEGR PO 6613207/12/13 | C M 6275 28,277 0) 28,277 28,277 - -
Technology Modification - TechNETWORK INTEGR PO 6694709/25/13 | C M 6275 31,246 1 31,247 31,247 - -
Technology Modification - TechNETWORK INTEGR PO 6705709/06/13 | C 6275 3,606 - 3,606 3,606 - -
Technology Modification - Tech NETWORK INTEGR PO 6726510/03/13 | F M 6410 20,000 (20,000) - - - -
Technology Madification - TechNETWORK INTEGR PO 6799(07/30/13 | C 6275 615 4,691 5,306 5,306 - -
Technology Modification - Tech NETWORK INTEGR PO 6799711/20/13 | B M 6260 469,800 9,396 479,196 479,298 (102) -
Technology Modification - TechNETWORK INTEGR PO 6872203/06/14 | C 6275 15,726 - 15,726 11,994 3,732 -
Technology Modification - Tech NWN CORPORATION VOID |03/07/14 | F 4410 181,190 (181,190) - - - -
Technology Modification - Tech PUSD SAL FY 13-14 Clevelan(07/01/13 | B M| 2000 20,000 (17,909) 2,091 2,091 - -
Technology Modification - Tech PUSD SAL FY 13-14 Hamilton 07/01/13 | B M| 2000 5,000 (2,709) 2,291 2,291 - -
Technology Modification - Tech PUSD SAL FY 13-14 Longfello|07/01/13 | B M| 2000 15,000 (11,158) 3,842 3,842 - -
Technology Modification - Tech PUSD SAL FY 13-14 Marshall |07/01/13 | B M 2000 20,000 (16,863) 3,137 3,137 - -
Technology Modification - Tech PUSD SAL FY 13-14 Norma C(07/01/13 | B M 2000 5,000 1,000 6,000 3,192 2,808 -
Technology Modification - TechPUSD SAL FY 13-14 Sierra Mg 07/01/13 | B M| 2000 543 1,547 2,090 2,090 - -
Technology Modification - Tech PUSD SAL FY 13-14 TAA 07/01/13 | B M 2000 10,000 (7,909) 2,091 2,091 - -
Technology Modification - Tech TKO EDUCATION PO 68589 |02/12/14 | F M 6410 24,787 - 24,787 24,787 - -
Technology Madification - Tech VENTURE ELECTRIC PO 667,08/27/13 | C 6275 4,575 7 4,582 4,582 - -
District-Wide - DW - PRI 0 - Windows (95136.0) Total 81,600 - 81,600 54,273 27,327 -
District-Wide - DW - PRI 0 - WiiDIVISION OF THE STATE PO 05/27/14 | B 6230 14,500 - 14,500 14,500 - -
District-Wide - DW - PRI 0 - WiiONYX ARCHITECTS 68452  02/03/14 | B 6210 67,100 - 67,100 39,773 27,327 -
Eliot Middle School - Auditorium/Cafe Modernization (95015.0) Total 9,078,076 285,621 9,363,697 2,813,637 6,550,059 (75,956)
Eliot Middle School - Auditoriun AKG CONSTR PO 63945R 10/23/12 C|W 6270 3,700,000 - 3,700,000 1,198,950 2,501,050 (75,956)
Eliot Middle School - Auditoriun AKG CONSTR RETENTION 06/30/13 | C 6270 59,948 (59,948) - - - -
Eliot Middle School - Auditoriun ANDY'S TRANSFER & ST PO 02/19/14 | A 6183 1,400 - 1,400 1,400 - -
Eliot Middle School - AuditoriunARC PO 70014 07/17/14 | B 6260 205 961 1,167 1,167 - -
Eliot Middle School - Auditoriun ARC PO 62462 12/18/12 | B 6260 196 3,181 3,377 3,377 - -
Eliot Middle School - Auditoriun ARC PO 65949 06/30/13 | B 6260 283 - 283 283 - -
Eliot Middle School - Auditoriun BELTMANN GROUP PO 6672{07/29/13 | B M 6260 538 - 538 538 - -
Eliot Middle School - Auditoriun BELTMANN GROUP PO VOID 10/18/13 | A 6183 1,125 (1,125) - - - -
Eliot Middle School - Auditoriun C.H. ROBINSON WORLDW P(01/22/14 | C 6270 4,200 - 4,200 4,200 - -
Eliot Middle School - Auditoriun CAC CONSTRUCTION PO 69(03/27/14 | C 6275 6,450 - 6,450 6,450 - -
Eliot Middle School - Auditoriun CALIFORNIA DEPT EDU PO €10/22/12 | B 6240 2,827 - 2,827 2,827 - -
Eliot Middle School - Auditoriun CERTIFIED CONTRACT PO 6:02/04/13 | A 6173 7,205 (4,961) 2,244 2,244 - -
Eliot Middle School - Auditoriun CERTIFIED CONTRACT PO V 12/29/12 | A 6173 42,480 (42,480) - - - -
Eliot Middle School - Auditoriun CITY WHOLESALE ELECT PC03/27/14 | F 4310 650 (13) 637 637 - -
Eliot Middle School - Auditoriun COMMERCIAL ROOFING PO 10/21/13 | C 6275 55,879 (3,000) 52,879 52,879 - -
Eliot Middle School - Auditoriun COR-O-VAN PO 57801 07/20/11 | B 6260 2,460 - 2,460 2,460 - -
Eliot Middle School - Auditoriun COSCO FIRE PROTECT NOC 05/05/14 | B 6260 10 (10) - - - -
Eliot Middle School - Auditoriun DIVISION OF THE STATE PO 05/09/11 | B 6230 27,600 (0) 27,600 27,600 - -
Eliot Middle School - Auditoriun DIVISION OF THE STATE PO 08/14/13 | B 6230 343 - 343 343 - -
Eliot Middle School - Auditoriun DIVISION OF THE STATE PO 08/28/13 | B 6230 245 - 245 245 - -
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Eliot Middle School - Auditoriun ENCORE SEATING PO 67666 11/13/13 | C 6270 105,458 - 105,458 105,458 - -
Eliot Middle School - Auditoriun EXECUTIVE ENVIRONMEN P(07/25/12 | B 6250 6,559 (6,559) - - - -
Eliot Middle School - Auditoriun EXECUTIVE ENVIRONMEN P{08/29/12 | B 6250 3,791 (137) 3,654 3,654 - -
Eliot Middle School - Auditoriun FREDERICK TOWERS PO 62108/31/12 | C 6275 48,950 - 48,950 48,950 - -
Eliot Middle School - Auditoriun FREDERICK TOWERS PO 66¢08/23/13 | C 6273 75,674 38,000 113,674 113,674 - -
Eliot Middle School - Auditoriun FREDERICK TOWERS PO 66108/29/13 | C 6275 45,765 - 45,765 45,765 - -
Eliot Middle School - Auditoriun GEOMATICS TRANS PO 483110/06/09 | A 6140 5,750 (50) 5,700 5,700 - -
Eliot Middle School - Auditoriun HYDROLOGUE PO 47243 07/30/09 | A 6140 1,050 - 1,050 1,050 - -
Eliot Middle School - Auditoriun HYDROLOGUE PO 64147R  02/04/13 | B 6250 16,630 9,305 25,935 25,935 - -
Eliot Middle School - Auditoriun KELSOE & ASSOCIATES PO (09/30/13 | A 6140 1,295 - 1,295 1,295 - -
Eliot Middle School - Auditoriun LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (110) 5,185 5,185 - -
Eliot Middle School - Auditoriun LASCHOBER & SOVICH PO 509/13/12 | B 6210 35 - 35 35 - -
Eliot Middle School - Auditoriun LINK NILSEN CORPORATE P{11/07/11 | B 6260 3,600 (3,600) - - - -
Eliot Middle School - Auditoriun MARTIN CONTAINERS PO 68 01/24/14 | A 6183 2,202 - 2,202 2,202 - -
Eliot Middle School - Auditoriun NAZERIAN GROUP, THE PO 107/01/14 | C 6270 3,717,123 - 3,717,123 - 3,717,123 -
Eliot Middle School - Auditoriun NEW HORIZONS CONTRACT 08/16/13 | C 6275 5,685 - 5,685 5,685 - -
Eliot Middle School - Auditoriun O'NEAL CONSTRUCTION PO 11/26/12 | E 6285 86,400 (9,360) 77,040 77,040 - -
Eliot Middle School - Auditoriun O'NEAL CONSTRUCTION PO 08/02/13 | E 6285 15,000 183,173 198,173 149,688 48,485 -
Eliot Middle School - Auditoriun PASADENA JOURNAL PO 62:07/01/12 | B 6260 612 - 612 612 - -
Eliot Middle School - Auditoriun PASADENA STAR NEWS PO (07/25/12 | B 6260 2,506 - 2,506 2,506 - -
Eliot Middle School - Auditoriun PUSD Revolving Fund PO 666/08/23/13 | C 6273 38,000 (38,000) - - - -
Eliot Middle School - Auditoriun PUSD SAL FY 13/14 07/01/13 | B M| 2000 433 485 918 918 - -
Eliot Middle School - Auditoriun RICHARD KENT PO 61628  07/01/12 | B 6265 165 14,630 14,795 14,795 - -
Eliot Middle School - Auditoriun RICHARD KENT PO 65757  07/01/13 | B 6265 15,000 (11,233) 3,768 3,768 - -
Eliot Middle School - Auditoriun RICHARD KENT PO 70263  07/01/14 | B 6265 12,480 - 12,480 1,200 11,280 -
Eliot Middle School - Auditoriun RUBIO CANON PO 60678 04/11/12 | B 6260 200 - 200 200 - -
Eliot Middle School - Auditoriun S&S PORTABLE SERVICE PC09/24/13 | C 6275 628 - 628 628 - -
Eliot Middle School - Auditoriun S&S PORTABLE SERVICE PC04/16/14 | C 6275 529 - 529 189 340 -
Eliot Middle School - Auditoriun SALAZAR SURVEYING PO 56 05/17/11 | A 6140 2,400 - 2,400 2,400 - -
Eliot Middle School - Auditoriun SHENK DEVELOPERS PO 64104/08/13 | C 6270 2,750 - 2,750 2,750 - -
Eliot Middle School - Auditoriun SHENK DEVELOPERS PO 67:10/10/13 | C 6270 48,000 4,775 52,775 52,775 - -
Eliot Middle School - Auditoriun SHENK DEVELOPERS PO 68(02/25/14 | C 6270 900 - 900 900 - -
Eliot Middle School - Auditoriun SIERRA ENVIRON PO 62757 08/30/12 | D 6280 9,850 (9,850) - - - -
Eliot Middle School - Auditoriun SIERRA ENVIRON PO 63911 12/31/12 | D 6280 2,250 - 2,250 2,250 - -
Eliot Middle School - Auditoriun SIERRA ENVIRON PO 64108 01/15/13 |D 6280 375 18,900 19,275 19,275 - -
Eliot Middle School - Auditoriun SIERRA ENVIRON PO 66389 08/05/13 | D 6280 8,200 - 8,200 8,200 - -
Eliot Middle School - Auditoriun SIERRA ENVIRON PO 66390 08/05/13 | D 6280 2,350 2,915 5,265 5,265 - -
Eliot Middle School - Auditoriun SIERRA ENVIRON PO 66391 08/05/13 | D 6280 2,700 - 2,700 2,700 - -
Eliot Middle School - Auditoriun SIERRA ENVIRON PO 67080 09/30/13 | D 6280 2,650 - 2,650 2,650 - -
Eliot Middle School - Auditoriun SIERRA ENVIRON PO 67636 11/11/13 |D 6280 1,200 - 1,200 1,200 - -
Eliot Middle School - Auditoriun SIERRA ENVIRON PO 70932 07/10/14 |D 6280 5,200 - 5,200 5,195 5 -
Eliot Middle School - Auditoriun SMITH-EMERY PO 64069R  12/21/12 | E 6285 23,808 14,057 37,865 36,050 1,815 -
Eliot Middle School - Auditoriun T24 CONSULTING PO 61625/ 06/24/13 | B 6260 138 55 193 193 - -
Eliot Middle School - Auditoriun T24 CONSULTING PO 65761 07/01/13 | B 6265 1,144 (457) 688 688 - -
Eliot Middle School - Auditoriun T24 CONSULTING PO 70422 07/01/14 | B 6265 2,496 - 2,496 60 2,436 -
Eliot Middle School - Auditoriun TANDUS US, INC. PO 52697 08/11/10 |C 6275 8,256 (0) 8,256 8,256 - -
Eliot Middle School - Auditoriun THOMPSON CONSULT PO 5707/19/11 | B 6265 10,400 3,475 13,875 13,875 - -
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Eliot Middle School - Auditoriun THOMPSON CONSULT PO 6107/02/12 | B 6265 23,920 24,466 48,386 48,386 - -
Eliot Middle School - Auditoriun THOMPSON CONSULT PO 6£05/22/13 | B 6265 5,000 (55) 4,945 4,945 - -
Eliot Middle School - Auditoriun THOMPSON CONSULT PO 6£07/01/13 | B 6265 47,840 36,915 84,755 84,755 - -
Eliot Middle School - Auditoriun THOMPSON CONSULT PO 7(07/01/14 | B 6265 37,440 - 37,440 6,360 31,080 -
Eliot Middle School - Auditoriun WLC ARCHITECTS PO 50847 04/27/10 | B 6210 529,376 122,274 651,650 514,594 137,056 -
Eliot Middle School - Auditoriun WLC ARCHITECTS PO 56031 04/26/11 | B 6210 9,500 (500) 9,000 9,000 - -
Eliot Middle School - Auditoriun WLC ARCHITECTS PO 56092 04/27/11 | B 6210 16,900 (500) 16,400 16,400 - -
Eliot Middle School - Auditoriun WLC ARCHITECTS PO 68841 01/14/14 | B 6210 133,190 - 133,190 42,786 90,404 -
Eliot Middle School - Auditoriun WLC ARCHITECTS PO 69867 05/30/14 | B 6210 8,985 - 8,985 - 8,985 -
Eliot Middle School - Field Bleacher Replacement & ADA Upgrades (95053.0 Total 57,490 35,345 92,835 92,835 - -
Eliot Middle School - Field Blea PUSD CUSTODIAN PO 54319 12/10/10 | B 6250 100 - 100 100 - -
Eliot Middle School - Field Blea TOMARK SPORTS PO 66370 07/31/13 | C M 5630 17,000 37,454 54,454 54,454 - -
Eliot Middle School - Field Blea WLC ARCHITECTS PO 48151 07/21/09 | B 6210 279 - 279 279 - -
Eliot Middle School - Field Blea WLC ARCHITECTS PO 48153 07/21/09 | B 6210 34,560 (1,859) 32,701 32,701 - -
Eliot Middle School - Field Blea WLC ARCHITECTS PO 48800 11/10/09 | B 6210 3,906 - 3,906 3,906 - -
Eliot Middle School - Field Blea WLC ARCHITECTS PO 49315 11/10/09 | B 6210 1,645 (250) 1,395 1,395 - -
Field Elementary School - Modernization (95069.0) Total 611,685 58,920 670,605 430,825 239,780 -
Field Elementary School - Modi AMERICAN ENVIRONMENT F 04/22/14 | A 6140 5,478 - 5,478 5,478 - -
Field Elementary School - ModiARC PO 70014 07/21/14 | B 6260 380 511 891 891 - -
Field Elementary School - ModiARC PO 65177 06/27/14 | B 6260 7 - 7 7 - -
Field Elementary School - Mod BETA INVESTMENTS PO 680(12/10/13 | C 6275 38,800 2,247 41,047 41,047 - -
Field Elementary School - Mod: CHARLES CONSULTING & P(07/01/14 | B 6265 10,000 - 10,000 3,240 6,760 -
Field Elementary School - Mod: CITY WHOLESALE PO 62684 08/23/12 | F 4310 1,000 (1,000) - - - -
Field Elementary School - Mod DAVID CHARLES PO 51917A 07/19/11 | B 6265 9,000 (245) 8,755 8,755 - -
Field Elementary School - Mod DAVID CHARLES PO 61671 07/02/12 | B 6265 9,000 2,433 11,433 11,433 - -
Field Elementary School - Mod DAVID CHARLES PO 65759 07/01/13 | B 6265 8,840 (2,338) 6,503 6,503 - -
Field Elementary School - Mod DESERT INDUSTRIAL PO 63411/05/12 | F 4310 63 - 63 63 - -
Field Elementary School - Mod: DESERT INDUSTRIAL PO 63411/19/12 | F 4310 63 (63) - - - -
Field Elementary School - Mod DIVISION OF THE STATE PO 08/10/10 | B 6230 6,040 (6,040) - - - -
Field Elementary School - Mod DIVISION OF THE STATE PO 02/10/12 | B 6230 9,867 - 9,867 9,867 - -
Field Elementary School - Mod EMCOR SERVICE MESA PO ¢10/05/09 | C 6275 2,562 - 2,562 2,562 - -
Field Elementary School - Mod FLEWELLING & MOODY PO 411/24/09 | B 6210 211,616 43,950 255,566 203,033 52,533 -
Field Elementary School - Mod FLEWELLING & MOODY PO 411/24/09 | B 6210 57,200 - 57,200 43,543 13,657 -
Field Elementary School - Mod FLEWELLING & MOODY PO £09/28/10 | B 6210 18,720 12,500 31,220 26,459 4,761 -
Field Elementary School - Modi GANAHL LUMBER PO 62247 07/25/12 | F 4310 5,000 (611) 4,389 4,389 - -
Field Elementary School - ModiGYK CONSULT PO 66371 07/01/13 | B 6265 4,100 (3,935) 165 165 - -
Field Elementary School - Mod LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Field Elementary School - Modi MARTIN CONTAINERS PO 68 12/13/13 | A 6190 365 - 365 365 - -
Field Elementary School - Modi MARTIN CONTAINERS PO 71 07/22/14 | A 6183 1,881 - 1,881 - 1,881 -
Field Elementary School - Modi ONLINE ENGINEERING PO 5(05/10/10 | A 6140 3,500 - 3,500 3,500 - -
Field Elementary School - Modi PASADENA CONSTR. PO 63C08/20/12 | C 6275 4,574 - 4,574 4,574 - -
Field Elementary School - Modi PASADENA JOURNAL PO 65:04/23/14 | B 6260 864 - 864 864 - -
Field Elementary School - Modi PASADENA STAR NEWS PO (04/24/14 | B 6260 1,486 - 1,486 1,486 - -
Field Elementary School - Modi PUSD CUSTODIAN PO 51418 06/25/10 | B 6250 200 - 200 200 - -
Field Elementary School - ModiPUSD SAL FY 12-13 07/01/12 | B 6260 0 10,669 10,669 10,669 - -
Field Elementary School - ModiPUSD SAL FY 13/14 07/01/13 | B M 2000 1,418 173 1,591 1,591 - -
Field Elementary School - Modi QUALITY FENCE PO 47751 09/23/09 | C 6275 7,000 - 7,000 7,000 - -
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Field Elementary School - Modi QUALITY FENCE PO 47751A 10/12/09 | C 6275 600 - 600 600 - -
Field Elementary School - Modi QUALITY FENCE PO 48048 09/23/09 | C 6275 740 - 740 740 - -
Field Elementary School - Mod RICHARD KENT PO 70263  07/01/14 | B 6265 12,480 - 12,480 1,380 11,100 -
Field Elementary School - Modi SANDY PRINGLE PO 70754 07/01/14 | E 6285 149,472 - 149,472 2,880 146,592 -
Field Elementary School - Mod SHIFFLER EQUIPMENT PO 6:07/25/12 | F 4310 5,000 375 5,375 5,375 - -
Field Elementary School - Mod: T24 CONSULTING PO 65761 07/01/13 | B 6265 3,100 310 3,410 3,410 - -
Field Elementary School - Mod: T24 CONSULTING PO 70422 07/01/14 | B 6265 2,496 - 2,496 - 2,496 -
Field Elementary School - Mod VENTURE ELECTRIC PO 682:01/14/14 | C 6275 815 - 815 815 - -
Field Elementary School - Mod WESTERN STATES ROOF P(10/03/12 | C 6275 665 58 723 723 - -
Field Elementary School - Mod WESTERN STATES ROOF PC08/02/12 | C 6275 11,998 - 11,998 11,998 - -
Field Elementary School - Measure Y Correction Total 1,446 - 1,446 1,446 - -
Field Elementary School - Mea: CITY WHOLESALE ELECT PC04/22/10 | F 4310 446 - 446 446 - -
Field Elementary School - Mea: DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
Field Elementary School - Mea: DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
Field Elementary School - Water Meter Separation (95106.0) Total 39,013 - 39,013 39,013 - -
Field Elementary School - Wat¢e PASADENA WATER DIV PO 507/01/10 |C 6275 8,500 - 8,500 8,500 - -
Field Elementary School - Wat¢ SIAPIN HORTICULTURE PO £09/03/10 | C 6270 30,300 - 30,300 30,300 - -
Field Elementary School - Wat¢ SIAPIN HORTICULTURE PO £12/10/10 | C 6275 213 - 213 213 - -
Franklin Elementary School - Modernize Cafe/MPR/Windows (95066.0) Total 1,902,175 (29,966) 1,872,209 1,853,897 18,312 -
Franklin Elementary School - MANDY'S TRANSFER PO 6223:07/31/12 | B 6260 1,309 (351) 958 958 - -
Franklin Elementary School - M DESERT INDUSTRIAL PO 59€01/19/12 | C 6275 423 - 423 423 - -
Franklin Elementary School - MEMCOR - BACKCHARGE 02/20/13 | C 6270 944 (944) - - - -
Franklin Elementary School - M INDUSTRIAL HIGH VOLT PO (08/02/12 | C 6275 11,400 - 11,400 11,400 - -
Franklin Elementary School - M LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (45) 5,250 5,250 - -
Franklin Elementary School - M NAZERIAN GROUP RETENTI(06/30/12 | C 6270 26,815 (26,815) - - - -
Franklin Elementary School - M NAZERIAN GROUP, THE PO ¢11/22/11 | C 6270 1,274,450 27,857 1,302,307 1,302,307 - -
Franklin Elementary School - M PASADENA JOURNAL FY 11- 02/09/12 | B 6260 648 - 648 648 - -
Franklin Elementary School - M PUSD CUSTODIAN PO 50330 03/29/10 | B 6230 18,143 - 18,143 18,143 - -
Franklin Elementary School - M PUSD CUSTODIAN PO 50731 04/28/10 | B 6260 808 (808) - - - -
Franklin Elementary School - M PUSD CUSTODIAN PO 53118 09/20/10 | B 6250 1,213 - 1,213 1,213 - -
Franklin Elementary School - M PUSD SALARIES FY 12-13  07/01/12 | B 6260 12,000 (12,000) - - - -
Franklin Elementary School - M QUALITY ASSURANCE PO 5€02/07/12 | E 6285 10,612 (967) 9,645 9,645 - -
Franklin Elementary School - M RICHARD KENT PO 57029  01/11/12 |B 6265 10,000 11,300 21,300 21,300 - -
Franklin Elementary School - M RICHARD KENT PO 61628  07/02/12 | B 6265 54,340 (14,603) 39,738 39,738 - -
Franklin Elementary School - M RICHARD KENT PO 65757  07/01/13 | B 6265 39,340 (39,340) - - - -
Franklin Elementary School - M SANDY PRINGLE PO 58488 01/20/12 | E 6285 79,910 (11,870) 68,040 68,040 - -
Franklin Elementary School - M SANDY PRINGLE PO 61756 07/01/12 | E 6285 109,200 (10,080) 99,120 99,120 - -
Franklin Elementary School - M SIERRA ENVIRONMENTAL P(01/19/12 | A 6190 7,290 660 7,950 7,950 - -
Franklin Elementary School - M SIERRA ENVIRONMENTAL P(01/19/12 | A 6190 2,150 (5) 2,145 2,145 - -
Franklin Elementary School - M THOMPSON CONSULT PO 5707/19/11 | B 6265 13,000 500 13,500 13,500 - -
Franklin Elementary School - M THOMPSON CONSULT PO 6107/02/12 | B 6265 11,960 5,664 17,624 17,624 - -
Franklin Elementary School - M THOMPSON CONSULT PO 6£07/01/13 | B 6265 11,960 (8,769) 3,191 3,191 - -
Franklin Elementary School - M THOMPSON CONSULTING P(07/01/14 | B 6265 9,984 - 9,984 210 9,774 -
Franklin Elementary School - MWLC ARCHITECTS PO 49245 11/10/09 | B 6210 12,450 (250) 12,200 12,200 - -
Franklin Elementary School - MWLC ARCHITECTS PO 50125 03/09/10 | B 6210 176,531 50,900 227,431 218,893 8,538 -
Hamilton Elementary School - Modernization MPR/Café (95071.0) Total 3,811,579 130,250 3,941,829 3,387,421 554,408 -
Hamilton Elementary School -  AMERICAN MODULAR SYS P 09/21/10 | C M 6276 204,721 - 204,721 204,721 - -
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Hamilton Elementary School - | ARC PO 62462 05/24/13 | B 6260 518 470 988 988 - -
Hamilton Elementary School -  ARC PO 65950 06/30/13 | B 6260 280 - 280 280 - -
Hamilton Elementary School - | BELTMANN GROUP PO 6548!07/01/13 | C 6275 1,500 - 1,500 1,500 - -
Hamilton Elementary School - l CHAP, INC. PO 54767R 01/19/11 | C 6270 252,000 20,094 272,094 272,094 - -
Hamilton Elementary School -  CHAP, INC. PO 58561 08/24/11 | C 6275 11,697 - 11,697 11,697 - -
Hamilton Elementary School - l CHARLES CONSULTING & P(07/01/14 | B 6265 5,000 2,110 7,110 7,110 - -
Hamilton Elementary School - I CITY OF PASADENA PO 655€07/01/13 | B 6230 790 17 807 807 - -
Hamilton Elementary School - I CITY OF PASADENA PO 699406/12/14 | B 6230 790 - 790 790 - -
Hamilton Elementary School - | CONSOLIDATED ELECTR PO 08/19/09 | F 4310 238 1,230 1,469 1,469 - -
Hamilton Elementary School - | CONSOLIDATED ELECTR PO 06/07/13 | F 4410 1,000 (1,000) - - - -
Hamilton Elementary School - | CONSOLIDATED ELECTR PO 08/07/13 | F 4410 1,000 (1,000) - - - -
Hamilton Elementary School - | DAVE BANG ASSOC PO 534710/04/11 | F 6410 637 (637) - - - -
Hamilton Elementary School - | DAVE BANG ASSOC PO 534709/30/10 | F 6410 28,416 2,352 30,768 30,768 - -
Hamilton Elementary School -  DAVID CHARLES PO 51917A 07/19/11 | B 6265 18,000 (173) 17,828 17,828 - -
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Hamilton Elementary School -  DAVID CHARLES PO 61671 07/02/12 | B 6265 18,000 (405) 17,595 17,595 - -
Hamilton Elementary School -  DAVID CHARLES PO 65759 07/01/13 | B 6265 26,520 17,383 43,903 43,903 - -
Hamilton Elementary School - I DIVISION OF THE STATE PO 10/15/10 | B 6230 680 - 680 680 - -
Hamilton Elementary School - I DIVISION OF THE STATE PO 12/06/10 | B 6230 20,640 (20,640) - - - -
Hamilton Elementary School - I DIVISION OF THE STATE PO 12/16/11 | B 6230 19,600 - 19,600 19,600 - -
Hamilton Elementary School - I DIVISION OF THE STATE PO 06/10/14 | B 6230 60 - 60 60 - -
Hamilton Elementary School - I DIVISION OF THE STATE PO 06/10/14 | B 6230 105 - 105 105 - -
Hamilton Elementary School - I DIVISION OF THE STATE PO 06/10/14 | B 6230 1,841 - 1,841 1,841 - -
Hamilton Elementary School - | EDWARD GANO PO 54754 01/14/11 |C 6275 860 - 860 860 - -
Hamilton Elementary School - | EDWARD GANO PO 57885 08/16/11 |C 6275 1,400 - 1,400 1,400 - -
Hamilton Elementary School - | FLEWELLING & MOODY PO 411/24/09 | B 6210 379,697 70,964 450,661 422,384 28,277 -
Hamilton Elementary School - | FLEWELLING & MOODY PO €12/11/12 | B 6210 45,900 - 45,900 31,608 14,292 -
Hamilton Elementary School - | FLEWELLING & MOODY PO €10/15/13 | B 6210 3,500 - 3,500 3,500 - -
Hamilton Elementary School - | G2K CONSTR PO 64876R & 6 04/09/13 | C|W 6270 2,311,900 40,027 2,351,927 1,950,437 401,490 -
Hamilton Elementary School - | GENESIS FLOOR PO 65445 06/07/13 | C 6275 3,038 176 3,214 3,214 - -
Hamilton Elementary School - | GOLDAK PO 52647 08/16/10 | A 6140 450 - 450 450 - -
Hamilton Elementary School - | GYK CONSULT PO 66371 08/01/13 | B 6265 21,000 (17,150) 3,850 3,850 - -
Hamilton Elementary School - lHYDROLOGUE PO 50714 04/27/10 | B 6250 4,450 - 4,450 4,450 - -
Hamilton Elementary School - | HYDROLOGUE PO 65756 07/02/13 | B 6250 6,790 8,580 15,370 13,815 1,555 -
Hamilton Elementary School - 1J. O. NELSON PO 50814 05/06/10 | A 6140 1,750 - 1,750 1,750 - -
Hamilton Elementary School -  LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Hamilton Elementary School - l MARTIN CONTAINERS PO 65 06/05/13 | C 6275 350 - 350 350 - -
Hamilton Elementary School - | NORTH AMERICAN TECH PO 11/12/10 | E 6285 675 - 675 675 - -
Hamilton Elementary School - l PASADENA JOURNAL PO 62:07/01/12 | B 6260 378 576 954 954 - -
Hamilton Elementary School - | PASADENA STAR NEWS PO (05/14/13 | B 6260 2,166 - 2,166 2,166 - -
Hamilton Elementary School - | PASADENA WATER & POW F 04/25/14 | F M| 4310 5,000 (5,000) - - - -
Hamilton Elementary School -  PUSD CUSTODIAN PO 5238€07/28/10 | B 6250 200 - 200 200 - -
Hamilton Elementary School -  PUSD CUSTODIAN PO 5252208/06/10 | B 6230 3,025 - 3,025 3,025 - -
Hamilton Elementary School - | PUSD SAL FY 12-13 06/30/13 | B 6260 11 - 11 11 - -
Hamilton Elementary School - | PUSD SAL FY 13-14 07/01/13 | B M| 2000 79 10 88 88 - -
Hamilton Elementary School - l QUALITY FENCE PO 57884 08/16/11 |C 6275 5,600 - 5,600 5,600 - -
Hamilton Elementary School - | RDS CABINETS, INC PO 477€09/03/09 | C 6275 4,363 - 4,363 4,363 - -
Hamilton Elementary School - | REGISTRAR-RECORDER PO 05/21/13 | B 6260 75 - 75 75 - -
Hamilton Elementary School - l RICHARD KENT PO 57029  07/01/11 | B 6265 11,400 (10,960) 440 440 - -
Hamilton Elementary School - | RICHARD KENT PO 61628  06/03/13 | B 6265 605 330 935 935 - -
Hamilton Elementary School -  RICHARD KENT PO 65757  07/01/13 | B 6265 1,716 (1,221) 495 495 - -
Hamilton Elementary School - | RMA GROUP PO 54339 12/13/10 | D 6280 12,405 3,938 16,343 16,343 - -
Hamilton Elementary School - | RMA GROUP PO 57972 08/02/11 | D 6280 776 - 776 776 - -
Hamilton Elementary School - | RMA GROUP PO 66928 07/31/13 |D 6280 15,449 - 15,449 10,405 5,045 -
Hamilton Elementary School -  SAENZ PAINTING CO PO 477 09/03/09 | C 6275 4,100 - 4,100 4,100 - -
Hamilton Elementary School - | SANDY PRINGLE FY 11-12JE09/13/11 | E 6285 11,070 - 11,070 11,070 - -
Hamilton Elementary School - | SANDY PRINGLE PO 65951 06/30/13 | E 6285 12,008 - 12,008 12,008 - -
Hamilton Elementary School - | SANDY PRINGLE PO 66574R07/01/13 | E 6285 246,010 - 246,010 179,291 66,720 -
Hamilton Elementary School - | SANDY PRINGLE PO 70432 07/01/14 | E 6285 27,340 - 27,340 - 27,340 -
Hamilton Elementary School - | SOUTHERN HEMISPHERE P(11/08/10 | C 6275 12,975 - 12,975 12,975 - -
Hamilton Elementary School - | SOUTHERN HEMISPHERE P(01/14/11 | C 6275 800 - 800 800 - -
Hamilton Elementary School -  T24 CONSULTING PO 61625/£02/19/13 | B 6260 3,300 2,076 5,376 5,376 - -
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Hamilton Elementary School -  T24 CONSULTING PO 65761 07/01/13 | B 6265 17,160 18,178 35,338 35,338 - -
Hamilton Elementary School - I T24 CONSULTING PO 70422 07/01/14 | B 6265 12,480 - 12,480 2,790 9,690 -
Hamilton Elementary School - Modernization Measure Y Total 8,212 4,227 12,439 12,439 - -
Hamilton Elementary School -  AMERICAN ENVIRONMENT F06/10/13 | C 6275 3,950 4,230 8,180 8,180 - -
Hamilton Elementary School - I CITY WHOLESALE ELECTPO 01/06/11 | F 4310 1,329 - 1,329 1,329 - -
Hamilton Elementary School - I DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
Hamilton Elementary School - | PUSD SAL FY 10-11 (21.1-62€ 03/31/11 | B 6260 804 3) 801 801 - -
Hamilton Elementary School - I TRI SIGNAL INTEGRATION P(09/28/10 | C 6275 1,628 - 1,628 1,628 - -
Hamilton Elementary School - Water Meter Seperation (95149.0) Total 56,828 - 56,828 56,828 - -
Hamilton Elementary School - \PASADENA WATER & POWE|06/25/14 | B 6260 56,828 - 56,828 56,828 - -
Jackson Elementary School - Modernize of MPR/Cafe/Admin (95052.0) Total 2,052,891 244,574 2,297,465 2,230,619 66,846 -
Jackson Elementary School - NBEST CONTRACTING PO 59£01/20/12 | C 6275 2,100 - 2,100 2,100 - -
Jackson Elementary School - N CERTIFIED CONTRACTING P 07/06/11 | C 6275 5,584 - 5,584 5,584 - -
Jackson Elementary School - NCHALMERS CONSTR PO 570/07/14/11 | C 6270 1,345,000 190,759 1,535,759 1,535,759 - -
Jackson Elementary School - NCHALMERS CONSTR RETEN|06/30/12 | C 6270 145,150 (145,150) - - - -
Jackson Elementary School - NCHARLES CONSULTING & P(07/01/14 | B 6265 2,500 - 2,500 - 2,500 -
Jackson Elementary School - N COR-O-VAN-Reimb. Check 01/18/11 | C 6275 0 (251) (251) (251) - -
Jackson Elementary School - N DAVID CHARLES PO 51917A 07/19/11 | B 6265 18,000 - 18,000 18,000 - -
Jackson Elementary School - N DAVID CHARLES PO 61671 |07/02/12 | B 6265 18,000 (11,540) 6,460 6,460 - -
Jackson Elementary School - N DAVID CHARLES PO 65759 |07/01/13 | B 6265 8,840 (8,840) - - - -
Jackson Elementary School - M DIVISION OF THE STAT PO 5/03/01/12 | B 6230 7,064 (7,064) - - - -
Jackson Elementary School - NLASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Jackson Elementary School - N PASADENA JOURNAL PO 65306/19/14 | B 6260 162 - 162 162 - -
Jackson Elementary School - N PUSD CUSTODIAN PO 50638/04/20/10 | B 6230 26,523 - 26,523 26,523 - -
Jackson Elementary School - N PUSD CUSTODIAN PO 50732/04/28/10 | B 6260 808 (808) - - - -
Jackson Elementary School - N PUSD CUSTODIAN PO 53120/09/20/10 | B 6250 1,213 - 1,213 1,213 - -
Jackson Elementary School - NRMA GROUP PO 57896R1 | 08/10/11 | D 6280 15,238 (8,463) 6,775 6,775 - -
Jackson Elementary School - N SANDY PRINGLE FY 11-12J101/05/12 | E 6285 13,667 95,432 109,099 109,099 - -
Jackson Elementary School - N SANDY PRINGLE ASSOC PC 11/05/12 | E 6285 14,536 - 14,536 14,536 - -
Jackson Elementary School - N SANDY PRINGLE FY 11-12 JI09/13/11 | E 6285 1,952 42,999 44,951 44,951 - -
Jackson Elementary School - N SANDY PRINGLE FY 11-12JE09/13/11 | E 6285 13,667 - 13,667 13,667 - -
Jackson Elementary School - M SEVILLE GROUP INC PO 575/08/17/11 | B 6265 11,400 (337) 11,063 11,063 - -
Jackson Elementary School - N THOMPSON CONSULTING P(07/01/14 | B 6265 24,960 - 24,960 1,710 23,250 -
Jackson Elementary School - M\WESTERN STATES ROOF PC07/20/11 |C 6275 3,900 - 3,900 3,900 - -
Jackson Elementary School - MWLC ARCHITECTS PO 47937/09/16/09 | B 6210 6,030 (250) 5,780 5,780 - -
Jackson Elementary School - MWLC ARCHITECTS PO 50121/03/09/10 | B 6210 361,303 98,162 459,465 418,369 41,096 -
Jackson Elementary School - Window Project (95150.0) Total 31,552 (1,600) 29,952 - 29,952 -
Jackson Elementary School - V THOMPSON CONSULTING P(04/28/14 | B 6265 1,600 (1,600) - - - -
Jackson Elementary School - V THOMPSON CONSULTING P(07/01/14 | B 6265 29,952 - 29,952 - 29,952 -
Jefferson Elementary School - CEILINGS - Prio O - Jefferson (95138.0) Total 6,109 (6,109) - - - -
Jefferson Elementary School - EMCOR SERVICE MESA PO £07/08/10 | C 6275 6,109 (6,109) - - - -
Jefferson Elementary School - DSA Measure Y Closeout Total 487,380 3,850 491,230 491,230 - -
Jefferson Elementary School - BEST CONTRACTING PO 59€02/02/12 | C 6275 469,100 - 469,100 469,100 - -
Jefferson Elementary School - DC CONSULTING SERVIC- 5¢08/22/11 | C 6275 1,890 (450) 1,440 1,440 - -
Jefferson Elementary School - DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
Jefferson Elementary School - EBERHARD PO 55414 03/10/11 | C 6275 5,890 - 5,890 5,890 - -
Jefferson Elementary School - HCA ARCHITECTURE PO 53109/02/10 | B 6210 10,000 4,300 14,300 14,300 - -
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Jefferson Elementary School - Modernization (95079.0) Total 920,532 32,297 952,829 720,652 232,177 -
Jefferson Elementary School - ARTURO ARCE PO 61218 07/16/12 | B 6260 5,700 (5,700) - - - -
Jefferson Elementary School - BETA INVESTMENTS PO 525/08/09/10 | C 6270 39,300 3,144 42,444 42,444 - -
Jefferson Elementary School - BOXSMART PO 51660 06/21/10 | F 4310 229 - 229 229 - -
Jefferson Elementary School - CAL PLAY SERVICES PO 544 12/16/10 |C 6275 2,615 - 2,615 2,615 - -
Jefferson Elementary School - CALIFORNIA GEOLOGICAL P 09/15/10 | B 6250 3,600 (3,600) - - - -
Jefferson Elementary School - DAVE BANG ASSOC., INC PC03/29/10 | F 4410 3,943 - 3,943 3,943 - -
Jefferson Elementary School - DIVISION OF THE STATE PO 02/10/12 | B 6230 24,027 (5,627) 18,400 18,400 - -
Jefferson Elementary School - DIVISION OF THE STATE PO 06/06/14 | B 6230 26,358 - 26,358 26,358 - -
Jefferson Elementary School - FLEWELLING & MOODY PO 411/24/09 | B 6210 140,193 - 140,193 95,048 45,145 -
Jefferson Elementary School - FLEWELLING & MOODY PO 411/24/09 | B 6210 131,002 - 131,002 91,382 39,620 -
Jefferson Elementary School - FLEWELLING & MOODY PO 411/24/09 | B 6210 234,000 25,543 259,543 184,815 74,728 -
Jefferson Elementary School - FLEWELLING & MOODY PO 411/24/09 | B 6210 52,000 16,025 68,025 49,918 18,107 -
Jefferson Elementary School - FLEWELLING & MOODY PO £09/28/10 | B 6210 171,900 40,300 212,200 160,118 52,082 -
Jefferson Elementary School - HYDROLOGUE PO 69909 06/04/14 | B 6250 1,800 - 1,800 1,800 - -
Jefferson Elementary School - LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Jefferson Elementary School - MALIBU PACIFIC TENNIS PO 07/30/10 |C 6275 3,800 - 3,800 3,800 - -
Jefferson Elementary School - O'NEAL CONSTRUCTION PO|08/03/10 | E 6285 2,000 (110) 1,890 1,890 - -
Jefferson Elementary School - PALMER-HAMILTON PO 5428 12/06/10 | F 4410 9,834 - 9,834 9,834 - -
Jefferson Elementary School - PASADENA BUILDERS PO 5707/18/11 |C 6275 3,885 - 3,885 3,885 - -
Jefferson Elementary School - PASADENA JOURNAL FY 11-/02/09/12 | B 6260 162 594 756 756 - -
Jefferson Elementary School - PELL CONSULTANT SERV P(08/13/10 | E 6285 550 - 550 550 - -
Jefferson Elementary School - PLAY MATTA PO 54275 12/02/10 | C 6275 2,615 (2,615) - - - -
Jefferson Elementary School - PUSD 21.1 11-71733 11/17/20 |C 6275 3 - 3 3 - -
Jefferson Elementary School - PUSD CUSTODIAN PO 5092Z205/17/10 | B 6230 650 - 650 650 - -
Jefferson Elementary School - PUSD CUSTODIAN PO 50555/04/12/10 | B 6250 200 - 200 200 - -
Jefferson Elementary School - PUSD CUSTODIAN PO 50923/05/19/10 | B 6230 650 - 650 650 - -
Jefferson Elementary School - PUSD SAL FY 10-11 07/01/10 | C 6275 608 2) 606 606 - -
Jefferson Elementary School - RICHARD KENT PO 57029 |07/01/11 | B 6265 11,400 (11,400) - - - -
Jefferson Elementary School - RMA PO 52583R 07/30/10 D 6280 2,924 (510) 2,415 2,415 - -
Jefferson Elementary School - RMA GROUP PO 52589 07/30/10 | D 6280 4,563 (3,139) 1,424 1,424 - -
Jefferson Elementary School - SANDY PRINGLE VOID 09/13/11 | E 6285 13,667 (13,667) - - - -
Jefferson Elementary School - SOUTHERN HEMISPHERE P(07/07/10 | F 6410 11,700 - 11,700 11,700 - -
Jefferson Elementary School - T24 CONSULTING PO 70422 |07/01/14 | B 6265 2,496 - 2,496 - 2,496 -
Jefferson Elementary School - T24 CONSULTING, INC- PO 6/07/01/13 | B 6265 6,864 (6,864) - - - -
Jefferson Elementary School - New Child Care Center (95073.0) Total 338,786 1,898 340,684 269,490 71,194 -
Jefferson Elementary School - CALIFORNIA GEOLOGICAL P 07/15/10 | B 6260 3,600 - 3,600 3,600 - -
Jefferson Elementary School - CF ENVIRONMENTAL PO 61507/02/12 | E 6285 1,296 - 1,296 1,296 - -
Jefferson Elementary School - CF ENVIRONMENTAL PO 62€08/13/12 | B 6250 450 - 450 450 - -
Jefferson Elementary School - CHARLES CONSULTING & P(07/01/14 | B 6265 5,000 - 5,000 - 5,000 -
Jefferson Elementary School - DAVID CHARLES PO 51917A07/19/11 | B 6265 27,000 (6,515) 20,485 20,485 - -
Jefferson Elementary School - DAVID CHARLES PO 61671 |07/02/12 | B 6265 27,000 (12,210) 14,790 14,790 - -
Jefferson Elementary School - DAVID CHARLES PO 65759 |07/01/13 | B 6265 8,840 (8,840) - - - -
Jefferson Elementary School - DIVISION OF THE STAT PO 5/12/15/11 | B 6230 107 - 107 107 - -
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Jefferson Elementary School - DIVISION OF THE STAT PO 6/03/15/12 | B 6230 21,680 (4,950) 16,730 16,730 - -
Jefferson Elementary School - FLEWELLING & MOODY PO 411/24/09 | B 6210 207,637 37,238 244,875 178,681 66,194 -
Jefferson Elementary School - HYDROLOGUE PO 51376 06/21/10 | B 6250 4,250 - 4,250 4,250 - -
Jefferson Elementary School - HYDROLOGUE PO 55287 03/04/11 | B 6250 1,460 - 1,460 1,460 - -
Jefferson Elementary School - ONLINE ENGINEERING PO 5(05/05/10 | A 6140 2,000 (2,000) - - - -
Jefferson Elementary School - ONLINE ENGINEERING PO 5/03/08/11 | A 6140 2,000 - 2,000 2,000 - -
Jefferson Elementary School - PASADENA BUILDERS PO 5¢12/09/10 |C 6275 18,520 - 18,520 18,520 - -
Jefferson Elementary School - PUSD 21.1 11-71733 11/17/20 |C 6275 3 - 3 3 - -
Jefferson Elementary School - PUSD CUSTODIAN PO 5077905/03/10 | A 6140 2,000 - 2,000 2,000 - -
Jefferson Elementary School - PUSD SAL FY 10-11 07/01/10 | C 6275 744 0) 744 744 - -
Jefferson Elementary School - THOMPSON CONSULT. PO 5/07/19/11 | B 6265 5,200 (825) 4,375 4,375 - -
John Muir High School - Modernization (95051.0) Total 3,622,606 (178,948) 3,443,657 2,903,185 540,473 -
John Muir High School - Moder ABSOLUTE ABATEMENT VOI 03/05/14 | A 6173 49,950 (49,950) - - - -
John Muir High School - Moder BETA INVESTMENTS PO 529!08/27/10 | C 6275 5,350 - 5,350 5,350 - -
John Muir High School - Moder BUSINESS MACHINE SEC PC03/05/09 | C 6275 1,932 - 1,932 1,932 - -
John Muir High School - Moder C BELOW PO 52736 07/08/10 | A 6140 4,540 (1,240) 3,300 3,300 - -
John Muir High School - Moder CALIFORNIA GEOLOGICAL P 09/13/12 | A 6140 3,600 - 3,600 3,600 - -
John Muir High School - Moder CALIFORNIA PAVING PO 48009/23/09 | C 6275 2,450 - 2,450 2,450 - -
John Muir High School - Moder CALIFORNIA PAVING PO 65005/16/13 | C 6275 12,255 575 12,830 12,830 - -
John Muir High School - Moder CARMICHAEL KEMP PO 413408/13/08 | B 6210 - - - - - -
John Muir High School - Moder CARMICHAEL KEMP PO 428€ 11/25/08 | C 6275 17,809 - 17,809 17,809 - -
John Muir High School - Moder CEDG PO 49882 02/23/10 | B 6210 5,900 - 5,900 5,900 - -
John Muir High School - Moder CERTIFIED CONTRACT PO 4/09/03/09 | C 6273 8,240 - 8,240 8,240 - -
John Muir High School - Moder CHARLES CONSULTING & P(07/01/14 | B 6265 10,000 (2,110) 7,890 180 7,710 -
John Muir High School - Moder CITY WHOLESALE ELECT (1404/28/09 | F 4310 1,960 - 1,960 1,960 - -
John Muir High School - Moder CLARIDGE PO 54244 11/08/10 |C 6275 14,000 - 14,000 14,000 - -
John Muir High School - Moder CLARK SECURITY PROD PO |09/17/09 | F 4310 2,257 - 2,257 2,257 - -
John Muir High School - Moder COR-O-VAN PO 58039 07/27/11 | C 6275 618 - 618 618 - -
John Muir High School - Moder COURTESY ELECTRIC PO 4£05/18/09 | F 4310 947 - 947 947 - -
John Muir High School - Moder DAVID CHARLES PO 51917A |07/19/11 | B 6265 36,000 (810) 35,190 35,190 - -
John Muir High School - Moder DAVID CHARLES PO 61671 |07/02/12 | B 6265 36,000 (10,755) 25,245 25,245 - -
John Muir High School - Moder DAVID CHARLES PO 65759 |07/01/13 | B 6265 17,680 (6,885) 10,795 10,795 - -
John Muir High School - Moder DESERT INDUSTRIAL PO 48(09/23/09 | F 4310 650 (388) 262 262 - -
John Muir High School - Moder DIVISION OF THE STATE PO 08/17/10 | B 6230 41,199 (41,199) - - - -
John Muir High School - Moder DIVISION OF THE STATE PO 03/25/11 | B 6230 1,683 - 1,683 1,683 - -
John Muir High School - Moder DIVISION OF THE STATE PO |09/19/11 | B 6230 99,783 (99,783) - - - -
John Muir High School - Moder DIVISION OF THE STATE PO |08/16/12 | B 6230 62,760 - 62,760 62,760 - -
John Muir High School - Moder DIVISION OF THE STATE PO |11/07/12 | B 6230 4,176 - 4,176 4,176 - -
John Muir High School - Moder DIVISION OF THE STATE PO |11/12/13 | B 6230 71,050 - 71,050 71,050 - -
John Muir High School - Moder DIVISION OF THE STATE VOI08/08/12 | B 6230 99,783 (99,783) - - - -
John Muir High School - Moder FORD GRAPHICS PO 46417 |07/01/09 | B 6260 20,000 (19,904) 96 96 0 -
John Muir High School - Moder FREDERICK TOWERS PO 58{11/02/11 |C 6270 138,000 6,203 144,203 144,203 - -
John Muir High School - Moder FREDERICK TOWERS PO 59:01/16/12 | C 6275 9,498 - 9,498 9,498 - -
John Muir High School - Moder FREDERICK TOWERS PO 61!07/01/12 | C 5630 4,050 - 4,050 4,050 - -
John Muir High School - Moder HMI CONSTRUCTION PO 69304/25/14 |[C/\W M 6274 89,800 8,893 98,693 98,693 - -
John Muir High School - Moder HYDROLOGUE PO 60005 02/24/12 | B 6250 9,260 - 9,260 9,260 - -
John Muir High School - Moder HYDROLOGUE PO 64358 - V(01/30/13 | B 6250 2,100 (2,100) - - - -
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John Muir High School - Moder JOHNSON CONTROLS PO 50 04/07/10 |C 6275 8,050 - 8,050 8,050 - -
John Muir High School - Moder LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (3,179) 2,116 2,116 - -
John Muir High School - Moder LASCHOBER & SOVICH PO 509/13/12 | B 6210 3,104 - 3,104 3,104 - -
John Muir High School - Moder LINK-NILSEN CORP PO 5780!09/21/11 | D 6280 500 - 500 500 - -
John Muir High School - Moder LINK-NILSEN CORP PO 6435!02/25/13 | D 6280 500 - 500 500 - -
John Muir High School - Moder LOS ANGELES ENG PO 4901,11/20/09 | C 6275 5,757 - 5,757 5,757 - -
John Muir High School - Moder LOS ANGELES ENG PO 4904/11/30/09 | C 6275 4,415 - 4,415 4,415 - -
John Muir High School - Moder MSL ENGINEERING, INC PO {07/01/11 | A 6140 7,500 - 7,500 7,500 - -
John Muir High School - Moder MSL ENGINEERING, INC PO {01/23/12 | A 6140 7,000 (7,000) - - - -
John Muir High School - Moder NATIONAL RELOCATION PO |02/05/09 | C 6275 3,381 - 3,381 3,381 - -
John Muir High School - Moder NATIONAL RELOCATION PO 11/08/10 |C 6275 5,264 (375) 4,890 4,890 - -
John Muir High School - Moder OCEANSTATE DEVELOPMNT07/06/10 | C 6275 63,780 - 63,780 63,780 - -
John Muir High School - Moder OCEANSTATE DEVELOPMNT09/09/10 | C 6275 1,600 - 1,600 1,600 - -
John Muir High School - Moder PUSD SAL FY 11-12 (21.1) 07/01/11 | B 6260 3,795 (18) 3,777 3,777 - -
John Muir High School - Moder QUALITY FENCE PO 46734 08/19/09 | C 6270 89,010 32,670 121,680 121,680 - -
John Muir High School - Moder QUALITY FENCE PO 52812 08/22/10 |C 6275 6,630 - 6,630 6,630 - -
John Muir High School - Moder RDS CABINETS, INC PO 537£10/13/10 |C 6275 2,187 - 2,187 2,187 - -
John Muir High School - Moder REYES & SONS ELECTRIC P(11/04/08 | C 6275 14,915 - 14,915 14,915 - -
John Muir High School - Moder RICHARD KENT PO 57029  |04/19/12 | B 6265 500 (500) - - - -
John Muir High School - Moder RUTHERFORD COMPANY P(C11/18/08 | C 6275 1,576 - 1,576 1,576 - -
John Muir High School - Moder RUTHERFORD COMPANY P(C11/18/08 | C 6275 2,464 - 2,464 2,464 - -
John Muir High School - Moder SANDY PRINGLE FY 11-12JE09/13/11 | E 6285 4,178 - 4,178 4,178 - -
John Muir High School - Moder SEVILLE GROUP INC PO 575/08/17/11 | B 6265 11,400 (7,847) 3,553 3,553 - -
John Muir High School - Moder SHENK DEVELOPERS (14.0-€08/08/08 | C 6275 224,000 - 224,000 224,000 - -
John Muir High School - Moder SHENK DEVELOPERS (40.2-€08/08/08 | C 6275 513,000 - 513,000 513,000 - -
John Muir High School - Moder SHENK DEVELOPERS (40.2-€10/09/08 | C 6275 20,622 - 20,622 20,622 - -
John Muir High School - Moder SHENK DEVELOPERS (40.2-€10/09/08 | C 6275 3,930 - 3,930 3,930 - -
John Muir High School - Moder SIERRA ENVIRONMENTAL P(10/15/09 | C 6273 1,100 - 1,100 1,100 - -
John Muir High School - Moder SIERRA ENVIRONMENTAL P(03/05/14 | A 6173 3,245 - 3,245 3,245 - -
John Muir High School - Moder SIERRA ENVIRONMENTAL P(06/04/14 | A 6173 5,500 - 5,500 5,500 - -
John Muir High School - Moder T24 CONSULTING PO 70422 |07/01/14 | B 6265 2,496 - 2,496 - 2,496 -
John Muir High School - Moder T24 CONSULTING, INC PO 6£07/01/13 | B 6265 2,288 (2,288) - - - -
John Muir High School - Moder THOMPSON CONSULT PO 5707/19/11 | B 6265 10,400 (4,150) 6,250 6,250 - -
John Muir High School - Moder THOMPSON CONSULT PO 5707/19/11 | B 6265 10,400 (2,306) 8,094 8,094 - -
John Muir High School - Moder THOMPSON CONSULT PO 6107/02/12 | B 6265 16,744 3,640 20,384 20,384 - -
John Muir High School - Moder THOMPSON CONSULT PO 6£07/01/13 | B 6265 19,136 (6,745) 12,391 12,391 - -
John Muir High School - Moder THOMPSON CONSULTING P(07/01/14 | B 6265 12,480 - 12,480 420 12,060 -
John Muir High School - Moder WESTERN STATES ROOF PC01/30/12 | C 6275 14,680 - 14,680 14,680 - -
John Muir High School - Moder WLC ARCHITECTS PO 47971/09/17/09 | B 6210 8,800 (500) 8,300 8,300 - -
John Muir High School - Moder WLC ARCHITECTS PO 50849 04/27/10 | B 6210 630,745 23,130 653,875 461,596 192,279 -
John Muir High School - Moder WLC ARCHITECTS PO 50850/04/27/10 | B 6210 860,659 116,255 976,914 688,872 288,042 -
John Muir High School - Moder WLC ARCHITECTS PO 55195/01/25/11 | B 6210 99,000 - 99,000 65,154 33,846 -
John Muir High School - Moder WLC ARCHITECTS PO 56013/04/27/11 | B 6210 13,000 (500) 12,500 12,500 - -
John Muir High School - Moder WLC ARCHITECTS PO 56014/04/27/11 | B 6210 12,300 - 12,300 8,260 4,040 -
John Muir High School - Kitchen Moderniation (95154.0) Total 6,811 - 6,811 6,811 - -
John Muir High School - Kitche CITY OF PASADENA PO 711307/20/14 | B 6260 811 - 811 811 - -
John Muir High School - Kitche DIVISION OF THE STATE PO |12/10/13 | B 6230 6,000 - 6,000 6,000 - -
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John Muir High School - Security Sytem (95132.0) Total 144,707 13,554 158,261 150,601 7,660 -
John Muir High School - Securi ARC PO 60751 04/01/13 | B 6260 383 - 383 383 - -
John Muir High School - Securi ARC PO 62274 08/01/12 | B 6260 103 - 103 103 - -
John Muir High School - Securi ARC PO 62462 05/24/13 | B 6260 47 62 108 108 - -
John Muir High School - Securi T24 CONSULTING PO 61625/07/01/12 | B 6260 1,650 (646) 1,004 1,004 - -
John Muir High School - Securi T24 CONSULTING PO 65761 |07/01/13 | B 6265 1,144 (539) 605 605 - -
John Muir High School - Securi VENTURE ELECTRIC PO 664/08/06/13 | C 6270 120,000 7,518 127,518 127,518 - -
John Muir High School - Securi WLC ARCHITECTS PO 61407/05/08/12 | B 6210 21,380 7,160 28,540 20,880 7,660 -
John Muir High School - Measure Y Closeout Total 15,779 5,700 21,479 21,479 - -
John Muir High School - Meast ACE COMMUNICATIONS PO |01/11/11 | C 6275 4,159 - 4,159 4,159 - -
John Muir High School - Meast ACE COMMUNICATIONS PO |01/11/11 | C 6275 980 - 980 980 - -
John Muir High School - MeasL DIVISION OF THE STATE PO 09/26/11 | B 6230 500 - 500 500 - -
John Muir High School - MeasL DIVISION OF THE STATE PO 10/26/11 | B 6230 500 - 500 500 - -
John Muir High School - Meast HCA ARCHTECTURE PO 527!08/05/10 | C M 6275 7,500 5,700 13,200 13,200 - -
John Muir High School - Meast JOHNSON & NIELSEN PO 58£10/07/11 | B M 6230 660 - 660 660 - -
John Muir High School - MeasL PACIFIC ENGINEERS GR PO |07/10/13 | B 6230 1,480 - 1,480 1,480 - -
John Muir High School - YOUNG & HEALTHY PHONE LINE UPGRADE Total 8,545 6,552 15,097 15,097 - -
John Muir High School - YOUN VENTURE ELECTRIC PO 638/12/07/12 A 6190 8,545 6,552 15,097 15,097 - -
Longfellow Elementary School - Children Center - Measure Y Project Total 104,999 - 104,999 104,999 - -
Longfellow Elementary School DIVISION OF THE STATE PO 08/13/13 | B 6230 350 - 350 350 - -
Longfellow Elementary School GONZALEZ GOODALE ARC F03/23/10 | B 6210 94,978 - 94,978 94,978 - -
Longfellow Elementary School PASADENA BUILDERS PO 5{09/23/10 | C 6275 9,671 - 9,671 9,671 - -
Longfellow Elementary School - New Kitchen Bldg/Lunch Shelter/Auditorium (95050.0 T¢ 511,757 36,217 547,974 452,623 95,351 -
Longfellow Elementary School C BELOW PO 52924 08/30/10 | A 6140 2,060 - 2,060 2,060 - -
Longfellow Elementary School CALIFORNIA INDUSTRIAL PC08/09/13 | F 6410 14,947 - 14,947 14,947 - -
Longfellow Elementary School CONTIS CONSULTING PO 61 07/24/12 | B 6265 18,895 (17,960) 935 935 - -
Longfellow Elementary School DIVISION OF THE STATE PO 03/15/10 | B 6230 675 (675) - - - -
Longfellow Elementary School DIVISION OF THE STATE PO 07/06/10 | B 6230 17,545 - 17,545 17,545 - -
Longfellow Elementary School DIVISION OF THE STATE PO 09/22/10 | B 6230 8,200 - 8,200 8,200 - -
Longfellow Elementary School DIVISION OF THE STATE PO 05/07/12 | B 6230 17,680 (17,680) - - - -
Longfellow Elementary School DIVISION OF THE STATE PO 11/27/12 | B 6230 15,553 - 15,553 15,553 - -
Longfellow Elementary School DIVISION OF THE STATE PO 10/22/13 | B 6230 17,167 - 17,167 17,167 - -
Longfellow Elementary School DOUGHERTY & DOUGHER P{10/12/09 | B 6210 4,018 2,003 6,022 6,022 - -
Longfellow Elementary School DOUGHERTY & DOUGHER P{01/26/10 | B 6210 99,734 89,710 189,444 164,670 24,774 -
Longfellow Elementary School DOUGHERTY & DOUGHER P{01/26/10 | B 6210 215,088 - 215,088 146,011 69,077 -
Longfellow Elementary School DOUGHERTY & DOUGHER P{01/26/10 | B 6210 23,400 (900) 22,500 22,500 - -
Longfellow Elementary School J. O. NELSON CONSULT PO {05/07/10 | A 6140 8,450 - 8,450 8,450 - -
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Longfellow Elementary School LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Longfellow Elementary School MARLA GARDEN NADOL PO 02/13/13 | B 6265 3,000 (2,256) 744 744 - -
Longfellow Elementary School MARLA GARDEN NADOL PO 07/01/13 | B 6265 4,675 4,165 8,840 8,840 - -
Longfellow Elementary School MARLA GARDEN NADOL PO 07/01/14 | B 6265 1,500 - 1,500 - 1,500 -
Longfellow Elementary School PASADENA BUILDERS PO 5705/09/11 | C 6275 4,985 (4,985) - - - -
Longfellow Elementary School |Peter Contis PO 61662 07/02/12 | B 6265 20,000 (18,470) 1,530 1,530 - -
Longfellow Elementary School PUSD CUSTODIAN (PO 5301¢09/13/10 | B 6250 200 - 200 200 - -
Longfellow Elementary School PUSD CUSTODIAN PO 52929 09/09/10 | A 6140 3,600 - 3,600 3,600 - -
Longfellow Elementary School RMA GROUP PO 51594 07/01/10 | B 6250 5,090 3,340 8,430 8,430 - -
Madison Elementary School - Bldg A & Auditorium Renovation (95010.0) Total 830,965 (1,000) 829,965 586,898 243,067 -
Madison Elementary School - EDIVISION OF THE STATE PO 06/13/11 | B 6230 20,640 - 20,640 20,640 - -
Madison Elementary School - EDOUGHERTY & DOUGHER P{01/26/10 | B 6210 28,190 - 28,190 27,106 1,084 -
Madison Elementary School - EDOUGHERTY & DOUGHER P{04/27/10 | B 6210 751,873 - 751,873 509,890 241,983 -
Madison Elementary School - E Marla Garden Nadolney PO 62/02/13/13 | B 6265 1,000 (1,000) - - - -
Madison Elementary School - EPASADENA BUILDERS PO 4901/29/10 |C 6275 13,977 - 13,977 13,977 - -
Madison Elementary School - EQUALITY FENCE PO 53878 10/25/10 |C 6275 2,085 - 2,085 2,085 - -
Madison Elementary School - ESHENK DEVELOPERS PO 50(03/09/10 | C 6275 13,200 - 13,200 13,200 - -
Madison Elementary School - Kitchen Modernization (95048.0) Total 364,359 22,078 386,437 297,688 88,749 -
Madison Elementary School - kK DIVISION OF THE STATE PO 09/20/10 | B 6230 16,300 (16,300) - - - -
Madison Elementary School - kK DIVISION OF THE STATE PO 12/07/11 | B 6230 10,000 - 10,000 10,000 - -
Madison Elementary School - KDOUGHERT & DOUGHERT P(01/26/10 | B 6210 316,848 35,000 351,848 263,100 88,749 -
Madison Elementary School - KDOUGHERTY & DOUGHERT 109/08/09 | B 6210 12,866 6,428 19,294 19,294 - -
Madison Elementary School - KLASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Madison Elementary School - K MARLA GARDEN NADOL PO 02/13/13 | B 6265 3,000 (3,000) - - - -
Madison Elementary School - Kk Registrar-Recorder PO 60767 05/04/12 | B 6260 50 25 75 75 - -
Madison Elementary School - Modernization (95063.0) Total 3,510,277 (150,646) 3,359,631 3,333,892 25,739 -
Madison Elementary School - NACE COMMUNICATIONS PO 107/12/10 |C 6275 2,647 - 2,647 2,647 - -
Madison Elementary School - NANDERSEN ENVIRONMENT F07/30/10 | B 6260 1,000 - 1,000 1,000 - -
Madison Elementary School - NANDY'S TRANSFER PO 6453:03/18/13 | A 6190 2,500 (279) 2,221 2,221 - -
Madison Elementary School - NARC PO 70014 07/01/14 ' B 6260 49 89 138 138 - -
Madison Elementary School - NB&E ENGINEERS PO 68833R 03/05/14 | B 6210 18,240 - 18,240 14,180 4,060 -
Madison Elementary School - NB. KILMER & ASSOC PO 638£12/05/12 | F 4410 2,543 (15) 2,528 2,528 - -
Madison Elementary School - NB. KILMER & ASSOC PO 645103/13/13 | F 4310 476 - 476 476 - -
Madison Elementary School - NC BELOW PO 52968 08/30/10 | A 6140 3,300 - 3,300 3,300 - -
Madison Elementary School - N\CHALMERS CONSTR ACCRU06/30/11 | C 6270 46,579 (46,579) - - - -
Madison Elementary School - N\CHALMERS CONSTRUCT PO 11/22/11 | C 6270 2,620,000 16,140 2,636,140 2,636,140 - -
Madison Elementary School - NCITY OF PASADENA PO 590711/29/11 | B M 6210 2,967 - 2,967 2,967 - -
Madison Elementary School - NCITY OF PASADENA PO 603€03/22/12 | B M 6210 4,500 - 4,500 4,500 - -
Madison Elementary School - NCITY OF PASADENA PO 697705/29/14 | B 6260 3,096 (3,096) - - - -
Madison Elementary School - NCONTIS CONSULTING PO 61 07/24/12 | B 6265 23,895 (11,400) 12,495 12,495 - -
Madison Elementary School - NDIVISION OF THE STATE PO 07/06/10 | B 6230 17,180 - 17,180 17,180 - -
Madison Elementary School - NDIVISION OF THE STATE PO 08/28/13 | B 6230 338 - 338 338 - -
Madison Elementary School - NDIVISION OF THE STATE PO 09/26/13 | B 6230 549 - 549 549 - -
Madison Elementary School - NDIVISION OF THE STATE PO 05/29/14 | B 6230 3,044 - 3,044 3,044 - -
Madison Elementary School - \DOUGHERTY & DOUGHER P{09/08/09 | B 6210 34,819 - 34,819 34,819 - -
Madison Elementary School - \DOUGHERTY & DOUGHER P{01/26/10 | B 6210 38,165 1,540 39,705 38,385 1,320 -
Madison Elementary School - \DOUGHERTY & DOUGHER P{01/26/10 | B 6210 31,877 - 31,877 27,586 4,291 -
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Madison Elementary School - \DOUGHERTY & DOUGHER P{01/26/10 | B 6210 107,137 9,880 117,017 117,017 - -
Madison Elementary School - \DOUGHERTY & DOUGHERTY03/29/10 | B 6210 2,849 - 2,849 2,849 - -
Madison Elementary School - N\GYK CONSULT PO 66371 08/01/13 | B 6265 10,500 (10,418) 83 83 - -
Madison Elementary School - N\GYK CONSULT PO 70461 07/01/14 | B 6265 3,000 - 3,000 - 3,000 -
Madison Elementary School - NJ. O. NELSON CONSULT PO <12/10/09 | A 6140 2,650 - 2,650 2,650 - -
Madison Elementary School - NJ. O. NELSON CONSULT PO {04/26/10 | A 6140 7,750 - 7,750 7,750 - -
Madison Elementary School - N\MOBILE MODULAR MAD PO {09/16/11 | C 6276 9,722 - 9,722 9,722 - -
Madison Elementary School - NMOBILE MODULAR MAD PO €11/30/12 | C 6276 9,722 - 9,722 9,722 - -
Madison Elementary School - NMOBILE MODULAR MAD PO (12/20/12 | C 6276 6,770 (4,487) 2,283 2,283 - -
Madison Elementary School - NNIC PARTNERS PO 59654  01/03/12 | A M 6190 4,848 - 4,848 4,848 - -
Madison Elementary School - NPASADENA JOURNAL FY 11- 02/09/12 | B 6260 648 - 648 648 - -
Madison Elementary School - NPASADENA JOURNAL PO 65:05/29/14 | B 6260 720 - 720 720 - -
Madison Elementary School - N\PASADENA WATER DIV PO 509/09/10 | B 6250 200 - 200 200 - -
Madison Elementary School - NPETER CONTIS PO 56282A 07/19/11 | B 6265 9,000 29,590 38,590 38,590 - -
Madison Elementary School - NPETER CONTIS PO 56282A. 07/19/11 | B 6265 9,000 - 9,000 9,000 - -
Madison Elementary School - NPETER CONTIS PO 61662 07/02/12 | B 6265 25,000 (21,770) 3,230 3,230 - -
Madison Elementary School - NPUSD CUSTODIAN PO 49887 02/23/10 | A 6140 3,600 - 3,600 3,600 - -
Madison Elementary School - NPUSD CUSTODIAN PO 69866 06/04/14 | B 6260 3,096 - 3,096 3,096 - -
Madison Elementary School - NQUALITY ASSURANCE PO 5€01/27/12 | E 6285 30,479 (9,866) 20,613 20,613 - -
Madison Elementary School - NRICHARD KENT PO 57029  01/11/12 | B 6265 10,000 6,513 16,513 16,513 - -
Madison Elementary School - NRICHARD KENT PO 61628  07/02/12 | B 6265 54,340 (39,243) 15,098 15,098 - -
Madison Elementary School - NRICHARD KENT PO 65757  07/01/13 | B 6265 25,408 (25,408) - - - -
Madison Elementary School - N\RMA GROUP PO 48962 12/01/09 | B 6250 6,176 - 6,176 6,176 - -
Madison Elementary School - NRMA GROUP PO 59917R1  02/24/12 | B 6250 15,062 (5,647) 9,416 9,416 - -
Madison Elementary School - NSANDY PRINGLE PO 58488 01/20/12 | E 6285 105,219 (29,774) 75,445 75,445 - -
Madison Elementary School - NSANDY PRINGLE PO 61756 07/01/12 | E 6285 109,200 23,915 133,115 133,115 - -
Madison Elementary School - NSANDY PRINGLE PO 66921 08/31/13 | E 6285 6,083 - 6,083 6,083 - -
Madison Elementary School - NSO CAL GAS CO PO 63671 12/04/12 | A 6190 2,830 - 2,830 2,830 - -
Madison Elementary School - NT24 CONSULTING PO 61625/£05/07/13 | B 6260 55 - 55 55 - -
Madison Elementary School - N\THOMPSON CONSUL PO 65707/01/13 | B 6265 35,880 (24,093) 11,788 11,788 - -
Madison Elementary School - N\THOMPSON CONSULTING P(07/01/14 | B 6265 19,968 - 19,968 6,900 13,068 -
Madison Elementary School - NTRI SIGNAL PO 64571R 02/03/13 | C 6275 6,238 (6,238) - - - -
Madison Elementary School - N\VENTURE ELECTRIC PO 649:05/02/13 | C 6275 612 - 612 612 - -
Madison Elementary School - N\WESTERN FENCE PO 66666 08/22/13 | C 6275 8,750 - 8,750 8,750 - -
Marshall High School - Water Meter Separation (95103.0) Total 21,090 - 21,090 21,090 - -
Marshall High School - Water N SIAPIN HORTICULTURE PO £09/03/10 | C 6270 18,600 - 18,600 18,600 - -
Marshall High School - Water N SIAPIN HORTICULTURE PO £12/10/10 | C 6275 2,490 - 2,490 2,490 - -
Marshall High School - Sports Complex (95049.0) Total 2,511,166 (270,140) 2,241,027 1,359,291 881,735 -
Marshall High School - Sports (ACE COMMUNICATIONS PO {12/06/10 | C 6275 320 - 320 320 - -
Marshall High School - Sports (ALLIED CRANE SERVICE PO|05/23/14 | A 6183 680 - 680 680 - -
Marshall High School - Sports (ARC PO 62462 05/24/13 | B 6260 9 306 315 315 - -
Marshall High School - Sports (BELTMANN GROUP PO 6971/05/16/14 | A 6183 2,101 - 2,101 2,101 - -
Marshall High School - Sports (BELTMANN GROUP PO 6977!05/23/14 | A 6183 750 (146) 604 604 - -
Marshall High School - Sports (C BELOW PO 52967 08/30/10 | A 6140 4,540 - 4,540 4,540 - -
Marshall High School - Sports (C BELOW PO 69387 04/30/14 | A 6140 4,580 (360) 4,220 4,220 - -
Marshall High School - Sports (CALIFORNIA GEOLOGICAL P 09/15/10 | B 6250 3,600 - 3,600 3,600 - -
Marshall High School - Sports (CALIFORNIA GEOLOGICAL P/ 03/19/12 | B 6250 3,600 - 3,600 3,600 - -
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Marshall High School - Sports ( CALIFORNIA GEOLOGICAL P 05/08/14 | A 6140 3,600 - 3,600 3,600 - -
Marshall High School - Sports (CONTIS CONSULTING PO 61 07/24/12 | B 6265 48,895 (38,270) 10,625 10,625 - -
Marshall High School - Sports (CUSTOM SIGNS PO 52031  07/09/10 |C 6275 6,317 3,161 9,478 9,478 - -
Marshall High School - Sports (DAKTRONICS PO 51841 07/09/10 | F 6410 42,066 - 42,066 42,066 - -
Marshall High School - Sports (DESERT INDUSTRIAL SU (14 08/21/09 | C 6275 249 - 249 249 - -
Marshall High School - Sports (DIVISION OF THE STATE PO 06/15/11 | B 6230 15,072 (3,187) 11,885 11,885 - -
Marshall High School - Sports (DIVISION OF THE STATE PO 06/20/11 | B 6230 53,400 - 53,400 53,400 - -
Marshall High School - Sports (DIVISION OF THE STATE PO 04/24/14 | B 6230 2,913 - 2,913 2,913 - -
Marshall High School - Sports (DIVISION OF THE STATE PO 05/19/14 | B 6230 4,655 - 4,655 4,655 - -
Marshall High School - Sports (DIVISION OF THE STATE PO 06/10/14 | B 6230 47,650 - 47,650 47,650 - -
Marshall High School - Sports (DOUGHERTY & DOUGHER P{10/12/09 | B 6210 13,614 6,807 20,421 20,421 - -
Marshall High School - Sports (DOUGHERTY & DOUGHER P{01/26/10 | B 6210 172,250 (36,839) 135,411 135,411 - -
Marshall High School - Sports (DOUGHERTY & DOUGHER P{01/26/10 | B 6210 205,097 (66,114) 138,983 138,983 - -
Marshall High School - Sports (DOUGHERTY & DOUGHER P{04/06/10 | B 6210 521,757 (108,418) 413,339 413,339 - -
Marshall High School - Sports (DOUGHERTY & DOUGHER P{06/15/10 | B 6210 22,000 - 22,000 22,000 - -
Marshall High School - Sports (GYK CONSULT PO 66371 10/01/13 | B 6265 5,000 10,758 15,758 15,758 - -
Marshall High School - Sports (GYK CONSULT PO 70461 07/01/14 | B 6265 25,800 - 25,800 6,060 19,740 -
Marshall High School - Sports (INTERMOUNTAIN (21.0-6275 06/30/09 | C 6275 6,420 - 6,420 6,420 - -
Marshall High School - Sports (J. O. NELSON CONSULT PO <12/08/09 | A 6140 16,350 - 16,350 16,350 - -
Marshall High School - Sports (LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (2,450) 2,845 2,845 - -
Marshall High School - Sports (LASCHOBER & SOVICH PO 509/13/12 | B 6210 2,375 - 2,375 2,375 - -
Marshall High School - Sports (MARLA GARDEN NADOL PO 07/01/14 | B 6265 50,000 - 50,000 5,603 44,398 -
Marshall High School - Sports (Marla Garden Nadolne PO 620 07/01/12 | B 6265 2,168 13,643 15,810 15,810 - -
Marshall High School - Sports (Marla Garden Nadolne PO 65707/01/13 | B 6265 23,375 4,250 27,625 27,625 - -
Marshall High School - Sports (MARTIN CONTAINERS PO 69 05/23/14 | F 4310 3,602 - 3,602 3,602 - -
Marshall High School - Sports (MCKINLEY ELEVATORS PO £01/18/12 | C 6275 1,187 9) 1,178 1,178 - -
Marshall High School - Sports (NAZERIAN GROUP PO 69516 03/27/14 | B 6210 575,000 - 575,000 143,750 431,250 -
Marshall High School - Sports (O'NEAL CONSTR PO 69774R 05/23/14 | E 6285 251,536 - 251,536 25,912 225,624 -
Marshall High School - Sports (ONYX ARCHITECTS PO 6786 07/15/13 | B 6210 67,975 - 67,975 60,569 7,406 -
Marshall High School - Sports (PASADENA JOURNAL PO 62:05/24/13 | B 6260 540 - 540 540 - -
Marshall High School - Sports (PASADENA JOURNAL PO 65:07/01/13 | B 6260 216 - 216 216 - -
Marshall High School - Sports (PASADENA STAR NEWS PO (05/14/13 | B 6260 2,307 - 2,307 2,307 - -
Marshall High School - Sports (PASADENA WATER DIV PO 509/22/10 | B 6260 400 - 400 400 - -
Marshall High School - Sports (PETER CONTIS PO 56282A 07/19/11 | B 6265 21,600 (10,413) 11,188 11,188 - -
Marshall High School - Sports (PETER CONTIS PO 61662 07/02/12 | B 6265 50,000 (46,770) 3,230 3,230 - -
Marshall High School - Sports (RDS CABINETS PO 47597 08/20/09 | C 6270 650 - 650 650 - -
Marshall High School - Sports (RDS CABINETS, INC PO 508405/12/10 |C 6275 2,200 - 2,200 2,200 - -
Marshall High School - Sports (RMA GROUP PO 58942 11/16/11 | B 6210 3,810 - 3,810 3,810 - -
Marshall High School - Sports (RMA GROUP PO 51618 06/28/10 | B 6250 5,950 - 5,950 5,950 - -
Marshall High School - Sports (RMA GROUP PO 69221 04/04/14 | B 6250 7,628 - 7,628 7,628 - -
Marshall High School - Sports (RMA GROUP PO 69775 05/05/14 | B 6250 158,200 - 158,200 6,130 152,070 -
Marshall High School - Sports (T24 CONSULTING PO 61625/£07/01/12 | B 6260 275 - 275 275 - -
Marshall High School - Sports (T24 CONSULTING PO 65761 07/01/13 | B 6265 1,144 (1,144) - - - -
Marshall High School - Sports (T24 CONSULTING PO 70422 07/01/14 | B 6265 1,248 - 1,248 - 1,248 -
Marshall High School - Sports (TLD CONSTRUCTION PO 53C08/18/10 | C 6275 39,200 5,056 44,256 44,256 - -
McKinley Elementary School - Phase | New Construction (95046.0) Total 19,253,917 916,725 20,170,642 10,858,048 9,312,594 -
McKinley Elementary School - [ALTA/IPASA COMMUNITY Acc06/30/10 | C| 6275 726 - 726 726 - -
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McKinley Elementary School - IANDERSEN ENVIRONMENT F07/30/10 | A M 6150 1,000 - 1,000 1,000 - -
McKinley Elementary School - |ARC PO 62462 04/01/13 | B 6260 363 4,964 5,327 5,327 - -
McKinley Elementary School - IARTURO ARCE PO 61218 07/16/12 | B 6260 11,400 (11,400) - - - -
McKinley Elementary School - |BELTMANN Group PO 58549 |09/21/11 | A 6190 3,839 - 3,839 3,839 - -
McKinley Elementary School - | BELTMANN Group PO 58633 |08/29/11 | B M| 6260 6,436 - 6,436 6,436 - -
McKinley Elementary School - IBELTMANN Group PO 64411 03/12/13 | B 6260 3,248 49 3,297 3,297 - -
McKinley Elementary School - IBELTMANN GROUP PO 6699(08/13/13 | A 6183 629 - 629 629 - -
McKinley Elementary School - | BELTMANN Group VOID 08/13/13 | B 6260 629 - 629 629 - -
McKinley Elementary School - IBERG HARDWARE CO. INC F09/07/10 | F 4310 71 - 71 71 - -
McKinley Elementary School - IBOSTON GREEN PO 66729 09/03/13 | F M 4410 55,525 (891) 54,633 54,633 - -
McKinley Elementary School - | CALIFORNIA DEPT EDU PO £07/26/11 | B 6240 9,800 - 9,800 9,800 - -
McKinley Elementary School - | CALIFORNIA DEPT EDU PO\ 12/13/13 | B 6240 9,800 (9,800) - - - -
McKinley Elementary School - | CALIFORNIA INDUSTR PO 6712/10/13 | C 6275 22,000 30,100 52,100 52,100 - -
McKinley Elementary School - | CALIFORNIA PAVING PO 529 09/02/10 | C 6275 3,365 - 3,365 3,365 - -
McKinley Elementary School - | CALIFORNIA PAVING PO 558 03/15/11 | C 6275 1,850 - 1,850 1,850 - -
McKinley Elementary School - | CALIFORNIA PAVING VOID 03/15/11 |C 6275 1,850 (1,850) - - - -
McKinley Elementary School - | CARMICHAEL KEMP PO 569€07/01/11 | B 6210 5,000 (95) 4,905 4,905 - -
McKinley Elementary School - |CERTIFIED CONTRACT PO 6:09/05/12 | C 6275 11,274 - 11,274 11,274 - -
McKinley Elementary School - ICHARLES CONSULTING & P(07/01/14 | B 6265 40,000 - 40,000 7,875 32,125 -
McKinley Elementary School - |CITY WHOLESALE ELECT PC12/18/09 | F 4310 1,300 2) 1,298 1,298 - -
McKinley Elementary School - |CITY WHOLESALE ELECT PC03/10/10 | F 4310 918 - 918 918 - -
McKinley Elementary School - |CITY WHOLESALE ELECT PC08/23/10 | F 4410 2,385 - 2,385 2,385 - -
McKinley Elementary School - |CITY WHOLESALE ELECT PC07/19/11 |C 6275 5,000 787 5,787 5,787 - -
McKinley Elementary School - I CONSOLIDATED ELECTRIC F09/03/10 | F 4310 444 - 444 444 - -
McKinley Elementary School - ICONTINENTAL WEST PO 67¢12/10/13 | F 6410 70,850 - 70,850 70,850 - -
McKinley Elementary School - ICONTINENTAL WEST PO 68701/07/14 | C M 6275 4,744 - 4,744 4,744 - -
McKinley Elementary School - ICONTIS CONSULTING PO 61 07/24/12 | B 6265 48,895 (36,358) 12,538 12,538 - -
McKinley Elementary School - |CST ENVIRONMENTAL PO 5207/13/10 | C 6270 140,000 - 140,000 140,000 - -
McKinley Elementary School - IDAVID CHARLES PO 61671 07/01/12 | B 6265 10,000 7,893 17,893 17,893 - -
McKinley Elementary School - IDAVID CHARLES PO 65759 07/01/13 | B 6265 35,360 15,385 50,745 50,745 - -
McKinley Elementary School - IDESERT INDUSTRIAL PO 49(12/01/09 | F 4310 1,000 13 1,013 1,013 - -
McKinley Elementary School - | DIVISION OF THE STATE PO 07/06/10 | B 6230 86,651 (86,651) - - - -
McKinley Elementary School - IDIVISION OF THE STATE PO 07/18/11 | B 6230 7,840 (7,840) - - - -
McKinley Elementary School - | DIVISION OF THE STATE PO 04/09/12 | B 6230 4,000 - 4,000 4,000 - -
McKinley Elementary School - I DIVISION OF THE STATE PO 08/14/13 | B 6230 480 - 480 480 - -
McKinley Elementary School - | DIVISION OF THE STATE PO 08/23/13 | B 6230 1,147 - 1,147 1,147 - -
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McKinley Elementary School - | DIVISION OF THE STATE PO 08/28/13 | B 6230 715 - 715 715 -
McKinley Elementary School - |ENVISIONS LANDSCAPE PO 07/28/14 | C 6275 2,123 - 2,123 2,123 -
McKinley Elementary School - [FIRST AMERICAN TITLE PO £04/13/10 | A 6120 750 - 750 750 -
McKinley Elementary School - GRAINGER PO 67257 09/25/13 | F 4310 698 - 698 698 -
McKinley Elementary School - IGYK CONSULT PO 66371 08/01/13 | B 6265 10,500 (10,390) 110 110 -
McKinley Elementary School - [INDUSTRIAL HIGH VOLT PO !09/13/10 |C 6275 2,210 - 2,210 2,210 -
McKinley Elementary School - |J. HAROLD MITCHELL PO 49:12/14/09 | F 4310 200 (120) 80 80 -
McKinley Elementary School - |J. HAROLD MITCHELL PO 52{07/23/10 |C 6275 1,500 (1,149) 351 351 -
McKinley Elementary School - [J. O. NELSON CONSULT PO <11/12/09 | A 6140 11,650 - 11,650 11,650 -
McKinley Elementary School - | JOSE ANTONIO AGUIRRE PC10/10/12 | C 6275 20,000 - 20,000 20,000 -
McKinley Elementary School - IKOURY ENGINEERING PO 4€01/29/10 | B 6250 8,400 - 8,400 8,400 -
McKinley Elementary School - IKOURY ENGINEERING PO 5207/08/10 | B 6250 1,500 - 1,500 1,500 -
McKinley Elementary School - IKOURY ENGINEERING PO 5208/30/10 | B 6250 6,000 - 6,000 6,000 -
McKinley Elementary School - IKOURY ENGINEERING PO 5708/12/11 | B 6210 5,800 - 5,800 5,800 -
McKinley Elementary School - IKOURY ENGINEERING PO 6£06/30/13 | B 6250 6,655 - 6,655 6,655 -
McKinley Elementary School - IKOURY ENGINEERING PO 6£07/08/13 | B 6250 20,046 - 20,046 20,046 -
McKinley Elementary School - IKOURY ENGINEERING PO 6£06/30/13 | B 6250 12,253 - 12,253 12,253 -
McKinley Elementary School - IKOURY ENGINEERING PO 6710/22/13 | B 6250 98,502 97,484 195,986 136,187 59,800 -
McKinley Elementary School - L. BARRRIOS & ASSOCI PO €10/29/13 | C 5630 10,225 614 10,839 10,839 -
McKinley Elementary School - | LA County Health Dept PO 59€ 12/13/11 | B 6260 1,330 (1,330) - - -
McKinley Elementary School - |LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (48) 5,247 5,247 -
McKinley Elementary School - |[LPA PO 48061 09/23/09 | B 6210 74,000 - 74,000 74,000 -
McKinley Elementary School - [LPA PO 49617R3 11/24/09 | B 6210 956,175 372,182 1,328,357 1,179,977 148,380 -
McKinley Elementary School - |[LPA PO 50782R - VOID 04/27/10 | B 6210 36,108 (36,108) - - -
McKinley Elementary School - | LPA PO 64806-VOID-SEE 496 04/04/13 | B 6210 3,780 (3,780) - - -
McKinley Elementary School - IM. A. ROGERS PO 57887 08/19/11 | A M 6110 5,858 - 5,858 5,858 -
McKinley Elementary School - [OWEN GROUP PO 63843 04/30/13 | B 6210 20,118 - 20,118 20,118 -
McKinley Elementary School - |PAC-VAN PO 51326 06/16/10 | F 4410 3,382 - 3,382 3,382 -
McKinley Elementary School - |PASADENA BUILDERS PO 5808/31/11 | A M 6110 5,988 - 5,988 5,988 -
McKinley Elementary School - |PASADENA BUILDERS PO 6309/12/12 | C 6275 14,981 - 14,981 14,981 -
McKinley Elementary School - |PASADENA JOURNAL PO 62:07/01/12 | B 6260 594 - 594 594 -
McKinley Elementary School - |PASADENA PWP PO 53512 09/08/10 | C 6275 107,038 (107,038) - - -
McKinley Elementary School - |PASADENA PWP PO 64642 04/02/13 | C 6275 107,038 - 107,038 107,038 -
McKinley Elementary School - IPASADENA STAR NEWS PO (11/02/12 | B 6260 1,583 - 1,583 1,583 -
McKinley Elementary School - | Peter Contis PO 56282A 07/19/11 | B 6265 27,000 (55) 26,945 26,945 -
McKinley Elementary School - | Peter Contis PO 61662 07/02/12 | B 6265 50,000 (46,770) 3,230 3,230 -
McKinley Elementary School - IPLANNING CENTER PO 5892 11/08/11 | B 6210 4,305 - 4,305 4,305 -
McKinley Elementary School - IPLANNING CENTER PO 5898 11/08/11 | B 6210 4,305 (4,305) - - -
McKinley Elementary School - [PUSD 21.1 SAL FY 10-11 07/01/10 | C 6275 2,590 5,579 8,169 8,169 -
McKinley Elementary School - [PUSD 21.1 SAL FY 11/12 07/01/11 | B 6260 1,117 2) 1,115 1,115 -
McKinley Elementary School - [PUSD CUSTODIAN PO 49905 02/22/10 | A 6120 750 (750) - - -
McKinley Elementary School - |[PUSD CUSTODIAN PO 52341 07/07/10 | B 6260 75 - 75 75 -
McKinley Elementary School - [PUSD CUSTODIAN PO 52735 08/24/10 | A 6140 3,600 - 3,600 3,600 -
McKinley Elementary School - |[PUSD CUSTODIAN PO 54350 12/15/10 | B 6230 83,651 - 83,651 83,651 -
McKinley Elementary School - | PUSD Revolving PO 71176 |07/30/14 | B 6250 11,776 - 11,776 11,776 -
McKinley Elementary School - IQUALITY FENCE PO 53581 10/15/10 |C 6275 2,600 - 2,600 2,600 -
McKinley Elementary School - IRDS CABINETS PO 51051  06/05/10 | C 6275 2,100 - 2,100 2,100 -

© Colbi Technologies, Inc.

Page 36 of 82

Consolidated Contract Summary




Pasadena Unified School District

Printed: 8/19/2014

School Name - Project Name Contract Name CO[;;:M C W M Object Code Initial AMT Changes CurrerjAth(AJ_?ntract Exg;r::::ilg:ss & RETEHIg Pending Changes
McKinley Elementary School - IRICHARD KENT PO 61628  02/14/13 | B 6265 11,000 7,453 18,453 18,453 - -
McKinley Elementary School - IRICHARD KENT PO 65757  07/01/13 | B 6265 10,000 48,960 58,960 58,960 - -
McKinley Elementary School - IRICHARD KENT PO 70263  07/01/14 | B 6265 37,440 - 37,440 8,160 29,280 -
McKinley Elementary School - IRMA GROUP PO 66315 08/01/13 | B 6250 93,570 189,159 282,729 102,064 180,666 -
McKinley Elementary School - ISANDY PRINGLE PO 64772 04/09/13 | E 6285 54,670 (4,742) 49,928 49,928 - -
McKinley Elementary School - ISANDY PRINGLE PO 66573R07/01/13 | E 6285 246,010 - 246,010 181,068 64,942 -
McKinley Elementary School - |SEVILLE CONSTRUCTION PC08/04/10 | B 6260 13,300 - 13,300 13,300 - -
McKinley Elementary School - ISEVILLE GROUP PO 57558 08/17/11 | B 6265 34,200 (11,840) 22,360 22,360 - -
McKinley Elementary School - ISHIRLY BARRETT EXPRESS 05/09/13 | A 6190 127 78 205 205 - -
McKinley Elementary School - | SIAPIN HORTICULTURE PO £06/16/10 | C 6275 2,780 - 2,780 2,780 - -
McKinley Elementary School - |SIERRA ENVIRO PO 59518 01/23/12 | E 6285 550 - 550 550 - -
McKinley Elementary School - |SIERRA ENVIRO PO 65444 06/25/13 | E 6285 700 - 700 700 - -
McKinley Elementary School - |SIERRA ENVIRO PO 67079 09/26/13 | E 6285 2,970 - 2,970 2,970 - -
McKinley Elementary School - |SIERRA ENVIRO PO 69671 05/09/14 | E 6285 1,550 - 1,550 1,550 - -
McKinley Elementary School - | SINANIAN PO 64558R & 6487:02/28/13 | C 6270 16,300,000 539,867 16,839,867 8,055,708 8,784,158 -
McKinley Elementary School - ISMARDAN SUPPLY PO 5236¢07/23/10 | F 4410 800 (339) 461 461 - -
McKinley Elementary School - |ISTATE WATER RESOURCE F04/16/13 | B 6260 543 - 543 543 - -
McKinley Elementary School - |ISTATE WATER RESOURCE F04/16/14 | B 6260 715 - 715 715 - -
McKinley Elementary School - |ISTATE WATER RESOURCE F07/01/14 | B 6260 715 - 715 - 715 -
McKinley Elementary School - | T24 CONSULTING PO 61625/£07/01/12 | B 6260 1,925 1,430 3,355 3,355 - -
McKinley Elementary School - | T24 CONSULTING PO 65761 07/01/13 | B 6265 5,720 (4,428) 1,293 1,293 - -
McKinley Elementary School - | T24 CONSULTING PO 70422 07/01/14 | B 6265 3,744 - 3,744 120 3,624 -
McKinley Elementary School -  THOMPSON CONSULT PO 6£07/01/13 | B 6265 19,136 (6,084) 13,053 13,053 - -
McKinley Elementary School -  THOMPSON CONSULTING P(07/01/14 | B 6265 9,984 - 9,984 1,080 8,904 -
McKinley Elementary School - I TURO CONSTRUCTION VOIC 11/28/12 | B 6260 11,400 (11,400) - - - -
McKinley Elementary School - [U.S. BLINDS PO 67335 10/14/13 | C 6275 14,690 - 14,690 14,690 - -
McKinley Elementary School - [UNI-COM SUPPLY PO 57315 07/19/11 |C 6275 3,000 197 3,197 3,197 - -
McKinley Elementary School - [lUS BANK PO 66717 09/03/13 | F 4310 490 - 490 490 - -
McKinley Elementary School - |US Blinds PO 69960 06/17/14 | C 6275 3,503 - 3,503 3,503 - -
McKinley Elementary School - [WILSON BROTHERS PO 523:07/22/10 | C 6275 2,000 97 2,097 2,097 - -
McKinley Elementary School - Phase Il Modernization (95123.0) Total 1,621,188 24,661 1,645,849 437,112 1,208,738 -
McKinley Elementary School - |C & A FLOORCOVERINGS (2:08/19/09 | C 6275 1,427 749 2,176 2,176 - -
McKinley Elementary School - |C BELOW PO 58363 09/19/11 | B 6260 11,250 - 11,250 11,250 - -
McKinley Elementary School - [LPA PO 53150R2 08/31/10 | B 6210 1,393,024 217,488 1,610,512 404,270 1,206,242 -
McKinley Elementary School - [LPA PO 64901 VOID 04/29/13 | B 6210 171,170 (171,170) - - - -
McKinley Elementary School - |OWEN GROUP PO 63843 12/12/]12 | B 6210 20,118 (20,118) - - - -
McKinley Elementary School - |OWEN GROUP PO 64892 04/23/13 | B 6210 19,178 - 19,178 19,178 - -
McKinley Elementary School - IPASADENA STAR NEWS PO (07/25/12 | B 6260 237 - 237 237 - -
McKinley Elementary School - | T24 CONSULTING PO 65761 07/01/13 | B 6265 2,288 (2,288) - - - -
McKinley Elementary School - | T24 CONSULTING PO 70422 07/01/14 | B 6265 2,496 - 2,496 - 2,496 -
McKinley Elementary School - Water Meter Separation (95159.0) Total 112,485 - 112,485 112,485 - -
McKinley Elementary School - 'PASADENA WATER & POW F08/12/13 ' C 6275 112,485 - 112,485 112,485 - -
Norma Coombs Alternative - Water Meter Separation (95116.0) Total 21,400 - 21,400 21,400 - -
Norma Coombs Alternative - W SIAPIN HORTICULTURE PO £09/03/10 ' C 6270 21,400 - 21,400 21,400 - -
Norma Coombs Alternative - New CR Wing & Admin Bldg (95133.0) Total 547,969 (116,913) 431,056 345,175 85,882 -
Norma Coombs Alternative - N(C & A FLOOR COVER PO 47208/10/09 | C 6275 1,803 - 1,803 1,803 - -
Norma Coombs Alternative - Nt CALIFORNIA GEOLOGICAL P 07/23/13 | B 6260 3,600 - 3,600 3,600 - -
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Norma Coombs Alternative - NC(CHALMERS CONSTR PO 628 08/24/12 | C 6275 2,776 - 2,776 2,776 - -
Norma Coombs Alternative - NC(CHARLES CONSULTING & P(07/01/14 | B 6265 10,000 - 10,000 - 10,000 -
Norma Coombs Alternative - N(DAVID CHARLES PO 51917A 07/19/11 | B 6265 9,000 (75) 8,925 8,925 - -
Norma Coombs Alternative - N(DAVID CHARLES PO 61671 07/02/12 | B 6265 5,800 830 6,630 6,630 - -
Norma Coombs Alternative - N(DAVID CHARLES PO 65759 07/01/13 | B 6265 8,840 (8,330) 510 510 - -
Norma Coombs Alternative - N(DIVISION OF THE STATE PO 07/08/13 | B 6230 26,650 - 26,650 26,650 - -
Norma Coombs Alternative - N(FLEWELLING & MOODY PO 411/24/09 | B 6210 31,200 - 31,200 21,166 10,034 -
Norma Coombs Alternative - N(FLEWELLING & MOODY PO £03/22/11 | B 6210 220,859 (166,813) 54,046 54,046 - -
Norma Coombs Alternative - N(FLEWELLING & MOODY PO €07/02/12 | B 6210 201,150 51,735 252,885 187,037 65,848 -
Norma Coombs Alternative - NeHYDROLOGUE PO 61549 07/02/12 | B 6250 6,760 5,740 12,500 12,500 - -
Norma Coombs Alternative - NC(MCKINLEY ELEVATORS PO £06/01/10 | C 6275 851 - 851 851 - -
Norma Coombs Alternative - NtSALAZAR SURVEYING PO 6207/17/12 | A 6140 2,800 - 2,800 2,800 - -
Norma Coombs Alternative - N(TTG ENGINEERS PO 64976R 05/09/13 | B 6210 11,380 - 11,380 11,380 - -
Norma Coombs Alternative - N(TTG ENGINEERS PO 69913 06/10/14 | B 6210 4,500 - 4,500 4,500 - -
Pasadena High School - Artificial Track & Field (95005.0) Total 2,274,621 (153,786) 2,120,835 2,120,835 - -
Pasadena High School - Artifici AMERICAN INSTANT 21.1 48 10/20/09 | F 4310 1,317 - 1,317 1,317 - -
Pasadena High School - Artifici AMERICAN INSTANT SIGN P(03/09/10 | F 4310 49 - 49 49 - -
Pasadena High School - Artifici CERTIFIED CONTRAC 21.1 4106/29/09 | C 6270 1,860 - 1,860 1,860 - -
Pasadena High School - Artifici DAVID VOLZ DESIGN (40.2-6203/16/09 | C 6275 221,172 (110,586) 110,586 110,586 - -
Pasadena High School - Artifici DAVID VOLZ DESIGN 21.1 44.09/03/09 | C 6275 16,914 (1,520) 15,393 15,393 - -
Pasadena High School - Artifici DEPT OF GEN SER PO 4910€ 12/07/09 | B 6230 8,904 - 8,904 8,904 - -
Pasadena High School - Artifici EMPIRE & ASSOCIATES (21.106/30/09 | B 6260 24,212 (11,687) 12,525 12,525 - -
Pasadena High School - Artifici EMPIRE & ASSOCIATES 21.1 05/01/09 | C 6270 501,010 (4,800) 496,210 496,210 - -
Pasadena High School - Artifici J. HAROLD MITCHELL 21.1 4709/21/09 | F 4310 550 (253) 297 297 - -
Pasadena High School - Artifici LOS ANGELES ENG 21.1 456!09/04/09 | C 6270 742,000 (24,939) 717,061 717,061 - -
Pasadena High School - Artifici LOS ANGELES ENG 40.2 456!06/17/09 | C 6270 729,374 - 729,374 729,374 - -
Pasadena High School - Artifici MILLER TREE SERVICE (21.1 05/22/09 | C 6275 400 - 400 400 - -
Pasadena High School - Artifici RMA GROUP 21.1 ACR-AP00:06/30/09 | D 6280 7,780 - 7,780 7,780 - -
Pasadena High School - Artifici RMA GROUP 21.1 ACR-AP00: 06/30/09 | D 6280 2,819 - 2,819 2,819 - -
Pasadena High School - Artifici RMA GROUP PO 50412 04/05/10 | D 6280 652 - 652 652 - -
Pasadena High School - Artifici SOUTHWEST SERVICES (40. 04/30/09 | C 6275 11,110 - 11,110 11,110 - -
Pasadena High School - Artifici TESTING SERVICES, 21.1 47¢09/16/09 | B 6250 2,745 - 2,745 2,745 - -
Pasadena High School - Artifici US BANK 21.1 49582 01/22/10 | F 4310 850 - 850 850 - -
Pasadena High School - Artifici WALLACE LABORATORIES (205/11/09 | D 6280 903 - 903 903 - -
Pasadena High School - Campus/Restroom Upgrades (95119.0) Total 728,163 29,169 757,333 605,007 152,326 -
Pasadena High School - Camp ACADEMY FLOORING SYS P(08/17/10 |C 6275 5,389 - 5,389 5,389 - -
Pasadena High School - Camp ARC PO 62275 08/01/12 | B 6260 129 - 129 129 - -
Pasadena High School - Camp CALLIDE TECHNOLOGY PO £05/24/10 |C 6275 10,775 - 10,775 10,775 - -
Pasadena High School - Camp CALLIDE TECHNOLOGY PO £12/15/11 |C 6275 15,502 - 15,502 15,502 - -
Pasadena High School - Camp CALLIDE TECHNOLOGY PO £12/15/11 |C 6275 4,487 - 4,487 4,487 - -
Pasadena High School - Camp CERTIFIED CONTRACTING P 08/05/10 | C 6275 6,240 - 6,240 6,240 - -
Pasadena High School - Camp CUSTOM DESIGNS 06/30/10 | C 6275 7,025 (7,025) - - - -
Pasadena High School - Camp CUSTOM DESIGNS 48809R 10/21/09 | C 6275 96,000 18,570 114,570 114,570 - -
Pasadena High School - Camp DIVISION OF THE STAT5576204/19/11 | B 6230 5,500 (5,500) - - - -
Pasadena High School - Camp DIVISION OF THE STAT6005402/27/12 | B 6230 5,500 - 5,500 5,500 - -
Pasadena High School - Camp FERGUSON ENTERPRISES5.06/14/10 | C 6275 173 (173) - - - -
Pasadena High School - Camp FLEWELLING & MOODY 477707/21/09 | B 6210 24,453 - 24,453 24,453 - -
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Pasadena High School - Camp FLEWELLING & MOODY 4988 11/24/09 | B 6210 98,280 - 98,280 70,819 27,461 -
Pasadena High School - Camp FLEWELLING & MOODY PO £07/20/10 | B 6210 399,476 54,912 454,388 329,523 124,865 -
Pasadena High School - Camp JOHNSON CONTROLS PO 5003/29/10 |C 6275 14,350 - 14,350 14,350 - -
Pasadena High School - Camp LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (2,615) 2,680 2,680 - -
Pasadena High School - Camp SANDY PRINGLE ASSOC PC10/01/12 | E 6285 29,000 (29,000) - - - -
Pasadena High School - Camp WILLIE GOMEZ PO 50077 03/10/10 | C 6275 590 - 590 590 - -
Pasadena High School - Security System Upgrades (95117.0) Total 232,017 2,761 234,778 214,118 20,660 -
Pasadena High School - Secur CERTIFIED CONTRACTING P 07/19/10 |C 6275 18,290 - 18,290 18,290 - -
Pasadena High School - Securlf CHALMERS CONSTRUCTIO F03/18/13 | C 6275 5,400 - 5,400 5,400 - -
Pasadena High School - Secur CHECKPOINT PO 60469 03/27/12 | C 6275 35,013 2,761 37,774 37,774 - -
Pasadena High School - Secur CHECKPOINT PO 61627 07/05/12 | C 6275 12,950 - 12,950 12,950 - -
Pasadena High School - Secur CHECKPOINT PO 62876 09/07/12 | C 6275 1,475 - 1,475 1,475 - -
Pasadena High School - Secur CHECKPOINT PO 64513 03/08/13 | C 6275 7,485 - 7,485 7,485 - -
Pasadena High School - Secur EDWARD GANO PO 52361  07/22/10 |C 6275 6,564 - 6,564 6,564 - -
Pasadena High School - Securl JOHNSON CONTROLS PO 5310/14/10 |C 6275 26,907 - 26,907 26,907 - -
Pasadena High School - Securl JOHNSON CONTROLS PO 5401/13/11 |C 6275 5,218 - 5,218 5,218 - -
Pasadena High School - SecurNJP SPORTS, INC. PO 5283108/25/10 |C 6275 750 - 750 750 - -
Pasadena High School - Securl QUALITY FENCE PO 52058 07/19/10 |C 6275 26,100 - 26,100 26,100 - -
Pasadena High School - Securl QUALITY FENCE PO 52359 07/19/10 | F 6410 9,120 - 9,120 9,120 - -
Pasadena High School - Securl QUALITY FENCE PO 53024 09/07/10 |C 6275 8,620 - 8,620 8,620 - -
Pasadena High School - Secur|S & S CONSTRUCTION PO 5207/22/10 | C 6275 994 - 994 994 - -
Pasadena High School - SecurlVENTURE ELECTRIC PO 679 11/19/13 | C 6275 1,607 - 1,607 1,607 - -
Pasadena High School - SecurlVENTURE ELECTRIC PO 683:10/01/13 | C 6275 44,864 - 44,864 44,864 - -
Pasadena High School - Secur VENTURE ELECTRIC PO 711 07/24/14 | C 6275 20,660 - 20,660 - 20,660 -
Pasadena High School - Campus Appearance/ldentity (95080.0) Total 153,790 (785) 153,005 121,599 31,406 -
Pasadena High School - Camp C BELOW PO 63961R 01/10/13 | A 6140 17,290 (705) 16,585 16,585 - -
Pasadena High School - Camp CALIFORNIA GEOLOGICAL P 07/23/13 | B 6260 3,600 - 3,600 3,600 - -
Pasadena High School - Camp DIVISION OF THE STAT PO €07/08/13 | B 6230 16,750 - 16,750 16,750 - -
Pasadena High School - Camp EDWARD GANO PO 57889  08/19/11 | C 6275 1,320 (80) 1,240 1,240 - -
Pasadena High School - Camp FLEWELLING & MOODY PO 411/24/09 | B 6210 98,280 - 98,280 66,874 31,406 -
Pasadena High School - Camp HYDROLOGUE PO 56669R  07/01/11 | A 6140 4,250 - 4,250 4,250 - -
Pasadena High School - Camp LINK-NILSEN CORP PO 6691¢09/12/13 | C 6275 500 - 500 500 - -
Pasadena High School - Camp ONLINE ENGINEERING PO 5!03/25/11 | A 6140 5,000 - 5,000 5,000 - -
Pasadena High School - Camp SALAZAR SURVEYING PO 6:01/03/13 | A 6140 6,800 - 6,800 6,800 - -
Pasadena High School - ADA Upgrade (DSA) (95074.0) Total 527,735 282 528,017 394,957 133,060 -
Pasadena High School - ADA L CALIFORNIA PAVING PO 578 08/15/11 | C 6275 26,780 - 26,780 26,780 - -
Pasadena High School - ADA L CALIFORNIA PAVING PO 579 08/24/11 | C 6275 4,500 - 4,500 4,500 - -
Pasadena High School - ADA L CHALMERS CONSTRUCTION08/25/10 | C 6275 4,100 - 4,100 4,100 - -
Pasadena High School - ADA LCLARK SECURITY PO 64947 05/02/13 | F M 6410 6,002 (6,002) - - - -
Pasadena High School - ADA L CLARK SECURITY PO 66294 08/07/13 | F 4310 6,002 (137) 5,865 5,865 - -
Pasadena High School - ADA LFLEWELLING & MOODY PO 411/24/09 | B 6210 410,154 - 410,154 277,094 133,060 -
Pasadena High School - ADA LKNOWLAND CONSTR PO 65€07/01/13 | E 6285 12,110 2,170 14,280 14,280 - -
Pasadena High School - ADA L PASADENA CONSTR PO 649:03/15/13 | C 6275 33,600 - 33,600 33,600 - -
Pasadena High School - ADA L PASADENA CONSTR PO 666:08/13/13 | C M 6275 14,453 1,301 15,754 15,754 - -
Pasadena High School - ADA LPUSD SAL FY 12-13 06/30/13 | B 6260 34 3,672 3,705 3,705 - -
Pasadena High School - ADA LPUSD SAL FY 13-14 07/01/13 | B M 2000 10,000 (721) 9,279 9,279 - -
Pasadena High School - Fire Alarm Corrections (95161.0) Total 16,413 19,592 36,005 36,005 - -
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Pasadena High School - Fire A ARC PO 62462 12/28/12 | B 6260 1,178 - 1,178 1,178 - -
Pasadena High School - Fire A SANDY PRINGLE PO 63634+ 11/27/12 | E 6285 13,904 19,592 33,496 33,496 - -
Pasadena High School - Fire A UNI-COM SUPPLY PO 63942 01/14/13 |C 6275 1,331 - 1,331 1,331 - -
Pasadena High School - Modernize Gymnasium Complex (95075.0) Total 1,312,179 19,235 1,331,414 895,297 436,117 -
Pasadena High School - Modet ACE COMMUNICATIONS PO {12/03/10 |C 6275 1,459 - 1,459 1,459 - -
Pasadena High School - Model ARC PO 62462 04/01/13 | B 6260 30 - 30 30 - -
Pasadena High School - Model CERTIFIED CONTRACTING P 01/21/14 | C 6275 1,860 - 1,860 1,860 - -
Pasadena High School - Modet CHARLES CONSULTING & P(07/01/14 | B 6265 10,000 - 10,000 990 9,010 -
Pasadena High School - Model DAVID CHARLES PO 51917A 07/19/11 | B 6265 36,000 (385) 35,615 35,615 - -
Pasadena High School - Modet DAVID CHARLES PO 61671 07/02/12 | B 6265 36,000 1,825 37,825 37,825 - -
Pasadena High School - Model DAVID CHARLES PO 65759 07/01/13 | B 6265 26,520 (425) 26,095 26,095 - -
Pasadena High School - Model DIVISION OF THE STATE PO 02/10/12 | B 6230 63,800 (17,100) 46,700 46,700 - -
Pasadena High School - Model DIVISION OF THE STATE PO 06/04/14 | B 6230 69,250 - 69,250 69,250 - -
Pasadena High School - Modet EMCOR SERVICE MESA 21.1 09/20/10 | C 6275 3,465 (3,465) - - - -
Pasadena High School - Modelt FLEWELLING & MOODY PO 411/24/09 | B 6210 894,215 38,985 933,200 650,660 282,540 -
Pasadena High School - Modet FLEWELLING & MOODY PO £07/20/10 | B 6210 151,870 - 151,870 7,304 144,567 -
Pasadena High School - Modet FREDERICK TOWERS PO 60105/04/12 | C 6275 7,510 - 7,510 7,510 - -
Pasadena High School - Moder LINK-NILSEN CORP PO 5876<10/27/11 | D 6280 500 (200) 300 300 - -
Pasadena High School - Modet ONLINE ENGINEERING PO 5:11/10/10 | A 6140 9,500 - 9,500 9,500 - -
Pasadena High School - Modet PASADENA WATER DIV PO 510/28/11 | B 6250 200 - 200 200 - -
Pasadena High School - Kitchen Project (95139.0) Total 61,200 - 61,200 - 61,200 -
Pasadena High School - Kitche FLEWELLING & MOODY PO6{12/11/12 ' B 6210 61,200 - 61,200 - 61,200 -
Pasadena High School - Modernization - Measure Y Total 48,680 1,460 50,140 50,140 - -
Pasadena High School - Moder CALLIDE TECHNICAL PO 546 01/07/11 | C 6275 29,921 - 29,921 29,921 - -
Pasadena High School - Model CITY WHOLESALE ELECT PC04/14/10 | F 4310 432 - 432 432 - -
Pasadena High School - Model PUSD SAL FY 12-13 07/01/12 | B 2000 13,474 1,460 14,934 14,934 - -
Pasadena High School - Moder S & K THEATRICAL PO 53587 10/08/10 | C 6275 595 - 595 595 - -
Pasadena High School - Model TYCO/SIMPLEX GRINNELL P(07/02/13 | B 6210 4,258 - 4,258 4,258 - -
Rose City High School - Rose City Modification (95170.0) Total 248,461 (139,356) 109,105 109,105 - -
Rose City High School - Rose (APPLE COMPUTER, INC. PO 07/12/13 | F 4410 32,482 (145) 32,337 32,337 - -
Rose City High School - Rose (CDW-G PO 66133 07/12/13 | F 4410 67,853 (67,853) - - - -
Rose City High School - Rose (CDW-G PO 66145 07/09/13 | F 4410 11,363 - 11,363 11,363 - -
Rose City High School - Rose (DELL COMPUTER PO 66137 07/12/13 | F 4410 14,804 (14,804) - - - -
Rose City High School - Rose (DELL COMPUTER PO 66138 07/12/13 | F 4410 19,739 (19,739) - - - -
Rose City High School - Rose (NETWORK INTEGRATION PC07/23/13 | C 5630 8,539 (8,539) - - - -
Rose City High School - Rose (NETWORK INTEGRATION PC07/12/13 | C 5630 28,277 (28,277) - - - -
Rose City High School - Rose (TIBURON TELECOMMUNIC P 03/04/14 | F 4310 6,410 (0) 6,410 6,410 - -
Rose City High School - Rose (VENTURE ELECTRIC PO 653.05/10/13 | F 6410 28,272 - 28,272 28,272 - -
Rose City High School - Rose (VIRCO MANUFACTURING PC07/23/13 | F 4310 30,723 - 30,723 30,723 - -
Roosevelt Elementary School - Modernization Measure Y Total 4,055 (1,124) 2,931 2,931 - -
Roosevelt Elementary School - DIVISION OF THE STATE PO 05/15/09 | B 6230 1,134 (1,134) - - - -
Roosevelt Elementary School - DIVISION OF THE STATE PO 08/19/09 | B 6230 126 - 126 126 - -
Roosevelt Elementary School - DIVISION OF THE STATE PO 05/30/13 | B 6230 500 - 500 500 - -
Roosevelt Elementary School - PORTABLE STORAGE PO 49:02/19/10 | F 4410 2,294 11 2,305 2,305 - -
Roosevelt Elementary School - Multi-purpose Facility (95025.0) Total 1,129,722 97,117 1,226,838 846,542 380,296 -
Roosevelt Elementary School - ANDERSEN ENVIRONMENT F07/30/10 | B 6260 1,000 - 1,000 1,000 - -
Roosevelt Elementary School - ARC PO 62462 06/26/13 | B 6260 229 - 229 229 - -
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Roosevelt Elementary School - ARTURO ARCE PO 61218 07/16/12 | B 6260 5,700 (5,700) - - - -
Roosevelt Elementary School - BALFOUR BEATTY CONST P(03/04/13 | B 6260 38,020 (2,020) 36,000 36,000 - -
Roosevelt Elementary School - BELTMANN GROUP PO 6526(05/31/13 | C 6275 2,058 (566) 1,492 1,492 - -
Roosevelt Elementary School - BELTMANN GROUP PO 6631:07/31/13 | C M 6275 2,058 (864) 1,194 1,194 - -
Roosevelt Elementary School - C BELOW PO 52922 09/03/10 | A 6140 3,300 1,590 4,890 4,890 - -
Roosevelt Elementary School - C BELOW PO 64273 02/20/13 | C 6275 1,610 - 1,610 1,610 - -
Roosevelt Elementary School - CALIFORNIA GEOLOGICAL P 10/20/10 | B 6260 3,600 - 3,600 3,600 - -
Roosevelt Elementary School - CALIFORNIA INDUSTRIAL PC08/09/13 | F M 4410 10,737 - 10,737 10,737 - -
Roosevelt Elementary School - CARMICHAEL KEMP PO 524£07/20/10 | B 6210 656,000 109,525 765,525 599,329 166,196 -
Roosevelt Elementary School - DIVISION OF THE STATE PO 10/20/10 | B 6230 39,880 - 39,880 39,880 - -
Roosevelt Elementary School - DIVISION OF THE STATE PO 08/14/13 | B 6230 272 - 272 272 - -
Roosevelt Elementary School - DIVISION OF THE STATE PO 07/03/14 | B 6230 4,200 - 4,200 4,200 - -
Roosevelt Elementary School - GERALD SCHOBER PO 5341{10/01/10 | B 6250 210 - 210 210 - -
Roosevelt Elementary School - GYK CONSULT PO 66371 07/01/13 | B 6265 4,000 (3,313) 688 688 - -
Roosevelt Elementary School - GYK CONSULT PO 70461 07/01/14 | B 6265 15,000 - 15,000 360 14,640 -
Roosevelt Elementary School - J. O. NELSON CONSULT PO <07/29/09 | A 6140 8,250 - 8,250 8,250 - -
Roosevelt Elementary School - LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Roosevelt Elementary School - MARLA GARDEN NADOL PO 07/19/11 | B 6265 27,000 (3,200) 23,800 23,800 - -
Roosevelt Elementary School - MARLA GARDEN NADOL PO 07/01/12 | B 6265 25,400 3,160 28,560 28,560 - -
Roosevelt Elementary School - MARLA GARDEN NADOL PO 07/01/13 | B 6265 4,675 (442) 4,233 4,233 - -
Roosevelt Elementary School - MARLA GARDEN NADOL PO 07/01/14 | B 6265 30,000 - 30,000 900 29,100 -
Roosevelt Elementary School - MARTIN CONTAINERS PO 65 06/05/13 | C 6275 350 - 350 350 - -
Roosevelt Elementary School - ONYX ARCHITECTS PO 6887 02/24/14 | B 6210 10,615 - 10,615 10,615 - -
Roosevelt Elementary School - ONYX ARCHITECTS PO 7070 07/01/14 | B 6210 58,790 - 58,790 - 58,790 -
Roosevelt Elementary School - ONYX ARCHITECTS PO 7070 07/01/14 | B 6210 111,570 - 111,570 - 111,570 -
Roosevelt Elementary School - PASADENA STAR NEWS PO (07/25/12 | B 6260 864 - 864 864 - -
Roosevelt Elementary School - PASADENA WATER (PWP) P(02/09/12 | A 6190 10,000 - 10,000 10,000 - -
Roosevelt Elementary School - PUSD CUSTODIAN PO 54296 12/07/10 | B 6250 200 - 200 200 - -
Roosevelt Elementary School - RMA GROUP PO 51596 07/01/10 | B 6250 5,730 - 5,730 5,730 - -
Roosevelt Elementary School - RMA GROUP PO 58986 11/14/11 | B 6250 3,015 - 3,015 3,015 - -
Roosevelt Elementary School - T24 CONSULTING O 65761 07/01/13 | B 6265 1,144 (1,144) - - - -
Roosevelt Elementary School - T24 CONSULTING PO 61625/ 06/24/13 | B 6260 481 165 646 646 - -
Roosevelt Elementary School - TILDEN COIL CONSTR PO 62 08/06/12 | B 6260 38,464 - 38,464 38,464 - -
Roosevelt Elementary School - WENDY CHILDRESS Reimb. 07/19/12 | B 6260 5 - 5 5 - -
San Rafael Elementary School - Fire Alarm Project (Measure Y CLOSEOUT Total 21,549 47,062 68,610 68,610 - -
San Rafael Elementary School CALLIDE TECHNICAL PO 544 12/16/10 | C 6275 9,392 - 9,392 9,392 - -
San Rafael Elementary School CITY WHOLESALE ELECT PC12/16/10 | F 4410 3,500 a77) 3,323 3,323 - -
San Rafael Elementary School DIVISION OF THE STAT (21.0 08/24/09 | B 6230 2,250 - 2,250 2,250 - -
San Rafael Elementary School J. E. SCHOOL 21.0 PO 48333 10/08/09 | B 6260 1,250 - 1,250 1,250 - -
San Rafael Elementary School PUSD SAL FY 10-11 (21.1-62€03/31/11 | B 6260 4,157 1,622 5,779 5,779 - -
San Rafael Elementary School TURPIN & RATTAN PO 45467 09/14/09 | C M 6275 1,000 45,617 46,617 46,617 - -
San Rafael Elementary School - Modernization (95030.0) Total 1,302,216 (70,802) 1,231,415 1,043,443 187,972 -
San Rafael Elementary School AIR-EX AIR CONDITION PO 6 07/25/13 | C 6270 164,975 (20,000) 144,975 144,975 - -
San Rafael Elementary School ARC PO 65177 07/01/13 | B 6260 80 - 80 80 - -
San Rafael Elementary School BRIXEY CORP PO 62871 09/20/12 | F 4310 2,177 - 2,177 2,177 - -
San Rafael Elementary School CALIFORNIA PAVING PO 618 07/19/12 | C 6275 15,000 (1,775) 13,225 13,225 - -
San Rafael Elementary School CARMICHAEL KEMP 14.0 462 06/30/09 | B 6210 71,904 - 71,904 71,904 - -
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San Rafael Elementary School CARMICHAEL KEMP 14.0 48310/08/09 | B 6210 561 - 561 561 - -
San Rafael Elementary School CARMICHAEL KEMP PO 498€01/26/10 | B 6210 595,564 (33,904) 561,660 381,887 179,773 -
San Rafael Elementary School CARMICHAEL KEMP PO 649C04/13/13 | B 6210 20,000 - 20,000 16,756 3,244 -
San Rafael Elementary School CITY WHOLESALE ELEC PO :06/30/11 | C 6275 1,461 - 1,461 1,461 - -
San Rafael Elementary School COR-O-VAN PO 49210 12/14/09 | C 6275 1,824 - 1,824 1,824 - -
San Rafael Elementary School DAVE BANG PO 62077 07/02/12 | A 6190 13,514 0 13,514 13,514 - -
San Rafael Elementary School DESERT INDUSTRIAL PO 62€09/07/12 | F 4310 1,500 (1,500) - - - -
San Rafael Elementary School DIVISION OF THE STATE PO 02/25/10 | B 6230 35,658 - 35,658 35,658 - -
San Rafael Elementary School GEOTECHNICAL PROF PO 6:07/02/12 | B 6250 17,640 - 17,640 17,640 - -
San Rafael Elementary School GYK CONSULT PO 66371 08/01/13 | B 6265 2,000 173 2,173 2,173 - -
San Rafael Elementary School HEISLER LANDSCAPE P0O62¢07/19/12 | C 6275 3,060 (3,060) - - - -
San Rafael Elementary School HYDROLOGUE PO 47247 07/30/09 | A 6140 1,800 - 1,800 1,800 - -
San Rafael Elementary School HYDROLOGUE PO 47248 07/30/09 | A 6140 1,050 - 1,050 1,050 - -
San Rafael Elementary School HYDROLOGUE PO 47954 09/17/09 | A 6140 1,903 - 1,903 1,903 - -
San Rafael Elementary School HYDROLOGUE PO 52847 05/25/10 | B M| 6250 3,042 - 3,042 3,042 - -
San Rafael Elementary School HYDROLOGUE PO 56650 07/01/11 | A 6140 46,506 1 46,507 46,507 - -
San Rafael Elementary School J. E. SCHOOL PO 48333 10/08/09 | B 6260 375 - 375 375 - -
San Rafael Elementary School JUNK KING PO 61629 07/11/12 | C 6275 1,970 (1,970) - - - -
San Rafael Elementary School LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
San Rafael Elementary School LINNERT BUILDERS PO 6285 09/17/12 | F 4310 4,200 - 4,200 4,200 - -
San Rafael Elementary School M. A. ROGERS, INC. PO 5257 07/30/10 | C 6275 2,390 - 2,390 2,390 - -
San Rafael Elementary School MAGIC HAMMER DEVELOP F07/13/09 | C 6275 124,890 - 124,890 124,890 - -
San Rafael Elementary School MAGIC HAMMER DEVELOP F08/28/09 | C 6275 79,036 - 79,036 79,036 - -
San Rafael Elementary School MARLA GARDEN NADOL PO 07/19/11 | B 6265 27,000 9,975 36,975 36,975 - -
San Rafael Elementary School MARLA GARDEN NADOL PO 07/01/12 | B 6265 25,400 (16,964) 8,436 8,436 - -
San Rafael Elementary School MARLA GARDEN NADOL PO 07/01/13 | B 6265 4,675 (1,403) 3,273 3,273 - -
San Rafael Elementary School MARLA GARDEN NADOL PO 07/01/14 | B 6265 5,000 - 5,000 45 4,955 -
San Rafael Elementary School NJP SPORTS, INC PO 63730 10/19/12 |C 6275 3,700 - 3,700 3,700 - -
San Rafael Elementary School O'NEAL CONSTR. 12JE-175 09/21/11 | E 6285 567 - 567 567 - -
San Rafael Elementary School PUSD CUSTODIAN OF RE PC10/29/09 | A 6140 3,600 - 3,600 3,600 - -
San Rafael Elementary School SIERRA ENVIRON PO 67073 07/27/13 | D 6280 900 - 900 900 - -
San Rafael Elementary School WESTERN FENCE CO PO 63.09/27/12 | C 6275 12,000 (300) 11,700 11,700 - -
Sierra Madre Elementary School (Lower) - Mod Measure Y Project Total 118,197 1,620 119,817 119,817 - -
Sierra Madre Elementary SchoiAK CONSTRUCTION PO 483110/06/09 | C 6275 1,959 - 1,959 1,959 - -
Sierra Madre Elementary SchoiAMAZING ELECTRIC PO 524107/28/10 |C 6275 680 - 680 680 - -
Sierra Madre Elementary Scho CITY WHOLESALE ELEC 40.203/25/10 |C 6275 1,099 - 1,099 1,099 - -
Sierra Madre Elementary Scho CITY WHOLESALE ELECT PC04/22/10 | F 4310 336 - 336 336 - -
Sierra Madre Elementary Scho DIVISION OF THE STATE PO 03/29/10 | B 6230 11,518 - 11,518 11,518 - -
Sierra Madre Elementary Scho HOME DEPOT-MONROVIA  11/12/09 | F 4310 1,592 - 1,592 1,592 - -
Sierra Madre Elementary Scho  MCKINLEY ELEVATORS (21.C01/22/09 | C 6275 14,400 - 14,400 14,400 - -
Sierra Madre Elementary Schoi PAUL NAGY (21.0) PO 49241 12/09/09 | C 6275 1,050 - 1,050 1,050 - -
Sierra Madre Elementary Scho PAUL NAGY (21.0-6260) PO# 12/08/08 | B 6260 1,350 - 1,350 1,350 - -
Sierra Madre Elementary Schoi PAUL NAGY (21.0-6275) PO# 09/18/08 | C 6275 900 - 900 900 - -
Sierra Madre Elementary Schoi PAUL NAGY (21.0-6275) PO# 06/11/09 | C 6275 600 - 600 600 - -
Sierra Madre Elementary Scho PBWS ARCHITECTS, INC PO 08/27/10 | B 6210 48,439 - 48,439 48,439 - -
Sierra Madre Elementary SchoiROBERTSON INDUSTRIES P(04/09/10 | C 6275 2,800 1,620 4,420 4,420 - -
Sierra Madre Elementary Scho TBH, INC. (21.0-6275) PO# 41 02/25/09 | C 6275 9,475 - 9,475 9,475 - -
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Sierra Madre Elementary Schoi TBH, INC. (21.0-6276) PO# 42/12/02/08 'C| | | 6276 22,000 - 22,000 22,000 - -
Sierra Madre Elementary School (Lower) - Phase | - New Permanent Classroom Building 3,870,237 223,336 4,093,573 4,082,767 10,806 -
Sierra Madre Elementary Schol ALTA/PASA COMMUNITY PO 07/20/10 | C 6276 2,722 - 2,722 2,722 - -
Sierra Madre Elementary Schol ALTA/PASA COMMUNITY PO 09/27/10 | C 6276 4,717 - 4,717 4,717 - -
Sierra Madre Elementary Scho/ARC PO 62462 04/01/13 | B 6260 57 3,030 3,086 3,086 - -
Sierra Madre Elementary Scho BELTMANN GROUP PO 6451,03/20/13 | A 6190 1,975 - 1,975 1,975 - -
Sierra Madre Elementary SchoiBETA INVESTMENTS PO 520/07/12/10 | C 6270 379,500 10,111 389,611 389,611 - -
Sierra Madre Elementary SchoiBETA INVESTMENTS PO 540/11/09/10 | C 6270 12,800 - 12,800 12,800 - -
Sierra Madre Elementary SchoiBETA INVESTMENTS PO 541/11/18/10 | C 6270 2,900 - 2,900 2,900 - -
Sierra Madre Elementary SchoiBETA INVESTMENTS PO 543/12/01/10 | C 6270 11,741 - 11,741 11,741 - -
Sierra Madre Elementary SchoBOBBY KNOX PO 57597 07/27/11 | B 6210 13,500 - 13,500 13,500 - -
Sierra Madre Elementary SchoBOXSMART PO 51660 06/21/10 | F 4310 359 - 359 359 - -
Sierra Madre Elementary Scho CAC CONSTRUCTION PO 69:03/08/14 | C 6275 1,131 - 1,131 1,131 - -
Sierra Madre Elementary Schol CALIFORNIA INDUSTRIAL PC08/02/11 | C 6275 29,900 - 29,900 29,900 - -
Sierra Madre Elementary Schoi CALIFORNIA INDUSTRIAL PC10/25/11 | C 6275 13,850 - 13,850 13,850 - -
Sierra Madre Elementary Schoi CALIFORNIA INDUSTRIAL PC01/20/12 | C 6275 2,890 - 2,890 2,890 - -
Sierra Madre Elementary Schoi CALIFORNIA INDUSTRIAL PC11/05/12 | C 6275 14,780 13,290 28,070 28,070 - -
Sierra Madre Elementary SchoiCLARK SECURITY PO 64094 01/21/13 | F 4410 3,320 (19) 3,301 3,301 - -
Sierra Madre Elementary SchoiDIVISION OF THE STATE PO 08/14/13 | B 6230 196 - 196 196 - -
Sierra Madre Elementary SchoiDIVISION OF THE STATE PO 08/23/13 | B 6230 49 - 49 49 - -
Sierra Madre Elementary ScholENVIRONS, INC PO 52733 | 06/20/11 | C 6275 0 (9,860) (9,860) (9,860) - -
Sierra Madre Elementary ScholENVIRONS, INC. PO 50480 04/07/10 |C 6275 4,000 985 4,985 4,985 - -
Sierra Madre Elementary ScholENVIRONS, INC. PO 52733 | 08/20/10 | C 6275 4,875 (5) 4,870 4,870 - -
Sierra Madre Elementary Schol FIDELITY NATIONAL PO 503€03/31/10 | A 6120 850 (850) - - - -
Sierra Madre Elementary Schoi GEOTECHNICAL PROFESS F 11/12/09 | A 6140 7,800 (7,800) - - - -
Sierra Madre Elementary Schoi GROSSMAN & SPEER PO 59{01/17/12 | C 6275 675 (675) - - - -
Sierra Madre Elementary ScholKRZYSZTOF ZAZIRSKI PO 6004/02/12 | B 6265 11,968 (1,532) 10,436 10,436 - -
Sierra Madre Elementary ScholKRZYSZTOF ZAZIRSKI PO 6107/01/12 | B 6260 38,130 (23,313) 14,816 14,816 - -
Sierra Madre Elementary Schoi LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Sierra Madre Elementary SchoiMICHAEL BRANDMAN PO 48711/09/09 | A 6150 15,000 - 15,000 15,000 - -
Sierra Madre Elementary Scho/MILLER TREE SERVICE PO 6 04/04/13 | C 6274 1,800 - 1,800 1,800 - -
Sierra Madre Elementary SchotMTGL INC PO 61037R1 04/30/12 | D 6280 60,000 (5,286) 54,714 54,714 - -
Sierra Madre Elementary SchoiO'NEAL CONSTR JE FY 11-1205/01/12 E 6285 13,509 27,650 41,159 41,159 - -
Sierra Madre Elementary SchoiO'NEAL CONSTR PO 61738 07/01/12 E 6285 109,200 16,410 125,610 125,610 - -
Sierra Madre Elementary ScholONLINE ENGINEERING PO 4{10/29/09 | A 6140 2,800 - 2,800 2,800 - -
Sierra Madre Elementary SchoiONLINE ENGINEERING PO 5:08/12/10 | A 6140 800 - 800 800 - -
Sierra Madre Elementary Schoi PASADENA JOURNAL FY 11-02/09/12 B 6260 648 108 756 756 - -
Sierra Madre Elementary SchoiPBWS ARCHITECTS - VOID 05/03/13 | B 6210 3,500 (3,500) - - - -
Sierra Madre Elementary SchoiPBWS ARCHITECTS PO 4927 11/24/09 | B 6210 299,000 9,000 308,000 297,194 10,806 -
Sierra Madre Elementary SchoiPUSD CUSTODIAN PO 50168 03/17/10 | A 6140 3,600 - 3,600 3,600 - -
Sierra Madre Elementary SchoiPUSD CUSTODIAN PO 50633 04/19/10 B 6230 1,100 (1,100) - - - -
Sierra Madre Elementary SchoiPUSD CUSTODIAN PO 52921 08/31/10 | B 6230 22,720 - 22,720 22,720 - -
Sierra Madre Elementary ScholPUSD SALARIES FY 12-13 | 03/01/13 B 6260 16,043 (14,423) 1,620 1,620 - -
Sierra Madre Elementary SchoRMA GROUP PO 49930 02/26/10 | D 6280 7,306 - 7,306 7,306 - -
Sierra Madre Elementary SchoiSANDY PRINGLE ASSOC PC07/31/10 E 6285 2,000 240 2,240 2,240 - -
Sierra Madre Elementary SchoiSEVILLE CONSTRUCTIN 21.105/26/10 B 6260 9,800 - 9,800 9,800 - -
Sierra Madre Elementary SchoiSHENK DEVELOPERS PO 50104/27/10 |C 6275 4,580 (705) 3,875 3,875 - -
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Sierra Madre Elementary Scho SHENK DEVELOPERS PO 60:02/22/12 | C 6270 2,632,000 214,086 2,846,086 2,846,086 - -
Sierra Madre Elementary Scho SHENK RETENTION 06/30/12 | C 6270 21,870 (21,870) - - - -
Sierra Madre Elementary Schoi SIERRA ENVIRONMENTAL P(06/11/12 | D 6280 1,100 - 1,100 1,100 - -
Sierra Madre Elementary Scho T24 CONSULTING PO 61625£07/01/12 | B 6260 21,857 (7,873) 13,984 13,984 - -
Sierra Madre Elementary Scho T24 CONSULTING PO 65761 07/01/13 | B 6265 1,144 (952) 193 193 - -
Sierra Madre Elementary Scho THOMPSON CONSULT PO 5707/19/11 | B 6265 13,000 20,156 33,156 33,156 - -
Sierra Madre Elementary Scho THOMPSON CONSULT PO 6107/02/12 | B 6265 35,880 8,108 43,988 43,988 - -
Sierra Madre Elementary School (Lower) - Phase Il - New Construction (95126.0) Total 229,272 (49,729) 179,543 122,912 56,631 -
Sierra Madre Elementary Scho PBWS ARCHITECTS - PO 54109/28/10 | B 6210 123,000 25,184 148,184 99,041 49,143 -
Sierra Madre Elementary Scho|PUSD Revolving PO 58702 10/26/11 | F 4410 3,684 - 3,684 3,684 - -
Sierra Madre Elementary ScholPUSD SAL FY 12-13 12/01/12 | B 6260 148 4 152 152 - -
Sierra Madre Elementary Scho T24 CONSULTING PO 70422 07/01/14 | B 6265 2,496 - 2,496 - 2,496 -
Sierra Madre Elementary Scho  T24 CONSULTING, INC PO 6£07/01/13 | B 6265 2,288 (2,288) - - - -
Sierra Madre Elementary Scho THOMPSON CONSULT PO 5707/19/11 | B 6265 52,000 (33,000) 19,000 19,000 - -
Sierra Madre Elementary Scho THOMPSON CONSULT PO 6107/02/12 | B 6265 23,920 (23,920) - - - -
Sierra Madre Elementary Scho THOMPSON CONSULT PO 6£07/01/13 | B 6265 16,744 (15,709) 1,035 1,035 - -
Sierra Madre Elementary Scho THOMPSON CONSULTING P(07/01/14 | B 6265 4,992 - 4,992 - 4,992 -
Sierra Madre Elementary School (Lower) - Water Conservation Project Total 81,984 (84,017) (2,032) (2,032) - -
Sierra Madre Elementary Schol El Nativo Growers PO 60176 C 03/19/12 | F 4310 1,014 (1,014) - - - -
Sierra Madre Elementary Schol El Nativo Growers PO 63390 |03/19/12 | F 4310 1,014 - 1,014 1,014 - -
Sierra Madre Elementary SchoJ. HAROLD MITCHELL | PO 5¢11/10/11 | F M 4410 500 106 606 606 - -
Sierra Madre Elementary SchoJ. HAROLD MITCHELL PO 52¢08/31/10 | F 4410 438 - 438 438 - -
Sierra Madre Elementary Schoi MARIPOSA HORTICULTURE :08/30/10 | C 6270 64,921 (6,492) 58,429 58,429 - -
Sierra Madre Elementary Schoi MARIPOSA HORTICULTURE 03/29/11 | C 6270 780 - 780 780 - -
Sierra Madre Elementary Scho MARIPOSA LANDSCAPE | 06/30/11 | C 6270 6,492 (6,492) - - - -
Sierra Madre Elementary Scho PACIFIC EARTH RESOURE P 09/02/10 | F 4410 2,925 - 2,925 2,925 - -
Sierra Madre Elementary SchoiPUSD - Journal BR 06/30/11 | F 4310 3,268 - 3,268 3,268 - -
Sierra Madre Elementary SchoiSAN GABRIEL VALLEY W 06/20/11 | F 4310 0 (11,696) (11,696) (11,696) - -
Sierra Madre Elementary Schoi SAN GABRIEL VALLEY WATE 06/20/11 | C 6270 0 (58,429) (58,429) (58,429) - -
Sierra Madre Elementary Scho TRI-STATE MATERIALS PO 5:11/10/10 | F 4310 633 - 633 633 - -
Sierra Madre Middle School (Upper) - New MS Campus (95038.0) Total 32,901,048 795,355 33,696,403 15,842,486 17,853,917 -
Sierra Madre Middle School (U ACADEMY FLOORING PO 52¢08/13/10 | C 6275 1,549 - 1,549 1,549 - -
Sierra Madre Middle School (U ALL AREA INSPECT PO 6607:07/01/13 | E 6285 164,320 - 164,320 156,183 8,137 -
Sierra Madre Middle School (U ALL AREA INSPECT PO 7064(07/01/14 | E 6285 164,320 - 164,320 15,326 148,994 -
Sierra Madre Middle School (U ALTA/PASA PO 52357 07/20/10 | C 6276 4,536 - 4,536 4,536 - -
Sierra Madre Middle School (U ALTA/PASA PO 53282 09/25/10 | C 6276 5,501 - 5,501 5,501 - -
Sierra Madre Middle School (U ALTA/PASA PO 56719RA 10/24/11 | A 6190 6,904 - 6,904 6,904 - -
Sierra Madre Middle School (U ALTA/PASA PO 60336 03/19/12 | A 6190 9,461 - 9,461 9,461 - -
Sierra Madre Middle School (U ALTA/PASA PO 60352 05/08/11 | C 6275 5,242 - 5,242 5,242 - -
Sierra Madre Middle School (U AMERICAN INSTANT SIGNS £03/31/11 | F 4310 176 - 176 176 - -
Sierra Madre Middle School (U ANDY'S TRANSFER PO 6272¢08/27/12 | A 6190 776 - 776 776 - -
Sierra Madre Middle School (U ARC PO 62462 04/01/13 | B 6260 1,290 927 2,217 2,217 - -
Sierra Madre Middle School (U ARC PO 65983 06/30/13 | B 6260 20 - 20 20 - -
Sierra Madre Middle School (U ARC PO 66995 09/13/13 | B 6260 705 - 705 705 - -
Sierra Madre Middle School (U BELTMANN GROUP PO 5818:09/01/11 | C 6275 2,385 36 2,421 2,421 - -
Sierra Madre Middle School (U BETA INVESTMENTS PO 544:12/08/10 | C 6275 2,500 - 2,500 2,500 - -
Sierra Madre Middle School (U BETA INVESTMENTS PO 629:09/06/12 | C 6275 119,800 5,003 124,803 124,803 - -
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Sierra Madre Middle School (U BOXSMART PO 51660 06/21/10 | F M| 4410 768 - 768 768 - -
Sierra Madre Middle School (U CAC CONSTR PO 57893 08/22/11 | C 6275 4,800 - 4,800 4,800 - -
Sierra Madre Middle School (U CAC CONSTR PO 59289 11/25/11 | C 6275 700 - 700 700 - -
Sierra Madre Middle School (U CAC CONSTR PO 70540 06/30/14 | C 6275 4,200 - 4,200 4,200 - -
Sierra Madre Middle School (U CALIFORNIA INDUSTRIAL PC07/01/13 | C 6275 7,500 - 7,500 7,500 - -
Sierra Madre Middle School (U COPY CARRIERS PO 53447 09/27/10 |C 6275 177 - 177 177 - -
Sierra Madre Middle School (U DESERT INDUSTRIAL PO 57€08/03/11 | F 4310 465 - 465 465 - -
Sierra Madre Middle School (U DIETZ HYDROSEED PO 5698 07/08/11 | C 6275 4,485 - 4,485 4,485 - -
Sierra Madre Middle School (U DIVISION OF THE STATE PO 05/18/10 | B 6230 115,800 - 115,800 115,800 - -
Sierra Madre Middle School (U DIVISION OF THE STATE PO 09/26/13 | B 6230 1,989 - 1,989 1,989 - -
Sierra Madre Middle School (U E.C. CONSTRUCTION PO 57€08/12/11 | C 6275 3,850 - 3,850 3,850 - -
Sierra Madre Middle School (U EPIC ENGINEERS PO 65519 06/26/13 | B 6210 11,500 - 11,500 11,500 - -
Sierra Madre Middle School (U FREDERICK TOWERS, INC P107/12/10 |C 6275 249,300 32,476 281,776 281,776 - -
Sierra Madre Middle School (U FREDERICK TOWERS, INC P(11/01/10 |C 6275 32,476 (32,476) - - - -
Sierra Madre Middle School (U GEORGE L. THROOP PO 576 08/05/11 | F 4310 145 - 145 145 - -
Sierra Madre Middle School (U GEOTECHNICAL PROFESS F10/12/09 | A 6140 20,000 - 20,000 20,000 - -
Sierra Madre Middle School (U GEOTECHNICAL PROFESS F09/23/10 | A 6150 2,223 - 2,223 2,223 - -
Sierra Madre Middle School (U GEOTECHNICAL PROFESS F07/25/13 | B 6250 25,000 122,600 147,600 109,434 38,166 -
Sierra Madre Middle School (U GYK CONSULT PO 66371 08/01/13 | B 6265 10,500 (10,033) 468 468 - -
Sierra Madre Middle School (U|IDG PO 65518 06/26/13 | A 6190 6,800 - 6,800 6,800 - -
Sierra Madre Middle School (U/J. HAROLD MITCHELL PO 53¢10/16/10 | F 4310 4,500 (335) 4,165 4,165 - -
Sierra Madre Middle School (U/J. HAROLD MITCHELL PO 57(07/07/11 | C 6275 71 - 71 71 - -
Sierra Madre Middle School (U/J. HAROLD MITCHELL PO 58¢11/08/11 | F 4310 764 - 764 764 - -
Sierra Madre Middle School (U JONES-CAMPBELL PO 58312 09/07/11 | A M| 6110 3,485 (39) 3,445 3,445 - -
Sierra Madre Middle School (U KRZYSZTOF ZAZIRSKI PO 6004/02/12 | B 6265 5,984 (993) 4,991 4,991 - -
Sierra Madre Middle School (U KRZYSZTOF ZAZIRSKI PO 6107/01/12 | B 6260 38,141 (25,250) 12,891 12,891 - -
Sierra Madre Middle School (U/L. BARRRIOS & ASSOC PO 6!05/14/13 | A 6190 2,000 (300) 1,700 1,700 - -
Sierra Madre Middle School (U LA County - Health PO 62624 |08/24/12 | B 6210 1,330 - 1,330 1,330 - -
Sierra Madre Middle School (U LA STEELCRAFT PO 57590 08/02/11 | F 4410 1,495 0 1,496 1,496 - -
Sierra Madre Middle School (U LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Sierra Madre Middle School (U MARIPOSA LANDSCAPE PO (05/29/12 | C 6275 1,835 - 1,835 1,835 - -
Sierra Madre Middle School (U MARTIN CONTAINERS PO 59 02/28/12 | A 6190 350 - 350 350 - -
Sierra Madre Middle School (U MICHAEL BRANDMAN PO 51¢06/30/10 | A 6150 2,300 - 2,300 2,300 - -
Sierra Madre Middle School (U MOBILE MODULAR PO 52022 07/09/10 | C 6275 2,892 (2,892) - - - -
Sierra Madre Middle School (U MOBILE MODULAR PO 53756 05/25/10 | C 6276 78,403 (8,517) 69,886 69,886 - -
Sierra Madre Middle School (U MOBILE MODULAR PO 5416011/01/10 |C 6276 1,968 755 2,723 2,723 - -
Sierra Madre Middle School (U MOBILE MODULAR PO 58701 08/19/11 | C 6276 36,730 - 36,730 36,730 - -
Sierra Madre Middle School (U MOBILE MODULAR PO 62878 09/06/12 | C 6276 36,730 - 36,730 36,730 - -
Sierra Madre Middle School (U MOBILE MODULAR PO 66733 08/30/13 | C 6276 25,388 - 25,388 25,388 - -
Sierra Madre Middle School (U MOBILE MODULAR PO 66734 08/16/13 | C 6276 11,400 - 11,400 11,400 - -
Sierra Madre Middle School (U MTGL, INC. PO 66993 09/20/13 | B 6250 173,179 108,558 281,737 239,486 42,251 -
Sierra Madre Middle School (U O'NEAL CONSTR PO 66915 08/01/13 |C 6275 139,392 (105,840) 33,552 33,552 - -
Sierra Madre Middle School (U OCEANSTATE DEV PO 5205207/12/10 |C 6275 768,000 212,350 980,350 980,350 - -
Sierra Madre Middle School (U OCEANSTATE DEV PO 5249€08/04/10 | C 6275 26,500 - 26,500 26,500 - -
Sierra Madre Middle School (U OCEANSTATE DEV PO 5818£09/14/11 | C 6275 2,500 (400) 2,100 2,100 - -
Sierra Madre Middle School (U OCEANSTATE DEV PO 5996€01/19/12 | C 6275 1,800 - 1,800 1,800 - -
Sierra Madre Middle School (U OCEANSTATE DEVELOPME 06/30/11 | C 6270 2,650 (2,650) - - - -
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Sierra Madre Middle School (U ONLINE ENGINEERING PO 4709/16/09 | A 6140 6,585 (585) 6,000 6,000 - -
Sierra Madre Middle School (U OWEN GROUP PO 62281 07/16/12 | B 6260 33,850 - 33,850 33,850 - -
Sierra Madre Middle School (U OWEN GROUP PO 63843 12/12/12 | A M| 6120 17,860 14,588 32,448 32,448 - -
Sierra Madre Middle School (U PASADENA JOURNAL PO 62:07/01/12 | B 6260 774 558 1,332 1,332 - -
Sierra Madre Middle School (U PASADENA STAR NEWS PO (05/14/13 | B 6260 3,182 853 4,035 4,035 - -
Sierra Madre Middle School (U PBWS ARCHITECTS PO 4811 09/22/09 | B 6210 2,045,000 105,200 2,150,200 1,826,071 324,129 -
Sierra Madre Middle School (U PBWS ARCHITECTS PO 6494 05/03/13 | B 6210 3,500 - 3,500 3,500 - -
Sierra Madre Middle School (U PUSD CUSTODIAN PO 49098 11/24/09 | A 6150 750 - 750 750 - -
Sierra Madre Middle School (U PUSD CUSTODIAN PO 50119 03/15/10 | B 6230 3,850 (735) 3,115 3,115 - -
Sierra Madre Middle School (U PUSD CUSTODIAN PO 50168 03/17/10 | A 6140 3,600 - 3,600 3,600 - -
Sierra Madre Middle School (U PUSD CUSTODIAN PO 50826 05/06/10 | B 6260 75 - 75 75 - -
Sierra Madre Middle School (U PUSD CUSTODIAN PO 51053 06/04/10 | B 6260 2,085 - 2,085 2,085 - -
Sierra Madre Middle School (U PUSD CUSTODIAN PO 52649 08/13/10 | B 6260 988 - 988 988 - -
Sierra Madre Middle School (U PUSD CUSTODIAN PO 54559 12/22/10 | C 6275 986 - 986 986 - -
Sierra Madre Middle School (U PUSD DEP33381 06/27/13 | C 6270 1 (14,001) (14,000) (14,000) - -
Sierra Madre Middle School (U REGISTRAR-RECORDER PO 06/18/13 | B 6260 75 - 75 75 - -
Sierra Madre Middle School (U RESCUE ROOTER PO 63238 10/10/12 | C 6275 400 - 400 400 - -
Sierra Madre Middle School (U RICHARD KENT PO 57029  04/19/12 | B 6265 500 (500) - - - -
Sierra Madre Middle School (U RICHARD KENT PO 65757 07/01/13 | B 6265 15,000 24,023 39,023 39,023 - -
Sierra Madre Middle School (U RICHARD KENT PO 70263  07/01/14 | B 6265 37,440 - 37,440 5,340 32,100 -
Sierra Madre Middle School (U'S & S CONSTRUCTION PO 5209/29/10 | F 4410 525 (525) - - - -
Sierra Madre Middle School (U 'S & S CONSTRUCTION PO 5¢03/15/11 | F 4410 2,041 1,171 3,212 3,212 - -
Sierra Madre Middle School (U 'S & S CONSTRUCTION PO 5¢12/14/11 | F 4410 2,041 - 2,041 2,041 - -
Sierra Madre Middle School (U S&S PORTABLE SERVICE PC06/12/12 |C 6275 2,041 - 2,041 2,041 - -
Sierra Madre Middle School (U S&S PORTABLE SERVICE PC09/05/12 | C 6275 446 - 446 446 - -
Sierra Madre Middle School (U S&S PORTABLE SERVICE PC11/09/12 | C 6275 2,000 1,114 3,114 3,114 - -
Sierra Madre Middle School (U S&S PORTABLE SERVICE PC07/02/13 | C 6275 2,000 (1,655) 345 345 - -
Sierra Madre Middle School (U SANDY PRINGLE ASSOC PC07/31/10 | E 6285 2,500 4,570 7,070 7,070 - -
Sierra Madre Middle School (U SEVILLE CONSTRUCTION PC03/29/10 | B 6260 9,800 - 9,800 9,800 - -
Sierra Madre Middle School (U SHENK DEVELOPERS PO 54(01/05/11 | C 6275 13,800 - 13,800 13,800 - -
Sierra Madre Middle School (U SHENK DEVELOPERS PO 57:08/12/11 | C 6275 7,870 3,450 11,320 11,320 - -
Sierra Madre Middle School (U SHENK DEVELOPERS PO 59:12/13/11 |C 6275 2,400 - 2,400 2,400 - -
Sierra Madre Middle School (U SHENK DEVELOPERS PO 63112/10/12 | C 6270 6,500 - 6,500 6,500 - -
Sierra Madre Middle School (U SHENK DEVELOPERS PO 6404/08/13 | C 6270 840 - 840 840 - -
Sierra Madre Middle School (U SIAPIN HORTICULTURE PO £11/02/10 |C 6275 11,860 - 11,860 11,860 - -
Sierra Madre Middle School (U SIERRA ENVIRONMENTAL P(08/20/10 | D 6280 11,224 - 11,224 11,224 - -
Sierra Madre Middle School (U SIERRA ENVIRONMENTAL P(09/07/10 | E 6285 170 - 170 170 - -
Sierra Madre Middle School (U SIERRA ENVIRONMENTAL P(11/02/10 | D 6280 3,680 700 4,380 4,380 - -
Sierra Madre Middle School (U SIERRA ENVIRONMENTAL P(02/24/14 | D 6280 1,500 - 1,500 1,500 - -
Sierra Madre Middle School (U SIERRA ENVIRONMENTAL P(06/19/14 | D 6280 5,250 (26) 5,224 5,224 - -
Sierra Madre Middle School (U SINANIAN PO 65762 & 6619507/01/13 C W 6270 27,888,000 313,421 28,201,421 10,975,763 17,225,658 -
Sierra Madre Middle School (U STATE WATER RESOURCE F11/09/10 | C M| 6275 520 - 520 520 - -
Sierra Madre Middle School (U STATE WATER RESOURCE F11/21/11 | B 6260 698 - 698 698 - -
Sierra Madre Middle School (U STATE WATER RESOURCE F02/14/12 | B 6260 698 (698) - - - -
Sierra Madre Middle School (U STATE WATER RESOURCE F10/19/12 | B 6260 698 - 698 698 - -
Sierra Madre Middle School (U STATE WATER RESOURCE F10/01/13 | B 6260 918 - 918 918 - -
Sierra Madre Middle School (U STATE WATER RESOURCE F07/01/14 | B 6260 918 - 918 - 918 -

© Colbi Technologies, Inc.

Page 46 of 82

Consolidated Contract Summary




Pasadena Unified School District

Printed: 8/19/2014

School Name - Project Name Contract Name C°£SCt C W M Object Code Initial AMT Changes Curreth(AJ_?ntract Exg;r;ﬁ[:::)r:ss & RETEHIg Pending Changes
Sierra Madre Middle School (U T24 CONSULTING PO 61625£07/01/12 | B 6260 10,929 (5,924) 5,005 5,005 - -
Sierra Madre Middle School (U T24 CONSULTING PO 65761 07/01/13 | B 6265 9,152 (2,552) 6,600 6,600 - -
Sierra Madre Middle School (U T24 CONSULTING PO 70422 07/01/14 | B 6265 9,984 - 9,984 480 9,504 -
Sierra Madre Middle School (U THOMPSON CONSULT PO 5707/19/11 | B 6265 52,000 11,000 63,000 63,000 - -
Sierra Madre Middle School (U THOMPSON CONSULT PO 6107/02/12 | B 6265 43,056 6,454 49,510 49,510 - -
Sierra Madre Middle School (U THOMPSON CONSULT PO 6£07/01/13 | B 6265 47,840 42,550 90,390 90,390 - -
Sierra Madre Middle School (U THOMPSON CONSULTING P(07/01/14 | B 6265 37,440 - 37,440 13,380 24,060 -
Sierra Madre Middle School (U TTG ENGINEERS PO 65487 06/25/13 | B 6210 63,340 - 63,340 63,340 - -
Sierra Madre Middle School (U TTG ENGINEERS PO 67215 04/23/13 | B 6210 46,000 - 46,000 46,000 - -
Sierra Madre Middle School (U U.S. BLINDS PO 57908 08/17/11 | C 6275 2,981 - 2,981 2,981 - -
Sierra Madre Middle School (U U.S. BLINDS PO 62598 08/08/12 | C 6275 7,527 - 7,527 7,527 - -
Sierra Madre Middle School (U US BANK PO 57940 09/01/11 | F 4310 940 - 940 940 - -
Sierra Madre Middle School (U US BANK PO 57942 08/17/11 | F 4410 2,239 - 2,239 2,239 - -
Sierra Madre Middle School (U W. A. BENJAMIN ELECT PO 506/14/10 | C 6275 42,936 - 42,936 42,936 - -
Washington Accelerated Elementary School - New Classroom and MPR Bldg (95045.0) T 1,253,610 13,162 1,266,771 1,010,488 256,283 -
Washington Accelerated Eleme AMERICAN ENVIRONMENT F06/03/14 | A 6173 8,231 - 8,231 8,231 - -
Washington Accelerated Eleme ANDY'S TRANSFER PO 6116(06/22/12 | B 6260 654 - 654 654 - -
Washington Accelerated Eleme ANDY'S TRANSFER PO 6224£07/24/12 | B 6260 6,259 - 6,259 6,259 - -
Washington Accelerated Eleme ANDY'S TRANSFER PO 6349¢11/19/12 | B 6260 580 - 580 580 - -
Washington Accelerated Eleme ANOTHER PERSPECTIVE PC04/15/14 | B 6210 9,855 - 9,855 9,855 - -
Washington Accelerated Eleme ARC PO 70014 07/31/14 | B 6260 22 - 22 22 - -
Washington Accelerated Eleme ARC PO 62462 04/01/13 | B 6260 104 223 326 326 - -
Washington Accelerated Eleme ARC PO 65177 05/13/14 | B 6260 2,055 128 2,182 2,182 - -
Washington Accelerated Eleme ARTURO ARCE PO 61218 07/16/12 | B 6260 5,700 (5,700) - - - -
Washington Accelerated Eleme CALIFORNIA GEOLOGICAL P 10/07/10 | A 6140 3,600 - 3,600 3,600 - -
Washington Accelerated Eleme CALIFORNIA INDUSTRIAL PC10/13/11 | A M 6110 2,280 (2,280) - - - -
Washington Accelerated Eleme CHARLES CONSULTING & P(07/01/14 | B 6265 40,000 - 40,000 585 39,415 -
Washington Accelerated Eleme DAVID CHARLES PO 65759 |10/07/13 | B 6265 3,000 443 3,443 3,443 - -
Washington Accelerated Eleme DIVISION OF THE STATE PO 09/21/10 | B 6230 64,802 - 64,802 64,802 - -
Washington Accelerated Eleme DIVISION OF THE STATE PO 10/04/11 | B 6230 14,700 - 14,700 14,700 - -
Washington Accelerated Eleme DUNN EDWARDS (14.0-4310) 07/28/09 | F 4310 5,372 - 5,372 5,372 - -
Washington Accelerated Eleme GYK CONSULT PO 66371 05/01/14 | B 6265 110 220 330 330 - -
Washington Accelerated Eleme GYK CONSULT PO 70461 07/01/14 | B 6265 7,000 - 7,000 - 7,000 -
Washington Accelerated Eleme LA County - Health PO 59866 02/20/12 | B 6210 1,330 (1,330) - - - -
Washington Accelerated Eleme LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (75) 5,220 5,220 - -
Washington Accelerated Eleme LPA (21.1) PO 48074R 09/23/09 | B 6210 34,000 (1,172) 32,828 32,828 - -
Washington Accelerated Eleme LPA PO 49883R3 01/12/10 | B 6210 882,655 103,146 985,801 782,173 203,628 -
Washington Accelerated Eleme LPA PO 52366 06/15/10 | B 6210 33,196 (33,196) - - - -
Washington Accelerated Eleme M. A. ROGERS, INC. PO 6099 05/30/12 | C 6275 3,989 (3,989) - - - -
Washington Accelerated Eleme PASADENA JOURNAL PO 65304/23/14 | B 6260 864 - 864 864 - -
Washington Accelerated Eleme PASADENA STAR NEWS PO 104/30/14 | B 6260 1,515 - 1,515 1,515 - -
Washington Accelerated Eleme PUSD CUSTODIAN PO 49905/02/22/10 | A 6120 750 (750) - - - -
Washington Accelerated Eleme RICHARD KENT PO 61628 |07/01/12 | B 6265 110 990 1,100 1,100 - -
Washington Accelerated Eleme RICHARD KENT PO 65757 07/01/13 | B 6265 2,000 (2,000) - - - -
Washington Accelerated Eleme RMA GROUP 07/13/11 | B 6210 2,335 (2,335) - - - -
Washington Accelerated Eleme RMA GROUP PO 50931 05/19/10 | B 6250 5,550 - 5,550 5,550 - -
Washington Accelerated Eleme Robin Brown PO 57030 07/19/11 | B 6265 72,000 (38,829) 33,171 33,171 - -
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Washington Accelerated Eleme SANDY PRINGLE ASSOC PC 12/18/12 | E 6285 13,670 (1,030) 12,640 12,640 - -
Washington Accelerated Eleme SEVILLE CONSTRUCTION PC06/23/11 | B 6260 6,700 - 6,700 6,700 - -
Washington Accelerated Eleme SEVILLE CONSTRUCTION P(10/25/11 | B 6260 3,445 - 3,445 3,445 - -
Washington Accelerated Eleme SIGMA ENGINEERING PO 57/07/20/11 | B 6260 2,500 - 2,500 2,500 - -
Washington Accelerated Eleme T24 CONSULTING PO 65761 |07/01/13 | B 6265 1,144 699 1,843 1,843 - -
Washington Accelerated Eleme T24 CONSULTING PO 70422 |07/01/14 | B 6265 6,240 - 6,240 - 6,240 -
Washington Accelerated Elementary School - Campus Improvements - Measure Y Total 433,984 12,491 446,475 439,681 6,794 -
Washington Accelerated Eleme CALIFORNIA INDUSTRIAL 12,04/25/12 | C 6275 2,280 - 2,280 2,280 - -
Washington Accelerated Eleme CALIFORNIA INDUSTRIAL PC11/28/12 | C 6275 8,950 - 8,950 8,950 - -
Washington Accelerated Eleme CHARLIE'S FENCE PO 67239 09/27/13 | C 6275 2,175 - 2,175 2,175 - -
Washington Accelerated Eleme CITY WHOLESALE ELEC 40.210/20/09 | F 4310 1,990 - 1,990 1,990 - -
Washington Accelerated Eleme CONTINENTAL WEST PO 63£11/28/12 | C 6275 29,874 - 29,874 29,874 - -
Washington Accelerated Eleme DESERT INDUSTRIAL PO 60204/04/12 | C 6275 4,780 (2,047) 2,732 2,732 - -
Washington Accelerated Eleme DIVISION OF THE STATE PO 04/04/12 | B 6230 1,250 - 1,250 1,250 - -
Washington Accelerated Eleme DIVISION OF THE STATE PO 05/30/12 | B 6230 1,100 - 1,100 1,100 - -
Washington Accelerated Eleme DIVISION OF THE STATE PO 09/17/12 | B 6230 2,764 - 2,764 2,764 - -
Washington Accelerated Eleme DIVISION OF THE STATE PO 09/25/12 | B 6230 3,496 - 3,496 3,496 - -
Washington Accelerated Eleme GREAT WESTERN PARK PO [10/06/09 | C 6275 302 - 302 302 - -
Washington Accelerated Eleme INCOTECHNIC, INC. PO 5254/08/06/10 | C 6275 29,960 - 29,960 29,960 - -
Washington Accelerated Eleme KATHY GAY - EXPRESS VOU 03/05/13 | B M| 6260 15 - 15 15 - -
Washington Accelerated Eleme LPA PO 61923R 07/13/12 | B 6210 6,500 12,500 19,000 12,206 6,794 -
Washington Accelerated Eleme M. A. ROGERS, INC. PO 6045/04/18/12 | C 6275 3,989 - 3,989 3,989 - -
Washington Accelerated Eleme OSBORN ARCHITECTS PO 4¢07/13/09 | B 6210 222,476 - 222,476 222,476 - -
Washington Accelerated Eleme OSBORN ARCHITECTS PO 5/07/20/10 | B 6210 44,453 - 44,453 44,453 - -
Washington Accelerated Eleme PASADENA BUILDERS PO 6004/18/12 | C 6275 3,689 (3,689) - - - -
Washington Accelerated Eleme PASADENA BUILDERS PO 6004/03/12 | C 6275 11,745 - 11,745 11,745 - -
Washington Accelerated Eleme S. TORRES GROUP INC PO €06/25/12 | E 6285 390 - 390 390 - -
Washington Accelerated Eleme SALVADOR TORRES PO 641411/08/12 | E 6285 195 - 195 195 - -
Washington Accelerated Eleme WAISMAN CONSTR. PO 6396 12/19/12 | C 6270 43,000 5,728 48,728 48,728 - -
Washington Accelerated Eleme WATER IN MOTION PO 6368€11/28/12 | C 6275 3,310 - 3,310 3,310 - -
Washington Accelerated Eleme WILLIAMS SCOTMAN, 21.0 P(09/23/09 | C 6275 5,301 - 5,301 5,301 - -
Washington Middle School - Mod Measure Y Project Total 382,469 1,929 384,398 384,398 - -
Washington Middle School - M(ACADEMY FLOORING (21.0-(04/15/09 | C 6275 502 - 502 502 - -
Washington Middle School - M(CALIFORNIA INDUSTRIAL PC11/28/12 | C 6275 7,590 664 8,254 8,254 - -
Washington Middle School - M(CALIFORNIA INDUSTRIAL PC08/07/13 | C 6275 3,250 1,264 4,514 4,514 - -
Washington Middle School - M(CLARIDGE PO 50315 03/29/10 | C 6275 610 - 610 610 - -
Washington Middle School - M(DIVERSIFIED INDUSTRIAL P(05/03/12 | E 6285 200 - 200 200 - -
Washington Middle School - M(DIVERSIFIED INDUSTRIAL P(11/27/12 | E 6285 300 - 300 300 - -
Washington Middle School - M(GMS ELEVATOR SERVICE (2/03/05/09 | B 6260 9,366 - 9,366 9,366 - -
Washington Middle School - M(GMS ELEVATOR SERVICE (2/05/27/09 | C 6270 2,375 - 2,375 2,375 - -
Washington Middle School - M(INCOTECHNIC 09JE-099 01/30/09 | C 6275 14,000 - 14,000 14,000 - -
Washington Middle School - M(INCOTECHNIC PO 54091 11/10/11 | C 6275 750 - 750 750 - -
Washington Middle School - M(INCOTECHNIC PO# 43893 | 02/04/09 | C 6275 3,140 - 3,140 3,140 - -
Washington Middle School - McM. A. ROGERS, INC. PO 5464/01/05/11 |C 6275 6,396 - 6,396 6,396 - -
Washington Middle School - M(MAGIC HAMMER DEVELOP F04/12/10 |C 6275 2,600 - 2,600 2,600 - -
Washington Middle School - M(MCKINLEY ELEVATORS (21.(01/22/09 | C 6275 1,450 - 1,450 1,450 - -
Washington Middle School - M(MERCURY FENCE COMPAN (12/10/08 | C 6275 6,400 - 6,400 6,400 - -
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Washington Middle School - M(NAZERIAN GROUP, THE (21.(10/31/08 | C 6275 185,104 - 185,104 185,104 - -
Washington Middle School - M(NAZERIAN GROUP, THE (21.(04/30/09 | C 6275 119,150 - 119,150 119,150 - -
Washington Middle School - M(O. A. ROBERTS (21.0-6275) P 01/09/09 | C 6275 300 - 300 300 - -
Washington Middle School - M(RDS CABINETS, INC PO 524107/30/10 |C 6275 175 - 175 175 - -
Washington Middle School - M(RDS CABINETS, INC. PO 523{07/08/10 |C 6275 1,764 - 1,764 1,764 - -
Washington Middle School - M(SOLAR ART 01.0 47900 09/14/09 | C 6275 180 - 180 180 - -
Washington Middle School - M(WATER IN MOTION PO 6357211/27/12 | C 6275 4,495 - 4,495 4,495 - -
Washington Middle School - M(WESTSIDE ELECTRIC (21.0-€02/04/09 | C 6275 1,933 - 1,933 1,933 - -
Washington Middle School - M(WESTSIDE ELECTRIC (21.0-€ 04/13/09 | C 6275 719 - 719 719 - -
Washington Middle School - M(WILLIAMS SCOTSMAN PO 5409/01/10 |C 6275 4,860 - 4,860 4,860 - -
Washington Middle School - M(WILLIAMS SCOTSMAN PO 5503/24/11 | C 6275 4,859 0 4,860 4,860 - -
Washington Middle School - New Constr. & Mod. (95081.0) Total 12,030,732 175,376 12,206,108 1,795,470 10,410,638 =
Washington Middle School - Ne ACE COMMUNICATIONS PO |07/13/10 |C 6275 560 - 560 560 - -
Washington Middle School - Ne ACE COMMUNICATIONS PO |08/20/10 | C 6275 3,248 - 3,248 3,248 - -
Washington Middle School - Ne ACE COMMUNICATIONS PO {10/08/10 | C 6275 2,392 - 2,392 2,392 - -
Washington Middle School - Ne ACE COMMUNICATIONS PO |02/23/11 | C 6275 950 - 950 950 - -
Washington Middle School - Ne ALTA/PASA COMMUNITY ACI06/30/10 | C 6275 1,452 - 1,452 1,452 - -
Washington Middle School - Ne ALTA/PASA COMMUNITY PO 07/02/10 |C 6275 1,270 - 1,270 1,270 - -
Washington Middle School - Ne ALTA/PASA COMMUNITY PO 09/24/10 |C 6276 2,177 - 2,177 2,177 - -
Washington Middle School - Ne AMAZING ELECTRIC PO 525¢08/09/10 | C 6275 780 - 780 780 - -
Washington Middle School - Ne ANOTHER PERSPECTIVE PC04/15/14 | B 6210 8,775 - 8,775 8,775 - -
Washington Middle School - N¢ ARC PO 65177 05/02/14 | B 6260 364 1,485 1,849 1,849 - -
Washington Middle School - N¢ ARC PO 70014 07/08/14 | B 6260 227 1,941 2,168 2,168 - -
Washington Middle School - Ne C BELOW PO 57475 07/22/11 | B 6260 12,650 (30) 12,620 12,620 - -
Washington Middle School - Ne CALIFORNIA GEOLOGICAL P 10/07/10 | A 6140 3,600 - 3,600 3,600 - -
Washington Middle School - Ne CHARLES CONSULTING & P(07/01/14 | B 6265 5,000 - 5,000 90 4,910 -
Washington Middle School - Ne CST ENVIRONMENTAL PO 5207/13/10 |C 6270 137,800 32,800 170,600 170,600 - -
Washington Middle School - Ne CST ENVIRONMENTAL PO 5310/18/10 |C 6270 2,100 - 2,100 2,100 - -
Washington Middle School - Ne DAVID CHARLES PO 65759 |10/07/13 | B 6265 5,000 (2,323) 2,678 2,678 - -
Washington Middle School - Ne DIVISION OF THE STATE PO 09/21/10 | B 6230 97,668 - 97,668 97,668 - -
Washington Middle School - N¢ GYK CONSULT PO 66371 07/01/13 | B 6265 4,100 (2,780) 1,320 1,320 - -
Washington Middle School - N¢ GYK CONSULT PO 70461 07/01/14 | B 6265 25,000 - 25,000 1,200 23,800 -
Washington Middle School - Ne HYDROLOGUE PO 50932 & 5/05/19/10 | B 6250 7,500 1,500 9,000 9,000 - -
Washington Middle School - NeJ. HAROLD MITCHELL PO 52708/11/10 | F 4310 96 - 96 96 - -
Washington Middle School - NeJ. O. NELSON CONSULT PO 11/10/09 | A 6140 16,500 - 16,500 16,500 - -
Washington Middle School - Ne L. BARRRIOS & ASSOC PO 4/09/03/09 | B 6260 5,000 (265) 4,735 4,735 - -
Washington Middle School - Ne LA COUNTY HEALTH DEPT P 02/20/12 | B 6210 1,330 (1,330) - - - -
Washington Middle School - Ne LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 1,050 6,345 6,345 - -
Washington Middle School - Ne LPA PO 48075R1 07/21/09 | B 6210 46,000 (5,729) 40,271 40,271 - -
Washington Middle School - Ne LPA PO 49884R3 01/12/10 | B 6210 1,497,731 195,431 1,693,162 1,242,739 450,423 -
Washington Middle School - Ne LPA PO 52365R1 06/30/10 | B 6210 36,691 - 36,691 28,224 8,467 -
Washington Middle School - Ne MARLA GARDEN NADOL PO |07/01/14 | B 6265 50,000 - 50,000 9,383 40,618 -
Washington Middle School - Ne MUSCO LIGHTING PO 54099 11/10/10 |C 6275 13,000 1,647 14,647 14,647 - -
Washington Middle School - Ne PAC-VAN PO 51325 06/16/10 | F 6410 6,764 0 6,764 6,764 - -
Washington Middle School - Ne PASADENA BUILDERS PO 5207/19/10 |C 6275 2,465 - 2,465 2,465 - -
Washington Middle School - Ne PASADENA JOURNAL PO 65304/24/14 | B 6260 864 - 864 864 - -
Washington Middle School - Ne PASADENA STAR NEWS PO 104/24/14 | B 6260 1,486 - 1,486 1,486 - -
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Washington Middle School - Ne PLANNING CENTER, THE PO 07/05/11 | B 6210 5,779 - 5,779 5,779 - -
Washington Middle School - Ne PROJECT RESOURCES PO 510/15/10 |C 6275 3,456 - 3,456 3,456 - -
Washington Middle School - Ne PUSD CUSTODIAN RE 21.1 £02/22/10 | A 6120 750 (750) - - - -
Washington Middle School - N¢e PUSD SAL FY 10-11 (21.1) 07/01/10 | C 6275 90 0 90 90 - -
Washington Middle School - Ne PUSD WRH/CC CTR FY 11-1209/30/11 | B 6260 5 - 5 5 - -
Washington Middle School - Ne RMA GROUP PO 58591 10/07/11 | B M| 6260 7,664 - 7,664 7,664 - -
Washington Middle School - Ne ROBIN BROWN PO 57030 07/19/11 | B 6265 108,000 (47,140) 60,860 60,860 - -
Washington Middle School - Ne SEVILLE CONSTRUCTION PC06/23/11 | B 6260 6,700 1,870 8,570 8,570 - -
Washington Middle School - Ne SHENK DEVELOPERS PO 71/07/01/14 |C M| 6275 9,870,000 - 9,870,000 - 9,870,000 -
Washington Middle School - Ne SOUTHERN HEMISPHERE P(10/22/10 | B 6210 6,540 - 6,540 6,540 - -
Washington Middle School - Ne T24 CONSULTING PO 65761 |07/01/13 | B 6265 3,432 (2,002) 1,430 1,430 - -
Washington Middle School - Ne T24 CONSULTING PO 70422 |07/01/14 | B 6265 2,496 - 2,496 60 2,436 -
Washington Middle School - Ne THOMPSON CONSULTING P(07/01/14 | B 6265 9,984 - 9,984 - 9,984 -
Webster Elementary School - Aud/AdminBldg/Kitchen/Playground (95047.0) Total 1,946,257 (4,653) 1,941,604 1,908,420 33,185 -
Webster Elementary School - AADCO ROOFING PO 64347 03/01/13 |C 6275 2,280 - 2,280 2,280 - -
Webster Elementary School - AARC PO 2462 04/01/13 | B 6260 55 271 326 326 - -
Webster Elementary School - AARC PO 60751 08/18/12 | B 6260 161 - 161 161 - -
Webster Elementary School - AARC PO 62273 08/01/12 | B 6260 308 - 308 308 - -
Webster Elementary School - AARTURO ARCE PO 61218 07/16/12 | B 6260 17,100 (4,698) 12,403 12,403 - -
Webster Elementary School - ABELTMANN RELOCATION PC01/30/13 | C 6275 1,056 547 1,603 1,603 - -
Webster Elementary School - A CALIFORNIA INDUSTRIAL PC08/09/13 | F 6410 14,911 - 14,911 14,911 - -
Webster Elementary School - ACITY WHOLESALE ELEC PO |08/10/11 |C 6275 2,382 - 2,382 2,382 - -
Webster Elementary School - ACITY WHOLESALE ELEC PO 107/20/12 | F 4310 1,000 (298) 702 702 - -
Webster Elementary School - ACONSOLIDATED ELECTRIC F03/14/13 | F 4310 350 - 350 350 - -
Webster Elementary School - ACONTIS CONSULTING PO 61/07/24/12 | B 6265 23,895 (7,405) 16,490 16,490 - -
Webster Elementary School - ACOR-O-VAN PO 58097 07/01/11 | C 6275 1,205 - 1,205 1,205 - -
Webster Elementary School - ACOR-O-VAN PO 58763 10/24/11 | C 6275 150 - 150 150 - -
Webster Elementary School - ACOR-O-VAN PO 59639 12/13/11 | C 6275 1,350 (300) 1,050 1,050 - -
Webster Elementary School - ADIVISION OF THE STATE PO 09/20/10 | B 6230 10,000 (10,000) - - - -
Webster Elementary School - ADIVISION OF THE STATE PO 09/22/10 | B 6230 10,000 - 10,000 10,000 - -
Webster Elementary School - ADIVISION OF THE STATE PO 09/26/11 | B 6230 11,400 - 11,400 11,400 - -
Webster Elementary School - ADIVISION OF THE STATE PO 09/26/13 | B 6230 49 - 49 49 - -
Webster Elementary School - ADIVISION OF THE STATE PO 05/06/14 | B 6230 2,898 - 2,898 2,898 - -
Webster Elementary School - ADOUGHERTY & DOUGHERT 101/26/10 | B 6210 241,456 35,000 276,456 247,995 28,461 -
Webster Elementary School - AKNOWLAND CONSTR. PO 61/07/01/12 | E 6285 67,600 (3,182) 64,418 64,418 - -
Webster Elementary School - ALASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (1,200) 4,095 4,095 - -
Webster Elementary School - AMALLCRAFT PO 62159 06/12/12 | C 6270 1,396,000 1,865 1,397,865 1,397,865 - -
Webster Elementary School - AMARLA GARDEN NADOL PO |07/01/12 | B 6265 680 10,200 10,880 10,880 - -
Webster Elementary School - AMARLA GARDEN NADOL PO |07/01/13 | B 6265 4,675 (3,740) 935 935 - -
Webster Elementary School - AMARLA GARDEN NADOL PO |07/01/14 | B 6265 5,000 - 5,000 360 4,640 -
Webster Elementary School - AMOBILE MODULAR PO 64157 01/29/13 | C 6276 6,063 682 6,745 6,745 - -
Webster Elementary School - AMOBILE MODULAR WEB PO {07/01/11 | A 6190 24,606 (43) 24,563 24,563 - -
Webster Elementary School - AMOBILE MODULAR WEB PO (11/30/12 |C 6276 12,202 (4,586) 7,616 7,616 - -
Webster Elementary School - ANIC PARTNERS PO 57693 | 08/01/11 | A 6190 6,540 - 6,540 6,540 - -
Webster Elementary School - APASADENA BUILDERS PO 5708/19/11 | C 6275 2,389 - 2,389 2,389 - -
Webster Elementary School - APASADENA BUILDERS PO 5901/24/12 | C 6275 984 - 984 984 - -
Webster Elementary School - APASADENA JOURNAL 12JE-404/04/12 | B 6260 648 - 648 648 - -
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Webster Elementary School - APETER CONTIS PO 56282A |07/19/11 | B 6265 36,000 (1,958) 34,043 34,043 - -
Webster Elementary School - APETER CONTIS PO 61662 07/02/12 | B 6265 25,000 (21,770) 3,230 3,230 - -
Webster Elementary School - APUSD 21.1 SAL FY 11/12 07/01/11 | B 6260 2,263 3) 2,261 2,261 - -
Webster Elementary School - APUSD 21.1 SAL FY 12-13 07/01/12 | B 6260 0 5,060 5,060 5,060 - -
Webster Elementary School - APUSD JE 10/21/11 | F 4310 1,349 - 1,349 1,349 - -
Webster Elementary School - ARICHARD KENT PO 61628 |07/01/12 | B 6265 605 2,420 3,025 3,025 - -
Webster Elementary School - ARICHARD KENT PO 65757 |07/01/13 | B 6265 1,500 (1,500) - - - -
Webster Elementary School - ASIGNS & LUCITE PROD PO 7(07/09/14 | F 4310 83 - 83 - 83 -
Webster Elementary School - AU.S. BLINDS PO 68823 02/26/14 | F 4310 4,476 - 4,476 4,476 - -
Webster Elementary School - AVENTURE ELECTRIC PO 645!03/06/13 | C 6275 293 (17) 277 277 - -
Willard Elementary School - Exterior Upgrade & Window Replacement (95008.0) Total 720,928 (36,516) 684,413 684,413 - -
Willard Elementary School - Ex CARMICHAEL KEMP 40.2 462 06/30/09 | B 6210 27,039 - 27,039 27,039 - -
Willard Elementary School - Ex CARMICHAEL KEMP PO 483405/28/09 | B 6210 47,000 (37,139) 9,861 9,861 - -
Willard Elementary School - Ex CARMICHAEL KEMP PO5015/03/16/10 | B 6210 11,451 (8,804) 2,647 2,647 - -
Willard Elementary School - Ex LIMASOL CONSTRUCTIO 21./08/20/09 | C 6270 315,000 8,767 323,767 323,767 - -
Willard Elementary School - Ex LIMASOL CONSTRUCTION P(04/23/09 | C 6270 308,704 - 308,704 308,704 - -
Willard Elementary School - Ex SHENK DEVELOPERS 21.1 4109/17/09 | C 6275 3,350 - 3,350 3,350 - -
Willard Elementary School - Ex SIERRA ENVIRONMENTAL P 08/12/09 | D 6280 8,385 660 9,045 9,045 - -
Willard Elementary School - Field Installation/Irrigation & Demo (95003.0) Total 179,697 (11,514) 168,183 168,183 - -
Willard Elementary School - Fie DAVID VOLZ 40.2 RETENTIO 06/30/09 | B 6210 12,533 (12,533) - - - -
Willard Elementary School - Fie DAVID VOLZ 40.2 46230 06/30/09 | B 6210 45,000 - 45,000 45,000 - -
Willard Elementary School - Fie DAVID VOLZ DESIGN PO 498/02/16/10 | B 6210 52 - 52 52 - -
Willard Elementary School - Fie J. HAROLD MITCHELL 21.1 4707/24/09 | F 4310 550 (502) 48 48 - -
Willard Elementary School - Fie MARINA LANDSCAPE, IN (21.08/20/09 | C 6270 102,238 11,360 113,598 113,598 - -
Willard Elementary School - Fie PASADENA WATER (21.1-62105/05/09 | C 6275 7,550 - 7,550 7,550 - -
Willard Elementary School - Fie RMA GROUP PO 48780 11/09/09 | D 6280 10,622 (9,839) 783 783 - -
Willard Elementary School - Fie WALLACE LABORATORIES (205/11/09 | D 6280 903 - 903 903 - -
Willard Elementary School - Fie WESTERN FENCE CO PO 4912/22/09 | C 6275 250 - 250 250 - -
Willard Elementary School - Kinder and Pre-K Complex (95115.0) Total 3,857,146 (133,091) 3,724,054 3,709,097 14,958 -
Willard Elementary School - Kit ACADEMY FLOORING PO 53/09/16/10 | C 6275 2,394 2,130 4,524 4,524 - -
Willard Elementary School - Kif ARC PO 62462 04/01/13 | B 6260 442 143 585 585 - -
Willard Elementary School - Kir ARTURO ARCE PO 61218 07/01/12 | B 6260 4,043 3,273 7,315 7,315 - -
Willard Elementary School - Kir BEKINS MOVING SOLUTI PC 12/12/13 | A 6183 2,145 - 2,145 2,145 - -
Willard Elementary School - Kir BELTMANN GROUP PO 7070(07/10/14 | A 6183 715 (143) 572 572 - -
Willard Elementary School - Kir BELTMANN RELOCATION PC11/27/12 | B 6260 1,587 (1,587) - - - -
Willard Elementary School - Kir BEYOND CONSTR. PO 7121507/16/14 | C 6275 24,750 - 24,750 24,750 - -
Willard Elementary School - Kir C BELOW PO 57820 08/11/11 | C 6275 3,830 - 3,830 3,830 - -
Willard Elementary School - Kir CAL PLAY SERVICES PO 678 11/04/13 | C 6275 11,171 5,018 16,189 16,189 - -
Willard Elementary School - Kir CALIFORNIA GEOLOGICA 55(02/09/11 | A 6140 3,600 - 3,600 3,600 - -
Willard Elementary School - Kir CALIFORNIA INDUSTRIAL PC08/09/13 | F 6410 15,492 - 15,492 15,492 - -
Willard Elementary School - Kir CARMICHAEL KEMP 21.1 48307/01/09 | B 6210 3,482 - 3,482 3,482 - -
Willard Elementary School - Kir CARMICHAEL KEMP PO 532€08/31/10 | B 6210 260,000 (3,482) 256,518 245,696 10,822 -
Willard Elementary School - Kir CARMICHAEL KEMP PO 5664 02/11/11 | B 6210 16,283 - 16,283 16,283 - -
Willard Elementary School - Kir CUSTOM CANOPIES, INC PO 01/18/11 |C 6270 3,017 (3,017) - - - -
Willard Elementary School - Kir DIVISION OF THE STATE PO |10/07/11 | B 6230 20,697 - 20,697 20,697 - -
Willard Elementary School - Kit GYK CONSULT PO 66371 08/01/13 | B 6265 21,000 (2,754) 18,246 18,246 - -
Willard Elementary School - Kit GYK CONSULT PO 70461 07/01/14 | B 6265 3,000 - 3,000 2,280 720 -
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Willard Elementary School - KirJ. O. NELSON CONSULT PO {11/15/10 | A 6140 8,750 - 8,750 8,750 - -
Willard Elementary School - Kit KNOWLAND CONSTR PO 63210/15/12 | E 6285 101,360 (16,730) 84,630 84,630 - -
Willard Elementary School - Kit KNOWLAND CONSTR PO 66407/01/13 | E 6285 73,920 (5,040) 68,880 68,880 - -
Willard Elementary School - Kir LASCHOBER & SOVICH PO 511/14/11 | B 6210 5,295 (4,363) 933 933 - -
Willard Elementary School - Kirt MARLA GARDEN NADOL PO |07/19/11 | B 6265 57,600 (26,469) 31,131 31,131 - -
Willard Elementary School - Kit MARLA GARDEN NADOL PO |07/01/12 | B 6265 57,600 (4,263) 53,338 53,338 - -
Willard Elementary School - Kirt MARLA GARDEN NADOL PO |07/01/13 | B 6265 23,375 (4,803) 18,573 18,573 - -
Willard Elementary School - Kirt MARLA GARDEN NADOL PO |07/01/14 | B 6265 5,000 - 5,000 2,318 2,683 -
Willard Elementary School - Kir MARTIN CONTAINERS PO 62 09/04/12 | A 6190 1,300 (100) 1,200 1,200 - -
Willard Elementary School - Kir MARTIN CONTAINERS PO 63 10/23/12 | A 6190 3,132 - 3,132 3,132 - -
Willard Elementary School - Kir NAZERIAN GROUP ACCRUAL06/30/13 | C 6270 78,378 (78,378) - - - -
Willard Elementary School - Kir NAZERIAN GROUP PO 63313 10/22/12 | C 6270 2,901,123 - 2,901,123 2,901,123 - -
Willard Elementary School - Kir NAZERIAN GROUP PO 70434 07/01/14 | C 6275 12,500 - 12,500 12,500 - -
Willard Elementary School - Kir NJP SPORTS, INC. PO 71115/07/01/14 | F M 4410 1,025 - 1,025 1,025 - -
Willard Elementary School - Kir PASADENA STAR NEWS PO 103/18/13 | B 6260 2,575 - 2,575 2,575 - -
Willard Elementary School - Kir PASADENA WATER & POW F08/30/12 | C 6275 27,041 - 27,041 27,041 - -
Willard Elementary School - Kir PLAY MATTA PO 67723 11/04/13 | F 6410 33,167 (0) 33,167 33,167 - -
Willard Elementary School - Kir RICHARD KENT PO 61628 |07/01/12 | B 6265 440 6,985 7,425 7,425 - -
Willard Elementary School - Kir RICHARD KENT PO 65757 |07/01/13 | B 6265 15,000 (15,000) - - - -
Willard Elementary School - Kir RMA GROUP PO 51617 07/01/10 | B 6250 6,115 - 6,115 6,115 - -
Willard Elementary School - Kir RMA GROUP PO 63711R 11/06/12 | B 6250 44,048 15,348 59,396 59,396 - -
Willard Elementary School - Kir SUNSHINE SHADE SHOP PO 09/17/10 |C 6275 160 - 160 160 - -
Willard Elementary School - Kir US BANK VISA CARD PO 69104/11/14 | F 4310 594 139 733 - 733 -
Willard Elementary School - Measure Y Modernization Total 94,211 (8,950) 85,261 85,261 - -
Willard Elementary School - Me BERGER BROS INC PO 6189!07/17/12 | C 6275 8,950 - 8,950 8,950 - -
Willard Elementary School - Me BERGER BROS PO 60698 04/11/12 | C 6275 8,950 (8,950) - - - -
Willard Elementary School - Me CA DEPT OF EDU PO 52888 |08/20/10 | B 6240 210 - 210 210 - -
Willard Elementary School - Me CALIFORNIA INDUST. PO 54701/10/11 |C 6275 14,250 - 14,250 14,250 - -
Willard Elementary School - Me CERTIFIED CONTRACT PO 6(04/20/12 | C 6275 3,608 - 3,608 3,608 - -
Willard Elementary School - Me CONTINENTAL WEST PO546:01/10/11 | C 6275 48,762 - 48,762 48,762 - -
Willard Elementary School - Me DIVISION OF THE STATE PO |05/30/13 | B 6230 500 - 500 500 - -
Willard Elementary School - Me S. G. CONSTRUCTION PO 54/01/10/11 | F M 4410 7,850 - 7,850 7,850 - -
Willard Elementary School - Me SMARDAN SUPPLY PO 6022(03/12/12 | C 5630 1,131 - 1,131 1,131 - -
Willard Elementary School - Multi-Use Room (95002.0) Total 545,304 (106,967) 438,337 438,337 0 -
Willard Elementary School - MU AMERICAN MODULAR SYS P 03/31/09 |C 6275 167,230 (14,217) 153,013 153,013 - -
Willard Elementary School - Mt CARMICHAEL KEMP PO 54211/30/10 | B 6210 28,959 (780) 28,179 28,179 - -
Willard Elementary School - Mt CARMICHAEL KEMP 40.2 462 06/30/09 | B 6210 51,981 - 51,981 51,981 - -
Willard Elementary School - Mt CARMICHAEL KEMP PO 483405/28/09 | B 6210 57,500 (54,768) 2,732 2,732 - -
Willard Elementary School - Mt CARMICHAEL KEMP PO 501£03/16/10 | B 6210 2,787 (2,653) 134 134 0 -
Willard Elementary School - MuDELETE 11/30/10 | B 6210 28,179 (28,179) - - - -
Willard Elementary School - MUFAST FORWARD (21.1-6274) 04/20/09 | C 6274 12,000 - 12,000 12,000 - -
Willard Elementary School - MUJONES-CAMPBELL CO. 21.1 409/21/09 | F 4410 2,389 - 2,389 2,389 - -
Willard Elementary School - MULASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (5,295) - - - -
Willard Elementary School - MUNAZERIAN GROUP PO 48076 09/23/09 | C 6270 164,450 - 164,450 164,450 - -
Willard Elementary School - MUNORTH AMERICAN TECHN (208/17/09 | B 6250 675 - 675 675 - -
Willard Elementary School - MU PASADENA WATER (21.1-62104/17/09 | C 6275 8,500 - 8,500 8,500 - -
Willard Elementary School - MuUPUSD CUSTODIAN PO 51919/07/07/10 | B 6260 75 - 75 75 - -
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Willard Elementary School - MuPUSD CUSTODIAN PO 52453 07/30/10 | B 6230 286 - 286 286 - -
Willard Elementary School - Mt REGISTRAR-RECORDER/C P 10/26/09 | B 6240 75 - 75 75 - -
Willard Elementary School - Mt RMA GROUP 21.1 ACR-AP00;06/30/09 | A 6140 1,199 - 1,199 1,199 - -
Willard Elementary School - Mt RMA GROUP 21.1 ACR-AP00406/30/09 | A 6140 1,074 (1,074) - - - -
Willard Elementary School - MUUNIVERSAL ABATEMENT (21 06/16/09 | C 6273 12,650 - 12,650 12,650 - -
Wilson Middle School - Measure Y Close Out Total 14,562 (8,975) 5,587 5,587 - -
Wilson Middle School - Measur DIVISION OF THE STATE PO 12/15/11 | B 6230 500 - 500 500 - -
Wilson Middle School - Measur DIVISION OF THE STATE PO 12/15/11 | A M 6130 750 - 750 750 - -
Wilson Middle School - Measur DIVISION OF THE STATE PO 03/15/12 | B 6230 4,337 - 4,337 4,337 - -
Wilson Middle School - Measur GMS ELEVATOR SERVICE P(02/01/10 | C 6275 8,975 (8,975) - - - -
Wilson Middle School - Gym/Locker RM Courtyard Mod (95113.0) Total 4,804,481 (1,115) 4,803,366 4,730,128 73,238 -
Wilson Middle School - Gym/Lc AMERICAN ENVIRONMENT F08/05/13 | C M 6275 4,434 3,292 7,726 7,726 - -
Wilson Middle School - Gym/Lc AMERICAN ENVIRONMENT F09/03/13 | C M 6275 6,805 835 7,640 7,640 - -
Wilson Middle School - Gym/Lc ARC PO 62462 05/24/13 | B 6260 341 - 341 341 - -
Wilson Middle School - Gym/Lc ARC PO 65177 07/01/13 | B 6260 97 - 97 97 - -
Wilson Middle School - Gym/Lc ARC PO 65982 06/30/13 | B 6260 820 - 820 820 - -
Wilson Middle School - Gym/Lc BELTMANN GROUP PO 6666+08/14/13 | B M 6260 1,790 - 1,790 1,790 - -
Wilson Middle School - Gym/L¢C BELOW PO 57821 08/11/11 | C 6275 7,930 - 7,930 7,930 - -
Wilson Middle School - Gym/Lc C BELOW PO 64314R 02/04/13 | C M 6275 2,080 (1,040) 1,040 1,040 - -
Wilson Middle School - Gym/Lc CALIF DEPT OF ED PO 6697,08/31/13 | B 6240 3,399 - 3,399 3,399 - -
Wilson Middle School - Gym/Lc CALIFORNIA INDUSTRIAL PC08/10/10 | C 6275 22,100 - 22,100 22,100 - -
Wilson Middle School - Gym/Lc CALIFORNIA INDUSTRIAL PC02/25/11 | C 6275 4,869 - 4,869 4,869 - -
Wilson Middle School - Gym/Lc CALIFORNIA PAVING PO 542/12/03/10 | C 6275 4,210 - 4,210 4,210 - -
Wilson Middle School - Gym/Lc CARMICHAEL KEMP PO 483407/01/09 | B 6210 425 - 425 425 - -
Wilson Middle School - Gym/Lc CARMICHAEL KEMP PO 524507/20/10 | B 6210 100,000 (3,234) 96,766 96,766 - -
Wilson Middle School - Gym/Lc CARMICHAEL KEMP PO 532¢08/31/10 | B 6210 535,000 (425) 534,575 503,142 31,433 -
Wilson Middle School - Gym/Lc CARMICHAEL KEMP PO 563402/08/11 | B 6210 87,780 - 87,780 58,905 28,875 -
Wilson Middle School - Gym/Lc CARMICHAEL KEMP PO 670709/24/13 | B 6210 19,000 - 19,000 19,000 - -
Wilson Middle School - Gym/Lc CONSOLIDATED ELECT PO €04/03/14 | F 6410 6,514 - 6,514 6,514 - -
Wilson Middle School - Gym/Lc CONTINENTAL WEST SER P(08/09/10 | F 6410 44,430 - 44,430 44,430 - -
Wilson Middle School - Gym/Lc CONTINENTAL WEST SER P(08/10/10 | F 6410 26,500 - 26,500 26,500 - -
Wilson Middle School - Gym/Lc¢ DIVISION OF THE STAT PO 6 08/14/13 | B 6230 1,360 - 1,360 1,360 - -
Wilson Middle School - Gym/Lc¢ DIVISION OF THE STAT PO 6 08/23/13 | B 6230 272 - 272 272 - -
Wilson Middle School - Gym/Lc¢ DIVISION OF THE STATE PO 03/29/11 | B 6230 31,846 (31,846) - - - -
Wilson Middle School - Gym/Lc¢ DIVISION OF THE STATE PO 07/10/12 | B 6230 1,066 - 1,066 1,066 - -
Wilson Middle School - Gym/L¢ GYK CONSULT PO 66371 08/01/13 | B 6265 21,000 9,649 30,649 30,649 - -
Wilson Middle School - Gym/Lc HYDROLOGUE PO 55441 03/24/11 | B 6250 100 - 100 100 - -
Wilson Middle School - Gym/LcINCOTECHNIC 21.1 RETENT 06/30/10 | C 6270 10,680 (10,680) - - - -
Wilson Middle School - Gym/LcINCOTECHNIC, INC. PO 5169 06/19/10 | C 6270 239,000 - 239,000 239,000 - -
Wilson Middle School - Gym/LcINCOTECHNIC, INC. PO 5357/10/15/10 | C 6275 2,566 - 2,566 2,566 - -
Wilson Middle School - Gym/LcJ. O. NELSON CONSULT PO !08/06/10 | A 6140 3,150 - 3,150 3,150 - -
Wilson Middle School - Gym/Lc KNOWLAND CONSTR PO 66407/01/13 | E 6285 72,660 61,000 133,660 129,570 4,090 -
Wilson Middle School - Gym/Lc LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (4,519) 776 776 - -
Wilson Middle School - Gym/Lc M. A. ROGERS, INC. PO 5444/12/15/10 | C 6275 2,298 - 2,298 2,298 - -
Wilson Middle School - Gym/Lc MARLA GARDEN NADOL PO 07/19/11 | B 6265 59,400 (28,163) 31,238 31,238 - -
Wilson Middle School - Gym/Lc MARLA GARDEN NADOL PO 07/01/12 | B 6265 59,400 (41,210) 18,190 18,190 - -
Wilson Middle School - Gym/Lc MARLA GARDEN NADOL PO 07/01/13 | B 6265 23,375 5,143 28,518 28,518 - -
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Wilson Middle School - Gym/Lc MARLA GARDEN NADOL PO |07/01/14 | B 6265 9,200 - 9,200 360 8,840 -
Wilson Middle School - Gym/Lc MTGL, INC. PO 66426 07/10/13 |D 6280 9,349 8,654 18,003 18,003 - -
Wilson Middle School - Gym/Lc NAZERIAN GROUP 07/01/13 | C 6270 166,310 (166,310) - - - -
Wilson Middle School - Gym/Lc NAZERIAN GROUP 66140 07/01/13 | C 6270 3,124,123 202,087 3,326,210 3,326,210 - -
Wilson Middle School - Gym/Lc O'NEAL CONSTRUCTION PO|09/29/10 | E 6285 5,000 733 5,733 5,733 - -
Wilson Middle School - Gym/Lc PASADENA JOURNAL PO 62705/24/13 | B 6260 576 - 576 576 - -
Wilson Middle School - Gym/Lc PASADENA STAR NEWS PO 105/14/13 | B 6260 834 - 834 834 - -
Wilson Middle School - Gym/Lc PUSD CUSTODIAN PO 5883£11/08/11 | B 6230 31,846 - 31,846 31,846 - -
Wilson Middle School - Gym/Lc¢ PUSD SAL FY 09-10 06/28/10 | C 6275 730 - 730 730 - -
Wilson Middle School - Gym/Lc QUALITY FENCE PO 53582 10/18/10 |C 6275 2,300 - 2,300 2,300 - -
Wilson Middle School - Gym/Lc REGISTRAR RECORDER PO |05/04/12 | B 6260 50 25 75 75 - -
Wilson Middle School - Gym/LcS. G. CONSTRUCTION PO 52/08/11/10 |C 6275 14,275 - 14,275 14,275 - -
Wilson Middle School - Gym/Lc T24 CONSULTING PO 61625407/01/12 | B 6260 385 605 990 990 - -
Wilson Middle School - Gym/Lc T24 CONSULTING PO 65761 |07/01/13 | B 6265 9,152 (5,275) 3,878 3,878 - -
Wilson Middle School - Gym/Lc VENTURE ELECTRIC PO 666,08/05/13 | C 6275 15,961 - 15,961 15,961 - -
Wilson Middle School - Gym/L¢ WILLIE GOMEZ PO 50020 03/09/10 | C 6270 2,400 (435) 1,965 1,965 - -
Altadena Elementary School - DM 10-11 Fire Alarm Repair Total 545 - 545 545 - -
Altadena Elementary School - [ TRI SIGNAL INTEG PO 55167/04/01/11 | C 5630 545 - 545 545 - -
Altadena Elementary School - Addition of 3 Shade Stuctures (95022.0) Total 91,012 (825) 90,187 90,187 - -
Altadena Elementary School - / CALIFORNIA PAVING PO 50102/22/10 |C 6275 3,050 - 3,050 3,050 - -
Altadena Elementary School - /DIVISION OF THE STATE PO 10/28/10 | B 6230 152 (152) - - - -
Altadena Elementary School - /METROPOLIS (21.1-6274) PO 07/17/09 | C 6274 1,800 (900) 900 900 - -
Altadena Elementary School - /PBWS ARCHITECTS INC PO 710/22/09 | B 6210 11,500 550 12,050 12,050 - -
Altadena Elementary School - /PELL CONSULTANT SERV P(09/14/09 | B 6250 1,500 - 1,500 1,500 - -
Altadena Elementary School - /QUALITY FENCE PO 50308 |03/29/10 |C 6275 13,650 - 13,650 13,650 - -
Altadena Elementary School - /RMA GROUP PO 48311 10/06/09 | D 6280 3,690 (1,383) 2,307 2,307 - -
Altadena Elementary School - /fROBERTSON INDUSTRIES P(02/04/10 |C 6275 700 - 700 700 - -
Altadena Elementary School - / SOUTHERN HEMISPHERE P(07/28/09 | F 6410 54,970 1,059 56,029 56,029 - -
Allendale Elementary School - Modernization Measure Y Closeouts Total 31,990 (84) 31,906 31,906 - -
Allendale Elementary School - CALLIDE TECHNICAL PO 534 09/27/10 |C 6275 4,965 - 4,965 4,965 - -
Allendale Elementary School - DEPARTMENT OF GEN 21.0 409/30/09 | B 6230 2,239 (84) 2,155 2,155 - -
Allendale Elementary School - GONZALEZ GOODALE 21.0 4/08/27/09 | B 6210 24,786 - 24,786 24,786 - -
Audubon/Odyssey Elementary School - Classroom Flooding Correction (40.2) Total 2,185 - 2,185 2,185 - -
Audubon/Odyssey Elementary CHALMERS CONSTRUCTIO F02/02/10 | C 6275 2,185 - 2,185 2,185 - -
Audubon/Odyssey Elementary School - DM 10-11 Flooring Project Total 27,141 (10) 27,131 27,131 - -
Audubon/Odyssey Elementary C & A FLOOR COVERING PO 06/28/10 | C 6275 12,361 (10) 12,351 12,351 - -
Audubon/Odyssey Elementary CERTIFIED CONTRACT PO 506/28/10 | A 6173 14,780 - 14,780 14,780 - -
Audubon/Odyssey Elementary School - DM 09-10 Window Replacement & Exterior Paint 38,386 (517) 37,869 37,869 - -
Audubon/Odyssey Elementary CARMICHAEL KEMP 14.0 48310/08/09 | B 6210 26,525 10,669 37,194 37,194 - -
Audubon/Odyssey Elementary CARMICHAEL KEMP PO 501€03/17/10 | B 6210 11,861 (11,186) 675 675 - -
Audubon/Odyssey Elementary School - DM 08-09 Flooring Project Total 15,894 - 15,894 15,894 - -
Audubon/Odyssey Elementary ACADEMY FLOORING (14.0-(10/28/08 | C 6275 6,278 - 6,278 6,278 - -
Audubon/Odyssey Elementary ACADEMY FLOORING SYS P108/14/09 | C 6270 2,975 - 2,975 2,975 - -
Audubon/Odyssey Elementary CERTIFIED CONTRACTING P 08/12/09 | A 6173 6,640 - 6,640 6,640 - -
Audubon/Odyssey Elementary School - DM 09-10 Flooring Project Total 3,501 - 3,501 3,501 - -
Audubon/Odyssey Elementary C & A FLOORCOVERINGS P(03/11/10 | C 6275 3,501 - 3,501 3,501 - -
Audubon/Odyssey Elementary School - DM 08-09 Painting and Window Replacement To 567,782 345,801 913,584 913,584 - -
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Audubon/Odyssey Elementary CARMICHAEL KEMP 14.0 PO|06/30/09 | C 6275 25,577 - 25,577 25,577 - -
Audubon/Odyssey Elementary CARMICHAEL KEMP 14.0 PO; 06/30/09 | C 6275 2,843 - 2,843 2,843 - -
Audubon/Odyssey Elementary CARMICHAEL-KEMP 14.0 PO;06/30/09 | C 6275 994 - 994 994 - -
Audubon/Odyssey Elementary |J. E. SCHOOL 14.0 48333 10/08/09 | B 6260 1,250 - 1,250 1,250 - -
Audubon/Odyssey Elementary LIMASOL CONSTR 14.0 09-YE06/25/09 | C 6270 50,368 (50,368) - - - -
Audubon/Odyssey Elementary LIMASOL CONSTRUCTION (106/30/09 | C 6270 453,315 409,990 863,305 863,305 - -
Audubon/Odyssey Elementary REGISTRAR-RECORDER 14.(10/26/09 | B 6260 75 - 75 75 - -
Audubon/Odyssey Elementary SIERRA ENVIRONMENTAL P(08/12/09 | D 6280 33,360 (13,820) 19,540 19,540 - -
Audubon/Odyssey Elementary School - DM 08-09 Roofing Project Total 29,969 - 29,969 29,969 - -
Audubon/Odyssey Elementary INCOTECHNIC, INC.14.0 09JE06/30/09 | C 6275 29,969 - 29,969 29,969 - -
Audubon/Odyssey Elementary School - DM 10-11 Fire Alarm Repair Total 420 - 420 420 - -
Audubon/Odyssey Elementary  TRI SIGNAL INTEGR PO 5516 03/14/11  C| 5630 420 - 420 420 - -
Aveson Charter School (Noyes) - Portable N Demolition Project (95029.0) Total 30,654 - 30,654 30,654 - -
Aveson Charter School (Noyes CALIFORNIA PAVING 21.1 4709/17/09 | C 6275 8,235 - 8,235 8,235 - -
Aveson Charter School (Noyes CITY WHOLESALE 21.0 4776¢09/03/09 | C 6275 4,419 - 4,419 4,419 - -
Aveson Charter School (Noyes MILLER ENVIRONMENTAL P(09/03/09 | C 6270 18,000 - 18,000 18,000 - -
Aveson Charter School (Noyes) - DM 09-10 Painting Project Total 6,800 - 6,800 6,800 - -
Aveson Charter School (Noyes SAENZ PAINTING CO 14.0 48/06/23/09 | C 6270 6,800 - 6,800 6,800 - -
Aveson Charter School (Noyes) - DM 08-09 Roofing Project Total 3,950 - 3,950 3,950 - -
Aveson Charter School (Noyes CABRAL ROOFING (14.0-627%08/13/08 | C 6275 3,950 - 3,950 3,950 - -
Aveson Charter School (Noyes) - DM 09-10 Roofing Project Total 99,473 93,007 192,480 192,480 - -
Aveson Charter School (Noyes FC & SONS ROOFING 14.0 4€09/23/09 | C 6270 5,286 - 5,286 5,286 - -
Aveson Charter School (Noyes FC & SONS ROOFING PO 49¢02/18/10 | B 6210 13,005 - 13,005 13,005 - -
Aveson Charter School (Noyes FC & SONS ROOFING, | (14.0/08/14/09 | C 6270 81,183 93,007 174,190 174,190 - -
Edison Elementary School - DM 08-09 Flooring Project Total 13,221 - 13,221 13,221 - -
Edison Elementary School - DIACADEMY FLOORING (PO 4109/08/08 | C 6275 5,597 - 5,597 5,597 - -
Edison Elementary School - DIACADEMY FLOORING (PO 4109/08/08 | C 6275 5,574 - 5,574 5,574 - -
Edison Elementary School - DIC & A FLOORCOVERINGS (1410/23/08 | C 6275 1,385 - 1,385 1,385 - -
Edison Elementary School - DIC & A FLOORCOVERINGS (1410/23/08 | C 6275 664 - 664 664 - -
Edison Elementary School - Oak Knoll Center Relocation Total 110,022 - 110,022 110,022 - -
Edison Elementary School - O¢ ACADEMY FLOORING (25.0-105/15/09 | C 6275 1,811 - 1,811 1,811 - -
Edison Elementary School - O¢ AIR COLD SUPP 25.0 09JE-1(01/30/09 | C 6275 568 - 568 568 - -
Edison Elementary School - O¢ C & A FLOOR 25.0 09JE-099 01/30/09 | C 6275 4,054 - 4,054 4,054 - -
Edison Elementary School - O¢ C & A FLOORCOVERINGS (1410/23/08 | C 6275 4,524 - 4,524 4,524 - -
Edison Elementary School - O¢ CALIFORNIA IND 25.0 09JE-0/01/30/09 | C 6275 4,900 - 4,900 4,900 - -
Edison Elementary School - Og CALPLY 25.0 09JE-099 01/30/09 | F 4310 3,450 - 3,450 3,450 - -
Edison Elementary School - O¢ CED 25.0 09JE-099 01/30/09 | F 4310 5,071 - 5,071 5,071 - -
Edison Elementary School - O¢ CHARLIE'S FENCE 25.0 09JE{01/30/09 | C 6275 17,647 - 17,647 17,647 - -
Edison Elementary School - O¢ CHATFIELD-CLARK 25.0 CHA01/30/09 | C 6275 6,830 - 6,830 6,830 - -
Edison Elementary School - Oe CITY WHOLESALE25.0 09JE-(01/30/09 | F 4310 9,142 - 9,142 9,142 - -
Edison Elementary School - O¢ CLARK SECURITY 25.0 09JE-01/30/09 F 4310 17 - 17 17 - -
Edison Elementary School - O¢ DUNN EDWARDS 25.0 09JE-C01/30/09 | F 4310 1,793 - 1,793 1,793 - -
Edison Elementary School - O¢ GEORGE L. THROOP 25.0 09.01/30/09 | F 4310 205 - 205 205 - -
Edison Elementary School - O¢ INTERNATIONAL 25.0 09JE-0:01/30/09 | F 4310 5,377 - 5,377 5,377 - -
Edison Elementary School - O¢ LA PLUMBING SUPP 25.0 09J01/30/09 | C 6275 330 - 330 330 - -
Edison Elementary School - O¢ LINCOLN AVENUE 25.0 09JE-01/30/09 | F 4310 14,703 - 14,703 14,703 - -
Edison Elementary School - O¢ ROBERT SKEELS 25.0 09JE-(01/30/09 | F 4310 341 - 341 341 - -
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Edison Elementary School - Og SAENZ PAINTING 25.0 09JE-(01/30/09 | C 6275 5,590 - 5,590 5,590 - -
Edison Elementary School - O¢ TRI SIGNAL INTEG 25.0 09JE: 01/30/09 | C 6275 14,997 - 14,997 14,997 - -
Edison Elementary School - O¢ US AIR CONDITION 25.0 09JE01/30/09 | C 6275 7,690 - 7,690 7,690 - -
Edison Elementary School - O¢ WESTERN FENCE 25.0 09JE-01/30/09 | F 4310 981 - 981 981 - -
Edison Elementary School - Pasadena Assisted Learning Program Total 19,293 (0) 19,293 19,293 - -
Edison Elementary School - PaC & A FLOOR COVER 40.2 49 05/01/10 |C 6275 257 (0) 257 257 - -
Edison Elementary School - PaC & A FLOOR COVERNG 40.202/18/10 |C 6275 2,070 - 2,070 2,070 - -
Edison Elementary School - Pa RDS CABINETS, INC 40.2 497 02/04/10 | C 6275 14,286 - 14,286 14,286 - -
Edison Elementary School - Pa RDS CABINETS, INC 40.2 498 02/18/10 | C 6275 2,680 - 2,680 2,680 - -
Hodges Elementary School - DM 08-09 Wall Project Total 73,650 - 73,650 73,650 - -
Hodges Elementary School - D'HUNTINGTON GL 14.0 09JE-(06/30/09 ' C 6275 73,650 - 73,650 73,650 - -
Hodges Elementary School - Sighage Project (12.0) Total 5,450 - 5,450 5,450 - -
Hodges Elementary School - SIINCOTECHNIC, INC. PO 5062/04/19/10 ' C 6275 5,450 - 5,450 5,450 - -
Linda Vista Elementary School - Appraisal (94020.0) Total 7,500 500 8,000 8,000 - -
Linda Vista Elementary School CBRE (CB RICHARD EL) PO £02/07/12 A 6120 7,500 500 8,000 8,000 - -
Linda Vista Elementary School - Interior Structural Cleanup (95014.0) Total 47,800 (13,000) 34,800 34,800 - -
Linda Vista Elementary School CST ENVIRONMENTAL PO 4707/29/09 ' C| 6274 47,800 (13,000) 34,800 34,800 - -
Audubon/Odyssey Elementary School - Measure Y Modernization Total 691 - 691 691 - -
Audubon/Odyssey Elementary CA DEPT OF ED PO 52833 |08/18/10 B 6240 691 - 691 691 - -
Aveson Charter School (Noyes) - Fire Hydrant Pump & Flow Test (Y) Total 143,037 25,342 168,379 168,379 - -
Aveson Charter School (Noyes ARC PO 65177 07/01/13 | B 6260 96 342 437 437 - -
Aveson Charter School (Noyes CAC CONSTRUCTION PO 53/09/22/10 |C 6275 3,200 - 3,200 3,200 - -
Aveson Charter School (Noyes CARMICHAEL KEMP PO 550302/02/11 | B 6210 15,000 25,000 40,000 40,000 - -
Aveson Charter School (Noyes CHALMERS CONSTR PO 65907/16/13 | C 6270 93,900 - 93,900 93,900 - -
Aveson Charter School (Noyes DIVISION OF THE STATE PO |11/08/11 | B 6230 820 - 820 820 - -
Aveson Charter School (Noyes DIVISION OF THE STATE PO 09/26/13 | B 6230 43 - 43 43 - -
Aveson Charter School (Noyes DIVISION OF THE STATE PO 01/29/14 | B 6230 237 - 237 237 - -
Aveson Charter School (Noyes LINK-NILSEN CORPORAT PO 07/09/10 |C 6270 29,542 - 29,542 29,542 - -
Aveson Charter School (Noyes PASADENA WATER DIV PO 406/19/09 | B 6260 200 - 200 200 - -
Blair High School - DM 08-09 HVAC Project Total 8,133 - 8,133 8,133 - -
Blair High School - DM 08-09 F CALIFORNIA INDUSTRIAL PC/03/26/09 ' C 6275 8,133 - 8,133 8,133 - -
Blair High School - DM 08-09 Paving Project Total 1,895 - 1,895 1,895 - -
Blair High School - DM 08-09 F CALIFORNIA PAVING & (14.009/05/08 C 6275 1,895 - 1,895 1,895 - -
Blair High School - DM 08-09 Plumbing- Pool Project Total 19,928 - 19,928 19,928 - -
Blair High School - DM 08-09 F CALIBER COMMERCIAL (14.(06/30/09 | C 6275 13,751 - 13,751 13,751 - -
Blair High School - DM 08-09 F CHARLIE'S FENCE CO. (14.0-06/30/09 | C 6275 3,825 - 3,825 3,825 - -
Blair High School - DM 08-09 FWRIGHTS SUPPLY, (14.0-62706/30/09 | C 6275 2,352 - 2,352 2,352 - -
Blair High School - DM 10-11 Fire Alarm Repair Total 723 - 723 723 - -
Blair High School - DM 10-11 F TRI SIGNAL INTEGR. PO 551¢03/15/11 ' C 5630 723 - 723 723 - -
Blair High School - Athletic Field Irrigation Replacement Total 136,140 - 136,140 136,140 - -
Blair High School - Athletic Fiel MARIPOSA HORT 40.2 Final £05/12/10 |C 6275 64,000 - 64,000 64,000 - -
Blair High School - Athletic Fiel MARIPOSA HORTICULTUR (109/18/08 | C 6275 72,140 - 72,140 72,140 - -
Blair High School - Gym Fire Alarm - Measure Y Total 23,610 610 24,219 24,219 - -
Blair High School - Gym Fire AICOURTESY ELECTRIC (PO 4/11/20/09 | F 4310 232 - 232 232 - -
Blair High School - Gym Fire AIDIVISION OF THE STATE PO 08/16/10 | B 6230 3,113 - 3,113 3,113 - -
Blair High School - Gym Fire AIPUSD 21.0 SAL FY 09-10 12/22/09 | C 6275 795 - 795 795 - -
Blair High School - Gym Fire AITRI SIGNAL INTEG PO 47722 09/03/09 | C 6275 14,889 - 14,889 14,889 - -
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Blair High School - Gym Fire AITURPIN & RATTAN PO 48188/09/29/09 ' B 6210 4,580 610 5,190 5,190 - -
Blair High School - Blair Middle School Campus (95001.0) Total 16,348,432 2,316,982 18,665,414 18,665,414 - -
Blair High School - Blair Middle AEl CONSULTANTS PO 5101:05/28/10 | A 6173 1,850 - 1,850 1,850 - -
Blair High School - Blair Middle ALTA/PASA COMMUNITY PO 02/23/11 | C 6274 1,905 - 1,905 1,905 - -
Blair High School - Blair Middle ALTA/PASA COMMUNITY PO 05/06/11 | C 6275 6,025 - 6,025 6,025 - -
Blair High School - Blair Middle ALTA/PASA COMMUNITY PO 05/06/11 | C 6275 8,640 - 8,640 8,640 - -
Blair High School - Blair Middle APPLE COMPUTER PO 6095£ 06/06/12 | F 4410 32,282 - 32,282 32,282 - -
Blair High School - Blair Middle ARC PO 62392 08/01/12 | B 6260 46 46 93 93 - -
Blair High School - Blair Middle Arey Jones PO 60956 06/06/12 | C 5630 1,938 - 1,938 1,938 - -
Blair High School - Blair Middle AT&T - 0378-010-8 PO 50933F 05/20/10 | A 6150 6,000 (1,879) 4,121 4,121 - -
Blair High School - Blair Middle AT&T - 6407-672-7 PO 50933F 05/20/10 | A 6150 6,000 29 6,029 6,029 - -
Blair High School - Blair Middle BELTMANN PO 58623 09/01/11 | B 6260 5,132 - 5,132 5,132 - -
Blair High School - Blair Middle BEST BUY GOV. PO 57242  07/19/11 | A 6190 1,607 0 1,607 1,607 - -
Blair High School - Blair Middle Blair HS Culinary Art PO 5668 06/14/11 | A 6190 1,500 - 1,500 1,500 - -
Blair High School - Blair Middle BUSINESS MACHINE SEC PC09/21/10 | F 6410 11,147 (658) 10,489 10,489 - -
Blair High School - Blair Middle BUSINESS MACHINE SEC PC07/19/11 | A 6190 2,600 - 2,600 2,600 - -
Blair High School - Blair Middle BUSINESS MACHINE SEC PC08/23/11 |C 6275 1,260 - 1,260 1,260 - -
Blair High School - Blair Middle C. W. DRIVER, INC. PO 4980701/12/10 |C 6270 13,850,000 1,893,864 15,743,864 15,743,864 - -
Blair High School - Blair Middle C. W. DRIVER, INC. RETENTI(06/30/12 | C 6270 20,000 (20,000) - - - -
Blair High School - Blair Middle CAC CONSTRUCTION PO 60(03/06/12 | C 6275 3,100 - 3,100 3,100 - -
Blair High School - Blair Middle CALIFORNIA GEOLOGICAL P 08/27/09 | B 6250 3,600 - 3,600 3,600 - -
Blair High School - Blair Middle CAROLINA BIOLOGICAL PO £07/12/11 | B 6260 5,559 (753) 4,806 4,806 - -
Blair High School - Blair Middle CERTIFIED CONTRACTING P 09/17/10 |C 6273 4,460 - 4,460 4,460 - -
Blair High School - Blair Middle Chemical Performance PO 563 06/01/11 | A 6190 6,005 1,884 7,890 7,890 - -
Blair High School - Blair Middle CHICAGO TITLE CO 25.0 09J106/17/09 | A 6120 1,500 - 1,500 1,500 - -
Blair High School - Blair Middle CHICAGO TITLE COMPANY F05/20/09 | A 6120 1,500 (1,500) - - - -
Blair High School - Blair Middle CITY OF PASADENA PO 481€09/29/09 | B 6260 1,320 - 1,320 1,320 - -
Blair High School - Blair Middle CITY OF PASADENA PO 560€05/09/11 | B 6260 1,539 (1,539) - - - -
Blair High School - Blair Middle CITY OF PASADENA REFUNL12/13/12 | B 6260 3,707 (7,414) (3,707) (3,707) - -
Blair High School - Blair Middle COPY CARRIERS PO 57971 08/29/11 | B 6260 350 - 350 350 - -
Blair High School - Blair Middle DIVISION OF THE STATE PO 06/18/09 | B 6230 70,600 - 70,600 70,600 - -
Blair High School - Blair Middle DIVISION OF THE STATE PO 11/30/10 | B 6230 125,160 - 125,160 125,160 - -
Blair High School - Blair Middle DIVISION OF THE STATE PO 01/22/13 | B 6230 4,335 - 4,335 4,335 - -
Blair High School - Blair Middle DIVISION OF THE STATE PO 08/20/13 | B 6230 9,659 - 9,659 9,659 - -
Blair High School - Blair Middle DOLPHIN RENTS PO 56959 06/30/11 | C 6275 862 - 862 862 - -
Blair High School - Blair Middle DUNN EDWARDS PO 57454 07/11/11 |C 6275 1,554 (14) 1,540 1,540 - -
Blair High School - Blair Middle E.C. CONSTRUCTION PO 57€08/12/11 | C 6275 7,700 - 7,700 7,700 - -
Blair High School - Blair Middle ELITE CONSTRUCTION PO 5:09/15/10 | C 6275 11,294 - 11,294 11,294 - -
Blair High School - Blair Middle ELITE CONSTRUCTION PO 5:10/13/10 |C 6275 6,931 - 6,931 6,931 - -
Blair High School - Blair Middle ELITE CONSTRUCTION PO 5:10/31/10 |C 6275 5,592 - 5,592 5,592 - -
Blair High School - Blair Middle ELITE CONSTRUCTION PO 5:12/03/10 |C 6275 6,448 - 6,448 6,448 - -
Blair High School - Blair Middle GEOMATICS TRANSPORT P(10/23/09 | A 6140 850 - 850 850 - -
Blair High School - Blair Middle GEOTECHNICAL PRO PO 54€12/22/10 | A 6140 15,000 (317) 14,683 14,683 - -
Blair High School - Blair Middle GEOTECHNICAL PROF 09JE-06/17/09 | A 6150 11,900 - 11,900 11,900 - -
Blair High School - Blair Middle GEOTECHNICAL PROF PO 4£04/30/09 | B 6250 11,900 (11,900) - - - -
Blair High School - Blair Middle GEOTECHNICAL PROF PO 4¢01/04/10 | A 6140 13,218 - 13,218 13,218 - -
Blair High School - Blair Middle GEOTECHNICAL PROF PO 4¢01/04/10 | A 6140 3,000 - 3,000 3,000 - -
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Blair High School - Blair Middle GEOTECHNICAL PROFESS F03/01/10 | A 6140 14,600 2,058 16,658 16,658 - -
Blair High School - Blair Middle GEOTECHNICAL PROFESS F06/30/10 | A 6140 40,071 - 40,071 40,071 - -
Blair High School - Blair Middle GEOTECHNICAL PROFESS F09/03/10 | A 6140 4,535 - 4,535 4,535 - -
Blair High School - Blair Middle GEOTECHNICAL PROFESS F11/02/10 | A 6140 4,172 - 4,172 4,172 - -
Blair High School - Blair Middle GEOTECHNICAL PROFESS F12/10/10 | A 6140 10,000 0) 10,000 10,000 - -
Blair High School - Blair Middle GEOTECHNICAL PROS PO 5(03/29/10 | B 6250 20,043 - 20,043 20,043 - -
Blair High School - Blair Middle GEOTECHNICAL PROS PO 5(04/13/10 | A 6140 7,600 - 7,600 7,600 - -
Blair High School - Blair Middle GKK WORKS (40.2-6210) PO# 05/15/09 | B 6210 534,875 128,776 663,651 663,651 - -
Blair High School - Blair Middle GKK WORKS PO 49431R1 LE 07/21/09 | B 6210 43,347 - 43,347 43,347 - -
Blair High School - Blair Middle GKK WORKS PO 49512R2 01/15/10 | B 6210 308,849 50,976 359,825 359,825 - -
Blair High School - Blair Middle GKK WORKS PO 54108R Off-107/21/09 | B 6210 5,814 (2,000) 3,814 3,814 - -
Blair High School - Blair Middle GLAZON PRODUCTIONS, - 5708/22/11 | C 6275 1,200 (480) 720 720 - -
Blair High School - Blair Middle GREENFORM (25.0-6250) PO: 06/30/09 | B 6250 5,902 - 5,902 5,902 - -
Blair High School - Blair Middle GREENFORM 21.1 PO 47592F08/20/09 | B 6250 48,900 (624) 48,277 48,277 - -
Blair High School - Blair Middle GREENFORM PO 54338R LEEF12/08/10 | B 6250 39,097 5,940 45,037 45,037 - -
Blair High School - Blair Middle HARRIS STEEL FENCE PO 6207/18/12 | C 6275 12,900 - 12,900 12,900 - -
Blair High School - Blair Middle INCOTECHNIC, INC. PO 4953 01/19/10 |C 6270 28,301 46,367 74,668 74,668 - -
Blair High School - Blair Middle INTELLI-TECH PO 56311 06/08/11 | A 6190 17,207 - 17,207 17,207 - -
Blair High School - Blair Middle JONES-CAMPBELL CO. - 531:05/31/11 | F 6410 304,185 2,698 306,883 306,883 - -
Blair High School - Blair Middle KAHLIL HARRINGTON PO 56¢06/28/11 | C 6275 180 - 180 180 - -
Blair High School - Blair Middle KOURY ENGINEERING (40.2- 04/20/09 | C 6275 1,506 - 1,506 1,506 - -
Blair High School - Blair Middle LASCHOBER & SOVICH PO 509/01/11 | B 6210 5,295 (5,295) - - - -
Blair High School - Blair Middle LINSCOTT LAW & GREEN - 5:06/15/10 | B 6210 10,900 (9,468) 1,432 1,432 - -
Blair High School - Blair Middle MTGL, INC. PO 50742R1 & 53 04/01/10 | B 6250 250,000 136,468 386,468 386,468 - -
Blair High School - Blair Middle NAZERIAN GROUP PO 49106 11/18/09 | C 6270 4,047 - 4,047 4,047 - -
Blair High School - Blair Middle NIC PARTNERS - PO 58331 09/28/11 | B 6260 9,316 (37) 9,279 9,279 - -
Blair High School - Blair Middle NWN CORPORATION PO 609 06/18/12 | A 6190 1,037 - 1,037 1,037 - -
Blair High School - Blair Middle O'NEAL CONSTRUCTION - F\08/30/11 | E 6285 13,321 11,627 24,948 24,948 - -
Blair High School - Blair Middle O'NEAL CONSTRUCTION PO 05/25/10 | D 6280 165,000 59,994 224,994 224,994 - -
Blair High School - Blair Middle ONLINE ENGINEERING PO 5:07/23/10 | A 6140 2,000 - 2,000 2,000 - -
Blair High School - Blair Middle P. A. ARCA ENGINEERI (25.0-06/30/09 | B 6250 4,200 - 4,200 4,200 - -
Blair High School - Blair Middle PUSD CUSTODIAN PO 44738 04/23/09 | B 6250 200 - 200 200 - -
Blair High School - Blair Middle PUSD CUSTODIAN PO 49867 02/19/10 |C 6270 700 - 700 700 - -
Blair High School - Blair Middle PUSD CUSTODIAN PO 50984 05/25/10 | A 6140 3,600 - 3,600 3,600 - -
Blair High School - Blair Middle PUSD CUSTODIAN PO 53156 09/22/10 | C 6275 4,609 - 4,609 4,609 - -
Blair High School - Blair Middle PUSD CUSTODIAN PO 54124 11/15/10 |C 6275 5,291 - 5,291 5,291 - -
Blair High School - Blair Middle PUSD CUSTODIAN PO 55613 04/14/11 | C 6275 1,539 - 1,539 1,539 - -
Blair High School - Blair Middle PUSD JOURNAL FY 11-12  07/01/11 A 6150 0 (24) (24) (24) - -
Blair High School - Blair Middle PUSD SAL FY 10-11 07/01/10 | C 6275 386 1 387 387 - -
Blair High School - Blair Middle PUSD SAL FY 11-12 (21.1) 07/01/11 | B 6260 6,096 790 6,887 6,887 - -
Blair High School - Blair Middle REGISTRAR-REC 25.0 09JE-£06/17/09 | B 6260 75 - 75 75 - -
Blair High School - Blair Middle REGISTRAR-RECORDER/C (205/15/09 | B 6260 75 (75) - - - -
Blair High School - Blair Middle RICHARD KENT PO 57029  07/19/11 |B 6265 8,800 23,338 32,138 32,138 - -
Blair High School - Blair Middle RMA GROUP PO 49317R 12/21/09 | D 6280 5,180 (5,180) - - - -
Blair High School - Blair Middle SEVILLE CONSTRUCTIN 21.108/07/09 | B 6260 14,000 - 14,000 14,000 - -
Blair High School - Blair Middle SHENK DEVELOPERS PO 48:09/25/09 | C 6275 2,240 - 2,240 2,240 - -
Blair High School - Blair Middle SHENK DEVELOPERS PO 57!08/12/11 | C 6275 34,500 - 34,500 34,500 - -
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Blair High School - Blair Middle SHENK DEVELOPERS PO 59:12/13/11 |C 6275 2,960 - 2,960 2,960 - -
Blair High School - Blair Middle SIERRA ENVIRONMENTAL 5£02/14/11 | E 6285 17,500 - 17,500 17,500 - -
Blair High School - Blair Middle SIERRA ENVIRONMENTAL P(03/22/10 | E 6285 3,260 (260) 3,000 3,000 - -
Blair High School - Blair Middle SIERRA ENVIRONMENTAL P(09/14/10 | E 6285 3,940 (2,115) 1,825 1,825 - -
Blair High School - Blair Middle SIERRA ENVIRONMENTAL P(04/24/11 | E 6285 700 - 700 700 - -
Blair High School - Blair Middle THOMPSON CONSULT PO 5707/19/11 | B 6265 5,200 27,906 33,106 33,106 - -
Blair High School - Blair Middle THOMPSON CONSULT PO 6107/02/12 | B 6265 11,960 (4,198) 7,763 7,763 - -
Blair High School - Blair Middle US BANK - VISA CARD-PO 6507/03/13 | F 4310 645 (50) 595 595 - -
Burbank Elementary School - DM 08-09 Painting Project Total 16,116 - 16,116 16,116 - -
Burbank Elementary School - LDUNN EDWARDS (14.0-4310) 06/18/09 | F 4310 16,116 - 16,116 16,116 - -
Burbank Elementary School - DM 09-10 Painting Project Total 9,700 - 9,700 9,700 - -
Burbank Elementary School - L SAENZ PAINTING COMPANY|09/03/09 ' C 6275 9,700 - 9,700 9,700 - -
Burbank Elementary School - DM 10-11 Fire Alarm Repair Total 591 - 591 591 - -
Burbank Elementary School - L TRI SIGNAL INTEG PO 55167/03/14/11  C 5630 591 - 591 591 - -
Burbank Elementary School - Electrical Panel Upgrade (95064.0) Total 63,252 25,112 88,364 88,364 - -
Burbank Elementary School - EAMAZING ELECTRIC, INC PO 12/09/10 | C 6270 49,900 25,016 74,916 74,916 - -
Burbank Elementary School - E CALIFORNIA PAVING PO 508 05/06/10 | C 6275 8,835 - 8,835 8,835 - -
Burbank Elementary School - ECED 21.0 48550 10/22/09 | F 4310 250 (5) 245 245 - -
Burbank Elementary School - EGREAT WESTERN PARK (PO 10/12/09 | F 4410 412 101 513 513 - -
Burbank Elementary School - EPUSD PO-02 PAYROLL FY09-07/01/09 | C 6275 3,855 - 3,855 3,855 - -
Burbank Elementary School - Lunch Shelter/Renovation (95131.0) Total 634,287 (131,996) 502,291 503,042 (752) -
Burbank Elementary School - L AMERICAN INSTANT SIGN P(08/18/11 | C 6275 211 - 211 211 - -
Burbank Elementary School - L ANDY'S TRANSFER PO 6233¢08/09/12 | B 6260 8,564 - 8,564 8,564 - -
Burbank Elementary School - L CAC CONSTRUCTION PO 49(12/01/09 | C 6270 108,500 - 108,500 108,500 - -
Burbank Elementary School - L CARMICHAEL KEMP PO 5723207/15/11 | B 6210 13,000 (13,000) - - - -
Burbank Elementary School - L CARMICHAEL KEMP PO 585C07/15/11 | B 6210 13,000 (113) 12,888 12,888 - -
Burbank Elementary School - L CED 12JE-275 08/03/11 | C 5630 460 - 460 460 - -
Burbank Elementary School - L CHECKPOINT PO 59479 12/30/11 | A 6190 394 - 394 394 - -
Burbank Elementary School - L COURTESY ELECTRIC 12JE-/07/21/11 | C 5630 2,969 - 2,969 2,969 - -
Burbank Elementary School - L DAVE BANG ASSOC PO 4749 08/12/09 | F 6410 53,401 (236) 53,165 53,165 - -
Burbank Elementary School - L DIVISION OF THE STATE PO 09/20/10 | B 6230 12,100 (12,100) - - - -
Burbank Elementary School - L DIVISION OF THE STATE PO 03/18/14 | B 6230 500 (500) - - - -
Burbank Elementary School - L DIVISION OF THE STATE PO 04/25/14 | B 6230 252 (252) - - - -
Burbank Elementary School - LDOUGHERTY & DOUGHER P{01/26/10 | B 6210 262,311 (98,215) 164,096 164,096 - -
Burbank Elementary School - L DOUGHERTY & DOUGHER P{01/26/10 | B 6210 21,685 (8,132) 13,553 13,553 - -
Burbank Elementary School - LDOUGHERTY & DOUGHERT 109/08/09 | B 6210 3,346 9,845 13,190 13,190 - -
Burbank Elementary School - LDOUGHERTY & DOUGHERTY07/21/09 | B 6210 17,950 (509) 17,441 18,192 (752) -
Burbank Elementary School - LEDWARD GANO PO 57619 07/25/11 |C 6275 9,000 - 9,000 9,000 - -
Burbank Elementary School - L EDWARD GANO PO 57619-M(07/25/11 | C 6275 9,000 (9,000) - - - -
Burbank Elementary School - LEDWARD GANO PO 58271 08/15/11 |C 6275 750 - 750 750 - -
Burbank Elementary School - L EDWARD GANO PO 58271-m(08/15/11 | C 6275 750 (750) - - - -
Burbank Elementary School - LHARRY'S GLASS PO 58619 09/07/11 |C 6275 750 - 750 750 - -
Burbank Elementary School - LINTERMOUNTAIN LOCK PO £08/18/11 | C 6275 1,903 - 1,903 1,903 - -
Burbank Elementary School - L L. BARRRIOS & ASSOC PO 6:10/08/12 | C 6275 6,437 - 6,437 6,437 - -
Burbank Elementary School - L NIC PARTNERS PO 57618  07/27/11 |C 6275 34,625 2,215 36,840 36,840 - -
Burbank Elementary School - LPUSD 21.1 FY 11/12 SAL 07/01/11 | B M 6260 2,805 1,826 4,630 4,630 - -
Burbank Elementary School - LRECYCLED WOOD PROD PO 07/29/11 | F 4310 848 - 848 848 - -
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Burbank Elementary School - LRMA GROUP PO 48406 10/12/09 | D 6280 5,270 (3,214) 2,056 2,056 - -
Burbank Elementary School - LRMA GROUP PO 64274 02/15/13 | C 6270 4,430 - 4,430 4,430 - -
Burbank Elementary School - L SCHEER DISTRIBUTING PO £10/12/11 | F 4310 1,002 138 1,140 1,140 - -
Burbank Elementary School - L SEVILLE GROUP INC PO 575:08/17/11 | B 6265 34,200 - 34,200 34,200 - -
Burbank Elementary School - L TTSI PO 57797 08/05/11 | C 6275 1,986 - 1,986 1,986 - -
Burbank Elementary School - L WDW CONSTRUCTION CO. F11/03/11 | B 6260 1,890 - 1,890 1,890 - -
Cleveland Elementary School - DM 08-09 Plumbing Project Total 14,660 - 14,660 14,660 - -
Cleveland Elementary School - LIGHTHART 108/06/08 ' C 6275 14,660 - 14,660 14,660 - -
Cleveland Elementary School - DM 08-09 Painting Project Total 1,646 - 1,646 1,646 - -
Cleveland Elementary School - DUNN EDWARDS 14.0 45756 |06/02/09 | C 6275 1,646 - 1,646 1,646 - -
Cleveland Elementary School - New Classroom Wing (95031.0) Total 4,251,193 350,615 4,601,809 4,601,809 - -
Cleveland Elementary School - ALTA/PASA COMMUNITY PO 09/23/10 |C 6276 2,177 - 2,177 2,177 - -
Cleveland Elementary School - ALTA/PASA COMMUNITY PO 02/23/11 |C 6275 3,266 - 3,266 3,266 - -
Cleveland Elementary School - ANDERSEN ENVIRONMENT F07/30/10 | B 6260 1,000 - 1,000 1,000 - -
Cleveland Elementary School - ARC PO 62462 04/01/13 | B 6260 321 - 321 321 - -
Cleveland Elementary School - Arey Jones PO 68315 01/10/14 | F 4410 41,966 - 41,966 41,966 - -
Cleveland Elementary School - BEYOND CONSTR PO 68927 03/19/14 | C 6275 11,918 - 11,918 11,918 - -
Cleveland Elementary School - BOXSMART PO 52837 08/19/10 | F 4310 575 - 575 575 - -
Cleveland Elementary School - CAC CONSTRUCTION PO 60¢05/23/12 | C 6275 1,300 - 1,300 1,300 - -
Cleveland Elementary School - CAL PLAY SERVICES PO 678 08/22/13 | C 6275 19,820 3,124 22,944 22,944 - -
Cleveland Elementary School - CALIFORNIA INDUSTR PO 6903/27/14 | F 6410 14,350 2,650 17,000 17,000 - -
Cleveland Elementary School - CDW-G COMPUTING PO 682:01/10/14 | F 4410 942 - 942 942 - -
Cleveland Elementary School - CHAP, INC. PO 60488R1 11/22/11 | C 6270 3,222,000 269,625 3,491,625 3,491,625 - -
Cleveland Elementary School - CHAP, INC. PO 68618 01/27/14 | C 6275 12,100 - 12,100 12,100 - -
Cleveland Elementary School - CHAP, INC. RETENTION ACC 06/30/12 | C 6270 33,526 (33,526) - - - -
Cleveland Elementary School - CLARK SECURITY PO 68481 02/03/14 | F 4310 2,475 (2,475) - - - -
Cleveland Elementary School - COSCO FIRE PROTECTION F11/21/13 | D 6280 3,700 - 3,700 3,700 - -
Cleveland Elementary School - Creative Contractors PO 6781€11/07/13 | C 6275 12,500 - 12,500 12,500 - -
Cleveland Elementary School - DAVE BANG ASSOC PO 677211/06/13 | F 6410 32,498 - 32,498 32,498 - -
Cleveland Elementary School - DIVISION OF THE STATE PO 01/04/10 | B 6230 20,078 - 20,078 20,078 - -
Cleveland Elementary School - DIVISION OF THE STATE PO 01/28/14 | B 6230 2,030 - 2,030 2,030 - -
Cleveland Elementary School - DOUG'S SPRAYING VOID 09/21/12 | A 6150 67 (67) - - - -
Cleveland Elementary School - EMCOR SERVICE MESA PO ¢01/07/13 | C 6275 5,558 - 5,558 5,558 - -
Cleveland Elementary School - GEOMATICS TRANSPORT PC09/18/09 | A 6140 25,200 (5,700) 19,500 19,500 - -
Cleveland Elementary School - GYK CONSULT 66371 12/02/13 | B 6265 330 165 495 495 - -
Cleveland Elementary School - HYDROLOGUE PO 47249 07/30/09 | A 6140 1,050 - 1,050 1,050 - -
Cleveland Elementary School - HYDROLOGUE PO 47250 07/30/09 | A 6140 3,550 - 3,550 3,550 - -
Cleveland Elementary School - J. R. MILLER PO 48653 10/30/09 | C 6275 250 - 250 250 - -
Cleveland Elementary School - JOHN B. RUDY COMPANY P(08/15/13 | F 4310 319 29 347 347 - -
Cleveland Elementary School - KRZYSZTOF ZAZIRSKI PO 60 04/02/12 | B 6265 11,968 (762) 11,206 11,206 - -
Cleveland Elementary School - KRZYSZTOF ZAZIRSKI PO 6107/01/12 | B M 6260 38,130 (20,930) 17,200 17,200 - -
Cleveland Elementary School - M & M SHEET METAL PO 496 01/29/10 |C 6270 2,453 - 2,453 2,453 - -
Cleveland Elementary School - MARTIN CONTAINERS PO 60 04/05/12 | A 6190 400 - 400 400 - -
Cleveland Elementary School - MILLER TREE SERVICE PO 411/11/09 | C 6275 830 - 830 830 - -
Cleveland Elementary School - MILLER TREE SERVICE PO 4 01/07/10 |C 6275 945 - 945 945 - -
Cleveland Elementary School - MOBILE MINI PO 68276 01/08/14 | A 6183 349 - 349 349 - -
Cleveland Elementary School - MTGL, INC PO 61354 05/16/12 | B 6250 4,106 - 4,106 4,106 - -
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Cleveland Elementary School - MTGL, INC PO 62575R 08/14/12 | B 6250 60,000 (30,024) 29,976 29,976 - -
Cleveland Elementary School - NAZERIAN GROUP PO 49985 03/04/10 | C 6275 4,799 - 4,799 4,799 - -
Cleveland Elementary School - O'NEAL CONSTRUCT JE FY 105/01/12 | E 6285 12,008 26,544 38,552 38,552 - -
Cleveland Elementary School - O'NEAL CONSTRUCTION PO 07/01/12 | E 6285 139,040 31,679 170,719 170,719 - -
Cleveland Elementary School - O'NEAL CONSTRUCTION PO 08/30/13 | E 6285 13,904 - 13,904 13,904 - -
Cleveland Elementary School - PASADENA JOURNAL FY 11- 02/09/12 | B 6260 648 - 648 648 - -
Cleveland Elementary School - PASADENA WATER DIV PO ¢01/31/13 | B 6250 200 - 200 200 - -
Cleveland Elementary School - PASADENA WATER DIV PO 602/20/14 | B 6250 200 - 200 200 - -
Cleveland Elementary School - PASADENA WATER DIVIS PC02/19/13 | B 6250 200 - 200 200 - -
Cleveland Elementary School - PLAY MATTA PO 67722 08/22/13 | F 6410 27,193 - 27,193 27,193 - -
Cleveland Elementary School - PUSD CUSTODIAN OF RE PC10/26/09 | A 6150 3,500 - 3,500 3,500 - -
Cleveland Elementary School - PUSD CUSTODIAN OF RE PC12/21/09 | B 6250 75 - 75 75 - -
Cleveland Elementary School - PUSD CUSTODIAN OF RE PC01/07/10 | B 6250 200 - 200 200 - -
Cleveland Elementary School - PUSD CUSTODIAN OF RE PC01/20/10 | A 6140 3,600 - 3,600 3,600 - -
Cleveland Elementary School - PUSD CUSTODIAN OF RE PC05/25/10 | B 6260 2,900 - 2,900 2,900 - -
Cleveland Elementary School - PUSD CUSTODIAN OF RE PC08/02/10 | B 6250 400 - 400 400 - -
Cleveland Elementary School - PUSD CUSTODIAN OF RE PC06/28/12 | B 6250 400 - 400 400 - -
Cleveland Elementary School - PUSD CUSTODIAN OF RE PC11/14/12 | A 6190 36,000 - 36,000 36,000 - -
Cleveland Elementary School - RUTHERFORD CO (40.2-625C 03/24/09 | B 6250 7,772 - 7,772 7,772 - -
Cleveland Elementary School - SHENK PO 49167 12/10/09 |C 6275 14,560 - 14,560 14,560 - -
Cleveland Elementary School - SHENK PO 67001 09/17/13 | C 6275 13,800 1,200 15,000 15,000 - -
Cleveland Elementary School - SIERRA ENVIRONMENTAL P(04/27/10 | D 6280 2,420 (669) 1,751 1,751 - -
Cleveland Elementary School - SIERRA ENVIRONMENTAL P(07/02/12 | D 6280 1,175 - 1,175 1,175 - -
Cleveland Elementary School - T24 CONSULTING PO 61625£07/01/12 | B 6260 21,857 (297) 21,560 21,560 - -
Cleveland Elementary School - T24 CONSULTING PO 65761 07/01/13 | B 6265 3,432 899 4,331 4,331 - -
Cleveland Elementary School - THOMPSON CONSULT PO 5707/19/11 | B 6265 13,000 8,188 21,188 21,188 - -
Cleveland Elementary School - THOMPSON CONSULT PO 6107/02/12 | B 6265 11,960 16,934 28,894 28,894 - -
Cleveland Elementary School - THOMPSON CONSULT PO 6£07/01/13 | B 6265 4,784 10,799 15,583 15,583 - -
Cleveland Elementary School - US BLINDS PO 66382 08/06/13 | F 4310 2,608 - 2,608 2,608 - -
Cleveland Elementary School - US BLINDS PO 67256 09/10/13 | F 4310 1,385 - 1,385 1,385 - -
Cleveland Elementary School - VENTURE ELECTRIC PO 671 09/25/13 | C 6275 613 - 613 613 - -
Cleveland Elementary School - VENTURE ELECTRIC PO 681:01/07/14 | C 6275 9,264 - 9,264 9,264 - -
Cleveland Elementary School - WLC ARCHITECTS PO 48782 07/21/09 | B 6250 7,830 (2,000) 5,830 5,830 - -
Cleveland Elementary School - WLC ARCHITECTS PO 49246 12/16/09 | B 6210 15,630 (250) 15,380 15,380 - -
Cleveland Elementary School - WLC ARCHITECTS PO 49314 09/08/09 | B 6210 259,665 75,720 335,385 335,385 - -
Cleveland Elementary School - WLC ARCHITECTS PO 52832 08/25/10 | B 6210 3,000 (241) 2,759 2,759 - -
Cleveland Elementary School - YAMADA ENTERPRISES PO ¢01/07/14 | F 4310 17,127 - 17,127 17,127 - -
Cleveland Elementary School - Shade Structure Total 45,236 (414) 44,822 44,822 - -
Cleveland Elementary School - DESERT INDUSTRIAL SUP P(03/10/10 | C 6275 1,888 (141) 1,747 1,747 - -
Cleveland Elementary School - PELL CONSULTANT SERV P(01/06/10 | B 6250 500 - 500 500 - -
Cleveland Elementary School - QUALITY FENCE PO 50310 03/29/10 |C 6275 4,400 - 4,400 4,400 - -
Cleveland Elementary School - RMA GROUP PO 50620 04/19/10 |D 6280 2,430 174 2,604 2,604 - -
Cleveland Elementary School - ROBERTSON INDUSTRIES P(10/20/09 | C 6275 8,683 - 8,683 8,683 - -
Cleveland Elementary School - SOUTHERN HEMISPHERE P(10/15/09 | F 6410 10,725 - 10,725 10,725 - -
Cleveland Elementary School - WLC ARCHITECTS PO 48762 10/27/09 | B 6210 16,610 (447) 16,163 16,163 - -
San Rafael Elementary School - DM 09-10 Roof Repair Total 4,595 - 4,595 4,595 - -
San Rafael Elementary SchooI\BEST CONTRACTING PO 503\ 03/29/10 | C 6275 4,595 - 4,595 4,595 - -

© Colbi Technologies, Inc.

Page 61 of 82

Consolidated Contract Summary




Pasadena Unified School District

Printed: 8/19/2014

School Name - Project Name Contract Name Co[;;:ct C W M Object Code Initial AMT Changes CurrerjAth(AJ_?ntract Exg;r;ﬁ[:::)r:ss & RETEHIg Pending Changes
Don Benito Elementary School - DM 08-09 HVAC Project Total 766 - 766 766 - -
Don Benito Elementary School CALIFORNIA INDUSTRIA (14./05/11/09 ' C 6275 766 - 766 766 - -
Don Benito Elementary School - DM 10-11 Fire Alarm Repair Total 420 - 420 420 - -
Don Benito Elementary School TRI SIGNAL INTEGRATION P{03/14/11 C 5630 420 - 420 420 - -
Don Benito Elementary School - Playground Structures (95043.0) Total 172,745 698 173,442 173,442 - -
Don Benito Elementary School CUSTOM CANOPIES, INC PO 01/06/10 | F 6410 59,310 3,074 62,384 62,384 - -
Don Benito Elementary School DAVE BANG ASSOC., IN PO £02/04/10 |C 6275 2,105 (115) 1,989 1,989 - -
Don Benito Elementary School MALIBU PACIFIC TENNIS PO 04/12/10 |C 6270 88,000 - 88,000 88,000 - -
Don Benito Elementary School PBWS ARCHITECTS, INC PO 09/01/09 | B 6210 16,500 865 17,365 17,365 - -
Don Benito Elementary School PELL CONSULTANT SERV P(09/14/09 | B 6250 2,500 - 2,500 2,500 - -
Don Benito Elementary School RMA GROUP PO 50615R 04/19/10 |D 6280 3,730 (3,126) 604 604 - -
Don Benito Elementary School ULTRA CUT CONCRETE PO £09/08/10 | C 6275 600 - 600 600 - -
Central Kitchen - Culinary Academy/Kitchen Construction (95007.0) Total 1,778,605 (530,265) 1,248,340 1,248,340 - -
Central Kitchen - Culinary Acac ACTION SALES 21.1 50865 05/01/10 | F 6410 82,900 (82,900) - - - -
Central Kitchen - Culinary Acac ALTA/PASA COMMUNITY PO 03/29/10 | A 6150 5,443 - 5,443 5,443 - -
Central Kitchen - Culinary Acac ALTA/PASA COMMUNITY PO 06/15/10 | C 6276 1,452 - 1,452 1,452 - -
Central Kitchen - Culinary Acac ALTA/PASA COMMUNITY PO 06/28/10 | C 6276 6,450 - 6,450 6,450 - -
Central Kitchen - Culinary Acac ALTA/PASA COMMUNITY PO 07/29/10 | A 6150 363 363 726 726 - -
Central Kitchen - Culinary Acac AMAZING ELECTRIC PO 524107/27/10 |C 6275 1,650 - 1,650 1,650 - -
Central Kitchen - Culinary Acac AMERICAN INSTANT SIGN P(07/26/10 | F 4310 198 - 198 198 - -
Central Kitchen - Culinary Acac BOXSMART 40.2 51166 06/10/10 | F 4310 2,279 - 2,279 2,279 - -
Central Kitchen - Culinary Acac BOXSMART 40.2 51903 06/01/10 | F 4310 7,129 - 7,129 7,129 - -
Central Kitchen - Culinary Acac BOXSMART PO 50886 05/11/10 | F 4310 486 - 486 486 - -
Central Kitchen - Culinary Acac CALIFORNIA CONSTRUCT P(03/12/10 | A 6150 13,500 - 13,500 13,500 - -
Central Kitchen - Culinary Acac CCSI PO 53187 09/22/10 | C 6275 3,640 - 3,640 3,640 - -
Central Kitchen - Culinary Acac CITY WHOLESALE ELECT PC12/07/09 | F 4310 650 (6) 644 644 - -
Central Kitchen - Culinary Acac CITY WHOLESALE ELECT PC07/27/10 | F 4310 12 - 12 12 - -
Central Kitchen - Culinary Acac CITY WHOLESALE ELECT PC12/07/10 | F 4410 200 (0) 200 200 - -
Central Kitchen - Culinary Acac COMMERCIAL DOOR OF LA 07/27/10 |C 6275 4,152 - 4,152 4,152 - -
Central Kitchen - Culinary Acac COR-O-VAN MOV PO 52049 07/15/10 |C 6275 1,885 - 1,885 1,885 - -
Central Kitchen - Culinary Acac COR-O-VAN PO 50882 05/11/10 | C 6275 4,552 - 4,552 4,552 - -
Central Kitchen - Culinary Acac COR-O-VAN PO 51927 06/30/10 | C 6275 6,697 - 6,697 6,697 - -
Central Kitchen - Culinary Acac COR-O-VAN PO 53021 09/14/10 | C 6275 10,148 - 10,148 10,148 - -
Central Kitchen - Culinary Acac COR-O-VAN PO 54572 10/31/10 |C 6275 3,561 - 3,561 3,561 - -
Central Kitchen - Culinary Acac CROWN LIFT PO 52050 07/14/10 | C 6275 788 - 788 788 - -
Central Kitchen - Culinary Acac CROWN LIFT PO 54089 11/10/10 | F 4410 2,262 (287) 1,976 1,976 - -
Central Kitchen - Culinary Acac CROWN LIFT PO 56718 07/01/11 | F 4410 384 - 384 384 - -
Central Kitchen - Culinary Acac DEBRA AMOS PO 53132R 08/20/10 | B 6260 64,500 (62,700) 1,800 1,800 - -
Central Kitchen - Culinary Acac DIVISION OF THE STATE - RE01/31/14 | B 6230 14,100 (28,200) (14,100) (14,100) - -
Central Kitchen - Culinary Acac FAST FORWARD PO 50618 04/23/10 |C 6275 4,560 550 5,110 5,110 - -
Central Kitchen - Culinary Acac FIDELITY NATIONAL DELETE 11/03/10 | A 6120 750 (750) - - - -
Central Kitchen - Culinary Acac FIDELITY NATIONAL TI 01/18/10 | A 6120 750 - 750 750 - -
Central Kitchen - Culinary Acac FREDERICK TOWERS PO 5207/19/10 |C 6275 3,800 - 3,800 3,800 - -
Central Kitchen - Culinary Acac GEOMATICS TRANSPORTA 408/04/09 | A 6140 28,640 (14,320) 14,320 14,320 - -
Central Kitchen - Culinary Acac GKK WORKS (21.1-6210) PO# 06/04/09 | B 6210 14,523 - 14,523 14,523 - -
Central Kitchen - Culinary Acac GKK WORKS (21.1-6210) PO# 05/20/09 | B 6210 3,766 - 3,766 3,766 - -
Central Kitchen - Culinary Acac GKK WORKS 21.1 40032 06/30/09 | B 6210 29,097 (29,097) - - - -
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Central Kitchen - Culinary Acac GKK WORKS PO 48172R1  07/21/09 | B 6210 998,000 (316,004) 681,996 681,996 - -
Central Kitchen - Culinary Acac GKK WORKS PO 50131R KIT(02/23/10 | B 6210 25,696 - 25,696 25,696 - -
Central Kitchen - Culinary Acac GKK WORKS P0O44032 (13.0 £02/06/09 | B 6210 23,929 - 23,929 23,929 - -
Central Kitchen - Culinary Acac GKK WORKS P0O44913 (13.0 £04/06/09 | B 6210 25,331 - 25,331 25,331 - -
Central Kitchen - Culinary Acac JAMES M. MIMS PO 52870  08/31/10 | A 6150 1,440 - 1,440 1,440 - -
Central Kitchen - Culinary Acac JOY HINCKLEY PO 52033 07/01/10 | A 6150 3,000 (293) 2,708 2,708 - -
Central Kitchen - Culinary Acac JUNKCALL PO 50427 04/05/10 | C 6275 1,875 - 1,875 1,875 - -
Central Kitchen - Culinary Acac KAREN JAIN PO 51002 04/01/10 | C 6275 5,000 (2,540) 2,460 2,460 - -
Central Kitchen - Culinary Acac KAREN JAIN PO 52032 07/01/10 | C 6275 2,540 (1,205) 1,335 1,335 - -
Central Kitchen - Culinary Acac LASCHOBER & SOVICH PO 4 09/23/09 | A 6140 40,000 17,650 57,650 57,650 - -
Central Kitchen - Culinary Acac LASCHOBER & SOVICH PO 507/06/10 | A 6140 7,000 (1,205) 5,795 5,795 - -
Central Kitchen - Culinary Acac LASCHOBER & SOVICH PO 504/27/11 | A 6140 2,130 - 2,130 2,130 - -
Central Kitchen - Culinary Acac MICHAEL BRANDMAN ASS P104/27/10 | A 6150 18,750 - 18,750 18,750 - -
Central Kitchen - Culinary Acac OFFICE DEPOT (PO 50624) 04/19/10 |C 6275 1,277 150 1,427 1,427 - -
Central Kitchen - Culinary Acac PASADENA REDEVELOPMENO07/02/10 | C 6275 184,608 (14,456) 170,152 170,152 - -
Central Kitchen - Culinary Acac PUSD CHARGEBACK (21.1-6210/31/10 | B 6260 12 - 12 12 - -
Central Kitchen - Culinary Acac PUSD HRLY HELPER 10JE-6¢06/30/10 | B 6260 1,211 - 1,211 1,211 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 4858:10/26/09 | A 6150 750 - 750 750 - -
Central Kitchen - Culinary Acac PUSD REVOLVING 10JE-171 11/10/09 | B 6250 200 - 200 200 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 48231 10/02/09 | B 6250 200 (200) - - - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 49212 12/14/09 | B 6250 400 - 400 400 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 49262 12/17/09 | B 6230 50,200 - 50,200 50,200 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 49352 01/04/10 | B 6260 3,000 (2,034) 966 966 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 49353 01/04/10 | B 6260 808 - 808 808 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 49805 02/10/10 | A 6140 3,600 - 3,600 3,600 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 50927 05/19/10 | B 6260 75 - 75 75 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 51077 06/11/10 | B 6260 5,800 - 5,800 5,800 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 52071 07/14/10 | C 6275 15,384 - 15,384 15,384 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 52258 07/20/10 | B 6260 2,085 - 2,085 2,085 - -
Central Kitchen - Culinary Acac PUSD REVOLVING PO 52502 08/06/10 | F 4410 2,100 - 2,100 2,100 - -
Central Kitchen - Culinary Acac PUSD SAL FY 09-10 06/30/10 | C 6275 885 - 885 885 - -
Central Kitchen - Culinary Acac PUSD SAL FY 10-11 07/01/10 | C 6275 2,787 7,314 10,101 10,101 - -
Central Kitchen - Culinary Acac QUALITY FENCE PO 52358 07/27/10 |C 6275 5,876 - 5,876 5,876 - -
Central Kitchen - Culinary Acac RDS CABINETS, INC PO 524107/29/10 |C 6275 1,060 - 1,060 1,060 - -
Central Kitchen - Culinary Acac RMA GROUP (21.1) PO 4882311/12/09 | B 6250 7,984 - 7,984 7,984 - -
Central Kitchen - Culinary Acac RMA GROUP PO 53577 09/23/10 | C 6275 2,170 - 2,170 2,170 - -
Central Kitchen - Culinary Acac STEVE BRINKMAN - REFUNC 08/27/10 | F 4310 19 (19) - - - -
Central Kitchen - Culinary Acac ULINE PO 50623 04/19/10 | F 4310 693 (38) 655 655 - -
Central Kitchen - Culinary Acac ULINE PO 52169 07/27/10 | C 6275 919 (96) 824 824 - -
Central Kitchen - Culinary Acac UNITED SITE SERVICES (PO 04/22/10 |C 6275 94 - 94 94 - -
Central Kitchen - Culinary Acac US BANK PO 52450 07/14/10 | C 6275 1,052 57 1,109 1,109 - -
Central Kitchen - Culinary Acac WESTERN FENCE CO. PO 50 04/06/10 | A 6150 3,400 - 3,400 3,400 - -
District Service Center - DM 08-09 Roofing Project Total 21,571 - 21,571 21,571 - -
District Service Center - DM 08 CABRAL ROOFING (PO 4259¢10/27/08 | C 6275 4,403 - 4,403 4,403 - -
District Service Center - DM 08 CABRAL ROOFING (PO 4400:02/05/09 | C 6275 14,950 - 14,950 14,950 - -
District Service Center - DM 08 SHENK DEVELOPERS 14.0 4:05/07/09 | C 6275 2,218 - 2,218 2,218 - -
Facilities Annex Repair - Facilities Annex Repair-Measure Y Total 28,970 (4,620) 24,350 24,350 - -
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Facilities Annex Repair - Facilit ALTA/PASA COMMUNITY PO 06/25/12 | B 6260 5,430 - 5,430 5,430 - -
Facilities Annex Repair - Facilit CERTIFIED CONTRACT PO 6(05/01/12 | C 5630 2,800 - 2,800 2,800 - -
Facilities Annex Repair - Facilit CERTIFIED CONTRACT PO 6(04/13/12 | C 5630 2,800 (2,800) - - - -
Facilities Annex Repair - Facilit CITY WHOLESALE ELECT PC03/14/12 | F 4310 2,700 (52) 2,648 2,648 - -
Facilities Annex Repair - Facilit Consolidated Elect PO 60197 |03/06/12 | F 4310 650 (650) - - - -
Facilities Annex Repair - Facilit Consolidated Elect PO 60229 |03/14/12 | F 4310 800 435 1,235 1,235 - -
Facilities Annex Repair - Facilit DUNN EDWARDS PO 60221 03/20/12 | F 4310 487 - 487 487 - -
Facilities Annex Repair - Facilit GANAHL LUMBER PO 60225 03/12/12 |C M| 5630 1,000 (330) 670 670 - -
Facilities Annex Repair - Facilit GREYBAR PO 60466 04/17/12 | F 4310 650 (408) 242 242 - -
Facilities Annex Repair - Facilit JOHNSTONE SUPPLY PO602 03/23/12 | F 4310 2,826 (29) 2,797 2,797 - -
Facilities Annex Repair - Facilit NIC PARTNERS PO 60893  02/16/12 | F 4310 699 (6) 693 693 - -
Facilities Annex Repair - Facilit ORVAC ELECTRONICS PO 6(03/14/12 | F 4310 650 (650) - - - -
Facilities Annex Repair - Facilit SSEERRA ENVIRON PO 59965 02/18/12 | B 6250 2,125 - 2,125 2,125 - -
Facilities Annex Repair - Facilit TANDUS US, PO 60247 03/19/12 | C 5630 3,885 (129) 3,756 3,756 - -
Facilities Annex Repair - Facilit U.S. BLINDS PO 61213 05/09/12 | F 4310 1,468 - 1,468 1,468 - -
District Service Center - DSC Fueling Station Repair Total 9,149 - 9,149 9,149 - -
District Service Center - DSC F JDS TANK TESTING PO 5040/04/05/10 C 6275 9,149 - 9,149 9,149 - -
District Service Center - Maintenance Work Order System (40.2) Total 11,321 - 11,321 11,321 - -
District Service Center - Mainte SCHOOL DUDE 40.2 50888 | 05/14/10 | F 6410 11,321 - 11,321 11,321 - -
District-Wide - Bogen Clock Speaker System (95032.0) Total 1,452,500 (16,095) 1,436,405 1,436,405 - -
District-Wide - Bogen Clock Sp/ CHECKPOINT (PO# 47704 21/08/28/09 ' C 6270 1,452,500 (16,095) 1,436,405 1,436,405 - -
District-Wide - Carpet Installation Project (25.0) Total 36,088 - 36,088 36,088 - -
District-Wide - Carpet Installatic TANDUS US, INC. (25.0-6275)10/23/08 ' C 6275 36,088 - 36,088 36,088 - -
District-Wide - DM 09-10 Classroom Building Modernization Total 44,405 - 44,405 44,405 - -
District-Wide - DM 09-10 Class LIGHTHART (14.0-6275) PO#/08/03/09 ' C 6275 44,405 - 44,405 44,405 - -
District-Wide - DM 08-09 Electrical Project Total 20,879 - 20,879 20,879 - -
District-Wide - DM 08-09 Electr ADI (14.0-4310) PO# 45757  06/03/09 | F 4310 156 - 156 156 - -
District-Wide - DM 08-09 Electr CED (14.0) PO# 09JE-099 06/30/09 | C 6275 11,874 - 11,874 11,874 - -
District-Wide - DM 08-09 Electr CITY WHOLESALE 14.0 09JE-06/30/09 | C 6275 3,417 - 3,417 3,417 - -
District-Wide - DM 08-09 Electr COURTESY ELECTRIC (14.0-101/20/09 | C 6275 5,084 - 5,084 5,084 - -
District-Wide - DM 08-09 Electr COURTESY ELECTRIC (14.0-106/30/09 | C 6275 348 - 348 348 - -
District-Wide - DM 08-09 Flooring Project Total 3,385 - 3,385 3,385 - -
District-Wide - DM 08-09 Floori ACADEMY FLOORING (14.0-(04/01/09 | C 6275 3,145 - 3,145 3,145 - -
District-Wide - DM 08-09 Floori ACADEMY FLOORING 14.0 0¢06/30/09 | C 6275 240 - 240 240 - -
District-Wide - DM HVAC Project Total 89,054 - 89,054 89,054 - -
District-Wide - DM HVAC Proje ALLIED REFRIG 14.0 09JE-10 06/30/09 | C 6275 5,534 - 5,534 5,534 - -
District-Wide - DM HVAC Proje CALIFORNIA IND 14.0 09JE-0'06/30/09 | C 6275 19,230 - 19,230 19,230 - -
District-Wide - DM HVAC Proje CALIFORNIA IND 14.0 PO 44€04/15/09 | C 6275 3,735 - 3,735 3,735 - -
District-Wide - DM HVAC Proje CALIFORNIA IND 14.0 PO 47€08/01/09 | C 6275 8,341 - 8,341 8,341 - -
District-Wide - DM HVAC Proje CALIFORNIA IND 14.0 PO 49111/01/09 | C 6275 2,650 - 2,650 2,650 - -
District-Wide - DM HVAC Proje CALIFORNIA IND 14.0 PO 49€12/01/09 | C 6275 1,750 - 1,750 1,750 - -
District-Wide - DM HVAC Proje CALIFORNIA IND 14.0 PO 50€05/01/10 | C 6275 6,878 - 6,878 6,878 - -
District-Wide - DM HVAC Proje CDS CARRIER CORP 14.0 09.06/30/09 | C 6275 7,150 - 7,150 7,150 - -
District-Wide - DM HVAC Proje EMCOR SERVICE MESA PO <09/02/08 | C 6275 1,432 - 1,432 1,432 - -
District-Wide - DM HVAC Proje FACTORY AUTH 14.0 09JE-0€06/30/09 | C 6275 1,025 - 1,025 1,025 - -
District-Wide - DM HVAC Proje JOHNSTON SUPPLY 14.0 09J06/30/09 | C 6275 3,669 - 3,669 3,669 - -
District-Wide - DM HVAC Proje METZ AIR (14.0) 09JE-099 06/30/09 | C 6275 1,850 - 1,850 1,850 - -
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District-Wide - DM HVAC Proje RAWLINGS MECHANICAL (1:02/06/09 | C 6275 2,393 - 2,393 2,393 - -
District-Wide - DM HVAC Proje REFRIGERATION SUP14.0 0S06/30/09 | C 6275 3,191 - 3,191 3,191 - -
District-Wide - DM HVAC Proje SIEMENS BUILDING 14.0 09J106/30/09 | C 6275 12,608 - 12,608 12,608 - -
District-Wide - DM HVAC Proje TRANE AIR (14.0) 09JE-099 06/30/09 |C 6275 1,516 - 1,516 1,516 - -
District-Wide - DM HVAC Proje US AirConditio 14.0 09JE-100 06/30/09 | C 6275 4,398 - 4,398 4,398 - -
District-Wide - DM HVAC Proje WRIGHTS SUPPLY 14.0 09JE 06/30/09 | C 6275 1,707 - 1,707 1,707 - -
District-Wide - DM 08-09 Painting Project Total 3,088 - 3,088 3,088 - -
District-Wide - DM 08-09 Painti CARMICHAEL KEMP 11-JE-1701/26/11 | B 6210 71 - 71 71 - -
District-Wide - DM 08-09 Painti DUNN EDWARDS 14.0 09JE-C06/30/09 | C 6275 1,457 - 1,457 1,457 - -
District-Wide - DM 08-09 Painti IDI (14.0) 09JE-099 06/30/09 | C 6275 111 - 111 111 - -
District-Wide - DM 08-09 Painti SAENZ PAINTING 14.0 09JE-(06/30/09 | C 6275 1,450 - 1,450 1,450 - -
District-Wide - DM 08-09 Paving Project Total 748 - 748 748 - -
District-Wide - DM 08-09 Pavin GEORGE L. THROOP 14.0 09/06/30/09 ' C 6275 748 - 748 748 - -
District-Wide - DM 08-09 Plumbing Project Total 33,808 - 33,808 33,808 - -
District-Wide - DM 08-09 Plumk CALPLY 14.0 09JE-099 06/30/09 | C 6275 5,737 - 5,737 5,737 - -
District-Wide - DM 08-09 Plumt DESERT INDUST 14.0 09JE-0 06/30/09 | C 6275 7,978 - 7,978 7,978 - -
District-Wide - DM 08-09 Plumt FERGUSON ENT14.0 09JE-0S 06/30/09 | C 6275 6,440 - 6,440 6,440 - -
District-Wide - DM 08-09 Plumt LA PLUMBING SUPP 14.0 09J06/30/09 | C 6275 1,075 - 1,075 1,075 - -
District-Wide - DM 08-09 Plumkt LINK-NILSEN CORP 14.0 509205/01/10 | C 6275 1,025 - 1,025 1,025 - -
District-Wide - DM 08-09 Plumt PLUMBING WHOLE 14.0 09JE 06/30/09 | C 6275 2,625 - 2,625 2,625 - -
District-Wide - DM 08-09 Plumt RED SUPPLY 14.0 09JE-099 06/30/09 | C 6275 6,838 - 6,838 6,838 - -
District-Wide - DM 08-09 Plumt SMARDAN SUPPLY 14.0 09JE06/30/09 | C 6275 2,090 - 2,090 2,090 - -
District-Wide - DM 08-09 Roofing Project Total 11,174 - 11,174 11,174 - -
District-Wide - DM 08-09 Roofit CABRAL ROOFING (PO 4259¢10/27/08 | C 6275 4,324 - 4,324 4,324 - -
District-Wide - DM 08-09 Roofit INCOTECHNIC, INC. 06/30/09 | C 6275 6,850 - 6,850 6,850 - -
District-Wide - DM08-09 Wall Project Total 6,399 - 6,399 6,399 - -
District-Wide - DM08-09 Wall P CLARK SECURITY 14.0 09JE 06/30/09 | C 6275 267 - 267 267 - -
District-Wide - DM08-09 Wall P INTERMOUNTAIN 14.0 09JE-(06/30/09 | C 6275 1,407 - 1,407 1,407 - -
District-Wide - DM08-09 Wall PJ & J DOOR CLOSE 14.0 09JE 06/30/09 | C 6275 654 - 654 654 - -
District-Wide - DM08-09 Wall P LINCOLN AVENUE 14.0 09JE-06/30/09 | C 6275 3,707 - 3,707 3,707 - -
District-Wide - DM08-09 Wall P SHIFFLER EQUIP 14.0 09JE-C06/30/09 | C 6275 363 - 363 363 - -
District-Wide - Energy Conservation Measures (95019.0) Total 3,603,246 1,630,745 5,233,991 5,233,991 - -
District-Wide - Energy Conserv EMCOR SERVICE 21.1 48299 10/05/09 | C 6275 1,200,000 1,990,094 3,190,094 3,190,094 - -
District-Wide - Energy Conserv EMCOR SERVICE ACCRUAL 06/30/10 |C 6275 329,131 (329,131) - - - -
District-Wide - Energy Conserv EMCOR SERVICE MESA PO 09/07/10 |C 6275 1,595 - 1,595 1,595 - -
District-Wide - Energy Conserv EMCOR SERVICE MESA PO £08/15/10 |C 6275 1,774,660 (12,295) 1,762,365 1,762,365 - -
District-Wide - Energy Conserv ENERGY INNOVATION GR (4101/22/09 | B 6260 147,000 - 147,000 147,000 - -
District-Wide - Energy Conserv ENERGY INNOVATION GR (4/03/30/09 | B 6260 68,000 - 68,000 68,000 - -
District-Wide - Energy Conserv ENERGY INNOVATION GR (4106/01/09 | B 6260 28,500 - 28,500 28,500 - -
District-Wide - Energy Conserv ENERGY INNOVATION GR P(06/28/10 | B 6250 1,113 - 1,113 1,113 - -
District-Wide - Energy Conserv RELIABLE ENERGY PO 5014¢03/11/10 |C 6275 32,947 (5,190) 27,757 27,757 - -
District-Wide - Energy Conserv RELIABLE ENERGY PO 5105206/09/10 | B 6250 2,516 (771) 1,746 1,746 - -
District-Wide - Energy Conserv THOMPSON CONSULT PO 5707/19/11 | B 6265 13,000 (8,156) 4,844 4,844 - -
District-Wide - Energy Conserv THOMPSON CONSULT PO 6107/02/12 | B 6265 4,784 (3,807) 978 978 - -
District-Wide - Dev Fee Enrollment Study Total 77,440 - 77,440 77,440 - -
District-Wide - Dev Fee Enrolim DAVIS DEMOGRAP 25.0 4478 04/08/09 | B 6260 19,880 - 19,880 19,880 - -
District-Wide - Dev Fee Enrollim DAVIS DEMOGRAPH 25.0 42210/21/08 | B 6260 24,360 - 24,360 24,360 - -
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District-Wide - Dev Fee Enrollim DAVIS DEMOGRAPH 25.0 43212/08/08 | B 6260 13,300 - 13,300 13,300 - -
District-Wide - Dev Fee Enrollmn DAVIS DEMOGRAPHICS PO <01/06/10 | B 6260 19,900 - 19,900 19,900 - -
District-Wide - Exterior Improvements (95036.0) Total 32,990 782 33,772 33,772 - -
District-Wide - Exterior Improve CED (21.1) PO 48416 10/12/09 | F 4310 3,000 154 3,154 3,154 - -
District-Wide - Exterior Improve CED (21.1-4310) PO# 46915 08/11/09 | F 4310 1,946 - 1,946 1,946 - -
District-Wide - Exterior Improve EDWARD GANO 21.1 PO 477(09/01/09 | C 6275 14,760 - 14,760 14,760 - -
District-Wide - Exterior Improve JOHNSTON SUPPLY (21.1-43 08/07/09 | F 4310 13,284 628 13,912 13,912 - -
District Warehouse - Warehouse Walk In Freezer Replacement Total 396,705 (15,336) 381,369 381,369 - -
District Warehouse - Warehous CITY WHOLESALE ELECT PC06/22/12 | C 6275 592 (60) 532 532 - -
District Warehouse - Warehous LINKNILSEN CORP PO 61501 07/03/12 | C 6275 13,535 - 13,535 13,535 - -
District Warehouse - Warehous NAZERIAN GROUP ACCRUAL06/30/12 | C 6270 6,296 (6,296) - - - -
District Warehouse - Warehous NAZERIAN PO 61140/61044 06/07/12 | C 6270 372,123 (8,064) 364,059 364,059 - -
District Warehouse - Warehous RMA GROUP PO 61583 07/02/12 | D 6280 4,159 (916) 3,243 3,243 - -
District-Wide - DW Inspection & Testing - Measure Y Total 25,000 (9,833) 15,167 15,167 - -
District-Wide - DW Inspection § TRI/CON ENG 21.0 PO #4840(10/12/09 | E 6285 10,000 (5,233) 4,767 4,767 - -
District-Wide - DW Inspection § TRI/CON ENG 21.0 PO#48407 10/12/09 | E 6285 15,000 (4,600) 10,400 10,400 - -
District-Wide - Portable Light Towers Total 29,999 - 29,999 29,999 - -
District-Wide - Portable Light TITHERTZ EQUIPMENT RENT (4/10/31/08 ' C 6275 29,999 - 29,999 29,999 - -
District-Wide - Maintenance Custodial Carts Total 24,017 - 24,017 24,017 - -
District-Wide - Maintenance CuMAINTEX INC 40.2 50475 04/07/10 | F 6410 24,017 - 24,017 24,017 - -
District-Wide - Mower Equipment Total 86,777 (13,942) 72,835 72,835 - -
District-Wide - Mower Equipme GOLF VENTURES WEST 40.204/27/10 | F 6410 11,483 (11,483) - - - -
District-Wide - Mower Equipme LAWN MOVER CORNER 40.2 04/19/10 | F 4410 1,229 - 1,229 1,229 - -
District-Wide - Mower Equipme LAWN MOVER CORNER 40.2 05/01/10 | F 4310 2,458 (2,458) - - - -
District-Wide - Mower Equipme TURF STAR INC (40.2-6410) F06/19/09 | F 6410 71,606 - 71,606 71,606 - -
District-Wide - Playground Improvements Total 408,198 (52,379) 355,819 355,819 - -
District-Wide - Playground Impt ABC PLAYGROUND (40.2-62110/06/08 | C 6275 5,438 - 5,438 5,438 - -
District-Wide - Playground Impt CAC CONSTRUCTION 40.2 4£09/25/09 | C 6275 1,500 - 1,500 1,500 - -
District-Wide - Playground Impt CAL PLAY SERVICES PO 544 12/16/10 |C 6275 13,589 - 13,589 13,589 - -
District-Wide - Playground Impt CARMICHAEL KEMP 40.2 42811/25/08 | B 6210 62,626 724 63,350 63,350 - -
District-Wide - Playground Impt CARMICHAEL KEMP 54107 11/08/10 | B 6210 1,000 - 1,000 1,000 - -
District-Wide - Playground Impt CARMICHAEL KEMP PO 501703/17/10 | B 6210 14,320 (13,569) 752 752 - -
District-Wide - Playground Impi CARMICHAEL-KEMP (40.2-62/08/13/08 | B 6210 - - - - - -
District-Wide - Playground Impt DEVELOPERS SURETY PO 5!01/20/12 | C 6275 36,681 - 36,681 36,681 - -
District-Wide - Playground Impt PLAY MATTA PO 54343 - VOII 12/02/10 | C 6275 13,589 (13,589) - - - -
District-Wide - Playground Impt RECREATION MASTERS (40.:09/03/08 | C 6275 233,510 - 233,510 233,510 - -
District-Wide - Playground Impt RECREATION MASTERS 40.206/30/09 | C 6275 25,946 (25,946) - - - -
District-Wide - Swimming Pool Projects Total 13,800 - 13,800 13,800 - -
District-Wide - Swimming Pool |CALIBER COMMERCIAL 40.2/05/19/10 A 6190 13,800 - 13,800 13,800 - -
District-Wide - Repair DW Clocks & Bells Measure Y Total 19,005 - 19,005 19,005 - -
District-Wide - Repair DW Cloc/ TRI SIGNAL INTEGRATI 05/09/09 | C 6275 19,005 - 19,005 19,005 - -
District-Wide - Student Information System Total 446,709 - 446,709 446,709 - -
District-Wide - Student Informa EAGLE SOFTWARE (40.2-62711/24/08 | C 6275 258,780 - 258,780 258,780 - -
District-Wide - Student Informa; VIKIWI (40.2-6275) PO# 43882 01/30/09 | C 6275 27,929 - 27,929 27,929 - -
District-Wide - Student Informa; VIKIWI 40.2 47083 06/30/09 | B 6260 160,000 - 160,000 160,000 - -
District-Wide - Technology Infrastructure Upgrade Total 7,938,737 (300,033) 7,638,704 7,638,704 - -
District-Wide - Technology Infre AIR COLD SUPPLY 40.2 09JE 01/30/09 | C 6275 554 - 554 554 - -
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District-Wide - Technology Infre CALIFORNIA INDUSTRIA (14./112/12/08 | F 4310 22,750 - 22,750 22,750 - -
District-Wide - Technology Infre CARMICHAEL KEMP 40.2 09J 01/30/09 | B 6210 5,688 - 5,688 5,688 - -
District-Wide - Technology Infre CDS CARRIER CORP 40.5 09.01/30/09 | C 6275 3,078 - 3,078 3,078 - -
District-Wide - Technology Infre CED 40.2 09-71752 03/23/09 | F 4310 1,075 - 1,075 1,075 - -
District-Wide - Technology Infre CED 40.2 09JE-099 01/30/09 | F 6410 4,322 - 4,322 4,322 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/23/08 | F 6410 704,637 - 704,637 704,637 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC09/30/08 | F 6410 1,680,694 - 1,680,694 1,680,694 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC10/01/08 | F 6410 1,860,700 - 1,860,700 1,860,700 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/23/08 | F 6410 1,063,440 - 1,063,440 1,063,440 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/23/08 | F 6410 71,872 - 71,872 71,872 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/24/08 | F 6410 1,139,506 - 1,139,506 1,139,506 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/23/08 | F 6410 13,337 - 13,337 13,337 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/23/08 | F 6410 22,677 - 22,677 22,677 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/23/08 | F 6410 6,633 - 6,633 6,633 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/24/08 | F 6410 7,951 - 7,951 7,951 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/24/08 | F 6410 6,544 - 6,544 6,544 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/23/08 | F 6410 59,456 - 59,456 59,456 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/24/08 | F 6410 10,762 - 10,762 10,762 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC09/30/08 | F 6410 9,842 - 9,842 9,842 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/24/08 | F 6410 13,328 - 13,328 13,328 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/24/08 | F 6410 2,277 - 2,277 2,277 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/24/08 | F 6410 2,042 - 2,042 2,042 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/23/08 | F 6410 10,184 - 10,184 10,184 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC07/24/08 | F 6410 308,338 - 308,338 308,338 - -
District-Wide - Technology Infre CHECKPOINT (40.2-6410) PC10/01/08 | F 6410 18,416 (3,962) 14,454 14,454 - -
District-Wide - Technology Infre CHECKPOINT 40.2 48276 10/05/09 | F 6410 100,000 (65,312) 34,688 34,688 - -
District-Wide - Technology Infre CITY WHOLESALE 40.2 09JE-01/30/09 | F 6410 2,915 - 2,915 2,915 - -
District-Wide - Technology Infre GARCIA'S FENCE 40.2 09JE-(01/30/09 | C 6275 1,065 - 1,065 1,065 - -
District-Wide - Technology Infre JOHNSTONE SUPP 40.2 09JE01/30/09 | C 6275 6,422 - 6,422 6,422 - -
District-Wide - Technology Infre LA PLUMBING SUPP 40.2 09J01/30/09 | C 6275 81 - 81 81 - -
District-Wide - Technology Infre NETWORK INTEGRATIN 40.2 12/18/09 | F 6410 27,171 - 27,171 27,171 - -
District-Wide - Technology Infre NETWORK INTEGRATION (4102/19/09 | B 6260 43,335 6,819 50,154 50,154 - -
District-Wide - Technology Infre NETWORK INTEGRATION 40.10/05/09 | C 6275 50,000 (20,911) 29,089 29,089 - -
District-Wide - Technology Infre RDS CABINETS,40.2 09JE-09!01/30/09 | F 6410 5,472 - 5472 5472 - -
District-Wide - Technology Infre US AIR CONDITION 40.2 09JE01/30/09 | C 6275 672 - 672 672 - -
District-Wide - Technology Infre US BANK - QZAB - PO 46828 07/21/09 | C 6275 216,667 - 216,667 216,667 - -
District-Wide - Technology Infre US BANK - QZAB - PO 51846 07/12/10 |C 6275 216,667 (216,667) - - - -
District-Wide - Technology Infre US BANK - QZAB PO 61447 07/10/12 |C 6275 216,667 - 216,667 216,667 - -
District-Wide - Technology Infre US BANK 40.2 47980 09/18/09 | B 6260 1,500 - 1,500 1,500 - -
District-Wide - TT Website Total 14,567 2,692 17,258 17,258 = =
District-Wide - TT Website ADVANCED COMPUTING PO:11/02/09 | A 6150 1,700 2,675 4,375 4,375 - -
District-Wide - TT Website BARBOUR COMPUTER CON¢08/01/10 | B M| 6260 600 (600) - - - -
District-Wide - TT Website BENJAMIN BARBOUR PO 53€08/01/10 | A 6150 2,467 617 3,083 3,083 - -
District-Wide - TT Website PUSD CUSTODIAN OF RE PC01/04/10 | C 6275 1,800 - 1,800 1,800 - -
District-Wide - TT Website SEVILLE CONSTRUCN 40.2 410/29/09 | C 6275 8,000 - 8,000 8,000 - -
District-Wide - VOIP Infrastructure Project Total 132,299 (1,082) 131,217 131,217 - -
District-Wide - VOIP Infrastruct\\ NETWORK INTEGR PO 4827407/21/10 | F 6410 132,299 (1,082) 131,217 131,217 - -
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District-Wide - DW WINDSTORM EMERGENCY CLEAN UP Total 480,608 255 480,863 480,863 - -
District-Wide - DW WINDSTOR ADCO ROOFING PO 62285 08/01/12 |C 6275 133,942 - 133,942 133,942 - -
District-Wide - DW WINDSTOR ALTA/PASA COMMUNITY PO 02/23/12 | A 6190 52,255 - 52,255 52,255 - -
District-Wide - DW WINDSTOR ARC PO 62282 08/01/12 | B 6260 422 - 422 422 - -
District-Wide - DW WINDSTOR CARMICHAEL KEMP PO 607112/09/11 | B 6210 1,168 - 1,168 1,168 - -
District-Wide - DW WINDSTOR GARCIA'S FENCE CO PO 600 02/29/12 | C 5630 9,785 - 9,785 9,785 - -
District-Wide - DW WINDSTOR PUSD JE 04/30/12 | B 6260 1 42,661 42,662 42,662 - -
District-Wide - DW WINDSTOR QUALITY FENCE PO 63686 10/30/12 |C 6275 98,760 9,500 108,260 108,260 - -
District-Wide - DW WINDSTOFR S&S PORTABLE SERVICE PC03/13/12 |C 5630 963 - 963 963 - -
District-Wide - DW WINDSTOR SILVER CREEK PO 60360 03/02/12 | C 5630 21,350 - 21,350 21,350 - -
District-Wide - DW WINDSTOR US BANK - 20120118 A 12/01/11 | F 4310 458 - 458 458 - -
District-Wide - DW WINDSTOR US BANK - 20120118 B 12/02/11 | F 4310 28 - 28 28 - -
District-Wide - DW WINDSTOR WEST COAST ARBORISTS 1204/03/12 | C 5630 32,621 - 32,621 32,621 - -
District-Wide - DW WINDSTOR WEST COAST ARBORISTS P(03/02/12 | C 5630 32,621 (32,621) - - - -
District-Wide - DW WINDSTOR WEST COAST ARBORISTS P(03/01/12 | C 5630 80,710 (19,285) 61,425 61,425 - -
District-Wide - DW WINDSTOR WEST COAST ARBORISTS P(03/15/12 | C 5630 15,525 - 15,525 15,525 - -
District Education Center - DM 08-09 Flooring Project Total 20,731 - 20,731 20,731 - -
District Education Center - DM /ACADEMY FLOORING 14.0 0406/30/09 ' C 6275 20,731 - 20,731 20,731 - -
District Education Center - DM Improvements 08-09 Total 86,318 (65,081) 21,237 21,237 - -
District Education Center - DM ACADEMY FLOORING 14.0 4 06/26/09 | C 6275 500 - 500 500 - -
District Education Center - DM C & A FLOORCOVERINGS (1¢410/23/08 | C 6275 1,292 - 1,292 1,292 - -
District Education Center - DM COMMERCIAL DOOR META (112/18/08 | C 6275 4,992 - 4,992 4,992 - -
District Education Center - DM COR-O-VAN (40.2-6275) PO# 11/21/08 | C 6275 65,081 (65,081) - - - -
District Education Center - DM HAMPTON TEDDER (14.0-62/01/29/09 | C 6275 2,007 - 2,007 2,007 - -
District Education Center - DM JOHNSTONE SUPPLY (14.0-6 08/10/09 | C 6275 9,859 - 9,859 9,859 - -
District Education Center - DM OFFICE DEPOT (40.2-4310) P 06/04/09 | F 4310 2,587 - 2,587 2,587 - -
Eliot Middle School - DM 09-10 Flooring Project Total 1,002 (0) 1,002 1,002 - -
Eliot Middle School - DM 09-10 C & A FLOORCOVERING P0O409/23/09 ' C 6275 1,002 (0) 1,002 1,002 - -
Eliot Middle School - DM 08-09 Wall Project Total 996 - 996 996 - -
Eliot Middle School - DM 08-09 LV SALES, INC. (14.0-6275) P|06/30/09 ' C 6275 996 - 996 996 - -
Eliot Middle School - Fan Coil Modification - Measure Y Total 27,350 2,445 29,795 29,795 - -
Eliot Middle School - Fan Coil NINCOTECHNIC, INC. PO 5014/03/15/10 ' C 6275 27,350 2,445 29,795 29,795 - -
Eliot Middle School - Kitchen Modernization (95147.0) Total 6,000 - 6,000 6,000 - -
Eliot Middle School - Kitchen M DIVISION OF THE STATE PO 12/10/13 | B 6230 6,000 - 6,000 6,000 - -
Eliot Middle School - Lunch Shelter (95034.0) Total 558,834 63,117 621,952 621,952 - -
Eliot Middle School - Lunch ShctCONSTRUCTION WELDING F07/26/11 | E 6285 600 - 600 600 - -
Eliot Middle School - Lunch Sh(DIVISION OF THE STAT PO 508/12/11 | B 6230 2,094 605 2,699 2,699 - -
Eliot Middle School - Lunch ShicGEOMATICS TRANS PO 476408/26/09 | A 6140 5,350 - 5,350 5,350 - -
Eliot Middle School - Lunch ShtGOLDAK, INC. PO 49566 01/20/10 | A 6140 450 - 450 450 - -
Eliot Middle School - Lunch Sh¢J. HAROLD MITCHEL PO 535{10/22/10 | F 4310 135 - 135 135 - -
Eliot Middle School - Lunch Sh(J. HAROLD MITCHELL PO 53¢11/03/10 | F 4310 258 - 258 258 - -
Eliot Middle School - Lunch ShitMAGIC HAMMER DEVELOP F10/23/09 | C 6270 75,000 6,932 81,932 81,932 - -
Eliot Middle School - Lunch ShitMAGIC HAMMER DEVELOP F04/19/10 |C 6275 19,500 - 19,500 19,500 - -
Eliot Middle School - Lunch ShiNAZERIAN GROUP, THE PO 107/13/11 |C 6270 297,450 26,557 324,007 324,007 - -
Eliot Middle School - Lunch ShtPUSD CUSTODIAN PO 49564 01/20/10 | B 6250 100 - 100 100 - -
Eliot Middle School - Lunch ShtPUSD CUSTODIAN PO 52404 07/28/10 | B 6230 20,000 - 20,000 20,000 - -
Eliot Middle School - Lunch ShtPUSD CUSTODIAN PO 54318 12/10/10 | B 6230 865 - 865 865 - -
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Eliot Middle School - Lunch ShiRMA GROUP PO 48850 11/13/09 | B 6250 2,854 - 2,854 2,854 - -
Eliot Middle School - Lunch ShiRMA GROUP PO 61073 06/12/12 | D 6280 31,018 (369) 30,650 30,650 - -
Eliot Middle School - Lunch Sht(SANDY PRINGLE FY 11-12J109/13/11 | E 6285 2,908 19,534 22,442 22,442 - -
Eliot Middle School - Lunch Sht(SANDY PRINGLE FY 11-12JE09/13/11 | E 6285 7,932 11,568 19,500 19,500 - -
Eliot Middle School - Lunch Sh(SIAPIN HORTICULTURE PO £09/03/10 | C 6270 31,700 - 31,700 31,700 - -
Eliot Middle School - Lunch ShcSMARDAN SUPPLY PO 5781108/09/11 | F 4310 1,000 (310) 690 690 - -
Eliot Middle School - Lunch Shi THOMPSON CONSULT PO 5707/19/11 | B 6265 5,200 1,550 6,750 6,750 - -
Eliot Middle School - Lunch Shi THOMPSON CONSULT PO 5707/19/11 | B 6265 5,200 (1,700) 3,500 3,500 - -
Eliot Middle School - Lunch ShitWESTERN FENCE CO PO 50:04/07/10 | C 6275 8,500 - 8,500 8,500 - -
Eliot Middle School - Lunch ShtWLC ARCHITECTS PO 48147 07/21/09 | B 6210 11,630 (250) 11,380 11,380 - -
Eliot Middle School - Lunch ShtWLC ARCHITECTS PO 48148 07/21/09 | B 6210 14,680 (1,000) 13,680 13,680 - -
Eliot Middle School - Lunch ShiWLC ARCHITECTS PO 48475 10/13/09 | B 6210 14,410 - 14,410 14,410 - -
Eliot Middle School - Measure Y Drainage Correction Total 29,400 1,200 30,600 30,600 - -
Eliot Middle School - Measure *M & M SHEET METAL PO 523 07/19/10 |C 6275 6,400 - 6,400 6,400 - -
Eliot Middle School - Measure ' OCEANSTATE DEVELOPME 104/26/10 | C 6270 23,000 1,200 24,200 24,200 - -
Field Elementary School - DM 10-11 Fire Alarm Repair Total 545 - 545 545 - -
Field Elementary School - DM | TRI SIGNAL PO 55167 103/14/11 ' C 5630 545 - 545 545 - -
Franklin Elementary School - DM 10-11 Fire Alarm Repair Total 1,371 - 1,371 1,371 - -
Franklin Elementary School - D TRI SIGNAL INTEG PO 55167/03/15/11 C 5630 1,371 - 1,371 1,371 - -
Franklin Elementary School - New Library/Shade Structure (95035.0) Total 567,062 40,233 607,295 607,295 - -
Franklin Elementary School - NAMERICAN MOD 21.1 47983 09/18/09 | F 6410 166,490 14,217 180,707 180,707 - -
Franklin Elementary School - NARC ELECTRICAL SYS PO 5208/03/10 |C 6275 1,094 - 1,094 1,094 - -
Franklin Elementary School - NBETA INVEST 21.1 49124 12/08/09 | C 6275 5,800 - 5,800 5,800 - -
Franklin Elementary School - NBUSINESS MACHINE SEC PC03/04/10 |C 6275 401 - 401 401 - -
Franklin Elementary School - NC & A FLOORCOVER 21.1 49t01/22/10 | F 6410 5,916 (92) 5,824 5,824 - -
Franklin Elementary School - N DIVISION OF THE STAT (21.1 08/19/09 | B 6230 2,700 - 2,700 2,700 - -
Franklin Elementary School - N DIVISION OF THE STATE 548 01/20/11 | B 6230 483 - 483 483 - -
Franklin Elementary School - NGEOMATICS TRANSPOR 21.208/27/09 | A 6140 1,550 (50) 1,500 1,500 - -
Franklin Elementary School - NGEOMATICS TRANSPOR 21.208/27/09 | A 6140 2,700 - 2,700 2,700 - -
Franklin Elementary School - NINTELLI-TECH PO 49837 02/16/09 | F 4410 762 - 762 762 - -
Franklin Elementary School - NMILLER TREE SERV 21.1 494 01/07/10 |C 6275 189 - 189 189 - -
Franklin Elementary School - N NAZERIAN GROUP PO 49106 11/18/09 | C 6270 267,450 27,221 294,671 294,671 - -
Franklin Elementary School - NNORTH AMERICAN TECH 21.09/23/09 | E 6285 675 - 675 675 - -
Franklin Elementary School - N PALACE OFFICE INT 21.1 49212/28/09 | F 6410 26,936 - 26,936 26,936 - -
Franklin Elementary School - N PELL CONSULTANT SERV P(09/14/09 | B 6250 1,001 1) 1,000 1,000 - -
Franklin Elementary School - NRMA GROUP 21.1 48961 11/16/09 | D 6280 14,320 (3,659) 10,661 10,661 - -
Franklin Elementary School - NSOUTHERN HEMISPHERE P(09/03/09 | F 6410 16,344 1,649 17,993 17,993 - -
Franklin Elementary School - N STEVE BRINKMAN 21.1 4780!09/08/09 | B 6250 200 - 200 200 - -
Franklin Elementary School - N THE HON COMP 21.1 49342 12/28/09 | F 6410 16,243 - 16,243 16,243 - -
Franklin Elementary School - NWLC ARCHITECTS PO 48149 07/21/09 | B 6210 10,630 (250) 10,380 10,380 - -
Franklin Elementary School - NWLC ARCHITECTS PO 48758 09/08/09 | B 6210 25,179 1,197 26,376 26,376 - -
Hamilton Elementary School - Conference Room B-104 Painting & Repair Total 450 - 450 450 - -
Hamilton Elementary School - (EDWARD GANO PO 49344 |12/28/09 C 6275 450 - 450 450 - -
Hamilton Elementary School - DM 08-09 Electrical Project Total 3,950 - 3,950 3,950 - -
Hamilton Elementary School - [ CAC CONSTRUCTION (14.0-€ 08/13/08 | C 6275 - - - - - -
Hamilton Elementary School - [ TRI SIGNAL (21.0-6275) PO# 04/30/09 | C 6275 3,950 - 3,950 3,950 - -
Hamilton Elementary School - DM 10-11 Fire Alarm Repair Total 295 951 1,246 1,246 - -
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Hamilton Elementary School - [ TRI SIGNAL INTEGR PO 551604/21/11 C| 5630 295 951 1,246 1,246 - -
Jackson Elementary School - Phase | Completed Projects (95020.0) Total 189,624 2,744 192,368 192,368 - -
Jackson Elementary School - FARTESIA GLASS INC - 57694 |07/29/11 | C 6275 18,750 - 18,750 18,750 - -
Jackson Elementary School - FBARRETT ROBINSON 21.1 P(10/22/09 | C 6275 19,755 - 19,755 19,755 - -
Jackson Elementary School - FC & A FLOOR COVERING 07/30/09 | C 6275 33,069 (1,798) 31,271 31,271 - -
Jackson Elementary School - FCAC CONSTRUCTION PO 48{11/06/09 | C 6270 58,000 - 58,000 58,000 - -
Jackson Elementary School - F COR-O-VAN - 57695 07/01/11 | B 6260 3,074 - 3,074 3,074 - -
Jackson Elementary School - F COR-O-VAN - 59600 01/27/12 | B 6260 3,515 - 3,515 3,515 - -
Jackson Elementary School - FGEOMATIC TRANS 21.1 4678/07/14/09 | A 6140 2,700 - 2,700 2,700 - -
Jackson Elementary School - F GRAINGER PO 53280 09/24/10 | F 4310 545 - 545 545 - -
Jackson Elementary School - FHILTI CORPORATION PO 53109/25/10 | F 4410 3,154 - 3,154 3,154 - -
Jackson Elementary School - FHYDROLOGUE 21.1 47244 | 07/30/09 | A 6140 1,050 - 1,050 1,050 - -
Jackson Elementary School - FJ. HAROLD MITCHELL PO 5412/10/10 |C 6275 47 - 47 47 - -
Jackson Elementary School - FLAWN MOVER CORNER PO 412/16/09 | F 4310 150 (16) 134 134 - -
Jackson Elementary School - FM & M SHEET METAL PO 496 01/29/10 |C 6270 930 - 930 930 - -
Jackson Elementary School - FPASADENA WATER DIVIS PC07/01/10 |C 6275 11,125 - 11,125 11,125 - -
Jackson Elementary School - FPUSD 21.1 SAL FY 10-11 07/01/10 | C 6275 2,372 225 2,597 2,597 - -
Jackson Elementary School - F SIAPIN HORTICULTURE PO £11/24/10 |C 6275 2,700 - 2,700 2,700 - -
Jackson Elementary School - F SIAPIN HORTICULTURE PO £12/10/10 |C 6275 265 - 265 265 - -
Jackson Elementary School - F SMARDAN SUPPLY PO 5205]07/15/10 | F 4410 3,000 428 3,428 3,428 - -
Jackson Elementary School - FWLC ARCHITECTS 21.1 PO #/07/21/09 | B 6210 7,293 - 7,293 7,293 - -
Jackson Elementary School - FWLC ARCHITECTS 21.1 PO #/07/21/09 | B 6210 18,130 3,906 22,036 22,036 - -
Jackson Elementary School - DM 08-09 Paving Project Total 3,422 - 3,422 3,422 - -
Jackson Elementary School - CBARRINGTON (14.0-6275) P(02/03/09 | C 6275 3,422 - 3,422 3,422 - -
Jackson Elementary School - DM 10-11 Fire Alarm Repair Total 545 - 545 545 - -
Jackson Elementary School - C TRI SIGNAL INTEGR PO 5516 04/01/11 | C 5630 545 - 545 545 - -
Jackson Elementary School - Waterproofing at Elevator Tower Total 12,432 6,450 18,882 18,882 - -
Jackson Elementary School - V'S. G. CONSTRUCTION PO 53/10/04/10 | C 6275 12,432 6,450 18,882 18,882 - -
Jefferson Elementary School - Child Care Center Upgrades 09/10 (12.0) Total 64,644 (1,222) 63,422 63,422 - -
Jefferson Elementary School - {ACADEMY FLOORING SYS P101/06/10 | C 6275 2,193 - 2,193 2,193 - -
Jefferson Elementary School - {C & A FLOOR COV PO 48849 11/13/09 |C 6275 19,329 1) 19,328 19,328 - -
Jefferson Elementary School - {C & A FLOOR COV PO 49562 01/20/10 |C 6275 3,361 (181) 3,179 3,179 - -
Jefferson Elementary School - INCOTECHNIC, INC. PO 491112/07/09 |C 6275 10,890 (1,040) 9,850 9,850 - -
Jefferson Elementary School - | PUSD 40.2 SAL FY 10-11 07/01/10 | C 6275 351 1 352 352 - -
Jefferson Elementary School - {QUALITY FENCE PO 53414 09/24/10 |C 6275 3,620 - 3,620 3,620 - -
Jefferson Elementary School - {SAENZ PAINTING PO 48848 10/09/09 | C 6275 24,900 - 24,900 24,900 - -
John Muir High School - Artificial Surface Field & Track (95004.0) Total 2,885,123 (951,295) 1,933,828 1,933,828 - -
John Muir High School - Artificii AMERICAN INSTANT SIGN P(10/20/09 | F 4310 1,317 - 1,317 1,317 - -
John Muir High School - Artificii AMERICAN INSTANT SIGN P(03/09/10 | F 4310 49 - 49 49 - -
John Muir High School - Artifici BROWN UNITED, INC (21.1-6706/30/09 | C 6275 6,500 6,500 13,000 13,000 - -
John Muir High School - Artifici: DAVID VOLZ DESIGN 21.1 44,09/03/09 | C 6275 16,914 (1,520) 15,393 15,393 - -
John Muir High School - Artifici. DAVID VOLZ DESIGN 40.2 44/03/09/09 | B 6210 110,586 - 110,586 110,586 - -
John Muir High School - Artificii DEPT OF GEN SER PO 4910€ 12/07/09 | B 6230 8,904 - 8,904 8,904 - -
John Muir High School - Artificii EMPIRE & ASSOCIATES (21.106/30/09 | C 6275 210,371 - 210,371 210,371 - -
John Muir High School - Artificii EMPIRE & ASSOCIATES 21.1/06/12/09 | B 6260 11,687 - 11,687 11,687 - -
John Muir High School - Artificii EMPIRE & ASSOCIATES 21.1/08/26/09 | C 6275 252,320 - 252,320 252,320 - -
John Muir High School - Artificii FOUNTAIN SUPPLY COMP P(11/04/09 |C 6275 22,793 - 22,793 22,793 - -
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John Muir High School - Artifici HYDROLOGUE (21.1-6275) P(03/03/09 | C 6275 2,500 - 2,500 2,500 - -
John Muir High School - Artifici;J. HAROLD MITCHELL | (21.1107/29/09 | F 4310 20 140 160 160 - -
John Muir High School - Artifici. LOS ANGELES ENG 40.2 Ret¢06/30/09 | C 6270 212,953 (212,953) - - - -
John Muir High School - Artifici LOS ANGELES ENGINEER (4(06/30/09 | C 6270 1,495,105 (755,656) 739,449 739,449 - -
John Muir High School - Artifici LOS ANGELES ENGINEER P(09/04/09 | C 6270 512,000 12,325 524,325 524,325 - -
John Muir High School - Artificii PEST OPTIONS, INC. PO 610:06/18/12 | A 6190 365 - 365 365 - -
John Muir High School - Artifici. PRECISION (21.1-6275) PO# 02/18/09 | C 6275 2,500 - 2,500 2,500 - -
John Muir High School - Artifici RMA GROUP 21.1 ACR-AP00:06/30/09 | D 6280 9,427 - 9,427 9,427 - -
John Muir High School - Artifici RMA GROUP 21.1 ACR-AP00:06/30/09 | D 6280 3,727 - 3,727 3,727 - -
John Muir High School - Artifici. TESTING SERVICES, IN (21.106/30/09 | B 6250 2,360 - 2,360 2,360 - -
John Muir High School - Artifici; US BANK 21.1 49852 01/22/10 | F 4410 851 - 851 851 - -
John Muir High School - Artificit WESTERN FENCE COMPAN 07/24/09 | C 6275 1,875 (130) 1,745 1,745 - -
John Muir High School - Building G & L Window Replacement (95125.0) Total 428,891 (24,609) 404,282 404,282 - -
John Muir High School - Buildir ASHCRAFT CO. PO 59913  |02/14/12 |C 6275 4,245 - 4,245 4,245 - -
John Muir High School - Buildir CITY WHOLESALE PO 57800 08/01/11 | C 6275 3,754 - 3,754 3,754 - -
John Muir High School - Buildir CITY WHOLESALE PO 60465 04/10/12 | C 6275 1,000 (16) 984 984 - -
John Muir High School - Buildir CONSTRUCTION CONSUL P(05/09/12 | D 6280 3,300 (3,300) - - - -
John Muir High School - Buildir CONSTRUCTION CONSUL P(07/17/12 | D 6280 3,300 900 4,200 4,200 - -
John Muir High School - Buildir COR-O-VAN PO 57692 07/20/11 | C 6275 2,795 - 2,795 2,795 - -
John Muir High School - Buildir COR-O-VAN PO 58186 08/27/11 | C 6275 5,445 - 5,445 5,445 - -
John Muir High School - Buildir INTERIOR COVERINGS - VOI 11/19/12 | C 6275 13,245 (13,245) - - - -
John Muir High School - Buildir INTERIOR SERVICES PO 598 02/01/12 | C 6275 13,245 (13,245) - - - -
John Muir High School - Buildir INTERIOR SERVICES PO 63511/19/12 | C 6275 13,245 - 13,245 13,245 - -
John Muir High School - Buildir M. A. ROGERS INC. PO 5703707/13/11 |C 6270 260,000 - 260,000 260,000 - -
John Muir High School - Buildir M. A. ROGERS RETENTION |06/30/12 |C 6270 24,885 (24,885) - - - -
John Muir High School - Buildir M. A. ROGERS, INC. 09/19/12 | C M 6275 36,035 (36,035) - - - -
John Muir High School - Buildir PUSD SALARY 11-12 06/30/12 | B 6260 1,305 265 1,569 1,569 - -
John Muir High School - Buildir PUSD SALARY 12-13 10/31/12 | B 6260 1 - 1 1 - -
John Muir High School - Buildir SANDY PRINGLE 58488-12JE09/13/11 | E 6285 6,055 9,724 15,779 15,779 - -
John Muir High School - Buildir SANDY PRINGLE ASSOC PC 10/19/12 | E 6285 12,008 - 12,008 12,008 - -
John Muir High School - Buildir SANDY PRINGLE FY 11-12JE09/13/11 | E 6285 2,908 56,228 59,136 59,136 - -
John Muir High School - Buildir WESTERN STATES ROOF PC02/13/12 | C 6275 3,120 - 3,120 3,120 - -
John Muir High School - Buildir WLC ARCHITECTS PO 53876/09/14/10 | B 6210 19,000 (1,000) 18,000 18,000 - -
John Muir High School - Computer Lab Conversion (40.2) Total 39,869 4,413 44,283 44,283 - -
John Muir High School - Compi CED PO 53448 09/13/10 | F 4410 3,216 - 3,216 3,216 - -
John Muir High School - Compi CITY WHOLESALE ELECT PC09/23/10 | F 4410 455 - 455 455 - -
John Muir High School - Compi CITY WHOLESALE ELECT PC10/19/10 | F 4310 156 - 156 156 - -
John Muir High School - Compi DIGITAL NETWORK GROU54{02/02/11 | F 4410 10,908 - 10,908 10,908 - -
John Muir High School - Compt NETWORK INTEGRATION PC08/31/10 |C 6275 19,334 4,413 23,747 23,747 - -
John Muir High School - Compi PUSD SAL FY 10-11 06/30/11 | B 6260 5,801 - 5,801 5,801 - -
John Muir High School - Building N Demolition Project (21.0 & 40.2) Total 63,827 - 63,827 63,827 - -
John Muir High School - Buildir CALIFORNIA PAVIN 21.0 09JE01/30/09 | C 6275 12,500 - 12,500 12,500 - -
John Muir High School - Buildir CALIFORNIA PAVING & (40.209/16/08 | C 6275 11,995 - 11,995 11,995 - -
John Muir High School - Buildir CLAIRMONT EQUIP 21.0 09JE01/30/09 | C 6275 39,332 - 39,332 39,332 - -
John Muir High School - DM 08-09 HVAC Project Total 13,635 - 13,635 13,635 - -
John Muir High School - DM 0€ CALIFORNIA IND14.0 09JE-0€ 06/30/09 | C 6275 5,130 - 5,130 5,130 - -
John Muir High School - DM 06 EMCOR SERVICE MESA (PO 11/18/08 | C 6275 6,005 - 6,005 6,005 - -
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John Muir High School - DM 08 FACTORY AUTHORIZ 14.0 09 06/30/09 | C 6275 2,500 - 2,500 2,500 - -
John Muir High School - DM 08-09 Plumbing Project Total 9,600 - 9,600 9,600 - -
John Muir High School - DM 08 CEDG 14.0 09JE-099 06/30/09 | C 6275 9,600 - 9,600 9,600 - -
John Muir High School - DM 08-09 Wall Project Total 14,395 - 14,395 14,395 - -
John Muir High School - DM 08 COMMERCIAL DOOR META ((12/18/08 | C 6275 14,395 - 14,395 14,395 - -
John Muir High School - DM 09-10 Roofing Downspout Project Total 3,225 - 3,225 3,225 - -
John Muir High School - DM 0¢ ASHCRAFT COMPANY PO 4811/06/09 | C 6275 3,225 - 3,225 3,225 - -
John Muir High School - DM 09-10 Plumbing Project (Pool) Total 13,539 - 13,539 13,539 - -
John Muir High School - DM 0S¢ CALIBER COMMERCIAL 14.010/01/09 |C 6275 6,739 - 6,739 6,739 - -
John Muir High School - DM 0S CALIBER COMMERCIAL 14.0 06/01/10 | C 6275 6,800 - 6,800 6,800 - -
John Muir High School - Outward Bound Adventures "OBA" Tenant Improvement Total 3,177 - 3,177 3,177 - -
John Muir High School - Outwa ALTA/PASA COMMUNITY PO 09/20/10 |C 6276 2,177 - 2,177 2,177 - -
John Muir High School - Outwa BELTMANN RELOCATION PC08/23/10 | C 6275 1,000 - 1,000 1,000 - -
Loma Alta Elementary School - LAUP Project Total 242,591 - 242,591 242,591 - -
Loma Alta Elementary School - CUSTOM DESIGNS 12.0 467808/14/09 ' C 6270 242,591 - 242,591 242,591 - -
Loma Alta Elementary School - Water Meter Separation (95101.0) Total 27,356 (0) 27,355 27,355 - -
Loma Alta Elementary School - CHALMERS CONSTRUCTIO 04/07/11 | C 6275 10,221 - 10,221 10,221 - -
Loma Alta Elementary School - J. HAROLD MITCHELL PO 53{10/13/10 | F 4310 503 - 503 503 - -
Loma Alta Elementary School - PUSD CUSTODIAN PO 52547 08/03/10 | B 6260 4,600 - 4,600 4,600 - -
Loma Alta Elementary School - PUSD SAL 10-11 (21.1-6260) 03/31/11 | B 6260 89 (0) 88 88 - -
Loma Alta Elementary School - SMARDAN SUPPLY 55019 01/27/11 | F 4310 602 - 602 602 - -
Loma Alta Elementary School - United Landscape & M - 56150 02/15/11 | C 6275 11,341 - 11,341 11,341 - -
Loma Alta Elementary School - Modernization Project (95033.0) Total 241,549 (65,238) 176,310 176,310 - -
Loma Alta Elementary School - BELTMANN GROUP PO 586209/16/11 | B 6260 6,750 - 6,750 6,750 - -
Loma Alta Elementary School - CARMICHAEL KEMP PO 483410/08/09 | B 6210 5,308 - 5,308 5,308 - -
Loma Alta Elementary School - CARMICHAEL KEMP PO 497C01/12/10 | B 6210 187,092 (58,238) 128,853 128,853 - -
Loma Alta Elementary School - CHICAGO TITLE CO PO 4879!11/10/09 | A 6120 750 - 750 750 - -
Loma Alta Elementary School - DIVISION OF THE STATE PO 04/26/11 | B 6230 3,022 - 3,022 3,022 - -
Loma Alta Elementary School - EDWARD GANO PO 57872  08/15/11 | C 6275 1,850 - 1,850 1,850 - -
Loma Alta Elementary School -J. E. SCHOOL PO 48333 10/08/09 | B 6260 875 - 875 875 - -
Loma Alta Elementary School -J. O. NELSON CONSULT PO <08/07/09 | A 6140 5,650 500 6,150 6,150 - -
Loma Alta Elementary School - MILLER TREE SERVICE PO 4 12/09/09 | C 6275 4,452 - 4,452 4,452 - -
Loma Alta Elementary School - PUSD CUSTODIAN PO 49430 01/07/10 | A 6140 3,000 - 3,000 3,000 - -
Loma Alta Elementary School - SEVILLE GROUP PO 57558 08/17/11 | B 6265 22,800 (7,500) 15,300 15,300 - -
Loma Alta Elementary School - Pre K conversion & Fire sprinkler enclosure (95012 Total 414,455 (93,301) 321,154 321,154 - -
Loma Alta Elementary School - ADI (21.1-4310) 21.1 47193  08/04/09 | F 4310 77 - 77 77 - -
Loma Alta Elementary School - BOXSMART PO 45930 06/18/09 | F 4310 532 - 532 532 - -
Loma Alta Elementary School - CARMICHAEL KEMP PO 462C 06/30/09 | B 6210 19,239 - 19,239 19,239 - -
Loma Alta Elementary School - CARMICHAEL KEMP PO 462C 06/30/09 | B 6210 96,508 - 96,508 96,508 - -
Loma Alta Elementary School - CARMICHAEL KEMP PO 475€08/24/09 | B 6210 5,000 (3,884) 1,116 1,116 - -
Loma Alta Elementary School - CARMICHAEL KEMP PO 483407/01/09 | B 6210 22,261 - 22,261 22,261 - -
Loma Alta Elementary School - COR-O-VAN PO 48077 09/23/09 | C 6275 864 - 864 864 - -
Loma Alta Elementary School - CUSTOM DESIGNS PO 4678C08/14/09 | C 6270 243,846 (88,808) 155,038 155,038 - -
Loma Alta Elementary School - CUSTOM DESIGNS PO 4775C09/03/09 | C 6270 22,844 - 22,844 22,844 - -
Loma Alta Elementary School - CUSTOM DESIGNS PO 4882111/12/09 | C 6270 2,584 - 2,584 2,584 - -
Loma Alta Elementary School - DESERT INDUSTRIAL PO 47408/12/09 | F 4310 700 (610) 90 90 - -
Loma Alta Elementary School - Retaining Wall & Street Improvements (95059.0) Total 1,020,235 (6,652) 1,013,583 1,013,583 - -
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Loma Alta Elementary School - CALIFORNIA GEO PO 49155 12/10/09 | B 6260 3,600 - 3,600 3,600 - -
Loma Alta Elementary School - CARMICHAE-KEMP PO 5463£12/15/10 | B 6210 19,360 - 19,360 19,360 - -
Loma Alta Elementary School - CARMICHAEL KEMP PO 497C01/12/10 | B 6210 130,000 (2,060) 127,940 127,940 - -
Loma Alta Elementary School - CARMICHAEL KEMP PO 5463212/15/10 | B 6210 11,248 - 11,248 11,248 - -
Loma Alta Elementary School - CHALMERS CONSTR PO 540 11/08/10 | C 6270 23,154 - 23,154 23,154 - -
Loma Alta Elementary School - CHALMERS CONSTR RETEN 06/30/11 | C 6270 64,494 (64,494) - - - -
Loma Alta Elementary School - CHALMERS CONSTR. PO 50€05/21/10 |C 6270 625,000 19,935 644,935 644,935 - -
Loma Alta Elementary School - DIVISION OF THE STAT PO 4 12/10/09 | B 6230 5,642 - 5,642 5,642 - -
Loma Alta Elementary School - HYDROLOGUE PO 47558 08/17/09 | A 6150 3,750 - 3,750 3,750 - -
Loma Alta Elementary School - HYDROLOGUE PO 47560 08/17/09 | B 6250 1,050 - 1,050 1,050 - -
Loma Alta Elementary School - HYDROLOGUE PO 50413 04/05/10 | B 6250 2,410 - 2,410 2,410 - -
Loma Alta Elementary School - L. A COUNTY DEPT PO 4959:01/25/10 | B 6260 14,769 - 14,769 14,769 - -
Loma Alta Elementary School - O'NEAL CONSTRUCTION PO 08/03/10 | E 6285 25,000 15,163 40,163 40,163 - -
Loma Alta Elementary School - PUSD CUSTODIAN ADJ 0224:02/24/11 | B 6260 0 (4,173) (4,173) (4,173) - -
Loma Alta Elementary School - PUSD CUSTODIAN PO 52009 07/20/10 | C 6275 50,060 - 50,060 50,060 - -
Loma Alta Elementary School - PUSD CUSTODIAN PO 52333 07/26/10 | C 6275 8,948 - 8,948 8,948 - -
Loma Alta Elementary School - PUSD CUSTODIAN PO 52648 08/16/10 | B 6260 12,541 - 12,541 12,541 - -
Loma Alta Elementary School - RMA GROUP PO 50793R1  05/04/10 | D 6280 19,210 28,976 48,186 48,186 - -
Longfellow Elementary School - Child Care Center (95061.0) Total 315,929 (16,553) 299,375 299,375 - -
Longfellow Elementary School DAVE BANG PO 53288 09/20/10 | F 4410 11,498 - 11,498 11,498 - -
Longfellow Elementary School Division of the State PO 49561/01/19/10 | B 6230 796 - 796 796 - -
Longfellow Elementary School DOUGHERTY & DOUGHERY 02/23/10 | B 6210 71,370 (954) 70,416 70,416 - -
Longfellow Elementary School | J.O. NELSON PO 48773 11/09/09 | A 6140 2,350 - 2,350 2,350 - -
Longfellow Elementary School | J.O0. NELSON PO 48796R 11/10/09 | A 6140 2,350 (2,350) - - - -
Longfellow Elementary School KNOWLAND CONSTR. PO 54(11/04/11 | E 6285 15,000 (1,918) 13,082 13,082 - -
Longfellow Elementary School MILLER TREE SERVICE PO 401/14/10 |C 6275 840 - 840 840 - -
Longfellow Elementary School OCEANSTATE DEVEL ACCRL06/30/11 | C 6270 19,618 (19,618) - - - -
Longfellow Elementary School OCEANSTATE DEVELOPME 110/18/10 |C 6270 177,300 19,383 196,683 196,683 - -
Longfellow Elementary School RMA GROUP PO 53465R 10/01/10 | D 6280 14,806 (11,096) 3,710 3,710 - -
Longfellow Elementary School - Child Care Center Total 20,954 (3,180) 17,773 17,773 - -
Longfellow Elementary School C & A FLOORCOVERINGS PC11/24/09 | C 6270 18,403 (3,180) 15,222 15,222 - -
Longfellow Elementary School DIVISION OF THE STAT PO 4 01/20/10 | B 6210 796 - 796 796 - -
Longfellow Elementary School DUNN EDWARDS PO 48551 10/22/09 | C 6275 1,755 - 1,755 1,755 - -
Longfellow Elementary School - DM 09-10 HVAC Project Total 19,332 363 19,695 19,695 - -
Longfellow Elementary School CALIFORNIA IND 14.0 48610 12/08/09 | C 6275 9,125 (16) 9,109 9,109 - -
Longfellow Elementary School CALIFORNIA IND 14.0 49290 12/21/09 | C 6275 6,695 379 7,074 7,074 - -
Longfellow Elementary School CALIFORNIA IND 14.0 49368 12/01/09 | C 6275 3,512 - 3,512 3,512 - -
Longfellow Elementary School - DM 09-10 Painting Project Window Replacement Total 790,640 6,555 797,195 797,195 - -
Longfellow Elementary School CHALMERS CONSTRUCTIO |07/01/11 |C 6270 0 0) - - - -
Longfellow Elementary School CHALMERS CONSTRUCTIONO05/29/10 | C 6270 709,000 9,533 718,533 718,533 - -
Longfellow Elementary School DOUGHERTY & DOUGHERT 101/26/10 | B 6210 81,640 (2,978) 78,662 78,662 - -
Longfellow Elementary School - DM 08-09 HVAC Project Total 22,465 - 22,465 22,465 - -
Longfellow Elementary School CALIFORNIA INDUSTRIA (14./10/02/08 | F 6410 19,783 - 19,783 19,783 - -
Longfellow Elementary School WATER IN MOTION (PO 4337 12/15/08 | C 6275 2,682 - 2,682 2,682 - -
Longfellow Elementary School - DM 08-09 Plumbing Project Total 4,880 - 4,880 4,880 - -
Longfellow Elementary School BARRINGTON (14.0-6275) PC06/10/09 | C 6275 1,075 - 1,075 1,075 - -
Longfellow Elementary School LIGHTHART 14.0 47414 08/07/09 | C 6275 3,805 - 3,805 3,805 - -

© Colbi Technologies, Inc.

Page 73 of 82

Consolidated Contract Summary




Pasadena Unified School District

Printed: 8/19/2014

School Name - Project Name Contract Name CO[;;;:Ct C W M Object Code Initial AMT Changes CurrerjAth(AJ_?ntract Exg;r:::;lg:ss & RETEHIg Pending Changes
Longfellow Elementary School - Pre K Building RE-Roof Project Total 54,350 - 54,350 54,350 - -
Longfellow Elementary School BEST CONTRACTING PO 48711/10/09 ' C 6270 54,350 - 54,350 54,350 - -
Madison Elementary School - DM 08-09 Paving Project Total 8,000 - 8,000 8,000 - -
Madison Elementary School - L SHENK DEVELOPERS 14.0 0¢06/30/09 | C 6275 8,000 - 8,000 8,000 - -
Madison Elementary School - DM 09-10 Painting Total 2,000 - 2,000 2,000 - -
Madison Elementary School - L LIMASOL CONSTRUCTION P(09/21/09 | C 6275 2,000 - 2,000 2,000 - -
Madison Elementary School - DM 09-10 Plumbing Project Total 475 - 475 475 - -
Madison Elementary School - [ DESERT INDUSTRIAL 14.0 4708/14/09 ' C 6275 475 - 475 475 - -
Madison Elementary School - Window Replacement (95084.0) Total 811,740 47,044 858,784 858,784 - -
Madison Elementary School - VCHALMERS CONSTR ACCRU06/30/10 | C 6270 6,100 (6,100) - - - -
Madison Elementary School - VCHALMERS CONSTR. PO 51(06/01/10 |C 6270 715,000 61,921 776,921 776,921 - -
Madison Elementary School - VDOUGHERTY & DOUGHERT 101/26/10 | B 6210 81,640 (3,007) 78,633 78,633 - -
Madison Elementary School - V Peter Contis PO 56282A 07/19/11 | B 6265 9,000 (5,770) 3,230 3,230 - -
Marshall High School - DM 09-10 Wall Project Total 17,900 1,392 19,292 19,292 - -
Marshall High School - DM 09-:RDS CABINETS, INC (14.0-62 08/20/09 | C 6270 14,450 - 14,450 14,450 - -
Marshall High School - DM 09-RUTHERFORD CO. PO 49248 12/14/09 | C 6275 3,450 1,392 4,842 4,842 - -
Marshall High School - Electrical Upgrades (95091.0) Total 381,205 (28,404) 352,801 352,801 - -
Marshall High School - Electrici ARC PO 60751 04/01/13 | B 6260 52 51 103 103 - -
Marshall High School - Electrici ARC PO 62462 04/01/13 | B 6260 20 13 34 34 - -
Marshall High School - ElectriciARTURO ARCE PO 61218 07/16/12 | B 6260 11,400 (11,400) - - - -
Marshall High School - Electrici CED PO 50747 04/29/10 | C 6275 33,474 - 33,474 33,474 - -
Marshall High School - Electrici CONTIS CONSULTING PO 61 07/24/12 | B 6265 5,695 (43) 5,653 5,653 - -
Marshall High School - Electrici DOUGHERTY & DOUGHER P{01/26/10 | B 6210 93,229 (2,945) 90,284 90,284 - -
Marshall High School - Electrici NAZERIAN GROUP PO 61900 07/02/12 | C 6270 223,450 (8,737) 214,713 214,713 - -
Marshall High School - Electrici PASADENA JOURNAL FY 11- 03/28/12 | B M 6210 648 - 648 648 - -
Marshall High School - Electrici PETER CONTIS PO 61662  07/02/12 | B 6265 6,800 (5,143) 1,658 1,658 - -
Marshall High School - Electrici PUSD 21.1 SAL FY 10-11 07/01/10 | C 6275 5,557 39 5,596 5,596 - -
Marshall High School - Electrici T24 CONSULTING PO 61625/£02/19/13 | B 6260 880 (241) 639 639 - -
Marshall High School - Library Modernization & Site Improvements (95082. Total 1,874,679 (114,463) 1,760,215 1,760,215 - -
Marshall High School - Library CHAP, INC. PO 57198R 06/20/11 | C 6270 1,190,000 41,462 1,231,462 1,231,462 - -
Marshall High School - Library CHAP, INC. RETENTION ACC 06/30/12 | C 6270 122,455 (122,455) - - - -
Marshall High School - Library CITY WHOLESALE ELECT PC05/30/12 | C 6275 1,792 (26) 1,766 1,766 - -
Marshall High School - Library COR-O-VAN PO 56639R 06/17/11 | A 6150 14,969 - 14,969 14,969 - -
Marshall High School - Library COR-O-VAN PO 58538 10/13/11 | C M 6275 800 - 800 800 - -
Marshall High School - Library COR-O-VAN PO 59601 01/17/12 | A 6150 14,000 (453) 13,547 13,547 - -
Marshall High School - Library DIVISION OF THE STAT PO 5 07/06/10 | B 6230 16,584 - 16,584 16,584 - -
Marshall High School - Library DOUGHERTY & DOUGHER P{01/26/10 | B 6210 19,474 (749) 18,725 18,725 - -
Marshall High School - Library DOUGHERTY & DOUGHERT 102/09/10 | B 6210 229,808 (5,555) 224,253 224,253 - -
Marshall High School - Library KNOWLAND CONSTR. PO 59:01/05/12 | E 6285 155,000 (35,836) 119,164 119,164 - -
Marshall High School - Library PETER CONTIS PO 56282A 07/19/11 | B 6265 25,200 11,180 36,380 36,380 - -
Marshall High School - Library PETER CONTIS PO 56282A 07/19/11 | B 6265 21,600 (10,848) 10,753 10,753 - -
Marshall High School - Library PUSD SAL FY 11-12 (21.1) 07/01/11 |B 6260 975 4,160 5,136 5,136 - -
Marshall High School - Library RICHARD KENT PO 57029  07/01/11 | B 6265 34,200 (1,915) 32,286 32,286 - -
Marshall High School - Library RMA GROUP 12JE-474 04/27/12 | B 6210 1,061 - 1,061 1,061 - -
Marshall High School - Library RMA GROUP PO 60874 07/07/11 | B 6250 25,000 (515) 24,485 24,485 - -
Marshall High School - Library SEVILLE GROUP INC PO 575:10/04/11 | B 6265 1,760 7,087 8,847 8,847 - -
Marshall High School - DM Relocation Project Total 901,939 - 901,939 901,939 - -
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Marshall High School - DM Reli CHAP, INC. (14.0-6275) PO# 401/23/09 | C 6275 16,636 - 16,636 16,636 - -
Marshall High School - DM Reli CHAP, INC. (40.2-6275) PO# 407/17/08 | C 6275 864,000 - 864,000 864,000 - -
Marshall High School - DM Reli COR-O-VAN (40.2-6275) PO# 11/21/08 | C 6275 8,890 - 8,890 8,890 - -
Marshall High School - DM Rel DIV OF THE STATE PO 4774C09/03/09 | B 6230 1,312 - 1,312 1,312 - -
Marshall High School - DM Rel DIV OF THE STATE PO 4876€11/06/09 | B 6230 133 - 133 133 - -
Marshall High School - DM Rell KOURY ENGINEERING (40.2- 10/27/08 | B 6250 587 - 587 587 - -
Marshall High School - DM Rell KOURY ENGINEERING (40.2- 12/15/08 | B 6250 5,279 - 5,279 5,279 - -
Marshall High School - DM ReliUS BANK (14.0-6275) PO# 41¢10/03/08 | C 6275 5,102 - 5,102 5,102 - -
MARSHALL HIGH SCHOOL - Water Instrusion Total 10,260 (2,495) 7,765 7,765 - -
MARSHALL HIGH SCHOOL -\S. G. CONSTRUCTION PO 55 01/05/11 | C 6275 7,765 - 7,765 7,765 - -
MARSHALL HIGH SCHOOL -\S. G. CONSTRUCTION PO 59 12/01/11 | C 6275 2,495 (2,495) - - - -
Marshall High School - Window Replacement (95094.0) Total 1,790,038 (22,176) 1,767,862 1,767,862 - -
Marshall High School - Window CONSTR CONSULT LAB PO £09/28/11 | B 6260 2,700 - 2,700 2,700 - -
Marshall High School - Window DOUGHERTY & DOUGHERT 101/26/10 | B 6210 163,280 (6,125) 157,155 157,155 - -
Marshall High School - Window PETER CONTIS PO 56282A 07/19/11 | B 6265 21,600 (21,600) - - - -
Marshall High School - Window PUSD 21.1 11-71733 11/17/10 | C 6275 6 - 6 6 - -
Marshall High School - Window PUSD SAL FY 10-11 07/01/10 | C 6275 1,092 (4) 1,089 1,089 - -
Marshall High School - Window QUALITY FENCE PO 53067 09/07/10 |C 6275 2,960 - 2,960 2,960 - -
Marshall High School - Window RICHARD KENT PO 57029  08/01/11 | B 6265 11,400 (10,933) 468 468 - -
Marshall High School - Window SHENK DEVELOPERS PO 51(05/26/10 | C 6270 1,587,000 16,485 1,603,485 1,603,485 - -
McKinley Elementary School - DM 09-10 Painting Project Total 100,405 (54,845) 45,560 45,560 - -
McKinley Elementary School - |ACE SANDBLASTING COR P(12/09/09 | C 6275 6,900 450 7,350 7,350 - -
McKinley Elementary School - IDUNN EDWARDS 14.0 49214 12/01/09 | F 4310 2,925 - 2,925 2,925 - -
McKinley Elementary School - IM & M SHEET METAL PO 495 01/20/10 |C 6275 1,990 320 2,310 2,310 - -
McKinley Elementary School - IM. A. ROGERS, INC. PO 4936 01/06/10 | C 6275 14,885 - 14,885 14,885 - -
McKinley Elementary School - IM. A. ROGERS, INC. PO 4989 02/23/10 |C 6275 14,792 - 14,792 14,792 - -
McKinley Elementary School - [PUSD PO-02 Sal FY 09-10 07/01/09 | C 6275 58,914 (55,615) 3,299 3,299 - -
McKinley Elementary School - DM 09-10 Roofing Project Total 15,019 - 15,019 15,019 - -
McKinley Elementary School - |SOUTH COAST SHINGLE PO |04/14/10 | F 6410 15,019 - 15,019 15,019 - -
McKinley Elementary School - DM 10-11 Roofing Project Total 25,880 - 25,880 25,880 - -
McKinley Elementary School - |FC & SONS ROOFING, INC. 508/12/10 |C 6275 10,861 - 10,861 10,861 - -
McKinley Elementary School - [PUSD CUSTODIAN PO 52650 08/11/10 | F 6410 15,019 - 15,019 15,019 - -
McKinley Elementary School - DM 10-11 Painting Project Total 18,507 11,101 29,608 29,608 - -
McKinley Elementary School - IDUNN EDWARDS PO 52595 08/06/10 | F M 4410 636 (636) - - - -
McKinley Elementary School - IDUNN EDWARDS PO 53123 09/21/10 | F 4410 785 - 785 785 - -
McKinley Elementary School - |GIRARD GLASS PO 52651  08/06/10 | C 6275 5,235 - 5,235 5,235 - -
McKinley Elementary School - [PUSD 14.0 SAL FY 10-11 08/09/10 | C 6275 11,851 11,737 23,587 23,587 - -
Mckinley Elementary School - Fire Alarm Modification Total 37,699 10,689 48,388 48,388 - -
Mckinley Elementary School - FCALLIDE TECHNICAL 21.0  10/19/10 |C 6275 13,979 - 13,979 13,979 - -
Mckinley Elementary School - FCITY WHOLESALE ELECT PC10/19/10 | F 4410 1,475 1) 1,475 1,475 - -
Mckinley Elementary School - FO'NEAL CONSTRUCTION PO 12/09/10 | E 6285 1,323 - 1,323 1,323 - -
Mckinley Elementary School - FPUSD SAL FY 10-11 07/01/10 | C 6275 4,306 (14) 4,292 4,292 - -
Mckinley Elementary School - FTURPIN & RATTAN (21.0-627£08/13/08 | C 6275 - - - - - -
Mckinley Elementary School - F TURPIN & RATTAN (21.0-627£12/08/08 | C 6275 4,580 - 4,580 4,580 - -
Mckinley Elementary School - F TURPIN & RATTAN (21.0-627£02/04/09 | C 6275 7,457 - 7,457 7,457 - -
Mckinley Elementary School - F TURPIN & RATTAN PO 48187 09/29/09 | B 6210 4,580 10,703 15,283 15,283 - -
Hamilton, Longfellow & Webster Elementary Schools - New Shade Shelters Total 43,580 (18,000) 25,580 25,580 - -
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Hamilton, Longfellow & Webste CARMICHAEL KEMP PO 428€11/13/08 | B 6210 23,580 - 23,580 23,580 - -
Hamilton, Longfellow & Webste CARMICHAEL KEMP PO 482€10/05/09 | C 6275 20,000 (18,000) 2,000 2,000 - -
Norma Coombs Alternative - HVAC Project - MY & DM Total 119,916 - 119,916 119,916 - -
Norma Coombs Alternative - H' EMCOR SERVICE MESA - 57£10/22/08 | C 6275 18,700 - 18,700 18,700 - -
Norma Coombs Alternative - H' EMCOR SERVICE MESA E (2:06/16/09 | C 6275 3,300 - 3,300 3,300 - -
Norma Coombs Alternative - H' EMCOR SERVICE MESA E (2:05/15/09 | C 6275 16,500 - 16,500 16,500 - -
Norma Coombs Alternative - H' EMCOR SERVICE MESA E (2:05/22/09 | C 6275 56,256 - 56,256 56,256 - -
Norma Coombs Alternative - H' JOHNSTON SUPPLY (40.2-43 03/03/09 | F 4310 25,160 - 25,160 25,160 - -
Norma Coombs Alternative - Shade Structures/Field Renovation (95023.0) Total 81,753 (6,043) 75,710 75,710 - -
Norma Coombs Alternative - St CALIFORNIA PAVING PO 496 01/29/10 | C 6275 4,655 - 4,655 4,655 - -
Norma Coombs Alternative - SIDIVISION OF THE STAT (21.1 08/03/09 | B 6230 450 - 450 450 - -
Norma Coombs Alternative - SIFLEWELLING & MOODY PO 410/27/09 | B 6210 16,000 (1,488) 14,512 14,512 - -
Norma Coombs Alternative - StJ. HAROLD MITCHELL 21.1 407/24/09 | F 4310 550 (502) 48 48 - -
Norma Coombs Alternative - StL. BARRRIOS & ASSOCI (21.108/03/09 | C 6275 11,053 - 11,053 11,053 - -
Norma Coombs Alternative - StMALIBU PACIFIC TENNIS PO 09/28/10 | C 6275 550 - 550 550 - -
Norma Coombs Alternative - St PACIFIC EARTH RESOUR (2108/21/09 | C 6275 9,450 - 9,450 9,450 - -
Norma Coombs Alternative - SIPASADENA WATER DIVIS (2108/03/09 | B 6250 200 - 200 200 - -
Norma Coombs Alternative - SIPELL CONSULTANT SERV P(09/14/09 | B 6250 1,000 - 1,000 1,000 - -
Norma Coombs Alternative - SIPEST OPTIONS, INC. (21.1-6207/17/09 | C 6275 350 - 350 350 - -
Norma Coombs Alternative - StPUSD SAL FY 09-10 05/26/10 | C 6275 245 - 245 245 - -
Norma Coombs Alternative - SIQUALITY FENCE PO 51290 06/09/10 | C 6275 3,760 (60) 3,700 3,700 - -
Norma Coombs Alternative - StRMA GROUP PO 49554R 01/20/10 |D 6280 3,690 (2,444) 1,246 1,246 - -
Norma Coombs Alternative - StSOUTHERN HEMISPHERE P(07/29/09 | F 6410 26,861 - 26,861 26,861 - -
Norma Coombs Alternative - SI TRI SIGNAL INTEG. PO 4849€10/20/09 | C 6275 580 (580) - - - -
Norma Coombs Alternative - SEWESTERN FENCE CO PO 49¢01/29/10 |C 6275 1,770 (970) 800 800 - -
Norma Coombs Alternative - SIWILLIE GOMEZ PO 50333 03/29/10 | C 6275 590 - 590 590 - -
Odyssey (Audubon) Elementary School - DM 08-09 Asbestos Project Total 28,510 - 28,510 28,510 - -
Odyssey (Audubon) Elementar| Asbestos Environment (PO422/10/08/08 | C 6275 1,550 - 1,550 1,550 - -
Odyssey (Audubon) Elementar CERTIFIED CONTRACTIN 09 06/30/09 | C 6275 26,960 - 26,960 26,960 - -
Pasadena High School - CIS Tenant Improvements (40.2) Total 34,245 - 34,245 34,245 - -
Pasadena High School - CIS TIACADEMY FLOORING SYS P(07/19/10 |C 6275 4,516 - 4,516 4,516 - -
Pasadena High School - CIS TIACE COMMUNICATIONS PO :07/22/10 |C 6275 10,551 - 10,551 10,551 - -
Pasadena High School - CIS T(RDS CABINETS PO 52581  08/03/10 | F 4410 1,209 - 1,209 1,209 - -
Pasadena High School - CIS T(RDS CABINETS, INC. 52696 08/18/10 |C 6275 3,215 - 3,215 3,215 - -
Pasadena High School - CIS T(RDS CABINETS, INC. PO 520(07/15/10 | C 6275 14,754 - 14,754 14,754 - -
Pasadena High School - Cooley Street Landscaping & Irrigation Proj - MY Total 18,194 386 18,580 18,580 - -
Pasadena High School - Coole;BOETHING TREELAND PO 5401/25/11 | F 4310 9,482 - 9,482 9,482 - -
Pasadena High School - Cooley HOLLYWOOD BEAUTIFIC PO 01/25/11 | C 6275 6,930 - 6,930 6,930 - -
Pasadena High School - Coole;MILLER TREE SERVICE PO 502/03/11 | C 6275 810 - 810 810 - -
Pasadena High School - Coole]PUSD SAL FY 10-11 (21.1-62€03/31/11 | B 6260 971 386 1,358 1,358 - -
Pasadena High School - DM 08-09 HVAC Project Total 7,455 - 7,455 7,455 - -
Pasadena High School - DM 0§ CALIFORNIA INDUSTRIA (14./05/22/09 ' C 6275 7,455 - 7,455 7,455 - -
Pasadena High School - DM 08-09 Painting Project Total 6,700 - 6,700 6,700 - -
Pasadena High School - DM 0§ SAENZ PAINTING COMPA (1404/28/09 ' C 6275 6,700 - 6,700 6,700 - -
Pasadena High School - DM 08-09 Wall Project Total 11,527 - 11,527 11,527 - -
Pasadena High School - DM 0¢ BITHELL, INC 14.0 41597 08/20/08 | C 6275 5,152 - 5,152 5,152 - -
Pasadena High School - DM 0§ COMMERCIAL DOOR META (112/18/08 | C 6275 6,375 - 6,375 6,375 - -
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Pasadena High School - DM 09-10 Plumbing Girls Locker Room Total 6,718 - 6,718 6,718 - -
Pasadena High School - DM 0¢ DESERT INDUSTRIAL 14.0 4707/30/09 | C 6275 2,976 - 2,976 2,976 - -
Pasadena High School - DM 0¢ DESERT INDUSTRIAL 14.0 4708/11/09 | C 6275 3,228 - 3,228 3,228 - -
Pasadena High School - DM 0¢ DESERT INDUSTRIAL 14.0 4708/20/09 | C 6275 513 - 513 513 - -
Pasadena High School - DM 09-10 Roofing Project Total 10,423 - 10,423 10,423 - -
Pasadena High School - DM 0¢FC & SONS ROOFING 14.0 5C06/01/10 | C 6275 10,423 - 10,423 10,423 - -
Pasadena High School - Drainage at Fields (95006.0) Total 763,060 (30,375) 732,684 732,684 - -
Pasadena High School - Draine CAC CONSTRUCTION PO 4901/29/10 |C 6275 9,300 - 9,300 9,300 - -
Pasadena High School - Draine CALIFORNIA PAVING & 08/12/09 | C 6275 13,215 - 13,215 13,215 - -
Pasadena High School - Draine CLARK SECURITY PROD 21.209/17/09 | F 4310 2,257 - 2,257 2,257 - -
Pasadena High School - Drainé DAVID VOLZ 40.2 46230 06/30/09 | B 6210 107,100 (26,775) 80,325 80,325 - -
Pasadena High School - Draine DAVID VOLZ DESIGN PO 46209/03/09 | B 6210 26,775 - 26,775 26,775 - -
Pasadena High School - Draine DAVID VOLZ DESIGN PO 498 02/16/10 | B 6210 235 (150) 85 85 - -
Pasadena High School - Draine DESIGN WEST ENGINEER P(08/04/10 | B 6250 95 - 95 95 - -
Pasadena High School - Draine HYDROLOGUE (21.1-6275) P(06/30/09 | C 6275 2,500 - 2,500 2,500 - -
Pasadena High School - Draine HYDROLOGUE (21.1-6275) P(03/03/09 | C 6275 2,650 - 2,650 2,650 - -
Pasadena High School - Draineé J. HAROLD MITCHELL PO 49{12/23/09 | F 4310 3,500 (1,627) 1,873 1,873 - -
Pasadena High School - DraineJ. R. MILLER PO 49161 12/10/09 | A 6150 150 - 150 150 - -
Pasadena High School - Draine LOS ANGELES ENG (21.1) PC11/30/09 | C 6275 1,248 - 1,248 1,248 - -
Pasadena High School - Draine LOS ANGELES ENG (21.1) PC11/30/09 | C 6275 6,221 - 6,221 6,221 - -
Pasadena High School - Draine LOS ANGELES ENG 21.1 456!05/20/09 | C 6270 64,747 (26,283) 38,464 38,464 - -
Pasadena High School - Draine LOS ANGELES ENG 40.2 456!06/30/09 | C 6270 26,283 - 26,283 26,283 - -
Pasadena High School - Draine MICHAEL BRANDMAN ASS P(06/14/10 | A 6150 11,100 - 11,100 11,100 - -
Pasadena High School - Draine OCEANSTATE DEVELOPME 112/10/09 | C 6270 412,000 30,553 442,553 442,553 - -
Pasadena High School - Draine ORESTES PENA 21.1 47791 09/09/09 | C 6275 3,500 (1,290) 2,210 2,210 - -
Pasadena High School - Draine PRECISION (21.1-6275) PO# 02/18/09 | C 6275 3,000 - 3,000 3,000 - -
Pasadena High School - Draine PUSD CUSTODIAN OF 21.1410/15/09 | B 6230 1,540 (1,540) - - - -
Pasadena High School - Draine PUSD CUSTODIAN PO 49311 12/21/09 | B 6260 75 - 75 75 - -
Pasadena High School - Draine PUSD CUSTODIAN PO 50261 03/23/10 | B 6230 2,350 - 2,350 2,350 - -
Pasadena High School - Draine PUSD CUSTODIAN PO 51571 06/29/10 | B 6260 75 - 75 75 - -
Pasadena High School - Draine PUSD CUSTODIAN PO 52257 07/20/10 | B 6260 2,085 - 2,085 2,085 - -
Pasadena High School - Draine QUALITY FENCE 47728 09/03/09 | C 6270 10,928 - 10,928 10,928 - -
Pasadena High School - Draine SMARDAN SUPPLY PO 4928(12/18/09 | F 4310 7,500 (3,076) 4,424 4,424 - -
Pasadena High School - Draine SMITH SEATING CO 21.1 475 08/20/09 | C 6275 40,680 - 40,680 40,680 - -
Pasadena High School - Draine SUNSTATE EQUIPMENT 21.1 09/08/09 | C 6275 1,500 13 1,513 1,513 - -
Pasadena High School - Draine WESTERN FENCE CO PO 50:03/19/10 | C 6275 450 (200) 250 250 - -
Pasadena High School - Outdoor Sweeper (40.2) Total 18,697 (0) 18,697 18,697 - -
Pasadena High School - Outdo TENNANT COMPANY 40.2 50/03/25/10 | F 6410 18,697 (0) 18,697 18,697 - -
PASADENA HIGH SCHOOL - Print Shop Total 50,427 (9) 50,418 50,418 - -
PASADENA HIGH SCHOOL - IBELTMANN RELOCATION PC12/28/10 |C 6275 1,200 - 1,200 1,200 - -
PASADENA HIGH SCHOOL - IBELTMANN RELOCATION PC06/03/11 | C 6275 3,200 - 3,200 3,200 - -
PASADENA HIGH SCHOOL - IBELTMANN RELOCATION PC09/09/11 | C 6275 1,600 24 1,624 1,624 - -
PASADENA HIGH SCHOOL - IBELTMANN RELOCATION PC09/21/11 |C 6275 1,104 17 1,121 1,121 - -
PASADENA HIGH SCHOOL - |CERTIFIED CONTRACTIN PO 10/09/10 | C 6275 4,864 - 4,864 4,864 - -
PASADENA HIGH SCHOOL - ICHALMERS CONSTR PO 578 08/10/11 | C 6275 1,777 - 1,777 1,777 - -
PASADENA HIGH SCHOOL - |CHALMERS CONSTR. PO 56:06/03/11 | C 6275 12,590 - 12,590 12,590 - -
PASADENA HIGH SCHOOL - ICITY WHOLESALE ELEC PO :07/08/11 | C 6275 500 (50) 450 450 - -
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PASADENA HIGH SCHOOL - |[EDWARD GANO PO 58096 09/01/11 | C 6275 3,200 - 3,200 3,200 - -
PASADENA HIGH SCHOOL - IRDS CABINETS, INC PO 538!10/13/10 |C 6275 13,920 - 13,920 13,920 - -
PASADENA HIGH SCHOOL - IRDS CABINETS, INC PO 547701/25/11 | C 6275 1,155 - 1,155 1,155 - -
PASADENA HIGH SCHOOL - IVENTURE ELECTRIC PO 538!10/25/10 |C 6275 673 - 673 673 - -
PASADENA HIGH SCHOOL - IVENTURE ELECTRIC PO 551:01/25/11 | C 6275 4,645 - 4,645 4,645 - -
Pasadena High School - Painting Counselor & Principal Office Total 26,340 - 26,340 26,340 - -
Pasadena High School - Paintit ACADEMY FLOORING 14.0 4 08/14/09 | C 6270 1,166 - 1,166 1,166 - -
Pasadena High School - Paintit ACE COMMUNICATIONS 40.;09/30/09 | C 6275 2,842 - 2,842 2,842 - -
Pasadena High School - Paintit CITY WHOLESALE ELEC 40.209/09/09 | F 4310 995 - 995 995 - -
Pasadena High School - Paintit PUSD SAL FY 09-10 (40.2)  05/26/10 |C 6275 811 - 811 811 - -
Pasadena High School - Paintit RDS CABINETS, INC (40.2-62/08/20/09 | C 6270 14,776 - 14,776 14,776 - -
Pasadena High School - Paintit SAENZ PAINTING CO 40.2 47 09/02/09 | C 6270 5,750 - 5,750 5,750 - -
Pasadena High School - Williams Fund Flooring Project Total 17,321 - 17,321 17,321 - -
Pasadena High School - Williar ACADEMY FLOORING (14.0-(05/15/09 | C 6275 1,131 - 1,131 1,131 - -
Pasadena High School - Williar CALIFORNIA (40.2-6250) PO+# 03/30/09 | B 6250 14,460 - 14,460 14,460 - -
Pasadena High School - Williar SIERRA ENVIRONMENTAL (4 04/20/09 | B 6250 1,730 - 1,730 1,730 - -
Rose City High School - Advance Path Project (40.2) Total 17,849 - 17,849 17,849 - -
Rose City High School - Advan CHECKPOINT 40.2 48459 10/15/09 | C 6275 12,927 - 12,927 12,927 - -
Rose City High School - Advan ELECTRO CONSTRUCTI 40.2 10/20/09 | C 6275 950 - 950 950 - -
Rose City High School - Advan GKK WORKS PO 40.2 49397 01/07/10 |C 6275 3,072 - 3,072 3,072 - -
Rose City High School - Advan RDS CABINETS PO 47598 (0108/20/09 | C 6270 900 - 900 900 - -
Rose City High School - Computer Rm Technical Upgrades Total 18,031 - 18,031 18,031 - -
Rose City High School - ComptNIC PARTNERS PO 58852 | 11/14/11 | F 4310 14,447 - 14,447 14,447 - -
Rose City High School - ComptNIC PARTNERS PO 58854 | 11/14/11 | F 4310 2,238 - 2,238 2,238 - -
Rose City High School - ComptNIC PARTNERS PO 58855  |11/14/11 | F 4310 1,347 - 1,347 1,347 - -
Rose City High School - DM 08-09 Flooring Project Total 8,500 - 8,500 8,500 - -
Rose City High School - DM 08 EL-REY APLIC 14.0 09JE-099/06/30/09 ' C 6275 8,500 - 8,500 8,500 - -
Rose City High School - DM 09-10 Roofing Project Total 23,063 - 23,063 23,063 - -
Rose City High School - DM 09 BEST CONT14.0 47596 08/20/09 | C 6270 21,878 - 21,878 21,878 - -
Rose City High School - DM 09 BEST CONTRACTING PO 50C03/10/10 | C 6270 1,185 - 1,185 1,185 - -
Roosevelt Elementary School - Auto Door Openers (95062.0) Total 98,900 (56) 98,844 98,844 - -
Roosevelt Elementary School - CARMICHAEL KEMP PO 498702/19/10 | B 6210 31,500 (1,056) 30,444 30,444 - -
Roosevelt Elementary School - SHENK DEVELOPERS PO 49:01/04/10 | C 6270 67,400 1,000 68,400 68,400 - -
San Rafael Elementary School - DM 09-10 - Wall Repair Total 2,996 - 2,996 2,996 - -
San Rafael Elementary School M. A. ROGERS, INC. PO 495701/15/10 | C 6275 2,996 - 2,996 2,996 - -
San Rafael Elementary School - Phase | (95017.0) Total 422,062 (9,119) 412,943 412,943 - -
San Rafael Elementary School AUTOMATIC (14.0-6275) PO#04/15/09 | C 6275 1,796 - 1,796 1,796 - -
San Rafael Elementary School CARMICHAEL KEMP 14.0 PC06/30/09 | C 6275 43,901 - 43,901 43,901 - -
San Rafael Elementary School CARMICHAEL KEMP 14.0 48310/08/09 | B 6210 16,109 - 16,109 16,109 - -
San Rafael Elementary School CARMICHAEL KEMP 14.0 48310/08/09 | B 6210 5,133 - 5,133 5,133 - -
San Rafael Elementary School CARMICHAEL KEMP 14.0 PO 06/30/09 | C 6275 5,463 - 5,463 5,463 - -
San Rafael Elementary School CARMICHAEL KEMP 49860R 07/15/09 | B 6210 1,000 (903) 97 97 - -
San Rafael Elementary School CARMICHAEL-KEMP 14.0 PO 06/30/09 | C 6275 987 - 987 987 - -
San Rafael Elementary School| COMMERCIAL ROOFING (14/08/12/08 | C 6275 - - - - - -
San Rafael Elementary School DAVE BANG ASSOC 21.1 473 08/04/09 | F 6410 23,550 102 23,653 23,653 - -
San Rafael Elementary School DUNN EDWARDS 09/22/09 | C 6275 2,314 - 2,314 2,314 - -
San Rafael Elementary School METROPOLIS 21.1 46737 07/17/09 | C 6274 900 - 900 900 - -
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San Rafael Elementary School PAINTING AND DEC 40.2 46006/24/09 | C 6270 72,389 - 72,389 72,389 - -
San Rafael Elementary School PAINTING AND DECOR - 460710/07/09 | C 6270 3,250 - 3,250 3,250 - -
San Rafael Elementary School PAINTING AND DECOR PO #:09/03/09 | C 6270 166,000 (1,389) 164,611 164,611 - -
San Rafael Elementary School PUSD CUSTODIAN PO 52454 07/30/10 B 6230 301 - 301 301 - -
San Rafael Elementary School RMA GROUP PO 21.1 PO #4709/03/09 | D 6280 6,470 (3,930) 2,541 2,541 - -
San Rafael Elementary School SHENK DEVELOPERS 21.1 4{10/02/09 | C 6270 72,500 (3,000) 69,500 69,500 - -
Sierra Madre Elementary School (Lower) - DM Painting & Exterior Upgrade Total 18,419 - 18,419 18,419 - -
Sierra Madre Elementary ScholC & A FLOORCOVERINGS (2£10/23/08 | C 6275 6,969 - 6,969 6,969 - -
Sierra Madre Elementary SchoiHOMAN AMZAJERDIAN (14.0:09/05/08 | C 6275 8,700 - 8,700 8,700 - -
Sierra Madre Elementary Schoi SAENZ PAINTING COMPA (1410/28/08 | C 6275 2,750 - 2,750 2,750 - -
Sierra Madre Elementary School (Lower) - DM 08-09 Flooring Project Total 201 - 201 201 - -
Sierra Madre Elementary Schot ACADEMY FLOORING (14.0-(06/30/09 | C 6275 201 - 201 201 - -
Sierra Madre Middle School (Upper) - DM 08-09 Wall Project Total 19,500 - 19,500 19,500 - -
Sierra Madre Middle School (U HOMAN AMZAJERDIAN PO 4(06/25/08 | C 6275 6,000 - 6,000 6,000 - -
Sierra Madre Middle School (U INCOTECHNIC 09JE-099 06/30/09 | C 6275 13,500 - 13,500 13,500 - -
Washington Accelerated Elementary School - Children Center Roofing Repair Total 6,638 - 6,638 6,638 - -
Washington Accelerated Eleme FC & SONS ROOFING PO 49¢01/29/10 | C | 6270 6,638 - 6,638 6,638 - -
Washington Accelerated Elementary School - DM 09-10 Paving Project Total 20,770 - 20,770 20,770 - -
Washington Accelerated Eleme E.C. CONSTRUCT 14.0 PO 4708/12/09 | C 6270 4,750 - 4,750 4,750 - -
Washington Accelerated Eleme E.C. CONSTRUCT 14.0 PO 48 09/24/09 | C 6270 1,145 - 1,145 1,145 - -
Washington Accelerated Eleme FLOYD AUTEN ELEC 14.0 PO 08/12/09 | C 6270 14,875 - 14,875 14,875 - -
Washington Accelerated Elementary School - DM 08-09 HVAC Project Total 14,389 - 14,389 14,389 - -
Washington Accelerated Eleme CALIFORNIA INDUSTRIA (14./05/12/09 | C | 6275 14,389 - 14,389 14,389 - -
Washington Accelerated Elementary School - DM 10-11 Fire Alarm Repair Total 545 - 545 545 - -
Washington Accelerated Eleme TRI SIGNAL INTEG PO 55167/03/31/11  C| 5630 545 - 545 545 - -
Washington Accelerated Elementary School - Girls Restroom Tiling Total 6,820 - 6,820 6,820 - -
Washington Accelerated Eleme BOWEN CERAMIC (40.2-625(03/30/09 | B 6250 6,820 - 6,820 6,820 - -
Washington Accelerated Elementary School - Painting of Children Center @ Washingto 71,462 3,073 74,536 74,536 - -
Washington Accelerated Eleme C & A FLOORCOVERINGS P(08/19/09 | C 6275 32,102 1,673 33,775 33,775 - -
Washington Accelerated Eleme FC & SONS ROOFING PO 49¢02/16/10 | C 6270 660 - 660 660 - -
Washington Accelerated Eleme PAINTING AND DECOR PO 4{11/20/09 | C 6275 38,700 1,400 40,100 40,100 - -
Washington Middle School - DM 09-10 Flooring Project Total 33,405 (19) 33,386 33,386 - -
Washington Middle School - DNC & A FLOORCOVERINGS PC04/07/10 | F 6410 33,405 (19) 33,386 33,386 - -
Washington Middle School - DM 08-09 HVAC Project Total 7,900 - 7,900 7,900 - -
Washington Middle School - DN EMCOR SERVICE MESA (PO[09/02/08 | C 6275 7,900 - 7,900 7,900 - -
Washington Middle School - DM 10-11 Fire Alarm Repair Total 1,065 (520) 545 545 - -
Washington Middle School - DN TRI SIGNAL INTEG. PO 5516703/15/11 | C 5630 1,065 (520) 545 545 - -
Washington Middle School - Fire Alarm & Low Voltage Systems Measure Y Total 17,923 - 17,923 17,923 - -
Washington Middle School - Fit TRI SIGNAL (21.0-6275) PO#|05/20/09 | C 6275 12,101 - 12,101 12,101 - -
Washington Middle School - Fit TRI SIGNAL (21.0-6275) PO#05/21/09 | C 6275 5,822 - 5,822 5,822 - -
Washington Middle School - Restroom Building Installation Total 10,119 - 10,119 10,119 - -
Washington Middle School - Re ACE COMMUNICATIONS E (210/02/08 | C 6275 5,648 - 5,648 5,648 - -
Washington Middle School - R¢ CAC CONSTRUCTION (21.0-€ 02/25/09 | C 6275 3,430 - 3,430 3,430 - -
Washington Middle School - Re CHRISTOFI ARCHITECTS (21 06/16/09 | B 6210 425 - 425 425 - -
Washington Middle School - Re CONVERSE CONSULTANTS (08/13/08 | C 6275 - - - - - -
Washington Middle School - Re CONVERSE CONSULTANTS (10/28/08 | C 6275 617 - 617 617 - -
Washington Middle School - R¢ FLOYD AUTEN ELECTRIC (2108/13/08 | C 6275 - - - - - -
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Webster Elementary School - DM 09-10 Electrical Project Total 4,141 - 4,141 4,141 - -
Webster Elementary School - L TRI SIGNAL INTEG 14.0 5059{03/22/10 | C 6275 4,141 - 4,141 4,141 - -
Webster Elementary School - Kitchen Modernization (95083.0) Total 26,474 (6,616) 19,858 19,858 - -
Webster Elementary School - K CALIFORNIA PAVING PO 52¢09/02/10 |C 6275 2,250 - 2,250 2,250 - -
Webster Elementary School - KDIVISION OF THE STAT PO 4/01/25/10 | B 6230 2,187 - 2,187 2,187 - -
Webster Elementary School - KDOUGHERTY & DOUGHERT 101/26/10 | B 6210 22,037 (6,616) 15,421 15,421 - -
Webster Elementary School - Playground Equipment (95047.0) Total 20,750 (2,000) 18,750 18,750 - -
Webster Elementary School - FDOUGHERTY & DOUGHERTF07/21/09 | B 6210 20,750 (2,000) 18,750 18,750 - -
Webster Elementary School - Preschool Shade Structure (95105.0) Total 136,640 (4,027) 132,613 132,613 - -
Webster Elementary School - FCAL PLAY SERVICES PO 544 12/16/10 |C 6275 1,307 - 1,307 1,307 - -
Webster Elementary School - FDAVE BANG ASSOC. INC PO |06/18/10 | F 6410 12,553 - 12,553 12,553 - -
Webster Elementary School - F MALIBU PACIFIC TENNIS PO 06/29/10 |C 6270 97,790 - 97,790 97,790 - -
Webster Elementary School - FO'NEAL CONSTRUCTION PO|08/09/10 | E 6285 3,000 (890) 2,111 2,111 - -
Webster Elementary School - FPELL CONSULTANT PO 5438/12/13/10 | B 6250 550 - 550 550 - -
Webster Elementary School - FPLAY MATTA PO 54284 12/03/10 |C 6275 1,307 (1,307) - - - -
Webster Elementary School - FRMA GROUP PO 52524R 08/02/10 | D 6280 3,775 (1,830) 1,945 1,945 - -
Webster Elementary School - FSOUTHERN HEMISPHERE P(06/01/10 | F 6410 16,357 - 16,357 16,357 - -
Webster Elementary School - Speaker and Cable Installation Total 875 (328) 547 547 - -
Webster Elementary School - S CHECKPOINT PO 49885 02/23/10 | C 6275 875 (328) 547 547 - -
Willard Elementary School - Child Care Center (12.0) Total 189,688 (17,246) 172,442 172,442 - -
Willard Elementary School - ChC & A FLOOR COVERING PO 08/19/09 | C 6275 9,688 2) 9,687 9,687 - -
Willard Elementary School - Ch CARMICHAEL KEMP PO 526€07/20/10 | B 6210 45,000 (20,261) 24,739 24,739 - -
Willard Elementary School - ChCUSTOM DESIGNS PO 5169706/28/10 | C 6270 135,000 3,017 138,017 138,017 - -
Willard Elementary School - Willard ES - PRI 0 - HVAC (New: 92100.0 - OLD: 951 Total 504,258 22,428 526,686 526,686 - -
Willard Elementary School - Wi ARC PO 62462 06/30/13 | B 6260 13 - 13 13 - -
Willard Elementary School - Wi BON AIR INC PO 65276R 05/28/13 | A 6190 446,000 10,000 456,000 456,000 - -
Willard Elementary School - Wi BON AIR INC VOID 09/20/13 | A 6190 10,000 (10,000) - - - -
Willard Elementary School - Wi BON AIR RETENTION 06/30/13 | A 6190 7,670 (7,670) - - - -
Willard Elementary School - Wi CARMICHAEL KEMP PO6391!11/05/12 | B 6210 25,000 23,682 48,682 48,682 - -
Willard Elementary School - Wi DIVISION OF THE STATE PO |12/12/13 | B 6230 2,046 - 2,046 2,046 - -
Willard Elementary School - Wi KNOWLAND CONSTR PO 66401/10/14 | E 6285 4,270 - 4,270 4,270 - -
Willard Elementary School - Wi PASADENA JOURNAL PO 62705/24/13 | B 6260 558 - 558 558 - -
Willard Elementary School - Wi RMA GROUP PO 66716 07/15/13 | B 6250 8,701 6,415 15,116 15,116 - -
Willard Elementary School - DM 09-10 HVAC Project Total 7,889 - 7,889 7,889 - -
Willard Elementary School - DNMACHADO ENVIRONMENTAL 08/20/09 | C 6275 7,889 - 7,889 7,889 - -
Willard Elementary School - DM 09-10 Flooring Project Total 1,605 - 1,605 1,605 - -
Willard Elementary School - DNACADEMY FLOORING SYS |09/03/09 | C 6275 1,409 - 1,409 1,409 - -
Willard Elementary School - DNACADEMY FLOORING SYS P109/03/09 | C 6275 196 - 196 196 - -
Willard Elementary School - Fence Project Total 7,680 - 7,680 7,680 - -
Willard Elementary School - Fe QUALITY FENCE 40.2 48045 [09/23/09 | C 6275 7,680 - 7,680 7,680 - -
Willard Elementary School - Power & Fire Alarm Upgrade (95065.0) Total 390,416 3,282 393,698 393,698 - -
Willard Elementary School - Po CARMICHAEL KEMP PO 5088 04/27/10 | B 6210 104,000 (2,928) 101,072 101,072 - -
Willard Elementary School - Po CF ENVIRONMENTAL PO 505 04/12/10 | A 6173 1,660 (1,660) - - - -
Willard Elementary School - Po CHAP, INC. 21.1 RETENTION 06/30/10 | C 6270 8,156 (8,156) - - - -
Willard Elementary School - Po CHAP, INC. PO 50908R 05/11/10 | C 6270 268,000 14,473 282,473 282,473 - -
Willard Elementary School - Po O'NEAL CONSTRUCTION PO|09/29/10 | E 6285 5,000 1,552 6,552 6,552 - -
Willard Elementary School - Po PUSD CUSTODIAN PO 49244/12/16/09 | B 6230 3,600 - 3,600 3,600 - -
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Willard Elementary School - Water Meter Separation (95108.0) Total 47,115 - 47,115 47,115 - -
Willard Elementary School - Wi PASADENA WATER DIV PO 507/01/10 |C 6275 18,710 - 18,710 18,710 - -
Willard Elementary School - Wi SIAPIN HORTICULTURE PO £09/03/10 |C 6270 25,200 - 25,200 25,200 - -
Willard Elementary School - Wi SIAPIN HORTICULTURE PO £12/10/10 | C 6275 3,205 - 3,205 3,205 - -
Wilson Middle School - Classroom Demolition (95028.0) Total 74,838 12,786 87,624 87,624 - -
Wilson Middle School - Classro ACE COMMUNICATIONS PO |08/10/09 | C 6274 4,245 - 4,245 4,245 - -
Wilson Middle School - Classro CALIFORNIA PAVING PO 47909/17/09 | C 6275 2,870 - 2,870 2,870 - -
Wilson Middle School - Classro CST ENVIRONMENTAL PO 4707/29/09 | C 6274 34,800 13,000 47,800 47,800 - -
Wilson Middle School - Classro DESERT INDUSTRIAL PO 47€08/25/09 | F 4310 584 - 584 584 - -
Wilson Middle School - Classro FLOYD AUTEN ELECTRIC PC10/15/09 | C 6275 1,482 - 1,482 1,482 - -
Wilson Middle School - Classro L. BARRRIOS & ASSOC PO 4/09/18/09 | C 6274 5,000 (214) 4,786 4,786 - -
Wilson Middle School - Classro ORESTES PENA PO 42712 |10/31/08 |C 6274 10,423 - 10,423 10,423 - -
Wilson Middle School - Classro QUALITY FENCE PO 47774 |09/08/09 | C 6270 8,824 - 8,824 8,824 - -
Wilson Middle School - Classro QUALITY FENCE PO 48514 10/21/09 |C 6270 1,200 - 1,200 1,200 - -
Wilson Middle School - Classro RDS CABINETS, INC PO 470707/31/09 |C 6274 3,000 - 3,000 3,000 - -
Wilson Middle School - Classro RDS CABINETS, INC PO 471€08/14/09 | C 6274 1,450 - 1,450 1,450 - -
Wilson Middle School - Classro RDS CABINETS, INC PO 478€09/10/09 | C 6274 960 - 960 960 - -
Wilson Middle School - DM 09-10 Painting Project Total 2,324 - 2,324 2,324 - -
Wilson Middle School - DM 09- NICHOLS LUMBER PO 47040 08/25/09 | F 4310 764 - 764 764 - -
Wilson Middle School - DM 09- SAENZ PAINTING PO 48064 09/23/09 | C 6275 1,560 - 1,560 1,560 - -
Wilson Middle School - DM 09-10 Plumbing Project Total 3,271 - 3,271 3,271 - -
Wilson Middle School - DM 09- DESERT INDUSTRIAL PO 47208/26/09 | F 4310 3,271 - 3,271 3,271 - -
Wilson Middle School - Painting & Window Replacement (95009.0) Total 1,289,790 (111,013) 1,178,777 1,178,777 - -
Wilson Middle School - PaintingC & A FLOORCOVERINGS PC08/19/09 | C 6275 6,654 5,403 12,056 12,056 - -
Wilson Middle School - PaintingC & A FLOORCOVERINGS PC08/31/09 | C 6275 1,725 - 1,725 1,725 - -
Wilson Middle School - Painting CARMICHAEL KEMP PO 462C06/30/09 | B 6210 21,371 - 21,371 21,371 - -
Wilson Middle School - Painting CARMICHAEL KEMP PO 483405/28/09 | B 6210 72,000 (51,874) 20,126 20,126 - -
Wilson Middle School - Painting CARMICHAEL KEMP PO 501£03/16/10 | B 6210 31,854 (29,792) 2,062 2,062 - -
Wilson Middle School - PaintinLIMASOL CONSTRUCTION F06/30/09 | C 6270 272,670 - 272,670 272,670 - -
Wilson Middle School - PaintinLIMASOL CONSTRUCTION P(08/27/09 | C 6270 479,562 (27,833) 451,729 451,729 - -
Wilson Middle School - PaintinLIMASOL CONSTRUCTION P(06/30/09 | C 6270 283,799 - 283,799 283,799 - -
Wilson Middle School - PaintinLIMASOL CONSTRUCTION P(08/26/09 | C 6270 99,000 - 99,000 99,000 - -
Wilson Middle School - Painting SIERRA ENVIRON PO 47511 09/23/09 | D 6280 21,155 (6,915) 14,240 14,240 - -
Wilson Middle School - Relos - Low Voltage Total 119,496 13,882 133,378 133,378 - -
Wilson Middle School - Relos - ALTA/PASA COMMUNITY PO 08/13/10 |C 6275 544 - 544 544 - -
Wilson Middle School - Relos - CARMICHAEL KEMP PO 524£07/20/10 | B 6210 11,000 (952) 10,048 10,048 - -
Wilson Middle School - Relos - CHAP, INC. PO 51923 06/28/10 | C 6270 84,000 14,853 98,853 98,853 - -
Wilson Middle School - Relos - CLARIDGE PO 53038 09/14/10 | F 4310 2,985 - 2,985 2,985 - -
Wilson Middle School - Relos - INTERIOR COVERINGS PO 5{10/01/10 | F 4310 2,958 - 2,958 2,958 - -
Wilson Middle School - Relos - TANDUS US, INC. PO 52418 07/27/10 | C 6275 18,008 (19) 17,989 17,989 - -
Wilson Middle School - DM Tennis Court Replacement Total 483,520 - 483,520 483,520 - -
Wilson Middle School - DM Ter MALIBU PACIFIC TENNI (14.0 12/02/08 | C 6275 73,976 - 73,976 73,976 - -
Wilson Middle School - DM Ter MALIBU PACIFIC TENNI (14.001/12/09 | C 6275 11,775 - 11,775 11,775 - -
Wilson Middle School - DM Ter MALIBU PACIFIC TENNI (40.209/03/08 | C 6270 369,000 - 369,000 369,000 - -
Wilson Middle School - DM Ter MALIBU PACIFIC TENNI (40.212/02/08 | C 6270 28,769 - 28,769 28,769 - -
Wilson Middle School - Water Meter Separation (95109.0) Total 79,225 - 79,225 79,225 - -
Wilson Middle School - Water NPASADENA WATER & POW F07/01/10 | C 6275 28,625 - 28,625 28,625 - -
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Wilson Middle School - Water NSIAPIN HORTICULTURE PO £09/03/10 | C 6270 50,600 - 50,600 50,600 - -
Altadena Elementary School - Williams Paving ALTADENA 09-10 Total 14,905 - 14,905 14,905 - -
Altadena Elementary School - \ CALIFORNIA PAVING PO 500/03/10/10 | C 6275 14,905 - 14,905 14,905 - -
Edison Elementary School - Williams Asphalt Repair EDISON ES (01.0) Total 1,390 - 1,390 1,390 - -
Edison Elementary School - Wi CALIFORNIA PAVING & PO 4{02/23/10 C 6275 1,390 - 1,390 1,390 - -
Cleveland Elementary School - Williams Ceiling 2009 Project Total 213,106 - 213,106 213,106 - -
Cleveland Elementary School - ARROW CLEANING SERV 40.03/02/09 | B 6260 1,450 - 1,450 1,450 - -
Cleveland Elementary School - BEST CONTRACTING 40.2 4901/22/10 |C 6270 14,316 - 14,316 14,316 - -
Cleveland Elementary School - BEST CONTRACTING PO 43£02/25/09 | C 6275 149,372 - 149,372 149,372 - -
Cleveland Elementary School - BEST CONTRACTING PO 51€06/30/10 | C 6270 19,068 - 19,068 19,068 - -
Cleveland Elementary School - SHENK DEVELOPERS (40.2-€ 04/20/09 | B 6250 24,920 - 24,920 24,920 - -
Cleveland Elementary School - SHENK DEVELOPERS (40.2-€05/21/09 | B 6250 3,979 - 3,979 3,979 - -
District-Wide - Williams District Wide Fund Project Total 11,078 - 11,078 11,078 - -
District-Wide - Williams District GOLDEN STATE FACILIT (40. 03/04/09 | B 6250 11,078 - 11,078 11,078 - -
Jackson Elementary School - Williams Ceiling Tiles 09-10 Total 32,700 - 32,700 32,700 - -
Jackson Elementary School - VM. A. ROGERS, INC. PO 5056/04/13/10 | C 6270 32,700 - 32,700 32,700 - -
John Muir High School - Williams Asphalt Repair Project Total 5,675 1,150 6,825 6,825 - -
John Muir High School - Willian CALIFORNIA PAVING PO 53(09/02/10 |C 6275 3,250 - 3,250 3,250 - -
John Muir High School - Willian CALIFORNIA PAVING PO 504 04/07/10 | C 6275 2,425 1,150 3,575 3,575 - -
John Muir High School - Williams Roofing Replacement JOHN MUIR Total 225,000 - 225,000 225,000 - -
John Muir High School - Willian ADCO ROOFING (14.0-6275) 101/23/09 | C| 6275 225,000 - 225,000 225,000 - -
Madison Elementary School - Williams Boys Restroom Tiling MADISON Total 3,100 - 3,100 3,100 - -
Madison Elementary School - VBOWEN CERAMIC (40.2-625(03/30/09 ' B 6250 3,100 - 3,100 3,100 - -
Pasadena HS & Madison ES - Williams Ceiling Tiles (Williams) Total 160,172 - 160,172 160,172 - -
Pasadena HS & Madison ES - CALI USA ACOUSTICS, (40.2/03/18/09 ' C 6270 160,172 - 160,172 160,172 - -
Pasadena HS & Madison ES - Williams Roofing Replacement Total 31,240 - 31,240 31,240 - -
Pasadena HS & Madison ES - ' COMMERCIAL ROOFING (14/02/20/09 ' C 6275 31,240 - 31,240 31,240 - -
Pasadena High School - Williams Girls Locker room flooring PHS Total 7,326 - 7,326 7,326 - -
Pasadena High School - Williar ACADEMY FLOORING (40.2-{03/23/09 ' C 6270 7,326 - 7,326 7,326 - -
Pasadena High School - Williams Fund Asphalt Project PHS Total 1,155,909 - 1,155,909 1,155,909 - -
Pasadena High School - Williar CALIFORNIA PAVING & (14.009/19/08 | C 6275 358,332 - 358,332 358,332 - -
Pasadena High School - Williar CALIFORNIA PAVING & (40.209/19/08 | B 6250 797,577 - 797,577 797,577 - -
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