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Status of Multiple Projects
Budget, Commitments, Expenditures, Primary Construction Contract Status (thru 8/19/2014)

Multiple Project Status Report

Summary Status Budget Summary
Description  Budgeted  Committed  Expended 

Soft Cost 76,991,577     58,877,610     48,092,325     
Hard Cost 307,490,224   161,192,111   116,551,765   

Contingency 21,253,445     -                     -                     
Total 405,735,246   220,069,722   164,644,090   
Budgeted Hard Cost 75.8%

Budget Status
Initial Amount 406,472,717   

Approved Changes 864,506          
Pending Changes (1,601,977)      

Total 405,735,246   
Budgeted Contingency 5.2%

Committed Status Committed Summary
Initial Contracted AMT 215,738,147   

Contract Changes 4,255,619       1.9%
Unencumbered Contract AMT 75,956            

Total 220,069,722   
Budget Committed 54.2%

Expenditure Status
Paid 158,987,052   

In Process for PMT 5,096,141       
District Held Retentions 508,370          
Construction Withholds 52,527            

Total 164,644,090   
Budget Expended 40.6%
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