
Program Status By Cost Category
Cost Categories, Contingencies, and Reserve

Data Date = 10/14/2014

Soft Cost
 Budget Committed

Uncommitted 
Budget

Architect / Engineering Fees $39,024k $32,206k $6,818k
Other Costs - Planning $12,244k $8,076k $4,168k

Inspections $8,542k $4,438k $4,104k
Owner's Representative $5,253k $3,794k $1,459k

Classified personnel salaries $2,487k $1,648k $839k
DSA Fees $2,023k $1,780k $242k

Construction Tests $1,663k $703k $960k
Preliminary Tests $1,549k $1,421k $127k

Energy Analysis $1,456k $1,471k -$15k
Surveying Costs $714k $648k $66k

Other Costs - Site $599k $845k -$246k
Legal, Audit & Election Costs $250k $220k $30k

Employee Benefits $245k $98k $147k
Site Support Costs $215k $211k $4k

Hazard Waste Removal (Site) $148k $136k $12k
Moving/Relocation Expense $96k $145k -$50k

CDE Fees $17k $24k -$7k
Appraisal Fees $12k $12k $0k

Dues and Memberships $10k $5k $5k
Travel Costs $10k $10k $0k

Total $76,555k $57,893k $18,663k

Hard Cost
 Budget Committed

Uncommitted 
Budget

Main Construction Contractor $270,581k $137,788k $132,793k
Other Costs - Construction $24,491k $20,083k $4,408k

Interim Housing $1,445k $1,220k $225k
Repairs $609k $452k $156k

Demolition $550k $130k $420k
Hazard Waste Removal (Bldg) $417k $239k $178k

Total $298,093k $159,912k $138,181k

Furniture & Equipment
 Budget Committed

Uncommitted 
Budget

F&E  (>$5,000) $10,933k $10,433k $501k
F&E  (>$500 and <$5,000) $2,978k $954k $2,024k

Initial Outfitting Supplies, F&E $1,023k $700k $323k
Equipment (>$500 and <$5,000) $0k $30k -$30k

Total $14,934k $12,117k $2,818k

Project Contingencies & Program Reserve
 Budget Committed

Uncommitted 
Budget

Project Contingency $7,952k $0k $7,952k

Total $7,952k $0k $7,952k

 Budget Committed
Uncommitted 

Budget

Grand Total $397,535k $229,921k $167,614k
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Budgeted Soft Cost Committed Soft Cost
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$284,109.9k
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Budgeted Hard Cost Committed Hard Cost
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