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This is the fourth annual report provided by the Citizens ’ Oversight Committee (the
“Committee ”) to the School Board and Community, and the third Committee report
based upon independent audits of the District. It covers the July 1, 2011 June 30, 2012
fiscal year.
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The Committee’s Observations and Recommendations
Expenditure of Proposition TT bond funds—Financial Audit
The principal function of the Citizens’ Oversight Committee is to insure that Proposition
TT school construction bond proceeds are spent in accordance with governing law:
Article XIIIA, section 1(b)(3) of the California Constitution and Education Code section
15278(b). In carrying out that function, the Committee receives and reviews the annual
financial and performance audits of the Pasadena Unified School District and then reports
to the public whether the bond proceeds have been properly spent.
The Committee has reviewed the April 29, 2013 Independent Auditors’ Reports on the
Financial Audit of the Measure TT 2009 General Obligation Bonds and the Associated
Report on Internal Control over Financial Reporting for the fiscal year ended June 30,
2012, submitted by Vavrinek, Trine, Day & Co., which were prepared in accordance with
applicable Government Accounting Standards. Those reports and the financials to which
they pertain appear on the Proposition TT website, www.measurett.org, and the
Committee encourages all members of the public to read them. The Committee did not
undertake an independent audit of these financial data, which were prepared by the
District. Rather, the Committee has relied on the Independent Auditors’ ultimate opinion
that “the financial statements present fairly, in all material respects, the financial position
of the Building Fund (Measure TT) of the Pasadena Unified School District as of June
30, 2012.”
Thus, once again, the financial audit was, in technical terms, "clean" — that is, the
auditors found no problems or issues, and they could assure our Committee, and the
public, that all proceeds from bond sales were fully accounted for and that all funds had
been expended for properly authorized and eligible purposes. The auditors reviewed
transactions totaling over $5.7 million, representing 39% of total expenditures, and found
no deficiencies in policies, practices or internal controls.
Based upon the unqualified opinion of the Independent Auditors, the Committee can
report to the public that, to the best of its knowledge, the District is in compliance with
the requirements of Article XIIIA, section 1(b)(3) of the California Constitution and
Education Code section 15278(b) for the fiscal year ended June 30, 2012.

The Committee regrets that it has taken so long to publish these audited financials,
because the Committee realizes that financial statements lose their value with the passage
of time. Completion of the financial statements for the last fiscal year was delayed by an
internal investigation begun in December, 2012 and described in Note 6 to the financial
statements. The investigation was not completed until April, 2013, and only then could
the Independent Auditor issue its opinion, which it did on April 29, 2013.
To reduce the chances of such a delay in the future, the Committee has been working
with the District to arrange for substantially earlier completion of the audited annual
financials. In that regard, Committee members participated in the selection of a new
audit firm, and the Committee's Audit Sub-Committee has already met with the auditors
to review their plans for a more timely completion of the 2012 - 2013 fiscal year audit.
Second series of Measure TT bonds sold
On May 10, 2012, the District sold the second series (Series "B") of Measure TT bonds,
providing an additional $125 million in funding. Series "A" was sold in 2009 for $125
million. The final series, amounting to $100 million, is expected to be sold in 2014 and
will complete the funding authorized by Measure TT.
Planning and policies
In the 2011 - 2012 fiscal year, while the uncertainty surrounding school closures was
resolved, the District began grappling with further reductions in state funding which
reduced the overall funding available for capital projects. Further, while the depressed
state of the economy in earlier years contributed to bids coming in under expectations,
the District in this fiscal year began to see bids being submitted at more traditional cost
levels. These factors led the District to begin revising its Facilities Master Plan. In
retrospect, it is clear that the District sometimes failed to communicate effectively with
all stakeholders at schools where significant changes had to be made to the Master Plan.
Infrastructure
During the 2011 - 2012 fiscal year, the Facilities group was fully staffed, to add several
Owners Representatives and substantially complete their staffing plan. This progress
significantly allayed the Committee's concerns that the District had adequate capacity
effectively to manage the bond program.
Committee membership
During the 2011 - 2012 fiscal year, the PUSD Board appointed several new members to
the Committee, as well as appointing alternate members who could fill in for unexpected
vacancies. Thus, for this fiscal year, the Committee had a full contingent of members
which was helpful in fulfilling our responsibilities.
Project execution
During the July 1, 2011 - June 30, 2012 period covered by the independent audits, major
construction activity occurred at Cleveland, Franklin, Jackson, Madison, Sierra Madre
and Webster Elementary Schools, as well as at Elliot Middle School and at John Muir
and Marshall High Schools. At the end of the fiscal year, construction was still in

progress at 7 of those sites (Cleveland, Franklin, Jackson, Madison, Muir, Marshall, and
Sierra Madre Elementary); all have since been completed as anticipated.
The District appears to be meeting its soft cost target ratio of 25%. The District spent
$3.47 million in architectural fees in this fiscal year, representing 23.6% of all
expenditures. While there are other incidental costs that are included in the soft cost
category, these architectural fees include expenses for future projects whose hard costs
have not yet been incurred. Thus the district seems to be on course for holding soft costs
under 25%, which is one indication of effective program management. Additionally, the
District now provides monthly reports showing the overall hard cost - soft cost ratios, and
those current figures also show an overall ratio well under 25%.
Transparency and accountability
One of the primary duties of the Committee is to review and report on the proper
expenditure of bond funds. Although many of the projects this past year have come in
over budget, there are sufficient contingency funds to cover the deficit and the committee
believes that all of the projects initiated to date are appropriate because the projects were
all included in the bond ballot measure. The committee also believes, based on the bond
performance audit that no bond funds have been allocated for improper types of
expenditures.
The committee supports the steps taken to create transparency around the use of bond
funds. Specifically, the Committee recognizes the Board’s efforts to publicize and
encourage public attendance at both the Facilities Sub-Committee and Oversight
Committee meetings, and the Committee intends to promote public awareness and
facilitate public input for its meetings.
Oversight Committee
The current Committee members are listed in Appendix A.
In addition to having the minutes and all materials reviewed by the Committee posted on
the Measure TT website (www.measurett.org), the Committee has established an
Outreach Sub-Committee, tasked with ensuring that information about the Committee
and its meetings is disseminated broadly and with ensuring that community members can
easily and effectively provide input to the Committee. Committee members have also
volunteered to serve as liaisons to each school in the District and have committed to
attend school site council meetings to solicit feedback from the school community on the
progress of the Measure TT projects at each of the school sites. To date, Field, Norma
Coombs, McKinley, Willard, Madison, Sierra Madre Elementary and Middle schools and
Blair High School have each been visited by a Committee member. Notwithstanding
these efforts, the Committee feels that it and the District need to do more to provide
information pertaining to the activities of the Committee and the bond program to a
broader segment of the community (e.g., through a monthly email notice or inclusion of
certain bond program items in one of the District’s existing electronic newsletters).
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