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  November 03, 2017 

 
MEETING MINUTES - NO. 148 

WASHINGTON ACCELERATED SCHOOL 

PASADENA UNIFIED SCHOOL DISTRICT 

LPA PROJECT NO. 29045.20 

 
DATE: November 02, 2017 

TIME: 9:30am 

PLACE: Washington AES Project Site 

 

This report of the meeting’s events, if not corrected within seven days of transmittal, shall be acknowledged as accurate 

and deemed as if accepted in writing by the addressee(s). 

 

PRESENT 

 

ATTENDEES/ DISTRIBUTION 

 

Kris Zazirski, PUSD 

Moshe Levy, G2K 

Jeff Jubera, GCNA 

Brandon de Arakal, LPA 

Richard Tropp, Benchmark 

Nelson Cayabyab, PUSD 

Miguel Perez Escalona, PUSD 

Jamil Soucar, G2K 

Anson Rane, PUSD 

Ned Khachikian, PI 

Tom Presnell, API 

Ralph Rodriguez, KB 

Inas Mandilai, G2K 

Alex Avila, KB 

EMAIL 

 

zazirski.krzysztof@pusd.us  

contact@g2kconstruction.com 

jjubera@gcna.com 

bdearakal@lpainc.com 

rtropp@benchmark-consulting.com  

cayabyab.nelson@pusd.us  

perezescalona.miguel@pusd.us 

jamil@g2kconstruction.com  

spo-ranea@pusd.us 

spo-khachikiann@pusd.us 

tomp@anotherperspectiveinc.com 

rrodriguez@kempbros.com 

imandilawi@g2kconstruction.com 

aavila@kempbros.com 

PHONE 
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GENERAL ITEMS 

 

INFO Project 

Information 
• Contract Start Date: November 3, 2014 

• Contract Time (Calendar Days): 779 

• Contract Completion: Dec. 21, 2016 

 

LPA Submittals Submittal log was reviewed. Zero open submittals 

 

LPA RFIs RFI log was reviewed. (3) open RFIs. 
 

11-02-17: RFI 609: Gas valve to be set above grade and a cage provided. RFI 

response to be revised. 

 

 
INFO 3-WK Look 

Ahead 

Three week look Ahead Schedule was reviewed. 

 

 

PUSD COPs 11-02-17: COP meeting to be held this date. 

 

 

OLD BUSINESS ITEMS 

 

G2K/PI 92.05 PUSD requested that G2K provide an update on its progress to 

resolve the open issues on PI’s memo log. PUSD noted that the 

update is to address each item specifically. 
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9-22-16: District requested that G2K address each item in the 
PI’s Memo Log on the log. PI to forward memo log file to G2K. 

9-29-16: G2K reported they were preparing their responses to 

PI’s open memo items. PUSD requested that G2K provide the 

responses by end of business on 9-30-16. 

10-06-16: G2K reported that responses are being prepared. 
10-13-16: G2K reported that responses are being prepared. 

10-20-16: G2K reported that responses are being prepared. 

10-27-16: G2K reported that responses are being prepared. 

11-03-16: PI reported that the open items were being addressed. 

Item was closed. 

11-10-16: Progress continues. Item to remain open. 
11-17-16: Progress continues. Items remain open. 

12-01-16: Progress continues. Items remain open. 

12-08-16: Progress continues. Items remain open. PUSD 

requested an update on the progress in addressing the 

remaining open items. 
12-15-16: Progress continues. PUSD requested G2K update the 

status of each item in PI’s memo log before 12-22-16. G2K stated 

that approximately 25% of the items have been addressed. 

12-29-16: G2K reported that an updated response to the PI’s 

memo log had been sent to the team. Team requested that the 
updated responses be resent. PI noted that the exhaust fan 

anchors had been added to the memo. 

1-05-17: G2K to issue their responses to the open items in PI’s 

memo. 

1-19-17: Progress on items continues. G2K and PI to review and 
update PI’s log and update team at the 1-26-17 OAC. 

1-26-17: PI Memo Log was reviewed. Work continues on the 

open items. G2K to distribute updated version of their responses 

to the open items. 

2-02-17: G2K, Flores Steel to review and update open steel 

related items in PI’s Memo Log. PI to review updated log. 
2-07-17: G2K reported that the log has been updated. G2K to 

distribute. 

2-16-17: G2K reported that open items continue to be 

addressed. 

2-23-17: G2K reported that open items continue to be 
addressed. G2K noted that PI Memo Log had been updated 

and would be distributed. 

3-02-17: G2K reported that they had updated the log. The log 

was reviewed. G2K/PI to continue to monitor progress. 

3-09-17: G2K continues to work on PI Memo items. PUSD/PI to 
review status of open items in the log. 

3-16-17: Several PI memo items were reviewed with project’s 

SEOR on 3-15-17. RFI responses from LPA are forthcoming and 

RFIs from G2K are forthcoming. 

3-23-17: Progress continues on the open memo items. G2K 
noted that several items related to the structural steel remain 

open pending approval of the elevator shop drawings by DSA. 

LPA noted that some of the open items are contract work that 

are unrelated to the elevator’s deferred approval and should be 

addressed, specifically the removal of erection aids. 

3-30-17: G2K noted that their updated responses to the PI 
Memo Log had been distributed to PUSD. It was noted that LPA 

was not copied on the distribution. G2K to forward to LPA and 

PI. 
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4-06-17: G2K noted that their updated responses had been e-

mailed. It was requested that the comments be incorporated 
into the PI log and the updated log distributed to the team. 

4-13-17: G2K reported the PI Memo log had been updated and 

distributed. 

4-20-17: G2K reported the PI Memo log had been updated and 

distributed. Work remains in progress on outstanding items. 
4-27-17: G2K reported that Flores Steel would be on site May 

01, 2017 to address open items in the PI Memo Log. 

5-01-17: G2K reported that Flores Steel was on site as of today. 

5-08-17: G2K noted that Flores Steel remains on site removing 

erection aids. LPA to review AESS standards for exposed steel 

members. 
5-18-17: Team noted that progress was being made. G2K 

Flores Steel would be on site 5-22-17. 

5-25-17: Team noted that progress was being made. 

6-01-17: LPA noted that the SEOR was on site 5-30-17 and 

again this date (6-01-17) to review no conforming stud framing 
conditions. Progress was noted on closing our PI Memo items. 

LPA stated that SEOR was not on site to inspect or seek out 

non-conforming conditions but would review conditions 

identified by the project’s inspector as non-conforming. 

6-08-17: LPA noted SEOR had been on site 6/06/17 and will be 
onsite again 6/08/17. LPA to check on status of filed reports. 

Progress continues on the PI Memo Log. 

6-15-17: SEOR and PI to review open PI Memo Log on next site 

visit and focus on open items vs. undocumented framing 

conditions. 
6-22-17: It was noted that progress continues on the PI Memo 

Log. PUSD requested that SEOR visit site once week. 

6-29-17: Progress continues closing PI Memo Log items. PUSD 

noted that once a week SEOR site visits should run for an 

additional 3 weeks. 

7-06-17: Progress continues with closing open items. Steel stud 
framing contractor to review the remaining open items in the 

field and verify status of each open item. 

7-13-17: PI & KB to review and address open items in the 

memo. LPA to prepare CCDs for memo, where warranted, for 

items addressed during SEOR filed visits. PUSD requested 
SEOR site visits to continue for an additional 4 weeks at one per 

week. LPA to submit fee proposal. 

7-20-17: G2K stated that each open item in the PI Memo Log 

will be reviewed and addressed by team dedicated to resolving 

the remaining open issues. It was noted that Bldg. C’s elevator 
threshold closure plate wants to be addressed ASAP. 

7-27-17: It was reported that the log is being reviewed and 

corrections are in progress. 

8-03-17: It was reported that progress continues closing out 

open memo log items. G2K noted that a few closed items had 
been reopened. G2K to review and provide list of reopened 

items. 

8-10-17: It was reported that progress continues closing out 

open memo log items. 

8-17-17: It was reported that progress continues closing out 

open memo log items. 
8-24-17: It was reported that progress continues closing out 

open memo log items. 
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8-31-17: G2K reported that most legacy items on the PI Memo 

Log have been dealt with. A few lingering issues are currently 
being addressed. 

9-07-17: G2K noted that progress continues the few remaining 

open items. 

9-14-17: G2K reported that majority of the log items have been 

addressed and progress continues on the few remaining items. 
9-21-17: G2K reported that majority of the log items have been 

addressed and progress continues on the few remaining items. 

Elevator threshold is lone open item. 

9-28-17: Elevator threshold support angle remains open. 

10-05-17: It was noted that the elevator sill support angle had 

been installed. 
10-12-17: Added items being addressed. 

10-19-17: Added items being addressed. 

10-26-17: Added items being addressed. 

11-02-17: Added items being addressed. 

 
G2K 109.03 LPA noted that the duct sound traps being stored in Bldg. C’s 

attic space were not covered and were dusty. Field report 108 

was referenced regarding the HVAC ducts sitting directly on the 

steel and suspended above. PI noted that the ducts are 

required to be insulated. 
 

2-07-17: G2K stated that the sound traps would be cleaned 

prior to installation. 

2-16-17: LPA noted that the sound traps and many of the duct 

pieces have been sitting out for some time and that many of the 
seals have been compromised allowing dirt and moisture into 

the ducting. G2K noted that the ducting would be cleaned prior 

to being installed. PUSD requested that G2K provide a report 

that all ducts have been cleaned and are suitable for 

installation. 

2-23-17: G2K stated the ducts on site would be resealed and 
cleaned. PUSD reiterated that after the cleaning G2K was to 

provide a certified report stating that the compromised ducts 

were suitable for use. PI noted that water had been observed 

coming through on of the lined ducts over the platform area in 

Bldg. D. Ducting is to be checked for wet insulation. LPA noted 
the ducts with wet lining would need to be replaced. 

3-02-17: G2K reported that dirty and/or wet duct work was 

being removed from the site to be cleaned or replaced. PUSD 

restated their position that a certified report was to be provided 

for the affected duct work prior to installation. 
3-09-17: G2K noted that duct work was being removed for 

cleaning and/or replacement throughout the project. 

3-16-17: G2K reported that the removal, replacement and/or 

cleaning of duct work was ongoing. 

3-23-17: G2K reported that the removal, replacement and/or 
cleaning of duct work was ongoing. G2K was reminded that that 

a report certifying the cleaned and/or replaced duct work is 

suitable for use. 

3-30-17: G2K reported that the removal, replacement and/or 

cleaning of duct work was ongoing.    

4-06-17: G2K reported that the removal, replacement and/or 
cleaning of duct work was ongoing.    

4-13-17: G2K reported that the removal, replacement and/or 

cleaning of duct work was ongoing. 
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4-20-17: G2K reported that the cleaning, removal and 

replacement of the effected ducting was complete. G2K to issue 
compliance certification report for ducts’ installation. 

4-27-17: G2K to issue compliance certification report for ducts’ 

installation.    

5-01-17: G2K to issue compliance certification report for duct 

work that remained on site and cleaned. 
5-08-17: G2K to issue compliance certification report for duct 

work that remained on site and cleaned. 

5-18-17: Certification report forthcoming. LPA noted that 

additional unprotected ducting was noticed in Bldg. C’s attic 

space. 

5-25-17: LPA noted that all the roof top HVAC units for the 
project are being stored on site unprotected. Units are covered 

with dust and trash. G2K to review situation. API noted that the 

units will need to be recertified for use prior to being set. 

6-01-17: Duct use suitability report is forthcoming. G2K noted 

that the HVAC being stored on site remained unprotected. LPA 
reminded G2K that the units would need to be recertified for 

use. 

6-08-17: G2K reported that the HVAC equipment stored on site 

had been covered. LPA noted that the open ducts in the 

building and the HVAC units will need to have recertification 
reports provided. API noted that recertifying the HVAC by the 

manufacturer may take time and that the process should be 

started now. PUSD requested a plan of action for duct and 

HVAC equipment from G2K for the 6-15-17 OAC. 

6-15-17: G2K reported that loose unprotected ducts on site are 
to be removed and replaced. HVAC subcontractor to inspect 

HVAC units stored on site for suitability for use. PUSD 

requested written confirmation from contractor and 

manufacturer on suitability of HVAC units. 

6-22-17: G2K reported that the HVAC subcontractor has 

reviewed the subject units and has determined they are not 
compromised. G2K to provide letter stating the units’ 

acceptability for use. PUSD to contact manufacturer. 

6-29-17: G2K reported that subcontractor’s letter was 

forthcoming. API noted that the duct certification report has yet 

to be received. PUSD stated that they will contact the units’ 
manufacture regarding the inspection of the roof top units. 

7-06-17: G2K reported that the confirmation letter from its 

subcontractor was forthcoming. PUSD to contact equipment’s’ 

manufacturer. Schedule to set equipment remains unchanged. 

7-13-17: G2K reported that the confirmation letter from its 
subcontractor was forthcoming. PUSD noted that they had 

contacted equipment’s manufacturer and were waiting for a 

return call. NOTE: At meeting’s end, equipment’s representative 

called and noted that units are be inspected by the 

manufacturer, filters replaced and units “turned over”. G2K to 
coordinate inspection. 

7-20-17: G2K reported that the HVAC equipment’s 

manufacturer can review the units after being set on the roof. It 

was also noted that the letter issued by G2K’s subcontractor did 

not address the cleanliness and/or suitability of the unprotected 

duct work to be used on the project. G2K noted that the ducts 
would be inspected by an independent third party and a report 

issued. 
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7-27-17: G2K reported that the HVAC units’ manufacturer had 

been on site to inspect the equipment. Units were “bumped” 
and filters were replaced. Units were noted as being sound. 

Warranties for the units and duct certification documentation is 

forthcoming. 

8-03-17: G2K stated that the requested information with 

respects to certifications and warranties for the ducts and HVAC 
units respectively were forthcoming. It was noted that the roof 

top units have been inspected twice and that a third party would 

be cleaning and certifying the ducts. 

8-10-17: Certification letters for HVAC units and ducts 

forthcoming. G2K noted (3) duct cleaning companies have 

been on site to review scope of work. 
8-17-17: G2K reported that the duct and equipment certification 

letters were forthcoming. G2K also stated that a cleaning 

company had been contracted with to review in place ducting. 

Work to commence within a week. 

8-24-17: It was reported that the duct cleaning company had 
been onsite and had cameraed ducts in both buildings. A report 

and the video will be released to PUSD. Final reports for the 

HVAC equipment are forthcoming. 

8-31-17: G2K stated that the videos and reports for the ducting 

in Bldgs. C&D had been received and would be forwarded to 
PUSD. G2K stated that there were a couple of duct runs in Bldg. 

D that would require cleaning. Final reports for the roof top 

equipment is forthcoming. 

9-07-17: G2K to forward duct survey video. Reports for the roof 

top equipment is forthcoming.  
9-14-17: G2K to forward duct survey video. Reports for the roof 

top equipment are forthcoming.  

9-21-17: G2K to forward duct survey video. Reports for the roof 

top equipment are forthcoming. 

9-28-17: Duct video surveys forthcoming along with HVAC roof 

top units’ reports. 
10-05-17: G2K noted that the videos had been distributed. Roof 

top equipment reports have yet to be distributed. 

10-12-17: Written reports for the roof top units have not been 

distributed. PUSD noted that roof top equipment warranties will 

need to be extended as the warranty period started upon the 
units’ arrival on site. 

10-19-17: G2K reported that an extended warranty for the roof 

top units has been requested and that the formal inspection 

reports for the units was forthcoming.  

10-26-17: G2K reported that an extended warranty for the roof 
top units has been requested and that the formal inspection 

reports for the units was forthcoming. 

11-02-17: G2K reported formal reports for units was 

forthcoming.  

 
 

LPA 126.01 G2K was reminded that The Gas. Co. is ready to schedule the 

installation of the gas meter. G2K noted that there remained 

some site work that needed to be completed before the meter 

could be set. 

 
6-08-17: G2K reported that Gas. Co. had been on site to review 

installation of the meter. 
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6-15-17: G2K reported that the Gas. Co. was updating the work 

plan for the meter installation. 
6-22-17: G2K reported that the Gas Company’s work plan was 

to be prepared by week of June 26th. Work to be scheduled 

after the 26th. 

6-29-17: PUSD noted that the Gas Co.’s agreement had been 

received and sign by the District. Fees have been paid and the 
work is to be scheduled by the Gas. Co to set the meter. 

7-06-17: PUSD stated that the Gas Co. fee was being 

processed. G2K was reminded that the complete piping system 

must be in place prior to Gas. Co setting the meter. 

7-13-17: PUSD noted that the check for Gas Co. fees was being 

processed. PUSD to discuss with Gas. Co. the phasing of the 
project’s delivery and the effects on pressurizing portions of the 

gas distribution system. 

7-20-17: PUSD reported that the Gas Co. would be on site 7-25-

17 to review conditions to allow a phased installation/use of the 

system. 
7-27-17: PUSD reported that the Gas Co. had been on site to 

review meter installation requirements. It was noted that 

additional site work in and around the meter location will need 

to be complete prior to meter being set. PUSD noted that Gas 

Co. was finalizing their permit paperwork. 
8-03-17: G2K reported that the site work in and around the 

location of the gas meter would be commencing shortly. Work 

is to be completed prior to gas meter being set. 

8-10-17: It was noted that no contact with Gas Co. has 

occurred since the last OAC. PUSD noted that the Gas Co. is 
working on their internal permit process. G2K to submit gas 

sleeve material for Gas Co. review. 

8-17-17: G2K stated that the site work around gas meter 

location had commenced. G2K to confirm sleeving with Gas. 

Co. 

8-24-17: G2K reported that the gas Co. would be on site 8-28-
17 with a work order update. Site work at gas meter location is 

ongoing. 

8-31-17: G2K reported sleeve was being installed. There was 

no update on the Gas. Company’s work order. Gas Co. will be 

contacted to inspect the sleeve e installation. 
9-07-17: G2K reported that the sleeve had been installed and 

reviewed by the Gas. Co and approved. No updated was 

provide by the Gas Co. regarding their work order. 

9-14-17: It was noted that no update from the Gas Co. has been 

received relative the work order to install the meter. Site wall is 
to be formed and poured. 

9-21-17: Wall has yet to be poured. No word from gas company 

on the status of their work order. 

9-28-17: It was noted that PI is to sign off on site gas 

distribution system. It was noted that a RFI will be forthcoming 
regarding isolating Bldg. D’s gas service. 

10-05-17: RFI for isolating Bldg. D forthcoming. 

10-12-17: LPA noted that the RFI had been received. LPA to 

respond. 

10-19-17: LPA to respond to RFI. 

10-26-17: LPA reported that the RFI had been answered and 
returned. Item was closed. 

11-02-17: Item was reopened. Gas valve to be set above grade 

per district request. Valve to be caged. 
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G2K 139.04 LPA raised the issue of testing the project’s vent and drain lines 

based on recent PI memos regarding abandoned vent lines and 

blocked drain lines. G2K noted that the testing of the lines will 

be done as part of the final inspection and sign off process. 
 

9-07-17: Abandoned vent lines are to be filled and capped. 

Active lines to be tested and inspected as a part of the regular 

course of inspection and sign off. 

9-14-17: G2K reported that all abandoned vent lines had been 
filled and capped. Active drains to be tested and signed off on 

as a matter of regular close out procedures. 

9-21-17: No change in status. 

9-28-17: No change in status. 

10-05-17: No change in status. 
10-12-17: No change in status. 

10-19-17: No change in status. 

10-26-17: No change in status. 

11-02-17: No change in status. 

 

 

G2K 140.02 Team discussed means of controlling storm water runoff as we 
approach the rainy season with possible use of berms. SWPPP 

plan to be reviewed. 

 

9-14-17: G2K reported that SWPPP measures had been 

reviewed and that a report was forthcoming. 
9-21-17: Calstorm and G2K to review SWPPP and BMPs for 

site. 

9-28-17: G2K reported that Calstorm’s initial report has been 

rescinded and is being revised. G2K stated that the update 

report will be issued and implemented. 
10-05-17: Calstorm has reviewed SWPPP and BMP plans with 

G2K and PUSD. It was noted that not all SWPPP measures from 

the current valid plan have been implemented. G2K to review 

and correct. 

10-12-17: G2K noted that incomplete measures from the 
current SWPPP are being installed. It was reported that 

Calstorm would be revisiting the site to generate a revised 

report. 

10-19-17: PUSD noted that they had been in contact with 

Calstorm. The open items from the current BMP/SWPPP plans 

are to be implemented. It was noted that minor modifications to 
the current measures will be required. 

10-26-17: G2K reported that corrections to BMP & SWPPP are 

in progress. 

11-02-17: G2K reported that BMP and SWPPP measures are in 

place and up to date. Item closed. 
 

CLOSED 

LPA 140.05 PI noted that the ground floor plumbing fixtures in Bldg. C were 

lower than the exterior manhole. Backflow unit maybe required. 

G2K to prepare RFI. 

 
9-14-17: RFI to be issued. 

9-21-17: RFI to be issued. 

9-28-17: RFI to be issued. 
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10-05-17: RFI to be issued. 

10-12-17: LPA reported that the RFI had been received and was 
under review. 

10-19-17: LPA to respond. 

10-26-17: LPA to respond. 

11-02-17: LPA to respond. 

 
LPA/G2K 141.01 G2K noted that there may be potential issues with the 

condensate drain pans for the roof top HVAC equipment. The 

issue was related to the overflow drainage. LPA to review. 

 

9-21-17: LPA to review. 

9-28-17: LPA to review. 
10-05-17: LPA to review. 

10-12-17: LPA to review. 

10-19-17: LPA to review. 

10-26-17: LPA to review. G2K to generate RFI. 

11-02-17: LPA to review. G2K to generate RFI. 
 

 

G2K 141.04 PI noted that the fan coil unit in the elevator machine room may 

not be permitted by state inspector. 

 

9-21-17: LPA to review. 
9-28-17: LPA reported that fan coil units have been placed in 

elevator machine rooms in the past. G2K to confirm with 

elevator installer. 

10-05-17: G2K confirmed the fan coil unit in the room was 

acceptable to elevator installer. LPA to review louver 
requirement. 

10-12-17: LPA to review condition. 

10-19-17: LPA to review condition. 

10-26-17: LPA stated that the louver is to be blanked off on the 

back side with a sheet metal cover. 

11-02-17: G2K to issue RFI. 
 

 

LPA 143.01 G2K requested a preliminary copy of the storm water retention 

system that may be required on the west of Bldg. C to review 

potential impacts. 

 
10-05-17: LPA to forward conceptual CudoCube layout. 

10-12-17: G2K acknowledged receipt the conceptual 

CudoCube plan. PUSD requested a ROM of the cost to 

implement. 

10-26-17: District requested that the Cudocube design be 
further developed and finalized. 

11-02-17: District requested that CudoCube design be issued 

to contractor for pricing. 

 

 

G2K/PUSD/LPA 144.01 PUSD/G2K/LPA to review time frame for Bldg. D punch walk. 
 

10-12-17: Team to discuss. It was noted that presently Bldg. D 

was not ready to be punched. 

10-19-17: Team noted that preliminary architectural punch 

walks can be scheduled. Remaining disciplines to be 

commence after Nov. 02, 2017. 
10-26-17: Team noted that the architectural pre-punch wants to 

commence. Remaining disciplines (MEP, etc.) not ready for 

review at this time. 

 



MEETING MINUTES NO. 148 November 03, 2017 

WASHINGTON ACCELERATED SCHOOL 

PASADENA UNIFIED SCHOOL DISTRICT LPA PROJECT NO. 29045.20 

m~ÖÉ=ö=NM=

11-02-17: Architectural preliminary punch-walk for Bldg. D to 

start 11-09-17. Remaining disciplines to begin after systems 
testing. 

 

PUSD/G2K 145.02 G2K requested clarification of the scope of work for the playfield 

and basketball court areas with respects to the existing 

bungalows. 
 

10-19-17: G2K, PUSD and LPA to review condition. 

10-26-17: LPA reported that the RFI regarding the extent of the 

fire access road had been returned and hardcourt areas had 

been returned. Additional coordination will be performed 

between PUSD and G2K with respects to the Bungalows. 
11-02-17: PUSD to review status of Bungalows with school’s 

administration. 

  

 

G2K 145.04 PI noted access clearances around ducts and units in the east 

mech. Equipment well on Bldg. C will need to be maintained. 
 

10-19-17: G2K noted that clearances were being reviewed and 

would be maintained. 

10-26-17: G2K acknowledged the clearances and is 

coordinating with the ducting installations. 
11-02-17: G2K noted work is ongoing and clearances are being 

reviewed and maintained. 

 

 

PUSD 147.01 Benchmark requested status of the Sept. 2017 payment. PUSD 

to investigate. 
 

11-02-17: No update. PUSD to check status of check. 

 

 

 

NEW BUSINESS ITEMS 

 
G2K 148.01 PI requested that the requisite NFPA forms for the fire sprinkler 

underground system be filled out. It was also noted that the 

FDC and check valve have yet to be installed. 

 

 

 

G2K 148.02 It was noted that portions of the fire sprinkler’s main line was set 

too high and has insufficient cover. G2K to as-built the installed 

line for the team’s consideration for correcting the condition. It 

was noted that the installation does not meet code. 

 

 
Prepared by B. de Arakal 




