
 
 
 

CITIZENS OVERSIGHT COMMITTEE MEETING 

NOTICE AND AGENDA 

September 22, 2021 
6:30 PM 

*VIRTUAL MEETING ONLY* 
 

To join the meeting: 
 

By phone dial + 1 205-844-5145  PIN:  813 301 088 #    

From your computer, on your calendar invite click on  
From your computer, type in your browser: https://meet.google.com/tud-wzts-ati 

 
 

I. Call to Order 
 

II. Public comment 
 
III. Approval of the July 2021 Meeting Minutes 

 
IV. Review of Measure TT and Measure O related Board Reports 
 

V. Board of Education COC Liaison Report 
 
VI. Facilities Reports 

• Dr. Leslie Barnes, Chief Business Officer 
 Safework – Master Plan Update 

• Consolidated Budget Status by Funds 
• Construction Status Report (September 2021) 
• Pictures of Facilities Department Active MTT Projects (no pictures) 

 
VII. DSA Closure Status – Update in October 2021 
 

VIII. Next meeting date: October 27, 2021 

https://meet.google.com/tud-wzts-ati
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Recognized and Proven Team ‐ Alignment, Education Enrichment – Building 
student success; and Comprehensive Services Solutions – Cohesive Identity. 
There was Quick‐Start Strategy with RFQ/RFP’s consultant pool and program 
validation and implementation focus Quarter 3 2021 and Quarter 4 2021. 
Safeworks wants to optimize Measure TT Best Practices with a seven step 
collaboration hub. Financial transparency with a sample customized PMIS 
dashboard was provided. Community outreach strategy to showcase program 
financial transparency, informed and involved stakeholders and engage 
community input and feedback. Final slide was highlight to the question “Way 
Safework CM which offered the following highlights: 1. Offer single 
accountability and ownership, proven management, design, process and 
delivery, listen, align and perform and committed to move PUSD’s mission 
forward. 

b. Some questions were asked of the Safework staff including: 
i. Upfront review of the technical specification “front ends” 
ii. Constructability reviews 
iii. Engineering firms as the lead with architects in a supportive role 
iv. PUSD standards 
v. Sustainability 

1. Goals without mandates 
2. Cost of certification 

c. Consolidated Budget Status by Funds 
i. No comments provided by COC or PUSD liaison.  

d. Construction Status Report  
i. No Construction Status Report in the COC package 

e. Pictures of Facilities Dept Active MTT Projects 
i. No Pictures of Facilities Department Active MTT Projects in the COC 

package 
IX. DSA Closure Status 

a. Scheduled for October 2021 COC meeting   
X. Next Meeting date: August 25th at 6:30 PM 
XI. Adjournment 7:35 pm 

 



RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves to renew the Project Manager Consultant Agreement with Sarkis Maissian dba 
Universal Construction, Inc. 

Leslie Barnes, Ed.D., Chief of Finance and Operations 
Submitted by:                                                  

Pasadena Unified School District 
Board of Education Agenda:  
DATE

Funding title / code: 
Title: District Service Center Facilities Administration 
Code: 2l. l-95000.0-00000-85000-6265-0000710 

 
 
 
Board Report No.  Date:  

 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL OF PROJECT MANAGER CONSULTANT AGREEMENT WITH 

SARKIS MAISSIAN, DBA UNIVERSAL CONSTRUCTION 
 

Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st century learning environments. 

 
I. BACKGROUND: 

Sarkis Maissian has been providing project management services for the Pasadena Unified 
School District since 2018 per board approved BR13J 1-F. 

 
II. STAFF ANALYSIS: 

District staff recommends approval on the Project Manager Consulting Services agreement 
with Sarkis Maissian. Per board approved BR 1520-F dated June 24, 2021, Mr. Maissian 
has been assisting the district with the following projects: Chiller replacement and floor 
restoration in room Tl 02 at Pasadena High School, Gymnasium floor at Marshall School 
site gym floor, restore the elevator in the A building at Blair High School, relocating and 
disposing of portables districtwide, and as needed projects as assigned by the Chief 
Finance and Operations. It is in the best interest of the district for Mr. Maissian to 
continue with the assisting in the above-mentioned projects until the end of 2022 school 
year to provide continuity and successful completion of these projects. 

 
Attachment: Project Manager Consultant Service's agreement with Sam Maissian, dba 

Universal Construction Inc. 
 
III. FISCAL IMPACT: 

Funds in an amount not to exceed $144,024.00 are available in the District Service 
Center Facilities Administration account for Fiscal Year 21-22. 

 

 



Board Report No.  Date:  
 
 
 
Approved: 

 
 
 
 
 

Brian 0. McDonald, Ed.D. 
Superintendent 

 
 
 
 
 
 

Originator: Leonard Hernandez, Jr. Director of Facilities, Maintenance, Operations & Transportation 
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Attachment:  BR  
DATE 

 
 

PROJECT MANAGER 

CONSULTANT SERVICES AGREEMENT 

This AGREEMENT is made and entered into this 1st day of October in the year 2021 
between PASADENA UNIFIED SCHOOL DISTRICT, ("DISTRICT"), and Sam Maissian, dba 
Universal Construction Inc., an individual, ("CONSULTANT"). The DISTRICT and the 
CONSULTANT are sometimes referred to herein as a "PARTY" and collectively as the 
"PARTIES." 

 
WHEREAS, the DISTRICT requires specialized services as a PROJECT MANAGER for 

Facilities Master Plan projects for ("PROJECT"); and 
 

WHEREAS, the certain specialized services and advice needed for the PROJECT 
("SERVICES") are not available to the DISTRICT without cost either internally or from other 
public agencies; and 

 
WHEREAS, CONSULTANT is specially experienced and competent to provide the 

SERVICES to the DISTRICT; and 
 

WHEREAS, the SERVICES are not available within the DISTRICT and cannot be 
performed satisfactorily by DISTRICT employees, or are of such highly specialized or technical 
nature that the necessary knowledge, training, experience and ability are not available through the 
DISTRICT at this time; and 

 
WHEREAS, CONSULTANT has indicated its willingness and commitment to provide the 

SERVICES to the DISTRICT on the terms hereafter set forth in this AGREEMENT. 
 

NOW, THEREFORE, the PARTIES hereto agree as follows: 
 

ARTICLE I 
SCOPE OF SERVICES TO BE PROVIDED BY CONSULTANT 

 
1. SERVICES TO BE PROVIDED BY CONSULTANT. CONSULTANT shall 

provide to the DISTRICT on the terms herein set forth all of the SERVICES as further 
articulated in ATTACHMENT "A" to this AGREEMENT ("CONSULTANT's Work Plan"). 
The PARTIES agree that the terms of this AGREEMENT shall be controlling in the event any of 
the terms hereof shall be in conflict with any of the terms of the CONSULTANT's Work Plan. 

 
2. PERIOD OF PERFORMANCE. This AGREEMENT shall commence on July 1st, 

2021 and shall terminate on June 30, 2022 unless extended based on a satisfactory evaluation of the 
first three months of service ("Period of Performance"). CONSULTANT shall complete all 
SERVICES for the PROJECT within the Period of Performance. 
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3. COMPENSATION TO CONSULTANT. DISTRICT agrees to pay CONSULTANT 
for the SERVICES in accordance with the rates set forth at the rate of $84.00 per hour for a total not 
to exceed $144,024.00 (one hundred forty-four thousand, twenty-four dollars). No reimbursement 
will be made for any expenses above the total compensation amount. For the term commencing 
October 1st, 2021 through June 30th, 2022.  Invoices shall be submitted on a bi-monthly basis and 
submitted in a form acceptable to the DISTRICT. Invoices shall include a breakdown of activities 
by date, time spent for each task, identification of the individual performing the service, and a 
description of the service provided during that time period.  

 
ARTICLE II 

CONSULTANT'S SERVICES AND RESPONSIBILITIES 
 

1. CONSULTANT's CERTIFICATIONS, REPRESENTATIONS AND 
WARRANTIES. CONSULTANT makes the following certifications, representations, and 
warranties for the benefit of the DISTRICT and CONSULTANT acknowledges and agrees that 
the DISTRICT, in deciding to engage CONSULTANT pursuant to this AGREEMENT, is 
relying upon the truth and validity of the following certifications, representations and 
warranties and their effectiveness throughout the term of this AGREEMENT and the course of 
CONSULTANT's engagement hereunder: 

 
a. CONSULTANT is qualified in all respects to provide to the DISTRICT 

all of the services contemplated by this AGREEMENT and, to the extent required by any 
applicable laws, CONSULTANT has all such licenses and/or governmental approvals as would 
be required to carry out and perform for the benefit of the DISTRICT, such services as are 
called for hereunder. 

 
b. CONSULTANT, in providing the services and in otherwise carrying out 

its obligations to the DISTRICT under this AGREEMENT, shall, at all times, comply with all 
applicable federal, state, and local laws, rules, regulations, and ordinances, including worker's 
compensation and equal protection and non-discrimination laws. 

 
c. CONSULTANT, in providing the services and in otherwise carrying out 

its obligations to the DISTRICT under this AGREEMENT, shall not use for the personal 
benefit of CONSULTANT, or disclose or communicate in any manner any information that is 
proprietary to the DISTRICT or protected from disclosure by law, including but not limited to 
student records.  

ARTICLE III 
TERMINATION 

 
1. This AGREEMENT may be terminated by either PARTY upon fourteen (14) 

days written notice to the other PARTY in the event of a substantial failure of performance by 
such other PARTY, including insolvency of CONSULTANT; or if the DISTRICT should 
decide to abandon or indefinitely postpone the PROJECT. 
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2. In the event of a termination based upon abandonment or postponement by 

DISTRICT, the DISTRICT shall pay to the CONSULTANT for all services performed and all 
expenses incurred under this AGREEMENT supported by documentary evidence, including 
payroll records, and expense reports up until the date of the abandonment or postponement plus 
any sums due the CONSULTANT for DISTRICT approved extra services. In ascertaining the 
services actually rendered hereunder up to the date of termination of this AGREEMENT, 
consideration shall be given to both completed work and work in process of completion and to 
complete and incomplete drawings and other documents whether delivered to the DISTRICT 
or in the possession of the CONSULTANT. 

3. This AGREEMENT may be terminated without cause by DISTRICT upon fourteen 
(14) days written notice to CONSULTANT. In the event of a termination without cause, the 
DISTRICT shall pay CONSULTANT for all services performed and all expenses incurred under 
this AGREEMENT supported by documentary evidence, including payroll records, and expense 
reports up until the date of notice of termination plus any sums due the CONSULTANT for Board 
approved extra services. 

4. In the event of a dispute between the PARTIES as to performance of the 
SERVICES or the interpretation of this AGREEMENT, or payment or nonpayment for work 
performed or not performed pursuant to this AGREEMENT, the PARTIES shall attempt to 
resolve the dispute. Pending resolution of this dispute, CONSULTANT agrees to continue the 
SERVICES diligently to completion. If the dispute is not resolved, CONSULTANT agrees it 
will neither rescind the AGREEMENT nor stop the progress of the work, but CONSULTANT's 
sole remedy shall be to submit such controversy to determination by a court having competent 
jurisdiction of the dispute, after the PROJECT has been completed, and not before. 

ARTICLE IV 
CONSULTANT'S DRAWINGS, SPECIFICATIONS, AND REPORTS 

 
1. The drawings, specifications, reports, copyrightable works, ideas, discoveries, 

inventions, patents, products, or   other   information   or    documents (collectively, the Work 
Product") prepared by or developed in whole or in part by the CONSULTANT or CONSULTANT's 
consultants pursuant to this AGREEMENT shall be and remain the property of the DISTRICT 
pursuant to Education Code Section 17316. 

ARTICLE V 
ACCOUNTING RECORDS OF THE CONSULTANT 

 
1.        Records of the CONSULTANT's direct personnel and expense pertaining to 

any extra services pursuant to this AGREEMENT and records of accounts between the 
DISTRICT and CONSULTANT shall be kept on a generally recognized accounting basis and 
shall be available to the DISTRICT or DISTRICT's authorized representative at mutually 
convenient times. 
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ARTICLE VI 
ADDITIONAL CONSULTANT SERVICES 

 

CONSULTANT shall notify the DISTRICT in writing of the need for additional services required 
due to circumstances beyond the CONSULTANT's control.  CONSULTANT shall obtain written 
authorization from the DISTRICT before rendering such services. The DISTRICT may require 
CONSULTANT to perform additional services which are, in the DISTRICT’s discretion, 
necessary. Compensation for such services shall be negotiated and approved in writing by the 
DISTRICT. Such services may include: 

a. Making material revisions in reports or other documents when such revisions 
are required by the enactment or revision of laws, rules or regulations subsequent to preparation and 
completion of such documents. 

 
b. Preparing reports and other documentation and supporting data, and 

providing other services in connection with modifications to the PROJECT required by causes 
beyond the control of the CONSULTANT which are not the result of the direct or indirect 
negligence, errors or omissions on the part of CONSULTANT. 

 
c. Providing any other services not otherwise included in this AGREEMENT 

or not customarily furnished in accordance with the generally accepted practice in the 
CONSULTANT's industry. 

INDEMNITY AND INSURANCE 
 

1. INDEMNITY. To the fullest extent permitted by law, CONSULTANT agrees to 
indemnify, reimburse for the cost of defense and hold DISTRICT entirely harmless from all liability 
arising out of: 

a. Worker Compensation and Employer Liability: Any and all claims under 
Workers' Compensation acts and other employee benefit acts with respect to CONSULTANT's 
employees or CONSULTANT's subcontractor’s employees arising out of CONSULTANT’s work 
under this AGREEMENT; and 

 
b. General Liability: Liability for damages for (I) death or bodily injury to 

person; (2) injury to, loss or theft of property; (3) any failure  or alleged  failure  to comply  with 
any provision of law or (4) any other loss, damage or expense arising under either (1), (2), or (3) 
above, sustained by the CONSULTANT or the DISTRICT, or any person, firm or corporation 
employed by the CONSULTANT, either directly or by independent contract, upon or  in  
connection with the PROJECT, except for liability resulting from the negligence, or willful 
misconduct of the DISTRICT, its officers, employees, agents or independent consultants who are 
directly employed by the DISTRICT, and 

c. Not Used 
 

d. Not Used 
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2. INSURANCE. CONSULTANT shall purchase and maintain policies of insurance with 
an insurer or insurers, qualified to do business in the State of California and acceptable to DISTRICT 
which will protect CONSULTANT and DISTRICT from claims which may arise out of or result from 
CONSULTANT's actions or inactions relating to the AGREEMENT, whether such actions or inactions 
be by themselves or by any subcontractor or by anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be liable. The aforementioned insurance shall 
include coverage for: 

a. The CONSULTANT shall carry Workers' Compensation and Employers 
Liability Insurance in accordance with the laws of the State of California. 

 
b. Comprehensive general insurance with limits of not less than Two Million 

Dollars ($2,000,000) and auto liability insurance with limits of not less than One Million Dollars 
($1,000,000) combined single limit respectively, bodily injury and property damage liability per 
occurrence, including: 

(1) Owned, non-owned and hired vehicles at cash value; 
(2) Blanket contractual; 
(3) Broad form property damage; 
(4) Products/completed operations; and 
(5) Personal and Advertising Injury. 

 
c. NOT USED 
 
d. NOT USED 

 
e. Each policy of insurance required in (b) above shall by separate endorsement 

name DISTRICT and its officers, agents and employees as additional insureds; shall state that, with 
respect to the operations of CONSULTANT hereunder, such policy is primary and any insurance 
carried by DISTRICT is excess and non-contributory with such primary insurance; shall state that 
not less than thirty (30) days' written notice shall be given to DISTRICT prior to cancellation; and, 
shall waive all rights of subrogation. CONSULTANT shall notify DISTRICT in the event of failure 
to renew, each policy. Prior to commencing work, CONSULTANT shall deliver to DISTRICT 
certificates of insurance as evidence of compliance with the requirements herein. In the event 
CONSULTANT fails to secure or maintain any policy of insurance required hereby, DISTRICT may, 
at its sole discretion, secure such policy of insurance in the name of and for the account of 
CONSULTANT, and in such event, CONSULTANT shall reimburse DISTRICT upon demand for 
the cost thereof. 

ARTICLE VII 
MISCELLANEOUS 

 
1. LEGAL STATUS. CONSULTANT, in the performance of this AGREEMENT, shall be 

and act as an independent contractor. CONSULTANT understands and agrees that CONSULTANT and  
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all of CONSULTANT's employees shall not be considered officers, employees or agents of the 
DISTRICT, and are not entitled to benefits of any kind or nature normally provided employees of 
the DISTRICT and/or to which DISTRICT's employees are normally entitled, including, but not 
limited to, State Unemployment Compensation or Worker's Compensation. CONSULTANT 
assumes the full responsibility for the acts and/or omissions of CONSULTANT's employees or 
agents as they relate to the services to be provided under this AGREEMENT. CONSULTANT shall 
assume full responsibility for payment of all federal, state and local taxes or contributions, 
including unemployment insurance, social security and income taxes for the respective 
CONSULTANT's employees. 

 
2. NOTICE. All notices required to be delivered under this AGREEMENT to the  

other PARTY must be in writing and shall be effective (i) when personally delivered by the 
other PARTY or messenger or courier thereof; (ii) three (3) business days after deposit in the 
United States mail, registered or certified; (iii) twenty-four (24) hours after deposit before the 
daily deadline time with a reputable overnight courier or service; or (iv) upon  receipt of a 
telecopy or  fax transmission, provided a hard copy of such transmission shall  be thereafter  
delivered  in one  of the methods described in the foregoing (i) through (iii); in each case 
postage fully prepaid and addressed to the respective PARTY as set forth below or to such 
other persons as the PARTIES may hereafter designate by written notice to the other PARTY 
hereto:   

 

TO THE DISTRICT:   PASADENA UNIFIED SCHOOL DISTRICT 
740 W. Woodbury Road 
Pasadena, CA 91103 
Phone: (626) 396-5850 x 89185 
Attention: Leslie Barnes, Ed.D.  
Chief Finance and Operations Officer 

 
 

TO CONSULTANT:   Sarkis "Sam" Maissian, Project Manager  
11941 Dunnicliffe Ct, 
Porter Ranch, CA. 91326  
Phone: (818) 652-6665 
 

3. FINGERPRINTING REQUIREMENTS. Education Code Section 45125.1 states 
that if employees of any consultant providing services at a school site might have any contact 
with any underage pupils (younger than 18 years of age); those employees shall be 
fingerprinted by the Department of Justice (DOJ) before entering to determine that they have 
not been convicted of a serious or violent felony. If the DISTRICT determines that more than 
limited contact with students will occur during the performance of these SERVICES by  
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CONSULTANT, CONSULTANT will not perform SERVICES until all employees providing 
SERVICES have been fingerprinted by the DOJ and DOJ fingerprinting clearance certification 
has been provided to DISTRICT. 

 
4. CONFLICTS OF INTEREST. No director, officer, official, representative, agent 

or employee of the CONSULTANT shall have any financial interest, direct or indirect, in this 
Agreement. 

 
5. PROVISIONS REQUIRED BY LAW DEEMED INSERTED. Each and every 

provision of law and clause required by law to be inserted in this Agreement shall be deemed to 
be inserted herein and the Agreement shall be read and enforced as though it were included 
herein, and if through mistake or otherwise any such provision is not inserted, or is not 
correctly inserted, then upon application of either PARTY the Agreement shall forthwith be 
physically amended to make such insertion or correction. 

 

6. Nothing contained in this AGREEMENT shall create a contractual relationship with 
or a cause of action in favor of any third party against either the DISTRICT or CONSULTANT. 

 
7. The DISTRICT and CONSULTANT, respectively, bind themselves, their partners, 

officers, successors, assigns and legal representatives to the other PARTY to this AGREEMENT 
with respect to the terms of this AGREEMENT.  CONSULTANT shall not assign this 
AGREEMENT. 

 
8. This AGREEMENT shall be governed by the laws of the State of California. 
 
9. This AGREEMENT represents the entire AGREEMENT between the DISTRICT 

and CONSULTANT and supersedes all prior negotiations, representations or agreements, either 
written or oral. This AGREEMENT may be amended or modified only by an agreement in writing 
signed by both the DISTRICT and the CONSULTANT. 

 
10. Time is of the essence with respect to all provisions of this AGREEMENT. 

 
11. All exhibits referenced herein and attached hereto shall be deemed incorporated into 

and made a part of this AGREEMENT by each reference as though fully set forth in each instance 
in the text hereof. 

 
12. In interpreting this AGREEMENT, it shall be deemed to have been prepared by the 

PARTIES jointly, and no ambiguity shall be resolved against the DISTRICT on the premise that it 
or its attorneys were responsible for drafting this AGREEMENT or any provision hereof.  
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The captions or headings set forth in this AGREEMENT are for convenience only and in no way 
define, limit, or describe the scope or intent of any Sections or other provisions of this 
AGREEMENT. Any reference in this AGREEMENT to a Section, unless specified otherwise, shall 
be a reference to a Section of this AGREEMENT. 
 

13. Each PARTY warrants that the individuals who have signed this AGREEMENT 
have the legal power, right, and authority to make this AGREEMENT and bind each respective 
PARTY. 

 
14. If any portion of this AGREEMENT shall be held to be invalid or unenforceable for 

any reason, the remaining provisions shall remain valid and enforceable.  If the court finds that any 
provision in this AGREEMENT is invalid or unenforceable, but that by limiting such provisions 
would become valid and enforceable, then such provision(s) should be deemed to be written, 
construed and enforced as so limited. 

 

 

The PARTIES, through their authorized representatives, have executed this AGREEMENT as of 
the day and year first written above. 

 
 
 

         CONSULTANT:      DISTRICT: 
By:                                            Pasadena Unified School District 

Sarkis "Sam" Maissian By:                                              
Leslie Barnes, Ed.D., Chief Finance and 
Operations Officer 
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Attachment A 
 

The PROJECT MANAGER will be expected to support construction activities in a public works 
environment including project oversight as liaison for the District to District Staff, architects, 
construction service providers, construction firms, representatives of the Division of State 
Architect, California Department of Education, Office of Public School Construction, 
representatives of the three communities served by the District, the County of Los Angeles, other 
regional agencies, the Board of Education, and members of the public. The successful candidate 
will be expected to manage all parts of the construction process including the preparation of 
construction documents, specifically front end documents, specifications, bid packages, bid 
advertisements, develop project estimates, budgets and timelines, provide assistance with project 
design development, track costs, participate in value engineering reviews and constructability 
reviews, conduct bid walks and bid openings, perform project management, complete project 
punch lists and supervise process leading to project completion and be responsible for project 
closeout. This individual will also assist in the application for funds from all sources and will 
support the information process required by those agencies involved in public works funding 
and/or regulation. The Project Manager is aware of the District's Resolution 2021 Local Hire 
and Small Business Policy, its goals, and shall support the District in achieving these goals by 
informing all contractors and potential contractors of Resolution 2021. 
 
 
The scope of services set forth in this section represents an outline of the services which the 
District anticipates the successful individual to perform. The precise scope of services will be 
directed by the Chief Finance Officer on an ongoing basis. The individual may suggest changes 
to the scope of services in order to achieve the District's objectives. 



Pasadena Unified School District Printed 9/17/2021
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School Name - Project Name/Cost Group/Object Code/Contract Name  Budget  Commitments  Expenditures 
 Remaining 

Commitments 
 Retention Held 

 UnCommited 
Available 
Balance

Altadena Elementary School - COMPLETE: Addition of 3 Shade Stuctures (95022.0)               
 90,187              90,187              90,187              -                 -                 
Altadena Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 88,088              88,088              88,088              -                 -                 
Altadena Elementary School - Modernization Project (95068.0) (2)
 10,347,166       10,343,552       10,343,552       -                 3,614         
ALTADENA ELEM. TOTAL 10,525,440       10,521,826       10,521,826       -                -                    3,614        
Aveson Charter School (Noyes) - COMPLETE: Portable N Demolition Project (95029.0)
 30,654              30,654              30,654              -                 -                 
AVESON (NOYES) TOTAL 30,654              30,654              30,654              -                -                    -                
Blair High School - 04A Modernization of Main Building (95056.0) (2)
 30,017,411       30,051,248       30,019,985       31,263       (33,837)      
Blair High School - 04b Track and  Field (95005.0) (2)
 82,877              82,877              82,877              -                 -                 
Blair High School - COMPLETE: Blair Middle School Campus (95001.0) (1) (2)
 14,538,936       14,538,936       14,538,936       -                 -                 
Blair High School - COMPLETE: Measure T E-Rate (95180.0)
 428,677            428,677            428,677            -                 -                 
Blair High School - COMPLETE: PROJECT CNLD - New 9th Grade Classroom  (2)
 1,146,779         1,146,779         1,146,779         -                 -                 
BLAIR HS - Blair HS Site Access Improvement (ADA) (95056.1) (2)
 51,285              51,285              51,285              -                 -                 
BLAIR TOTAL 46,265,966       46,299,803       46,268,540       31,263      -                    (33,837)     
Burbank Elementary School - COMPLETE: Electrical Panel Upgrade (95064.0) (2)
 87,603              87,603              87,603              -                 -                 
Burbank Elementary School - COMPLETE: Renovation of Hodges (old 95140.0 merged (2)
 253,584            253,584            253,584            -                 -                 
Burbank Elementary School - Lunch Shelter/Renovation (95131.0) (1) (2) (3)
 955,463            910,463            910,463            -                 45,000       
BURBANK 1,296,650         1,251,650         1,251,650         -                -                    45,000      
Career Technical - Career Technical Education Projects (95145.0)
 2,683,000         2,683,000         2,683,000         -                 -                 
Career Technical - COMPLETE: CTE KLRN TV (95145.0)
 100,507            100,507            100,507            -                 -                 
CAREER TECHNICAL TOTAL 2,783,507         2,783,507         2,783,507         -                -                    -                
Central Kitchen - COMPLETE: Culinary Academy/Kitchen Construction (9
 1,238,928         1,238,928         1,238,928         -                 -                 
CENTRAL KITCHEN TOTAL 1,238,928         1,238,928         1,238,928         -                -                    -                
Cleveland Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 113,292            113,292            113,292            -                 -                 
Cleveland Elementary School - COMPLETE: New Classroom Wing (95031.0) (2)
 4,594,037         4,594,037         4,594,037         -                 -                 
Cleveland Elementary School - Modernize Kitchen (95121.0) (2)
 108,495            108,495            108,495            -                 -                 
Cleveland Elementary School - Student Safety Wall & Flooring Padding (2)
 8,506                8,506                8,506                -                 -                 
CLEVELAND ELEM. TOTAL 4,824,330         4,824,330         4,824,330         -                -                    -                
District Service Center - Facilities Administration (95000.0) (1) (2) (3)
 16,909,126       15,934,883       15,896,389       38,494       974,243     
DSC FACILITIES ADMIN TOTAL 16,909,126       15,934,883       15,896,389       38,494      -                    974,243    
District-Wide - COMPLETE: Bogen Clock Speaker System (95032.0)
 1,436,405         1,436,405         1,436,405         -                 -                 
District-Wide - COMPLETE: Energy Conservation Measures (95019.0) (2)
 5,029,386         5,029,386         5,029,386         -                 -                 
District-Wide - COMPLETE: Exterior Improvements (95036.0)
 42,112              42,112              42,112              -                 -                 
District-Wide - COMPLETE: Technology Modifications (95144.0)
 3,071,556         3,071,556         3,071,556         -                 -                 
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District-Wide - District-Wide I.T. Wireless Access Upgrade (2)
 3,000,000         3,000,000         3,000,000         -                 109,813         -                 
District-Wide - DW - PRI 0 - Roofing (95135.0)
 391,831            391,831            391,831            -                 -                 
District-Wide - DW - PRI 0 - Windows (95136.0)
 101,736            101,736            101,736            -                 -                 
DISTRICT WIDE PROJECTS 13,073,026       13,073,026       13,073,026       -                109,813         -                
Don Benito Elementary School - 11 HVAC and Kitchen (95146.0) (2)
 301,509            296,509            263,398            33,111       5,000         
Don Benito Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 147,679            147,679            147,679            -                 -                 
Don Benito Elementary School - COMPLETE: Playground Structures (95043.0)
 173,442            173,442            173,442            -                 -                 
Don Benito Elementary School - Interim Housing (95181.0) (2)
 397,779            397,779            397,779            -                 -                 
Don Benito Elementary School - New Admin Bldg (95097.0) (2)
 790,568            790,568            790,568            -                 -                 
DON BENITO ELEM. TOTAL 1,810,976         1,805,976         1,772,865         33,111      -                    5,000        
Edison Elementary School - Edison ADA Upgrades (95143.0)
 43,940              43,940              43,940              -                 -                 
EDISON ELEMENTARY TOTAL 43,940              43,940              43,940              -                -                    -                
Eliot Middle School - 08 HVAC Upgrades (95146.0) (2)
 828,427            828,427            828,427            -                 -                 
Eliot Middle School - Auditorium/Cafe Modernization (95015.0) (2)
 7,749,399         7,749,399         7,749,399         -                 -                 
Eliot Middle School - COMPLETE: Career Technical Education (95145.0) (2)
 29,261              29,261              29,261              -                 -                 
Eliot Middle School - COMPLETE: Field Bleacher Replacement & ADA Upgrade (2)
 92,835              92,835              92,835              -                 -                 
Eliot Middle School - COMPLETE: Kitchen Modernization (95147.0) (2)
 6,000                6,000                6,000                -                 -                 
Eliot Middle School - COMPLETE: Lunch Shelter (95034.0) (2)
 616,602            616,602            616,602            -                 -                 
Eliot Middle School - COMPLETE: Measure T E-Rate (95180.0)
 255,192            255,192            255,192            -                 -                 
ELIOT MS CHILLED WATER PIPING CORR (95146.1) - ELIOT MS CHILLED WATER PIPING CORR (95146.1)
 89,230              89,230              89,230              -                 -                 
ELIOT MIDDLE SCHOOL 9,666,945         9,666,945         9,666,945         -                -                    -                
Field Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 113,292            113,292            113,292            -                 -                 
Field Elementary School - COMPLETE: Water Meter Separation (95106.0)
 39,013              39,013              39,013              -                 -                 
Field Elementary School - FIELD - Playground (95069.1) (2)
 336,473            336,473            336,473            -                 -                 
Field Elementary School - Modernization (95069.0) (2)
 3,554,598         3,529,597         3,529,597         -                 25,000       
FIELD ELEMENTARY SCHOOL 4,043,376         4,018,375         4,018,375         -                -                    25,000      
Franklin Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 172,886            172,886            172,886            -                 -                 
Franklin Elementary School - COMPLETE: New Library/Shade Structure (95035.0)
 593,078            593,078            593,078            -                 -                 
Franklin Elementary School - Modernize Cafe/MPR/Windows (95066.0)
 2,156,637         2,156,637         2,156,637         -                 -                 
FRANKLIN ELEM. TOTAL 2,922,600         2,922,600         2,922,600         -                -                    -                
Hamilton Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 138,499            138,499            138,499            -                 -                 
Hamilton Elementary School - COMPLETE: Water Meter Seperation (95149.0)
 56,828              56,828              56,828              -                 -                 
Hamilton Elementary School - Modernization MPR/Café (95071.0) (2)
 4,477,235         4,472,235         4,472,235         -                 5,000         
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HAMILTON ELEM. TOTAL 4,672,562         4,667,562         4,667,562         -                -                    5,000        
Jackson Elementary School - 13 Modernization / Parking Lot (95052.0)
 4,661,384         4,661,384         4,661,384         -                 -                 
Jackson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 130,487            130,487            130,487            -                 -                 
Jackson Elementary School - COMPLETE: Phase I Completed Projects (95020.0 / 95
 192,368            192,368            192,368            -                 -                 
JACKSON ELEM. TOTAL 4,984,238         4,984,238         4,984,238         -                -                    -                
Jefferson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 156,861            156,861            156,861            -                 -                 
Jefferson Elementary School - Modernization (95079.0)
 911,596            911,596            911,596            -                 -                 
Jefferson Elementary School - New Child Care Center (95073.0)
 332,171            332,171            332,171            -                 -                 
JEFFERSON ELEM. TOTAL 1,400,627         1,400,627         1,400,627         -                -                    -                
John Muir High School - 03a Modernization, Abatement  & Kitchen  (95051.0) (2)
 30,680,410       30,662,255       30,631,230       31,025       18,155       
John Muir High School - 03b Black Box Theater Project (95183.0) (2)
 3,724,986         3,724,986         3,724,986         -                 -                 
John Muir High School - 03c Bldg D Accessiblity (95812.0) (2) -                 
 354,165            349,165            349,165            -                 5,000         
John Muir High School - COMPLETE: Artificial Surface Field & Track (95004.
 1,518,980         1,518,980         1,518,980         -                 -                 
John Muir High School - COMPLETE: Building G & L Window Replacement (95125
 404,282            404,282            404,282            -                 -                 
John Muir High School - COMPLETE: Career Technical Education (95145.0)
 90,596              90,596              90,596              -                 -                 
John Muir High School - COMPLETE: Kitchen Moderniation (95154.0)
 6,000                6,000                6,000                -                 -                 
John Muir High School - COMPLETE: Measure T E-Rate (95180.0)
 555,842            555,842            555,842            -                 -                 
John Muir High School - COMPLETE: Security System (95132.0)
 159,785            159,785            159,785            -                 -                 
John Muir High School - Culinary Arts Project (95184.0)
 20,766              20,766              20,766              -                 -                 
John Muir High School - Track and Field 95005.0 (2)
 1,114,390         739,195            739,195            -                 36,960           375,195     
JOHN MUIR HIGH TOTAL 38,630,201       38,231,852       38,200,827       31,025      36,960          398,350    
Linda Vista Elementary School - COMPLETE: Interior Structural Cleanup (95014.0)
 39,580              39,580              39,580              -                 -                 
Linda Vista Elementary School - Modernization (95188.0)
 137,250            137,250            137,250            -                 -                 
LINDA VISTA ELEM. TOTAL 176,830            176,830            176,830            -                -                    -                
Loma Alta Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)
 63,647              63,647              63,647              -                 -                 
Loma Alta Elementary School - COMPLETE: Modernization Project (95033.0)
 171,002            171,002            171,002            -                 -                 
Loma Alta Elementary School - COMPLETE: Pre K conversion & Fire sprinkler enclos
 181,497            181,497            181,497            -                 -                 
Loma Alta Elementary School - COMPLETE: Retaining Wall & Street Improvements (95
 1,013,583         1,013,583         1,013,583         -                 -                 
Loma Alta Elementary School - COMPLETE: Water Meter Separation (95101.0)
 27,355              27,355              27,355              -                 -                 
LOMA ALTA ELEM. TOTAL 1,457,084         1,457,084         1,457,084         -                -                    -                
Longfellow Elementary School - 10 HVAC Upgrades (95146.0)
 2,320,756         2,320,756         2,320,756         -                 -                 
Longfellow Elementary School - COMPLETE: Child Care Center (95061.0)
 300,503            300,503            300,503            -                 -                 
Longfellow Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)
 130,358            130,358            130,358            -                 -                 
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Longfellow Elementary School - New Kitchen Bldg/Lunch Shelter/Auditorium (95050.0 (2)
 1,340,458         1,340,458         1,340,458         -                 -                 
LONGFELLOW ELEM. TOTAL 4,092,074         4,092,074         4,092,074         -                -                    -                
Madison Elementary School - Bldg A & Auditorium Renovation (95010.0)
 596,259            596,259            596,259            -                 -                 
Madison Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 96,100              96,100              96,100              -                 -                 
Madison Elementary School - COMPLETE: Window Replacement (95084.0)
 858,784            858,784            858,784            -                 -                 
Madison Elementary School - Kitchen Modernization (95048.0)
 309,396            309,396            309,396            -                 -                 
Madison Elementary School - Modernization (95063.0) (2)
 4,109,419         4,109,419         4,109,419         -                 -                 
MADISON ELEM. TOTAL 5,969,957         5,969,957         5,969,957         -                -                    -                
Marshall Fundamental Secondary School - 09 HVAC Upgrades (95146.0)
 982,595            982,595            982,595            -                 -                 
Marshall Fundamental Secondary School - COMPLETE: Career Technical Education (95145.0)
 850                   850                   850                   -                 -                 
Marshall Fundamental Secondary School - COMPLETE: Electrical Upgrades (95091.0)
 352,698            352,698            352,698            -                 -                 
Marshall Fundamental Secondary School - COMPLETE: Library Modernization & Site Improvement (2)
 1,760,215         1,760,215         1,760,215         -                 -                 
Marshall Fundamental Secondary School - COMPLETE: Measure T E-Rate (95180.0)
 428,192            428,192            428,192            -                 -                 
Marshall Fundamental Secondary School - COMPLETE: Water Meter Separation (95103.0)
 21,090              21,090              21,090              -                 -                 
Marshall Fundamental Secondary School - COMPLETE: Window Replacement (95094.0) (2)
 1,767,862         1,767,862         1,767,862         -                 -                 
Marshall Fundamental Secondary School - Old Gym Renovation Project (95185.0)
 1,333,706         1,333,706         1,333,706         -                 -                 
Marshall Fundamental Secondary School - Sports Complex (95049.0) (2)
 12,702,031       12,702,031       12,702,031       -                 -                 
MARSHALL FUNDAMENTAL TOTAL 19,349,240       19,349,240       19,349,240       -                -                    -                
Mckinley Elementary School - COMPLETE: Career Technical Education (95145.0)
 51,619              51,619              51,619              -                 -                 
McKinley Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 188,409            188,409            188,409            -                 -                 
McKinley Elementary School - COMPLETE: Water Meter Separation (95159.0)
 112,485            112,485            112,485            -                 -                 
McKinley Elementary School - Phase I New Construction (95046.0)
 20,006,670       20,006,670       20,006,670       -                 -                 
McKinley Elementary School - Phase II Modernization (95123.0) (1) (2) (3)
 869,493            868,396            868,396            -                 1,098         
MCKINLEY K-8 TOTAL 21,228,676       21,227,578       21,227,578       -                -                    1,098        
Norma Coombs Elementary - 05a New CR Wing & Admin Bldg (95133.0) (2)
 10,439,301       10,434,301       10,434,301       -                 5,000         
Norma Coombs Elementary - 05b Central Plant Replacement (95146.0)
 1,358,170         1,358,170         1,358,170         -                 -                 
Norma Coombs Elementary - COMPLETE: Measure T E-Rate (95180.0)
 146,511            146,511            146,511            -                 -                 
Norma Coombs Elementary - COMPLETE: Shade Structures/Field Renovation (95021
 75,715              75,715              75,715              -                 -                 
Norma Coombs Elementary - COMPLETE: Water Meter Separation (95116.0) (2)
 21,400              21,400              21,400              -                 -                 
NORMA COOMBS ELEM. TOTAL 12,041,097       12,036,097       12,036,097       -                -                    5,000        
Pasadena High School - 02a Modernize Gymnasium Complex (95075.0) (2)
 20,787,240       20,773,938       20,773,938       -                 13,302       
Pasadena High School - 02c ADA Upgrade (DSA) (95074.0) (2)
 559,319            570,735            554,319            16,416       (11,416)      
Pasadena High School - Central Chilled Water Plant Project (95146.0) (2)
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 4,158,322         3,818,227         3,642,409         175,818     173,963         340,095     
Pasadena High School - COMPLETE: Artificial Track & Field (95005.0)
 2,099,063         2,099,063         2,099,063         -                 -                 
Pasadena High School - COMPLETE: Career Technical Education (95145.0)
 116,593            116,593            116,593            -                 -                 
Pasadena High School - COMPLETE: Drainage at Fields (95006.0)
 700,902            700,902            700,902            -                 -                 
Pasadena High School - COMPLETE: Fire Alarm Corrections (95161.0) (2)
 36,005              36,005              36,005              -                 -                 
Pasadena High School - COMPLETE: Measure T E-Rate (95180.0)
 644,227            644,227            644,227            -                 -                 
Pasadena High School - Kitchen Project  (95139.0) (2)
 287,321            287,321            287,321            -                 -                 
Pasadena High School - Security System Upgrades (95117.0) (2)
 248,424            248,424            248,424            -                 -                 
Pasadena High School - Track and Field (95005.1) (2)
 1,149,652         756,826            756,826            -                 37,841           392,826     
Pasadena High School (Phase 2) - 02d Campus Upgrds/Restrooms Upgrades (95119.0) (2)
 3,121,350         3,051,011         2,923,094         127,917     38,010           70,339       
Pasadena High School (Phase 3) - 02b Campus Appearance/Identity (95080.0) (2)
 184,996            159,996            159,996            -                 25,000       
PASADENA HIGH TOTAL 34,093,415       33,263,269       32,943,119       320,151    249,814         830,146    
Roosevelt Elementary School  - 12 Multi-purpose Facility (95025.0) (2)
 1,831,607         1,831,607         1,831,607         -                 -                 
Roosevelt Elementary School  - COMPLETE: Auto Door Openers (95062.0)
 98,844              98,844              98,844              -                 -                 
Roosevelt Elementary School  - COMPLETE: Measure T E-Rate (95180.0)
 96,100              96,100              96,100              -                 -                 
ROOSEVELT ELEM. TOTAL 2,026,550         2,026,550         2,026,550         -                -                    -                
Rose City High School - 07 Modification (95170.0) (2)
 447,009            447,009            447,009            -                 -                 
Rose City High School - COMPLETE: Career Technical Education (95145.0)
 232,608            232,608            232,608            -                 -                 
Rose City High School - COMPLETE: Measure T E-Rate (95180.0)
 134,493            134,493            134,493            -                 -                 
ROSE CITY HIGH TOTAL 814,109            814,109            814,109            -                -                    -                
San Rafael Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 94,930              94,930              94,930              -                 -                 
San Rafael Elementary School - COMPLETE: Phase I (95011.0/17.0)
 169,380            169,380            169,380            -                 -                 
San Rafael Elementary School - Modernization (95030.0) (2)
 1,949,254         1,949,926         1,949,926         -                 (672)           
SAN RAFAEL ELEM. TOTAL 2,213,564         2,214,236         2,214,236         -                -                    (672)          
Sierra Madre Elementary School - 06 Phase II Upgrades (95126.0)
 756,811            756,811            756,811            -                 -                 
Sierra Madre Elementary School - COMPLETE: Phase I - New Permanent Classroom Buildi
 4,074,221         4,074,221         4,074,221         -                 -                 
SIERRA MADRE ES TOTAL 4,831,032         4,831,032         4,831,032         -                -                    -                
Sierra Madre Middle School - COMPLETE: Career Technical Education (95145.0)
 38,113              38,113              38,113              -                 -                 
Sierra Madre Middle School - COMPLETE: Measure T E-Rate (95180.0)
 299,998            299,998            299,998            -                 -                 
Sierra Madre Middle School - New MS Campus (95038.0) (2)
 38,355,219       38,355,219       38,355,219       -                 -                 
SIERRA MADRE MS TOTAL 38,693,330       38,693,330       38,693,330       -                -                    -                
Washington Accelerated Elementary School - 01 New Classroom/MPR Bldg (95045.0) (1) (2) (3)
 20,306,145       20,290,536       20,290,536       -                 15,609       
Washington Accelerated Elementary School - Campus Improvements - Measure Y
 5,631                5,631                5,631                -                 -                 
Washington Accelerated Elementary School - COMPLETE: Measure T E-Rate (95180.0)
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 251,858            251,858            251,858            -                 -                 
Washington Accelerated Elementary School - New Child Care Center (95067.0) (2)
 123,747            118,747            118,747            -                 5,000         
WASHINGTON ES TOTAL 20,687,381       20,666,772       20,666,772       -                -                    20,609      
Washington Middle School - COMPLETE: Career Technical Education (95145.0)
 34,572              34,572              34,572              -                 -                 
Washington Middle School - COMPLETE: Measure T E-Rate 95180.0 (2)
 261,489            261,489            261,489            -                 -                 
Washington Middle School - New Constr. & Mod. (95081.0) (2)
 16,183,837       16,167,161       16,167,161       -                 16,675       
WASHINGTON MS TOTAL 16,479,898       16,463,223       16,463,223       -                -                    16,675      
Webster Elementary School - Aud/AdminBldg/Kitchen/Playground (95047.0) (2)
 2,181,333         2,181,333         2,181,333         -                 -                 
Webster Elementary School - COMPLETE: Kitchen Modernization (95083.0)
 19,858              19,858              19,858              -                 0                
Webster Elementary School - COMPLETE: Measure T E-Rate 95180.0
 139,666            139,666            139,666            -                 -                 
Webster Elementary School - COMPLETE: Preschool Shade Structure (95105.0)
 132,613            132,613            132,613            -                 -                 
WEBSTER ELEM. TOTAL 2,473,471         2,473,471         2,473,471         -                -                    0               
Willard Elementary School - COMPLETE: Exterior Upgrade & Window Replacement (9
 711,113            711,113            711,113            -                 -                 
Willard Elementary School - COMPLETE: Field Installation/Irrigation & Demo (95
 156,606            156,606            156,606            -                 -                 
Willard Elementary School - COMPLETE: Multi-Use Room (95002.0)
 428,811            428,811            428,811            -                 -                 
Willard Elementary School - COMPLETE: Power & Fire Alarm Upgrade (95065.0)
 393,698            393,698            393,698            -                 -                 
Willard Elementary School - COMPLETE: Water Meter Separation (95108.0)
 47,115              47,115              47,115              -                 -                 
Willard Elementary School - HVAC Upgrades (95187.0)
 297,217            297,217            297,217            -                 -                 
Willard Elementary School - Kinder and Pre-K Complex (95115.0) (2)
 4,138,009         4,138,009         4,138,009         -                 -                 
WILLARD ELEM. TOTAL 6,172,568         6,172,568         6,172,568         -                -                    -                
Wilson Middle School - COMPLETE: Classroom Demolition (95028.0)
 72,421              72,421              72,421              -                 -                 
Wilson Middle School - COMPLETE: Painting & Window Replacement (95009.0)
 618,777            618,777            618,777            -                 -                 
Wilson Middle School - COMPLETE: Water Meter Separation (95109.0)
 79,225              79,225              79,225              -                 -                 
Wilson Middle School - Gym/Locker RM Courtyard Mod (95113.0)
 5,036,321         5,036,321         5,036,321         -                 -                 
Wilson Middle School - Interim Housing (95181.0)
 7,400                7,400                7,400                -                 -                 
WILSON MS TOTAL 5,814,145         5,814,145         5,814,145         -                -                    -                

Totals 363,737,515     361,442,289     360,988,245     454,044    396,587         2,295,226 

Colbi Technologies Inc. (c) Page 6 of 6 Consolidated Budget Status by Fund
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School /
Funds Source Project's Scope of Work Progress/Issues Feb 2021 Progress/Issues September 2021 Project Phase Date in Phase

Feb 2021 Report 
Expected date 

completion total 
project

August 2021 
Expected date 

completion total 
project

Expected date 
completion total 

project

% of compl. 
Feb 2021

% of compl. 
September 2021 Project Mgr. Architect Contractor Inspector

PHS Central Plant 
Chillers
 95146.0.

Design-Build Central 
Chilled Water Plant

All chilled water equiipment have been installed 
and start-up was commenced on 8/3/2021.   We 
are currently producing chilled water for entire 
campus.  There are few outstanding finishing 
items which are currently being addressed.

Chilled water plant has been completed.  
Contractor is working on punch list items. Completed Early March 

2020
End of summer 

2021 Completed End of summer 
2021 16% 100% Sam 

Maissiam
Ned Khachikian

Blair HS Elevator 
Upgrade/Mod.
95056.0

Modernization of 2,500lb,
 in-line pasanger elevator.

All work has been completed and fire alarm 
recall has been pre-tested.   We are scheduled 
with county elevator inspector for final test and 
release of elevator on August 30, 2021

County elevator inspection has been completed 
and elevator has been released for operation. Completed Nov. 2020 April. 2021 Completed April. 2021 0% 100% Sam 

Maissiam N/A GMS 
Elevators

State of California 
Elevator Division.

Altadena Portables
Relocation of 2 portables 

from Allendale to 
Altadena

We have received approval from County Fire 
Marshall to install new backflow and fire 
hydrant on campus.   Civil engineer and 
architect are working on plans for review by 
facililites department and submittal for DSA 
plan check.

Plans have been reviewed and submitted to DSA 
for plan check. Planning - - Summer 2022 Summer 2022 0% 0% Sam 

Maissiam
Flewelling 
and Moody N/A Ned Khachikian

PUSD - FACILITIES DEPARTMENT

MTT Construction Status Report September 23, 2021

Previous Reports available at www.pusd.us/Page/6819

Design-Build
by Southland



MEASURE O
Citizen Oversight Committee 

Meeting 
September 22. 2021

Presented by 
Michael Villegas (SafeworkCM)

Safework
Stamp

Safework
Stamp



Measure O Update
I. Procurement Phase and Systems Validation

A. Program Management Information Systems/Dashboard (PMIS)
B. Professional Services Vendor Procurement Management Systems 

i. PlanetBids

II. Measure O Program Implementation (Drafts in Progress)
A. Program Implementation Plan (PIP)
B. Development of Guiding Principles 
C. Draft of Procurement Milestone Schedule
D. Program and Construction Phase Procedure Manual/Forms

III. Quick Start Projects
A. Compiling a list of identified Board approved projects (per 2018 Board Meeting) 
B. Develop Measure O potential projects list
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