
 

 

 

 

CITIZENS’ OVERSIGHT 

COMMITTEE MEETING 
 

NOTICE AND AGENDA 
 

Dec. 19, 2018, 6:30 PM 
Room 240 

351 S. HUDSON AVENUE 
PASADENA, CA 91101 

 

 

I. Call to Order  

II. Public comment 

III. Approval of the October and November 2018 Meeting Minutes  

IV. Auditors Report FY 2017-2018 

V. Review of Board Reports 

VI. COC’s Annual Report – Creation of Sub- Committee, discussion on its content 

and outline     

VII. Facilities’ Reports  

VIII.  Next meeting date: January 16, 2018  

IX. Adjournment    



 

 

 
 
 

 
 

Pasadena Unified School District (PUSD) 
CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING 

DRAFT   Minutes of Meeting held on October 17, 2018 
Location: Pasadena Unified School District Education Center, Room 236, 351 S. Hudson 
Ave., Pasadena, CA 91109 
 
 
I.  Call to order: 

 Jim Vitale, Diana Verdugo, Willie Ordonez, Amelia, Stephen Aquino & Francis 
Boland in attendance 

 Also in attendance: Michelle Bailey, Nelson M. Cayabyab, Miguel Perez 
 Meeting called to order at 6:40 

 
II.  Public comments: 

 Debra Ordonez: does not feel it’s right to remove the chairman because it 
conflicts with the independent oversight  

 Quincy Hocott: the agenda was posted too late, the agenda was posted by 
facilities, agenda is missing approval of prior 4 months of minutes that need to be 
submitted to the public, no board reports are on the agenda, no item to vote for a 
new board chair is on the agenda, the legal presentation was the same as prior 
presentation by the same firm.   

 
III.  Proposition 39 bond oversight committee presented by Constance Schwindt: 

 Purpose of this presentation is for the 3 potential new members.   
 Reviewed each member’s criteria: need a member who shall be active in a bona 

fide taxpayers’ organization 
 Either the facilities department or the committee can set the agenda.   
 If there is an issue with the timing of the agenda, that should be resolved. 
 Constance suggested we have a bond law attorney come to the next meeting to 

advise on questions that she was not able to answer.   
 Brown act violation is any group of a quorum number of members or emails of a 

quorum of members.   
 
IV. Introduction of potential new COC members: 

 Eliza Whitman – engineering firm owner for 28 years.  Public and private 
experience in civil engineering. 

 John Robinson – consulting firm for 25 years.  Member of Pasadena chamber of 
commerce.  Civil and mechanical engineers 

 Cynthia Torrez – financial services professional experiences.  Chair of the Santa 
Monica oversight committee.  Sister of current board president Larry Torrez.   

V.  Construction Status Report 



 
 
 

 
 

Pasadena Unified School District (PUSD) 
CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING 
DRAFT   Minutes of Meeting held on November 12, 2018 

 
Location: Pasadena Unified School District Education Center, Room 240, 351 S. Hudson 

Ave., Pasadena, CA 91109 
 

I. Call to order – James Vitale called the meeting to order at 6:42pm. 
a. Present: James Vitale, Francis Boland, Stephen Aquino, Jen Wang, 

Willie Ordonez, Amelia Bradford, Michelle Bailey & Miguel Perez 
b. Absent: Diana Verdugo, Chip Ossman, Robin Salzer, Nelson Cayabyab 

II. Public comments – no public present at time of public comment session. 
III. Meeting Minutes (6:42 – 6:56) 

a. Jen Wang felt the minutes should include more detail to provide a 
more accurate portrayal of the meeting.  Amelia’s minutes were not 
submitted to facilities. James suggests that minutes are not approved.   

b. Amelia will draft minutes and send to chair.  Chair will send to Miguel 
for final draft. 

IV. Clarifications of COC duties as mandated by state law (6:56 – 7:14) 
a. Jim received a letter with what the district can and can’t do with the 

bond money.   It is acceptable to use district staff to perform project 
management functions and be paid from Measure TT funds.   

b. The COC requested complete details on why board reports for change 
orders are being submitted to the board for approval. 

c. Miguel explained expenditures are when the financial transaction 
happens.  When we review board reports, we are not reviewing 
expenditures because the board has not approved the board reports.   

d. Jen Wang pointed out that depending on accounting method a 
proposal for spending is considered an expenditure when it is 
reasonably committed, rather than upon actual payment. 

e. Michelle clarifies that a board report is considered an expenditure 
when it is approved to happen.  She also stated that the COC feedback 
has been very helpful to the board. 

f. More information on the change order board reports is included on 
the facilities website.  Please include web address in the final 
minutes.   

g. Michelle Bailey advised it’s the school board’s responsibility to review 
the expenditures as presented by facilities.  It’s the COC’s 
responsibility to review if the expenditure is related to construction 
or not.  The school district is required to take the lowest bid.  Change 



orders are expected and needed to complete the project.  Change 
orders should be discussed at the facilities meeting.   

h. Change orders for PUSD projects have not exceeded 10% which is the 
industry standard but they are approaching that 10% mark.  Change 
orders are not currently excessive at their current level.    

V. Selection of the COC’s chair and vice chair. (7:14 - 7:28) 
a. Amelia Bradford nominated Francis Boland for the position of Chair.  

Stephen Aquino seconded the nomination. 
b. Willie Ordonez nominated James Vitale for the position of Chair.  

There was no second.   
c. Vote  in favor or opposition of Francis Boland for Chair  

i. Favor: James Vitale, Francis Boland, Stephen Aquino, Amelia 
Bradford 

ii. Opposed: Willie Ordonez 
iii. Abstained: Jen Wang 

d. Amelia Bradford nominates James Vitale, Francis Boland seconds. 
e. Vote in favor or opposition of James Vitale for Vice Chair 

i. Favor: James Vitale, Francis Boland, Stephen Aquino, Amelia 
Bradford 

ii. Abstained: Jen Wang, Willie Ordonez 
VI. BR Justifications, support materials (7:28 - 7:45) 

a. Discussed in part during topic IV. 
b. Francis requests more detail in the BR report.  Miguel agrees to 

provide more information.   
c. COC is asking facilities for specific information to be completed in the 

board report.  Visibility to the construction change document that 
generates the change order expense is requested.     

d. COC should put any concerns in the annual report.   
e. Audit report didn’t recommend outside financial oversight.   
f. Meeting minutes from projects and facilities are posted including the 

change orders. Miguel to send link to these minutes. 
g. Michelle Bailey recommends the COC looks at the completed projects 

to do a reconciliation.  
VII. Change order procedure/justification – skipping because it’s not in our 

purview.   
VIII. COC Annual report committee (7:45 - 7:48) 

a. Jen Wang is not satisfied with the level of detail in the audit report.  
Jen to illustrate her concerns to be submitted for the annual report.   

b. Francis Boland to head committee.  No other members volunteered. 
IX. Potential conflicts of interest discussion. (7:48 -  7:57) 

a. It is discussed that potential COC member, Ms. Torres, has a conflict of 
interest as the board president’s sister.  

b. Michelle says because Mr. Torres is not the liaison to the COC or a 
member of the facilities committee, legally, it is not a conflict of 
interest. 



c. Stephen Aquino will attend the interviews of potential COC new 
members on Monday, November 19th at 6:30.  James Vitale will put 
together interview questions that each interviewed person will be 
asked for consistency.  Interviews are to be 20 minutes.   

d. Board will make the appointment of the COC members.  The COC can 
make a recommendation about the acceptability of the candidates in 
writing to the board.   

X. Future bonds strategy (7:57- 7:59) 
a. Is there language that measure tt funds could be used for future 

bond projects? 
XI. Facilities Construction Reports (7:59 -  8:18) 

a. Miguel Perez presented the construction status report.   
b. Facilities will likely recommend projects to be submitted to the board 

to be approved in the beginning of the year. 
c. There is $24,958,706 remaining that is uncommitted to specific 

projects.   
d. Money left in closed projects was moved to contingency fund.  The 

balance of the contingency fund is not currently known and it’s not 
known if it’s in a general contingency fund or specific school’s 
contingency fund. 

XII. Next meeting date: December 19, 2018 (8:18 - 8:19) 
a. Potential school walk of Norma Coombs or Blair in January. 

XIII. Adjournment 8:19pm 



 

 

 Reviewed projects presented by Miguel  
 
VII.  Next meeting date November 17, 2018 
 
VIII.  Meeting adjourned at 8:28 
 
 



















































Board Report No. 1373-F   Date: December 13, 2018 
 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL OF A LEASE AGREEMENT WITH RENAISSANCE ACADEMY FOR  
 THE USE OF A SPECIFIED AREA AT THE THOMAS EDISON ELEMENTARY 
 SCHOOL SITE 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves a six (6) month lease agreement with Renaissance Academy for the use of a specified 
area at the Thomas Edison Elementary School site. The total income to the District is 
$105,000.00 for a six month lease term.   
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.    BACKGROUND 

           Thomas Edison Elementary School was closed due to school consolidation at the end of the 
2010-2011 school year.  Renaissance Academy has entered into a six (6) month lease 
agreement for the sole use of classrooms B208, B209, B210, B211, B212, B 213, B214 (B 
building), along with adult and student restrooms, a utility closet, shared use with Focus 
Point Academy (FPA) and the charter school Alma Fuerte the foyer, the cafetorium, 
located in building ‘B’, playground and the use of 30 onsite parking spaces..  Renaissance 
has agreed to pay a fee of $2.50 per square foot for the use of the premises, described. The 
Premises included classrooms, restrooms, utility, cafetorium, playground and parking areas 
is 7,000 square feet.  Monthly rental income is $17,500.00/ month.  Additionally, they will 
pay a prorated fee, per month, for utilities used as detailed in the lease agreement. 

 
  II.  STAFF ANALYSIS 
 No impact on staff.  Terms of agreement will be from January 1, 2019  thru June 30, 2019   

Lessee will be responsible for all routine daily maintenance, prorated utilities, including 
waste pick up service and all other cost associated with the upkeep of facility as per 
attached lease agreement.   
 
The Facilities Committee vetted this Board Report on December 06, 2018. 

 
Attachments: Renaissance Academy Lease Agreement  
           Site Map indicated sole and shared space with Focus Point Academy 
 

III.   FISCAL IMPACT 
        Income to the District in the amount of $105,000.00 for a six month lease term.  
 
 
 
 
 
 
Originator: Nelson Cayabyab, Chief Facilities Officer 

 

Pasadena Unified School District 
Board of Education Agenda:  December 13, 2018 
Prepared by: Nelson M. Cayabyab, Chief Facilities Officer 
 

Funding code: 01.0-00000.0-00000-85000-8650-0000000 
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LEASE AGREEMENT BETWEEN 

PASADENA UNIFIED SCHOOL DISTRICT 

AND 

RENAISSANCE ACADEMY 

FOR THE USE OF REAL PROPERTY 

THIS LEASE AGREEMENT is entered into and is effective as of the 1st of 
January 1, 2019, by and between the PASADENA UNIFIED SCHOOL 
DISTRICT, a California public school district duly organized and existing under 
Chapter 1 of Division 3 of Title 2 of the Education Code of the State of 
California hereinafter referred to as "Lessor", and the RENAISSANCE 
ACADEMY, a California non-profit corporation, hereinafter referred to as 
"Lessee", and together hereinafter referred to as the “Parties”. 

RECITALS 

WHEREAS, Lessor is the owner of certain school building facilities and 
grounds comprising the Thomas Edison Elementary School, located at 3126 
North Glenrose Avenue, Altadena, California, as more particularly described in 
Section 1 of this Agreement (the “Premises”). 

WHEREAS, Lessor has, through its Board of Education, determined that the 
temporary proposed use of the property by a private education institution will 
not interfere with the educational programs or activities conducted by Lessor, 
and desires to lease the Premises to Lessee, a private education institution. 

WHEREAS, the Parties desire to enter into this six (6) month only Agreement 
upon the terms and conditions set forth hereunder. 

AGREEMENT 

NOW, THEREFORE, Lessor and Lessee mutually agree as follows: 

1. Premises.  Lessor hereby leases to Lessee the following space comprising
the Premises:  A portion of Thomas Edison Elementary School, (see
Attachment ‘A’, a site map indicating areas included in the lease)
including B115, the front lobby (shared with Alma Fuerte), B-208, B209,
B-210, B211, B212, B213, B214, the second floor Foyer, office space,
storage room, custodial closet and Second floor restrooms in the ‘B’
building fronting Palm Avenue; sharing the cafetorium (excluding the

Attachment: BR 1373-F
December 13, 2018
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kitchen area), 2nd level playground and on-site parking (Lessee will be 
issued 30 spaces, 3 on lower level and 27 on upper level), with Focus 
Point Academy, a Pasadena USD Public High School, with Alma Fuerte, a 
public charter school, and with Pasadena USD Administrative programs. 
The Premises amounts to 7,000 square feet. The Premises shall be used 
by Lessee solely and exclusively for private educational activities and 
programs conducted by Lessee.  No other use of the Premises shall be 
permitted without the prior written consent of the Lessor, authorized by 
its Board of Education, which will not be withheld unreasonably. 

 
2. Term. The term of the Agreement shall commence January 1, 2019 and 

shall continue through June 30, 2019, a maximum of six (6) months, 
unless sooner terminated as provided for in this Agreement. 

 
3. Delivery of Rental Payments.  Lessee agrees to pay to Lessor as rent for 

use of the Premises a monthly payment as noted in Section 4, which 
shall be due and payable in advance on the first of each month at the 
Business Office, PASADENA UNIFIED SCHOOL DISTRICT, 351 South 
Hudson Ave. Pasadena, California, 91109.  Rent shall be delinquent if 
not paid by the 15th of the month and subject to a 20% penalty.  Lack of 
payment of rent for two (2) consecutive months shall be deemed to be a 
default under the terms of this Agreement, in which event, Lessor may 
exercise its rights under Section 15, including immediate termination 
upon giving notice to Lessee. 

 
4. Rent.  The monthly rent for use of the Premises from January 1, 2019 

through June 30, 2019 shall be $2.50 per square foot x 7,000 square 
feet is $17,500.00/month, not including utilities, an additional fee will be 
invoiced for the previous months’ utility use. A security deposit of 
$10,000 will be due at the execution of this agreement, with the first and 
last months’ rent to be paid at the time of execution of this agreement.   

   
5. Lessee Maintenance Obligations.  Lessee shall be responsible for the 

proper care of the Premises as necessary to maintain it in a safe and 
healthful condition, in accordance with District standards pertaining to 
custodial, grounds and maintenance upkeep of facilities, for occupancy, 
as well as provide for any additions and alterations as required by local, 
county, state and/or federal regulations, including, but not limited to, 
handicapped accessibility, fire safety, hazardous conditions, routing 
safety precautions, etc.  Any additions and/or alterations shall be 
approved by Lessor in writing prior to being performed.  Lessee shall 
comply with provisions of the Healthy Schools Act (Integrated Pest 
Management) and shall be required to follow other District hazardous 
materials guidelines and programs pertaining to chemicals, hazardous 
waste, asbestos, lead and the like.  Lessee shall be responsible for 
maintaining such items as broken windows, gouged, chipped, broken, or 
vandalized walls and plaster, floors, doors, locks, fixtures or other 
facilities located within or on the Premises during the term of this 
Agreement. 
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6. Lessor Maintenance Obligations.  Lessor shall be responsible for 

structural and external maintenance and repairs, including utility and 
roof systems.  Lessor may provide on request, but shall not be required 
to provide, other maintenance services to Lessee.  Such maintenance 
service shall be requested by Lessee by work order, and a purchase order 
shall be issued to Lessor covering the maintenance service prior to 
commencement of the work to be done.  In addition, Lessor shall 
maintain, repair and restore as required all the landscaping, irrigation, 
sprinklers, and drainage, electrical, gas, plumbing, roofing systems, and 
mechanical systems such as HVAC, within the Premises at it sole cost 
and expense. 

 
7. Taxes.  Lessee shall be responsible for and shall pay any and all 

taxes, assessments, and charges assessed against the Premises which 
may be assessed resulting from Lessee’s use of the Premises under this 
Agreement.  The right to possession of the Premises leased may subject 
the Lessee to property taxation pursuant to California Revenue and 
Taxation Code Section 107 and following.  Within five (5) days after the 
due date of any such taxes, assessments, and/or charges assessed 
against the Premises, Lessee shall provide to Lessor proof that such 
payments have been timely made. 

 
8. Compliance with Law.  Lessee agrees that its use of the Premises shall 

be in conformity with all laws ordinances, rules, regulations, and 
requirements of any city, county, state and federal government, or any 
department, bureau, or official thereof, which may pertain to its use of 
the Premises.  Lessee agrees that such obligation shall be the sole 
responsibility of Lessee. 

 
9. Utilities.  Lessee agrees to provide and pay for telephone service and 

data. Lessee agrees to pay a prorated charge for electricity, gas, and 
water service for the portion of the Premises used, monthly costs to be 
determined by Pasadena Unified School District Energy Manager, made 
payable to Pasadena Unified School District and is due by the 1st of the 
month with the rent payment. Additionally, Lessee is to provide normal 
maintenance and custodial services.   

 
10. Condition; Damages.  Lessee agrees to return the Premises to the Lessor 

at the end of this Restated Agreement in the same condition as at the 
beginning of this Agreement, subject to reasonable wear and tear.  
Damage to the Premises caused by Lessee and not repaired by Lessee at 
the end of the term of the Agreement will be repaired by Lessor at 
Lessee's expense.  Lessee shall give written notice to Lessor of any 
damage to the Premises no later than three (3) days after the discovery of 
the damage.  Lessor, at its option, may request to inspect the affected 
Premises after the damage has been repaired to ensure the 
appropriateness of the repair. 
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11. Improvements.  No structural changes, repairs, additions or 
improvements shall be built or made to or upon the Premises by Lessee 
without the prior written consent of Lessor, which shall not be withheld 
unreasonably.  Alterations shall not commence until after Lessor has 
received notice from Lessee stating the date of installation of the 
improvement so that Lessor can post and record an appropriate notice of 
non-responsibility. 

 
12. Indemnification: Non Liability of Lessor.  The Lessor shall not be 

obligated to provide any security for the property reference in this 
agreement.  The Lessor shall not be liable for any loss, damage or injury 
of any kind whatsoever, or any claim thereof, to the property located at 
3126 North Glenrose Avenue, Altadena, California, from or due to any 
act or omission of the Lessee of any of its tenants, or arising from any 
other cause whatsoever.  Lessee shall expressly waive the benefits of Civil 
Code 1542, which provides as follows: 

  
   “A general release does not extend to claims which the 

creditor does not  know or expect to exist in his favor at the time of 
executing the release,  which if known by him must have 
materially affected the settlement with  the debtor.” 

 
 Having been so apprised, Lessee elects to and does assume all risks for 

claims heretofore or hereafter, known or unknown, arising from or 
relating in any way to Lessee’s or its tenants use of the aforementioned 
property, with the exception of the obligations and duties set forth in the 
agreement.  Lessee knowingly and voluntarily expressly releases the 
Lessor from all liability and claims arising out of such matters. 

 
 Notwithstanding any insurance coverage which may be in effect, and in 

addition to any additional undertakings referred to herein, Lessee agrees 
at all times to protect, indemnify, and hold Pasadena Unified School 
District, its Board of Trustees, officers, members, representatives, agents, 
guests, invitee, and/or employees free and harmless, and to provide legal 
defense, from any and all liabilities, claims, losses, judgments, damage, 
demands or expenses resulting from the Lessee's use or occupancy of the 
District’s facilities and/or the active or passive negligence of the Lessee, 
specifically including, without limitation, any liability, claim, loss, 
judgment, damage, demand, or expense, arising by reason of: 

 
(1) the loss of or damage to the District’s facilities located 
at 3126 North Glenrose Avenue, Altadena, California, 
including any building, structure, or improvement thereon, 
or any equipment to be used therein; 

 
  (2) the injury to or death of any person including, but not 

limited  to, the officers, members, representatives, agents, 
guests, invitee, and/or  employees of the Lessee; or 
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  (3) damage to any property arising from the use, 
possession, selection,  delivery, return, condition or operation of 
the District’s facility located at 3126 North Glenrose Avenue, 
Altadena, California. 

 
 Lessee further agrees to reimburse the District for all liabilities, claims, 

losses, judgments, damage, demands, expenses, fines, penalties, 
including reasonable attorneys' fees imposed or incurred by the District 
because of the Lessee's use or occupancy of the District’s facility and/or 
active or passive negligence of the Lessee. 

 
13. Property Insurance.  Lessee shall maintain an All Risk of Physical 
Damage Insurance  policy which should cover not less than the 
replacement cost of the tenant’s furniture, fixtures, stock and equipment.  The 
Lessee must provide proof of this insurance  coverage. 
 
 General Liability and Property Damage Insurance.  Lessee agrees to 
maintain general  liability insurance and property damage insurance for its use 
and or/its tenants use of the  Premises, such insurance to afford protection to 
a limit of at least $5,000,000 for injury to  or death of any number of persons 
arising out of any one occurrence of property damage  with an annual 
aggregate of at least $5,000,000 naming the Lessor as an “additional 
 insured”, on a separate endorsement to the insurance policy.  The 
endorsement shall  require the insurance company to provide Lessor a 
minimum of 10 days’ notice of  cancellation of the policy.  The policy shall 
be issued by an insurance company that is  admitted to conduct business 
in the State of California and shall specify that such  insurance is the 
primary insurance. 
 
 Recovery from Insurance.  Lessee agrees that in the event of a loss due 
to any of the  perils for which it has agreed to provide insurance, the 
Lessee shall look solely to its  insurance policy for recovery. 
 
 Additional Insured.  The naming of the Lessor as an additional insured 
shall not affect  any recovery to which the Lessor would be entitled under the 
policy if not named as an  additional insured and Lessor shall not be held 
liable for any premium or expense of any  nature for being listed on the policy 
or any extension thereof.  Any other insurance held  by Lessor shall not be 
required to contribute toward any loss or expense covered by  insurance 
provided by said policy.  Proceeds from any policy or policies affected by the 
 agreement shall be payable to the Lessor primarily, and to the Lessee 
secondarily, if  necessary. 
 

Evidence of Insurance.  Lessee shall furnish certificates of insurance           
evidencing the required overages or the original of the insurance policies 
for review by Lessor and approval by Lessor no less than 7 days prior to 
the beginning of the performance under this agreement. 
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14. Emergency/Disaster Response Plan. Lessee shall have a current plan 
and provide the Lessor with a copy of said plan. 

 
15. Default and Termination.  In the event of the failure of the Lessee to 

comply with any of the material terms, covenants, and conditions, of this 
Agreement, Lessor shall have the right to terminate all rights and 
privileges thereby granted to the Lessee, and Lessor shall have the right 
to enter into and upon the Premises and take immediate possession 
thereof and to exclude the Lessee from the Premises, provided that for 
any default other than a monetary default pursuant to Section 3, that 
the Lessor shall give a 60-day written notice and extend a reasonable 
opportunity for compliance. The rights granted above to the Lessor are 
hereby expressly admitted to be in addition to any and all other legal 
rights that may be exercised by Lessor in the event of a breach of any of 
the terms, conditions and covenants of this Agreement by Lessee.  In 
addition, Lessor hereby reserves the right to cancel and terminate the 
Agreement prior to the expiration date upon not less than thirty (30) days 
prior written notice if all or part of the Premises is needed for educational 
purposes.  In the event of a partial termination, (1) if the areas needed for 
educational purposes are the open areas of the Premises, there shall be 
no rent adjustment, or (2) if the areas needed for educational purposes 
include portions of the building area of the Premises the rent shall be 
adjusted as mutually agreed to by the Parties at such time. 

 
16. Signage.  Lessee shall have the right to erect and maintain one or more 

signs on the Premises describing the school as RENAISSANCE 
ACADEMY, for the duration of the six (6) month lease.  

 
17. Assignment and Sublease.  Under no circumstances shall Lessee assign 

or sublet any portion of the Premises, including the field located on the 
Premises without the prior written consent of Lessor, which consent may 
be withheld in the absolute discretion of Lessor.  Lessee shall at all times 
remain liable for the performance of the covenants and conditions to be 
performed pursuant to this Agreement, notwithstanding any approved 
assignment or transfer which may be made. 

 
18. Inspection.  Lessor shall have the right at all reasonable times to inspect 

the Premises to determine if Lessee is complying with the provisions of 
the Agreement. 

 
20. California Law.  This Agreement shall be construed and enforced in 

accordance with the laws of the State of California. 
 
21. Time of the Essence.  Time is of the essence of each provision of this 

Agreement. 
 
22. Authority.  The individuals signing this Agreement on behalf of the 

Parties hereto warrant that (1) they are authorized to execute and deliver 
this Agreement on behalf of said party, (2) by so executing this 
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Agreement, such party is formally bound to the provisions of the 
Agreement, (3) the entering into this Agreement does not violate any 
provision of any other agreement to which said party is bound, and (4) 
they are signing this Agreement for a non-profit California organization in 
an official capacity, with no personal liability. 

 
23. All notices and communications between the Lessor and Lessee under 

and pertaining to this Agreement shall be addressed to the Lessor and 
Lessee, respectively, as follows: 

 
A. TO THE LESSOR: 

 
PASADENA  UNIFIED SCHOOL DISTRICT 
Attention:  Chief of Facilities 
740 West Woodbury Road 
Pasadena, California  91103 

 
B. TO THE LESSEE: 

 
RENAISSANCE ACADEMY 
3126 North Glenrose Avenue 
Altadena, California  91001   

  Attention:  Sandra Staffer, Executive Director 
 
IN WITNESS WHEREOF, said parties have executed this contract as of the date 
first above written. 
 
LESSEE:     LESSOR: 
 
RENAISSANCE ACADEMY  PASADENA UNIFIED SCHOOL DISTRICT 
 
By:  __________________________           by:  _______________________________  
       Sandra Satffer                        Brian O. McDonald, Ed.D 
       Title:  Executive Director                      Title: Superintendent   
     
      
Approved by the Board of Education:    December 13, 2018 
Board Report- 1373-F  





Board Report No. 1374-F                             Date: December 13, 2018 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL TO INCREASE THE INSPECTION SERVICE CONTRACT WITH 
 KNOWLAND CONSTRUCTION SERVICES AT THE JOHN MUIR HIGH SCHOOL 
 MODERNIZATION, ABATEMENT, KITCHEN PROJECT 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves the proposal from Knowland Construction Services to increase the inspection services 
contract for the Muir High School Modernization project in the amount not to exceed $72,680.00 

 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning.  
    
I.      BACKGROUND 

 On June 30, 2016, the Board of Education approved the initial contract with Knowland 
Construction Services to provide a full-time qualified DSA Project Inspector for the 
modernization project at John Muir High School in the amount of $250,272.00. 
 

II.  STAFF ANALYSIS 
Due to the increased construction time and scope changes for the Muir HS Modernization 
project, District staff recommends the approval of the contract increase with Knowland 
Construction Services in the amount not to exceed $72,680.00 so they can inspect the 
project through its completion. With this increase, the total contract value for inspecting the 
project will be $322,952.00.  

  
  The Facilities Committee vetted this Board Report on December 06, 2018. 
   
  Attachment: Knowland’s proposal for contract increase. 

 
III.      FISCAL IMPACT   
  This contract increases by $72,680.00 for a total not to exceed $322,952.00 
  Funds in the amount not to exceed $72,680.00 are available in the Measure TT John Muir 

High School Modernization, Abatement, and Kitchen Project account. 
 

 
 
 
 
   
 
 
 
 
Originator: Nelson Cayabyab, Chief Facilities Officer 

Funding code:  21.1-95051.0-00000-85000-6285-0820000 
 

Pasadena Unified School District 
Board of Education Agenda:  December 13, 2018 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 



PROPOSAL FOR PROJECT INSPECTORS

SCHOOL DISTRICT:

TNSPECTORS

PROJECT:

DURATION:

RATE:

TOTAL ESTIMATE:

Pasadena UnÍfied School District

Knowland Construction Seruices proposes Greg llankins, Class f

John Muir lfigh School - Modernization Project

September 1,2018 through February 28,2019

$79lhour

$72,680.00 (920 hours @ $79lhour, increase necessary in order to
complete the project)

PROJECT TNSPECTOR AGENCY AGREEMENT AND CONTRACT DUTIES:

1. Knowland Construction Services agrees to provide for continuous inspection of work for
compliance with approved contract documents. Project inspector duties as outlined in
California Ed Code 17309 & 1 73 1 1 Title 24, Part 1 , Chapter 4, Sections 4-333 thrlu 4-342
California Code of Regulations, including DSA Interpretive Regulations A-6, A-7, A-8, and
as incorporated in the following paragraphs:

2. Represent the client under t}re guidance of the designee of the District Superintendent.

3. Attend all plaruring, pre-corìstruction corferences, pruject meetings, or meetings as lequired
by the District.

4. Monitor and observe all special inspections performed by the Districts contracted testing lab
as required by the Testing and Inspections Sheet and as outlined in the Project Specifications.
Maintain and update a log speci$ing hours spent on the project by special inspectors.
Perform or monitor tcsting for Torque, Epoxy, Pull Tests and other tests as approved by the
DSA Field Engineer. Knowland Construction Services shall assist in minimizing
unnecessary costs for testing where possible.

5. The District & the inspector, Knowland Construction Services, shall each defend and hold
harmless each other against any losses, liabilities, damages, iqjuries, claims, oosts, or
expenses arising out of, or connected with the provisions of this Agreement and the contract
documents.

6. The Agreement shall begin upon written notice by a representative of the District and remain
in effect continuously until project closeout, unless terminated in writing. Contract is
intended to be an agency agreement and may be terminated in 10 days by either party with or

Attachment: BR 1374-F
December 13, 2018



without cause. This Agency Agreement shall be assignable to other schools within the
District and shall apply to other inspectors as requested and approved by the District.

7. Knowland Construction Services shall maintain in effect a $4 million general liabilþ
insurance policy, Workman's Compensation as required, and full liability auto insurance as
required. District requests for additional insurances shall be paid additionally by the District
at current market rates.

8. Pasadena Unified School District agrees to pay Knowland Construction Services the cost of
project services billed at the rate of $79 per hour within 30 working days of receipt of
invoice. Knowland Construction Services (project inspectors / project managers) shall
provide all necessary cell phones, laptop computers, digital cameras, and equipment
necessary to maintain proper documentation and administrative functions throughout the
duration of the project. The District shall provide all utility lines, ofñce space and furniture
per the project specifications.

9. Knowland Construction Services shall provide to the District at the end of the project all
project documentation in a professional format.

10. District shall be billed in (8) hour increments per day for the first (8) hours. When an IOR is
on vacation or unable to be at the project for reasons beyond his reasonable control, a DSA
certified project manager will be assigned to oversee the project, and shall be responsible for
the accurate reporting of all activities to the inspector of record. Hours billed for inspection
services shall include only hours worked in support of the project. Other billing
arrangements may be as agreed in writing by the District.

11. Knowland Conshuction Services shall provide the District professional documentation,
including digital photos, testing documentation, daily rsports, semi-monthly reports, and
information which will provide the District an objective evaluation of the project history.
This documentation will be turned in each month with invoices. lnvoices shall not be paid
until documentation is submitted to the District.

12. Knowland Construction Services shall assign Greg Hankins or other approved DSA inspector
to John Muir High School.

Dated: November 3, 2018 Dated: November l/zoß

Christopher Knowland - KCS ,fgent - Paîaã-ena Unified Schoolffiiîõî'



Board Report No. 1375-F   Date: December 13, 2018 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL TO ACCEPT THE ELIOT MIDDLE SCHOOL HVAC UPGRADES 

PROJECT AS COMPLETE 
 

RECOMMENDATION: The Governing Board of the Pasadena Unified School District accepts 
the Eliot Middle School HVAC Upgrades Project with Schneider Electric as complete. 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.    BACKGROUND 

On June 22, 2017, the Board of Education approved Schneider Electric to perform energy 
systems upgrades for Eliot Middle School maximizing the Prop 39 funding (BR-1201-F).  
The total contract proposal was for $1,490,254 in which the amount not to exceed 
$796,609.00 would be paid through Measure TT funds and the remainder in the amount of 
$693,645.00 would be paid out of Prop 39 funding. 

 
  II.  STAFF ANALYSIS 

District staff has determined that, with the exceptions of configuration, calibration and 
adjustment on the Energy Management Systems, all of the work for the Eliot Middle 
School HVAC Upgrades Project has been completed. It is noted that Schneider Electric 
shall have sixty (60 days) from issuance of the Notice of Completion to complete any 
outstanding items. In the event that any items are still incomplete or unresolved, the 
District shall have the option to contract out to others any such work or have the second 
design build team to appraise the value of such work and any such determined amounts 
and/or costs for unaccomplished or incomplete work will be withheld from the final 
payment to Schneider Electric. The Board is requested to authorize Facilities staff to file a 
Notice of Completion with the County Clerk’s office for the completion of the Eliot Middle 
School HVAC Upgrades Project with Schneider Electric. 
  
The Facilities Committee vetted this Board Report on December 06, 2018. 

 
III.   FISCAL IMPACT 

The total expenditures authorized for this project was $796,609 from the MTT bond fund 
and $693,645.00 from the Prop 39 fund of which $662,970.60 has been paid from the 
Measure TT Eliot Middle School HVAC Upgrades Project account and $ 6245,280.50 has 
been paid from the Prop 39 account. 
 

 
 
 
 
 

 
Originator: Nelson Cayabyab, Chief Facilities Officer 

Pasadena Unified School District 
Board of Education Agenda: December 13, 2018 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 

Funding Codes: 21.1-95146.0-00000-85000-6275-0700000 
    01.0-62300.0-00000-85000-6275-0700000 



Board Report No. 1376-F   Date: December 13, 2018 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL TO ACCEPT THE MARSHALL FUNDAMENTAL SCHOOL HVAC 

UPGRADES PROJECT AS COMPLETE 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District accepts 
Marshall Fundamental School HVAC Upgrades Project with Schneider Electric as complete. 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.    BACKGROUND 

On June 22, 2017, the Board of Education approved Schneider Electric to perform energy 
systems upgrades for Marshall Fundamental School maximizing the Prop 39 funding (BR-
1202-F).  The total contract proposal was for $3,423,371.00 in the amount not to exceed 
$910,278.00 would be paid through Measure TT funds and the remainder in the amount of 
$2,513,093.00 would be paid out of Prop 39 funding. 

 
  II.  STAFF ANALYSIS 

District staff has determined that, with the exceptions of configuration, calibration and 
adjustment on the Energy Management Systems and the installation of the Electrical Smart 
Meter, all of the work for the Marshall School Prop 39 Energy Systems Upgrades Project 
has been completed. It is noted that Schneider Electric shall have sixty (60 days) from 
issuance of the Notice of Completion to complete any outstanding items. In the event that 
any items are still incomplete or unresolved, the District shall have the option to contract 
out to others any such work or have the second design build team to appraise the value of 
such work and any such determined amounts and/or costs for unaccomplished or 
incomplete work will be withheld from the final payment to Schneider Electric. The Board 
is requested to authorize Facilities staff to file a Notice of Completion with the County 
Clerk’s office for the completion of the Marshall Fundamental School Prop 39 Energy 
Systems Upgrades Project with Schneider Electric. 
 
The Facilities Committee vetted this Board Report on December 06, 2018. 

 
III.   FISCAL IMPACT 

The total expenditures authorized for this project was $910,278 from the MTT bond fund  
and $2,513.093 from the Prop 39 fund of which $755,322.30 has been paid from the 
Measure TT Marshall Fundamental School HVAC Upgrades Project account and 
$2,261,783.00 has been paid from the Prop 39 account.  
 

 
 
 
 

 
 
 
Originator: Nelson Cayabyab, Chief Facilities Officer 

Pasadena Unified School District 
Board of Education Agenda: December 13, 2018 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 

Funding Codes: 21.1-95146.0-00000-85000-6275-0950000 
                            01.0-62300.0-00000-85000-6275-0950000 



Board Report No. 1377-F   Date: December 13, 2018 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL TO ACCEPT THE WILLARD ELEMENTARY SCHOOL  
 HVAC UPGRADES PROJECT AS COMPLETE 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District accepts 
Willard Elementary School HVAC Upgrades Project with Schneider Electric as complete. 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.    BACKGROUND 

On March 29, 2018 the Governing Board of Education approved Schneider Electric to 
perform energy systems upgrades for Willard Elementary School maximizing the Prop 39 
funding (BR-1282-F).  The total contract proposal was for $636,406 in the amount not to 
exceed $250,725.00 would be paid through Measure TT funds and the remainder in the 
amount of $385,681.00 would be paid from Prop 39 funding. 

 
  II.  STAFF ANALYSIS 

District staff has determined that all of the work for the Willard Elementary School Prop 39 
Energy Systems Project has been completed. The Board is requested to authorize Facilities 
staff to file a Notice of Completion with the County Clerk’s office for the completion of the 
Willard Elementary School HVAC upgrades project with Schneider Electric. 
 
The Facilities Committee vetted this Board Report on December 06, 2018. 

 
III.   FISCAL IMPACT 

The total expenditures authorized for this project was $250,725.00 from the Measure TT 
bond fund and $169,000.00 from the Prop 39 fund of which $225,652.50 has been paid 
from the Measure TT Willard Elementary School HVAC Upgrades Project account and 
$347,112.90 has been paid from the Prop 39 account.  

 
 
 
 
 
 
 

 
 
 
 
Originator: Nelson Cayabyab, Chief Facilities Officer 

Pasadena Unified School District 
Board of Education Agenda: December 13, 2018 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 

Funding Codes: 21.1-95187.0-00000-85000-6275-0580000 
    01.0-62300.0-00000-85000-6275-0580000 



Board Report No. 1378-F   Date: December 13, 2018 

BOARD OF EDUCATION 
 PASADENA UNIFIED SCHOOL DISTRICT  

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL TO ACCEPT THE WILSON MIDDLE SCHOOL HVAC UPGRADES 

PROJECT AS COMPLETE 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District accepts 
Wilson Middle School HVAC Upgrades Project with Schneider Electric as complete. 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.    BACKGROUND 

On March 29, 2018 the Governing Board of Education approved Schneider Electric to 
perform energy systems upgrades for Wilson Middle School maximizing the Prop 39 
funding (BR-1283-F).   

 
  II.  STAFF ANALYSIS 

District staff has determined that all of the work for the Wilson Elementary School Prop 39 
Energy Systems Project has been completed. The Board is requested to authorize Facilities 
staff to file a Notice of Completion with the County Clerk’s office for the completion of the 
Wilson Middle School Prop 39 Energy Systems Upgrades Project with Schneider Electric. 
 
The Facilities Committee vetted this Board Report on December 06, 2018. 

 
III.   FISCAL IMPACT 

The total expenditures authorized for this project were $101,778 from the Prop 39 Fund of 
which $91,600.20 has been paid from Prop 39 account. 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
Originator: Nelson Cayabyab, Chief Facilities Officer 

Pasadena Unified School District 
Board of Education Agenda: December 13, 2018 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 

Funding Code: 01.0-62300.0-00000-85000-6275-0780000 



Board Report No. 1379-F                             Date: December 13, 2018 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL OF CHANGE ORDER NO. 5 WITH SHENK DEVELOPERS, INC.  

FOR THE NORMA COOMBS ELEMENTARY SCHOOL NEW CLASSROOM AND 
ADMINISTRATION BUILDINGS PROJECT 

 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves Change Order No. 5 with Shenk Developers, Inc. for the Norma Coombs New 
Classroom and Administration Buildings project in the amount not to exceed $85,847.00 

 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning.  
    
I.      BACKGROUND 

 On June 22, 2017, the Board of Education approved and awarded the Norma Coombs – New 
Classroom and Administration Building project, Bid No. 03-16/17 to Shenk Developers, Inc. 
in the amount of $6,593,000.00 there has been four (4) previous change orders in the amount 
of $307,312.22 bringing the previous total value to $6,900,312.22 
 

II.  STAFF ANALYSIS 
  District staff recommends the approval of Change Order No. 5 with Shenk Developers  

For the Norma Coombs – New Classroom and Administration Buildings project in the 
amount not to exceed $85,847.00. This change order represents unforeseen conditions and 
Architect/ District requested scope changes.  With this change order (No. 5) the total 
contract value for the project will be $6,986,159.22 and the total change order percentage 
for the project will be approximately 6.0% at approximately 92% completion of the overall 
project.  

  
  The Facilities Committee vetted this Board Report on December 06, 2018. 
   
  Attachment: Change Order No. 5 

 
III.      FISCAL IMPACT   
  This contract increases by $85,847.00 for a total not to exceed $6,986,159.22 these funds 

are available in the Measure TT Account for the Norma Coombs Elementary School New 
Classroom & Administration Building. 

 
 
 
 
 
 
 
  Originator: Nelson Cayabyab, Chief Facilities Officer 

Funding code:  21.1-95133.0-00000-85000-6270-0600000 
 

Pasadena Unified School District 
Board of Education Agenda:  December 13, 2018 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 



CHANGE ORDER 

PROJECT:  New Classrooms and Administration Building at 
Norma Coombs ES  Change Order No…………………...5 
 2600 Paloma Street Date:  November 30, 2018 
 Pasadena, CA 91107 District’s Project No:    03-16/17

Architect’s Project No: 2332.600
DSA Application No:   03-115288
DSA File No:      19-80
Contract Date:       July 18, 2017 

TO CONTRACTOR 
 Shenk Developers 
 210 N. Central Avenue, Suite 225 
 Glendale, CA 91203 

You are directed to make the following changes in this Contract as described in 
‘ATTACHMENT ‘A’ on the attached pages for each item description of changes. 

Not valid until signed by the Owner, Architect and Contractor.   Signature of the Contractor 
indicates his agreement herewith, including any adjustment in Contract Sum or Contract 
Time.  

The original Contract Sum: $ 6,593,000.00 
Original Allowance in Base Contract is: $  150,000.00 
Net Change by previously authorized Change Orders: $  307,312.22 
The Contract Sum prior to this Change Order was: $ 6,900,312.22 
Amount used in the Allowance: $  0.00 
The Contract Sum will be increased by this Change Order amount: $  85,847.00 
The new Contract Sum amount is: $ 6,986,159.22 
The Contract Time will be increased by [ 0 ] Days per this Change Order. 

Authorized: 
ARCHITECT CONTRACTOR OWNER 

Flewelling & Moody  Shenk Developers Pasadena Unified School Dist. 
815 Colorado Blvd., Suite 200 210 N. Central Ave., Ste. 225 351 South Hudson Avenue 
Los Angeles, CA.  90041   Glendale, CA 91203  Pasadena, CA 91109 

_________________________ ________________________ __________________________ 
(Signature)  (Signature)  (Signature) 
BY_Scott Gaudineer, C-14211 BY______________________ BY   Mr. Nelson Cayabyab 

DATE  ___________________ DATE  __________________ DATE  ____________________ 

Distribution to: 

OWNER:  Pasadena Unified S.D.
ARCHITECT:  Scott Gaudineer

Flewelling & Moody
CONTRACTOR:  Shenk Developers
INSPECTOR:   Donald Blayney

Attachment: BR 1379-F
December 13, 2013



NORMA COOMBS ELEMENTARY SCHOOL 
New Classroom and Administration Buildings DSA 03-115288  (F&M#  2332.600) 
CHANGE ORDER #4 

2 

 
ATTACHMENT ‘A’ 

 
Item 1 

Description: Relocate existing storage containers at lower  ADD $5,332.00 
 campus area for anticipated grading and pavement  
 work in location of removed damaged buildings. 
 (Reference:  COR #46) 
 
Requested by: District 
 
Reason: Added work scope by District. 
 
Item 2 
Description: Provide Power and Data pathway for relocated irrigation ADD $8,001.00 
 controller. 
 (Reference:  COR #47R - RFI #164) 
 
Requested by: District 
 
Reason: Relocated controller required additional conduit and wire due to field location. 
 
Item 3 
Description: Modification to existing stair and addition of ramp at ADD $24,118.00 
 east side transition to lower campus area. 
 (Referenced: COR #48R – CCD #16A) 
 
Requested by: District 
 
Reason: Unforeseen condition. Required site adjustments due to existing dimensions and 

grade levels. 
 
Item 4 
Description: Reimbursement for cost of removal and replacement  ADD $4,467.00 
 of tree on Paloma street where tree is in the way of new 
 driveway. Work is to be done by the City of Pasadena 
 Public Works. 
 (Reference:  COR #49) 
 
Requested by: District 
 
Reason: City of Pasadena Parks and Rec. requirements. 
 
Item 5 
Description: Additional abatement work for demolished Admin. ADD $2,079.00 
 Building. 
 (Reference:  COR #50) 
 
Requested by: District 
 
Reason: Unforeseen condition. 
 
Item 6 
Description: Additional work to provide pathway from Attic to IDF  ADD $1,988.00 
 Room in Admin. Building. 
 (Reference:  COR #51) 
 
Requested by: District 
 
Reason: Pathway was not included in the initial bid documents. 
 



NORMA COOMBS ELEMENTARY SCHOOL 
New Classroom and Administration Buildings DSA 03-115288  (F&M#  2332.600) 
CHANGE ORDER #4 

3 

Item 7 
Description: Additional light standards for the parking lot to replace ADD $39,862.00 

existing to be re-used light standards. 
(Reference:  COR #52RR) 

Requested by: District 

Reason: Existing light standards were rusted out over the years and were not re-usable. 

TOTAL CHANGE ORDER AMOUNT: $85,847.00 

Time extension added to the contract: ‘ 0 ‘ Days 



Board Report No. 1380-F                                                                  Date: December 13, 2018 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL TO INCREASE THE TESTING AND INSPECTION SERVICE  
 CONTRACT WITH RMA GROUP FOR TESTING AT JOHN MUIR HIGH SCHOOL 
 AUDITORIUM, KITCHEN AND BLEACHER REPLACEMENT PROJECT 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves the increase to the contract with the RMA Group for Testing and Inspection for the 
John Muir High School Auditorium, Kitchen and Bleacher Replacement Project in the amount 
not to exceed $55,381.04 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
  
I.    BACKGROUND 

As required by the Division of the State Architect, and in compliance with the State 
Architect’s office, special inspections and material testing firms are required to be available 
to the Inspector of Record during the construction of the project.  Five firms were approved 
on June 25, 2013 and signed a 3 year standard agreement with PUSD for services. 

  
II.   STAFF ANALYSIS 

District staff recommends approval of contract increase with RMA Group for construction 
inspection and testing services for Phase I of the John Muir High School Modernization 
project in the amount not to exceed $55,381.04 for additional required testing by the Division 
of State Architects. 

 
The Facilities Committee vetted this Board Report on December 06, 2018. 

 
 Attachment: RMA Group testing proposal for contract increase.  
 

III.   FISCAL IMPACT 
This contract increases by $55,381.04 for a total not to exceed $220,917.86 
Funds in the amount not to exceed $55,381.06 are available in the Measure TT John Muir 
High School Auditorium, Abatement, and Kitchen Project Account. 

 
 
       
 
 
 
 

 
 
Originator: Nelson Cayabyab, Chief Facilities Officer 

Pasadena Unified School District 
Board of Education Agenda:  December 13, 2018 
Prepared by:  Nelson Cayabyab, Chief Facilities Officer 
 

Funding Code: 21.1-95051.0-00000-85000-6285-0820000 



CHANGE ORDER 

12130 Santa Margarita Court  Rancho Cucamonga, CA 91730 | T: 909.989.1751 | F: 909.989.4287 | www.rmacompanies.com 

AGREEMENT BETWEEN CONSULTANT AND CLIENT 

CHANGE ORDER NO.: 3 

Consultant: RMA Group Date: November 15, 2018 

Client: Pasadena Unified School District 

Project: John Muir High School Modernization 

RMA Job No.: 16-0A36-0 

Due to additional hours not within RMA Group’s original scope of work such as inspector overtime hours for 
structural steel inspection scheduled on a Saturday, crack repairs inspections, and multiple calls for partial areas to be 
tested, RMA Group has and will need to perform the following additional work: The client hereby authorizes RMA 
Group to perform the following additional work: 

• To provide inspection and testing services for Compaction Testing, Special Inspection of Structural Steel, Crack
Repair Inspection and Testing, and Special Inspection of Post Installed Anchors.

o Compaction Testing $11,597.20 
o Special Inspection of Structural Steel $20,155.04 
o Crack Repair Inspection and Testing $12,181.60 
o Special Inspection of Post Installed Anchors $11,477.20          

We propose to perform these services on an hourly or test rate basis in accordance to the fee schedule contained in the 
RMA Group Proposal dated August 19, 2016, for and additional estimated amount of $55,381.04.  This will increase the 
total contract from $165,536.82 to $220,917.86.  In witness thereof, the parties have caused this agreement to be duly 
executed the day and year first above written.   

CLIENT RMA Group 

By:___________________________________ ________________________________________ 
Slawek Dymerski, P.E., G.E. 

Title:_________________________________ Title: Vice President 

Date:________________________________

Attachment: BR 1380-F
December 13, 2018



CHANGE ORDER 

Pasadena Unified School District August 3, 2018 
John Muir High School Modernization RMA Change Order No. 2 
16-0A36-0 Page 2 

Compaction Testing

Compaction Testing
Item Quantity Unit Unit Price Total

Soils Engineering Technician 104 Hr $88.05 $9,157.20
Staff Engineer 4 Hr $125.00 $500.00
Field Supervisor 10 Hr $100.00 $1,000.00

Sub-total $10,657.20

Engineering Review and Report Preperation
Item Quantity Unit Unit Price Total

Secretarial 8 Hr $45.00 $360.00
Project Engineer 4 Hr $145.00 $580.00

Sub-total $940.00

Compaction Testing Total $11,597.20

ESTIMATE WORKSHEET



CHANGE ORDER 
 

Pasadena Unified School District August 3, 2018 
John Muir High School Modernization RMA Change Order No. 2 
16-0A36-0  Page 3 
 

 
 

Special Inspection and Testing of Structural Steel

Field Inspection and Management
Item Quantity Unit Unit Price Total

Special Inspector - Field Welding - AWS 192 Hr $88.05 $16,905.60
Special Inspector - Field Welding - AWS OT 6 Hr $128.24 $769.44
Supervising Special Inspector 6 Hr $100.00 $600.00

Subtotal $18,275.04

Engineering Review and Report Preperation
Item Quantity Unit Unit Price Total

Secretarial 16 Hr $45.00 $720.00
Project Engineer 8 Hr $145.00 $1,160.00

Sub-total $1,880.00

Special Inspection and Testing of Structural Steel Total $20,155.04

ESTIMATE WORKSHEET

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CHANGE ORDER 
 

Pasadena Unified School District August 3, 2018 
John Muir High School Modernization RMA Change Order No. 2 
16-0A36-0  Page 4 
 

Crack Repair Inspection and Testing

Field Inspection
Item Quantity Unit Unit Price Total

Special Inspector 112 Hr $88.05 $9,861.60
Supervising Special Inspector 10 Hr $100.00 $1,000.00

Sub-total $10,861.60

Engineering Review and Report Preperation
Item Quantity Unit Unit Price Total

Secretarial 10 Hr $45.00 $450.00
Project Engineer 6 Hr $145.00 $870.00

Sub-total $1,320.00

Crack Repair Inspection and Testing Total $12,181.60

ESTIMATE WORKSHEET

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CHANGE ORDER 
 

Pasadena Unified School District August 3, 2018 
John Muir High School Modernization RMA Change Order No. 2 
16-0A36-0  Page 5 
 

 

Special Inspection and Testing of Post Installed Anchors

Field Inspection
Item Quantity Unit Unit Price Total

Special Inspector  Pull/Torque 104 Hr $88.05 $9,157.20
Supervising Special Inspector 10 Hr $100.00 $1,000.00

Sub-total $10,157.20

Engineering Review and Report Preperation
Item Quantity Unit Unit Price Total

Secretarial 10 Hr $45.00 $450.00
Project Engineer 6 Hr $145.00 $870.00

Sub-total $1,320.00

Special Inspection and Testing of Post Installed Anchors Total $11,477.20

ESTIMATE WORKSHEET

 



Board Report No. 1381-F  Date: December 13, 2018 
 

                                                                        

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 

Topic: APPROVAL OF CHANGE ORDER NO. 8 WITH THE NAZERIAN GROUP, AT
 THE JOHN MUIR HIGH SCHOOL AUDITORIUM & BLEACHER 
 REPLACEMENT PROJECT 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves the Change Order No.8 with the Nazerian Group for the John Muir High School 
Auditorium & Bleacher Replacement Project in the amount not to exceed $248,281.62 

 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.     BACKGROUND 

On July 28, 2016, the Governing Board of the Pasadena Unified School District authorized 
the Award of PUSD Bid# 11-15/16 for the MUIR HS-AUDITORIUM & KITCHEN 
REONOVATION AND BLEACHER REPLACEMENT to The Nazerian Group in the 
amount of $23,777,123.  With this Change Order No.8 the new contract amount will be 
$23,032.952 

 
II.    STAFF ANALYSIS 

Change Order No. 8 includes items that were discovered as unforeseen conditions and 
other district requested items. Details and log attached.   This change order #8 is less than 
1% of the new contracted amount of $23,032,934.22, staff is recommending approval. 
 
The Facilities Committee vetted this Board Report on December 06, 2018. 
 

 Attachment: Change Order No. 8  
 
III.  FISCAL IMPACT 

This contract increases by $248,281.62 for a total not to exceed $23,032.952  
Funds in the amount not to exceed $248,281.62 are available in the Measure TT Account 
for John Muir High School, Auditorium & Kitchen and Bleacher Replacement Project. 

 
        
 
 
 
 
 
 
 
 
 
 Originator: Nelson Cayabyab, Chief Facilities Officer 

Funding Code: 21.1-95051.0-00000-85000-6270-0820000 

Pasadena Unified School District 
Board of Education Agenda:  December 13, 2018 
Prepared by:  Nelson Cayabyab, Chief Facilities Officer 
 



CHANGE
ORDER

OWNER Gx
ARCHITECT Gx
CONTRACTOR Gx
DSA FIELD ENGINEER Gx
IOR Gx
OTHER Gx
OTHER Gx

N. Cayabyab, Pasadena Unified School District 
R. Hensley, WLC Architects, Inc.
V. Nazerian, The Nazerian Group
A. Tran, Division of the State Architect
G. Hankins, Knowland Construction Services 
S. Quintero, WLC Architects, Inc.
DSA Coordinator, WLC Architects, Inc. Page 1 of 5

PROJECT:
(name, address)

Muir High School Modernization
1905 Lincoln Avenue
Pasadena, CA 91103

PROJECT CHANGE ORDER NUMBER: 8

DATE: October 8, 2018
ARCHITECT’S PROJECT NO: 0913900.54

TO CONTRACTOR:
(name, address)

The Nazerian Group
16218 Ventura Boulevard, Suite 7
Encino, CA 91436

CONTRACT DATE: August 15, 2017

CONTRACT FOR: Modernization
DSA APPLICATION NO.: 03-115534

DSA FILE NO.: 19-H19

The Contract is changed as follows:
Days Cost

8.1 Description: Per RFIs 099, 099R1, and 121, furnish labor and material
for the work around Kitchen windows 1, 2, 3, 4, 5, and 6
due to existing conditions.

0 $ 27,200.00

Refer to attached COP 042, Exhibits 8.1A, 8.1B, 8.1C,
8.1D, 8.1E, 8.1F, 8.1G, 8.1H, 8.1I, 8.1J, and 8.1K.

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.2 Description: Changes per RFI 113, extend existing wall to provide
proper fire rating.

$ 16,500.00

Refer to attached COP 047, Exhibits 8.2A, 8.2B, 8.2C,
8.2D, 8.2E, and 8.2F

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.3 Description: Per RFI 127, furnish labor and material to provide a
separation wall between Cafeteria plenum and the Boys’
Restroom.
Refer to attached COP 051, Exhibits 8.3A, 8.3B, 8.3C, 
8.3D, 8.3E, 8.3F, 8.3G, 8.3H, 8.3I, 8.3J and 8.3K.

$ 4,800.00

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.4 Description: Per RFI 016, 026, and 18R2, in various locations demo
metal studs, plaster, ceiling, etc. beyond scope of demo
work.

$ 26,899.65

Refer to attached COP 054, Exhibits 8.4A, 8.4B, 8.4C, 
8.4D, 8.4E, 8.4F, 8.4G, 8.4H, 8.4I, and 8.4J.

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.5 Description: Per RFI 153, install rough-ins for additional cameras and
electrical outlets in Cafeteria per District.

$ 16,377.84

Refer to attached COP 082, Exhibits 8.5A, 8.5B, 8.5C,
8.5D, 8.5E, and 8.5F.

Requested By: District
Reason: Site needed additional cameras.

Attachment: BR 1381-F
December 13, 2018
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PROJECT:
(name, address)

Muir High School Modernization
1905 Lincoln Avenue
Pasadena, CA 91103

PROJECT CHANGE ORDER NUMBER: 8

DATE: October 8, 2018
ARCHITECT’S PROJECT NO: 0913900.54

8.6 Description: Per RFI 162, demo plaster ceiling and wall in Room B05.
Refer to attached COP 084, Exhibits 8.6A, 8.6B, 8.6C,
8.6D, 8.6E, and 8.6F.

$ 1,166.45

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.7 Description: Per RFI 171R1, replace gas water heater with new
electrical water heater and associated work.
Refer to attached COP 085, Exhibits 8.7A, 8.7B, 8.7C,
8.7D, 8.7E, and 8.7F.

$ 12,000.00

Requested By: District
Reason: Unforeseen existing condition discovered during demolition

and abatement.

8.8 Description: Per RFI 187R1, install recessed accessories in existing
concrete wall, demo and patch wall.
Refer to attached COP 088, Exhibits 8.8A, 8.8B, 8.8C, and
8.8D.

$ 1,618.74

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.9 Description: Per RFI 192, install four additional ceiling mounted fire
alarm detectors in Auditorium.
Refer to attached COP 090, Exhibits 8.9A, 8.9B, 8.9C, 
8.9D, 8.9E, and 8.9F. 

$ 8,067.21  

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.10 Description: Per RFI 193, re-align #9 rebars and epoxy per CCD 14.
Refer to attached COP 091, Exhibits 8.10A, 8.10B, 8.10C,
8.10D, 8.10E, 8.10F, 8.10G, and 8.10H.

$ 2,922.06

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.11 Description: Per RFI 199, install louvers on two restroom doors at
Building A.
Refer to attached COP 092, Exhibits 8.11A, 8.11B, 8.11C,
and 8.11D.

$ 1,916.30

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.12 Description: Per RFI 019, provide power to existing elevator including
new transformer, disconnect switch, and breaker.
Refer to attached COP 094, Exhibits 8.12A, 8.12B, 8.12C,
8.12D, 8.12E, 8.12F, 8.12G, 8.12H, 8.12I, 8.12J,
8.12K,8.12 L, and 8.12M.

$ 45,000.00

Requested By: District
Reason: Unforeseen existing condition discovered during the

elevator inspector’s request.
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(name, address)

Muir High School Modernization
1905 Lincoln Avenue
Pasadena, CA 91103

PROJECT CHANGE ORDER NUMBER: 8

DATE: October 8, 2018
ARCHITECT’S PROJECT NO: 0913900.54

8.13 Description: Due to an unforseen existing condition, per RFI 218,
provide fixture with surface mounting kit (6).
Refer to attached COP 103, Exhibits 8.13A, 8.13B, 8.13C,
8.13D, 8.13E, 8.13F, 8.132G, 8.13H, and 8.13I.

$ 1,300.00

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.14 Description: Per RFI 222, demo existing cabinets to allow the
installation of a fire alarm panel.
Refer to attached COP 104, Exhibits 8.14A, 8.14B, 8.14C,
8.14D, 8.14E, and 8.14F.

$ 1,000.00

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.15 Description: Per RFI 223, install two new roof drains at lower roof.
Refer to attached COP 105, Exhibits 8.15A, 8.15B, 8.15C,
8.15D, 8.15E, 8.15F, 8.15G, 8.15H, and 8.15I.

$ 11,140.74

Requested By: District
Reason: Requested by roofing manufacturer during field inspections.

8.16 Description: Per RFI 225, provide roof nailers per Garland rep in field.
Refer to attached COP 106, Exhibits 8.16A, 8.16B, 8.16C,
8.16D, 8.16E, 8.16F, 8.16G, 8.16H, 8.16I, 8.16J, and
8.16K.

$ 20,000.00

Requested By: District
Reason: Requested by roofing manufacturer during field inspections.

8.17 Description: Furnish labor and material to patch the interior lath and
gypsum plaster.
Refer to attached COP 110, Exhibits 8.17A, 8.17B, 8.17C,
8.17D, 8.17E, 8.17F, 8.17G, 8.17H, 8.17I, 8.14J, and
8.17K.

$ 20,000.00

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.18 Description: Furnish labor and material to frame new duct openings at
first and second floor.
Refer to attached COP 111, Exhibits 8.18A, 8.18B, 8.18C,
and 8.18D.

$ 4,372.63

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.

8.19 Description: Frame new wall at server room and backstage.
Refer to attached COP 114, Exhibits 8.19A, 8.19B, 8.19C,
8.19D, 8.19E, 8.19F, 8.19G, 8.19H, 8.19I, 8.19J, 8.19K,
8.19L, 8.19M, 8.19N, 8.19O, 8.19P, 8.19Q, 8.19R, 8.19S,
and 8.19T.

$ 11,000.00

Requested By: District
Reason: Unforeseen existing condition discovered during demolition.
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Muir High School Modernization
1905 Lincoln Avenue
Pasadena, CA 91103

PROJECT CHANGE ORDER NUMBER: 8

DATE: October 8, 2018
ARCHITECT’S PROJECT NO: 0913900.54

8.20 Description: Furnish labor and materials for foyer area and second floor.
Refer to attached COP 115, Exhibits 8.20A, 8.20B, 8.20C,
8.20D, 8.20E, 8.20F, 8.20G, 8.20H, 8.20I, 8.20J, 8.20K,
8.20L, 8.20M, 8.20N, 8.20O, 8.20P, 8.20Q, 8.20R, 8.20S,
8.20T, 8.20U, 8.20V, 8.20W, 8.20X, 8.20Y, 8.20Z, 8.20AA,
8.20BB, 8.20CC, 8.20DD, 8.20EE, 8.20FF, 8.20GG,
8.20HH, 8.20II, and 8.20JJ.

$ 15,000.00

Requested By: District
Reason: Unforeseen existing condition during demolition.

Total Cost of This Change Order: $ 248,281.62
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PROJECT:
(name, address)

Muir High School Modernization
1905 Lincoln Avenue
Pasadena, CA 91103

PROJECT CHANGE ORDER NUMBER: 8

DATE: October 8, 2018
ARCHITECT’S PROJECT NO: 0913900.54

Not valid until signed by the Owner, Architect and Contractor.

The original Contract Sum was . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 23,777,123.00
Net change by previously authorized Change Orders . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ (992,470.40)
The Contract Sum prior to this Change Order was . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 22,784,652.60
The Contract Sum will be increased by this Change Order in the amount of . . . . . . . . . . . . . . . . . . . 248,281.62
The new Contract Sum including this Change Order will be . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 23,032,934.22

The Contract Time will be unchanged by zero days.
The date of Substantial Completion as of the date of this Change Order therefore is April 2018.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by
Construction Change Directive.

Architect: Date:    October 8, 2018
ROBERT J. HENSLEY
WLC Architects, Inc.
8163 Rochester Avenue, Suite 100
Rancho Cucamonga, CA 91730

Contractor: Date:
VARTAN NAZERIAN
The Nazerian Group
16218 Ventura Boulevard, Suite 7
Encino, CA 91436

Owner: Date:
NELSON CAYABYAB
Pasadena Unified School District
740 West Woodbury Road
Pasadena, CA 91103

RJH:JV:gs/P50913900x8-co

 



Board Report No. 1382-F   Date: December 13, 2018 
  

                                                                        

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL OF PURCHASE AND SALE AGREEMENT FOR RELOCATABLE  
            RESTROOM MODULAR BUILDING WITHIN THE PIGGY BACK BID NO. 1512 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves of the purchase and sale agreement for a relocatable restroom modular building within 
the Piggy Back Bid No. 1512 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.   BACKGROUND 

On June 17, 2014, the District entered into addendum 13,991-15 entitled Construction and 
Use of John Muir High School, South Field which states that the city of Pasadena shall be 
responsible for coordinating all aspects of implementing the Muir High School South sports 
field  improvements project including but not limited to environmental clearance, permitting, 
division of state architect (DSA) review and approval, design, bid advertising, award of 
construction contract and construction management ( collectively the “project”) BR1368-F. 
 
The district then became a part of the Garden Grove Unified School District who is acting as 
a lead Agency in regards to a district wide Rental and or/purchase of relocatable Modular 
Buildings bid no. 1512. The reasoning behind the contract/ award is to create the ease and 
access to modular facilities and relocatable buildings to meet its educational needs consisting 
of month to month rental of DSA portable classrooms, restrooms and other DSA certified 
buildings (BR 1371-F). 
 

II.   STAFF ANALYSIS 
 District staff recommend approving this proposal  
 
The Facilities Committee vetted this Board Report on December 06, 2018. 
 
Attachment: Purchase and Sale Agreement with elevation and dimensions. 

 
III. FISCAL IMPACT  

Funds in the total project amount not to exceed of $102,775.98 are available within city of 
Pasadena Grant for John Muir High School  
 
 
 

        
 
 
  Originator:  Nelson Cayabyab, Chief Facilities Officer 

Funding code:  N/A 

Pasadena Unified School District 
Board of Education Agenda: December 13, 2018 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 



Sean Khan Consulting Company, Inc. (dba) SKC Company

 13617 12th Street – unit B   

Chino, CA  91710 

Phone: (909) 740-3120 Fax: (909) 726-9470

www.skccompany.com

BUYER Delivery Location
Pasadena USD Site Contact: Nelson Cayabyab
740 W. Woodbury Rd. Address: 1905 Lincoln Ave
Pasadena, CA 91103 City: Pasadena, CA 91103
Nelson Cayabyab Project Name: John Muir High School
626-395-5850 x89178 Tax Rate: 9.50%
Cayabyab.nelson@pusd.us

Purchase Charges

Qty Description Size Sale Price Tax Total Sale Price

1 Restroom (Used) B/G/S/S 12'x40' 68,500.00$   2,603.00$    $  71,103.00 

1 Delivery 4,000.00$   4,000.00$   

1 Installation 4,500.00$   4,500.00$   

1 Foundation 3,588.00$   136.34$   3,724.34$   

1 14,500.00$   551.00$   15,051.00$   

1 Ramp Delivery 1,500.00$   1,500.00$   

1 Bond 2,897.64$       2,897.64$   

$102,775.98

Charges Due Now - 50% of charges are due upon signing

Qty Description Total Sale Price Billed % Total Due Now

1 Restroom (Used) B/G/S/S  $  71,103.00 50.00% 35,551.50$   

1 Delivery 4,000.00$    50.00% 2,000.00$   

1 Installation 4,500.00$    50.00% 2,250.00$   

1 Foundation 3,724.34$    50.00% 1,862.17$   

1 15,051.00$    50.00% 7,525.50$   

1 Ramp Delivery 1,500.00$    50.00% 750.00$   

1 Bond 2,897.64$    50.00% 1,448.82$   

$51,387.99

Charges Due Upon Delivery - 40% of charges due upon delivery
Qty Description Total Sale Price Billed % Total Due Now

1 Restroom (Used) B/G/S/S  $  71,103.00 40.00% 28,441.20$   

1 Delivery 4,000.00$    40.00% 1,600.00$   

1 Installation 4,500.00$    40.00% 1,800.00$   

1 Foundation 3,724.34$    40.00% 1,489.74$   

1 15,051.00$    40.00% 6,020.40$   

1 Ramp Delivery 1,500.00$    40.00% 600.00$   

1 Bond 2,897.64$    40.00% 1,159.06$   

$41,110.39

Account Rep: Ira Peppers
Phone: (213) 700 - 2806

Purchase No. 190

PURCHASE (Pasadena Elementary School)

Total Purchase Charges:

50 % Total Upon Signing:

Ramp System Deck 6'6"x40', Deck 5x7, 
Ramp 4x11

Ramp System Deck 6'6"x40', Deck 5x7, 
Ramp 4x11

Ramp System Deck 6'6"x40', Deck 5x7, 
Ramp 4x11

40 % Total in Two Weeks

CA Lic No. 992118

Attachment: BR 1382-F
December 13, 2018

mailto:Cayabyab.nelson@pusd.us


Sean Khan Consulting Company, Inc. (dba) SKC Company

 13617 12th Street – unit B   

Chino, CA  91710 

Phone: (909) 740-3120 Fax: (909) 726-9470

www.skccompany.com

  

Charges Due Upon Completion - 10% of charges are due upon completion

Qty Description Total Sale Price Billed % Total Due Now

1 Restroom (Used) B/G/S/S  $       71,103.00 10.00% 7,110.30$             
1 Delivery 4,000.00$          10.00% 400.00$                

1 Installation 4,500.00$          10.00% 450.00$                

1 Foundation 3,724.34$          10.00% 372.43$                

1 15,051.00$        10.00% 1,505.10$             

1 Ramp Delivery 1,500.00$          10.00% 150.00$                

1 Bond 2,897.64$          10.00% 289.76$                

$10,277.60

foundation design criteria, raising buildings to specific finish floor elevations, raising building  level to adjacent buildings, landings, walkways, transitions, etc. level to 

adjacent buildings, landings, walkways, transitions, etc.    

Credit Application: Credit application along with security deposits and initial bill may be required.

Delivery Date: Delivery date will not be confirmed until SKC COMPANY receives the signed lease agreement (or an acceptable equivalent) and all credit 

conditions have been met.

Yes - Prevailing Wage:  Pricing includes prevailing wage and certified payroll for installation work performed on site, excludes private sectors.

Transportation/Freight: Pricing for freight assumes weather and road conditions are satisfactory for transportation of modular buildings. In the event 

hazardous weather and/or road conditions deter/alter/delay successful delivery of the modular buildings, additional freight charges apply. In the event, 

hazardous weather and/or road conditions interfere with the originally promised delivery date, SKC Company reserves the right to alter or change the 

originally promised delivery date to accommodate for hazardous weather and/or road conditions.  

•              A minimum cleaning charge of $125 per floor will apply for modular buildings.

•              Prices will be adjusted for unknown circumstances, e.g. driver waiting time, pilot car requirements, special transport permits, difficult site, increase

in fuel price, etc. Customer's site  must be dry, compacted, level and accessible by normal truck delivery.

•              This transaction is subject to credit approval. Security deposit or payment in advance may be required. Security deposit will be applied against 

account balance at the end of the contract.

•              Unless noted, prices do not include permits, ramps, stairs, seismic foundation systems, temporary power, skirting, engineering, taxes  or utilities or 

related installation and/or removal of same. Pricing quote for set up or installation (of building, skirting, earth anchors, ramps, etc.)  does not include

dismantle or removal unless otherwise noted. Except for skirting and earth anchors, unless noted, ownership of all installed  or supplied items is retained by Lessor.

•              Please treat our equipment with respect. All damages other than normal usage will be billed for at the end of lease.

•              Contract subject to terms & conditions attached and made a part of this agreement by reference herein. Customer acknowledges that he/she has

 received and read and affirms that he/she is duly authorized to execute and commit to this agreement for the above named customer.

•              Rent will be billed in advance every 30 calendar days.

•              Unless otherwise noted, prices do not include prevailing wages, Davis-Bacon wages, or other special or certified wages.

Please send, or have your insurance company send, a Certificate of Insurance to us. We require liability coverage  (minimum of $1,000,000) listing

Sean Khan Consulting Company, Inc. (dba) SKC Company as an additional insured and property coverage for the value of the unit(s) leased listing 

Sean Khan Consulting Company, Inc. (dba) SKC Company as loss payee.

Item & 

Description
Quantity Item Code Insurance Value

(building 

description)
1 abc $00,000.00 

Special Terms & Important Contractual Information

Insurance Requirements

Ramp System Deck 6'6"x40', Deck 5x7, 
Ramp 4x11

10 % Total Upon Delivery:

CA Lic No. 992118
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INCORPORATION BY REFERENCE 
The Sale Agreement is subject to the Supplemental Sale Terms and Conditions, which are hereby incorporated by reference in their entirety, 
as updated from time to time by Seller, in its sole discretion, and can be viewed in the Resources section of Seller’s website at 
(https://www.skccompany.com/piggyback--contract-terms.html). The Buyer hereby affirms that he/she has read in its entirety and understands 
the Supplemental Lease Terms and Conditions. 

 

Please sign below and fax or email this document to the fax number shown above or the email address you received the document from. 
 

The parties hereto, Sean Khan Consulting Company, Inc., a California corporation, as seller (“Seller”) and buyer (“Buyer”, as described in the 
Sale Agreement in the section titled “Customer Information”) hereby agree to this Sale Agreement and the terms and conditions set forth in the 
Sale Terms and Conditions, attached hereto as Attachment A, which are hereby incorporated by reference. The individual signing this Sale 
Agreement affirms that he/she is duly authorized to execute and commit to this Sale Agreement for the above named Sale. 

 
SELLER: BUYER: 
Sean Khan Consulting Company, Inc.  

 
Signature:     

 
Signature:     

Print Name:     Print Name:     

Title:     Title:     

Date:     Date:     

 
ATTACHMENT A 

 
SALE TERMS AND CONDITIONS 

 
1. SALE. Seller sells to Buyer, and Buyer purchases from Seller, the equipment listed on the Sale Agreement hereto (“Equipment”) on the 
terms and conditions set forth herein. Each such Sale Agreement (“Agreement”), and the sale provisions on the Seller’s website at 
[www.SKCCompany.com/Piggyback--Contract-Terms.html] (the “Incorporated Provisions”), to which are incorporated by reference into the 
Agreement, shall constitute a separate and independent sale (a “Sale”) of the Equipment listed in such Agreement under “Product 
Information”. In the event of a conflict between this Agreement and Buyer’s contract, purchase order or other document, the terms of this 
Agreement shall prevail. 

 
2. TIME PAYMENT; TITLE RETENTION. 

 
(a) PURCHASE PRICE. The aggregate amount of the purchase price (the “Purchase Price”) is set forth in the Sale Agreement. Unless 
otherwise specified in writing, Buyer agrees to pay Seller twenty-five percent (25%) of the Purchase Price upon execution of the Agreement; 
sixty-five percent (65%) no fewer than two days prior to the scheduled delivery date; and the remaining ten percent (10%) within thirty (30) 
days of substantial completion (substantial completion does not include punch list items). In addition to the Purchase Price, buyer shall pay 
such charges as are attributable to circumstances related to the delivery, drop-off and relocation of Equipment. 

 
(b) TITLE/RETENTION. Title to the Equipment shall not pass to Buyer before the entire Purchase Price has been paid to Seller. Upon Seller’s 
receipt of payment in full of the Purchase Price, title to the Equipment shall transfer to Buyer, free and clear of all encumbrances arising by or 
through Seller. All payments due from Buyer pursuant to the terms of the Sale Agreement shall be made without any abatement or set off of 
any kind, arising from any cause. 

 
3. DELIVERY AND PLACEMENT OF EQUIPMENT. Seller agrees to deliver the Equipment to the site location listed on the Sale Agreement 
(the “Site”). Buyer warrants and represents that it has exercised due diligence and care in selecting a suitable site for the Equipment, shall 
clearly mark the site of placement and shall direct Seller on exact placement and orientation of the Equipment. Upon request from Buyer and 
for an additional fee, Seller will perform a site visit and make recommendations on placement as it relates to site accessibility and layout. 
Buyer further warrants that the Site will have (1) safe access free from encumbrances; (2) a level pad, which is hereby defined as having no 
greater than a 4-inch drop in 40 feet (length) and no greater than a 1-inch drop in 8 feet (width); and (3) adequate soil bearing pressure of not 
less than 1500 psf. Following delivery, Seller will remove all Seller-owned Equipment such as plywood, tools, etc. prior to or at the time of 
building acceptance. Buyer is responsible for all necessary permits, utility hookups, and Site preparation. 

 
4. INSPECTION AND ACCEPTANCE. Following delivery and setup of the Equipment, Buyer shall inspect the Equipment within forty-eight 
(48) hours of substantial completion and provide immediate written notice to Seller specifying defects, if any, which Buyer observes. If Buyer 
fails to provide such notice within four (4) days following substantial completion of the project, it shall be conclusively presumed between 
Buyer and Seller that Buyer has inspected the Equipment and that all Equipment is in conformance with the Agreement and has been 
accepted by Buyer. 

(https:/www.skccompany.com/piggyback--contract-terms
http://www.skccompany.com/Piggyback--Contract-Terms
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5. BUYER AGREEMENTS. Buyer agrees that Seller may insert in the Agreement, the serial number and other identification data relating to 
the Equipment when ascertained by Seller. 

 
6. INSURANCE. Until Buyer has paid for the Equipment in full, Buyer shall provide, maintain, and pay all premiums for property insurance 
covering the loss, theft, destruction, or damage to the Equipment in an amount not less than the full replacement value and will name Seller as 
loss payee of the proceeds. This coverage will extend to all property of Seller located at the delivery site during the installation.  Upon receipt 
of the proceeds of any insurance, Seller will refund to Buyer any amounts in excess of the balance due Seller by the Buyer in fulfilling the 
obligations specified herein. Notwithstanding the above, Buyer shall also provide, maintain, and pay all premiums for general liability insurance 
in the amount of $1,000,000.00 (one million dollars) and name Seller as an additional insured. All insurance shall be in a form and with a 
company having an A.M. Best rating of A- or better, and shall not be subject to cancellation without thirty (30) days prior written notice to 
Seller. Buyer shall deliver to Seller insurance certificates, or evidence of insurance proving the existence of policies meeting the above 
requirements, upon execution of the Agreement. Seller may require Buyer’s insurance carrier to be licensed to do business in the state where 
the Equipment is being sold. Buyer’s obligation to provide said insurance will cease once Equipment has been paid for in full and pursuant to 
Section 2. 

 

7. WAIVER AND INDEMNIFICATION. 
 

(a) Buyer hereby waives and releases all claims against Lessor for (i) loss of or damage to all property, goods, wares and merchandise in, 
upon or about the Equipment and (ii) injuries to Buyer, Buyer’s agents and third persons. Seller shall not be liable for any consequential, 
incidental, or special damages of any kind (including, but not limited to damages for loss of use or of profit by Buyer or any other party; or for 
any collateral damages), whether or not caused or continued by Seller’s negligence or delay, which may result from or arise in connection with 
the manufacture, delivery, installation, checkout or use of the Equipment or in connection with the services rendered by Seller hereunder. 

 
(b) Buyer shall indemnify and hold Seller (and its agents and employees) harmless from and against any and all claims, actions or 
proceedings and any and all damages, liabilities, losses, costs and expenses (including attorney fees) arising out of or in connection with the 
Sale Agreement, including all damages, liabilities, losses, costs and expenses arising from Seller’s negligence. If the foregoing obligation is 
not enforceable against Buyer under applicable law, Buyer agrees to indemnify and hold Seller harmless from damages, liabilities, losses, 
costs and expenses to the maximum extent permitted by applicable law. 

 
8. TERMINATION FOLLOWING BREACH. In the event (a) of bankruptcy or insolvency of Buyer, or in the event any proceeding is brought 
by or against Buyer voluntarily or involuntarily, under the provisions of the Bankruptcy Code of the United States, for the appointment of a 
receiver or trustee or any assignment for the benefit of creditors of Buyer, or (b) that Buyer fails to make timely payments, or perform any of its 
other obligations, under the Agreement, and such failure or default is not cured within ten (10) days after written notice of such failure or 
default is provided by Seller, the Agreement automatically shall be terminated in the case of any event described in clause (a) above and may 
be terminated by Seller in the case of any event described in clause (b) above and, upon such termination, full payment pursuant to the terms 
of the Agreement shall become immediately due and payable from Buyer. In the event of any such breach or termination, Seller shall have all 
rights provided by law and under the terms and conditions of the Agreement, including but not limited to: repossession and disposal of the 
Equipment (and, if any personal property shall remain located in the Equipment at such time, Buyer consents to Seller’s possession and 
disposal or destruction of such personal property without notice or accounting to Buyer) and recovery of attorney’s fees and other reasonable 
costs and expenses associated with any breach or termination (including any such disposal or destruction), shall be reimbursed by Buyer on 
demand of Seller. 

 
9. GOVERNING LAW. Buyer and Seller agree that the Sale Agreement shall be governed in all respects by, and interpreted in accordance 
with the laws of, the State of California, without regard to its conflicts of   law’s provisions. 

 
10. JURISDICTION. 

 
(a) If the law of the State of California shall apply to the Agreement, it is agreed that the venue for a legal action relating to the Agreement 
shall be proper if brought in San Bernardino County, State of California. Subject to Section 7, the prevailing party shall be entitled to recover 
reasonable attorneys’ fees and court costs, whether or not the action proceeds to judgment. 

 
(b) If the law of any other State shall apply to the Sale Agreement, the Federal District Courts located within the State of California shall have 
non-exclusive jurisdiction over any lawsuit brought by Buyer or Seller as a result of any dispute regarding matters arising in connection with 
the Agreement. Further, it is agreed that the venue for a legal action relating to the Agreement shall be proper if brought in San Bernardino 
County, State of California.  Subject to Section 7, the prevailing party shall be entitled to recover reasonable attorneys’ fees and court costs, 
whether or not the action proceeds to judgment. 

 
11. SELLER’S EXPENSES. Buyer shall pay Seller all costs and expenses, including reasonable attorneys’ fees, incurred by Seller in 
exercising any of the terms, conditions or provisions of the Agreement. 

 
12. LICENSE AND TRANSFER FEE(S). If so listed on the Sale Agreement, the Purchase Price includes license and/or transfer fees. Buyer 
will be billed directly by the State for future annual license fees where applicable. 

 
13. COMPLIANCE WITH LAW. Buyer assumes all responsibility for any and all licenses, clearances, permits and other certificates as may be 
required for Buyer’s lawful operation, use, possession and occupancy of the Equipment. Buyer agrees to fully comply with all laws, rules, 
regulations and orders of all local, state and federal governmental authorities which in any way relate to the Equipment; and to indemnify and 
hold Seller harmless from any and all fines, forfeitures, seizures, penalties or other liabilities that may arise from any infringement or violation 
of any such law, rule, regulation or order. 
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14. FEDERAL CONTRACTOR. As a federal contractor, Seller’s contracts are subject to the provisions of (i) Executive Order 11246, (41 CFR 
60-1.4); (ii) section 503 of the Rehabilitation Act of 1973, (41 CFR 60-741.5(a); and (iii) section 4212 of the Vietnam Era Veterans 
Readjustment Act of 1974, (41 CFR 60-300.5(a). Seller shall abide by the requirements of 41 CFR 60-741.5(a) and 41 CFR 60-300.5(a). 
These regulations prohibit discrimination against qualified individuals on the basis of disability, and qualified protected veterans, 
and require affirmative action by covered prime contractors and subcontractors to employ and advance in employment qualified 
individuals with disabilities, and qualified protected veterans. 

 
15. MISCELLANEOUS. 

 
(a) MODIFICATIONS AND AMENDMENTS. Representations and warranties made by any person, including agents and representatives of 
Seller, which are inconsistent or conflict with the terms of the warranty contained in Section 1 of the Incorporated Provisions on the website 
(including but not limited to the liability of Seller as set forth above) shall not be binding upon Seller unless reduced to writing and approved by 
an officer of Seller. Notwithstanding the foregoing, from time to time, Buyer or Seller may request modifications to the scope of work 
hereunder, which at the sole option of the Seller may be accepted and thus alter the final price stipulated herein. These changes in scope will 
be deemed approved by Buyer when evidence of work performance is presented by Seller. 

 
(b) NO WAIVER. Failure of Seller to enforce any term or condition of the Agreement shall not constitute waiver of any rights stipulated herein, 
nor shall it in any manner affect the rights of Seller to enforce any of the provisions stated herein. Waiver by Seller of any provision of the 
Agreement shall be valid only as provided in subsection (b) above and only with respect to the specific matter to which such waiver relates. 

 

 
16. ENTIRE AGREEMENT. This Agreement constitutes the entire agreement between Seller and Buyer regarding the subject matter hereof.   
If any part of the Sale Agreement is found to be invalid or illegal, Buyer and Seller agree that only the invalid or illegal portion of the Agreement 
will be eliminated. 
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SUPPLEMENTAL SALE TERMS AND CONDITIONS 
 

The provisions below (the “Incorporated Provisions”) shall be incorporated by reference into all Lease Agreements (each “Agreement”) 
entered into on or after January 1st, 2016, between Sean Khan Consulting Company, Inc., a California Corporation, as lessor (“Lessor”) and 
any customer of Lessor, as lessee (“Lessee”). These provisions are subject to change in Lessor’s sole discretion. Capitalized terms not 
otherwise defined herein shall have the meanings given to such terms in the Agreement or the Master Lease Agreement. 

 
WITNESSETH 

 
1. WARRANTY. 

 
a. PREVIOUSLY-LEASED (USED) EQUIPMENT. Buyer acknowledges that certain Equipment (including without limitation 

any container purchased hereunder) is previously-leased, used equipment. Such Equipment is not subject to the warranty 
set forth in subsection (b) below, and will have normal wear and tear conditions consistent with other used equipment of 
similar or like age and circumstances with regard to areas including but not limited to wall panel surfaces, ceiling tiles, 
windows, general appearance, etc. Seller sells such used Equipment “AS-IS”, and warrants only that used Equipment 
corresponds to the description thereof set forth in the Sale Agreement. Otherwise, SELLER MAKES NO WARRANTIES 
OR REPRESENTATIONS, EITHER EXPRESS OR IMPLIED, RELATING TO THE USED EQUIPMENT, INCLUDING 
WITHOUT LIMITATION, THE CONDITION THEREOF, ITS MERCHANTABILITY OR ITS FITNESS FOR ANY 
PARTICULAR PURPOSE, ANY WARRANTY AGAINST INFRINGEMENT OR AS TO TITLE OR OTHERWISE. 

 
b. NEW EQUIPMENT - With respect to new Equipment manufactured by Seller, Seller warrants that, for twelve (12) months 

from the date of manufacture, the Equipment shall be free from defects in materials and workmanship in normal use and 
operations and shall comply with all drawings and specifications attached hereto as Exhibit A. Equipment and accessory 
items not manufactured by Seller shall not be subject to the foregoing warranty, but shall carry the applicable warranty of 
the manufacturer, which Seller hereby assigns to Buyer to the extent transferable. 

 
i. Seller’s liability under this warranty shall be limited to the replacement or repair (during Seller’s normal working 

hours), at Seller’s option, of any new Equipment; provided, however, that Buyer shall provide written notice of 
any failure or defect to Seller within four (4) days after discovery and failure to provide such notice in a timely 
manner may result in a limitation of this warranty at Seller’s option. If Seller determines that repairs to the 
Equipment are needed, Buyer shall grant clear unobstructed access to the Equipment for said repairs. If Buyer 
does not grant access for such repairs between 8:00 a.m. and 5:00 p.m., Monday through Friday, Buyer shall 
bear the cost of repair rates for labor at the applicable overtime rates. 

 
ii. This warranty does not extend to any Equipment subjected to improper application, damaged by accident or 

abuse, or repaired or altered outside of Seller’s facilities without prior written authorization from Seller. 
 

iii. The expressed warranties contained in this Agreement are in lieu of all other warranties, guarantees, promises, 
affirmation or representations, expressed or implied, which may be deemed applicable to the Equipment. 

 
c. NO EXPRESS OR IMPLIED WARRANTIES, WHETHER OF MERCHANTABILITY, FITNESS, SUITABILITY FOR ANY 

PARTICULAR PURPOSES OR USE, AGAINST INFRINGEMENT, OR OTHERWISE (EXCEPT AS TO TITLE) OTHER 
THAN THOSE EXPRESSLY SET FORTH HEREIN SHALL APPLY. 

 

2. PARTICULAR TYPES OF EQUIPMENT. Some of the terms and conditions herein may not be applicable to the particular Equipment 
which is the subject of this Sale. The following terms relate to Equipment of the following types: 

 
a. STAIRS. Any modification to, or failure of Buyer to properly maintain any Equipment consisting of stairs, may result in a 

failure to comply with applicable code. 
 
(1) With respect to any Equipment located in State of California or any other State of California, Seller’s sole responsibility 

with respect to any Equipment consisting of stairs is to deliver the stairs to the Site and place them next to the exit 
ways specified by Buyer with handrails in place. Any modification to, or failure of Buyer to properly maintain, any 
Equipment consisting of stairs, may result in failure to comply with applicable code. 

 
i. SECURING. Securing the stairs to the other Equipment, adjusting the stairs to the threshold of the doorway, 

adjustment of the treads, landing, or handrails to meet local, state or federal requirements, maintenance of the 
stairs or any other item not specifically indicated above is solely the responsibility of the Buyer. 

 
ii. CODE AND EGRESS REQUIREMENTS. Seller hereby advises the Buyer of the need to meet applicable code 

requirements, adjust and secure the stairs to the exit way upon completion of the installation of the Equipment 
and to maintain the stairs such that the safety of all users is ensured. It is the Buyer’s responsibility to ensure 
that steps or a ramp are provided for each building egress. 
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iii. SITE CONDITIONS. Buyer should be aware that certain site conditions may impact the use of Equipment 
consisting of stairs. Specifically, sloping sites may require higher stairs. Adjacent buildings or other obstacles 
may render the prefabricated stairs unusable. Buyer is responsible for the provision of level landing sufficient 
per any applicable code. Buyer must make the transition from wherever the stairs end to the existing grade.  
This transition may require grading, paving or other work by the Buyer in order that the finished stairs comply 
with all applicable codes. 

 
b. RAMPS. Any modification of Equipment consisting of ramps may result in failure to comply with applicable code. 

 

i. SITE CONDITIONS. Buyer should be aware that certain site conditions may impact the use of a prefabricated 
ramp. Specifically, sloping sites may require longer ramps. After installation of the Equipment, the landing for 
any ramp will be set up such that it is in conformance with door threshold requirements (provided that Buyer’s 
site will allow such). The ramp will then be affixed to the landing. It will be the responsibility of the Buyer to make 
the transition from wherever the ramp ends to the existing grade. This transition may require grading, paving or 
other work by the Buyer in order that the finished ramp complies with all applicable codes. Adjacent buildings 
may require additional ramping or render the standard prefabricated ramp unusable. 

 
ii. PRE-FABRICATED RAMPS ACCOMPANYING BUILDINGS APPROVED BY THE DIVISION OF THE STATE 

ARCHITECT (“DSA”). With respect to any Equipment located in the State of California, in the case of California 
Department of the State Architect (“DSA”) building ramps, Seller recommends that Buyer or Buyer’s architect 
look closely at all conditions of impact. Any Equipment consisting of a ramp and landing have been DSA 
approved. 

 
c. RESTROOM/PLUMBING. If any Equipment consists of restrooms or plumbing, the Buyer is responsible for making both 

waste and water connections to the building stub outs. 
 

i. PLUMBING CONNECTIONS. Where applicable, the Buyer will need to install the plumbing manifold, which is 
shipped unattached. Seller makes no guarantees that the stub out locations or set height of the building will 
coincide with existing stub outs, holding tanks or other connection-related items. 

 
ii. MALFUNCTIONS. The Buyer is responsible for any malfunction of lines, valves, piping, etc., that is related to 

foreign matter, improper connection of waste/water lines or misuse. 
 

iii. TEMPORARY/PORTABLE HOLDING TANKS. Seller shall not be liable for loss or damage as a result of 
holding tanks that fill up more quickly than expected, or that overflow. For Buyer’s comfort and convenience, 
Seller strongly recommends that the Equipment be connected directly to sanitary sewer lines. If Buyer obtains 
temporary holding tanks as a means of waste disposal, Buyer should be aware that this approach presents 
additional risks, as holding tank capacity is directly affected by water usage, leaky faucets, etc. 

 
iv. CONNECTION TESTING AND VERIFICATION. Testing of water for chlorination or other items/issues is the 

responsibility of the Buyer. 
 

d. BUILDINGS. 
 

i. SITE INSTALLATION REQUIREMENTS FOR DSA CLASSROOM BUILDINGS. In the case of Equipment 
located in the State of California, the Buyer is responsible for the site being cleared (free of grass, shrubs, trees, 
etc.) and graded to within 4 1/2” of level grade for each building. If the site exceeds the 4 1/2” requirement 
additional costs may be charged to Buyer.  Under no circumstances should the site be greater than 9” from 
level grade or have less than a 1000 psf minimum soil bearing pressure. 

 
 

e. SEISMIC/WIND.  Equipment consisting of either friction based or earth anchor seismic/wind restraint systems are rated 
for exposure C wind loads as defined on plans provided to Buyer and are designed to be used on sites with a minimum 
soil bearing pressure as specified on such engineered plans. Seller recommends that Buyer verify with the local governing 
authority that these systems are appropriate for the site. In some cases, additional charges may be incurred by Buyer for 
custom foundation engineering and additional foundation work. 

 
i. FRICTION BASED SYSTEM. The price quoted is for the purchase and installation of the system only. The 

system can be provided with wet stamped engineered plans and calculations for an additional charge. Lessor 
does not warrant that the Buyer’s site conditions will be adequate for the seismic/wind support system. Any 
testing required by any agency of the soil or the product, is the responsibility of the Buyer. 

 
ii. EARTH ANCHORS. Any earth anchors and strapping to be used are designed to meet specific pullout 

capabilities when suitable soil conditions are provided. The Buyer is responsible for providing soil conditions 
that will allow for achievement of a pullout capacity of the rated number of pounds shown on the applicable 
engineered plans for each earth anchor. If applicable, Seller will install a specific number of earth anchors and 
strapping, based upon the above pullout capacities. Seller recommends, and local governing authorities may 
require, that the Buyer have a pullout test performed to insure that the soil is adequate to achieve the   required 
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pullout capacities mentioned above. All costs associated with such testing and its results are the responsibility 
of the Buyer. These costs include, but are not limited to: testing, an increase in the number of earth anchors to 
be provided to meet the required loads, any re-testing and engineering time. Seller will not warrant that the 
number of earth anchors installed will meet the required pullout capacities, unless the Buyer provides pullout 
test results and verification that the completion of any resulting corrective action has taken place. 

 
iii. DAMAGE AND ADDITIONAL COSTS. At the time of installation of earth anchors, should ground penetration 

be hindered by elements such as large rocks, lime, cement, utility lines, etc., Buyer will be responsible for all 
additional costs, including replacement of broken earth anchors provided that such damage is incurred while 
properly completing the installation. Further, should damage to any underground utility lines occur, the cost of 
repair will be borne entirely by Buyer. 

 
iv. WARRANTY. The warranty set forth in Section 1 does not apply to any seismic/wind restraints in the event that 

the Buyer has elected not to contract for a wet stamped engineered foundation plan. Seller will not inspect the 
installation of the foundation system. 

 
v. APPROVAL. Buyer is responsible for obtaining site inspection and approval of the foundation system by the 

appropriate local jurisdiction. 
 

f. MISCELLANEOUS. The Equipment is not pre-wired for features such as telephones, data lines, fire alarms, intercoms, 
lightning suppression; it is Buyer’s responsibility to wire these items for individual preference and usage. Buyer shall also 
have the sole responsibility for any utility or other connections to the Equipment. 

 
g. CABINETRY. The Equipment may include cabinetry that is fabricated with particleboard. Particleboard is known to emit 

certain levels of formaldehyde. Buyer acknowledges that it has been made aware that lower emission and formaldehyde 
free options are available. 

 
h. CARPET. The Equipment may include new carpeting. Most of the carpeting products provided by Seller meet the Carpet 

and Rug Institute’s Green Label testing standards for indoor air quality. Nonetheless, it is recommended that new 
carpeting receive a minimum of 72 hours airing-out time, under well-ventilated conditions, prior to occupancy. 

 
3. FINANCING STATEMENT. At the request of Seller, Buyer will file financing statements pursuant to the applicable Commercial Code and 
execute and file such other instruments or assurances as Seller deems necessary to protect Seller’s interest in the Equipment. Buyer 
authorizes Seller and Seller’s assignee or transferee and each subsequent assignee or transferee to file financing statements in any 
jurisdiction. 





Board Report No. 1383-F  Date:  December 13, 2018 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL OF THE FACILITY FEE REDUCTION FOR THE FACILITY USE OF  
             THE CAFETERIA AT SIERRA MADRE ES BY THE HOMEWORK CLUB AFTER-      
             SCHOOL ENRICHMENT PROGRAM 
 
 
 
 
 
 

District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 

 
I. BACKGROUND 

Homework Club is a for profit after-school enrichment program, offering after-school  
            class at Sierra Madre ES, serving SMES students.  Effective April 1, 2018, 
            Civic Center Permit Fees, were increased by Board approval at the March 2018 Board  
            meeting.  
   
II.  STAFF ANALYSIS 

Staff recommends the Civic Center permit fees be reduced by the amount not to exceed 
fifty-percent (50%) of the Facility fees. The fee reduction is based on scholarships provided 
to students who qualified as free or reduce lunch program participants and/or students not 
participating in the free or reduced lunch program and/or sibling participating at reduced 
rates. The facility fee reduction will be effective July 1, 2018 through June 30, 2019. 
 

      The Facilities Committee vetted this Board Report on December 06, 2018. 
 

III.  FISCAL IMPACT  
  The fifty-percent (50%) facility fee reduction for FY 2018/2019, will be calculated after  
  staff verifies the student enrollment and value of scholarships is determined. Facility Fee  
  reduction and revenue loss to the District is unknown at the time of this Board Report. 
 
 
 

 
 
 
 
 
 
    
   Originator: Nelson Cayabyab, Chief Facilities Officer 

RECOMMENDATION:  The Governing Board of the Pasadena Unified School District 
approves the Civic Center permit fee reduction for the use of the cafeteria at Sierra Madre 
ES by the after-school enrichment program, Homework Club. 

Pasadena Unified School District 
Board of Education Agenda: December 13, 2018 

Prepared by: Nelson M. Cayabyab, Chief Facilities Officer 
 

Funding code: N/A 



Board Report No. 1384-F  Date:  December 13, 2018 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL OF THE FACILITY FEE REDUCTION FOR THE FACILITY USE OF  
            VARIOUS SITES BY THE PARKER-ANDERSON AFTER-SCHOOL ENRICHMENT  
            PROGRAM 
 
 
 
 
 
 

District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 

 
I. BACKGROUND 
            Parker-Anderson is a for profit after-school enrichment program, offering after-school  
            classes at various PUSD school sites, serving students within the PUSD.  Effective  
            April 1, 2018, Civic Center Fees, were increased with Board approval at the March 2018  
            Board meeting.  
   
II.  STAFF ANALYSIS 

Staff recommends the Civic Center permit fees be reduced by the amount not to exceed 
fifty-percent (50%) of the Facility fees. The fee reduction is based on scholarships offered to 
students who qualified as for free or reduced lunch program participants or discounted 
registration fees to siblings and other students that are not participating in the free or 
reduced lunch program. The facility fee reduction will be effective July 1, 2018 through 
June 30, 2019. 

 
  The Facilities Committee vetted this Board Report on December 6, 2018. 
 

III.  FISCAL IMPACT  
  The fifty-percent (50%) facility fee reduction for FY 2018/2019, will be calculated after     
            staff verifies the student enrollment and value of scholarships is determined. Facility Fee  
            reduction and revenue loss to the District is unknown at the time of this Board Report. 
 
.  
 

 

 
 
 
 
 
       Originator: Nelson M. Cayabyab, Chief Facilities Officer 

RECOMMENDATION:  The Governing Board of the Pasadena Unified School District 
approves the Civic Center permit fee reduction for the use of a classroom at various schools 
by the after-school enrichment program, Parker-Anderson. 

Pasadena Unified School District 
Board of Education Agenda: December 13, 2018 

Prepared by: Nelson M. Cayabyab, Chief Facilities Officer 

Funding code: N/A 



Pasadena Unified School District Printed 11/30/2018

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 11/29/2018)

Budget vs. Commitments and Expenditures by Fund
WARNING: (1) Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project 
Name/Budget Group/Object Code  Budget  Commitments  Expenditures  (Budget - Commitments) 

Budget Left to Commit 
 (Budget - Expenditures) 

Budget Left to Spend 

Altadena Elementary School - COMPLETE: Addition of 3 Shade Stuctures (95022.0)
90,187 90,187 90,187 - - 

Altadena Elementary School - COMPLETE: Measure T E-Rate (95180.0)
88,088 88,088 88,088 - - 

Altadena Elementary School - Modernization Project (95068.0) (2)
10,324,779           10,296,109             10,296,109             28,670 28,670 

Aveson Charter School (Noyes) - COMPLETE: Portable N Demolition Project (95029.0)
30,654 30,654 30,654 - - 

Blair High School - 04A Modernization of Main Building (95056.0) (1) (2) (3)
28,739,877           28,323,217             23,377,097             416,660 5,362,780             

Blair High School - 04b Track and  Field (95005.0) (2) (3)
126,434 103,959 78,380 22,475 48,054 

Blair High School - COMPLETE: Blair Middle School Campus (95001.0) (2)
13,870,873           13,870,873             13,870,873             - - 

Blair High School - COMPLETE: Measure T E-Rate (95180.0)
428,677 428,677 428,677 - - 

Blair High School - COMPLETE: PROJECT CNLD - New 9th Grade Classroom  (2)
1,146,779             1,146,779 1,146,779 - - 

Burbank Elementary School - COMPLETE: Electrical Panel Upgrade (95064.0) (2)
87,603 87,603 87,603 - - 

Burbank Elementary School - COMPLETE: Renovation of Hodges (old 95140.0 merged (2)
253,584 253,584 253,584 - - 

Burbank Elementary School - Lunch Shelter/Renovation (95131.0) (2)
920,114 868,348 786,124 51,766 133,990 

Career Technical - Career Technical Education Projects (95145.0)
2,683,000             2,683,000 2,683,000 0 - 

Career Technical - COMPLETE: CTE KLRN TV (95145.0)
100,507 100,507 100,507 - - 

Central Kitchen - COMPLETE: Culinary Academy/Kitchen Construction (9 (2) (3)
1,238,933             1,238,933 1,238,933 - - 

Cleveland Elementary School - COMPLETE: Measure T E-Rate (95180.0)
113,292 113,292 113,292 - - 

Cleveland Elementary School - COMPLETE: New Classroom Wing (95031.0) (2)
4,594,037             4,594,037 4,594,037 - - 

Cleveland Elementary School - Modernize Kitchen (95121.0) (2)
109,817 109,817 109,335 - 482 

Cleveland Elementary School - Student Safety Wall & Flooring Padding (1) (3)
8,515 8,506 8,506 9 9 

District Service Center - Facilities Administration (95000.0) (2)
17,885,797           15,099,692             13,136,329             2,786,105             4,749,468             

District-Wide - COMPLETE: Bogen Clock Speaker System (95032.0)
1,436,405             1,436,405 1,436,405 - - 

District-Wide - COMPLETE: Energy Conservation Measures (95019.0) (2)
4,990,491             4,990,491 4,990,491 0 0 

District-Wide - COMPLETE: Exterior Improvements (95036.0)
33,772 33,772 33,772 - - 

District-Wide - COMPLETE: Technology Modifications (95144.0)
3,075,434             3,075,434 3,075,434 (0) - 

District-Wide - DW - PRI 0 - Roofing (95135.0)
391,834 391,831 391,831 3 3 

District-Wide - DW - PRI 0 - Windows (95136.0) (2)
147,886 116,236 116,236 31,650 31,650 

Don Benito Elementary School - 11 HVAC and Kitchen (95146.0) (1) (2) (3)
2,969,111             216,135 163,685 2,752,976             2,805,426             

Don Benito Elementary School - COMPLETE: Measure T E-Rate (95180.0)
147,679 147,679 147,679 - - 

Don Benito Elementary School - COMPLETE: Playground Structures (95043.0)
173,442 173,442 173,442 - - 
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Pasadena Unified School District Printed 11/30/2018

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 11/29/2018)

Budget vs. Commitments and Expenditures by Fund
WARNING: (1) Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project 
Name/Budget Group/Object Code  Budget  Commitments  Expenditures  (Budget - Commitments) 

Budget Left to Commit 
 (Budget - Expenditures) 

Budget Left to Spend 

Don Benito Elementary School - Interim Housing (95181.0) (1) (2) (3)
 1,155,279             397,779                  397,779                  757,500                757,500                
Don Benito Elementary School - New Admin Bldg (95097.0) (2)
 989,712                937,354                  785,195                  52,358                  204,517                
Eliot Middle School - 08 HVAC Upgrades (95146.0) (1) (2) (3)
 875,922                820,626                  760,651                  55,296                  115,271                
Eliot Middle School - Auditorium/Cafe Modernization (95015.0) (2) (3)
 7,567,127             7,567,127               7,519,245               0                           47,882                  
Eliot Middle School - COMPLETE: Career Technical Education (95145.0) (2)
 29,261                  29,261                    29,261                    -                            -                            
Eliot Middle School - COMPLETE: Field Bleacher Replacement & ADA Upgrade (2)
 92,835                  92,835                    92,835                    -                            -                            
Eliot Middle School - COMPLETE: Kitchen Modernization (95147.0) (2)
 6,000                    6,000                      6,000                      -                            -                            
Eliot Middle School - COMPLETE: Lunch Shelter (95034.0) (2)
 616,602                616,602                  616,602                  -                            -                            
Eliot Middle School - COMPLETE: Measure T E-Rate (95180.0)
 255,192                255,192                  255,192                  -                            -                            
Field Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 113,292                113,292                  113,292                  -                            -                            
Field Elementary School - COMPLETE: Water Meter Separation (95106.0)
 39,013                  39,013                    39,013                    -                            -                            
Field Elementary School - Modernization (95069.0) (2)
 3,515,448             3,515,045               3,501,943               404                       13,506                  
Franklin Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 172,886                172,886                  172,886                  -                            -                            
Franklin Elementary School - COMPLETE: New Library/Shade Structure (95035.0)
 593,078                593,078                  593,078                  -                            -                            
Franklin Elementary School - Modernize Cafe/MPR/Windows (95066.0)
 2,140,809             2,140,809               2,140,809               (0)                          (0)                          
Hamilton Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 138,499                138,499                  138,499                  -                            -                            
Hamilton Elementary School - COMPLETE: Water Meter Seperation (95149.0)
 56,828                  56,828                    56,828                    -                            -                            
Hamilton Elementary School - Modernization MPR/Café (95071.0) (2)
 4,234,456             4,226,456               4,226,456               8,000                    8,000                    
Jackson Elementary School - 13 Modernization / Parking Lot (95052.0) (2)
 5,482,722             4,958,684               4,617,679               524,038                865,043                
Jackson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 130,487                130,487                  130,487                  -                            -                            
Jackson Elementary School - COMPLETE: Phase I Completed Projects (95020.0 / 95
 192,368                192,368                  192,368                  -                            -                            
Jefferson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 156,861                156,861                  156,861                  -                            -                            
Jefferson Elementary School - Modernization (95079.0)
 996,089                879,157                  879,157                  116,932                116,932                
Jefferson Elementary School - New Child Care Center (95073.0)
 332,171                332,171                  332,171                  -                            -                            
John Muir High School - 03a Modernization, Abatement  & Kitchen  (95051.0) (2)
 29,009,103           27,679,581             24,021,613             1,329,521             4,987,490             
John Muir High School - 03b Black Box Theater Project (95183.0)
 3,721,187             3,516,187               3,516,187               205,000                205,000                
John Muir High School - 03c Bldg D Accessiblity / CDBG Project (95812.0)
 42,558                  42,558                    42,558                    -                            -                            
John Muir High School - COMPLETE: Artificial Surface Field & Track (95004.
 1,059,549             1,059,549               1,059,549               -                            -                            
John Muir High School - COMPLETE: Building G & L Window Replacement (95125 (2)
 404,282                404,282                  404,282                  -                            -                            
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Pasadena Unified School District Printed 11/30/2018

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 11/29/2018)

Budget vs. Commitments and Expenditures by Fund
WARNING: (1) Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project 
Name/Budget Group/Object Code  Budget  Commitments  Expenditures  (Budget - Commitments) 

Budget Left to Commit 
 (Budget - Expenditures) 

Budget Left to Spend 

John Muir High School - COMPLETE: Career Technical Education (95145.0)
 90,596                  90,596                    90,596                    -                            -                            
John Muir High School - COMPLETE: Kitchen Moderniation (95154.0)
 6,000                    6,000                      6,000                      -                            -                            
John Muir High School - COMPLETE: Measure T E-Rate (95180.0)
 555,842                555,842                  555,842                  -                            -                            
John Muir High School - Culinary Arts Project (95184.0)
 20,766                  20,766                    20,766                    -                            -                            
John Muir High School - Security Sytem (95132.0)
 159,785                159,785                  159,785                  -                            -                            
Linda Vista Elementary School - COMPLETE: Interior Structural Cleanup (95014.0)
 34,800                  34,800                    34,800                    -                            -                            
Linda Vista Elementary School - Modernization (95188.0)
 137,250                137,250                  137,250                  -                            -                            
Loma Alta Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)
 63,647                  63,647                    63,647                    -                            -                            
Loma Alta Elementary School - COMPLETE: Modernization Project (95033.0)
 171,002                171,002                  171,002                  -                            -                            
Loma Alta Elementary School - COMPLETE: Pre K conversion & Fire sprinkler enclos
 182,030                182,030                  182,030                  -                            -                            
Loma Alta Elementary School - COMPLETE: Retaining Wall & Street Improvements (95
 1,013,583             1,013,583               1,013,583               -                            -                            
Loma Alta Elementary School - COMPLETE: Water Meter Separation (95101.0)
 27,356                  27,355                    27,355                    0                           0                           
Longfellow Elementary School - 10 HVAC Upgrades (95146.0)
 3,235,279             2,341,284               2,295,657               893,994                939,622                
Longfellow Elementary School - COMPLETE: Child Care Center (95061.0)
 299,375                299,375                  299,375                  -                            -                            
Longfellow Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)
 130,358                130,358                  130,358                  -                            -                            
Longfellow Elementary School - New Kitchen Bldg/Lunch Shelter/Auditorium (95050.0
 1,814,028             1,365,818               1,229,174               448,210                584,854                
Madison Elementary School - Bldg A & Auditorium Renovation (95010.0)
 596,259                596,259                  596,259                  -                            -                            
Madison Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 96,100                  96,100                    96,100                    -                            -                            
Madison Elementary School - COMPLETE: Window Replacement (95084.0)
 858,784                858,784                  858,784                  -                            -                            
Madison Elementary School - Kitchen Modernization (95048.0)
 309,396                309,396                  309,396                  -                            -                            
Madison Elementary School - Modernization (95063.0) (2)
 4,058,369             4,056,475               4,056,475               1,893                    1,893                    
Marshall Fundamental Secondary School - 09 HVAC Upgrades (95146.0) (2)
 1,087,224             915,532                  844,501                  171,692                242,723                
Marshall Fundamental Secondary School - COMPLETE: Career Technical Education (95145.0)
 850                       850                         850                         -                            -                            
Marshall Fundamental Secondary School - COMPLETE: Electrical Upgrades (95091.0) (2)
 352,802                352,801                  352,801                  0                           0                           
Marshall Fundamental Secondary School - COMPLETE: Library Modernization & Site Improvement (2)
 1,760,215             1,760,215               1,760,215               -                            -                            
Marshall Fundamental Secondary School - COMPLETE: Measure T E-Rate (95180.0)
 428,192                428,192                  428,192                  -                            -                            
Marshall Fundamental Secondary School - COMPLETE: Water Meter Separation (95103.0)
 21,090                  21,090                    21,090                    -                            -                            
Marshall Fundamental Secondary School - COMPLETE: Window Replacement (95094.0) (2)
 1,767,862             1,767,862               1,767,862               -                            -                            
Marshall Fundamental Secondary School - Old Gym Renovation Project (95185.0)
 1,333,706             1,333,706               1,333,706               -                            -                            
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Pasadena Unified School District Printed 11/30/2018

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 11/29/2018)

Budget vs. Commitments and Expenditures by Fund
WARNING: (1) Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project 
Name/Budget Group/Object Code  Budget  Commitments  Expenditures  (Budget - Commitments) 

Budget Left to Commit 
 (Budget - Expenditures) 

Budget Left to Spend 

Marshall Fundamental Secondary School - Sports Complex (95049.0) (2)
 12,727,273           12,677,828             12,677,828             49,445                  49,445                  
Mckinley Elementary School - COMPLETE: Career Technical Education (95145.0)
 51,619                  51,619                    51,619                    -                            -                            
McKinley Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 188,409                188,409                  188,409                  -                            -                            
McKinley Elementary School - COMPLETE: Water Meter Separation (95159.0)
 112,485                112,485                  112,485                  -                            -                            
McKinley Elementary School - Phase I New Construction (95046.0) (2)
 20,007,180           20,007,180             20,007,180             -                            -                            
McKinley Elementary School - Phase II Modernization (95123.0)
 1,471,947             876,631                  792,055                  595,316                679,892                
Norma Coombs Alternative - 05a New CR Wing & Admin Bldg (95133.0) (2)
 10,168,446           9,796,549               9,013,118               371,897                1,155,329             
Norma Coombs Alternative - 05b Central Plant Replacement (95146.0)
 1,600,232             1,351,707               1,317,566               248,525                282,666                
Norma Coombs Alternative - COMPLETE: Measure T E-Rate (95180.0)
 146,511                146,511                  146,511                  -                            -                            
Norma Coombs Alternative - COMPLETE: Shade Structures/Field Renovation (95023 (2)
 75,710                  75,710                    75,710                    (0)                          (0)                          
Norma Coombs Alternative - COMPLETE: Water Meter Separation (95116.0) (2)
 21,400                  21,400                    21,400                    -                            -                            
Pasadena High School - 02a Modernize Gymnasium Complex (95075.0) (1) (2) (3)
 21,286,788           17,949,326             13,223,876             3,337,461             8,062,911             
Pasadena High School - 02b Campus Appearance/Identity (95080.0) (1) (2) (3)
 1,823,762             133,951                  108,079                  1,689,811             1,715,683             
Pasadena High School - 02c ADA Upgrade (DSA) (95074.0) (2) (3)
 713,678                570,735                  483,826                  142,943                229,852                
Pasadena High School - 02d Campus Upgrds/Restrooms Upgrades (95119.0) (3)
 3,202,506             2,265,223               2,032,672               937,283                1,169,834             
Pasadena High School - COMPLETE: Artificial Track & Field (95005.0)
 1,270,851             1,270,851               1,270,851               (0)                          (0)                          
Pasadena High School - COMPLETE: Career Technical Education (95145.0)
 116,593                116,593                  116,593                  -                            -                            
Pasadena High School - COMPLETE: Drainage at Fields (95006.0) (2)
 626,077                626,077                  626,077                  -                            -                            
Pasadena High School - COMPLETE: Fire Alarm Corrections (95161.0) (2)
 36,005                  36,005                    36,005                    0                           0                           
Pasadena High School - COMPLETE: Measure T E-Rate (95180.0)
 644,227                644,227                  644,227                  -                            -                            
Pasadena High School - Kitchen Project  (95139.0) (2) (3)
 487,235                287,235                  287,235                  200,000                200,000                
Pasadena High School - Security System Upgrades (95117.0) (2)
 248,424                248,424                  248,424                  -                            -                            
Roosevelt Elementary School  - 12 Multi-purpose Facility (95025.0) (1) (2) (3)
 2,119,331             1,831,607               1,831,607               287,724                287,724                
Roosevelt Elementary School  - COMPLETE: Auto Door Openers (95062.0)
 98,844                  98,844                    98,844                    -                            -                            
Roosevelt Elementary School  - COMPLETE: Measure T E-Rate (95180.0)
 96,100                  96,100                    96,100                    -                            -                            
Rose City High School - 07 Modification (95170.0) (2) (3)
 505,149                451,293                  443,738                  53,856                  61,411                  
Rose City High School - COMPLETE: Career Technical Education (95145.0)
 232,608                232,608                  232,608                  1                           1                           
Rose City High School - COMPLETE: Measure T E-Rate (95180.0)
 134,493                134,493                  134,493                  -                            -                            
San Rafael Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 94,930                  94,930                    94,930                    -                            -                            
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Budget status summary by Fund (thru 11/29/2018)

Budget vs. Commitments and Expenditures by Fund
WARNING: (1) Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)

School Name - Project 
Name/Budget Group/Object Code  Budget  Commitments  Expenditures  (Budget - Commitments) 

Budget Left to Commit 
 (Budget - Expenditures) 

Budget Left to Spend 

San Rafael Elementary School - COMPLETE: Phase I (95017.0)
 100,241                100,241                  100,241                  -                            -                            
San Rafael Elementary School - Modernization (95030.0)
 2,010,898             1,780,296               1,617,980               230,602                392,918                
Sierra Madre Elementary School - 06 Phase II Upgrades (95126.0) (2)
 801,172                690,911                  684,039                  110,261                117,133                
Sierra Madre Elementary School - COMPLETE: Phase I - New Permanent Classroom Buildi
 4,074,221             4,074,221               4,074,221               -                            -                            
Sierra Madre Middle School - COMPLETE: Career Technical Education (95145.0)
 38,113                  38,113                    38,113                    -                            -                            
Sierra Madre Middle School - COMPLETE: Measure T E-Rate (95180.0) (2)
 299,998                299,998                  299,998                  -                            -                            
Sierra Madre Middle School - New MS Campus (95038.0) (2)
 38,485,037           38,301,339             38,163,091             183,698                321,946                
Washington Accelerated Elementary School - 01 New Classroom/MPR Bldg (95045.0) (1) (2) (3)
 21,829,342           20,147,370             20,060,975             1,681,972             1,768,367             
Washington Accelerated Elementary School - Campus Improvements - Measure Y (2)
 5,631                    5,631                      5,631                      (0)                          (0)                          
Washington Accelerated Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 251,858                251,858                  251,858                  -                            -                            
Washington Accelerated Elementary School - New Child Care Center (95067.0) (2) (3)
 602,179                118,660                  117,147                  483,519                485,032                
Washington Middle School - COMPLETE: Career Technical Education (95145.0)
 34,572                  34,572                    34,572                    -                            -                            
Washington Middle School - COMPLETE: Measure T E-Rate 95180.0 (2)
 261,489                261,489                  261,489                  -                            -                            
Washington Middle School - New Constr. & Mod. (95081.0) (2) (3) (4)
 15,402,899           13,978,692             13,822,926             1,424,208             1,579,973             
Webster Elementary School - Aud/AdminBldg/Kitchen/Playground (95047.0) (2)
 1,959,117             1,959,117               1,959,117               -                            -                            
Webster Elementary School - COMPLETE: Kitchen Modernization (95083.0) (2)
 19,858                  19,858                    19,858                    0                           0                           
Webster Elementary School - COMPLETE: Measure T E-Rate 95180.0 (2)
 139,666                139,666                  139,666                  -                            -                            
Webster Elementary School - COMPLETE: Playground Equipment (95047.0)
 18,750                  18,750                    18,750                    -                            -                            
Webster Elementary School - COMPLETE: Preschool Shade Structure (95105.0)
 132,613                132,613                  132,613                  -                            -                            
Willard Elementary School - COMPLETE: Exterior Upgrade & Window Replacement (9
 657,374                657,374                  657,374                  -                            -                            
Willard Elementary School - COMPLETE: Field Installation/Irrigation & Demo (95
 123,183                123,183                  123,183                  -                            -                            
Willard Elementary School - COMPLETE: Multi-Use Room (95002.0)
 386,356                386,356                  386,356                  -                            -                            
Willard Elementary School - COMPLETE: Power & Fire Alarm Upgrade (95065.0)
 393,697                393,698                  393,698                  (0)                          (0)                          
Willard Elementary School - COMPLETE: Water Meter Separation (95108.0)
 47,115                  47,115                    47,115                    -                            -                            
Willard Elementary School - HVAC Upgrades (95187.0) (2)
 363,364                296,699                  296,699                  66,665                  66,665                  
Willard Elementary School - Kinder and Pre-K Complex (95115.0) (2)
 4,127,250             4,063,250               4,063,250               64,000                  64,000                  
Wilson Middle School - COMPLETE: Classroom Demolition (95028.0)
 77,201                  77,201                    77,201                    -                            -                            
Wilson Middle School - COMPLETE: Painting & Window Replacement (95009.0)
 774,607                774,607                  774,607                  -                            -                            
Wilson Middle School - COMPLETE: Water Meter Separation (95109.0)
 79,225                  79,225                    79,225                    -                            -                            
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Wilson Middle School - Gym/Locker RM Courtyard Mod (95113.0) (2)
 5,062,629             5,032,851               5,032,851               29,778                  29,778                  
Wilson Middle School - HVAC Upgrades (95146.0)
 -                            -                              -                              -                            -                            
Wilson Middle School - Interim Housing (95181.0) (2)
 7,400                    7,400                      7,400                      -                            -                            

Totals 359,815,625         336,971,507           318,844,300           22,844,117           40,971,324           
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Construction Status Report Dec 3, 2018

School/ Resource 
Code Project's Scope of Work Progress/issues Dic 19, 2018 Project Phase Date in 

Phase

Schd. compl. 
Date actual 

phase

Dec 2018 Report 
Expected date 

completion total  
project

Expected date 
completion total 

project

% of compl. Dic 
17, 2018

Project 
Mgr. Architect Contractor Inspector

Blair HS/  95056.0 Modernization of the existing Classroom and 
Admin Building.

Completed:
Curbs and light pole foudations at W part of parking lot. 
Installation of water stations at 2nd & 3rd floors.
Storm sewer line at lunch shelter. Tile installation in restrooms. 
On going:
Exterior  plaster and along  hallways at ground floor ceilings.
MEP. Railings at 2 & 3rd floors. 
3rd floor casework. Ceiling structures.  HVAC set up. Door lock installation
2nd & 3rd floor Glazing , Ground floor patching & paint.
Ceiling tile  installation at 3rd floor classrooms.
Side walks. coping at perimiter walls at several locations

CONSTRUCTION 4/4/17 11/21/18 Feb-19

typically 3-4 
months after 
construction 
completion

90% Anson &
Kris GKK Pinner 

Construction
Ned 

Kachikian

John Muir HS 
 9505 1 . 0

New theatrical equipment, stage rigging  . 
Architectural upgrades at the auditorium & 
cafeteria.
New kitchen equipment and serving lines. 
Exterior improvements, a new amphitheater. 
Fire alarm upgrade throughout the campus. 
Bleachers replacement at the gym.

Completed: Crack repairs at auditorium deck, structural steel, rough electrical, 
rough plumbing, framing, plaster
Doors and frmaes in Cafeteria

On going: painting, lights installation, ceiling tile installation, kitchen flooring. 
Auditorium floor finish. Ceiling tile and light fixture installation at Cafeteria
Paint and patch, electrical and mechanical work at Autidorium's balcony
Storm sewer line installation along W side of Auditorium

CONSTRUCTION 9/19/16 1/30/19 1/30/19

typically 3-4 
months after 
construction 
completion

92% George 
K. WLC The Nazerian 

Group

Knowland 
Construction 
Inspections

Norma Coombs ES 
95133.0 New admin  building and classrooms (4)

Complete: 
Admin area and Classroom building already occupied and in full use.
Curbs at parking areas
On going: 
Fence and light pole installation, concrete work in the parking & drop off 
areas, classroom punchlist.
Grading of field (S of Admin Building).

CONSTRUCTION 6/17/17 12/29/18 Feb-19

typically 3-4 
months after 
construction 
completion

92%
Anson, 

Kris
&Sam

Flewelling& 
Moody

Shenk 
Development

Donald B. 
Blayney

Pasadena HS 
95075.0

Modernize the existing gym and locker 
rooms.

Completed: 
Sidewalk along main gym's entrance
On going: Gym's lobby casework, paint, ladies and men's bathrooms, Boy's 
Locker rooms ceiling grid.  Girl's locker rooms framing, duct work for fire 
sprinklers. HVAC pipe fabrication & installation
Installation of electrical conduits & boxes.
Railings along ramps & stairs leading to the main gym.
Partial delivery of lockers have been received.

CONSTRUCTION 11/28/16

1/1/2019 
for locker 

rooms, 
4/1/19 for 
small Gym

1/1/2019 for 
locker rooms, 

4/1/19 for small 
Gym

typically 3-4 
months after 
construction 
completion

Main Gym: 
99% Lockers 

82%
Bleachers: 

100%

George 
K. F&M The Nazerian 

Group
Donald B. 
Blayney

Don Benito ES 
95146.0

Phase II HVAC, Interim kitchen  and 
Kitchen

Preparation for bidding is on going. 
Addressing Health Department comments.

CONSTRUCTION 
DOCUMENTS 2/28/19 TBD TBD TBD Anson, 

Kris Z PBWS TBD TBD
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11/30/2018

1

Pasadena Unified School District

Pictures of Facilities Department
Active Projects

12/19/2018

Pasadena Unified School District
Project list

Blair HS
John Muir HS
Norma Coombs ES
Pasadena HS

Return to projects list

Nov 8- Dec 19, 2018

3

Blair HS
School Modernization

View from the NE

Return to projects list

Nov 8- Dec 19, 2018

4

Blair HS
School Modernization

View from the NE

Return to projects list

Nov 8- Dec 19, 2018

5

Blair HS
School Modernization

Partial view of  N 
facade

Return to projects list

Nov 8- Dec 19, 2018

6

Blair HS
School Modernization

Partial view from the N



11/30/2018

2

Nov 8- Dec 19, 2018

7

Blair HS
School Modernization

Sidewalk along N 
façade ready for 
concrete pouring

Return to projects list

Nov 8- Dec 19, 20188

Blair HS - School Modernization 
Panoramic view of W side of parking lot

Return to projects list

Nov 8- Dec 19, 20189

Blair HS - School Modernization
W side of parking lot, curbs and light pole foundations already in place

Return to projects list

Nov 8- Dec 19, 201810

Blair HS - School Modernization –
W side of parking lot, curbs and light poles foundations already in place

Return to projects list

Nov 8- Dec 19, 2018

11

Blair HS
School Modernization

Railings along main 
entrance stairs already on 
site

Return to projects list

Nov 8- Dec 19, 2018

12

Blair HS
School 
Modernization

Water Stations 
already installed at 
2nd and 3rd floors

Return to projects list



11/30/2018

3

Nov 8- Dec 19, 2018

13

Blair HS
School 
Modernization

2nd floor railing 
installation

Return to projects list

Nov 8- Dec 19, 2018

14

Blair HS
School 
Modernization

3rd floor railing 
installation

Return to projects list

Nov 8- Dec 19, 2018

15

Blair HS
School 
Modernization

3rd floor roof access 
gate installation

Return to projects list

Nov 8- Dec 19, 2018

16

Blair HS
School Modernization

Coping along 
perimeter walls is 
being installed

Return to projects list

Nov 8- Dec 19, 2018

17

Blair HS
School Modernization

Coping along 
perimeter walls is 
being installed

Return to projects list

18

Blair HS - School Modernization- Cafeteria as of 11/29/2018

Return to projects list



11/30/2018

4

Nov 8- Dec 19, 2018

19

Blair HS
School Modernization

Ground floor rooms 
with ceiling grid and 
first coat of painting

Return to projects list

John Muir HS

New storm sewer line 
along W side of 
Auditorium

Return to projects list

Nov 8- Dec 19, 2018

20

John Muir HS
Auditorium

On going work on 
floor,  acoustic 
panels, balcony 
walls

Nov 8- Dec 19, 2018

21
Return to projects list

John Muir HS
Auditorium

On going work on 
floor and  balcony 
walls

Return to projects list

Nov 8- Dec 19, 2018

22

John Muir HS
Auditorium

On going work on 
balcony ceiling 
and walls

Nov 8- Dec 19, 2018

23
Return to projects list

John Muir HS
Auditorium

On going paint & 
patch, electrical and 
mechanical work 
behind balcony area.

Nov 8- Dec 19, 2018

24 Return to projects list



11/30/2018

5

Return to projects list25

John Muir HS – Auditorium - Status as of 11/28/18

26

John Muir HS – Auditorium – Stage view as of 11/28/18

Return to projects list

John Muir HS
Cafeteria

Ceiling tile 
installation

Nov 8- Dec 19, 2018

27 Return to projects list

John Muir HS
Cafeteria

Electrical fixtures 
installation

Nov 8- Dec 19, 2018

28 Return to projects list

John Muir HS
Cafeteria

Status as of 
11/28/18

Nov 8- Dec 19, 2018

29 Return to projects list

Return to projects list30

John Muir HS – Cafeteria - Status as of 11/28/18



11/30/2018

6

John Muir HS
Kitchen

New floor being 
poured & finished

Nov 8- Dec 19, 2018

31 Return to projects list

32

John Muir HS – Kitchen - Status as of 11/28/18

Return to projects list

Return to projects listNov 8- Dec 19, 2018
33

John Muir HS - Auditorium

Tile work complete 
at girls and men’s bathrooms 
in dressing areas

Pasadena HS
Modernization

Sidewalk along front of 
main Gym already in use

Return to projects list

Nov 8- Dec 19, 2018

34

Pasadena HS
Modernization

Railing installation 
along access ramps 
to main Gym is on 
going

Return to projects list

Nov 8- Dec 19, 2018

35

Pasadena HS
Modernization

Railing installation 
along access ramps 
to main Gym is on 
going

Return to projects list

Nov 8- Dec 19, 2018

36



11/30/2018

7

Pasadena HS
Modernization

Railing installation 
along stairs leading 
to main Gym

Return to projects list

Nov 8- Dec 19, 2018

37

Pasadena HS
Modernization

Main Gym’s foyer 
boys restroom

Return to projects list

Nov 8- Dec 19, 2018

38

Pasadena HS -Main Gym’s foyer girl’s restroom

Return to projects listNov 8- Dec 19, 2018
39

Pasadena HS
Modernization

Trophy cabinet 
installation at main 
Gym’s foyer is on 
going

Return to projects list

Nov 8- Dec 19, 2018

40

Pasadena HS
Modernization

Main Gym’s office

Return to projects list

Nov 8- Dec 19, 2018

41

Pasadena HS
Modernization

HVAC duct 
installation at small 
gym is on going

Nov 8- Dec 19, 2018

42 Return to projects list



11/30/2018

8

Pasadena HS
Modernization

Boy’s locker room

Ceiling frame 
installation is on going

Nov 8- Dec 19, 2018

43 Return to projects list

Pasadena HS
Modernization

Girl’s locker room

Electrical & mechanical 
installations are on 
going

Nov 8- Dec 19, 2018

44 Return to projects list

Pasadena HS
Modernization

Girl’s locker room

Framing installation is on 
going

Nov 8- Dec 19, 2018

45 Return to projects list

Pasadena HS
Modernization

Girl’s locker room

HVAC duct installation is 
on going

Nov 8- Dec 19, 2018

46
Return to projects list

Pasadena HS
Modernization

New Lockers already 
on site

Nov 8- Dec 19, 2018

47 Return to projects list

Pasadena HS Girl’s locker room HVAC duct installation

Nov 8- Dec 19, 2018

48 Return to projects list



11/30/2018

9

Return to projects list

N Coombs ES   
Modernization

Admin Building in full 
use

Nov 8- Dec 19, 2018

49

Return to projects list

N Coombs ES   
Modernization

Admin Building in full 
use

Nov 8- Dec 19, 2018

50

N Coombs ES - Classrooms in full use 

Nov 8- Dec 19, 201851 Return to projects list

N Coombs ES   
Modernization

Classroom in full use

Nov 8- Dec 19, 2018

52 Return to projects list

N Coombs ES   
Modernization

On going site work 
in front of the 
Admin Building.

Nov 8- Dec 19, 2018

53 Return to projects list

N Coombs ES   
Modernization

Drop off and parking area

On going installation of 
light poles.

Nov 8- Dec 19, 2018

54 Return to projects list



11/30/2018

10

N Coombs ES – S view of Admin Building

Nov 8- Dec 19, 201855 Return to projects list
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