
 
 

CITIZENS’ OVERSIGHT 

COMMITTEE MEETING 

NOTICE AND AGENDA 
 

June 24, 2020, 6:30 PM 
 

Teleconference call only due to 
COVID-19 Stay at Home Restrictions 

To join the meeting by phone dial +1 414-909-6160    PIN: 892 716 780# 
To join the meeting by computer, click on the calendar invite on the “Join with Google 

Meet” text box. 
 
 

I. Call to Order 
 

II. Public comment 
 

III. Approval of the May 2020 Meeting Minutes 
 
IV. Review of TT related Board Reports 
 

• BR1496-F 
• BR1497-F 

 
V. Board of Education COC Liaison Report 
 
VI. Facilities Reports 
 

• Consolidated Budget Status by Funds 
• Construction Status Report: May 2020 
• Pictures of Facilities Department Partial Active Projects: May-June 2020 

 
VII. Next meeting date: July 22, 2020  

 
VIII. Adjournment 



 

 

 
 

 

Pasadena Unified School District (PUSD) 

CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING 

Minutes of Meeting held on May 27, 2020 

 

Meeting was held remotely with Google Meet 

 
 

I.  Meeting called to order 6:46pm 
a. Present: John Robinson, Amelia Bradford, David Bell, Eliza Jane Whitman, Kim 

Kenne, Miguel Perez, Dr. Leslie Barnes and Angela Child. 
II. Public comments  

a. None 
III. Approval of April 2020 meeting minutes  

a. Correction – 4. E. change “PHS Identity” instead of “PHS Modernization”  
b. Approved with correction 

IV. Review of TT related Board Reports 
a. 1491F – Request for qualification to replace the synthetic fields at John Muir 

High and Pasadena High.  The BR will come back to the COC after the proposals 
are received with detail about how the project would be funded.   Both schools 
have funds available in Measure TT.  A discuss occurred regarding Measure TT 
can’t be used for maintenance so if the field was originally funded by measure 
TT, it can’t be used again to replace the field. Facility staff were going to research 
and provide determination with synthetic field proposal recommendation.   

b. 1493F – In the future COC recommends changing language in master contract for 
future bonds that calculates architect fees for contractor change orders based on 
work provided vs. flat percentage.   

c. 1494F – Without the allowance, the change order is more than 10% and needs a 
board resolution. 

d. 1495F – The notice of completion is not included in the prepared materials and 
Facility staff indicated that the notice of completion was not necessary. 

V. Board of Education COC Liaison Report 
a. Change in personnel expenses from ‘17-‘18 to ‘18-‘19 when COC asked that the 

time be split between measure TT projects and non-measure TT projects.  Legal 
expenditures have declined from ’16-’17 to ’17-’18.  In ’19-’20 projected to come 
in under the current total personnel expense because not all positions are filled 
currently.  The miscellaneous amount in ’19-’20 is the amount not assigned to a 
potential project and can be moved to a project that is underfunded or used for 
the remaining timing that will be used until the end of the projects.   



 

 

VI. Facilities Reports 
a. Consolidated Budget Status by Fund – reviewed.  PHS Chiller is in pre-

construction until next summer, PHS campus identity is on hold.  Kim questioned 
if all the current staff is needed knowing the project load is currently low.   

b. Review facilities Construction Status Report – reviewed.   
c. Kim asking for a quarterly progress report of DSA closures by Ned as part of the 

facilities report.  Please include status; completed, in progress or still open.   
d. Pictures of Facilities Department Partial Active Projects. 

VII. Next Meeting date: June 24th 6:30pm 
VIII. Adjournment 7:59 pm 

 



Board Report No. 1496-F                Date: June 25, 2020 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL OF RESOLUTION NO. 2561 AND CHANGE ORDER NO. 4 WITH  
 THE NAZERIAN GROUP FOR THE PASADENA HS GYM & LOCKER ROOM 
 RENOVATION PROJECT AND ACCEPT THE PROJECT AS COMPLETE  
 
RECOMMENDATION:  The Governing Board of the Pasadena Unified School District 
approves Resolution No. 2561 and Change Order No. 4 in the amount not to exceed $555,481.99 
with The Nazerian Group for the PHS Gym & Locker Room Renovation Project Bid No. 12-
15/16 and to accept the project as complete. 

 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
    
I.      BACKGROUND 

 On November 16, 2016 The Pasadena Unified School District issued a Notice to Proceed to 
The Nazerian Group for the Pasadena High School Gym & Locker Room Renovation project 
Bid No. 12-15/16 in the total amount of $13,797,123.00. There have been three previous 
change orders, which increased the contract amount to $14,931,906.59. 
 

II.  STAFF ANALYSIS 
District staff recommends the approval of Change Order No. 4 with The Nazerian Group 
for the PHS Gym & Locker Room Renovation Project in the amount not to exceed 
$555,481.99. Change Order No.4 will bring the total change order percentage on this 
project to 12.25%. The new contract price including this change order will be 
$15,487,388.58.  Please refer to the attached change order No. 4 for an explanation of the 
items listed by description and value. District staff has determined all of the work for the 
PHS Gym and locker room renovation project has been performed and recommends that 
the Board of Education accept the project as complete; and authorizes staff to file a Notice 
of Completion with the County Clerk’s office. 

  
  Attachments:    Resolution No. 2561 
      Change Order No. 4 

 
III.      FISCAL IMPACT   
  Funds in an amount not to exceed $555,481.99 are available in the Pasadena High School 

Priority No.2 Modernize Gymnasium complex TT Account. With this increase, the new 
balance will be $656,725.73 in said account as of June 12, 2020.  

 
 
 
 
 
 

Pasadena Unified School District 
Board of Education Agenda: June 25, 2020 
Submitted by: ___________________________ 
Nelson M. Cayabyab, Chief Facilities Officer 
 



Board Report No. 1496-F                Date: June 25, 2020 

 
 
   
   
  
 
 
Approved: 
 
  
___________________________________ 
Brian O. McDonald, Ed.D. 
Superintendent 
 
 
  
 
 
 
 
 
 
 
 
Originator: Nelson M. Cayabyab, Chief Facilities Officer 

Funding title code:   
Name: Pasadena High School Priority No.2 Modernize Gymnasium complex 
String: 21.1-95075.0-00000-85000-6270-0840000 
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RESOLUTION OF THE GOVERNING BOARD OF THE 
PASADENA UNIFIED SCHOOL DISTRICT 

RESOLUTION FOR APPROVAL OF ADDITIONAL PAYMENT 

RESOLUTION NO. 2561 

WHEREAS, On November 16, 2016 the Governing Board of the Pasadena Unified 
School District (“District”) previously issued a Notice To Proceed to The Nazerian Group 
(“Nazerian”)for the Pasadena High School Gym & Locker Room Renovation project (“Project”) 
Bid No. 12-15/16 in the total amount of $13,797,123.00;  

WHEREAS, subsequent to the award of the contract for the Project, it was determined 
that additional work was necessary on the Project (“Change Order”) including unforeseen 
conditions and Architect/District scope changes required for design and construction completion 
and as more fully set forth in Exhibits ‘A’ of three previously approved Board Reports 1301-F 
dated 5/24/18, 1410-F dated 4/25/19, and 1488-F dated 4/23/20, the sum of which amount to 
$1,134,783.59 and are 12.25% of the original contract amount; 

WHEREAS, subsequent to the approval of the aforementioned Change Orders, it was 
determined that one additional Change Order was necessary to complete the project to current 
requirements and as more fully set forth in Exhibit ‘A’; 

WHEREAS, The Nazerian Group is intimately familiar with the Project and is ready, 
willing and able to perform the additional work set forth in the Change Order; 

WHEREAS, the total sum of all Change Orders will now become $1,690,265.58 12.25% 
of the original contract amount and which exceeds the limitations set forth in Public Contract 
Code section 20118.4; 

WHEREAS, Public Contract Code section 20111(c) and Government Code section 
53060 states that the competitive bidding requirements do not apply to professional or special 
services or advice; 

WHEREAS, it would be more costly and time-consuming to bid this additional work 
since it is integral to the Project and the work being performed by The Nazerian Group; 

WHEREAS, competitive bidding the additional work covered by the Change Order 
would result in the delay of the completion of the Project; 

WHEREAS, it would work an incongruity and not produce any advantage to the District 
to competitively bid the additional work set forth in the Change Order since such competitive bid 
work could result in multiple contractors being required to perform work more efficiently and 
effectively performed by The Nazerian Group; and 

Attachment: BR 1496-F
June 25, 2020
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WHEREAS, Meakin v. Steveland (1977) 68 Cal.App.3d 490 and Los Angeles Dredging 
v. Long Beach (1930) 210 Cal. 348 holds that statutes requiring competitive bidding do not 
apply when competitive bidding would work an incongruity or not produce any advantage. 

 
 
NOW, THEREFORE, BE IT RESOLVED that:  
 
The Board of Trustee of Pasadena Unified School District hereby declares 
 

Section 1. That the above recitals are all true and correct. 
 

Section 2. That it would work an incongruity and not produce any advantage to the 
District to competitively bid the completion of the additional work set forth in the Change Order. 
 

Section 3. That the District approves the immediate completion of the additional 
work stated in the Change Order without competitively bidding such work and approves the 
District’s payment to The Nazerian Group in accordance with the terms and conditions set forth 
in the Change Order. 

 
Section 4. That the completion and approval of the additional work stated in Change 

Order is necessary to ensure completion of the Project and use of the facilities by students and 
staff. 

 
Section 5. That the Governing Board delegates to its Chief of Facilities, authority to 

execute all agreements and complete all necessary documents for the additional work and to 
otherwise fulfill the intent of this Resolution. 

 
Section 6. That this Resolution shall be effective as of the date of its adoption. 

 
 
PASSED, APPROVED, and ADOPTED, this 25th day of June, 2020, the board meeting of the 
Pasadena Unified School District Board of Education, Los Angeles County, California. 

 
 

  ________________________    
    Patrick Cahalan, President 
 
 
             
Scott Phelps, Vice President               Elizabeth Pomeroy, Clerk 
 
             
Michelle Richardson Bailey, Member  Kimberly Kenne, Member 
 
              
Lawrence Torres, Member    Roy Boulghourjian, Member 
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EXHIBIT “A” 
 

[CHANGE ORDER] 



CHANGE ORDER 

PROJECT: Modernization of Gym and Buildings ‘R’, ‘S’, and ‘T’ at 
Pasadena High School Change Order No………………......4 
2925 E. Sierra Madre Boulevard Date: May 8, 2020 
Pasadena, CA 91107 District’s Project No:    12-15/16

Architect’s Project No: 2331.300
DSA Application No:   03-115817
DSA File No:      19-80
Contract Date:       July 28, 2016 

TO CONTRACTOR 
 The Nazerian Group 
 16218 Ventura Blvd., Suite #7 
 Encino, CA 91436 

You are directed to make the following changes in this Contract as described in ‘ATTACHMENT 
‘A’ on the attached pages for each item description of changes. 

Not valid until signed by the Owner, Architect and Contractor.   Signature of the Contractor 
indicates his agreement herewith, including any adjustment in Contract Sum or Contract Time.  

The original Contract Sum with  $13,797,123.00 
Original Allowance in Base Contract was (used previously in CO #1): $     250,000.00 
Amount remaining in Allowance to date is: $                0.00 
Net Change by previously authorized Change Orders: $  1,134,783.59 
The Contract Sum prior to this Change Order was: $14,931,906.59 
The Contract Sum will be increased by this Change Order amount: $     555,481.99 
The new Contract Sum amount is: $15,487,388.58 
The Contract Time will be increased by [ 0 ] Days per this Change Order. 

Authorized: 
CONTRACTOR OWNER 

The Nazerian Group  Pasadena Unified School Dist. 
16218 Ventura Blvd., #7 351 South Hudson Avenue 
 Encino, CA 91436  Pasadena, CA 91109 

________________________ __________________________ 
(Signature)  (Signature) 
BY______________________ BY   Mr. Nelson Cayabyab 

DATE  ___________________ DATE  __________________ DATE  ____________________ 

Distribution to: 

OWNER:  Pasadena Unified S.D.
ARCHITECT:  Scott Gaudineer

Flewelling & Moody
CONTRACTOR:  The Nazerian Group
INSPECTOR:   Donald Blayney

Vartan "Vic" Nazerian

05/27/202005/29/2020

 Allowance 



PASADENA HIGH SCHOOL 
Gym Modernization Phase 1 / DSA 03-115817; File No. 19-80  (F&M 2331.300) 
CHANGE ORDER #4 
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ATTACHMENT ‘A’ 

 
Item No. 1 
Description: Installation of Tectum using Hilti anchors directly into ADD $17,500.00 
 concrete walls. 
 (Reference: CCD 27, COR 34) 
 
Requested by: District 
 
Reason: Field conditions required revisions to attachment method for 

the tectum acoustic wall panels to concrete walls. Credit was 
provided for not installing per the original bid documents. 

 
Item No. 2 
Description: Riser supports for mechanical ducts. ADD $8,000.00 
 (Reference: RFI 126, COR 60) 
 
Requested by: District 
 
Reason: Additional attachments for vertical duct supports required by 

DSA at 4 locations in Building “R” Gym as required by DSA. 
 
Item No. 3 
Description: Prep and repair pool equipment room deck slab. ADD $13,330.80 
 (Reference: CCD 14, COR 65) 
 
Requested by: District 
 
Reason: Added scope to repair existing pool machine room damage 

due to deterioration of existing concrete surfaces and as 
required by DSA. 

 
Item No. 4 
Description: Additional work for HVAC duct routing due to field condition. ADD $4,291.86 
 (Reference: CCD 22A-R1, COR 75R2) 
 
Requested by: District 
 
Reason: Per field conditions additional and revised framing were 

required for new duct routing. Credit was provided for the 
work on the initial bid documents that was not required. 

 
Item No. 5 
Description: Credit for item 5 of CCD 31 (steel work only). DEDUCT -$8,752.00 
 (Reference: CCD 31B, COR 76R1) 
 
Requested by: District 
 
Reason: Credit due to plan revisions eliminating the need for the 

specified work. 
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Gym Modernization Phase 1 / DSA 03-115817; File No. 19-80  (F&M 2331.300) 
CHANGE ORDER #4 

3 

 

 
Item No. 6 
Description: Add drywall soffit.  Included credit for original suspended ADD $16,939.00 
 drywall ceiling and the added cost for additional soffit drop 
 and joint return. 
 (Reference: CCD 32R1, COR 84) 
 
Requested by: District 
 
Reason: Due to field conditions and height restrictions, additions of 

soffits were required to cover ductwork at certain locations. 
 
Item No. 7 
Description: Change wall types and drywall ceilings. ADD $16,400.00 
 (Reference: CCD 40, COR 87R) 
 
Requested by: District 
 
Reason: Required design revisions due to existing field conditions. 
 
Item No. 8 
Description: Addition of furred walls W06 and backing for cabinets ADD $38,871.54 
 and lockers, includes credit for drywall ceiling and soffit 
 in entry S102. 
 (Reference: CCD 44B, COR 89) 
 
Requested by: District 
 
Reason: DSA required additional furred walls at existing brick walls 

for backing of lockers and cabinets. No direct attachment to 
brick walls were allowed despite plan approvals indicating 
as such.  

 
Item No. 9 
Description: New flooring layout with Mondo roll goods with  ADD $12,490.48 
 additional color for school logo. 
 (Reference: Field Directive, COR 92R1) 
 
Requested by: District 
 
Reason: Better aesthetic design for the floor incorporating school 

letters and adding more color. 
 
Item No. 10 
Description: Apply self-adhesive waterproofing membrane with  ADD $10,000.00 
 protection board in lieu of specified liquid application 
 per plans. 
 (Reference: Field Directive, COR 94) 
 
Requested by: District 
 
Reason: Utilization of better water proofing material as requested by 

District. 
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Item No. 11 
Description: Revise exterior framing and finishes of lobby S101.  ADD $8,500.00 
 (Reference: CCD 42, COR 96) 
 
Requested by: District 
 
Reason: Required design modifications due to existing field 

conditions. 
 
Item No. 12 
Description: Install two (2) added door opening and frames. ADD $1,703.61 
 (Reference: CCD 6, COR 106) 
 
Requested by: District 
 
Reason: Required design modifications due to existing field 

conditions. 
 
Item No. 13 
Description: AHU-R1 reroute supply and return air duct. ADD $13,500.00 
 (Reference: CCD 22A-R1, COR 116) 
 
Requested by: District 
 
Reason: Required design modifications due to existing field 

conditions. 
 
Item No. 14 
Description: Reroute duct at Mezzanine AHU-R2 supply and return air. ADD $8,000.00 
 (Reference: CCD 22A-R1, COR 118) 
 
Requested by: District 
 
Reason: Required design modifications due to existing field 

conditions. 
 
Item No. 15 
Description: Mezzanine to reuse existing holes for outside air and ADD $2,350.00 
 relief air. 
 (Reference: CCD 22A-R1, COR 119) 
 
Requested by: District 
 
Reason: Required design modifications due to existing field 

conditions. 
 
Item No. 16 
Description: Close existing openings in Mezzanine T-202. ADD $4,600.00 
 (Reference: Field Directive, COR 121) 
 
Requested by: District 
 
Reason: Required design modifications due to existing field 

conditions. 
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Item No. 17 
Description: Fabricate poles from overhead basketball unit due to ADD $1,000.00 
 obstructions in the way. 
 (Reference: Field Directive, COR 123) 
 
Requested by: District 
 
Reason: Required design modifications due to existing field 

conditions. 
 
Item No. 18 
Description: Infill frame the concrete opening in the equipment ADD $2,257.60 
 storage room T-111. 
 (Reference: Field Directive, COR 126) 
 
Requested by: District 
 
Reason: Existing opening required infill due to plan revisions. 
 
Item No. 19 
Description: Plastered walls removed in certain areas and repaired ADD $15,000.00 
 due to excessive moisture and wear/tear. 
 (Reference: Field Directive, COR 136) 
 
Requested by: District 
 
Reason: Existing unforeseen field conditions requiring additional 

repair. 
 
Item No. 20 
Description: Due to existing conditions where door jambs were solid ADD $7,400.00 
 grouted and after we removed the door jambs, the openings 
 had to be clipped, widened, and patched in various locations. 
 (Reference: Field Directive, COR 137) 
 
Requested by: District 
 
Reason: Existing unforeseen field conditions requiring additional 

work. 
 
Item No. 21 
Description: Install steel columns and headers in room S-125 to  ADD $11,537.71 
 reinforce brick wall. 
 (Reference: CCD 40, COR 140) 
 
Requested by: District 
 
Reason: New opening required additional reinforcement due to 

existing field construction. 
 
Item No. 22 
Description: Add metal studs at ceiling to reinforce T-Bar ceiling ADD $19,000.00 
 in room R-110B. 
 (Reference: Field Directive, COR 141R1) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
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Item No. 23 
Description: Install T-Bar and recessed lighting in room S-141 ADD $5,000.00 
 Pool Office. 
 (Reference: CCD 15, COR 142) 
 
Requested by: District 
 
Reason: Added scope due to existing field conditions. 
 
Item No. 24 
Description: Miscellaneous work at weight room to satisfy design ADD $18,455.42 
 and DSA requirements. 
 (Reference: Field Directive, COR 143R1) 
 
Requested by: District 
 
Reason: Added scope due to existing field conditions. 
 
Item No. 25 
Description: Build soffit at corridor S-123. ADD $5,354.95 
 (Reference: Field Directive, COR 145) 
 
Requested by: District 
 
Reason: Design revisions due to existing field conditions. 
 
Item No. 26 
Description: Open and install supports for lockers steel tubes, patch ADD $9,527.40 
 and paint at six (6) locations. 
 (Reference: Field Directive, COR 151) 
 
Requested by: District 
 
Reason: Additional supports installation needed due to unknown 

requirements for single row of lockers installation. 
 
Item No. 27 
Description: Cap 2” line at ramp ‘E’ of building ‘T’. ADD $700.00 
 (Reference: Field Directive, COR 153) 
 
Requested by: District 
 
Reason: Existing unforeseen field conditions. 
 
Item No. 28 
Description: Install fire rated plywood and paint T-104 IDF room.  ADD $1,804.51 
 Provide power to new IDF location for additional 
 IDF per District’s direction. 
 (Reference: Field Directive, COR 154) 
 
Requested by: District 
 
Reason: Added scope per District requirements for added IDF unit. 
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Item No. 29 
Description: Install three (3) hose bibs on building ‘T’ exterior, include ADD $3,000.00 
 approximately 80 feet of new 3/4” water and 3/4” copper line. 
 (Reference: RFI 393, COR 155R1) 
 
Requested by: District 
 
Reason: Added scope per District’s request. 
 
Item No. 30 
Description: Provide framing for T-bar in room R-201 Mezzanine. ADD $11,500.00 
 (Reference: Field Directive, COR 156) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 31 
Description: Install backing for lockers in “Red back panels”. ADD $3,500.00 
 (Reference: Field Directive, COR 157) 
 
Requested by: District 
 
Reason: Additional back panel installation needed due to unknown 

requirements for single row of lockers installation. 
 
Item No. 32 
Description: Prime and paint inside drywall face at shafts T-103 ADD $3,108.17 
 corner and T-110. 
 (Reference: Field Directive, COR 159) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 33 
Description: Hang banners in building ‘R’. ADD $5,143.31 
 (Reference: Field Directive, COR 160) 
 
Requested by: District 
 
Reason: Existing team banners re-installation was excluded from the 

initial bid. 
 
Item No. 34 
Description: Prepare template, furnish and install reinforcement  ADD $24,000.00 
 between gym building ‘R’ 7”x16”x0.5”.  Remove and reinstall 
 tectum as necessary, remove T-bar, patch and frame. 
 (Reference: CCD 50, COR 161) 
 
Requested by: District 
 
Reason: Unforeseen field conditions required enlargement of exiting 

wall openings prompting the need for additional structural 
supports. 
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Item No. 35 
Description: Repair building joint between building ‘T’ and ‘S’. At the ADD $6,500.00 
 corner install sheet metal cover and seal. 
 (Reference: Field Directive, COR 162) 
 
Requested by: District 
 
Reason: Unforeseen field condition required design revisions for 

repair of existing condition.  
 
Item No. 36 
Description: Repair concrete base at columns at canopy north of  ADD $4,000.00 
 building ‘R’. 
 (Reference: Field Directive, COR 165) 
 
Requested by: District 
 
Reason: Repairs were required for existing column bases to remain 

were initially poured monolithically with the existing walkway 
causing some damage to the bases during demolition of the 
walkway.  

 
Item No. 37 
Description: Repair and cleanup for vandalism (2 occasions) at weight ADD $5,300.00 
 room mirrors, broken by locker room fire extinguisher and 
 graffiti, also knocking down pony wall. 
 (Reference: RFI 362, COR 166) 
 
Requested by: District 
 
Reason: Secured construction site was broken into. Some completed 

work were damaged and had to be redone. 
 
Item No. 38 
Description: Furnish and install framing and plywood skirts around ADD $17,000.00 
 AHU-1 and AHU-2. 
 (Reference: Field Directive, COR 167) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 39 
Description: Grind old tar/leveling compound on gym floor in building ADD $22,000.00 
 ‘T’. 
 (Reference: Field Directive, COR 168) 
 
Requested by: District 
 
Reason: Unforeseen field condition under existing gym flooring 

required modifications. 
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Item No. 40 
Description: Furnish and install leveling compound to obtain  ADD $21,000.00 
 acceptable levels for new floor installation. 
 (Reference: Field Directive, COR 169) 
 
Requested by: District 
 
Reason: Unforeseen field condition under existing gym flooring 

required modifications. 
 
Item No. 41 
Description: Provide temporary power to existing IDF cable in  ADD $584.32 
 building ‘R’. 
 (Reference: RFI 64, COR 171) 
 
Requested by: District 
 
Reason: Work required to keep data connectivity during construction. 
 
Item No. 42 
Description: Relocate existing light conduit at tectum Gym R-108. ADD $4,198.44 
 (Reference: RFI 106, COR 172) 
 
Requested by: District 
 
Reason: Existing lighting conduits to remain were interfering with 

new tectum ceiling panel installation and had to be rerouted 
at some locations.  

 
Item No. 43 
Description: Bracing for gym light fixtures. ADD $2,456.29 
 (Reference: RFI 141R, COR 173) 
 
Requested by: District 
 
Reason: Existing lighting to remain required additional bracing that 

was not in the initial scope of work. 
 
Item No. 44 
Description: Re-feed and provide power to N and S scoreboard /  ADD $3,000.00 
 shot clock. 
 (Reference: RFI 184, COR 174) 
 
Requested by: District 
 
Reason: Plans called for one location instead of two for refeeding the 

existing scoreboards and shot clocks. 
 
Item No. 45 
Description: Low voltage light switch conduit from existing switch ADD $2,039.71 
 box to LCP. 
 (Reference: RFI 191, COR 175) 
 
Requested by: District 
 
Reason: Unforeseen field conditions. Existing wires could not be 

pulled and removed from existing conduit to be reused. 
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Item No. 46 
Description: Provide J-Box and run branch circuits for woman’s  ADD $1,049.61 
 Facility shower hand dryer S-144. 
 (Reference: RFI 195, COR 176) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 47 
Description: Provide ceiling mount occupancy sensor in girls S-131. ADD $1,406.69 
 (Reference: RFI 196, COR 177) 
 
Requested by: District 
 
Reason: Required occupancy sensor was inadvertently excluded 

from the plans at this location. 
 
Item No. 48 
Description: Furnish and install 3 phase 20 amp breaker and  ADD $2,800.00 
 disconnect for bank ‘C’ bleacher motor, Gym R108. 
 (Reference: RFI 197, COR 178) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 49 
Description: AHU 225 and 175 wire as specified amp breaker/wire ADD $1,000.00 
 (Reference: RFI 264, COR 179) 
 
Requested by: District 
 
Reason: Per existing field conditions different size breaker was 

required than the one specified. Specified breaker was 
already provided and installed. 

 
Item No. 50 
Description: Provide 20A, 125V duplex receptacle at trophy case in ADD $1,049.61 
 Foyer R101. 
 (Reference: RFI 270, COR 180) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 51 
Description: Provide GFCI 20A duplex receptacle to panel QC-24 ADD $990.10 
 for building ‘T’ ice machine. 
 (Reference: RFI 372, COR 183) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
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Item No. 52 
Description: Provide J-Box and run circuits to QC-26, 28 for hand ADD $1,633.92 
 dryers at restroom T-115 and T-111. 
 (Reference: RFI 377, COR 184) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 53 
Description: Provide and install fire rated pads at lights in building ‘T’ ADD $357.08 
 second floor fire rated ceilings. 
 (Reference: RFI 389R2, COR 185) 
 
Requested by: District 
 
Reason: Required ceiling modifications due to existing field 

conditions prompted revisions to specified light fixtures. 
 
Item No. 54 
Description: Provide power building ‘T’ bleacher motor. ADD $7,487.88 
 (Reference: RFI 414, COR 186) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 55 
Description: Extend main feed from building ‘S’ electrical room to  ADD $8,407.69 
 Building ‘T’ electrical room for speaker pathway that was  
 missing. 
 (Reference: RFI 406, COR 187R1) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 56 
Description: Install one additional dryer at boy’s faculty toilet/shower ADD $5,188.54 
 S-106 (old room #) S-104A (new room #) and two at  
 Girl’s restroom S-147. 
 (Reference: Field Directive, COR 188R1) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 57 
Description: Provide grounding for existing distribution panel ‘Q’.  ADD $4,813.37 
 (Reference: RFI 397R1, COR 189R1) 
 
Requested by: District 
 
Reason: Unforeseen existing condition. Existing electrical panel 

required proper grounding. 
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Item No. 58 
Description: Per district direction, fixture type ‘V’ at display trophy ADD $3,400.00 
 case foyer R-101, lobby and entrance, six lights/housing. 
 (Reference: Field Directive, COR 190R1) 
 
Requested by: District 
 
Reason: Additional light fixtures required due to cabinet divisions. 
 
Item No. 59 
Description: Per district direction, install Altro Quartz tile in pool storage  ADD $3,453.67 
 S-141 and pool office S-142. 
 (Reference: CCD 15, COR 195R1) 
 
Requested by: District 
 
Reason: Design revision due to existing field conditions. 
 
Item No. 60 
Description: Furnish two additional hand dryers (material only). ADD $1,372.07 
 (Reference: Field Directive, COR 196R1) 
 
Requested by: District 
 
Reason: Design revision due to existing field conditions prompted 

the need for additional units. 
 
Item No. 61 
Description: Delete painting of exterior railings. DEDUCT -$4,203.00 
 (Reference: Field Directive, COR 198R1) 
 
Requested by: District 
 
Reason: Value engineering and future maintenance savings. 
 
Item No. 62 
Description: Two channel 4x5.4 Verco 1½” x 20ga decking four  ADD $2,250.00 
 5/8” dia. Titan anchors. 
 (Reference: RFIs 276 & 234R, COR 199) 
 
Requested by: District 
 
Reason: Existing field conditions required alternate opening location 

for HVAC equipment installation. 
 
Item No. 63 
Description: Revised connection of MC12x10.6 to ‘E” brick wall ADD $2,850.27 
 due to interference. 
 (Reference: RFIs 214R & 215, COR 200) 
 
Requested by: District 
 
Reason: Existing field condition required alternate attachment to 

existing masonry wall. 
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Item No. 64 
Description: Furnish and install additional 38lf of ramp handrail ADD $6,045.02 
 with wheel guide. 
 (Reference: CCD 07-R1, COR 201R1) 
 
Requested by: District 
 
Reason: Additional ramp railing required due to redesign of ramp 

after removal of existing walkway. 
 
Item No. 65 
Description: Add doors S-115A and S-138A. ADD $3,980.60 
 (Reference: REV 01, COR 203) 
 
Requested by: District 
 
Reason: Design revision due to existing field conditions. 
 
Item No. 66 
Description: Doors and hardware for S-125C, S126A, and S-127A. ADD $7,183.95 
 (Reference: CCD 40, COR 204) 
 
Requested by: District 
 
Reason: Design revision due to existing field conditions. 
 
Item No. 67 
Description: Add door R116A and associated material per field  ADD $2,500.00 
 conditions. 
 (Reference: Field Directive, COR 209) 
 
Requested by: District 
 
Reason: Design revision due to existing field conditions. 
 
Item No. 68 
Description: Hardware change, take down one door, install flush ADD $978.81 
 bolts and two closers per field conditions. 
 (Reference: Field Directive, COR 210) 
 
Requested by: District 
 
Reason: Design revision due to existing field conditions. 
 
Item No. 69 
Description: Alt – Building ‘T’, change to continuous hinge per  ADD $2,925.52 
 field conditions. 
 (Reference: Field Directive, COR 211) 
 
Requested by: District 
 
Reason: Design revision due to existing field conditions. 
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Item No. 70 
Description: Revision to keep electrical room in its original location.  DEDUCT -$35,000.00 
 (Reference: CCD 40, COR 214) 
 
Requested by: District 
 
Reason: Value engineering due to existing field conditions. 
 
Item No. 71 
Description: Furnish and install brass cover-plates, floor sleeves,  ADD $14,618.35 
 volleyball court systems, referee stand & pad, and 
 storage cart at Bldg. “T” Gym. 
 (Reference: Field Directive, COR 215R1) 
 
Requested by: District 
 
Reason: Added work scope. 
 
Item No. 72 
Description: Roofing product price increase. ADD $33,461.63 
 (Reference: Field Directive, COR 216) 
 
Requested by: District 
 
Reason: Material cost increase. 
 
Item No. 73 
Description: Install HSS 5”x5” supports at mech. openings Building “T”. ADD $23,895.46 
 (Reference: CCD 52, COR 218) 
 
Requested by: District 
 
Reason: Unforeseen field conditions required enlargement of exiting 

wall openings prompting the need for additional structural 
supports. 

 
Item No. 74 
Description: Add metal studs at ceiling to reinforce T-bar ceiling at  ADD $9,500.00 
 Building ‘T’. 
 (Reference: Field Directive, COR 219) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
 
Item No. 75 
Description: Per district request, supply entire Schlage cores for  ADD $6,597.78 
 the cabinets. 
 (Reference: Field Directive, COR 220) 
 
Requested by: District 
 
Reason: Work scope was excluded from the initial bid. 
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Item No. 76 
Description: Install old cameras with necessary conduits and  ADD $3,208.53 
 conductors as requested by district. 
 (Reference: Field Directive, COR 221) 
 
Requested by: District 
 
Reason: Existing cameras removed during demolition process 

require reinstallation. 
 
Item No. 77 
Description: Credit for reduction in benches in the locker rooms. DEDUCT -$22,814.28 
 (Reference: CCD 36, COR 223) 
 
Requested by: District 
 
Reason: Provide more circulation space between lockers. 
 
Item No. 78 
Description: Additional existing concrete wall epoxy crack repair. ADD  $50,000.00 
 (Reference: Field Directive, COR 170) 
 
Requested by: District 
 
Reason: Additional crack repairs required above contract limits. 
 
 
 
 
 TOTAL CHANGE ORDER AMOUNT: $555,481.99
 Time Extension added to the contract: ‘0’ days 
 

 
END OF DOCUMENT 



Board Report No. 1497-F  Date:  June 25, 2020 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:   ADOPTION OF PIGGYBACKABLE CONTRACT FOR THE PURCHASE AND   
             INSTALLATION OF PLAYGROUND EQUIPMENT AND DSA SHADE SHELTERS 
 
 
  
 
 
 
 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in 
support of 21st Century learning environments. 
 
I.         BACKGROUND  

The procurement of equipment, supplies and other related products will occur during the 
course of a school year to support student activity and achievement.  Pursuant to the 
provisions set forth in Public Contract Code (PCC) 20118, the Governing Board may 
authorize the purchase of equipment and supplies bid through a public corporation or 
agency without advertised bids.  This method, known as “piggybacking”, is permitted by 
law so long as it is used in the best interest of the District.   
 

II.  STAFF ANALYSIS 
During the course of the 2019-20 school year, there are plans to upgrade and replace 
playground surfacing material and playground equipment. Staff is requesting approval to 
piggyback on the Colton-Joint Unified School District’s piggybackable contract, Bid 
#18-02, awarded to Dave Bang Associates, Inc. for the purchase and installation of 
playground equipment, outdoor site furnishings & DSA shade shelters.   
  
Attachment: Bid No. 18-02 Playground Equipment & DSA Shade Shelters. 

 
III.  FISCAL IMPACT  
  Budgeted by Facilities/Maintenance & Operations department, as needed.  
     

 
   
 
 

Pasadena Unified School District 
Board of Education Agenda: June 25, 2020 
Prepared by: _________________________ 
Nelson M. Cayabyab, Chief Facilities Officer 
 

RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves the piggybackable contract for the installation and purchase of playground equipment 
and shade shelters awarded by Colton Joint Unified School District to Dave Bang Associates, 
Inc.  

Funding title code: 
Name:  (various) ____________ 
String: (various) ____________ 



Board Report No. 1497-F  Date:  June 25, 2020 

 
 
 
 
 
 
Approved: 
 
  
___________________________________ 
Brian O. McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Originator: Nelson Cayabyab, Chief Facilities Officer   
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June 25, 2020

PUBLIC CONTRACT 

PURCHASING 

PLAYGROUND EQUIPMENT 
SAFETY SURFACING 

OUTDOOR SITE FURNISHINGS 
DSA SHADE SHELTERS 
ATHLETIC EQUIPMENT 

dave bang associates, inc. 
1-800-669-2585 Fax 800-729-2483

info@davebang.com 

BID UMBER 18-02 

PLAYGROUND EQUIPMENT & DSA SHADE SHELTERS 

COLTON JOINT UNIFIED SCHOOL DISTRICT 

1212 VALENCIA DRIVE, COLTON, CA 92324 

Piggyback Clause: For the erm or lhe con1ract and any mulually agreed extensions 
pursuant to this request for bids, at th op1ion 01 the vendor, other school d1str1cts and 
community college districts. any pu.b!ic corporation or agency, including any county. city 
or town in the State of Californ,a may purchase. lease-purchase, the iclenlie<1l ltem(s) at 
the same price and upon the same tetms and conditions pursuant to Public Cor.taci 
Code 20118 (K-12) and 20652 {Community Colleges), 

/ 

The Colton Jo1ni Umlied School Dist11ct waives its right to require sueh other distncts 
and offices to draw thetr warrants in the favor or the District as provided in said Code 
sections 

Acceptance or rejection of this clause WILL NOT affect the outcome of this bid. 

Piggyback option granted 

Piggyback option not granted 
(please initial) 

The undersigned has read all of the conditions. instructions and specifications. is 
familiar with, understands, and will conform by furnishing and delivering 1he goods 
and/or services at the prices quoted above. 
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COLTON JOINT UNIFIED SCHOOL DISTRICT
1?l2Valencia Drive
Colton, CA 92324

PROPOSAL FORII'I FOR BID #18.02
PRICING INFORMATION

Item Quantitv Brand/ModelSunplied

1. 1 each

2. I each

3. 1 each

Unit Cost Shippinq Totat
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DO NOT ¡NCLUDE SALES TAX OR INSTALLATION ON THE PROPOSAL FORM



COLTON JOINT UNIFIED SCHOOL D¡STRICT
l2l2Yalencia Drive
Colton, CA92324

PROPOSAL FORM FOR BIÐ *18.02
ADDITIONAL PRICING INFORMATION {cont.}

Optional: Bidders may list percent discounts from their current, general published

.orpon.nt pricing cataläg for playground equipment, or specified catalogs for their full

tine 
'of 

products, Tt tney wisn. The District reserves the right to accept or reject any

general discount when making any award'

Manufacturer Submitted % Discount Shippins Minimum Freight
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COLTON JOINT UNIFIED SCHOOL DISTR¡CT
1?12Valencia Drive
Golton, CA92324

PROPOSAL FORI/I FOR BID #18.02
ADDITIONAL PRIC¡NG ¡NFORMATION

Optional: Bidders may list percent discounts from their current, general published

component pricing catalog for playground equipment, or specified catalogs for their full
line of products, if they wish. The District reserves the right to accept or reiect any
general discount when making any award.

Man ufacturer Subm itted % Discount Shippinq Minimum Freisht
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COLTON JOINT UNIFIED SCHOOL DISTR¡CT
l2l?Yalencia Drive
Colton, CA92324

PROPOSAL FORM FOR BID #18.A2
ADDITIONAL PRIGING INFORMATION (cont-)

Optional: Bidders may list percent discounts from their current, general published

corponent pricing catalog for playground equipment, or specified catalogs for their full

line of products, if they wish. The District reserves the right to accept or reject any
general discount when making any award.

Manufactu rer Submitted

î,l.e.f¡t2 €

% Discount

ç "{,

Shippllg Minimum Freiqht
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COLTON JOINT UNIFIED SCHOOL DISTRICT
l?l2Yalencia Drive
Colton, CA92324

PROPOSAL FORM FOR BID #1842
PIGGYBACK CLAUSE AND SIGNATURE PAGE

piqqvback Clause: For the term of the contract and any mutually agreed extensions

@estforbids,attheoptionofthevendor'otherschooldistrictsand
tommunity college ã¡"tri"tt, any public corporation or agency, including any county, city

or town in the Státe of California, may purchase, lease-purchase, the identical item(s) at

the same price and upon the same terms and conditions pursuant to Public Contact

Gode 201'18 (K-12) and20652 (Community Colleges)'

The Colton Joint Unified School District waives its right to require such other districts

and offices to draw their warrants in the favor of the District as provided in said Code

sections.

Acceptance or rejection of this clause WILL NOT affect the outcome of this bid'

þPiggyback option granted
(please initial)

Piggyback option not granted

The undersigned has read all of the conditions, instructions and specifications, is

familiar with, understands, and will conform by furnishing and delivering the goods

and/or services at the prices quoted above.

lnlc. otr cA
Name of Company Address

t*fuÑ cT bt
City, State, Zip Code

ø).66 -zs
Telephone

llÛa- zl
FAX

1q€ñq? zq 7 Ll

CSLB Lícense Number

ÈJ A
Cash D (if

Signature

DIR Registration Number

-bo
Delivery fin days)

Title
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Colton |oint Unífied School District
Jerty Almendarez, Superintendent
Dr. Frank Miranda, Assistant Supe¡intendeng Business Services

,iw e*ew

Certification of Minutes
r.-- 

-* 
trr ìt ¡trr -rt ffi.ãæew'

The Board of Education of the Colton Joint Unifîed School Disfiict met in Regular Session on

Thursday, December 7, 2017, at 6:00 p.m. in the Board Room al 18829 Orange Steef
BloomingtorÌ, CäIifonri a 923 1'6.

Members Present:

Mernbøs Absent:
6
I

Section 6
Àction Section -Action ltems
it"ffiaylor and Board Mernber ceniceros and carried on

a 6-0 vote, the Board aprBroved Action ltem 6'15 as presented.

#6.1s Award of Bid No, 18-02 to Dave Bang Associates for Playground Equipment
andDSA Shade Shelters

I, Dr. Frank Miranda, Assistant Superintendent of Business Services, for the COLTON JOINT

I-INIFIED SCHOOL DISTRICT, do hereby ceúiry that the above is a true and correct copy of the

motion dulymadeo adopted, and entered on the minutes of Governing Board of said" District.

By:
Decenrbçr lL,2017
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Agenda ltem Details

Meeting Dec 07, 20L7 - Board of Education Regular Meeting, Public Heartng, and Re-

Organlzatlonal Meeting Ageltda

ô^-^:^É 
^-5i^^ 

Ît^ñ-
Lateg0fy o' ALLlull Jcsslull - Ê\Llrurr rlsrr¡r

Subject 6.15 Award of Bid No. 18-02 to Dave Bang Associates for Playground Equipment and

DSA Shade Shelters

Type Actíon ' Business Services Division

Preferred Date Dec 07,2017

Absolute Date Dec07'2417

Budget Source g60,000 from the General Funrl or Self Insurance Fund 67 as needed

Recommended Action 
H:.:::"?:i;: :î"1-'i'3iiåi"å'.üî*?';å"ilå":?:?i$ii::':" 

Dave Bans

Bids for playground equipment and IJSA shade shelters were opened on Novenrber 17,2017. The bid was conducted in accordance with

Public Contract Code 2011'1 and advertised in accordance with Public Contract Code 20112. One vendor submitted a bid'

This bid was cÕnducied to meet the needs of the Disfict on an as needed basis. The District currently has ffty-eight separate play

equipment areas on our campuses. The main use of this bid will be to maintain the safety of our playgrottncl's fall surface material.

properly maintained engineered wood fiber has the híghest impact attenuat¡on rating out of ãll fall surfaces available, lmpact attenuation is

the abil¡ty ot a fall surface to absorb and dissipate the impact of a child's fall from play equipment to the safety surface below. Fall surface

materials are rated by the Consumer Products Safety Commission (CPSC)-

The District will replenish engineered wood fiber fall surface material as needed in play equipment areas in the District' Cost to replenish

specific sites varies due to the varying sizes of play areas at each site.

Adrlitiorally, this piggyb¿ckable bid will be used by school dictriots and other public agencies throughorrt the stale of California, ln the

past, public entities throughout the State have relied on ihe Colton Joint Unified School District piggybackable bid for playground

equipment and DSA shade shelters to fulfill lheir respective needs.

https :/lwwrv "boardclocs. com/calcoltonlBoard.nsfTPublic t¿l1ï17017



BOARD AGENDA

REGULAR MEETINC
December 7,2017

ACTION TTEM

TO: Board of Education

PRSSENTED BY: Dr. Frank Miranda Assistant Superintendent, Business Services Division

SUBJECT: ,A,ward of Bid #18-02 to Dave Bang Àssociates for Playground
Equipment and DSA Shade Shelters

GOAL: Facilities lBudget Planning

STRATEGIC PLAN: Strategy #1 - Communication

BACKGROUND: Bids for playground equipment and DSA shade shelters were opened on

November 17, 2017. The bid was conducted in accordance with Public
Contract Code 20i 11 and advertised in aceordance with Public Contract

Code 20112. One vendor submitted a bid.

This bid was conducted to meet the needs of the District on an âs needed

basis, The Distriet curuently has frfty-eight separate play equipment areas

on oril campuses. The main use of this bid will be to maintain the safety

of our playground's fall surface material. Properly maintained engineered

wood fiber has the highest impact attenuation rating out of all fall surfaces

available. Impact attenuation is the ability of a fall surface to absorb and

dissipate the impact of a child's fall from play equipment to the safety

surface below. Fall surface materials are rated by the Consumer Products

S afety Commission (CP SC).

The District will replenish engineered wood fîber lall surface material as

needed in play equipment areas in the District. Cost to replenish specific

sites varies due to the varying sizes of play areas at each site-

Additionally, this piggybackabie bid will be used by schooi district and

other public agencies throughout the State of California. In the past,

pubtic entities up ancl down the State have relied on the Colton Joint

unilied school District piggybackable bid for playground equipment and

DSA shade shelters to fultill their respective needs.

BUDGET
IMPLICATIONS: $60,000 from the General Fund or Self Insurance Fund 67 as needed.

RECOMìVIENDATION: That the Board award Bid #1S-02 to the lowest responsible bidder, Dave

Bang Associates, Inc., t-or playground equipment and DSA shade shelters.

as presented.



ACTIOI{: Ou ruotiun of Board Mcmbcr and thc
Board awarded Bid #18-02 to the lowest responsible bidder, Dave Bang

A.ssocíates, Inc., for playground equipment and DSA shade shelters"



This spacê fôr ¡iling sbmp mlY

SAN BERNARDINO COUNTY SUN

473 E CARNEGIE DR #200. SAN BERNAROINO, CA 92408
Telephone (909) SS9-9666 / Fax (909) 884-2536

DAVID BEESON

COLTON JOINT UNIFIED SCHOOL DIST

1212 VALENCIA DRIVE

coLToN, cA-92324

PROOF OF PUBL¡CATION

{2o1s.s c.c.P.)

Stare of Callforniå
County of SAN BERNARDINO s5

Notice Type: BTDSB - NOTTCE |NVITING BIDS-SB

Ad DescríPtion:

NOTICE INVITIÑG BIDS Bid #18.02

111O2t2017, rla9t2017

Executed on' 1110912A17
At Riverside, California

f certify {or declare) under PÉnalty of perjury thât ¡he foregoing is true and

correct.

Signature

I am a citizen of the uniled states and a resident of the strate of california; I am

over the age of e¡ghteen years, and not â pariy 10 or interesled in lhe above

ent¡tled mãtter, I aim tne irlncipal cl€rk of the printer and publisher of the sAN
BERNARDINO COUNTY SUN, a newspaper published in the English language.

in the city of SAN BËRNARDINO, county of SAN BERNARDINO' and adjudged

a newspãper of geneläl circulation as defined by the laws-of the State of

Callforriia'by the-superior Court of the County of SAN BERNARDINo, State of

Calliornia, únder daie 0â12711952, Case No. 73081 . That the not¡ce' of which

the annexed is a printed copy, has been published in eadr regular and entile
issue of said newipaper and not ín any supplemsnt thereof on lhe following
dates, to-wit:

SB f;3066773

ilïlllllllll6*I iilflil ilr ffi ililt ¡illl illil lllll lllll lllll lllll]lllulllt;Àooooo¿59771
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NOTICE INV¡TING BIDS

Notice is hereby gíven that the Board of Trustees of the Colton Joint Unified School
District will receive sealed bids to be delivered to the Purchasing Department, 1212
Valencia Drive, Colton, CA 92324 on or before 10:00 a.m., on November 17, 2017, tar
Playground Equipment and DSA Shade Shelters in accordance with specifications
contained in Bid #18-02, which is available at the above stated address.

The Governing Board of said school district reserves the right to accept or reject any or
all bids or parts thereof, to be the sole judge of merits and qualifications of the items or
seryices offered and the ability of the bidder to responsibly perform; to waive any
írregularities or informalities in any bid or in the bidding procedure and may accept other
than the lowest bid offered.

0o* 8**o

Dave Beeson
Purchasing and Warehouse Director

To be published on:
November 2 and
November 9,2A17.



General B¡d lnstructions and Conditions

1. Preparationof Bid: Submit bid on District form in a separate sealed
envelope with project identification name on the outside, Bid must be returned to the
Purchasing Department of the Colton Joint Unified School District on or before the day
and hour specified. Faxed bids will not be accepted.

2. Responsibilitv: All bids shall be signed with the firm name and by a
responsible officer or employee. lt is the sole responsibility of the bidder to see that his
bid is received in the Purchasing Department, in proper time. Bids received after this
time will be returned unopened.

3. Gorrections: All prices and notations shall be typewritten or in ink. No erasures
will be permitted. Mistakes may be crossed out and corrections made adjacent to the
error and shall be initialed in ink by the person signing the bid. Verify bids before
submission. Once opened, they cannot be corrected or withdrawn.

4. Acceptance: Prices shall be stated in units specified only. Both the unit price
and extensions must be shown. ln case of a discrepancy befween the unit price and
extension, the unit price will be considered conect

5. Award of Contract: The District reserves the right to accept or reject any or all
bids, to accept or reject any Ítem thereon, to waive any irregularities in the bid or
bidding. The District will act as the sole judge of the merit and qualifications of the
materials offered and accept whatever bid is deemed to be in the best interest of the
District. The award of the contract, if made by the District, will be to the lowest
responsible bidder based on the total base bid amount.

6. Brand Name and Number: Brands of equal make or type which are
substantially the same or better than those specifíed are acceptable. Brands as listed
on the bid form are given for descriptive purposes only. The bidder shall state the brand
name and number in the column provided. lf none is indicated, it shall be understood
that the bidder is quoting on the exact brand and number specified in the bid form.

The playground layout shown in the plan view is based upon equipment and
measurements from Playworld Systems, with age specific components. Acceptable
manufacturer is Pla¡nrvorld Systems or equal, Other products may be considered equal if
all of the parameters, specifications and design intent of the drawings are met and the
provisions contained ín paragraph 7, "Product Substitutions" are met. lf the playground
equipment bid is based on product other than Playworld Systems and the product is
determined by the District to be not equal, the bid will be rejected.

The acceptable manufacturer for shade shelters is American Building Products or equal.
Other products may be considered equal if all of the parameters, specifications and
design intent of the drawings are met and the provisions contained in paragraph 7,



"Product Substitutions" are met. lf the shade shelter bid is based on product other than
Americana Building Products and the product is determined by the Distríct to be not
equal, the bid will be rejected.

7. Product Substitutions: Nothing in this specification is intended to limit
competition or to specify a particular manufacturer. Where a manufacturer's name or
trade name is specified the intent is to establish qualíty, specifications or utility of the
items desired; and an item of equal quality and meeting equal specification and utility
may be substituted subject to the following provisions:

Plavqround Equipment - All substitutions must be reviewed and approved by the
Dístrict. For this purpose, submit with the bid, in duplicate, a list containing a description
of each proposed substitute item or material along with the manufacturer's name,
contact and phone number. The list must include a match, item for item, for those listed
in the specifications for Playworld Systems in tabular form with a plan view and 3-Ð
view of the layout. Attach to the list sufficient data, drawings, samples, literature or
other detailed information that will demonstrate to the District that the proposed
substitute is equal in quality, utility and appearance to the material specified. Failure of
the bidder to submit proposed substitutions for approval in the manner described above,
and with the sealed bid response, shall be sufficient cause for disapproval by the District
of any substitutions proposed.

Shade Shelters - All substitutions must be reviewed and approved by the District. For
this purpose, submit with the bid, in duplicate, a list contaíning a description of the
proposed substitute item or material along with the manufacturer's name, contact and
phone number. The list must include a match, item for item, for those listed in the
specifications for Americana Building Products in tabular form. Attach to the list
sufficient data, drawings, samples, literature or other detailed information that will
demonstrate to the District that the proposed substitute is equal in quality, utility and
appearance to the material specified. Failure of the bidder to submit proposed
substitutions for approval in the manner described above, and with the seafed bid
response, shall be sufficient cause for disapproval by the District of any substitutions
proposed.

8. Desisn and Fabrication: Playground equipment and modular units submitted
for consideration shall be equivalent in design, layout, deck size, post size,
clamping/fastening system, deck/slide/climber height, ADA accessibility, appearance,
color and construction detail of the playground equipment, structure or modular unit
specified in the drawings. Reasonable variations in sizelheight (no more than +/- 6")
and manufacturer's standard colors may be allowed at the District's discretion. Color
schemes are to match as closely as possible to the original specified colors. Play value
and safety features of components must be equal or superior to specified design as
judged by the District. Variatíons resulting in the reduction of safety will not be
considered equal.



g. Samples: Samples of items, when required, shall be furnished free of
expense to the District, and may be retained by the District for the purpose of comparing
against material delivered by the successful bidder. The final decision as to whether the
material or product is equal to that specified shall be made by the District.

g. Hold Harmless Clause: The supplier shall hold harmless and indemnify the
District and the Board of Education, its officers and employees, from every claim or
demand which may be made by reason of:

Any injury to person or property sustained by the supplier or by any
person, firm, or corporation employed directly or indirectly by him upon or
in connection with his performance under the purchase order, however
caused.

a.

Any injury to person or property sustained by any person, firm, or
corporation, caused by any act, neglect, default, or omission of the
supplier or of any person, firm, or corporat¡on, directly or indirectly
employed by him upon or in connection with his performance under the
purchase order.

c. Any liability that may arise from the furnishing or use of any copyrighted or
uncopyrighted composition, secret process, or patented or unpatented
invention, under the purchase order.

10. Deliverv: The vendor shall be responsible for delivery and shall pay all costs
including drayage, freight, and packing, for delivery F.O.B. to the District warehouse or
to other points within the Colton Joint Unified School District as may be specified in this
bid form. Each item shall be packed and shall be accompanied by a packing list and
purchase order number. The right is reserved to reject and return at the risk and

expense of the vendor such portion of any shipment which may be defective or fail to
comply with specifications, without invalidating the remainder of the order.

11. Taxes: INCLUDE Califurrria State Sales Tax. DO NOT include Federal
Excise Tax as school districts are exempt therefrom.

12. Discount: Cash discounts, when stated on the bid, shall be allowed on all
payments that are processed by the District with reasonable promptness after
acceptance of material and receipt of vendo/s invoice in triplicate. Cash discounts for a
period of less than thirty (30) days will not be considered in determining low bidder.

13. Non-Bidders: lf a bid is not made, please notify the District if you wish to
remain on the mailing list,
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conditions andlor specifications shall be made only by written addendum. The District
shall not be responsible for any other explanation or interpretation of the bid document.
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Requests for interpretations of the bid conditions and/or specifications shall be made to
the District no later than four (4) business days prior to the bid opening date.

15. Safetv Requlations: All equipment and supplies furnished, and/or work
performed, shall meet all applícable safety regulations of the Division of Occupational
Safety and Health of the State of California and Safety and Health Codes of the State of
California. All supplies purchased must conform with Education Code 32060, which
restricts the use of toxic supplies requiring that they bear a label informing the user of
the presence of hazardous ingredients, the potentíal health effects, and instructions for
safe use. Material Safety Data Sheet must accompany invoice on these items.

16. Affirmative Action:The bidder in responding affirms that they are an Equal
Opportunity Employer. No discrimination shall be made in the employment of persons
upon public works in this project because of the sex, race, color, national origin or
ancestry, religion, or handicap of such personnel.

17. Default bv Supplier: lf the supplier fails or neglects to furnish or
deliver any of the materials, supplies, or services at the prices stated and in accordance
with the terms and conditions of the bid and purchase order, the District may cancel the
entire purchase order or any items affected by such default; may procure the articles or
seryices from other sources and may deduct from any unpaid balance due the supplier
or collect against the security, excess costs so paid. The prices paid by the District at
the time such purchases are made shall be considered the prevailing market prices.

18, Non-Discrimination: ln response to this bid, the vendor affirms that it is an
equal opportunity employer, and does not discriminate ín regard to race, color, religion,
sex, or national origin.

19. Pricins - Term of Contract: Minimum contract term is five (5) years, in
accordance with provisions contained in Education Code Sections 17596 (K-12) and
81644 (Community Colleges). Quoted prices for additional equipment must stay in
effect for two (2) years after award of bid. A maximum price increase of five percent
(5%) per year beginning in year three (3) may be negotiated subject to existing market
conditions. ln the event of a general price decrease, the District reserves the right to
revoke the bid unless the decrease is passed onto the District.

2A. No Minimum or Maximum Quantities, Order Charqes, or Limitations Upon
Number of Orders: The District does not guarantee orders in the quantities shown on
the bid form, nor shall the District be required to limit its orders to only those figures.
This is an indefinite-quantity bid. Bidders shall not specify minimum or maximum
quantities or charges for specific order types. Unlimited orders within the term of the
contract shall be allowed to the awarding district andlor districts represented by this bid
at prices quoted.

21, Piggvback Clause: For the term of the contract and any mutually agreed
extensions pursuant to this request for bids, at the option of the vendor, other school



districts and community college districts, any public corporation or agency, including any
county, city or town in the State of Califomia, may purchase or lease-purchase, the
identical item(s) at the sarne price and upon the same terms and conditions pursuant to
Public Contact Code 20118 (K-12) and 2O652 (Community Colleges).

The Colton Joint Unified School District waives its right to require such other districts
and offìces to draw their warrants in the favor of the District as provided in said Code
sections.

Acceptance or rejection of this clause WILL NOT affect the outcome of this
b¡d.

22. lnsurance Requirements: The Contractor shall secure and maintain from an
admitted California surety, the minimum amounts of coverage listed below to protect
against claims that may arise from operations under the contract, whether such
operations are by the Contractor or anyone directly or indirectly employed by them. All
Contractors shall have Commercial General Liability (CGL) and Commercial (Business)
Automobile Liability (CA or BA). Workers Compensation (WC) shall also be provided
unless exempted as outlined below. Under some circumstances, the District may also
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wanants, as determined by the District.

Failure to obtain or maintain the required coverage or furnlsh the required certificates,
endorsements, or policies shall constitute a material breach of this agreernent and may
result in termination of the agreement.

Evidence of lnsurance

Satisfactory Evidence of lnsurance shall be provided to the District. All Certificates and
endorsements shall be signed by an authorized representative of the insurance carrier.
The District reserves the right to require the original Certificate(s)/endorsement(s)
and/or to require copies of the Contractods insurance policy(ies).

lnsurance Certificates are required to have a 30-day non-renewal/cancellation notice
clause and shall include NAMED ADDITIONAL INSURED ENDORSEMENTS as
indicated below.

Satisfactory Evidence of lnsurance must be submitted and approved by the District prior
to providing any product or service covered under this agreement.

Additional lnsureds

The CGL and CA/BA policies shall be endorsed to name the following as additional
insureds: Colton Joint Unified School District, its directors, officers, empioyees,
volunteers and Board members.



Ratinq of lnsurer

All policies shall be from admitted insurers with an A.M. Best rating of at least A-, Vll, or
better, except that for W/C coverage, the California State Compensation lnsurance
Fund (State Fund) is acceptable. The District reserves the right to approve other
carriers if found acceptable to the District Department of Risk Management and Health
Benefits.

Minimum Coverages

Commereial General Liability (CGL)
f ncludes both bodily injury and property damage

$1,000,000 per occurrence
$ 100,000 fire damage
$ 5,000 medical expenses I

$1,000,000 personal and advertisement injury
$3,000,000 general aggregate"
$3, 000,000 prod ucts/completed ope ration aggregate

*$3,000,000 general aggregate may be waived if the policy is endorsed stating that the
$1,000,000 occurrence applies solely and separately to the Colton Joint Unified School
District and the waiver is approved by the Colton Joint Unified School District.

Commercial (Business) Automobile Liability (CA or BA)
Allowned, hired and non-owned vehicles

$1,000,000 combined single limit

Workers Compensation (WC)

PartA-StatutoryLímits
Part B - Employer's Liability - $1,000,000/$1,000,000/$1,000,000

Exemption: Sole proprietors with no employees are exempt from providing WC
coverage. Contractors meeting this exemption requirement must provide the District
with evidence of their exemption.

23. Csntractor License Requirements: All bidders must be registered with the
California State Contractors License Board prior to the bid opening. Each bidder must
po$sess a current Class C-61/D-34 Prefabricated Equipment Iicense.

Additionally, all bidders must be registered with the Californía Department of lndustrial
Relations prior to bid opening in accordance with SB 854.
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SPECIAL CONDITIONS OR INSTRUCTIONS

BtD #18-42

Quantities shown are approximate. The Colton Joint Unified School District does
not guarantee them as minimum or maximum quantities to be furnished.

All deliveries will be F.O.B. destination. Specific destinations within the District
will be noted on individual purchases orders as purchases are made.

lnitial bid prices must remain in effect for two (2) years from the bid award date.
See paragraph 19 of the General Bid lnstructions and Conditions regarding
pricing.

Successful bidder will be required to replace any damaged items before
acceptance is made by the District.

Optional: Where indicated on the bid proposal form, bidders may also list
percent discounts from their current, general published component pricing
catalog for playground equipment, or specified catalogs for their full line of
products, if they wish. The District reserves the right to accept or reject any
general discount when making any award.

2.

3.

4

5
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3.

PLAYGROUND EQUIPMENT GENERAL SPECIFICATIONS

All playground equipment b¡d must be lnternational Play Equipment
Manufacturers Association (IPEMA) certified. ln addition, the manufacturers of
the play equipment must be members of the lnternational Play Equipment
Manufacturef s Association (IPEMA).

Bidders must submit proof of these requirements with their sealed bid
response.

All playground equipment must meet the most current American Society for
Testing and Materials (ASTM) standard F1487 and the requirements contained in
the Consumer Product Safety Commission (CPSC) Handbook for Public
Playground Safety.

Bidders must submit proof of reouirements with their sealed bid
response.

To ensure proven quality control standards, the manufacturer of the play
equipment must have ISO 9001 certification.

Bidders must submit proof of this requirement with their sealed bid
response.

All playground designs must meet or exceed the most current American's with
Disabilities Act (ADA) 'Accessibility Guidelines for Play Areas".

Bidders must submit proof of this requirement with their sealed bid
response.

5. A minímum warranty as follows must be offered

Limited Warranty Time Periods

. L¡FETIME on steel and alumínum posts, stainless steel hardware, clamps, deck
hangers, post caps, and cast aluminum parts, except as otherwise specified
below.

.25 YEARS on Spring Mates@ aluminum castings.

. 15 YEARS on all perforated steel decks and stairs, steel rails, stationary
weldments, rotationally-molded and sheet plastic components, recycled plastic
lumber, roof panels, stainless steel slides, aluminum slide, and PlayWeb@
tubular sieel parts, except as othen¡rise specified below by product family type.

4.



o.

7.

. 10 YEARS on fiberglass signage, RockBlocks@ handholds, açcessible swing
seats, steel-core cable, all Fun CentersrM and FirstPlayrM play structures, and
pre-cast PolyFiberCrete@ or reinforced concrete products. The wananty for pre-
cast concrete products does not cover minor chips, hairline cracks
orefflorescence.

r $ YEARS on all PlaySimple@ play structures; CushionPlayt"; DropZone
Towerru: LiveWire Zip Li¡srN; AeroGliderrM; Border TimbersrM; swing seats;
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receptacles and bike racks. All motion/moving play components and parts,
except as listed below.

c I YEARS on NEOS@, electronic based play products, GardenSoxx@
polyethylene bags, swing chain, swing clevises, swing galvanized attachment
hardware, and any other materials not covered above. (*An extended 3-year
NEOS parts-only warranty is available for purchase, providing a total coverage of
five years.)

Bidders must submit proof of these Warranties with their sealed bid
response.

Specifications and site drawings for the playground equipment requested are
included with this bid packet for your convenience.

Playground equipment shall be Playworld Systems or approved equal.



PLAYGROUND EQUIPMENT PRODUCT SPECIFICATIONS

1. Material: All materials shall have a demonstrated record of durability in the
playground or similar outdoor setting. Afl metals shall be painted, galvanized, or
otherwise treated to inhibit rust. Black steel is not acceptable.

2. Hardware: All required hardware for assembly of the structure shall be included.
All fasteners shall be 18-8 grade stainless steel (300 series) unless othenruise
indicated. Capped lock nuts which cover bolts ends shall be included. Tamper
resistant hardware is utilized on principle clamping mechanisms. Special tools
shall be provided for assembly and maintenance. Physical locking devices are
used on allexposed and accessible connection points, such as lock nuts. A nylon
threadlocking patch is applied to certain hardware. Liquid thread-lock is also
used to hinder fastener removal.

3. Eco-Armor Coating: A coated application shall be from 45 to 55 mils on the
wear surfaces of all coated parts and 30 mils on other surfaces. Environmentally
Sensitive - PVC and phthalate free - Coating is made of an ultraviolet stabilized
polyethylene material. Coating meets California, State of Washington and other
state and federal requirements for phthalates and heavy metal content. No
dioxins produced if burned. Discarded product and waste production material can
be recycled into other products (recycling symbol 2). Shallcontain no volatile
organic compounds (VOC's). Taber abrasion tests (ASTM D4060) show that the
PE coating abrasion resistance is over 1.7 times the abrasion resistance of PVC.
Durable - Extreme cold (to -20 degrees F) cycle testing indicates no cracking or
loss of adhesion to the metal substrate. Slip Resistant - Textured finish for
enhanced traction. Coating has 0.74 coefficient of friction per ASTM1679. ADA
consíders a 0.5 coefficient of friction or higher to be slip resistant.

. Flexibility (conical mandrel): ASTM D 522-118", no cracks (greater than 3?%)

. Adhesion: ASTM D 4541 - 800 psi lmpact Resistance - ASTM D 2794 - greater
than 320 in-lbs.
. Gloss - ASTM D 523-12
. Taber Abrasion: ASTM D 4060-26 (mg loss, CS 17 wheel)
. Tensile Strength - ASTM D 638-3482 psi
. 7o Elongation: ASTM D 638 - 13o/o
. Humidity Resistance - ASTM D 2247 - No blister¡ng or loss of gloss after 1000
hours
. Salt Spray: ASTM B 117 - 2000 hrs, no significant change in color or gloss QUV
- ASTM G 53 - 2000hrs, no significant change in color or gloss.

4. lnstallation I Maintenance Documentation: Explicit installation instructions
shall be provided whích will include a detailed top view and footing drawings plus
written instructions to assure proper installation of the equipment. Maintenance
guidelines and inspection checklists shall also be provided. The provided



installation instructions and maintenance instructions shall be "project" specific
containing component information that is part of the playground design,

5, Packing List: All shipments shall include a packing list for each skid/container,
specifying the part numbers and quantities on each skid or withín each container.

6. Packaging: Support posts shall be individually packaged in sturdy, mar-resistant
cardboard boxes. Components shall be individually wrapped or bulk wrapped to
provide protection during shiprnent. Srnal! parts and hardware packages will be
placed in crates for shipment. lnstallation instructions shall be packaged within
the hardware packages.

7, Maintenance Kit: An order-specific maintenance kit shall be provided for each
structure order. The kit will include a CD as well as packet with a second set of
installation documents and order-specific maintenance documentation with
recommendations on how often to inspect, what to look for and what to do to
keep the equipment in like-new condition. The kit also íncludes primer,
appropriate color touch-up paint, sandpaper, graffiti remover and additional
installation tools and hardware.

8. PlayPodrM/Tag Labels: Equipment mounted technology containing information
relative to that particular product purchase order for equipment manufactured by
Playworld Systems, lnc. lnformation should be instantaneously available utilizing
current Smart Phone technology through QR Code reader application.
lnformation will be available for any Smart Phone user including children and
caregivers, playground owners and maintenance workers. Technical information
will include but be not limited to: date of manufacture, installation instruction(s),
component specific details for parts reorder and maintenance schedules. Also
included will be the manufacturer's sales order number, drawing number, bill of
materials, part numbers and local distributor information. The user will have
access to email any of these documents and can email Playworld Systems, lnc.
or call Playworld Systems immediately using this technology.

9. Shade: The fabric is woven of high density polyethylene monofilament 500
denier yarn that is annealed at 176' F. The weight per square yard is 11 ounces.
Break Strength (ASTM Ð5034) is: Warp 309 lbs, and Weft 352 lbs. Burst
Strength (ASTM D3787) is 490 lbs. Elongation compensation (ASTM D1682) is

Warp @ 4% Weft @ 60/o. 
-lear strength (ASTM D2261) is Warp 57 lbs Weft 82

lbs. Hydraulic burst (ASTM 3786) is 564 pounds per square inch. lncludes Ultra
Violet Stabilizers Tinuvin 783 & lrganox B.215. Ultra Violet Stability is 10 years.
Shade Effect (AS 4174): Angle of lncidence g2o/o lo 94%, Ultraviolet block Angle
of lncidence 90% to 92Yo
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minimum of 2000 psi polyfibercrete. lt shall have 90lbs/cubic feet average
density. The use surface is sandblasted to achieve desired texture. The texture



and shape will mimic natural rock formations. Different features and variatíons in
the surface will provide the climbing routes.

ll.Urethane Molded Bumper: These parts shall be manufactured from -lU. 172-
018 polyurethane. TD 172-A1B polyurethane is a tough, abrasion resistant
elastomer formulated for hand-batch processing. Excellent physical propeilies
can be obtained wíth a room temperature cure without the utilization of mercury,
MOCA or TDl. TO 172-O1B meets the specification for UL 94V2 flame resistance,
Cured properties shall be: Hardness (shore A) ASTM D-224A 65 )5, Tensile
Strength (psi) ASTM D-638 1365, Elongation at break ASTM D-638 3357o, Tear
strength (pli) ASTM D-695 125, Linear Shrink (in./in.) ASTM D-2566 0.002,
Specific Gravity (g/cc) 1.06.

12.Coil Spring: Shall be manufactured from stainless steel 20 mm diameter wire.
Shall have an outside diameter of 180 mm Coil direction shall be right-handed.
Complies to ASTM A-2271 A-227M-90 standard specifications for steel wire, cold
drawn for mechanical springs.

l3.Rotational Molded Polyethylene: Shall be rotationally molded from color-
compounded, first quality, linear low density, polyethylene.Dry-blended resins are
not acceptable. Color-compounded polyethylene is stronger than dry blended
resins providing better bonded strength with greater surface contact.
Compounded color provides superior colorfastness, UV resistance, and impact
resistance with solid color molecules. Polyethylene shall be ultraviolet (UV)
stabilized to UV-B and have anti-static additives. Cross-sectional design shall be
.25 in. (6 mm) nominal thickness, double wall construction.

. ASTM Specifications: Melt lndex; D-1238:5,0 - 6.89/10 min3

. Material Density; D-1505: .932- 936 g/cm

. Tensile Strength; D-638: @ yield 2 in. min-, 2,2AA,2,500 psi.

. Flexural Modulus; D-790: @ 1Yo secant, 73,000 * 87,200 psi,

. Meets UL94HB Horizontal Burn Test.

. Arm Test for impact strength (@ minus 40'C) (.25 in. thickness). 100 ft,llb

. UV Exposure (SAE 1960-89) QUV 500 hrs. Delta E less than 2.

14.Gompression Molded Polyethylene: These parts shall be manufactured from
3/4 high-density polyethylene that has been specially formulated for optimum UV
stability and color retention. Products shall meet or exceed density of 960 Gicc
per ASTM D1505, tensile strength of 2400 PSI per ASTM D638. Some parts are
available in a two-color product with (2) ,100" thick exterior layers over a .550"
interíor core of a contrasting color.

lS.Fiberglass SignlPanel: Sign ís a solid one-piece panel with all copy and
graphics embedded in the panel. Panel is manufactured out of fibergfass-
reinforced plastic or equivalent with a nonyellowing, R-70 clear resin (or UV
stabilized, acrylicmodified polyester resin) reinforced with high solubility, chopped
strand fiberglass mat so that the index of refraction ensures totat clarity of color,



copy and graphics. Glass fibers will not be readily dÍscernible on face. Material
will have a glass content of no less than 28% af the total weight. Material will
have an ambient temperature range of -65 to 3õ0 degrees F. lt/laterial will have a
min. barcol hardness of 50, tensile strength of 12,000 PSl, compressive strength
of 20,000 PSl, and a flexural strength of 18,000 PSl. Minimum impact of the
material is 6 ft. LBS. i in. Notch with a fire resistance of 500 degrees F. Material
will not be permanently defaced by steam, acids, aromatics, scratching, inks, or
paints and will be readily wiped clean with paint remover and solvents without
affentinn thÊ ânneârznee or' leoihilitv of the sion finish or oraohics. Material will be'ì,.''-.-J.-...-Jv.-.r-.-

opaque or translucent with a semi-gloss or matte finish. Panel edges will not be
crazed or cracked, and the edge finish wíll be smooth, clean, and neat. Panel will
be absolutely flat. Material will be warrantied for a period of 10 years against
chipping, delaminating, and fading.

l6.Rubber Platform Belting: Shall be made from styrene butadiene rubber. With 2
piles of polyester reinforcement. A thickness of 0.38 inch. A maximum tension of
220 pounds per inch width or higher. Cover on both side of reinforcement.

lT.Overhead Gables: 114" diameter; type 302 stainless steel; 19 x 7 strand core;
performed and lubricated formation; breaking strength of 5700 lbs.: MIL spec:
MtL DTL-83140.

lS.Adventure Rope: Comprised of six-stranded and tempered cable with a
polypropylene core. The galvanized steel wire cores of the six strands are
inductively fused to polyamide coating.

l9.Super Durable Polyester Powder Coat: Powder coating is electrostatically
applied at a thickness of 2 to 5 mils (.002 - .005). Prior to finishing, components
shall be cleaned with a three-stage alkaline bath and followed by a sealer for
adhesion and rust inhibitor during the preparation process. Components are
thoroughly dried before applying an epoxylpolyester primer. The primer is cured
before applying Superdurable TGIC polyester powder. Finish quality conforms to
ASTM Specifications:

. Salt Spray Resistance Test; B-117: 4,000 hrs.

. lmpact Resistance Test; D-2794: min- 80 inch/lb.

. UV Exposure (G154, 340): 3,000 hr. Delta E o12,90% gloss retention

. Pencil Hardness Test; D-3363: 2H

. Crosshatch Adhesion Test; D-3359-B: 100% pass

. Conical Mandrel; D-522:1/8 inch, no cracks

. Gloss - 60"; Ð-523:

Super Durable Polyester Powder Coatings typically retain 90% of their original
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outdoor exposure. Expect Superdurable colors to retain 80% of their gloss after 2



years of outdoor exposure. These coatings are also shaded with high grade, light
stable pigments and will shift less than 2dE in color after 2 years.

20.$teel Tubing: Tubing shalf be cold rolled, electric resistance welded tubing.
Tubing shall be triple coated for maximum exterior protection: a hot-dipped Flo-
CoatR uniform zinc galvanized coating, a chromate conversion coating and a
clear polymer coating. Galvanized exterior coating weight shall be within the
range of .4 oz.lsq. ft. and ,6 oz./sq. ft. Tubing shall have corrosion resistant, zinc-
rích paint interior coating. ASTM Specifications: A-315, A-500, A-5't3, E-8.

. tensile strength 55,000 psi, yield strength 50,000 psi 3"x3" sq x 12 gA

. tensile strength 55,0CI0 psi, yield strength 50,000 psi 1 .0219" OD x 14 gA

. tensile strength 75,000 psi, yield strength 60,000 psi 1.315" OD x 14 gA

. tensile strength 75,000 psi, yield strength 60,000 psi2.375" OD x 12 gA

2l.Alurninum Tubing (Support Post and Sleeve): Shall be extruded 6061-T6
extruded seamless aluminum alloy tubing. ASTM Specifications: A-3'15, A-500,
A-513, 8-221, QQ-A-20019, E-9.

22.Alurninurn Tubing (Anch): Shall be an all welded assembly fabricated of 6063-
T4 extruded seamless aluminum alloy tubing.

23. Decks / Platforms: All shall be of modular design and have precision holes on
the standing surface to prevent debris and water collection. There shall be slots
in each face to accommodate face mounting of components. Decks shall be
manufactured from a single píece of low carbon 12 GA (.105) sheet steel
conforming to ASTM specification A-569. The sheet shall be perforated with a
return flange on the perimeter to provide the reinforcement necessary to ensure
structural integrity. There shall be no unsupported area. The unit shall then be
EcoArmor coated.

24.Die Cast Glamps: Clamps / Castings shall be die cast of high strength 4'13
aluminum alloy, Tenzalloy (40-8, 315.0) is not acceptable as a load bearing
clamp material. Ultimate tensile strength shall be 43 ksi. Clamps shall be
provided as hinged assemblies to facilitate structure assembly. Unique S-lap
design eliminates all string entanglement points at connection. Single bolt
fastening $ystem with built-in threads. Clamp connection disassembly and
slippage is eliminated by using drive rivets, Double banded design provides the
highest uniform clamping pressure around the entire clamp. Clamp shalf be
finished with a shot blast, primed with a cathodic epoxy coating conforming to
MIL-P-53084 and coated with Super Durable Polyester Powder Coating. ASTM
Specification B-85 aluminum alloy díe casting.

25.Cast Alurninurn Clamps/Castings: Shall be cast of high strength Almag 35
(535.0-F) aluminum alloy or A31g aluminum alloy. The ultimate tensile strength



shall range between 18 - 35 ksi. Yield strength shall range between 13 - 23 ksi.
ASTM Specifications: 8-26. Federal Specifications: QQ-A-601.

26.Timber, Recycled Plastic: Shall be fabricated of recycled plastic. Shall be high
density polyethylene containing over 90% recycled post-consumer waste by
weight. Shall contain UV stabílizers and be color consistent throughout the entire
profile. Has exceptional resistance to corrosive substances, oils and fuels, fungi,
salt spray, insects, and other environmental stresses. lt will not rot, warp, splinter,
erack, or absortr moistr:re. ASTM Speeificatlons. , D-6109 (Elastlcity Moclulus &
Flexural Stress), D-6111 (Density), D-6341 (Thermal Expansion), E-138 (Flash
Point / Melt Temperature).

2T.Laminated Bamboo Panel: Exterior Grade Laminated Bamboo Panel

Compression:
. ParallelTo Grain: 13,488 PSI (ASTM 3501-86 A)
. Perpendicular To Grain: 3043 PS¡ (ASTM 3501-86
. Tensile Strength:
. ParallelTo Grain: 21,465 - 55,694 PSI (ASTM 3500-90)
. Perpendicular To Grain: 543 PSI (ASTM 3500-90)

Flexural Strength:
. 12,800 PSt (ASTM D3043)

Shear Strength:
.2,901 PSI (ASTM D3048)

Modulus Of Elasticity:
- 2.9 E PSI (ASTM D 1037)

Thermal Properties:
. Thermal Conductivity: K = (W/M' K (BTU'¡N/H'FT2'"F)) = 0.14(0.9a)
. Thermal Resistivity: (R) Value = (K' Mll¡V (H'FT2'"F/ BTU'lN)) =7.9(1.1)
. Specific Gravity: 0.60
. Density: 42 LBS. / FT3

Dimensional Stability Coefficient:
. Volumetric Stability Factor: 0.00144
. Solid Dimensional Stability AJ.20% RH - Linear Expansion:
. Parallel -0.04 Percent Average (ASTM D 1037)
. Perpendicular -0.10 Percent Average (ASTM D 1037)
. Thickness Swell: -0.13 Percent Average (ASTM D 1037)

Moisture Content:
. Solid laminated bamboo: 5-9 percent (ASTM D 4442)

Flammability:
. "Class B" (ASTM E 84 Surfaee Burning)
. 65 - Flame Spread lndex Developed
. 68 - Smoke lndex Developed

l'l^^¡ õ^^:^a--^^.rë:rl ñES15l-dl lue-
. Termite mortality when tested was 100%.
. Durability against wood destroying fungi is very high.



. Panels are indigestible to insects and micro-organisms and are more
durable against decay than any wood product.

28. Polycarbonate Panel:

. Panel shall be made from polycarbonate sheet plastic 0.50 inch (12.7 mm)thick
with a minimum allowable tolerance of 0.451 inch (11.45 mm) and a maximum
allowable tolerance of CI.585 inch (14.86 mm).
. Panels shall not have distortion in the form of a wrínkle, twist or scallop along
the perimeter of the sheet.
. Panel shall have a durable stucco finish with a pebbled texture.. Panels incorporate ultraviolet stabilization technologies that are proven to
maintain aesthetics and performance.
Cornpression Strength:

- 12,500 PSt (ASTM D695)
Tensile Stress:

. Yield: 9,000 PSI (ASTM D638)

. Break: 9,500 PSI (ASTM D63B)
Flexural Strength:

.13,500 PSI {AST[/ D79o)
Shear Strength:

. Ultimate: 10,000 PSI (ASTIU D7321

. Yield: 6,000 PSI (ASTM D732)
I in. MetalTubing - 10 ga.

. Shall be fabricated of I in. outside diameter, 10 gauge black steel tubing.

. Tensile strength shall be 71,900 psi.

. Yield strength shalf be 54,500 psi.

. Finíshed with a baked on polyester powder coating.

29.Activo - Arches and Posts: Arches & Posts shall be fabricated of 5 in. outside
diameter, 11 gauge galvanized steel tubing. Tubing shall be cold rolled, electric
resistance welded tubing. Tubing shall be triple coated for maximum exterior
protection: a hot-dipped Flo-Coat uniform zinc galvanized coating, a chrCImate
conversion coating and a clear polymer coating. Galvanized exterior coating
weight shall be within the range of .4 oz.lsq. ft, and .6 oz.lsq, ft. Tubing shall
have a corrosion resistant, zinc-rich paint interior coating. ASTM Specifications:
A- 315, A-500, A-513, E-8, All support post$ shall have a finished grade marker.
Tubing shall have the following propertíes:

. Tensile strength shall be 55,000 psí.

. Yield strength shail be 50,000 psí.

. % Elongation in 2 inches: 25

. Modulus of Elasticity: 25 x 106 psi

. Coated with Sr-rper Durable Polyester Powder Coating.



30.Activo Bambino - Arches and Posts: Arches & Post shall be fabricated of 3-
112in- outside diameter, 13 gauge galvanized steel tubing. Tubing shall be cold
rolled, electric resistance welded tubing. Tubing shall be triple coated for
maximum exterior protection: a hot-dipped Flo-Coat uniform zinc galvanized
coating, a chromate conversion coating and a clear polymer coating. Galvanized
exterior coating weight shall be within the range of .4 oz./sq. ft. and .6 oz./sq. ft.
Tubing shall have a corrosion resistant, zinc-rich paint interior coating. ASTM
Specifications: A- 315, A-500, A-513, E-8. All support posts shall have a finished
aradø rnarlrar

Tubing shall have the following properties:

. Tensile strength shall be 55,000 psi.

. Yield strength shall be 50,000 psi.

. 7o Elongation in 2 inches: 25

. Modulus of Elasticity:25 x 106 psi

. Coated with Super Durable Polyester Powder Coating.

31.Playmakers 5" Steel Tubing: Tubing shall be cold rolled, electric resistance
welded tubíng. Tubing shall be triple coated for maximum exterior protection: a
hot-dinned Flo-Coat uniform zinc aalvanized coatino. a chromate conversion"'Jr _

coating and a clear polymer coating. Galvanized exterior coating weight shall be
within the range of .4 oz./sq. ft. and .6 oz.lsq. ft. Tubing shall have a corrosion
resistant, zinc-rich paint interior coating. ASTM Specifications: A- 3'15, A-500, A-
513, E-8. All support posts shall have a finished grade marker.
Tubing shall have the following properties:

. Tensile strength shall be 55,000 psi.

. Yield strength shall be 50,000 psi.

. % Elongation in 2 inches: 25

. Modulus of Elasticity: 25 x 106 psi

. Coated with Super Durable Polyester Powder Coating

Aluminum Tubing: S" Aluminum Playmaker posts are manufactured from 6005-
T5 extruded tubing conforming to ASTM 8-221. Tubing shall have a .125 wall
thickness and the following properties:

. Tensile strength shall be 38,000 psi.

. Yield strength shall be 35,000 psi.

'% Elongation in 2 inches: 10
. Modulus of Elasticity: 10 x 106 psi
. Coated with Super Durable Polyester Powder Coating

32.Ghallengers 3-{/2" Steel Tubing: Post shall be fabricated of 3-112 in. outside
ciiameier, i3 gauge gaivanizeci sieel tubing. Tubing shaii be coicj roiied, eiectrie
resistance welded tubing. Tubing shall be triple coated for maximum exterior
protection. a hotdipped Flo-Coat uniform zinc galvanized coating, a chromate



SI.IADE S}.IELTER SPËCIF¡CATIONS

Americana lllini '10' x 58' DSA Approved Shade Shelter or approved equal

l. Shelter Design

A. The structural design of the components and connections of this shelter are
sufficient for eave heights ranging from 7' up to 12'tal[.

B. RequÍred eave height for each site shall be determined by owner,
C.This shelter has been designed as an open stnucture. The addition of any

enclosure directly attached to the shelter, such as r¡ralls, insect mesh, or shade
srreens, shall be prohibited as increased wind forces may result.

ll. Design and Construction Standards

A. The design of this structure is in conformance with the following standards
and all phases of construction shall be performed in accorclance with the
following standards:

1. 2013 California Adnrinistrative Code (CACXPart 1, Title 24. CCR)
2. 2013 California Building Code (CBC). Volumes 1 And 2 {Paft2. Title 24,
CCRX2012 lnternational Building Code With 2013 California Amendments)
3. 2013 California Electrical Code. (Part 3, Title 24. CCRX2011 National
Electrical Code With 2013 California Amendments)
4. 2013 California Mechanical Code (CMCXPart 4, Title 24, CCR)(2012
Uniforrn Mechanical Code With 2013 California Amendments)
5. 2013 California Plumbing Code {CPC)(Part 5. Title 24, CCRX2012
Uniform Plumbing Code With 2013 California Amendments)
6. 2013 California Energy Code (Part 6, Title 24, CCR)
7. 2013 California Fire Code {CFC)(Part 9, Title 24, CCR) (2tl2lnternational
Fire Code W¡th 2013 California Amendments)
8. 2013 Califomia Green Building Standards Code {Part 11, Title 24, CCR)
9. 2013 California Referenced Standards Code(Part 12, Title 24, CCR)
10. NFPA 13- 2013
11. NFPA 72-2013

lll. Construction Changes

A, Changes to the approved plans and specifications shall be made try addenda
or construction change document approved by the division of the State
architect as required by Part 1, Title 24. C.C.R



lV. Foundation

A. The foundation shall rest on sound soii that ís free of organic and deleterious
materials and capable of supportíng 1000 PPSF rrertical bearing pressure.

B. For lateral loading, the foundation has been designed to the minimum lateral
bearing value in CBC Table 18064.2. This is 100 PSF/Ft lateral bearing.

C. Foundation design shown is based on soil conditions given in notes A and B,
above. owner shall verify actual soil conditions at each job site and any
ront tirarl arlit lctmontc ta tha fnntinn riocinn ch¡ll l'¡a r{acinnad hrr nfharc. -Y-.. vv vvetvr rvv vJ vtr rv¡ o.

V. Concrete

A. Compression strength of all reinforced concrete shall not be less than 4000
PSI at 2B days.

B. Reinforcing bars shall be deformed bars conforming to the requirements of
minimum ASTM 4615 Grade 40 for #4 and smaller bars and Grade 60 for
bars larger than #4.

C. Minimum concrete clear cover for reinforcing bars shall be 3"'.
D. A concrete mix design in accordance with CBC Section Chapter 19A shall be

norfnrmod anrl cfemnpd hr¡ r nirril anninr¡or li¡oncorl in Ìha Qfnfa nf f^ali{nrnia
The concrete mix design shall be submitted to the inspector of record prior to
construction.

E. The mix design shall meet the criteria herein and shall be proper for local
conditíons including, but not limited to, freezing and thawing exposure,
chemical and salt exposure, and soil corrosivity where such problems exist.

F. Non-shrink grout or dry pack shall be a premixed, nonmetallic formula with a
minimum compressive strength of 7000 PSI at 28 days and having the
following characteristics: no shrinkage after placement or expansion after set
(ASTM C1090), one day compressive strength of at least 3000 PSI (ASTM
C109) and initial set time of not less than 45 Minutes (ASTM C191). Provide
"Hi-flow Grout" or "'Dry Pack Grout' by Euclid, or approved equal"

Vl. Structural Steel

A. Steel plate shall conform to the requirements of ASTM 436.
B. Hollow structural sections (HSS) shall conform to the requirements of ASTM

4500, Grade B,
C. All structural steel shall be identified by mill certificate.
D. High strength bolts (HSB) shall be galvanized and shall conform to the

requirements of ASTM 4325-N. High strength bolts shall be tightened to a
snug tight condition plus an additional half turn.

E. All high strength bolts shall have certifícation.
F. Weldíng shall conform to the requirements of the American Welding Society's

speciíicaiion for ihe materiai beinE weicieci. Aii weiciing shaii be pertormeci by
AWS certified welders.



G. Weld electrodes shall be ETOXX and shalf conform to the requirements of
AWS D.1 .8-6.3 for demand criticalwelds"

H. Allwelding shall be approved by an AWS certified inspector.
l. Steel framing shall be coated with anti-graffiti polyester TGIC powder coat

finish meeting AAMA 2604'02 specifications.
J. Shop drawings of all structural steel shall be submitted to Hyytinen

Engineering for approval prior to fabrication.
K. All bolt hole diarneters shall be equal to the bolt diameter plus 1116"' U.N.O

bolt holes for anchor bolts shall be equal to the bolt diameter plus 1/8".
L. Anchor bolts shall conform to ASTM F1554, Grade 36 and shalf be hot dip

galvanized.

Vll. Aluminum

A. lnterlocking seam aluminum roof deck shall be roll formed from aluminum
alloy 3004-H151 and shall conform to the deck profile shown on the drawings.

B. Aluminum roof deck shall be coated with heat reflective BASF Ultra Cool
Coating or approved equal.

C. Extruded aluminum ridge cap shall be fabricated from aluminum alloy 6105-
T5 and shall conforrn to the requirements shown on the drawings.

D. Extruded aluminum fascia shall be fabricated from aluminum alloy 6063'T5-
Extruded aluminum gutter shall be fabricated from aluminum alloy 6105-T5.
Aluminum components shall conform to the requirements shown on the
drawings.

E. Extruded aluminum ridge cap, gutter, and fascia shall be coated with an antí-
graffiti polyester TGIC powder coat finish meeting AAMA 2604'Q2
specífications

Vlll. Screws

A. Screws shall be Hilti Kwik-Pro self drilling screws with bond seal washers per
ICC ESR-2196 or approved equal.

B. Screws attaching to steel shall be 12-24 hex washer head (HWH) #5 point
scre\r/s. Screws attaching to alumínum shall be 8-18 hex washer head (HWH)
#2 point screws.

C. All screws shall be stainless steel or coated with zinc.
D" The manufacturer shall provide a screw certification letter stating that screws

provided match ihe size and type specified herein. The certification letter shall
be submitted tc¡ the inspector of record prior to installation.

lX. Shop Fabrication and Field Assembly

A. All structural steel and aluminum components shall be shop fabricated so that
field assembly of connections can be performed using only bolting and screw
placement.



X. Special lnspection

A. The owner shall employ a special inspector to perform inspection of the
construction of this part in accordance with the requirements of Chapter 174
of the 2013 California Building Code (Part 2, Title 24, C.C.R) and the Division
of State Architect.

Xl. Fire Life Safety

A. An automatic fire protection system may be required for this buildíng
depending on site specific requirements, where requirecl, The automatic fire
protection system shall be designed by others.

B. The design of this shelter is capable of supporting the weight of a fire
sprinkler system (1.5 PSF).

C. The metal roofing complies with fire classifícation B. This shelter has not been
designed for placement within any fire hazard severity zone.

Xll. Warranty

A. Limited lifetime warranty on aluminum against materialfailure and corrosion.
B. 25 year limited warranty on steel against materialfailure and defects.
C. 5 year limited warranty on powder coating finish.



conversion coating and a clear polymer coating. Galvanized exterior coating
weight shall be within the range of .4 az.lsq. ft. and .6 oz.lsq- ft. Tubing shall
have a corrosion resístant, zincrich paint interior coating. ASTM Specifications:
A-315, A-500, A-513, E-8. All support posts shall have a finished grade marker.
Tubing shall have the following properties:

. Tensile strength shall be 55,000 psi. 
3

. Yield strength shall be 50,000 psi.

. % Elongation Ín 2 inches: 25

. Modulus of Elasticíty:25 x 106 psi

. Coated with Super Durable Polyester Powder Coating.

Bidders must subrnit proof of matchins these specifications with their sealed bid
response.



COLTON JOINT UNIFIED SCHOOL DISTRICT
1212Yalencia Drive
Colton, CA92324

SPECIFIC ITEMS REQUESTED BID #18.CI2

Item Quantitv Brand/Model or equal

2. 1 each

Playworld Systems Model #C1 7398CH

Playworld Systems Model #C1 73ggCH

Playworld Systems Model #C171275P

Americana Building Products lllini 10' x 58' DSA Approved
Shade Shelter

1 each

1 each

1. 1 each

3.

4_

DO NOT INCLUDE SALES TAX OR INSTALLATION ON THE PROPOSAL FORM
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COLTON JOINT USD
Design Number; C1739BCH - Compliance and Technical Data

Reference Document: ASTM F1487

Ref.
No. Part No.

1 ZÐü0068
2 ZZXX0135

3 ZUü0136
4 Zm{l0L37
5 Z7.j{'it473

6 7äJ10476
7 z.2AC0035

I ZZAC0036

I ZZAC0037

10 zzAC0038

11 ZZÄC0039

12 ZZAC0040

t3 zzAc0041

14 zz¡|c0a4z
15 ZZAC0o43

16 ZZAC0030

17 zzfucoa3T

18 zzAc0032
19 ZZAC0033

20 zzAc0034

Qty. D$cr¡ption

1 LISTO

1 ORIGIN$ T'RÐ( HEAD

1 ORTGINI; T.RH( RIBS

1 ORIGINIJ T.REX TAIL

1 PLAYTCIWN SCHOOL HOUSE

1 PLAYTOWN NATURE STATION

4 OUTRIGGERS FORPANELS

1 BAMBINO RAINBOW WTNDOW PANEL

1 BAMBTNO BELL PANEL

1 BAMBINO DRUM PANEL

1 BAMBINOTACNLE PANEL

1 BAMBINCICARRACE PANEL

1 BAMBINO COUNTING PANET

1 BAMBINIO MOVE.IT PANEL

1 BAMBIÍ\O JUMBLE PANEL

1 BAMBIT\IO A-FRAME

1 BAMBINOARCH - BEE HIVE

1 BAMBIÍ\IO ARCH - STEPPING SÏONES

1 BAMBII\IO ARCH - COCOON

1 BAMBII\IO ARCH . BASKET SWAY

Unit
AS'TM
Status

Total
Weight

(lbs)

Pre- Post-
Consumer

Recycled Content
(tbs)

584

263 Kg

Install
Users Hourc

Active
Concrete Play
Clds3) Events

0,75

0.00

0,00

0,00

0,27

0.24

0,00

0.00

0,00

0,00

0,û0

0.00

0.00

0.00

0.63

0.25

0.25

0.26

0.26

3.09

2.35 m3

36

CO2e
Footprint

(kgs)

Ceñified

Cedified

Certified

Certified

Certifìed

Certlfled

Certified

Certified

Certified

Certified

Certified

Certified

Certified

Certified

Ceûified

Certified

Certified

Certified

Çertified

Certlfìed

Totals;

476.81

2,500,00

2,750.00

1,325.00

398.00

224.74

332.16

28.11

35.81

36.35

26.93

28,03

33.31

37.72

41.53

1,061.23

I94.t7
138.67

2L7.67

154.19

3,242

2,92?

5,343

2,A87

2,195

865

747.

454

346

386

326

338

439

458

684

3,731

1,015

772

1,309

878

5.00

1.00

1.00

1.00

6.50

4.00

5,00

0.50
0.50

0.50

0.50

0.50

0.50

0.50

0.50

1,0.50

3.50

3.50

3.00

2.00

I
5

9

5

9

4

0

2

2

2

2

2

7

2

2

6
'ì

3

3

2

0tB

1

1

1

1

t2
5

0

1
tI

1

I
I
1

1

1

3

1

1

1

1

10,040.43

4,518.19 Kg

839 28,532 72 5O.Oo

378 Kg 29 Metric Tons

)*nAqn$,P
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COLTON JOTNT USD
Design Number: C1739BCH - Compliance and Technical Data

Reference Document: ASI'M F1487

Ref.
No, PartNo.

Un¡t
ASTM
Status

Total
Weight

(lbs)

Pre- Post-
Consumer

f,ecycled Content
(lbs)

co?e
Footprint

(kss)
Install

Users Hours
Concrete

(Yds3)

Active
Play

EventsQty. Descr¡ption

ü,' AsrM Ft4sl
The lay'out for this custom playscape, design number C173S8CH, has been configured to meet the requirements of the ASTM F1487 standard, ln addition,
each of the above componenls listed as "Certified" have been tested and are lPËMA certified. Components listed as "Nol Applicable" do not fallwithin the
scopeoftheASTMF14ET standardandhavenotbeentested. |PEMAcertificationcanbeverifiedonthelPEMAwebsite,www.ìpema.org. lntheinterestof
playground safety, IPEMA provides a Third Party Certification Service which validates compliance.

f zoro ADA Standards for Accessible Design

The lay-out was also designed to meet the 2010 Standards published 15-Sep-2010, by the Department of Justice when installed over a proparly maintained
surfacing material that is in compliance with ASTM F1951 "Accessibility of Surface Systems Under and Around Playground Equipmenf' as well as
ASTM F1292, "lmpact Attenuation of Surfacing Materials Within the Use Zone of Playground Equipment", appropriate for the fall height of the structure.

,¡$, lnstattation Tmes
lnstallation times are based on one experienced installer. A crew of three experienced individuals can perform the installation withìn the given time, each
member working 1/3 of the given hours. [Eg, lnstallation Time = 30 hours. For a crew of three, each member will work 1 0 hours on the installation for a
total of 30 hours on the project.j

q] Carbon Footprint

The CO2e (carbon footprint given in Kilograms and Metric Tons) listed above is a measure of the environmental impact this play structure represents from
harvesting raw materials to the time it leaves our shipping dock. Playworld Systems nuriures a iotal corporate culture that is focused on eliminating carbon
producing processes and products, reducing our use of precious raw materials, reusing materials whenever possible and recycling materials at every
opportunity. Playworld Systems elected to adopt the Publicly Available Specification; PAS 2050 as published by the British Standards lnstitute and
sponsored by Defra and the Carbon Trust. The PAS 2050 has gained international acceptance as a specification that meâsures the greenhouse gas
emissions in services and goods throughout their entire life cycle.

¡] Pre-Consumer Recycle Content
A measurement, in pounds, that qualifies the amount of material that was captured as waste and diveÉsd from landfill during an initial rnanufacturing
process and is being redirected to a separate manufacturing process to become a different product. Ë.9, 1000/o of our Aluminum Tubing is made from
captured waste material during lhe manufacturing process of extruded Aluminurn products such as rods, flat bars and H-channels,

¡! Post-ConsuÌï¡er Recycle Content
A measurement, in pounds, that qualifies the amounl of material that was once another product that has completed its lifecycle and has been diverted from
a landfill as a solid waste through recycling and is now being used in a Playworld Systems' product. E.g. *20% to 40% of the steel in our steel tubing and
sheet steel have been diverted from landfills. Automobiles arÊ scrapped and recyclable steel is purchased by the steel mill that produces our raw product.
*'The amount of Post-Consumer recycled steel fluctuâtes dâily based on the availability of the recycled steel.

\emryRBlp
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COLTÐN JOTNT USD
Design ltlumber: CI7399CH - Compliance and Technical Data

Reference Document: ASTM F1487

Ref.
Þlo. Fart l{o"

t zmaßz
2 ZzCi10028

3 ZZCH003B

4 ZZCH0048

5 ZZCH0058

6 ZZCHCI076

7 ZZ:PMA036G7

8 TZPMAA TGZ

9 ZZPMOO56GZ

10 zzcH0616

1t zzcH0617
12 zzCH0619

13 ZZCH0637

14 Z¿UN229O

15 ZZUN5898

16 ¿2CH0678

t7 72cilr374
18 ZZCH3206

t9 z7ct132t6
20 77UN3207

21 ZZUN32O9

22 ZZt_tN32Lt

Qty. Description

1 SPINTASÏC

5 3.5in OD x 136in SIEEL POST W RIVETEÐ
CAP

11 3.5in OD x 148in SIEEL POST W RIVETED
CAP

1 3.5in OD x 160in STËÊL POST W R^II/ETED

CAP

1 3.5in OD x 172in SrEEL POST WRIVETED
CAP

2 3,Sin OD x 200¡n STEEL POST WRIVETED
CAP

2 Sin OD X 144in STEEL POST (GROUND

ZERO)

2 5ln x i56in GRoUND ZERO POST - M CAP

2 Sin OD X 168in STEEL POST Wl CAP
(GROUND ZERO)

1 SQUARE COATED DECKASSEMBLY

2 TRIANGULAR COATED DECK ASSEMBLY

1 FULL HE( COATED DECKASSEMBLY

1 U2 HEX COATËD DECK WO CENTER POST

ASSEIqBLY

3 COATED DECKTO DËCKCONNECfiON KIÏ
3 CH/PM COI'JVERSION PLATFORM

1 NUVO- 48iN TRANSFER fiATTON

1 TRTPPPLË RACEP.SLIDE

1 SI THER SUDE 2,0 ENTRANCE & trÏT
1 SLITHER SIIDE 2.0 BALCONY ENTRY/Ð(II

1 SLIÎHER.sl.lDE 2.0 (STRAIGHT SECTTON)

2 SLrîHER SLIDE 2.0 (IEFT SECTION)

3 SLTTHER SLIDE 2.CI (RIGHT 1200 SECTION)

Unit
ASTM
Status

Certifieci

Ceñifìed

Cert¡f¡ed

Certified

Certified

Certified

Certifìed

Certified

Certified

Cetified
Ceriified

Certified

Ce¡tified

CeÉified

CertiRed

Ceftifled

Certifled

Total
lveight

(lbs)

54.02

2t7.55

180.86

194.02

54.86

59.80

151.26

76.86

0,87

178.35

299.54

757.46

85.37

162,06

19,59

39.18

125.04

Pre- Post'
Çonsumer

Recycled Content
(lbs)

C02e
Footprint

(kss)

402

293

696

68

73

168

235

253

277

174

240

444

235

Install
Users Hours

Concrete
(Yds3)

Active
Play

EvÐnts

Cedified 518.21

Certified 50.21

Certìfied 52.01

Ceftified 122.02

Cerlif¡ed 160.82

11.00 1.38

1.00 0.13

1.00 0.13

0 2.00 0.25

3.CIo û.36

1

0

0

0

n

0

0

CI

0

0

0

0

U

U

1

1

1

0

u

U

¿

0

CI

0

0

0

0

0

3

4

6

3

?

3

h

2

2

0

0

û

0.50

5.00

2.00

2.00

1.50

6.00

3.50

6,50

2.00

2.50

0,25

0.50
n?ç

0.iû
0.63

1.00

2.00

i.50
1.00

0.36

0.36

0.0û

0,ù0

0.c0

û.00

0.00

0.00

fJ,t2

0.09

0.03

0.03

CI.oCI

c.00

0,00

z,

11

674

563

IUJ

4U
633

i28
267

695

)+prraffi$ç
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COLTON JOINT USD
Design Number: C17399CH - Compliance and Technical Data

Reference Document: ASTM F1487

Part No. Qty. Descri¡rtion
Ref.
mo.

Àctive
Flay

Events

23 7AUN3247

24 ZZUN3256

2s zzcï4no
26 ZZCH4578

27 UCH4æ8
28 ZZCH6776

29 ZZC!18498

1 SLITHER SLIDE 2.0 SUPPORT LEG 5ft.6in

1 SLNHER SUDE 2.0 SUPPORT LEG 2ft-6In

1 POST MOUNTED STEERING WHEEL

1 ANYV\¡I{ERE SEAT

1 POST MOUNT SCAVENGER HUNT

1 RHYTHÍ4 SPTNNER (DECK MOUNT)

I CASTLE WTNDOW BARRTER (DECK) WOUT
PANEL-TOP

1 36 ¡n DFCK TO DECK CUMBER

1 4frGEO CLIMBER

1 NUVCI LOOPCUMBER

1 GEOVERTICAL CLIMBER (48in DK)

1 60in TWINE CLIMBER

1 48in TI¡¿IST CLIMBER

1 48in CURVY CUMBER

1 6ft TOI¡/ER CUMBER

1 48¡n SIÍ{GLE FLH TREAD

1 SPINE CLIMBERTOTRIPPPLE RACER SLIDE

1 BRANC}{ GUTTRUNK W FABRIC SHAÞE

1 BRANCI{ OUT HAIVIMOCK

1 BRANCII OUT CARGO NET

1 BRANCI.I CUT ZIG.ZAG

1 UNIÏY SÏEPPER- LARGE

1 CRAZY BCINES 6ft x lft RISE BRIDGE

1 GROUNDTO GROUND BABBLE-ON

1 Bin BELL (POSr MOUNT)

Unit
ASTM
Status

Certified

Certified

Certified

Ceftifìed

Ceftified

Certified

Certified

Total
Weight

(lbs)

19.4L

12.81

7.83

31.10

15.86

51,60

31.83

Pre- Post-
Consumer

Recycled Content
(lbs)

CO2e
Footprint

(kss)

70

59

44

90

264

1,518

267

Install
Users Hou¡s

Concrete
(Yds3)

153

528

1,047

2r7
401

598

464

242

615

200

9,446

7,637

2,502

1,41-5

342

1,964

240

44

0.25

CI.25

0.25

0.25

2.00

r.50
0.50

1.00

2.00

2.00

1.00

4.00

1.50

2.00

2.00

3.00

1.00

32.00

3.00

3.50

4.00

2.00

4.00

1.50

0.25

0,03

0.03

0.00

0.0û

0.00

0.00

0.00

0.00

0.09

0.00

0.00

0.12

0.03

0.06

0,06

0,06

0.03

5.35

0,28

a.42

0.56

0.00

0.00

0.00

0.0û

0

0

1

I
1

1

I

1

1

1

1

1

1

1

I
I
1

6

1

1

1

1

1

1

1

0

U

1

1

J

2

4

1

2

2

1

1

I
¡

2

2

2

t4
I
6

6

4

2

2

1

30 zzcH6210
3t z7:cï6756
32 ZZCH6957

33 ZZCH6996

34 ZZçH7038

35 ZZCHT1AT

36 7u:Ct17057

37 7ZCVt7t68

38 ZZCHB266

39 ZZCH8346

40 77UNs890

41 ZZUN7896

42 ZZUN7897

43 ZZUN7898

44 ZZUN7138

45 ZZCH6478

46 72Ct14467

47 Z7CH4S57

Certìf¡ed

Ceftified

Certlfied

Certified

Certlf¡ed

Certified

Certifièd

Ceûlfied

Ceñified

Certified

Certified

Certified

Cêrtlfied

Certified

Certlfied

Ceñified

Certífied

Certified

Totals:

75.84

114,52

157.88

57.76

90,17

96,81

73.10

taa.77
118.67

50.76

2,454.2r

122.56

143.08

ttz.97
128.05

292.40

43.15

5.15

7,968,25 1,163 2¿9L 34,413 103 131.25 tL.O7 32

)çrl4¡rvonro
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COLTON JOTNT USD
Design Number: C17399CH - Compliance and Technical Data

Reference Doo¡ment: ASTM F1487

Ref,
No. Part f{o. Qty. Descriþtion

3,585.7L K9 523 Kg 1.O31 Kg 34 MetricTons

l*nuqgUO

Unlt
ASTII
SÞtr¡s

Total
Weight

(lbs)

Prc- Post-
Consumer

Recyded Content
(lbs)

@2e
Footprint

(ksË)
Install Concrete

Uærs Hours (Vtls3)

Act¡ve
Play

Events

8,41m3

Wednesday, October 25, 2017 Page 3 of 4 Flay¡lorlûmm



COLTON JOINT USD
Design Number: C17399CH - Compliance and Technical Data
Reference Document: ASTM F1487

Ref,
No. PartNo.

captured waste

¡) Rost-Consumer

A measurement,
a landfill as a so

Unit
ASTM
Status

Total
Weight

(lbs)

Pre- Post-
Consumer

Recycled Content
(tbs)

CO2e
Footpr¡nt

(kgs)

Active
Install Corrcrete Play

Users Hours (Yds3) EventsQty. Description

T:þ AsrM Ftts?
The lay-out for this custom p,layscape, design number C17399CH, has been configured io meet the requirements of the ASTM F1487 standard. ln addition,
each of the above components listed as "Certified" have been tested and are IPEMA certified, Components listed as "Not Applicable" do not fall within the
scope o'the ASTM F1487 sltandard and have not been tested, IPEMA certification can be verified on the IPEMA website, www,ipema,org. ln the interest of
playground safety, IPEMA pnovides a Third Party Gertification Service which validates compliance.

ì¡F 2010 ADA Standards for Accesçlble Design

The lay-out was also designed to meel the 2010 Standards published 'l 5-Sep-2010, by the Department of Justice when installed over a proprerly rnaintained
surfacing material that is in compliance with ASTM F1951 "Accessibility of Surface Systems Under and Around Playground Equipment" as urell as
ASTM F1292, "lmpact Attenuation of Surfacing Materials Within the Use Zone of Playground Equipment", appropriate for the fall height of the structure.

¡fr; Instatlation Times

lnstallatior times are based on one experienced installer. A crew of three experienced individuals can perform the installation within the given tirne, each
member working 1/3 of the ç1iven hours. [Eg. lnstallation Time = 30 hours. For a crew of three, each member will work 10 hours on the installation for a
total of 30 hours on the project.l

Sr Carbon Fooþrint
The CO2e (carbon footprint given in Kilograms and Metric Tons) listed above is a measure of the environmental impact this play structure represents from
harvesting raw materials to the time it leaves our shipping dock. Playworld Systems nurtures a total corporate culture that is focused on eliminating carbon
producing processes and products, reducing our use of precious raw materials, reusing materials whenever possible and recycling mâterials at every
opportuniiy. Playworld Systems elected to adopt the Publicly Available Specification; PAS 2050 as published by the British Standards lnstitute and
sponsored by Defra and the Carbon Trust. The PAS 2050 has gained international acceptance as a specification that measures the greenhouse gas
emissions in services and goods throughout their entire life cycle,

lfl Rre-Consumer Recycle Content
A measurement, pounds, thai qualifies the amounl of material that was captured as waste and diverted from landfill during an initial manufacturing
process and is redirected to a separate manufacturing process to become a different product. E.g, 100% of our Aluminurn Tubing is made from

during the manufacturing process of extruded Aluminum products such as rods, flat bars and H-channels.

Cont€nt
pounds, that qualifies the amount of material that was once another product that has completed its lifecycle and has been diverted from
waste through recycling and is now being used in a Playworld Systems' product. E.g. **20o/o to 40% of the steel in our ste€l tubing and

sheet steel have diverted from landfills. Automobiles ãre scrapped and recyclable steel is purchasad by the steel mill that produces our raw product,
** The amount of ;'ecycled steel fluctuates daily based on lhe availability of ihe recycled sleel

)çnuo¡¡rcnro
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COLTON J usD
Design Number: C17 - Compliance and Technical Data

Reference Document: FL487

Ref.
No. Part No. Descripdon

L ZZ{XOL¿g

2 Ze(xiOL4g

3 ZÐü0183
4 Zun(ALü7
5 ZÐO(0193

6 m$346
7 2mffi47

I ZÐC(0366

9 ZZUN7136

IA Z7:UN7I37

11 ZÐO(0081

1 FREE.STANDING DRIVE AWAY PANFL

1 VAQUERO

1 UNITY RUSHMCRE

1 UNITY LARGE OVERHEAD CANOPY

1 UNITY ROCKR

1 UNTTY SLIDE CUMBER

1 UNTTY SPINR- WO ACCESSIBLE SEATS
(rN-GROUND)

1 UNITY DOME

B UNITY STEPPER. SMALL

7 UNTTY STEPPER. MEDIUM

1 REVO

Unit
ASTM
Status

Ceftified

Certified

Ceftified

Certified

Certífied

Certified

Certified

Certifled

Cefiifled

Totals:

Total
Welght

(lbs)

83.65

533.00

1,170.19

608.08

498.42

892,51

861.55

600.17

239.76

382.97

294.68

6,L64,97

2,774,24 Kg

Pre- Post-
Consumer

Recyclcd Content
(tbs)

821.

369 Kg

N/A

N/A

CO2e
Footprint

(kss)
Install

Users Hourc

L,246

1,809

7,3r9
1,212

1,380

3,422

3¿72

1.0û

8.00

28.00

9.50

4.00

12.00

4.50

2,878

5s1

1,015

2,M
L$47 26,487 99 104.00

741 Kg 26 Metric Tons

Active
Con€rete Play
(Yrß3) Events

2

6

18

13

6

10

10

L7

I
7

2

0,13

0.65

1.32

0.84

0.18

0.00

0.29

1.80

7.04

0.91

0"26

t
I
1

1

1

I
1

1

I
7

1

20.00

8.00

7.00

2.00

7,42

5.6¡l m3

24

\n4pmnro
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COLTON JOINT USD
Design Number: C17L27SF - Compliance and Technical Data

Reference Document: ASTM F1487

Ref.
No. PartNo,

Unit
ASTM
Status

Total
Weight

(lbs)

Prè' Post-
Consumer

Recycled Content
(tbs)

CO2e
Footprint

(kss)
Install

Users Hours
Concrete

(Yds3)

A,stive
Play

Eventsqry. Descr¡pt¡on

ii¡r AsrM 11487

The lay-cut for this custom playscâpe, design number C17127SP, has been configured to meet the requirements of the ASTM F1487 standard. ln addition,
each of the above eomponents listed as "Certified" have been tested and are IPEMA certífied. Components listed as "Not Applicable" do not fall within the
scope of the ASTM F1487 standard and have not been tested. IPEMA certification can be verified on the IPEMA website, www.ipema.org, ln the interest of
playground safety, IPEMA provides a Third Party Certification Service which validates compliance.

ì;}' 2010 ADA Standards for Accessible Design

The lay-out was also designed to meet the 2010 Standards published 15-Sep-2010, by the Þepartment of Justice when installed over a propÊrly maintained
surfacing material that is in compliance wiih ASTM F1951 'Accessibilig of Surface Systems Under and Around Playground Ëquipment" as well as
ASTM F1292, "lmpact Attenuation of Surfacing Materials \lVithin the Use Zone of Playground Equipment", appropriate for the fall height of the structure.

¡S Installation Times

lnstallation times are based on one experienced installer. A crew of three experienced individuals can perform the installation within the given lime, each
memberworkingl/3ofthegivenhours. [Eg. lnstallationTìme=30hours. Foracrewofthree,eachmemberwillworkl0hoursontheinstallationfora
total of 30 hours on the project.l

¡]. Carbon Footprint
The CO2e (carbon footprint given in Kilograms and Metric Tons) listed above is a measure of the environmental impact this play structure represents from
harvesting raw materials to the time it leaves our shipping dock. Playworld Systems nurtures a total corporate culture that is focused on eliminating carbon
producing processes and products, reducing our use of precious raw materials, reusing materials whenever possible and recycling materials at every
opportunity. Playworld Systems elected lo adopt the Publicly Available SpeciÍication; PAS 2050 as published by the British Standards lnstitute and
sponsored by Defra and the Carbon Trust. The PAS 2050 has gained international acceptance as a specification that measures the greenhouse gas
emissions in services and goods throughout their eniire life cycle.

fr Rre-Consumer Recycle Content
A measurement, in pounds, that qualifies the amount of material that was captured as wâste and diverted from landfill during an initial manufacturing
process and is being redirected to a sepamte manufacturing process to become a different product. E,g, 100% of our Aluminum Tubing is made from
captured waste material during the manufacturing process of extruded Aluminum products such as rods, flat bars and H-channels.

S Rost-Consumer Recycle Content
A measurement, in pounds, that qualifies the amount of material that was once another product that has completed its lifecycle and has been diverted frorn
a landfill as a solid waste through recycling and is now being used in a Playworld Systems' product. Ë.9. **20% to 40% of the steel in our steel tubing and
sheet steel have been diverted from landfills. Automobiles are scrapped and recyclable steel is purchased by the steel mill that produces our raw product.
* The amount of post-Consumer recycled steel fluctuates daily based on the availability of the recycled steel.

j*FMùmHllp
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FACILITIES DEPARTMENT

School /
Funds Source Project's Scope of Work Progress/issues May 

2020 Project Phase Date in Phase

June 2020
Report Expected 
date completion 

total project

Expected date 
completion total 

project

% of compl. 
June 2020 Project Mgr. Architect Contractor Inspector

PHS Modernization 
Phase I 
 95075.0

Modernize the existing gyms and 
locker rooms.

Autorization to file NOC is been 
submitted to the June 2020 Board 
Meeting.Minor punch list items/ 
Roofing work completed

Construction Nov 28, 2016 March 31, 2020

typically 3-4 
months after 
construction 
completion

99% Sam Maissiam F&M The Nazerian 
Group

Donald B. 
Blayney

PHS Central Plant 
95146.0.

Design-Build Central Chilled 
Water Plant

Preparation of plans for DSA 
review

Construction 
Docs. Early March 2020 Summer 2021

typically 3-4 
months after 
construction 
completion

0% Sam Maissiam Ned 
Khachikian

PHS Modernization 
Phase II
 95075.0

Student Toilet Room Accessibility 
Modernization (Phase II) 

Complete:
Abatement
On going:
Rough Pumbing

Construction Apr 14, 2020 October 11, 2020 Oct 11, 2020 5% Sam Maissiam F&M The Nazerian 
Group

Donald B. 
Blayney

Hamilton ES Solar Panels
Complete:
Layout, foundations and structure 
assembly

Construction May 01, 2020 December 1, 2020 Dec 01, 2020 65% Shirly Barret Donald B. 
Blayney

J Muir HS Solar Panels at Staff  and Student's 
Parking lots

Complete:
Layout, foundations
On going:
structure assembly

Construction May 01, 2020 December 1, 2020 Dec 01, 2020
Staff lot 50%
Student lot 

65%
Shirly Barret Ned 

Khachikian

Previous Reports available at www.pusd.us/Page/6819

Design-Build
by Southland

Design - Build  
by Constellation

Design - Build  
by Constellation

Construction  Status Report June  2020



Pasadena Unified School District

Pictures of Facilities Department
Active Projects

May 24, 2020



Pasadena Unified School District
Active Project List

Hamilton ES 
John Muir HS
Pasadena HS

May 24, 2020



3 Return to projects list

June 24, 2020

Pasadena  HS

Toilet Room 
Modernization

Installation of new 
sanitary waste pipes



4

June 24, 2020

Return to projects list

Pasadena  HS

Toilet Room 
Modernization

Installation of new 
sanitary waste pipes



5 Return to projects list

June 24, 2020

Pasadena  HS

Toilet Room 
Modernization

Prep work for new 
toilets



6 Return to projects list

June 24, 2020

Pasadena  HS

Toilet Room 
Modernization

Prep work for 
installation of new 
toilets



7

June 24, 2020

Pasadena  HS

Toilet Room 
Modernization

Widening of doors 
to make them ADA 
compliant

Return to projects list



8

June 24, 2020

Pasadena  HS
Toilet Room Modernization

Core drilling floor slab

Return to projects list



9

June 24, 2020

Pasadena  HS
Toilet Room 
Modernization

Floor slabs already 
core drilled 

Return to projects list



10

Rose Villa St.

June 24, 2020

Hamilton ES
Solar Panels

Aerial view 
with Array 
location

Return to projects list

Del Mar Blvd.

Sa
n 
M
ar
in
o 
Av
e.

S 
Cr
ai
g 
Av
e.



11June 24, 2020

Hamilton ES
Solar Panels

Return to projects list

Drilling Equipment

Excavated material



12June 24, 2020

Hamilton ES
Solar Panels

Foundation 
already poured

Return to projects list



13June 24, 2020

Hamilton ES
Solar Panels

Structure 
assembly

Return to projects list



14June 24, 2020

Hamilton ES
Solar Panels

Structure 
assembly

Return to projects list



15June 24, 2020

Hamilton ES
Solar Panels

Structure 
completed

Return to projects list



16June 24, 2020 Return to projects list

Hamilton ES
Solar Panels

Structure 
completed



17June 24, 2020 Return to projects list

Hamilton ES
Solar Panels

Structure 
completed



18

June 24, 2020

Hamilton ES
Solar Panels

Structure 
completed

Return to projects list



19June 24, 2020

J Muir HS
Solar Panels

Lincoln Ave. 
Parking lot

Arrays location

Return to projects list

Li
nc
ol
n 
Av
e.



20June 24, 2020

J Muir HS
Solar Panels

Student Parking lot

Arrays location

Return to projects list

Ca
sit
as
  A
ve
.



21June 24, 2020

J Muir HS
Solar Panels

Foundation 
work

Return to projects list



22June 24, 2020

J Muir HS
Solar Panels

Foundation 
work

Return to projects list



23June 24, 2020

J Muir HS
Solar Panels

Foundation reinforcement

Return to projects list



24June 24, 2020

J Muir HS
Solar Panels

Foundation reinforcement 
and  connections to 
column and electrical 
system 

Return to projects list



25June 24, 2020

J Muir HS
Solar Panels

Pouring 
Foundations

Return to projects list



26June 24, 2020

J Muir HS
Solar Panels

Pouring 
Foundations

Return to projects list

Foundation ready to 
receive structure



27June 24, 2020

J Muir HS
Solar Panels

Pouring 
Foundations

Return to projects list



28June 24, 2020

J Muir HS
Solar Panels

Structure 
assembly

Return to projects list



29June 24, 2020

J Muir HS
Solar Panels

Structure 
assembly

Return to projects list



30June 24, 2020

J Muir HS
Solar Panels

Structure 
assembly

Return to projects list



31June 24, 2020

J Muir HS
Solar Panels

Structure 
assembly

Return to projects list



32June 24, 2020

J Muir HS
Solar Panels

Structure 
assembly

Return to projects list



33June 24, 2020

J Muir HS
Solar Panels

Structure 
assembly

Return to projects list



34June 24, 2020

J Muir HS
Solar Panels

Structure 
assembly

Return to projects list



 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 20,512,401          19,291,322        17,508,819                 1,221,079                    
6/8/2020 20,428,147          20,296,306        20,241,447                 131,842                       

Change (84,254)                1,004,984           2,732,628                    

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 18,264,746          16,706,720        5,472,627                   1,558,026                    
6/8/2020 20,798,856          19,461,358        18,921,774                 1,337,498                    

Change 2,534,110            2,754,638           13,449,147                  

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 1,661,230            154,301             128,349                      1,506,929                    
6/8/2020 1,790,881            176,870             148,689                      1,614,011                    

Change 129,651               22,569                20,340                         

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 713,678               570,708             483,651                      142,970                       
6/8/2020 734,437               570,735             495,883                      163,701                       

Change 20,759                 27                       12,233                         

Since 3/2018: 3 Board-Approved Construction Changes, Contributed to Sports Field shared with WMS, 
added play structures. Project nearly complete. Make budget remainder available in MTT Central

PRIORITY #1: Washington Accelerated Elementary School - New Classroom/MPR Bldg (95045.0)

Measure TT Approved Priorities per BR 1286-F 3/29/18
Project Accounting Update as of June 2020

PRIORITY #2-a: Pasadena High School - Modernize Gymnasium Complex (95075.0)

Since 3/2018: 3 Board-Approved Construction Changes, architect design change orders & inspection change 
orders for extended project duration, HVAC feasibility study - Project nearing completion.

PRIORITY #2-b: Pasadena High School - Campus Appearance/Identity (95080.0)

Since 3/2018: This project went for bid in April 2020, but all bids were over our estimate and rejected.  
Project design and planning are underway.

PRIORITY #2-c: Pasadena High School - ADA Upgrade (DSA) (95074.0)

Since 3/2018: This project is complete.  Included ADA upgrade design, flooring & ramp improvements, ADA 
locking hardware.  Make remaining budget available for other PHS projects.



Measure TT Approved Priorities per BR 1286-F 3/29/18
Project Accounting Update as of June 2020

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 3,202,506            2,266,283          2,033,732                   936,223                       
6/8/2020 3,307,696            3,166,520          2,041,940                   141,177                       

Change 105,190               900,236              8,208                           

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 29,509,786          27,035,722        12,210,543                 2,474,064                    
6/8/2020 30,980,313          30,006,703        29,954,185                 973,610                       

Change 1,470,527            2,970,981           17,743,642                  

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 3,742,566            3,540,692          3,328,593                   201,874                       
6/8/2020 3,713,817            3,690,813          3,690,813                   23,003                         

Change (28,749)                150,121              362,220                       

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 187,591               64,066               42,558                        123,525                       
6/8/2020 356,726               347,710             339,417                      9,016                           

Change 169,135               283,644              296,859                       

PRIORITY #3-a: John Muir High School - Modernization, Abatement  & Kitchen  (95051.0)

Since 3/2018: 1 Board-approved design change, 6 construction changes, 6 inspection changes. Purchase & 
install Portable Restroom to be reimbursed by City of Pasadena.  Project nearly complete. Make budget 
remainder available in MTT Central.

PRIORITY #3-b: John Muir High School - JMuir Black Box Theater Project (95183.0)

Since 3/2018: Project completed.  Includes TV Broadcasting Studio with green screen. Pay final DSA 
Certification fees and make budget remainder available in MTT Central.

PRIORITY #2-d: Pasadena High School - Campus Upgrds/Restrooms Upgrades (95119.0)

Since 3/2018: This project has been awarded 3/26/20 and construction was set to begin 4/15/20

PRIORITY #3-c: John Muir High School - Bldg D Accessiblity / CDBG Project (95812.0)

Since 3/2018: 1 Board-Approved design change & 1 construction change.  PCC lease will reimburse costs 
over time.  Project nearly complete. Make budget remainder available in MTT Central.



Measure TT Approved Priorities per BR 1286-F 3/29/18
Project Accounting Update as of June 2020

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 28,229,351          25,754,072        10,754,537                 2,475,279                    
6/8/2020 30,428,843          30,008,923        29,852,041                 419,921                       

Change 2,199,492            4,254,851           19,097,504                  

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 83,263                119,842             50,164                        (36,579)                        
6/8/2020 135,031               82,877               82,877                        52,154                         

Change 51,768                 (36,965)               32,714                         

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 9,183,883            8,714,556          3,721,647                   469,327                       
6/8/2020 10,439,825          10,435,793        10,433,693                 4,033                           

Change 1,255,942            1,721,237           6,712,046                    

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 1,500,000            -                         -                                  1,500,000                    
6/8/2020 1,369,742            1,358,170          1,358,170                   11,572                         

Change (130,258)              1,358,170           1,358,170                    

PRIORITY #4: Blair High School - Modernization of Main Building (95056.0)

Since 3/2018: 7 Board-Approved construction changes, 1 design change, Water service upgrades, 
Foundation slab crack mitigation design & remediation.

PRIORITY #4a: Blair High School Track & Field (95005.0)

Since 3/2018: This project has been completed.  Keep remaining budget here for bleacher foundation slabs.

(also utilizes Developer Fees)

PRIORITY #5-a: Norma Coombs Alternative - New CR Wing & Admin Bldg (95133.0)

Since 3/2018: 4 Board-Approved design changes, 6 construction changes, additional grading & paving & 
sitework. Project is complete. Release budget remainder to MTT Central.

PRIORITY #5-b: Norma Coombs Alternative - Central Plant Replacement 

Since 3/2018: Project complete and under budget. No change orders.  Make budget remainder available in 
MTT Central.



Measure TT Approved Priorities per BR 1286-F 3/29/18
Project Accounting Update as of June 2020

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 1,348,451            734,110             646,221                      614,341                       
6/8/2020 764,253               756,812             756,812                      7,441                           

Change (584,198)              22,702                110,591                       

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 567,974               435,288             270,888                      132,686                       
6/8/2020 467,069               454,659             454,659                      12,411                         

Change (100,905)              19,371                183,771                       

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 8,101,095            10,986,117        7,465,225                   (2,885,022)                   
6/8/2020 7,781,210            7,721,216          7,698,881                   59,994                         

Change (319,885)              (3,264,901)          233,656                       

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 800,000               796,609             -                                  3,391                           
6/8/2020 917,658               917,657             917,657                      1                                  

Change 117,658               121,048              917,657                       

PRIORITY #6: Sierra Madre Elementary (Lower) - Phase II:  HVAC Auditorium Upgrades (95126.0)

Since 3/2018: HVAC Feasibility study was conducted.  Project did not progress beyond.  Make budget 
remainder available in MTT Central.

PRIORITY #7: Rose City High School - Rose City Modification (95170.0)

Since 3/2018: Some boiler work was conducted. Make budget remainder available in MTT Central.

PRIORITY #8: Eliot Middle School - Auditorium/Cafe Modernization (95015.0)

Since 3/2018: Project is complete.  Basement electrical room drainage upgrade needed.

PRIORITY #8a: Eliot Middle School -  (HVAC) (95146.0)

Prop. 39 $693,645 / Measure TT $796,609

Since 3/2018: Budget increased for chilled water piping replacement. Project is complete.  Release budget to 
MTT Central.



Measure TT Approved Priorities per BR 1286-F 3/29/18
Project Accounting Update as of June 2020

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 999,150               -                         -                                  999,150                       
6/8/2020 982,595               982,595             982,595                      0                                  

Change (16,555)                982,595              982,595                       

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 2,201,000            118,416             95,791                        2,082,584                    
6/8/2020 2,426,756            2,333,714          2,320,756                   93,042                         

Change 225,756               2,215,298           2,224,964                    

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 2,858,321            186,335             114,147                      2,671,986                    
6/8/2020 301,433               296,433             263,322                      5,000                           

Change (2,556,888)           110,098              149,175                       

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 7,669,620            1,960,561          1,814,455                   5,709,059                    
6/8/2020 1,831,607            1,831,607          1,831,607                   -                                   

Change (5,838,013)           (128,954)             17,152                         

PRIORITY #9: Marshall Fundamental Secondary School - Marshall New AC Project (95146.0)

Prop. 39 $2,513,093 / Measure TT $910,278

Since 3/2018: Project is complete.  Board approved for MTT to cover shortfall in funds from Prop 39.  Budget 
remainder released to MTT Central.

PRIORITY #10 Longfellow Elementary HVAC (95146.0)

Since 3/2018: Project is complete. 1 Board-Approved construction change.  Release budget to Measure TT 
Central.

PRIORITY #11:  - Don Benito Elementary - Phase II: HVAC & Kitchen (95146.0)

Since 3/2018: This project did not progress.  Budget released to MTT Central.  Make budget remainder 
available in MTT Central.

PRIORITY #12: Roosevelt Elementary School - Multi-purpose Facility (95025.0)

Since 3/2018: This project did not progress.  Budget released to MTT Central.  



Measure TT Approved Priorities per BR 1286-F 3/29/18
Project Accounting Update as of June 2020

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 1,975,000            -                         -                                  1,975,000                    
6/8/2020 1,625,595            1,625,595          1,625,595                   -                                   

Change (349,405)              1,625,595           1,625,595                    

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 300,000               -                         -                                  300,000                       
6/8/2020 90,928                90,928               90,238                        -                                   

Change (209,072)              90,928                90,238                         

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 270,000               -                         -                                  270,000                       
6/8/2020 235,849               235,849             235,849                      -                                   

Change (34,151)                235,849              235,849                       

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 40,000                -                         -                                  40,000                         
6/8/2020 41,151                41,151               41,151                        -                                   

Change 1,151                   41,151                41,151                         

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 160,000               -                         -                                  160,000                       
6/8/2020 -                          -                         -                                  -                                   

Change (160,000)              -                          -                                  

Since 3/2018: Parking / Portables project is complete.  Budget released to MTT Central.

(Total Expenditures for Jackson Modernization Resource include Campus Modernization, Parking Lot & Portables, and 
cancelled Kitchen Project)

PRIORITY #15-a: Shade and Playground Needs

McKinley Shade Structures

PRIORITY #13: Jackson Elementary Portables / Student Drop-off area (95052.0)

PRIORITY #15-a: Shade and Playground Needs

San Rafael Shade & Playground Needs

PRIORITY #15-a: Shade and Playground Needs

Willard South Playground

PRIORITY #15-a: Shade and Playground Needs

Roosevelt Playground



Measure TT Approved Priorities per BR 1286-F 3/29/18
Project Accounting Update as of June 2020

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 120,000               -                         -                                  120,000                       
6/8/2020 33,675                33,675               23,214                        -                                   

Change (86,325)                33,675                23,214                         

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 -                          -                         -                                  -                                   
6/8/2020 377,131               333,101             238,151                      44,030                         

Change 377,131               333,101              238,151                       

 Status as of   Total Budget 
 All 

Commitments 
 Total Expenditures 

To Date 
 UnEncumbered 

Budget Remaining 
3/29/2018 -                          -                         -                                  -                                   
6/8/2020 105,207               105,207             105,207                      -                                   

Change 105,207               105,207              105,207                       

PRIORITY #15-a: Shade and Playground Needs

Jefferson Shade Structures and Playgrounds

Since 3/2018: Projects are complete or cancelled. Make budget remainders available in MTT Central. Funds 
01.0, 12.0, and 25.0 were used to supplement MTT for some playground projects.

PRIORITY #15-a: Shade and Playground Needs

Don Benito Playground

PRIORITY #15-a: Shade and Playground Needs

Field Elementary Shade Structures and Playgrounds
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