
 

 

 

 

CITIZENS’ OVERSIGHT COMMITTEE MEETING 

NOTICE AND AGENDA 

Tuesday May 25, 2021, 6:30 PM 
 

Teleconference call only due to 

COVID-19 Stay at Home Restrictions 

To join the meeting: 

By phone dial + 1  347-343-4253 PIN: 464 622 267# 

From your computer, on your calendar invite click on 

From your computer, type in your browser: meet.google.com/mcz-djuo-hge 
 

I. Call to Order 

 

II. Public comment 

 

III. Approval of the April 2021 Meeting Minutes 

 

IV. Review of Measure TT and Measure O related Board Reports  

 

V. Board of Education COC Liaison Report  

  

VI. Facilities Reports 

• Dr. Leslie Barnes, Chief Business Officer 

• Status Update on COC Application Process 

(https://www.pusd.us/Domain/1836)– Extended until May 31, 2021 

• Consolidated Budget Status by Funds 

• Construction Status Report 

• Pictures of Facilities Department Active MTT Projects 

 

VII. DSA Closure Status – Update to be provided in June 2021 Meeting  

 

VIII. Next meeting date: June 23, 2021 

https://www.pusd.us/Domain/1836


 
 
 

Pasadena Unified School District (PUSD) 
CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING 

Minutes of Meeting held on April 28, 2021 
 

Meeting was held remotely with Google Meet 
 
 

I.  Meeting called to order 6:34pm 
a. Present: John Robinson, Amelia Bradford, Eliza Jane Whitman, Stephen Aquino, 

David Bell, Miguel Perez, Leonard Hernandez, Dr. Leslie Barnes, Patrick Cahalan, 
Anahit Azarian & Kim Kenne  

II. Public comments  
a. none 

III. Approval of March 2021 meeting minutes  
a. Approved unanimously 

IV. Review of Measure TT and Measure O related Board Reports 
a. 1517-F Resolution going to the board. General obligation bond resolution is 

$20,000,000 long term bonds for capital improvements to complete the facilities 
master plan and establish the projects and potentially a few quick start projects. 
The board made a promise to the voters to limit the amount that was issued 
until ’22. Once the facilities plan is completed then additional bonds will be 
issued. Meetings will be hosted at each school or virtually to gather input from 
the public for the facilities master plan.  

b. 1518-F Approval to award program and services to Safework. Approval of the 
PMC Services to Safeworks based on their communication and commitment to 
the district and ownership over the projects. They have a project dashboard that 
can be posted on the PUSD website to track progress. Reviewed by Barnes, 
Leonard and Chief Facilities Officer.  

V. Board of Education COC Liaison Report – Presented by Patrick Cahalan  
a. Amendment to the PUSD vision statement led by Ms. Bailey 
b. Mesa Energy Systems proposal to do some additional assessments of HVAC 

systems being paid by Covid funds 
c. There haven’t been any Covid positive instances to date. Return to campus is 

lower than expected with most families choosing to stay home at this time. The 
fall plans will be a topic of future board meetings.  

d. State of the Schools meeting will happen at the end of May. Kim and Patrick to 
confirm that it won’t interfere with the May COC meeting.  

VI. Facilities Reports 



a. Measure TT Audit resulted in no findings. Financial statements, internal controls, 
contract and bid process and contract and change orders were reviewed. It was 
the same auditor as prior years. Is there any litigation against measure TT that 
the COC should be aware of? There was a $660k issue that has been resolved at 
one of the following schools: Mc Kinley, Washington Elementary and Sierra 
Madre. Dr. Barnes to report back. COC will provide an annual report 
incorporating the audit findings and additional financial information. 

b. COC Application extension to May 31st. More applications are needed.  
c. Outstanding action items: 

i. Facilities and I need to work together so we can make sure Measure TT 
and Measure O related Board Reports in the future. Really an Action Item 
for next month. 

ii. Facilities was to confirm that the State of the Schools would not impact 
the May 26th COC meeting. 

iii. Facilities was to confirm there is no Measure TT litigation (specifically 
Washington) as McKinley and Sierra Madre it was discussed had been 
resolved. 

iv. Facilities is to determine why this month’s Accountability Total Budget 
Column ($364,161,560) increased by $119,077 from last month within 
the Consolidated Budget Status by Fund. Increase did not happen in 
PeopleSoft. 

v. Facilities is going to look for the Board Report that was approved by PUSD 
Board for the Altadena Portables that was listed in MTT Construction 
Status Report for the last two months. 

vi. Facilities needs to provide me the deadline when the COC’s Annual 
Report for Fiscal Year 07/01/2019-06/30/2020 is due to be reviewed and 
approved by the PUSD. 

d. Consolidated Budget Status by Funds – it appears the total amount budgeted 
went up $117k due to a reimbursement for the solar project. PeopleSoft balance 
has increased when the reimbursement was received. The two accounts should 
be updated by next meeting.  

e. Construction Status Report  
i. PHS Athletic Field and John Muir fields are being completed by the same 

crew so John Muir will be started after PHS is completed. COC asks that 
the fields not be used until the students return to school to use the fields. 
COC recommends facilities performing an analysis to determine the 
appropriate costs to charge organizations to rent the field. Facilitron 
software will be implemented to track rentals and expenses to ensure 
that the correct rate is charged based on usage. Additional projects 
including parking, bleachers and a press box for each field that will be 
included in the facilities master plan.  

ii. Altadena Portables – currently need to add fire hydrants need to be 
added to accommodate the two portables. This is delaying the 
completion of the project.  



f. Pictures of Facilities Dept Active MTT Projects – reviewed pictures  
VII. DSA Closure Status 

a. Next update will be provided in June meeting 
VIII. Next Meeting date: May 26th 6:30 PM  
IX. Adjournment 7:24 pm 

 



School /Project Name
Funds Source

Project's Scope of Work Progress/Issues May 2021 Project Phase Date in Phase

May 2021 Report 
Expected date 

completion total 
project

Expected date 
completion total 

project

% of compl. 
May  2021

Project Mgr. Architect Contractor Inspector

PHS Central Plant Chillers
 95146.0.

Design-Build Central 
Chilled Water Plant

Structural steel has been manufactured and is currently in 
galvanization process.    
Structural steel is scheduled for erection and welding on 
5/19/2021.  
Cooling tower has been manufactured and delivered to 
vendor's local warehouse.

Construction
Early March 

2020
End of summer 

2021
End of summer 2021 38% Ned Khachikian

Blair HS Elevator 
Upgrade/Mod.
95056.0

Modernization of 2,500lb,
 in-line passenger elevator.

All materials are on hand to complete project.   
Project start date has been postponed to June 28, 2021 by  
school principal's request.  

Construction Nov. 2020 End of July 2021 April. 2021 0% N/A
GMS 

Elevators
State of California 
Elevator Division.

J Muir Athletic Field 
Upgrade
95005.0

Remove Existing turf and 
replace with new; Track 

resurfacing cap

Turf removal and grade preparation completed.
Turf installation schedule for late May.

Construction Mar 18, 2021 Jun 30, 2021 Jun 30, 2021 35% Shirly Barrett N/A Astro Turf Shirly Barrett

PHS Athletic Field 
Upgrade
95005.0

Remove Existing turf and 
replace with new; Track 

resurfacing cap

Installation of turf completed.
Track resurfacing to begin May 2021

Construction Mar 18, 2021 Jun 30, 2021 Jun330, 2021 75% Shirly Barrett N/A Astro Turf Shirly Barrett

Altadena Portables
No TT funds allocated yet

Relocation of 2 portables 
from Burbank to Altadena

Due to proximity of portable classrooms to nearest fire 
hydrant,  LA County Fire Department has requested that a 
new fire hydrant be installed no more than 400 feet in 
proximity of new portables.  District has located the 
position of new fire hydrant and submitted to LA County 
Fire Department for final approval. 

Planning - End of 2021 Jun 30, 2021 0%
Sam 
Maissiam

Flewelling & 
Moody

TBD Ned Khachikian

PUSD - FACILITIES DEPARTMENT

MTT Construction Status Report May  25, 2021

Design-Build
by Southland

Previous Reports available at www.pusd.us/Page/6819

C:\Miguel's Projects\COC\1 Meetings (Miguel)\1 May 2021\Construction Status Report May 2021-0-sam

Sam 
Maissiam

Sam 
Maissiam



Pasadena Unified School District

Pictures of Facilities Department
Active Projects

May 26, 2021



Pasadena Unified School District
Active Project List

May 26, 2021

John Muir  HS Athletic Field Restoration

Pasadena HS Athletic Field Restoration

Pasadena HS Central Plant - Chillers Replacement



3 Return to projects listMay 26, 2021

Athletic Field Upgrade (Rendering)



4May 26, 2021

Athletic Field 
Upgrade

Old turf already 
removed

Return to projects list



5May 26, 2021

Athletic Field 
Upgrade

Old turf already 
removed

Return to projects list



6May 26, 2021

Athletic Field 
Upgrade

Old turf already 
removed

Return to projects list



7May 26, 2021

Athletic Field 
Upgrade

Turf rolls drop 
off for hauling

Return to projects list



8May 26, 2021

Athletic Field 
Upgrade

Old turf ready for 
hauling

Return to projects list



9May 26, 2021

Athletic Field 
Upgrade

Old turf ready 
for hauling

Return to projects list



10May 26, 2021

Athletic Field 
Upgrade

Grading and 
compacting 
field

Return to projects list



11May 26, 2021

Athletic Field 
Upgrade

Grading and 
compacting 
field

Return to projects list



12May 26, 2021

New Central Plant -
Chillers Replacement

New manufactured 
hydronic pipes delivered 
onsite



13May 26, 2021

New Central Plant -
Chillers Replacement

New manufactured 
hydronic pipes delivered 
onsite



14May 26, 2021

New Central Plant -
Chillers Replacement

New manufactured 
hydronic pipes delivered 
onsite



15May 26, 2021

New Central Plant -
Chillers Replacement

New manufactured 
hydronic pipes delivered 
onsite



16May 26, 2021

New Central Plant -
Chillers Replacement

New Pump and ancillary 
equipment onsite



17May 26, 2021

New Central Plant -
Chillers Replacement

New Pump and ancillary 
equipment onsite



18May 26, 2021

New Central Plant Chillers Replacement 
Structural steel onsite



19May 26, 2021

New Central Plant -
Chillers Replacement

New expansion tank



20May 26, 2021

New Central Plant -
Chillers Replacement

New copper line



21May 26, 2021

New Central Plant -
Chillers Replacement

New connection to 
the existing system



22 Return to projects listMay 25, 2021

Athletic Field 
Upgrade

New turf  
installation



23 Return to projects listMay 25, 2021

Athletic Field Upgrade - New turf  installation



24 Return to projects listMay 25, 2021

Athletic Field 
Upgrade

Glue placement 
to join adjacent 
turf rolls



25 Return to projects listMay 25, 2021

Athletic Field 
Upgrade

Checking roll
joints



26 Return to projects listMay 25, 2021

Athletic Field 
Upgrade

Installed turf



27 Return to projects listMay 25, 2021

Athletic Field Upgrade - Installed turf



28 Return to projects listMay 25, 2021

Athletic Field Upgrade - Installed turf



29 Return to projects listMay 25, 2021

Athletic Field Upgrade – Aerial photograph



30 Return to projects listMay 25, 2021

Athletic Field Upgrade – Aerial photograph
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