
CITIZENS’ OVERSIGHT COMMITTEE MEETING

NOTICE AND AGENDA

February 24, 2021, 6:30 PM

Teleconference call only due to
COVID-19 Stay at Home Restrictions

To join the meeting:

By phone dial +1 513-666-3138 PIN: 891 298 699#
 

From your computer, on your calendar invite click on

From your computer, type in your browser: meet.google.com/fnp-pgwn-kdo

I. Call to Order

II. Public comment

III. Approval of the January 2021 Meeting Minutes

IV. Review of TT related Board Reports

• BR 1507 – Purchase and Installation of Athletic Fields (John Muir HS and
Pasadena HS

• BR 1511-F – Amended and Restated COC Measure O and TT Bylaws

V. Board of Education COC Liaison Report

VI. Facilities Reports
• Measure O – Dr. Leslie Barnes, Chief Business Officer

• COC Application Process
• Consolidated Budget Status by Funds
• Construction Status Report
• Pictures of Facilities Department Active MTT Projects

VII. DSA Closure Status
• Inclusion of Pending Items from April Report

VIII. Next meeting date: March 24, 2021

perezescalona.miguel
Highlight



Pasadena Unified School District (PUSD)
CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING

Minutes of Meeting held on January 27, 2021

Meeting was held remotely with Google Meet

I.  Meeting called to order 6:36pm
a. Present: John Robinson, Amelia Bradford, Eliza Jane Whitman, Stephen Aquino, 

Kim Kenne, Miguel Perez, Leonard Hernandez, Dr. Leslie Barnes, Patrick Cahalan, 
Shirly Barrett, Anahit Azarian & Angela Child

II. Public comments 
a. None

III. Approval of December 2020 meeting minutes 
a. Approved unanimously 

IV. Review of TT related Board Reports
a. None for January board meeting

V. Board of Education COC Liaison Report
a. Patrick Cahalan was named as the new COC Liaison 
b. Bond presentation to the board includes a recommendation on how to use the 

remaining funds from Measure TT. 
c. The COC recommende including lessons learned from Measure TT including 

paying architects for the % of construction costs meaning they would be paid 
additionally even if additional work was not done. Additionally, it’s not an 
industry standard to split up the change order and the hours worked to manage 
that change order. Eliza Jane and John have updates to make the contracts more 
appropriate and will send to COC in advance of sending to Dr. Barnes and the 
facilities team.  Dr. Barnes will incorporate into the presentation to the board 
tomorrow. 

d. Governor Newsom has issued new opening rules.  There is a new cutoff for the 
number of cases per 100,000 residents for schools to open for K-6 schools. There 
are still unknown details such as if schools will receive additional funds for safety 
and testing. 

e. Two cohorts have reopened at Blair and Rose City.  Learns program remains 
closed at this time and was previously servicing approximately 500 students. 

f. PUSD might receive $18m from federal covid relief package in addition to the 
$18m that was received in July ’20.  



g. Staff on PUSD campuses (facilities and food services) have started to receive 
vaccinations last week but not enough vaccines were received for all employees 
yet. 

VI. Facilities Reports
a. Measure O Update presented by Dr. Leslie Barnes

i. COC Bylaws need to be amended to include Measure TT and Measure O. 
After the Bylaws are revised, there will be a two week window for current 
and potential new members to apply before being recommended to and 
approved by the board. Kim is requesting information about if the term 
can restart or if the term continues to the term limit. The COC to cover 
Measure O needs to be in place by April. 

ii.Dr. Barnes is making a recommendation for the scope of work for the 
remaining money from Measure TT.  The resurfacing of the tracks, 
planning and design renovation of Marshall track including architect work 
(Measure O would need to pay for the actual work), PHS Landscaping 
that was de-scoped from the PHS identity project (approx $350-400k) and 
add two portable classrooms at Altadena.  Are the architectural and 
engineering costs already listed in these projects? Architectural services 
not needed for landscaping, refinishing the tracks or adding portable 
classrooms. Stephen recommends an architect would be required to 
make the ramp ADA compliant. 

iii. Lessons learned - want to implement regular program updates for 
the public, adherence to district standards for future maintenance, 
establish comprehensive budgets excluding any additional funding from 
the state. Previously state funding was incorporated into the project 
budget but didn’t always come to fruition. Change orders and cost 
overruns need to be limited.  Most change orders are district requests 
after added scope to projects.  Increase in equity for capital 
improvements at sites that have not received funding.  Have a successful 
project closeout and continue this work from Measure TT. 

iv. Kim asked for a recommendation from TJ for how the $20m of the 
tech bond would be used before the money was received. 

b. Consolidated Budget Status Report
i. Marshall Fundamental has a new remaining commitment that is for the 

gym waterproofing as part of the sports complex project. 
ii.$0.5M was removed from the PHS Gym project but it didn’t show up in 

another project. It was moved to the district admin for closing project 
fees but the report was run in between when the move happened so the 
amount budget changed. 

iii. Money went to San Rafael for a chiller that stopped operating and 
there was not heat at the school. It was $48,000 and will come from the 
modernization account. If the money is spent on emergency projects that 
are small and don’t need board reports, it doesn’t feel transparent to the 
public. COC recommendation is that any money used from the bond be 



provided to the board as an informational recap if the projects didn’t 
need board approval. 

c. Construction Status Report - presented by Miguel.  Three projects are active. 
Project manager should document any delays due to lack of material availability 
at this time. San Rafael and conduits for the parking lot should be included on 
the Construction Status Report. There should be a protocol for projects that 
come up as additional scope. 

d. Pictures of Facilities Department - COC recommends posting pictures on the 
website by school to inform the public.

VII. DSA Closure status report
a. Miguel presented projects that were on the April '20 report that were not 

included in the December ‘20 report. All nine projects on the list were closed 
with type 3 closure indicating that they were closed without certification. Miguel 
reports that the status will not impact future projects because the project is not 
still open. Project Manager Sam has completed the project to close these 
outstanding projects. COC requests a summary of open and closed projects and 
include the letter types on the closure summary. 

VIII. Next Meeting date: February 2th 6:30 PM 
IX. Adjournment 8:01 pm





Board Report No. 1507-F 

Approved: 

Brian 0. McDonald, Ed.D. 
Superintendent 

Date: February 25, 2021 

Originated by: Leonard Hernandez, Jr., Director of Facilities, Maintenance, Operations and 
Transportation 
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2680 Abutment Rd, Dalton, GA 30721 
TF (800) 723 – TURF (8873) help@astroturf.com 

CMAS Contract # 4-20-00-013A 

 

 
 
Date: 1/28/2021 
 
 
AstroTurf is pleased to submit the following proposal for approximately 84,000 square feet of 
Rootzone 3D3 Blend 52 and 7,230 square yards of Rekortan Respray Track System to be 
installed at John Muir High School. This proposal has been provided in accordance with CMAS 
Contract 4-20-00-013A which includes all taxes and freight. Our quote includes all labor, 
materials, tools and equipment necessary to install in-place the synthetic turf and track 
applications referenced (in accordance with our published product specifications) and 
described as follows:  

Rootzone 3D3 Blend 52:        $518,077.00 

Rekortan Respray Track System:                                     $221,118.00 

 

Grand Total:                                                                        $739,195.00 

Inclusions:  

• Samples, submittal information, and shop drawings as required  
• Insurance and Bonding as required  
• Prefabrication of Football markings  
• Inlaid markings as required for Soccer  
• AstroTurf & Rekortan Certified Installation 
• Center Field Logo  
• End Zone Letters (16 Letters) 
• An infill of SBR Rubber, Zeolite and Silica Sand at the manufacturer-approved weights 

and ratios for the selected AstroTurf® RootZone system that will achieve a minimum 
infill depth of 1.45” inches at the completion of the infill installation 

• Wages as appropriate in the State of California (prevailing).  
• Astroturf (8) Year Warranty  
• One (1) GMAX test at completion. 
• Rekortan Re-Spray Track Resurfacing with Striping Included. 
 



 
 

2680 Abutment Rd, Dalton, GA 30721 
TF (800) 723 – TURF (8873) help@astroturf.com 

 
Exclusions :  

• Any work not directly stated above  
• Any site work applications, including site demolition, drainage systems, sub-base  

construction, concrete apron curb or attachment board applications. Our work 
commences directly on to the site contractor provided sub-base. On-going maintenance 
or repairs to the sub-base are the responsibility of the site contractor.  

• City or county permits 
• Geotechnical testing / investigation of the site  
• Any soil modifications (over excavation / stabilization, etc...). We are not in receipt of 

any geotechnical testing and cannot make any assumptions on the stability of the soils.  
• Any relocation or removal of existing utilities not limited to electrical conduits, power 

poles, water, sewer, gas, cable, telephone, storm drainage, irrigation heads, lines, valve 
boxes, or wiring of same.  

• Any additional irrigation, plumbing, landscape or fencing. 
• Any survey, layout, certification, testing, or inspection costs, other than those associated 

with visual base inspection, additional G-Max Testing and Warranty 
• Any applicable taxes – customer shall provide a satisfactory tax-exempt certificate or 

taxes will be added to the materials pricing.  
 
 
We certainly do look forward to working with you. 
 
 
Sincerely, 
 
Patrick Cassa 
AstroTurf 
 
 
 
Accepted By: 
Pasadena Unified School District 
 
______________________________________ 
Name 
 
_______________________________________ 
Title 
 
 
 





 
 

2680 Abutment Rd, Dalton, GA 30721 
TF (800) 723 – TURF (8873) help@astroturf.com 

CMAS Contract # 4-20-00-013A 

 

 
 
Date: 1/28/2021 
 
 
AstroTurf is pleased to submit the following proposal for approximately 89,000 square feet of 
Rootzone 3D3 Blend 52 and 7,115 square yards of Rekortan Respray Track System to be 
installed at Pasadena High School. This proposal has been provided in accordance with CMAS 
Contract 4-20-00-013A which includes all taxes and freight. Our quote includes all labor, 
materials, tools and equipment necessary to install in-place the synthetic turf and track 
applications referenced (in accordance with our published product specifications) and 
described as follows:  

Rootzone 3D3 Blend 52:        $537,143.00 

Rekortan Respray Track System:                                     $219,683.00 

 

Grand Total:                                                                        $756,826.00 

Inclusions:  

• Samples, submittal information, and shop drawings as required  
• Insurance and Bonding as required  
• Prefabrication of Football markings  
• Inlaid markings as required for Soccer  
• AstroTurf & Rekortan Certified Installation 
• Center Field Logo  
• End Zone Letters (16 Letters) 
• An infill of SBR Rubber, Zeolite and Silica Sand at the manufacturer-approved weights 

and ratios for the selected AstroTurf® RootZone system that will achieve a minimum 
infill depth of 1.45” inches at the completion of the infill installation 

• Wages as appropriate in the State of California (prevailing).  
• Astroturf (8) Year Warranty  
• One (1) GMAX test at completion. 
• Rekortan Re-Spray Track Resurfacing with Striping Included. 
 



 
 

2680 Abutment Rd, Dalton, GA 30721 
TF (800) 723 – TURF (8873) help@astroturf.com 

 
Exclusions :  

• Any work not directly stated above  
• Any site work applications, including site demolition, drainage systems, sub-base  

construction, concrete apron curb or attachment board applications. Our work 
commences directly on to the site contractor provided sub-base. On-going maintenance 
or repairs to the sub-base are the responsibility of the site contractor.  

• City or county permits 
• Geotechnical testing / investigation of the site  
• Any soil modifications (over excavation / stabilization, etc...). We are not in receipt of 

any geotechnical testing and cannot make any assumptions on the stability of the soils.  
• Any relocation or removal of existing utilities not limited to electrical conduits, power 

poles, water, sewer, gas, cable, telephone, storm drainage, irrigation heads, lines, valve 
boxes, or wiring of same.  

• Any additional irrigation, plumbing, landscape or fencing. 
• Any survey, layout, certification, testing, or inspection costs, other than those associated 

with visual base inspection, additional G-Max Testing and Warranty 
• Any applicable taxes – customer shall provide a satisfactory tax-exempt certificate or 

taxes will be added to the materials pricing.  
 
 
We certainly do look forward to working with you. 
 
 
Sincerely, 
 
Patrick Cassa 
AstroTurf 
 
 
 
Accepted By: 
Pasadena Unified School District 
 
______________________________________ 
Name 
 
_______________________________________ 
Title 
 
 
 







Board Report No. 1511-F 

Funding title/code: 

Name: TBD 

String:TBD 

Approved: 

Brian 0. McDonald, Ed.D. 
Superintendent 

Date: February 25, 2021 

Originated by: Leonard Hernandez, Jr., Director of Facilities, Maintenance, Operations and 
Transportation 
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PASADENA UNIFIED SCHOOL DISTRICT 

RESOLUTION NO. 2596 

RESOLUTION OF THE BOARD OF EDUCATION OF THE PASADENA 

UNIFIED SCHOOL DISTRICT DESIGNATING A CITIZENS’ BOND 

OVERSIGHT COMMITTEE FOR MEASURE O AND MEASURE TT, AND 

APPROVING AMENDED AND RESTATED BYLAWS THEREFOR 

WHEREAS, the Board of Education of the Pasadena Unified School District (the “District”) 

previously adopted a resolution requesting the Registrar of Voters of Los Angeles County (the 

“County”) to call an election for general obligation bonds (the “Bond Election”) to be held on 

November 3, 2020; and 

WHEREAS, notice of the Bond Election has been duly given and on November 3, 2020, a 

measure for the issuance of bonds of the District in the amount of $516,300,000 (“Measure O”) was 

approved by more than 55% of the voters voting on Measure O; and  

WHEREAS, Education Code Section 15278 provides that the governing board of a school 

district shall establish and appoint members to an independent citizens’ oversight committee, within 

60 days of the date that the governing board enters the election results on its minutes; and 

WHEREAS, the Board of Education of the District (the “Board”) has established an 

independent citizens’ bond oversight committee in connection with issuance of bonds under Measure 

TT, and the Board desires that such committee perform the same oversight responsibilities for 

Measure O; and  

WHEREAS, the Board of Education has previously approved Bylaws governing such 

committee but now desires to amend and restate such Bylaws, in whole, to make them applicable to 

Measure O and Measure TT. 

NOW, THEREFORE, THE BOARD OF EDUCATION OF THE PASADENA 

UNIFIED SCHOOL DISTRICT DOES HEREBY FIND, DETERMINE AND CERTIFY AS 

FOLLOWS: 

Section 1.  Authorization.  Measure O was authorized pursuant to paragraph (3) of 

subdivision (b) of Section 1 of Article XIIIA of the California Constitution and subdivision (b) of 

Section 18 of Article XVI of the California Constitution in accordance with the requirements of the 

Strict Accountability In Local School Construction Bonds Act of 2000 (the “Act”).     

Section 2.  Empowerment of Committee.  The District’s Measure TT Independent Citizens’ 

Bond Oversight Committee (the “Committee”) is hereby designated to serve as the independent bond 

oversight committee for Measure O and Measure TT for the purposes set forth in the Act.  

Section 3.  Bylaws.  The Committee shall operate pursuant to the Board-approved Amended 

and Restated Bylaws.  The Committee shall have only those responsibilities granted to it in the Act 

and in the Amended and Restated Bylaws.  The Amended and Restated Bylaws, as submitted 

Attachment: BR 1511-F
February 25, 2021
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herewith and attached hereto, are hereby approved.  The previous Bylaws relating to Measure TT is 

rescinded and of no further force and effect. 

Section 4.  Other Actions.  Officers of the Board and members of the Committee are hereby 

authorized and directed, jointly and severally, to do any and all things and to execute and deliver any 

and all documents which they may deem necessary or advisable in order to give effect to and comply 

with the terms and intent of this Resolution.  Such actions heretofore taken by such officers, officials 

and staff are hereby ratified, confirmed and approved. 

ADOPTED, SIGNED AND APPROVED this 25th day of February, 2021. 

BOARD OF EDUCATION OF THE PASADENA 

UNIFIED SCHOOL DISTRICT 

  

President 

ATTEST: 

  

Secretary 
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STATE OF CALIFORNIA ) 

    )ss 

LOS ANGELES COUNTY ) 

 

I, _________________________________, do hereby certify that the foregoing Resolution 

No. __________ was duly adopted by the Board of Education of the Pasadena Unified School 

District at a meeting thereof held on the 25th day of February 2021 and that it was so adopted by the 

following vote: 

 

AYES: 

 

NOES: 

 

ABSENT: 

 

ABSTENTIONS: 

 

By:  

Secretary 
 



 

PASADENA UNIFIED SCHOOL DISTRICT 
APPLICATION FOR INDEPENDENT CITIZENS’ OVERSIGHT COMMITTEE 

The Board of Education of the Pasadena Unified School District (the “District”) is seeking 
qualified, interested individuals to serve on a committee of community leaders which will serve 
as the Independent Citizens’ Oversight Committee (“COC”) for the implementation of the 
District’s Measure O facilities bond program.   

Proposition 39 Bond Elections  
 
On November 4, 2008, voters residing within the District passed Measure TT (“Measure TT”). 

On November 3, 2020, voters residing within the District passed Measure O (“Measure O”).  
Measure O is a $516,300,000 bond measure that authorizes funding for needed school repairs, 
upgrades, and new construction projects throughout the District.   

Measure O and Measure TT are collectively referred to as the “Measures”. 

Establishment of a Citizens’ Oversight Committee  
After a bond authorized under Proposition 39 is passed, California law requires that the District’s 
Board of Education appoint an Independent Citizens’ Oversight Committee to work with the 
District. 

Committee Responsibilities  
In accordance with Education Code Section 15278(b), the Citizens’ Oversight Committee shall: 
• Inform the public concerning the District's expenditure of bond proceeds of the 

Measures; 
• Review expenditure reports produced by the District to ensure that the Measures’ bond 

proceeds were expended only for the purposes set forth in the Measures; and 
• Present to the Board of Education in public session, an annual written report outlining 

their activities and conclusions regarding the expenditure of bond proceeds of the 
Measures. 
 

The Bylaws which govern the Independent Citizens’ Oversight Committee are attached to this 
Application. Applicants should read the Bylaws before completing this Application. 
 
Appointment of Committee Members 
All appointments will be made by the Board of Education from applications submitted to the 
District.  The Committee shall consist of at least seven (7) members appointed by the Board from 
a list of candidates submitting written applications, and based on criteria established by Prop 39, 
to wit:  

• One (1) member shall be a parent or guardian of a child enrolled in the District. 

• One (1) member shall be both a parent or guardian of a child enrolled in the 
District and active in a parent-teacher organization, such as the P.T.A. or a school 
site council. 



 

• One (1) member active in a business organization representing the business 
community located in the District. 

• One (1) member active in a senior citizens’ organization.  

• One (1) member active in a bona-fide taxpayers association. 

• Two (2) members of the community at-large. 

Time Commitment and Term  
Initial appointments will be staggered, such that some of the initial appointees will be appointed 
to serve one full three-year term.  The other initial appointments will serve a two-year term. All 
members will be eligible for reappointment by the Board for a second and third consecutive 
three-year term.  

Would You Be Interested in Serving?  
If you wish to serve on this important committee, please review the Committee Amended and 
Restated Bylaws for more information about the committee’s role and responsibilities and 
complete the attached application.  In submitting the attached application, you represent that you 
have read, understand and agree to follow the Committee Bylaws. Completed applications 
should be sent to Pasadena Unified School District by 4:30 PM on __________________ ____, 
2021. 

Pasadena Unified School District 
351 S. Hudson Avenue, Pasadena, CA 91109 

Tel:  (626) 396-3600 
Email: [__________] 

 

  



 

PASADENA UNIFIED SCHOOL DISTRICT 
APPLICATION FOR INDEPENDENT CITIZENS’ OVERSIGHT COMMITTEE 

(Please Print or Type) 
Name:   

Address:   

  

Home Phone:                                               Work Phone:                           

FAX #:                          E-Mail:      
  

Why do you want to serve on the Measure O and Measure TT Independent Citizens’ 
Oversight Committee? 
 
 
 
 
 
 
 
 
 
 
 
Do you have any special area of expertise or experience that you think would be helpful to 
the Committee?   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

If you have served on other school district, city or community committees please list and 
briefly describe your role: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

I would be able to represent the following constituencies in the District:  (check all that 
apply) 

 Business Representative – Active in a business organization representing local business 

Organization:            

 Senior Citizen Group Representative – Active member in a senior citizens’ 

organization. 

Organization:            

 Taxpayer Organization Member – Active in a bona fide taxpayers’ association. 

Organization:            

 Parent/Guardian of Student enrolled in the District. 

 Name:              

School Student Attends:            

 Parent/Guardian of Student enrolled in the District and Active in Student/Teacher 

Organization  

 Name:              

School Organization:             

 At-Large Community Member – Resident of the Pasadena Unified School District. 

 Name:              

Please note any additional information you feel should be considered as part of your 
application: 
 
 
 
 YES NO 
1. Are you an employee of the District?*   
2. Are you a vendor, contractor, or consultant to the District?*   
3. Do you have conflicts that would preclude your attending meetings?   
4. Do you know of any reason, such as a potential conflict of interest, which would 
adversely affect your ability to serve on the Independent Citizens’ Oversight 
Committee?* 

  

5. Are you willing to comply with the ethics code included in the Bylaws?   
6. Have you read, understand, and agree to adhere to the Bylaws as written?    
(*Employees, vendors, contractors, and consultants of the District are prohibited by law from 
being members of the Citizens’ Oversight Committee.  Employment which could result in 
becoming a contractor or subcontractor to the district would also be a potential conflict.) 
 
 



 

Signature of Applicant 
All answers and statements in this document are true and complete to the best of my knowledge. 

Signature                                                                                                  Date                                  . 
Completed applications must be received at 

Pasadena Unified School District 
351 S. Hudson Avenue, Pasadena, CA 91109 

or emailed to [_________] 
no later than at 4:30 pm, ______________________, 2021.  If you have any questions, please 

call Pasadena Unified School District at (626) 396-3600. 
 
It is the policy of the Pasadena Unified School District not to unlawfully discriminate on the 
basis of sex, sexual orientation, gender, ethnic group identification, race, ancestry, national 
origin, color, religion, marital status, age or mental or physical disability in the educational 
programs or activities which it operates. 

  



 

 
 
 

Amended and Restated Bylaws 
 

[Insert] 



 

 

PASADENA UNIFIED SCHOOL DISTRICT 

INDEPENDENT CITIZENS’ BOND OVERSIGHT COMMITTEE 

AMENDED AND RESTATED BYLAWS 

Section 1. Committee Established.  The Pasadena Unified School District (the “District”) 

was successful at the election conducted on November 4, 2008 (the “2008 Election”) in obtaining 

authorization from the District’s voters to issue up to $350,000,000 aggregate principal amount of the 

District’s general obligation bonds (“Measure TT”).  The District was also successful at the election 

conducted on November 3, 2020 (the “2020 Election”, and together with the 2008 Election, the 

“Elections”) in obtaining authorization from the District’s voters to issue up to $516,300,000 

aggregate principal amount of the District’s general obligation bonds (“Measure O”, and together 

with Measure TT, the “Measures”).   

 The Elections were conducted under paragraph (3) of subdivision (b) of Section 1 of Article 

XIII A of the California Constitution, and subdivision (b) of Section 18 of Article XIII A of the 

California Constitution, being chaptered as the Strict Accountability in Local School Construction 

Bonds Act of 2000, in Education Code Section 15264 et seq. (collectively, “Prop 39”).  Pursuant to 

Education Code Section 15278, the District is obligated to establish an Independent Citizens’ Bond 

Oversight Committee in order to satisfy the accountability requirements of Prop 39. The Board of 

Education of the District (the “Board”) has previously established an Independent Citizens’ Bond 

Oversight Committee (the “Committee”) in connection with Measure TT.  Pursuant to a separate 

resolution, the Board has elected to modify the role of the existing Committee and charge the 

Committee with responsibility for reviewing expenditures of bond proceeds pursuant to both 

Measure O and Measure TT.   The Committee shall have the duties and rights set forth in these 

Amended and Restated Bylaws (these “Bylaws”).  The Committee does not have legal capacity 

independent from the District.   

Section 2. Purposes.  The purposes of the Committee are set forth in Prop 39 and 

Education Code Section 15278 et seq., and these Bylaws are specifically made subject to the 

applicable provisions thereof as to the duties and rights of the Committee.  The Committee shall be 

deemed to be subject to the Ralph M. Brown Public Meetings Act of the State of California and shall 

conduct its meetings in accordance with the provisions thereof.  The District shall provide necessary 

administrative support to the Committee as shall be consistent with the Committee’s purposes, as set 

forth herein.  

The proceeds of general obligation bonds issued pursuant to the Elections are hereinafter 

referred to as “bond proceeds.”  The Committee shall confine itself specifically to bond proceeds 

generated under the Measures.  Regular and deferred maintenance projects and all monies generated 

under other sources shall fall outside the scope of the Committee’s review.  However, to the extent 

that facilities are financed with a combination of the Measures’ monies and other non-bond funds, 

such projects shall be subject to Committee oversight and review. 

Section 3. Duties.  To carry out its stated purposes, the Committee shall perform only the 

duties set forth in Sections 3.1, 3.2, and 3.3 hereof, and shall refrain from those activities set forth in 

Sections 3.4 and 3.5.  

3.1 Inform the Public.  The Committee shall inform the public concerning the District’s 

expenditure of bond proceeds.  In fulfilling this duty, all official communications to either the Board 
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or the public shall come from the Chair acting on behalf of the Committee.  The Chair shall only 

release information that reflects the majority view of the Committee. 

3.2 Review Expenditures.  The Committee shall review expenditure reports produced by 

the District to ensure that (a) bond proceeds were expended only for the purposes set forth in the 

Measures; and (b) no bond proceeds were used for teacher or administrative salaries or other 

operating expenses in compliance with Attorney General Opinion 04-110, issued on 

November 9, 2004.  

3.3 Annual Report.  The Committee shall present to the Board, in public session, an 

annual written report for the Measures which shall include the following:  

(a) A statement indicating whether the District is in compliance with the 

requirements of Article XIIIA, Section 1(b)(3) of the California Constitution; and  

(b) A summary of the Committee’s proceedings and activities for the preceding 

year.  

3.4 Duties of the Board/Superintendent.  Either the Board or the Superintendent, as the 

Board shall determine, shall have the following powers reserved to it, and the Committee shall have 

no jurisdiction over the following types of activities:   

(i) Approval of contracts, 

(ii) Approval of change orders, 

(iii) Expenditures of bond funds, 

(iv) Handling of all legal matters, 

(v) Approval of project plans and schedules,  

(vi) Approval of all deferred maintenance plans, and 

(vii) Approval of the sale of bonds. 

3.5 Measure O and Measure TT Projects Only.  In recognition of the fact that the 

Committee is charged with overseeing the expenditure of Measure O and Measure TT bond 

proceeds, the Board has not charged the Committee with responsibility for: 

(a) Projects financed through the State of California, developer fees, 

redevelopment tax increment, certificates of participation, lease/revenue bonds, the general 

fund or the sale of surplus property without bond proceeds. 

(b) The establishment of priorities and order of construction for the bond 

projects, which shall be made by the Board in its sole discretion. 

(c) The selection of architects, engineers, soils engineers, construction managers, 

project managers, CEQA consultants and such other professional service firms as are 
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required to complete the project based on District criteria established by the Board in its sole 

discretion. 

(d) The approval of the design for each project including exterior materials, paint 

color, interior finishes, site plan and construction methods (modular vs. permanent) which 

shall be determined by the Board in its sole discretion. 

(e) The selection of independent audit firm(s), performance audit consultants and 

such other consultants as are necessary to support the activities of the Committee. 

(f) The amendment or modification of the Bylaws for the Committee, as 

provided herein, subject to the legal requirements of Prop 39. 

(g) The appointment or reappointment of qualified applicants to serve on the 

Committee, subject to legal limitations, and based on criteria adopted in the Board’s sole 

discretion as part of carrying out its function under Prop 39. 

Section 4. Authorized Activities.  

4.1 In order to perform the duties set forth in Section 3.0, the Committee may engage in 

the following authorized activities:  

(a) Receive copies of the District’s annual, independent performance audit and 

annual, independent financial audit required by Prop 39 (Article XIIIA of the California 

Constitution) (together, the “Audits”) at the same time said Audits are submitted to the 

District, and review the Audits.  

(b) Inspect District facilities and grounds for which bond proceeds have been or 

will be expended, in accordance with any access procedure established by the District’s Chief  

Finance Officer. 

(c) Review copies of deferred maintenance proposal or plans developed by the 

District.  

(d) Review efforts by the District to maximize bond proceeds by implementing 

various cost-saving measures. 

(e) Receive from the Board, within three months of the District receiving the 

Audits, responses to any and all findings, recommendations, and concerns addressed in the 

Audits, and review said responses. 

Section 5. Membership. 

5.1 Number.  

The Committee shall consist of at least seven (7) members appointed by the Board 

from a list of candidates submitting written applications, and based on criteria established by 

Prop 39, to wit:  

 One (1) member shall be the parent or guardian of a child enrolled in the District. 
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 One (1) member shall be both a parent or guardian of a child enrolled in the District 

and active in a parent-teacher organization, such as the P.T.A. or a school site 

council.  

 One (1) member active in a business organization representing the business 

community located in the District. 

 One (1) member active in a senior citizens’ organization.  

 One (1) member active in a bona-fide taxpayers association.  

 Two (2) members of the community at-large. 

5.2 Qualification Standards.  

(a) To be a qualified person, he or she must be at least 18 years of age.  

(b) The Committee may not include any employee, official of the District or any 

vendor, contractor or consultant of the District.  

(c) The Board shall determine if an applicant to the Committee satisfies the 

membership categories set forth in Section 5.1 above. 

5.3 Ethics: Conflicts of Interest.   

(a) Members of the Committee are not subject to the Political Reform Act (Gov. 

Code Section 81000 et seq.), and are not required to complete Form 700; but each member 

shall comply with the Committee Ethics Policy attached as “Attachment A” to these Bylaws. 

(b) Pursuant to Education Code Section 35233, the prohibitions contained in 

Article 4 (commencing with Section 1090) of Division 4 of Title 1 of the Government Code 

(“Article 4”) and Article 4.7 (commencing with Section 1125) of Division 4 of Title 1 of the 

Government Code (“Article 4.7”) are applicable to members of the Committee.  Accordingly: 

(i) Members of the Committee shall not be financially interested in any 

contract made by them in their official capacities or by the Committee, nor shall they 

be purchasers at any sale or vendors at any purchase made by them in their official 

capacity, all as prohibited by Article 4; and  

(ii) Members of the Committee shall not engage in any employment, 

activity, or enterprise for compensation which is inconsistent, incompatible, in 

conflict with, or inimical to duties as a member of the Committee or with the duties, 

functions, or responsibilities of the Committee or the District.  A member of the 

Committee shall not perform any work, service, or counsel for compensation where 

any part of his or her efforts will be subject to approval by any other officer, 

employee, board, or commission of the Board, except as permitted under Article 4.7.   

5.4 Term.  Except as otherwise provided herein, each member shall serve a term of three 

(3) years, commencing as of the date of appointment by the Board.  No member may serve more than 
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three (3) consecutive terms.  At the Committee’s first meeting, members will draw lots or otherwise 

select a minimum of two members to serve for an initial two (2) year term and the remaining 

members for an initial three (3) year term.  Members whose terms have expired may continue to 

serve on the Committee until a successor has been appointed, but in no event longer than six months 

from the expiration of such member’s term.  Members who have previously served on the Measure 

TT Committee shall be permitted to serve on the Committee and, if appointed by the Board, are 

entitled to serve new three (3) consecutive three (3) year terms from the date of their appointment. 

5.5 Appointment.  Members of the Committee shall be appointed by the Board through 

the following process:  (a) the District will advertise in the local newspapers, on its website, and in 

other customary forums, as well as solicit appropriate local groups for applications; (b) the 

Superintendent or his or her designee will review the applications; and (c) the Superintendent or his 

or her designee will make recommendations to the Board. 

5.6 Removal; Vacancy.  The Board may remove any Committee member for cause, 

including failure to attend two consecutive Committee meetings without reasonable excuse or for 

failure to comply with the Committee Ethics Policy.  Upon a member’s removal, his or her seat shall 

be declared vacant.  The Board, in accordance with the established appointment process shall fill any 

vacancies on the Committee.  The Board shall seek to fill vacancies within 90 days of the date of 

occurrence of a vacancy. 

5.7 Compensation.  The Committee members shall not be compensated for their services. 

5.8 Authority of Members.  (a) Committee members shall not have the authority to direct 

staff of the District; (b) individual members of the Committee retain the right to address the Board, 

either on behalf of the Committee or as an individual; and (c) the Committee shall have the right to 

request and receive copies of any public records relating to projects funded by the Measures. 

Section 6. Meetings of the Committee.  

6.1 Meetings.  The Committee shall meet at least once a year, including an annual 

organizational meeting, but shall not have regularly scheduled meetings more frequently than 

quarterly.  

6.2 Location.  All meetings shall be held within the boundaries of the Pasadena Unified 

School District, located in Los Angeles County, California.  

6.3 Procedures.  All meetings shall be open to the public in accordance with the Ralph M. 

Brown Act, Government Code Section 54950 et seq.  Meetings may be conducted according to such 

additional procedural rules which are consistent with those adopted by the Board.  A majority of the 

number of Committee members shall constitute a quorum for the transaction of any business of the 

Committee except adjournment. 

Section 7. District Support.  

7.1 The District shall provide to the Committee necessary technical and administrative 

assistance as follows:  
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(a) Preparation of and posting of public notices as required by the Brown Act, 

ensuring that all notices to the public are provided in the same manner as notices regarding 

meetings of the Board;  

(b) Provision of a meeting room, including any necessary audio/visual 

equipment;  

(c) Preparation, translation and copies of any documentary meeting materials, 

such as agendas and reports; and  

(d) Retention of all Committee records, and providing public access to such 

records on an Internet website maintained by the District.  

7.2 District staff and/or District consultants shall attend Committee proceedings in order 

to report on the status of projects and the expenditure of bond proceeds.  

Section 8. Reports.  In addition to the Annual Report required in Section 3.3, the 

Committee may report to the Board from time to time in order to advise the Board on the activities of 

the Committee.  The Annual Report shall be in writing and shall summarize the proceedings and 

activities conducted by the Committee.  

Section 9. Officers.  The Superintendent shall appoint the initial Chair.  Thereafter, the 

Committee shall elect a Chair and a Vice-Chair who shall act as Chair only when the Chair is absent. 

The Chair and Vice-Chair shall serve in such capacities for a term of one year and may be re-elected 

to such capacities by vote of a majority of the members of the Committee.  

Section 10. Amendment of Bylaws.  Any amendment to these Bylaws shall be approved 

by a majority vote of the Board. 

Section 11. Termination.  The Committee shall automatically terminate and disband 

concurrently with the Committee’s submission of the final Annual Report which reflects the final 

accounting of the expenditure of all monies authorized by the Measures. 
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ATTACHMENT A 

CITIZENS’ BOND OVERSIGHT COMMITTEE 

ETHICS POLICY STATEMENT 

This Ethics Policy Statement provides general guidelines for Committee members in carrying 

out their responsibilities.  Not all ethical issues that Committee members face are covered in this 

Statement.  However, this Statement captures some of the critical areas that help define ethical and 

professional conduct for Committee members.  The provisions of this Statement were developed 

from existing laws, rules, policies and procedures as well as from concepts that define generally 

accepted good business practices.  Committee members are expected to strictly adhere to the 

provisions of this Ethics Policy.  

POLICY 

 CONFLICT OF INTEREST.  A Committee member shall not make or influence a 

District decision related to: (1) any contract funded by bond proceeds, or (2) any construction project 

which will benefit the Committee member’s outside employment, business, or personal finances or 

benefit an immediate family member, such as a spouse, child or parent.  

 OUTSIDE EMPLOYMENT.  A Committee member shall not use his or her authority 

over a particular matter to negotiate future employment with any person or organization that relates 

to: (1) any contract funded by bond proceeds, or (2) any construction project.  A Committee member 

shall not make or influence a District decision related to any construction project involving the 

interest of a person with whom the member has an agreement concerning current or future 

employment, or remuneration of any kind.  For a period of two (2) years after leaving the Committee, 

a former Committee member may not represent any person or organization for compensation in 

connection with any matter pending before the District that, as a Committee member, he or she 

participated in personally and substantially.  Specifically, for a period of two (2) years after leaving 

the Committee, a former Committee member and the companies and businesses for which the 

member works shall be prohibited from contracting with the District with respect to: (1) bidding on 

projects funded by the bond proceeds; and (2) any construction project.  

 COMMITMENT TO UPHOLD LAW.  A Committee member shall uphold the 

federal and California Constitutions, the laws and regulations of the United States and the State of 

California (particularly the Education Code) and all other applicable government entities, and the 

policies, procedures, rules and regulations of the Pasadena Unified School District. 

 COMMITMENT TO DISTRICT.  A Committee member shall place the interests of 

the District above any personal or business interest of the member.  
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Altadena Elementary School - COMPLETE: Addition of 3 Shade Stuctures (95022.0)
 90,186.68          90,186.68          90,186.68          -                    -                    
Altadena Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 88,087.51          88,087.51          88,087.51          -                    -                    
Altadena Elementary School - Modernization Project (95068.0) (2)
 10,342,012.76   10,337,546.03   10,326,206.03   11,340.00      4,466.73        
ALTADENA ELEM. TOTAL 10,520,286.95   10,515,820.22   10,504,480.22   11,340.00      -                 4,466.73        

Aveson Charter School (Noyes) - COMPLETE: Portable N Demolition Project (95029.0)
 30,654.02          30,654.02          30,654.02          -                    -                    
AVESON (NOYES) TOTAL 30,654.02          30,654.02          30,654.02          -                    -                 -                    

Blair High School - COMPLETE: Blair Middle School Campus (95001.0) (1) (2)
 14,538,936.34   14,538,936.34   14,538,936.34   -                    -                    
BLAIR MIDDLE TOTAL 14,538,936.34   14,538,936.34   14,538,936.34   -                    -                 -                    

Blair High School - 04A Modernization of Main Building (95056.0) (2)
 30,241,756.23   30,091,933.43   29,958,968.46   132,964.97    149,822.80    
Blair High School - 04b Track and  Field (95005.0) (2)
 135,031.06        82,877.06          82,877.06          -                    52,154.00      
Blair High School - COMPLETE: Measure T E-Rate (95180.0)
 428,676.92        428,676.92        428,676.92        -                    -                    
Blair High School - COMPLETE: PROJECT CNLD - New 9th Grade Classroom  (2)
 1,146,779.48     1,146,779.48     1,146,779.48     -                    -                    
BLAIR HS - Blair HS Site Access Improvement (ADA) (95056.1) (2)
 120,713.13        120,713.13        51,285.26          69,427.87      -                    
BLAIR HIGH SCHOOL TOTAL 32,072,956.82   31,870,980.02   31,668,587.18   202,392.84    -                 201,976.80    

Burbank Elementary School - COMPLETE: Electrical Panel Upgrade (95064.0) (2)
 87,602.70          87,602.70          87,602.70          -                    -                    
Burbank Elementary School - COMPLETE: Renovation of Hodges (old 95140.0 merged (2)
 253,584.22        253,584.22        253,584.22        -                    -                    
Burbank Elementary School - Lunch Shelter/Renovation (95131.0) (2)
 988,121.99        910,462.71        910,462.71        -                    77,659.28      
BURBANK ELEM. TOTAL 1,329,308.91     1,251,649.63     1,251,649.63     -                    -                 77,659.28      

Career Technical - Career Technical Education Projects (95145.0)
 2,682,999.98     2,682,999.98     2,682,999.98     -                    -                    
Career Technical - COMPLETE: CTE KLRN TV (95145.0)
 100,507.35        100,507.35        100,507.35        -                    -                    
CAREER TECHNICAL TOTAL 2,783,507.33     2,783,507.33     2,783,507.33     -                    -                 -                    

Central Kitchen - COMPLETE: Culinary Academy/Kitchen Construction (9
 1,238,928.12     1,238,928.12     1,238,928.12     -                    -                    
CENTRAL KITCHEN TOTAL 1,238,928.12     1,238,928.12     1,238,928.12     -                    -                 -                    

Cleveland Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 113,292.17        113,292.17        113,292.17        -                    -                    
Cleveland Elementary School - COMPLETE: New Classroom Wing (95031.0) (2)
 4,594,036.57     4,594,036.57     4,594,036.57     -                    -                    
Cleveland Elementary School - Modernize Kitchen (95121.0) (2)
 108,495.22        108,495.22        108,495.22        -                    -                    
Cleveland Elementary School - Student Safety Wall & Flooring Padding (2)
 8,506.22           8,506.22           8,506.22           -                    -                    
CLEVELAND ELEM. TOTAL 4,824,330.18     4,824,330.18     4,824,330.18     -                    -                 -                    

Fund 21.1 Analysis

Colbi Technologies Inc. (c) Page 1 of 7 Consolidated Budget Status by Fund
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District Service Center - Facilities Administration (95000.0) (1) (2) (3)
 16,939,913.37   16,006,858.39   15,529,192.72   477,665.67    933,054.98    
DSC FACILITIES ADMIN. TOTAL 16,939,913.37   16,006,858.39   15,529,192.72   477,665.67    -                 933,054.98    

District-Wide - COMPLETE: Bogen Clock Speaker System (95032.0)
 1,436,404.96     1,436,404.96     1,436,404.96     -                    -                    
District-Wide - COMPLETE: Energy Conservation Measures (95019.0) (2)
 5,029,385.65     5,029,385.65     4,993,051.65     36,334.00      -                    
District-Wide - COMPLETE: Exterior Improvements (95036.0)
 42,112.42          42,112.42          42,112.42          -                    -                    
District-Wide - COMPLETE: Technology Modifications (95144.0)
 3,071,555.51     3,071,555.51     3,071,555.51     -                    -                    
District-Wide - District-Wide I.T. Wireless Access Upgrade
 3,000,000.00     3,000,000.00     2,994,288.48     5,711.52        109,813.37 -                    
District-Wide - DW - PRI 0 - Roofing (95135.0)
 391,831.00        391,831.00        391,831.00        -                    -                    
District-Wide - DW - PRI 0 - Windows (95136.0)
 101,736.06        101,736.06        101,736.06        -                    -                    
DISTRICT-WIDE PROJECTS 13,073,025.60   13,073,025.60   13,030,980.08   42,045.52      109,813.37 -                    

Don Benito Elementary School - 11 HVAC and Kitchen (95146.0) (2)
 296,508.51        296,508.51        263,397.51        33,111.00      -                    
Don Benito Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 147,678.83        147,678.83        147,678.83        -                    -                    
Don Benito Elementary School - COMPLETE: Playground Structures (95043.0)
 173,442.14        173,442.14        173,442.14        -                    -                    
Don Benito Elementary School - Interim Housing (95181.0) (2)
 397,778.50        397,778.50        397,778.50        -                    -                    
Don Benito Elementary School - New Admin Bldg (95097.0) (2)
 790,568.13        790,568.13        790,568.13        -                    -                    
DON BENITO ELEM. TOTAL 1,805,976.11     1,805,976.11     1,772,865.11     33,111.00      -                 -                    

Edison Elementary School - Edison ADA Upgrades (95143.0)
 43,940.00          43,940.00          43,940.00          -                    -                    
EDISON ELEMENTARY TOTAL 43,940.00          43,940.00          43,940.00          -                    -                 -                    

Eliot Middle School - 08 HVAC Upgrades (95146.0) (2)
 828,426.72        828,426.72        828,426.72        -                    -                    
Eliot Middle School - Auditorium/Cafe Modernization (95015.0) (2)
 7,772,795.29     7,749,399.29     7,749,399.29     -                    23,396.00      
Eliot Middle School - COMPLETE: Career Technical Education (95145.0) (2)
 29,260.74          29,260.74          29,260.74          -                    -                    
Eliot Middle School - COMPLETE: Field Bleacher Replacement & ADA Upgrade (2)
 92,834.58          92,834.58          92,834.58          -                    -                    
Eliot Middle School - COMPLETE: Kitchen Modernization (95147.0) (2)
 6,000.00           6,000.00           6,000.00           -                    -                    
Eliot Middle School - COMPLETE: Lunch Shelter (95034.0) (2)
 616,601.79        616,601.79        616,601.79        -                    -                    
Eliot Middle School - COMPLETE: Measure T E-Rate (95180.0)
 255,191.62        255,191.62        255,191.62        -                    -                    
ELIOT MS CHILLED WATER PIPING CORR (95146.1) - ELIOT MS CHILLED WATER PIPING CORR (95146.1)
 89,230.41          89,230.41          89,230.41          -                    -                    
ELIOT MIDDLE TOTAL 9,690,341.15     9,666,945.15     9,666,945.15     -                    -                 23,396.00      
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Field Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 113,292.18        113,292.18        113,292.18        -                    -                    
Field Elementary School - COMPLETE: Water Meter Separation (95106.0)
 39,013.00          39,013.00          39,013.00          -                    -                    
Field Elementary School - FIELD - Playground (95069.1)
 354,041.68        336,472.89        336,472.89        -                    17,568.79      
Field Elementary School - Modernization (95069.0) (2)
 3,529,597.88     3,529,597.40     3,529,597.40     -                    0.48               
FIELD ELEMENTARY TOTAL 4,035,944.74     4,018,375.47     4,018,375.47     -                    -                 17,569.27      

Franklin Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 172,885.61        172,885.61        172,885.61        -                    -                    
Franklin Elementary School - COMPLETE: New Library/Shade Structure (95035.0)
 593,077.61        593,077.61        593,077.61        -                    -                    
Franklin Elementary School - Modernize Cafe/MPR/Windows (95066.0)
 2,156,636.51     2,156,636.51     2,156,636.51     -                    -                    
FRANKLIN ELEM. TOTAL 2,922,599.73     2,922,599.73     2,922,599.73     -                    -                 -                    

Hamilton Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 138,498.94        138,498.94        138,498.94        -                    -                    
Hamilton Elementary School - COMPLETE: Water Meter Seperation (95149.0)
 56,828.16          56,828.16          56,828.16          -                    -                    
Hamilton Elementary School - Modernization MPR/Café (95071.0)
 4,481,508.23     4,472,235.23     4,472,235.23     -                    9,273.00        
HAMILTON ELEM. TOTAL 4,676,835.33     4,667,562.33     4,667,562.33     -                    -                 9,273.00        

Jackson Elementary School - 13 Modernization / Parking Lot (95052.0)
 4,661,383.82     4,661,383.82     4,661,383.82     -                    -                    
Jackson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 130,486.57        130,486.57        130,486.57        -                    -                    
Jackson Elementary School - COMPLETE: Phase I Completed Projects (95020.0 / 95
 192,367.95        192,367.95        192,367.95        -                    -                    
JACKSON ELEM. TOTAL 4,984,238.34     4,984,238.34     4,984,238.34     -                    -                 -                    

Jefferson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 156,860.82        156,860.82        156,860.82        -                    -                    
Jefferson Elementary School - Modernization (95079.0)
 911,595.69        911,595.69        911,595.69        -                    -                    
Jefferson Elementary School - New Child Care Center (95073.0)
 332,170.84        332,170.84        332,170.84        -                    -                    
JEFFERSON ELEM. TOTAL 1,400,627.35     1,400,627.35     1,400,627.35     -                    -                 -                    

John Muir High School - 03a Modernization, Abatement  & Kitchen  (95051.0)
 30,737,308.00   30,674,276.82   30,631,230.47   43,046.35      25,000.00   63,031.18      
John Muir High School - 03b Black Box Theater Project (95183.0)
 3,724,988.44     3,724,986.25     3,724,986.25     -                    2.19               
John Muir High School - 03c Bldg D Accessiblity (95812.0)
 352,247.49        351,958.99        351,958.99        -                    288.50           
John Muir High School - COMPLETE: Artificial Surface Field & Track (95004.
 1,518,979.69     1,518,979.69     1,518,979.69     -                    -                    
John Muir High School - COMPLETE: Building G & L Window Replacement (95125
 404,282.08        404,282.08        404,282.08        -                    -                    
John Muir High School - COMPLETE: Career Technical Education (95145.0)
 90,595.99          90,595.99          90,595.99          -                    -                    
John Muir High School - COMPLETE: Kitchen Moderniation (95154.0)
 6,000.00           6,000.00           6,000.00           -                    -                    
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John Muir High School - COMPLETE: Measure T E-Rate (95180.0)
 555,841.99        555,841.99        555,841.99        -                    -                    
John Muir High School - COMPLETE: Security System (95132.0)
 159,784.88        159,784.88        159,784.88        -                    -                    
John Muir High School - Culinary Arts Project (95184.0)
 20,765.90          20,765.90          20,765.90          -                    -                    
JOHN MUIR HIGH TOTAL 37,570,794.46   37,507,472.59   37,464,426.24   43,046.35      25,000.00   63,321.87      

Linda Vista Elementary School - COMPLETE: Interior Structural Cleanup (95014.0)
 39,580.00          39,580.00          39,580.00          -                    -                    
Linda Vista Elementary School - Modernization (95188.0)
 137,249.93        137,249.93        137,249.93        -                    -                    
LINDA VISTA ELEM. TOTAL 176,829.93        176,829.93        176,829.93        -                    -                 -                    

Loma Alta Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)
 63,646.67          63,646.67          63,646.67          -                    -                    
Loma Alta Elementary School - COMPLETE: Modernization Project (95033.0)
 171,002.21        171,002.21        171,002.21        -                    -                    
Loma Alta Elementary School - COMPLETE: Pre K conversion & Fire sprinkler enclos
 181,497.21        181,497.21        181,497.21        -                    -                    
Loma Alta Elementary School - COMPLETE: Retaining Wall & Street Improvements (95
 1,013,582.76     1,013,582.76     1,013,582.76     -                    -                    
Loma Alta Elementary School - COMPLETE: Water Meter Separation (95101.0)
 27,355.16          27,355.16          27,355.16          -                    -                    
LOMA ALTA ELEM. TOTAL 1,457,084.01     1,457,084.01     1,457,084.01     -                    -                 -                    

Longfellow Elementary School - 10 HVAC Upgrades (95146.0)
 2,320,755.71     2,320,755.71     2,320,755.71     -                    -                    
Longfellow Elementary School - COMPLETE: Child Care Center (95061.0)
 300,502.84        300,502.84        300,502.84        -                    -                    
Longfellow Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)
 130,357.77        130,357.77        130,357.77        -                    -                    
Longfellow Elementary School - New Kitchen Bldg/Lunch Shelter/Auditorium (95050.0
 1,342,058.10     1,342,058.10     1,340,458.10     1,600.00        -                    
LONGFELLOW ELEM. TOTAL 4,093,674.42     4,093,674.42     4,092,074.42     1,600.00        -                 -                    

Madison Elementary School - Bldg A & Auditorium Renovation (95010.0)
 596,258.65        596,258.65        596,258.65        -                    -                    
Madison Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 96,099.91          96,099.91          96,099.91          -                    -                    
Madison Elementary School - COMPLETE: Window Replacement (95084.0)
 858,783.51        858,783.51        858,783.51        -                    -                    
Madison Elementary School - Kitchen Modernization (95048.0)
 309,395.82        309,395.82        309,395.82        -                    -                    
Madison Elementary School - Modernization (95063.0) (2)
 4,109,418.68     4,109,418.68     4,109,418.68     -                    -                    
MADISON ELEM. TOTAL 5,969,956.57     5,969,956.57     5,969,956.57     -                    -                 -                    

Marshall Fundamental Secondary School - 09 HVAC Upgrades (95146.0)
 982,594.80        982,594.80        982,594.80        -                    -                    
Marshall Fundamental Secondary School - COMPLETE: Career Technical Education (95145.0)
 850.00              850.00              850.00              -                    -                    
Marshall Fundamental Secondary School - COMPLETE: Electrical Upgrades (95091.0)
 352,698.24        352,698.24        352,698.24        -                    -                    
Marshall Fundamental Secondary School - COMPLETE: Library Modernization & Site Improvement (2)
 1,760,215.41     1,760,215.41     1,760,215.41     -                    -                    
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Pasadena Unified School District Printed 2/22/2021

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 02/17/2021)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)
School Name - Project Name/Cost Group/Object 

Code/Contract Name
 Budget  Commitments  Expenditures 

 Remaining 
Commitments 

 Retention Held 
 UnCommitted 

Available Balance 

Fund 21.1 Analysis

Marshall Fundamental Secondary School - COMPLETE: Measure T E-Rate (95180.0)
 428,191.61        428,191.61        428,191.61        -                    -                    
Marshall Fundamental Secondary School - COMPLETE: Water Meter Separation (95103.0)
 21,090.00          21,090.00          21,090.00          -                    -                    
Marshall Fundamental Secondary School - COMPLETE: Window Replacement (95094.0) (2)
 1,767,862.04     1,767,862.04     1,767,862.04     -                    -                    
Marshall Fundamental Secondary School - Old Gym Renovation Project (95185.0)
 1,333,706.39     1,333,706.39     1,333,706.39     -                    -                    
Marshall Fundamental Secondary School - Sports Complex (95049.0)
 12,709,227.24   12,702,031.24   12,693,131.24   8,900.00        7,196.00        
MARSHALL FUNDAMENTAL TOTAL 19,356,435.73   19,349,239.73   19,340,339.73   8,900.00        -                 7,196.00        

Mckinley Elementary School - COMPLETE: Career Technical Education (95145.0)
 51,619.06          51,619.06          51,619.06          -                    -                    
McKinley Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 188,408.86        188,408.86        188,408.86        -                    -                    
McKinley Elementary School - COMPLETE: Water Meter Separation (95159.0)
 112,484.66        112,484.66        112,484.66        -                    -                    
McKinley Elementary School - Phase I New Construction (95046.0)
 20,006,669.60   20,006,669.60   20,006,669.60   -                    -                    
McKinley Elementary School - Phase II Modernization (95123.0)
 1,103,591.42     868,395.61        868,395.61        -                    235,195.81    
MCKINLEY K-8 TOTAL 21,462,773.60   21,227,577.79   21,227,577.79   -                    -                 235,195.81    

Norma Coombs Elementary - 05a New CR Wing & Admin Bldg (95133.0)
 10,434,300.75   10,434,300.75   10,434,300.75   -                    -                    
Norma Coombs Elementary - 05b Central Plant Replacement (95146.0)
 1,358,169.69     1,358,169.69     1,358,169.69     -                    -                    
Norma Coombs Elementary - COMPLETE: Measure T E-Rate (95180.0)
 146,511.31        146,511.31        146,511.31        -                    -                    
Norma Coombs Elementary - COMPLETE: Shade Structures/Field Renovation (95021
 75,714.95          75,714.95          75,714.95          -                    -                    
Norma Coombs Elementary - COMPLETE: Water Meter Separation (95116.0) (2)
 21,400.00          21,400.00          21,400.00          -                    -                    
NORMA COOMBS ELEM. TOTAL 12,036,096.70   12,036,096.70   12,036,096.70   -                    -                 -                    

Pasadena High School - 02a Modernize Gymnasium Complex (95075.0) (2)
 21,161,015.56   20,784,495.66   20,754,657.73   29,837.93      376,519.90    
Pasadena High School - 02c ADA Upgrade (DSA) (95074.0) (2)
 570,735.66        570,735.33        539,924.55        30,810.78      0.33               
Pasadena High School - Central Chilled Water Plant Project (95146.0) (2)
 3,726,394.00     3,696,222.00     523,778.00        3,172,444.00 24,062.50   30,172.00      
Pasadena High School - COMPLETE: Artificial Track & Field (95005.0)
 2,099,063.00     2,099,063.00     2,099,063.00     -                    -                    
Pasadena High School - COMPLETE: Career Technical Education (95145.0)
 116,593.12        116,593.12        116,593.12        -                    -                    
Pasadena High School - COMPLETE: Drainage at Fields (95006.0)
 700,901.58        700,901.58        700,901.58        -                    -                    
Pasadena High School - COMPLETE: Fire Alarm Corrections (95161.0) (2)
 36,004.90          36,004.90          36,004.90          -                    -                    
Pasadena High School - COMPLETE: Measure T E-Rate (95180.0)
 644,227.38        644,227.38        644,227.38        -                    -                    
Pasadena High School - Kitchen Project  (95139.0) (2)
 287,321.43        287,321.43        287,321.43        -                    -                    
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Pasadena Unified School District Printed 2/22/2021

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 02/17/2021)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)
School Name - Project Name/Cost Group/Object 

Code/Contract Name
 Budget  Commitments  Expenditures 

 Remaining 
Commitments 

 Retention Held 
 UnCommitted 

Available Balance 

Fund 21.1 Analysis

Pasadena High School - Security System Upgrades (95117.0) (2)
 248,424.26        248,424.26        248,424.26        -                    -                    
Pasadena High School (Phase 2) - 02d Campus Upgrds/Restrooms Upgrades (95119.0) (2)
 3,325,038.30     3,235,854.66     2,490,636.47     745,218.19    18,437.81   89,183.64      
Pasadena High School (Phase 3) - 02b Campus Appearance/Identity (95080.0) (2)
 1,241,475.99     183,158.21        158,993.24        24,164.97      1,058,317.78 
PASADENA HIGH TOTAL 34,157,195.18   32,603,001.53   28,600,525.66   4,002,475.87 42,500.31   1,554,193.65 

Roosevelt Elementary School  - 12 Multi-purpose Facility (95025.0) (2)
 1,831,606.70     1,831,606.70     1,831,606.70     -                    -                    
Roosevelt Elementary School  - COMPLETE: Auto Door Openers (95062.0)
 98,843.78          98,843.78          98,843.78          -                    -                    
Roosevelt Elementary School  - COMPLETE: Measure T E-Rate (95180.0)
 96,099.91          96,099.91          96,099.91          -                    -                    
ROOSEVELT ELEM. TOTAL 2,026,550.39     2,026,550.39     2,026,550.39     -                    -                 -                    

Rose City High School - 07 Modification (95170.0) (2)
 462,308.67        454,658.67        454,658.67        -                    7,650.00     7,650.00        
Rose City High School - COMPLETE: Career Technical Education (95145.0)
 232,607.50        232,607.50        232,607.50        -                    -                    
Rose City High School - COMPLETE: Measure T E-Rate (95180.0)
 134,492.76        134,492.76        134,492.76        -                    -                    
ROSE CITY HIGH TOTAL 829,408.93        821,758.93        821,758.93        -                    7,650.00     7,650.00        

San Rafael Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 94,930.29          94,930.29          94,930.29          -                    -                    
San Rafael Elementary School - COMPLETE: Phase I (95011.0/17.0)
 169,380.03        169,380.03        169,380.03        -                    -                    
San Rafael Elementary School - Modernization (95030.0)
 1,948,431.08     1,943,106.08     1,895,111.08     47,995.00      5,325.00        
SAN RAFAEL ELEM. TOTAL 2,212,741.40     2,207,416.40     2,159,421.40     47,995.00      -                 5,325.00        

Sierra Madre Elementary School - 06 Phase II Upgrades (95126.0)
 756,810.86        756,810.86        756,810.86        -                    -                    
Sierra Madre Elementary School - COMPLETE: Phase I - New Permanent Classroom Buildi
 4,074,221.47     4,074,221.47     4,074,221.47     -                    -                    
SIERRA MADRE ES TOTAL 4,831,032.33     4,831,032.33     4,831,032.33     -                    -                 -                    

Sierra Madre Middle School - COMPLETE: Career Technical Education (95145.0)
 38,112.52          38,112.52          38,112.52          -                    -                    
Sierra Madre Middle School - COMPLETE: Measure T E-Rate (95180.0)
 299,998.22        299,998.22        299,998.22        -                    -                    
Sierra Madre Middle School - New MS Campus (95038.0) (2)
 38,355,219.09   38,355,219.09   38,355,219.09   -                    -                    
SIERRA MADRE MS TOTAL 38,693,329.83   38,693,329.83   38,693,329.83   -                    -                 -                    

Washington Accelerated Elementary School - 01 New Classroom/MPR Bldg (95045.0) (2)
 20,399,829.14   20,319,732.96   20,259,493.10   60,239.86      80,096.18      
Washington Accelerated Elementary School - Campus Improvements - Measure Y
 5,631.10           5,631.10           5,631.10           -                    -                    
Washington Accelerated Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 251,858.05        251,858.05        251,858.05        -                    -                    
Washington Accelerated Elementary School - New Child Care Center (95067.0) (2)
 278,746.73        118,746.73        118,746.73        -                    160,000.00    
WASHINGTON ES TOTAL 20,936,065.02   20,695,968.84   20,635,728.98   60,239.86      -                 240,096.18    
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Pasadena Unified School District Printed 2/22/2021

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 02/17/2021)

Budget vs. Commitments and Expenditures by Fund
Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)
School Name - Project Name/Cost Group/Object 

Code/Contract Name
 Budget  Commitments  Expenditures 

 Remaining 
Commitments 

 Retention Held 
 UnCommitted 

Available Balance 

Fund 21.1 Analysis

Washington Middle School - COMPLETE: Career Technical Education (95145.0)
 34,572.45          34,572.45          34,572.45          -                    -                    
Washington Middle School - COMPLETE: Measure T E-Rate 95180.0 (2)
 261,489.20        261,489.20        261,489.20        -                    -                    
Washington Middle School - New Constr. & Mod. (95081.0) (2)
 16,554,289.73   16,289,594.55   16,159,864.24   129,730.31    264,695.18    
WASHINGTON MS TOTAL 16,850,351.38   16,585,656.20   16,455,925.89   129,730.31    -                 264,695.18    

Webster Elementary School - Aud/AdminBldg/Kitchen/Playground (95047.0)
 2,183,832.87     2,181,332.87     2,181,332.87     -                    2,500.00        
Webster Elementary School - COMPLETE: Kitchen Modernization (95083.0)
 19,858.31          19,858.31          19,858.31          -                    0.00               
Webster Elementary School - COMPLETE: Measure T E-Rate 95180.0
 139,666.47        139,666.47        139,666.47        -                    -                    
Webster Elementary School - COMPLETE: Preschool Shade Structure (95105.0)
 132,613.44        132,613.44        132,613.44        -                    -                    
WEBSTER ELEM. TOTAL 2,475,971.09     2,473,471.09     2,473,471.09     -                    -                 2,500.00        

Willard Elementary School - COMPLETE: Exterior Upgrade & Window Replacement (9
 711,112.84        711,112.84        711,112.84        -                    -                    
Willard Elementary School - COMPLETE: Field Installation/Irrigation & Demo (95
 156,605.57        156,605.57        156,605.57        -                    -                    
Willard Elementary School - COMPLETE: Multi-Use Room (95002.0)
 428,811.30        428,811.30        428,811.30        -                    -                    
Willard Elementary School - COMPLETE: Power & Fire Alarm Upgrade (95065.0)
 393,697.75        393,697.75        393,697.75        -                    -                    
Willard Elementary School - COMPLETE: Water Meter Separation (95108.0)
 47,115.00          47,115.00          47,115.00          -                    -                    
Willard Elementary School - HVAC Upgrades (95187.0)
 297,217.01        297,217.01        297,217.01        -                    -                    
Willard Elementary School - Kinder and Pre-K Complex (95115.0) (2)
 4,138,008.97     4,138,008.97     4,138,008.97     -                    -                    
WILLARD ELEM. TOTAL 6,172,568.44     6,172,568.44     6,172,568.44     -                    -                 -                    

Wilson Middle School - COMPLETE: Classroom Demolition (95028.0)
 72,421.36          72,421.36          72,421.36          -                    -                    
Wilson Middle School - COMPLETE: Painting & Window Replacement (95009.0)
 618,777.08        618,777.08        618,777.08        -                    -                    
Wilson Middle School - COMPLETE: Water Meter Separation (95109.0)
 79,225.00          79,225.00          79,225.00          -                    -                    
Wilson Middle School - Gym/Locker RM Courtyard Mod (95113.0)
 5,036,321.14     5,036,321.14     5,036,321.14     -                    -                    
Wilson Middle School - Interim Housing (95181.0)
 7,400.00           7,400.00           7,400.00           -                    -                    
WILSON MIDDLE TOTAL 5,814,144.58     5,814,144.58     5,814,144.58     -                    -                 -                    

Totals 364,035,354.38 360,387,784.63 355,327,242.21 5,060,542.42 184,963.68 3,647,569.75 
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School /
Funds Source Project's Scope of Work Progress/Issues Feb 2021 Project Phase Date in Phase

Feb 2021 Report 
Expected date 

completion total 
project

Expected date 
completion total 

project

% of compl. 
Feb 2021 Project Mgr. Architect Contractor Inspector

PHS Central Plant Chiller  
95146.0.

Design-Build Central 
Chilled Water Plant

Cooling tower and water tank have been 
removed.  Demolition and removal of exsiting 
hydronic piping and associated parts are 
complete.  DSA permits have been issued.  

Construction Early March 
2020

End of summer 
2021 End of summer 2021 16% Sam Maissiam Ned Khachikian

PHS Modernization 
Phase II
 95075.0

Student Toilet Room 
Accessibility 

Modernization

Tile work is 100% completed.Electrical panel 
has been installed in building K.   Epoxy flooring 
is 80% complete,  waiting for more materials.  
Due to pandemic there are material shortages 
with suppliers.  Restroom fixtures installation are 
ongoing.   Drinking fountains with bottle fill 
stations have been completed at all three 
locations.

Construction Apr 14, 2020  March 2021  March 2021 95% Sam Maissiam F&M
The 

Nazerian 
Group

Donald B. Blayney

Blair HS Elevator 
Upgrade/Mod.
95056.0

Modernization of 2,500lb,
 in-line pasanger elevator.

Wating for ordered materials ( tentative 
shipment date for materials end of February. Planning Nov. 2020 April. 2021 April. 2021 0% Sam Maissiam N/A GMS 

Elevators
State of California 
Elevator Division.

San Rafael ES 
Modernization
95030.0

Replacement of Boiler 
feedwater system. 

Demolition of exisitng feedwater system has 
been completed.   New feedwater system has 
been ordered.  Lead time for materials is four 
weeks.

Constuction Jan. 2021  March 2021  March 2021 25% Sam Maissiam N/A California 
Industrial

Ned Khachikian

Eliot MS, Jackson ES, J. Muir 
HS; Pasadena HS; Sierra 
Madre ES, Sierra Madre MS, 
Webster ES, Willard ES

95019.0 Energy Conservation 
Mesures

Installation of conduits for 
future Electric Vehicles (EV) 
Charging Stations

Conduits installed from Main Switch Gear to solar 
canopy for future EV charging stations with 
canopy located in the parking lot

Completed - Conduits installation 
completed Aug 2020. Aug-20 100% Shirly Barrett CSI CSI Ned Khachikian

PUSD - FACILITIES DEPARTMENT

MTT Construction Status Report Feb 24, 2021

Previous Reports available at www.pusd.us/Page/6819

Design-Build
by Southland

C:\Users\perezescalona.miguel\Desktop\Miguel's Projects\COC\1 Meetings (Miguel)\1 February 2021\Construction Status Report Feb 2021-rev.4



Pasadena Unified School District

Pictures of Facilities Department
Active Projects

February 24, 2021



Pasadena Unified School District
Active Project List

February 24, 2021

Pasadena HS - Modernization 

Pasadena HS - Central Chiller Plant

San Rafael ES - Boiler’s feed water system



3 Return to projects listFeb 24, 2021

Restroom Modernization – Epoxy flooring installed



4 Return to projects listFeb 24, 2021

Restroom Modernization – Epoxy flooring installed



5 Return to projects list

Feb 24, 2021

Restroom Modernization – Epoxy flooring installed



6 Return to projects list

Feb 24, 2021

Restroom 
Modernization  

Fixtures already 
installed



7 Return to projects list

Feb 24, 2021

Restroom 
Modernization  

Fixtures already 
installed



8 Return to projects list

Feb 24, 2021

Restroom 
Modernization  

Fixtures’  connections 
are ongoing



9 Return to projects list

Feb 24, 2021

Restroom 
Modernization  

Fixtures already 
installed and 
connected



10 Return to projects list

Feb 24, 2021

Restroom 
Modernization  

New Drinking  
fountains (3) with 
bottle fill stations



11 Return to projects list

Feb 24, 2021

Restroom 
Modernization  

New Drinking  
fountains (3) with 
bottle fill stations



12 Return to projects list

Feb 24, 2021

Restroom 
Modernization  

New Drinking  
fountains (3) with 
bottle fill stations



14 Return to projects list

New Central Plant Chiller - Demolition



15 Return to projects list

New Central Plant Chiller - Demolition



16 Return to projects list

New Central Plant Chiller - Demolition



17 Return to projects list

New Central Plant Chiller - Demolition



18 Return to projects list

New Central Plant Chiller - Demolition



19 Return to projects list

New Central Plant Chiller - Demolition



20 Return to projects list

New Central Plant Chiller - Demolition



21 Return to projects list

New Central Plant Chiller - Demolition



22 Return to projects list

New Central Plant Chiller - Demolition



23 Return to projects list

New Central Plant Chiller - Demolition



24 Return to projects list

New Central Plant Chiller - Demolition



25 Return to projects list

New Central Plant Chiller - Demolition



26 Return to projects list

New Central Plant Chiller - Demolition



27 Return to projects list

New Central Plant Chiller - Demolition



28 Return to projects list

Upgrade to Boiler’s feed water system



29 Return to projects list

Upgrade to Boiler’s feed water system



30 Return to projects list

Upgrade to Boiler’s feed water system



Description DSA # Site Date 
Certfied/Closed

Certification 
Type

1. A#03‐54626; Field ES; open since 1990; type #2‐Certification & Close on 
1/23/2015

1. A#03‐54626 Field ES 1/23/2015 Type # 2

2. A#03‐54039; Cleveland ES; open since 1990; type #2‐Certification & Close on 
8/12/2016

2. A#03‐54039 Cleveland ES 8/12/2016 Type # 2

3. A#03‐112814; Blair HS; Removed from DSA uncertified folder on 2/5/2019 3. A#03‐112814 Blair HS 2/5/2019 Type # 2

4. A#03‐118773; JAMES MADISON ES; open since 2000; closed and certified on 
2/6/2019

4. A#03‐118773 Madison ES 2/6/2019 Type # 2

5. A#03‐118031; Jackson ES, type #1‐Certification & Close of File on 3/15/2019 5. A#03‐118031 Jackson ES 3/15/2019 Type # 1

6. A#03‐62214; Burbank ES, removed from DSA uncertified folder on 4/2/2019 6. A#03‐62214 Burbank ES 4/2/2019 Type # 2

7. A#03‐118520; Longfellow ES; equipment yard; Certification type #1 & Close of 
File on 4/9/2019

7. A#03‐118520 Longfellow ES 4/9/2019 Type # 1

8. A#03‐103896; Noyes ES; Removed from DSA uncertified folder on 5/3/2019 8. A#03‐103896 Noyes ES 5/3/2019 Type # 1

9. A#03‐116337; PHS restroom upgrade; access only; closed 5/31/2019 9. A#03‐116337 PHS 5/31/2019 Acc. Only

10.   A#03‐110045; Washington MS; open since 2006; closed 6/13/2019 10.   A#03‐110045 Washington MS 6/13/2019 VOID

11.   A#03‐113887; Muir GYM ; closed 6/13/2019 11.   A#03‐113887 J. Muir 6/13/2019 VOID

12.   A#03‐105881; CR buildings; VARIOUS SCHOOLS SITES;  open since 2002; 
closed 6/26/2019

12.   A#03‐105881 Several Sites 6/26/2019 VOID

13.   A#03‐102411; CR buildings; VARIOUS SCHOOLS SITES; open since 1999; 
closed 6/26/2019

13.   A#03‐102411 Several Sites 6/26/2019 VOID

14.   A#03‐117186; McKinley ES, type #1‐Certification & Close of File on 
6/27/2019

14.   A#03‐117186 McKinley ES 6/27/2019 Type # 1

15.   A#03‐117169; McKinley ES, type #1‐Certification & Close of File on 
6/27/2019

15.   A#03‐117169 McKinley ES 6/27/2019 Type # 1

16.   A#03‐113254; Longfellow ES Access Only; open since 2010; closed 7/1/2019 16.   A#03‐113254 Longfellow ES 7/1/2019 Acc. Only

17.   A#03‐105858; Rose City; open since 2008; Type #5 Certification & Close on 
07/03/2019

17.   A#03‐105858 Rose City 7/3/2019 Type # 5

18.   A#03‐118398; Eliot Chiller replacement, type #1‐Certification & Close of File 
on 07/09/2019

18.   A#03‐118398 Eliot MS 7/9/2019 Type # 1

19.   A#03‐113535; LONGFELLOW ES; open since 2010; closed 7/31/2019; 
received refund $3757.18

19.   A#03‐113535 Longfellow ES 7/31/2019 VOID

20.   A# 03‐66023; Blair GYM Elevator; open since 1998; type #2 certification, 
closed on 8/6/2019

20.   A# 03‐66023 Blair HS 8/6/2019 Type # 2

21.   A# 03‐51695; NORMA COOMBS; open since 1998; type #5 certification, 
closed on 11/05/2019

21.   A# 03‐51695
Norma Coombs 
ES

1/5/2019 Type # 5

22.   A#03-115852; (Marshall Fundamental School) closed on 11/19/2019 22.   A#03‐115852 Marshall 1/19/2019 Type # 1

23.   A#03-115775; Marshall Fundamental School closed on 11/20/2019 23.   A#03‐115775 Marshall 1/20/2019 Type # 1

24.   A#03-115288; Norma Coombs; certified on 11/26/2019 24.   A#03‐115288
Norma Coombs 
ES

1/26/2019 Type # 1

25.   A#03-116995; Norma Coombs; certified on 11/26/2019 25.   A#03‐116995
Norma Coombs 
ES

1/26/2019 Type # 1

PUSD Projects Closed by DSA
as of Feb 18, 2021
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Description DSA # Site Date 
Certfied/Closed

Certification 
Type

PUSD Projects Closed by DSA
as of Feb 18, 2021

26. A#03-117507; Norma Coombs; certified on 12/03/2019 26. A#03‐117507
Norma Coombs 
ES

2/3/2019 Type # 1

27. A#03-118337; Norma Coombs; certified on 12/04/2019 27. A#03‐118337
Norma Coombs 
ES

2/4/2019 Type # 1

28. A#03-118958; Jackson ES; certified on 01/14/2020 28. A#03‐118958 Jackson ES 1/14/2020 Type # 1

29. A#03-119891; Autubon-Odyssey Charter School; certified 01/28/2020 29. A#03‐119891 Autubon/Odyssey 1/28/2020 Type # 1

30. A#03‐113709; Blair HS; #1 Certification on 02/10/2020 (duration 2013‐2020) 30. A#03‐113709 Blair HS 2/10/2020 Type # 1

31. A#03‐116480; Jackson ES; #1 Certification on 5/19/2020. 31. A#03‐116480 Jackson ES 5/19/2020. Type # 1

32. A#03‐116700; Muir HS GYM alteration; #1 Certification on 07/06/2020 32. A#03‐116700 J Muir HS 7/6/2020 Type # 1

33. A#03‐120129; Muir HS Field restroom, #1 Certification on 07/07/2020 33. A#03‐120129 J Muir HS 7/7/2020 Type # 1

34. A#03‐113430; Sierra Mesa Fundamental; #1 Certification on 07/30/2020 
(duration 2012‐2020)

34. A#03‐113430 Sierra Madre MS 7/30/2020 Type # 1

35. A#03‐115534; J Muir HS; #1 Certification on 10/20/2020 (duration 2015‐
2020)

35. A#03‐115534 J Muir HS 10/20/2020 Type # 1

36. A#03‐115819; J Muir HS; #1 Certification on 10/20/2020 (duration 2015‐
2020)

36. A#03‐115819 J Muir HS 10/20/2020 Type # 1

37. A#03‐116668; J Muir HS; #1 Certification on 10/23/2020 (duration 2016‐
2020)

37. A#03‐116668 J Muir HS 10/20/2020 Type # 1

38. A#03‐116668 Muir HS   (2016‐2020) 38. A#03‐116668 J Muir HS 10/23/2020 Type # 1

39. A#03‐115534 Muir HS (2015‐2020) 39. A#03-115534 J Muir HS 10/20/2020 Type # 1

40. A# 03‐113658 Washington ES (2012‐2018) 40. A# 03-113658 Washington ES 7/2/2019 Type # 1

41. A# 03‐110741; Hamilton ES 41. A# 03-110741 Hamilton ES 11/3/2020 Type # 5

42. A# 03‐120133; Hamilton ES 42. A# 03-120133 Hamilton ES 9/3/2020 Type # 1

43. A# 03‐111343; Washington Elem 43. A# 03-111343 Washington Elem 2/10/2014 Type #3

44. A# 60360; Various Projects 44. A# 60360 Various Projects 11/9/1999 Type #3

45. A# 03‐106364; Ed. Center 45. A# 03-106364 Ed. Center 11/15/2007 Type #3

46. A# 03‐103858; Jefferson Children's Center 46. A# 03-103858 Jefferson 
Children's Center 3/2/2006 Type #3

47. A# 64249; Various Projects 47. A# 64249 Various Projects 3/1/2002 Type #3

48. A# 65009; Longfellow ES 48. A# 65009 Longfellow ES 10/13/1998 Type #3

49. A# 03‐106649; Rose City High School 49. A# 03-106649 Rose City High 
School 4/1/2008 Type #3

50. A# 03‐117903; Alterations to Bldg. D; John Muir HS; #3 Certification on
2/1/2021

50. A# 03-117903 John Muir HS 2/1/2021 Type #1
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DSA PROJECT CLOSEOUT LETTERS

Type # 1 Closeout with Certification (#1 Letter)

Type # 2 Certificate of Compliance without Receipt of All Documents (#2 Letter)

Type # 3 Closeout without Certification - Exceptions or Unpaid Fees (#3 or #3a Letter)

Type # 4 Closeout without Certification - Safety Related Deficiencies (#4 Letter)

Type # 5 Resolution of Certification: Project no longer exists (removal of structure) (#5 letter)

Type # 6 Resolution of Certification: Project no longer used for school purposes (#5A letter)

Type # 7 Cancelled

Type # 8 Void
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# Application Id Project Name Scope Comments

1 03-118268 Don Benito  School
Alterations to 1‐Multi‐purpose Building C (A# 
11776, 03‐103062) and Related SiteWork

Project on hold

2 03-113254 Longfellow Children's Center Access Compliance Only ‐ NOT K‐12 Completion filed with DSA

3 03-118465 Longfellow ES

Alterations to 1‐Building A (A# 536, 03‐
103919): Auditorium 
Modernization;Construction of 1‐Kitchen 
Building, Covered Walkway, and Associated 
Site Work

4 03-115817 Pasadena High School

Phase 1;4‐Buildings: S (A‐16319) R and T (A‐
19244), and U (A‐19244) Fire Alarm ‐ 
Additions to 1‐Building S (A‐16319) Entry 
Lobby ‐ Phase 1, 3‐Buildings: S (A‐16319) R 
and T (A‐19244) Modernization and Related 
Sitework ‐ Phase 1 
Phase 2,  Alterations to 3‐Buildings: J, K, and L 
(A‐16319) Toilet Room Accessibility 
Modernization 
Phase 3, 1‐Site (A‐16319): Campus Identity 

Phase 1 Completed

Phase 2 Ongoing
Phase 3 Descoped entirely

5 03-120865 Pasadena High School
Alterations to 1‐Building U and Equipment 
Yard (A‐19244, A03‐103739, A03‐115817) 
Chiller Plant Chiller

6 03-116337 Pasadena High School

Alterations to 7‐Existing Buildings: 
Replacement of plumbing fixtures and 
partitions in two toilet rooms at each of five 
(E) Bldgs, A, C, J, K, L; and in one toilet room at
each of two (E) Bldgs, N and P.

Access only

 (completion filed with DSA)

7 03-118142 Pasadena High School

Construction of 2‐Pool Equipment and 
Ticket/Concession Buildings, 1‐Swimming 
Pool, 3‐(20’x30’) Shade Structures (PC 04‐
113245), 1‐(20’x30’) Shade Structure (PC 04‐
113723), 4‐Light Poles, 1‐Scoreboard, and Site 
Improvements

Project on hold

PUSD DSA Open Permits 
as of  2.18.2021
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