
 

 

 

 

CITIZENS’ OVERSIGHT COMMITTEE MEETING 

NOTICE AND AGENDA 

June 23, 2021, 6:30 PM 
 

Teleconference call only due to 

COVID-19 Stay at Home Restrictions 

To join the meeting: 

By phone dial + 1 401-285-4893 PIN: 643 214 714# 

From your computer, on your calendar invite click on 

From your computer, type in your browser: meet.google.com/xcg-avum-cup 
 

I. Call to Order 

 

II. Public comment 

 

III. Approval of the May 2021 Meeting Minutes 

 

IV. Review of Measure TT and Measure O related Board Reports  

 

V. Board of Education COC Liaison Report  

  

VI. Facilities Reports 

• Dr. Leslie Barnes, Chief Business Officer 

• SafeWork – Master Plan Update 

• Consolidated Budget Status by Funds 

• Construction Status Report 

• Pictures of Facilities Department Active MTT Projects 

 

VII. DSA Closure Status – Update for Measure TT  

 

VIII. Next meeting date: July 28, 2021 



 
 
 

Pasadena Unified School District (PUSD) 
CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING 

Minutes of Meeting held on May 25, 2021 
 

Meeting was held remotely with Google Meet 
 
 

I.  Meeting called to order 6:35pm 
a. Present: John Robinson, Amelia Bradford, Eliza Jane Whitman, Miguel Perez, 

Leonard Hernandez, Dr. Leslie Barnes, Kim Kenne & Tendaji Jamal 
II. Public comments  

a. none 
III. Approval of April 2021 meeting minutes  

a. Approved unanimously 
IV. Review of Measure TT and Measure O related Board Reports 

a. No board reports provided in advance of the meeting.  
b. Three Measure O Technology board reports are going to the board for approval 

on Thursday. 
i. 105-B: Approval of Contract with Dell for Server Infrastructure Upgrade. 

Server refresh as part of the server consolidation: migrating 31 site 
servers and 37 physical servers are being consolidated to 4 at the district 
office and 4 at one additional location as a backup.  The lifespan of a 
server is 5-6 years.  This purchase includes a 5-year service agreement for 
the servers. Cost $1,152,046 that will be paid for out of Measure O.  

ii. 112-B: Approval contract with STS Education for the Refurbishment of 
Used Dell Chromebooks.  Chrome book model 3139 agreement has 
ended. They will be collected at the end of the year and to be used as 
back up. 17,000 Chromebooks will need to be sanitized and cleared so a 
3rd party will be able to provide maintenance.  Surplus devices will be 
used for other School District services.  Not to exceed purchase order 
$340,000.  

iii. 113-B Contract with NIC partners for the installation and configuration of 
Data Center Switches. Two different switches are being purchased to 
support the server clusters at the District Office and one backup location. 
The service agreement matches the servers for 5 years, but the lifespan 
of the switches is longer than the servers. Cost of the contract is 
$281,744.  



c. 1519 – PJHM Architects for the needs assessment and master planning for 
instructional programs is being paid by Measure Y and developer fees to 
evaluate Wilson Middle School.  

V. Board of Education COC Liaison Report – Kim Kenne representing 
a. Safeworks contract will be presented at the June board meeting.  
b. Staff is bringing a request of $20M for construction. The board increased the 

amount to $40M which will increase the taxpayer contribution on the property 
tax bill distributed in the fall.  

c. Altadena school site solar panels are being removed and will be installed by the 
street and fence. The portables will be moved to where the solar panels are now. 
An architect and Engineer have been hired to access the cost for the movement 
of the portables. During the preliminary review it was determined that a fire 
hydrant would be needed.  

d. Amigo de los Rios non-profit has been working with Jackson and Willard to 
provide a grant for drainage and outdoor classrooms to promote learning about 
nature. The grant is for $800,000. $675,000 will be used for Jackson. The other 
school is in preliminary stages with the remaining funds.  

e. Diversity, Equity and Inclusion discussion is being a lens, not a program. Summer 
programs are starting early June and there is a brochure online. The governor’s 
new budget includes funding for concentration funds for summer school and 
intervention programs. Also looking to make transitional kindergarten an 
additional grade. Currently kindergarten is not a requirement in California.  

f. Measure TT active litigation question follow up from prior meeting: Sierra Madre 
and McKinley no litigations. G2K is pursuing litigation for Washington.  The 
allegation is that the district poorly managed the project. The District’s point of 
view is that G2K poorly managed construction. $37,500 is the current retention 
for G2K contract. G2K has a new attorney and the district has requested the 
amount G2K is seeking.   

VI. Facilities Reports 
a. COC Application process – on website and advertised in the newspaper. Dr. 

Barnes is waiting to hear from one current member. One new application has 
been received. The committee members’ applications will be presented on June 
17th prior to the next COC meeting.  

b. District Master Plan will be reviewed at the next meeting 
c. Consolidated Budget Status by Funds – no questions or concerns raised during 

the meeting 
d. Construction Status Report  

i. Project is moving along as scheduled.  
e. Pictures of Facilities Dept Active MTT Projects – provided in meeting materials 

and reviewed independently.  
VII. DSA Closure Status 

a. Next update will be provided in June meeting 
VIII. Next Meeting date: June 23rd 6:30 PM  
IX. Adjournment 7:25 pm 















































































Pasadena Unified School District Printed 6/18/2021

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 06/16/2021)

Budget vs. Commitments and Expenditures by Fund

Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A) Fund 21.1 Analysis
School Name - Project Name/Cost Group/Object 

Code/Contract Name
 Budget  Commitments  Expenditures 

 Remaining 

Commitments 
 Retention Held 

 UnCommited 

Available Balance 

Altadena Elementary School - COMPLETE: Addition of 3 Shade Stuctures (95022.0)

 90,187              90,187              90,187          -                 -                
Altadena Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 88,088              88,088              88,088          -                 -                
Altadena Elementary School - Modernization Project (95068.0) (2)

 10,342,013       10,341,872       10,341,872   -                 141           

ALTADENA ELEM. TOTAL 10,520,287       10,520,146       10,520,146   -                  -                141           
Aveson Charter School (Noyes) - COMPLETE: Portable N Demolition Project (95029.0)

 30,654              30,654              30,654          -                 -                
AVESON (NOYES) TOTAL 30,654              30,654              30,654          -                  -                -                 
Blair High School - 04A Modernization of Main Building (95056.0) (2)

 30,161,756       30,046,712       30,011,991   34,721       115,044    
Blair High School - 04b Track and  Field (95005.0) (2)

 135,031            82,877              82,877          -                 52,154      
Blair High School - COMPLETE: Blair Middle School Campus (95001.0) (1) (2)

 14,538,936       14,538,936       14,538,936   -                 -                
Blair High School - COMPLETE: Measure T E-Rate (95180.0)

 428,677            428,677            428,677        -                 -                
Blair High School - COMPLETE: PROJECT CNLD - New 9th Grade Classroom  (2)

 1,146,779         1,146,779         1,146,779     -                 -                
BLAIR HS - Blair HS Site Access Improvement (ADA) (95056.1) (2)

 120,713            120,713            51,285          69,428       -                

BLAIR TOTAL 46,531,893       46,364,695       46,260,546   104,149     -               167,198    
Burbank Elementary School - COMPLETE: Electrical Panel Upgrade (95064.0) (2)

 87,603              87,603              87,603          -                 -                
Burbank Elementary School - COMPLETE: Renovation of Hodges (old 95140.0 merged (2)

 253,584            253,584            253,584        -                 -                
Burbank Elementary School - Lunch Shelter/Renovation (95131.0) (2)

 951,426            910,463            910,463        -                 40,963      

BURBANK TOTAL 1,292,613         1,251,650         1,251,650     -                  -                40,963      
Career Technical - Career Technical Education Projects (95145.0)

 2,683,000         2,683,000         2,683,000     -                 -                
Career Technical - COMPLETE: CTE KLRN TV (95145.0)

 100,507            100,507            100,507        -                 -                
CAREER TECHNICAL TOTAL 2,783,507         2,783,507         2,783,507     -                  -                -                 
Central Kitchen - COMPLETE: Culinary Academy/Kitchen Construction (9

 1,238,928         1,238,928         1,238,928     -                 -                
CENTRAL KITCHEN TOTAL 1,238,928         1,238,928         1,238,928     -                  -                -                 
Cleveland Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 113,292            113,292            113,292        -                 -                
Cleveland Elementary School - COMPLETE: New Classroom Wing (95031.0) (2)

 4,594,037         4,594,037         4,594,037     -                 -                
Cleveland Elementary School - Modernize Kitchen (95121.0) (2)

 108,495            108,495            108,495        -                 -                
Cleveland Elementary School - Student Safety Wall & Flooring Padding (2)

 8,506                8,506                8,506            -                 -                
CLEVELAND ELEM. TOTAL 4,824,330         4,824,330         4,824,330     -                  -                -                 
District Service Center - Facilities Administration (95000.0) (1) (2) (3)

 17,004,855.53  16,116,251.61  15,783,824   332,428       888,604    

DSC FACILITIES ADMIN TOTAL 17,004,856       16,116,252       15,783,824   332,428      -                888,604    

121,877             (121,877)       1,010,481 
District-Wide - COMPLETE: Bogen Clock Speaker System (95032.0)

 1,436,405         1,436,405         1,436,405     -                 -                
District-Wide - COMPLETE: Energy Conservation Measures (95019.0) (2)

 5,029,386         5,029,386         5,029,386     -                 -                
District-Wide - COMPLETE: Exterior Improvements (95036.0)

 42,112              42,112              42,112          -                 -                
District-Wide - COMPLETE: Technology Modifications (95144.0)

 3,071,556         3,071,556         3,071,556     -                 -                
District-Wide - District-Wide I.T. Wireless Access Upgrade

 3,000,000         3,000,000         3,000,000     -                 109,813   -                
District-Wide - DW - PRI 0 - Roofing (95135.0)
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Pasadena Unified School District Printed 6/18/2021

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 06/16/2021)

Budget vs. Commitments and Expenditures by Fund

Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A) Fund 21.1 Analysis
 391,831            391,831            391,831        -                 -                
District-Wide - DW - PRI 0 - Windows (95136.0)

 101,736            101,736            101,736        -                 -                
DISTRICT WIDE ROJECTS 13,073,026       13,073,026       13,073,026   -                  109,813     -                 
Don Benito Elementary School - 11 HVAC and Kitchen (95146.0) (2)

 296,509            296,509            263,398        33,111       -                
Don Benito Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 147,679            147,679            147,679        -                 -                
Don Benito Elementary School - COMPLETE: Playground Structures (95043.0)

 173,442            173,442            173,442        -                 -                
Don Benito Elementary School - Interim Housing (95181.0) (2)

 397,779            397,779            397,779        -                 -                
Don Benito Elementary School - New Admin Bldg (95097.0) (2)

 790,568            790,568            790,568        -                 -                
DON BENITO ELEM. TOTAL 1,805,976         1,805,976         1,772,865     33,111        -                -                 
Edison Elementary School - Edison ADA Upgrades (95143.0)

43,940              43,940              43,940          -                 -                
EDISON ELEMENTARY TOTAL 43,940              43,940              43,940          -                  -                -                 
Eliot Middle School - 08 HVAC Upgrades (95146.0) (2)

 828,427            828,427            828,427        -                 -                
Eliot Middle School - Auditorium/Cafe Modernization (95015.0) (2)

 7,772,795         7,749,399         7,749,399     -                 23,396      
Eliot Middle School - COMPLETE: Career Technical Education (95145.0) (2)

 29,261              29,261              29,261          -                 -                
Eliot Middle School - COMPLETE: Field Bleacher Replacement & ADA Upgrade (2)

 92,835              92,835              92,835          -                 -                
Eliot Middle School - COMPLETE: Kitchen Modernization (95147.0) (2)

 6,000                6,000                6,000            -                 -                
Eliot Middle School - COMPLETE: Lunch Shelter (95034.0) (2)

 616,602            616,602            616,602        -                 -                
Eliot Middle School - COMPLETE: Measure T E-Rate (95180.0)

 255,192            255,192            255,192        -                 -                
ELIOT MS CHILLED WATER PIPING CORR (95146.1) - ELIOT MS CHILLED WATER PIPING CORR (95146.1)

 89,230              89,230              89,230          -                 -                
ELIOT MIDDLE SCHOOL 9,690,341         9,666,945         9,666,945     -                  -                23,396       
Field Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 113,292            113,292            113,292        -                 -                
Field Elementary School - COMPLETE: Water Meter Separation (95106.0)

 39,013              39,013              39,013          -                 -                
Field Elementary School - FIELD - Playground (95069.1)

 354,042            336,473            336,473        -                 17,569      
Field Elementary School - Modernization (95069.0) (2)

 3,529,598         3,529,597         3,529,597     -                 0               

FIELD ELEMENTARY SCHOOL 4,035,945         4,018,375         4,018,375     -                  -                17,569      
Franklin Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 172,886            172,886            172,886        -                 -                
Franklin Elementary School - COMPLETE: New Library/Shade Structure (95035.0)

 593,078            593,078            593,078        -                 -                
Franklin Elementary School - Modernize Cafe/MPR/Windows (95066.0)

 2,156,637         2,156,637         2,156,637     -                 -                
FRANKLIN ELEM. TOTAL 2,922,600         2,922,600         2,922,600     -                  -                -                 
Hamilton Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 138,499            138,499            138,499        -                 -                
Hamilton Elementary School - COMPLETE: Water Meter Seperation (95149.0)

 56,828              56,828              56,828          -                 -                
Hamilton Elementary School - Modernization MPR/Café (95071.0)

 4,481,508         4,472,235         4,472,235     -                 9,273        

HAMILTON ELEM. TOTAL 4,676,835         4,667,562         4,667,562     -                  -                9,273        
Jackson Elementary School - 13 Modernization / Parking Lot (95052.0)

 4,661,384         4,661,384         4,661,384     -                 -                
Jackson Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 130,487            130,487            130,487        -                 -                
Jackson Elementary School - COMPLETE: Phase I Completed Projects (95020.0 / 95
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Pasadena Unified School District Printed 6/18/2021

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 06/16/2021)

Budget vs. Commitments and Expenditures by Fund

Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A) Fund 21.1 Analysis
 192,368            192,368            192,368        -                 -                
JACKSON ELEM. TOTAL 4,984,238         4,984,238         4,984,238     -                  -                -                 
Jefferson Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 156,861            156,861            156,861        -                 -                
Jefferson Elementary School - Modernization (95079.0)

 911,596            911,596            911,596        -                 -                
Jefferson Elementary School - New Child Care Center (95073.0)

 332,171            332,171            332,171        -                 -                
JEFFERSON ELEM. TOTAL 1,400,627         1,400,627         1,400,627     -                  -                -                 
John Muir High School - 03a Modernization, Abatement  & Kitchen  (95051.0)

 30,737,308       30,662,255       30,631,230   31,025       25,000     75,053      
John Muir High School - 03b Black Box Theater Project (95183.0)

 3,724,988         3,724,986         3,724,986     -                 2               
John Muir High School - 03c Bldg D Accessiblity (95812.0) (2)

 353,547            349,165            349,165        -                 4,383        
John Muir High School - COMPLETE: Artificial Surface Field & Track (95004.

 1,518,980         1,518,980         1,518,980     -                 -                
John Muir High School - COMPLETE: Building G & L Window Replacement (95125

 404,282            404,282            404,282        -                 -                
John Muir High School - COMPLETE: Career Technical Education (95145.0)

 90,596              90,596              90,596          -                 -                
John Muir High School - COMPLETE: Kitchen Moderniation (95154.0)

 6,000                6,000                6,000            -                 -                
John Muir High School - COMPLETE: Measure T E-Rate (95180.0)

 555,842            555,842            555,842        -                 -                
John Muir High School - COMPLETE: Security System (95132.0)

 159,785            159,785            159,785        -                 -                
John Muir High School - Culinary Arts Project (95184.0)

 20,766              20,766              20,766          -                 -                
John Muir High School - Track and Field 95005.0 (2)

 779,195            739,195            -                    739,195     40,000      *

JOHN MUIR HIGH TOTAL 38,351,289       38,231,852       37,461,632   770,220     25,000     119,438    
Linda Vista Elementary School - COMPLETE: Interior Structural Cleanup (95014.0)

 39,580              39,580              39,580          -                 -                
Linda Vista Elementary School - Modernization (95188.0)

 137,250            137,250            137,250        -                 -                
LINDA VISTAL ELEM. TOTAL 176,830            176,830            176,830        -                  -                -                 
Loma Alta Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)

 63,647              63,647              63,647          -                 -                
Loma Alta Elementary School - COMPLETE: Modernization Project (95033.0)

 171,002            171,002            171,002        -                 -                
Loma Alta Elementary School - COMPLETE: Pre K conversion & Fire sprinkler enclos

 181,497            181,497            181,497        -                 -                
Loma Alta Elementary School - COMPLETE: Retaining Wall & Street Improvements (95

 1,013,583         1,013,583         1,013,583     -                 -                
Loma Alta Elementary School - COMPLETE: Water Meter Separation (95101.0)

 27,355              27,355              27,355          -                 -                
LOMA ALTA ELEM. TOTAL 1,457,084         1,457,084         1,457,084     -                  -                -                 
Longfellow Elementary School - 10 HVAC Upgrades (95146.0)

 2,320,756         2,320,756         2,320,756     -                 -                
Longfellow Elementary School - COMPLETE: Child Care Center (95061.0)

 300,503            300,503            300,503        -                 -                
Longfellow Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)

 130,358            130,358            130,358        -                 -                
Longfellow Elementary School - New Kitchen Bldg/Lunch Shelter/Auditorium (95050.0

 1,342,058         1,340,458         1,340,458     -                 1,600        

LONGFELLOW ELEM. TOTAL 4,093,674         4,092,074         4,092,074     -                  -                1,600        
Madison Elementary School - Bldg A & Auditorium Renovation (95010.0)

 596,259            596,259            596,259        -                 -                
Madison Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 96,100              96,100              96,100          -                 -                
Madison Elementary School - COMPLETE: Window Replacement (95084.0)

 858,784            858,784            858,784        -                 -                
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Pasadena Unified School District Printed 6/18/2021

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 06/16/2021)

Budget vs. Commitments and Expenditures by Fund

Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A) Fund 21.1 Analysis
Madison Elementary School - Kitchen Modernization (95048.0)

 309,396            309,396            309,396        -                 -                
Madison Elementary School - Modernization (95063.0) (2)

 4,109,419         4,109,419         4,109,419     -                 -                
MADISON ELEM. TOTAL 5,969,957         5,969,957         5,969,957     -                  -                -                 
Marshall Fundamental Secondary School - 09 HVAC Upgrades (95146.0)

 982,595            982,595            982,595        -                 -                
Marshall Fundamental Secondary School - COMPLETE: Career Technical Education (95145.0)

 850                   850                   850               -                 -                
Marshall Fundamental Secondary School - COMPLETE: Electrical Upgrades (95091.0)

 352,698            352,698            352,698        -                 -                
Marshall Fundamental Secondary School - COMPLETE: Library Modernization & Site Improvement (2)

 1,760,215         1,760,215         1,760,215     -                 -                
Marshall Fundamental Secondary School - COMPLETE: Measure T E-Rate (95180.0)

 428,192            428,192            428,192        -                 -                
Marshall Fundamental Secondary School - COMPLETE: Water Meter Separation (95103.0)

 21,090              21,090              21,090          -                 -                
Marshall Fundamental Secondary School - COMPLETE: Window Replacement (95094.0) (2)

 1,767,862         1,767,862         1,767,862     -                 -                
Marshall Fundamental Secondary School - Old Gym Renovation Project (95185.0)

 1,333,706         1,333,706         1,333,706     -                 -                
Marshall Fundamental Secondary School - Sports Complex (95049.0)

 12,709,227       12,702,031       12,702,031   -                 7,196        

MARSHALL FUNDAMENTAL TOTAL 19,356,436       19,349,240       19,349,240   -                  -                7,196        
Mckinley Elementary School - COMPLETE: Career Technical Education (95145.0)

 51,619              51,619              51,619          -                 -                
McKinley Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 188,409            188,409            188,409        -                 -                
McKinley Elementary School - COMPLETE: Water Meter Separation (95159.0)

 112,485            112,485            112,485        -                 -                
McKinley Elementary School - Phase I New Construction (95046.0)

 20,006,670       20,006,670       20,006,670   -                 -                
McKinley Elementary School - Phase II Modernization (95123.0)

 1,103,591         868,396            868,396        -                 235,196    

MCKINLEY K-8 TOTAL 21,462,774       21,227,578       21,227,578   -                  -                235,196    
Norma Coombs Elementary - 05a New CR Wing & Admin Bldg (95133.0)

 10,434,301       10,434,301       10,434,301   -                 -                
Norma Coombs Elementary - 05b Central Plant Replacement (95146.0)

 1,358,170         1,358,170         1,358,170     -                 -                
Norma Coombs Elementary - COMPLETE: Measure T E-Rate (95180.0)

 146,511            146,511            146,511        -                 -                
Norma Coombs Elementary - COMPLETE: Shade Structures/Field Renovation (95021

 75,715              75,715              75,715          -                 -                
Norma Coombs Elementary - COMPLETE: Water Meter Separation (95116.0) (2)

 21,400              21,400              21,400          -                 -                
NORMA COOMBS ELEM. TOTAL 12,036,097       12,036,097       12,036,097   -                  -                -                 
Pasadena High School - 02a Modernize Gymnasium Complex (95075.0) (2)

 21,144,016       20,788,296       20,768,142   20,153       355,720    
Pasadena High School - 02c ADA Upgrade (DSA) (95074.0) (2)

 570,736            570,735            553,333        17,402       0.33          
Pasadena High School - Central Chilled Water Plant Project (95146.0) (2)

 3,780,394         3,772,363         1,801,185     1,971,178  84,863     8,031        
Pasadena High School - COMPLETE: Artificial Track & Field (95005.0)

 2,099,063         2,099,063         2,099,063     -                 -                
Pasadena High School - COMPLETE: Career Technical Education (95145.0)

 116,593            116,593            116,593        -                 -                
Pasadena High School - COMPLETE: Drainage at Fields (95006.0)

 700,902            700,902            700,902        -                 -                
Pasadena High School - COMPLETE: Fire Alarm Corrections (95161.0) (2)

 36,005              36,005              36,005          -                 -                
Pasadena High School - COMPLETE: Measure T E-Rate (95180.0)

 644,227            644,227            644,227        -                 -                
Pasadena High School - Kitchen Project  (95139.0) (2)

Colbi Technologies Inc. (c) Page 4 of 6 Consolidated Budget Status by Fund



Pasadena Unified School District Printed 6/18/2021

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 06/16/2021)
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 287,321            287,321            287,321        -                 -                
Pasadena High School - Security System Upgrades (95117.0) (2)

 248,424            248,424            248,424        -                 -                
Pasadena High School - Track and Field (95005.1) (2)

 796,826            756,826            608,312        148,514     30,416     40,000      
Pasadena High School (Phase 2) - 02d Campus Upgrds/Restrooms Upgrades (95119.0) (2)

 3,330,038         3,049,499         2,906,656     142,843     38,010     280,539    

Pasadena High School (Phase 3) - 02b Campus Appearance/Identity (95080.0) (2)

 220,591            183,452            159,996        23,456       37,139      

PASADENA HIGH TOTAL 33,975,136       33,253,707       30,930,160   2,323,547  153,288   721,429    
Roosevelt Elementary School  - 12 Multi-purpose Facility (95025.0) (2)

 1,831,607         1,831,607         1,831,607     -                 -                
Roosevelt Elementary School  - COMPLETE: Auto Door Openers (95062.0)

 98,844              98,844              98,844          -                 -                
Roosevelt Elementary School  - COMPLETE: Measure T E-Rate (95180.0)

 96,100              96,100              96,100          -                 -                
ROOSEVELT ELEM. TOTAL 2,026,550         2,026,550         2,026,550     -                  -                -                 
Rose City High School - 07 Modification (95170.0) (2)

 454,659            454,659            454,659        -                 7,650.00  -                
Rose City High School - COMPLETE: Career Technical Education (95145.0)

 232,608            232,608            232,608        -                 -                
Rose City High School - COMPLETE: Measure T E-Rate (95180.0)

 134,493            134,493            134,493        -                 -                

ROSE CITY HIGH TOTAL 821,759            821,759            821,759        -                  7,650.00  -                 
San Rafael Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 94,930              94,930              94,930          -                 -                
San Rafael Elementary School - COMPLETE: Phase I (95011.0/17.0)

 169,380            169,380            169,380        -                 -                
San Rafael Elementary School - Modernization (95030.0) (2)

 1,949,676         1,949,254         1,949,254     -                 422           

SAN RAFAEL ELEM. TOTAL 2,213,986         2,213,564         2,213,564     -                  -                422           
Sierra Madre Elementary School - 06 Phase II Upgrades (95126.0)

 756,811            756,811            756,811        -                 -                
Sierra Madre Elementary School - COMPLETE: Phase I - New Permanent Classroom Buildi

 4,074,221         4,074,221         4,074,221     -                 -                
SIERRRA MADRE ES TOTAL 4,831,032         4,831,032         4,831,032     -                  -                -                 
Sierra Madre Middle School - COMPLETE: Career Technical Education (95145.0)

 38,113              38,113              38,113          -                 -                
Sierra Madre Middle School - COMPLETE: Measure T E-Rate (95180.0)

 299,998            299,998            299,998        -                 -                
Sierra Madre Middle School - New MS Campus (95038.0) (2)

 38,355,219       38,355,219       38,355,219   -                 -                
SIERRA MADRE MS TOTAL 38,693,330       38,693,330       38,693,330   -                  -                -                 
Washington Accelerated Elementary School - 01 New Classroom/MPR Bldg (95045.0) (2)

 20,351,733       20,290,536       20,290,536   -                 61,197      
Washington Accelerated Elementary School - Campus Improvements - Measure Y

 5,631                5,631                5,631            -                 -                
Washington Accelerated Elementary School - COMPLETE: Measure T E-Rate (95180.0)

 251,858            251,858            251,858        -                 -                
Washington Accelerated Elementary School - New Child Care Center (95067.0) (2)

 118,747            118,747            118,747        -                 -                
WASHINGTON ES TOTAL 20,727,969       20,666,772       20,666,772   -                  -                61,197       
Washington Middle School - COMPLETE: Career Technical Education (95145.0)

 34,572              34,572              34,572          -                 -                
Washington Middle School - COMPLETE: Measure T E-Rate 95180.0 (2)

 261,489            261,489            261,489        -                 -                
Washington Middle School - New Constr. & Mod. (95081.0) (2)

 16,289,596       16,167,161       16,167,161   -                 122,434    

WASHINGTON MS TOTAL 16,585,657       16,463,223       16,463,223   -                  -                122,434    
Webster Elementary School - Aud/AdminBldg/Kitchen/Playground (95047.0)

 2,183,833         2,181,333         2,181,333     -                 2,500        
Webster Elementary School - COMPLETE: Kitchen Modernization (95083.0)

 19,858              19,858              19,858          -                 -                
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Pasadena Unified School District Printed 6/18/2021

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 06/16/2021)

Budget vs. Commitments and Expenditures by Fund

Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A) Fund 21.1 Analysis
Webster Elementary School - COMPLETE: Measure T E-Rate 95180.0

 139,666            139,666            139,666        -                 -                
Webster Elementary School - COMPLETE: Preschool Shade Structure (95105.0)

 132,613            132,613            132,613        -                 -                

WEBSTER ELEM. TOTAL 2,475,971         2,473,471         2,473,471     -                  -                2,500        
Willard Elementary School - COMPLETE: Exterior Upgrade & Window Replacement (9

 711,113            711,113            711,113        -                 -                
Willard Elementary School - COMPLETE: Field Installation/Irrigation & Demo (95

 156,606            156,606            156,606        -                 -                
Willard Elementary School - COMPLETE: Multi-Use Room (95002.0)

 428,811            428,811            428,811        -                 -                
Willard Elementary School - COMPLETE: Power & Fire Alarm Upgrade (95065.0)

 393,698            393,698            393,698        -                 -                
Willard Elementary School - COMPLETE: Water Meter Separation (95108.0)

 47,115              47,115              47,115          -                 -                
Willard Elementary School - HVAC Upgrades (95187.0)

 297,217            297,217            297,217        -                 -                
Willard Elementary School - Kinder and Pre-K Complex (95115.0) (2)

 4,138,009         4,138,009         4,138,009     -                 -                
WILLARD ELEM. TOTAL 6,172,568         6,172,568         6,172,568     -                  -                -                 
Wilson Middle School - COMPLETE: Classroom Demolition (95028.0)

 72,421              72,421              72,421          -                 -                
Wilson Middle School - COMPLETE: Painting & Window Replacement (95009.0)

 618,777            618,777            618,777        -                 -                
Wilson Middle School - COMPLETE: Water Meter Separation (95109.0)

 79,225              79,225              79,225          -                 -                
Wilson Middle School - Gym/Locker RM Courtyard Mod (95113.0)

 5,036,321         5,036,321         5,036,321     -                 -                
Wilson Middle School - Interim Housing (95181.0)

7,400                7,400                7,400            -                 -                

WILSON MS TOTA 5,814,145         5,814,145         5,814,145     -                  -                -                 
Totals 364,102,841      361,684,285      358,120,830  3,563,455    295,752     2,418,556   

Solar Project Reimb. (121,877)        121,877      

-               
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School /Project Name
Funds Source

Project's Scope of Work Progress/Issues June 2021 Project Phase Date in Phase

Jun 2021 Report 
Expected date 

completion total 
project

Expected date 
completion total 

project

% of compl. 
June  2021

Project Mgr. Architect Contractor Inspector

PHS Central Plant Chillers
 95146.0.

Design-Build Central 
Chilled Water Plant

Structural steel has been installed and inspected.  
Pipe supports completed.  I beams for cooling 
tower have been installed and grouted.  Cooling 
towers delivery and installation on 6/17/21.  
Hydronic pipes have been delivered, painted and 
awating cooling tower installation to proceed with 
pipe installation. 

Construction Early March 2020
Before start of new 

school year.
End of summer 2021 58% Sam Maissiam Ned Khachikian

Blair HS Elevator 
Upgrade/Mod.
95056.0

Modernization of 2,500lb,
 in-line passenger elevator.

All materials are on hand to complete project.   
Project start date has been postponed to June 28, 
2021 by  school principal's request.  

Construction Nov. 2020 End of July 2021 April. 2021 0% Sam Maissiam N/A
GMS 

Elevators
State of California 
Elevator Division.

J Muir Athletic Field 
Upgrade
95005.0

Remove Existing turf and 
replace with new; Track 

resurfacing cap

Turf installation completed, June 10, 2021; track 
resurfacing started June 11, 2021, still in progress, 
as of  June 15, 2021

Construction Mar 18, 2021 Jun 30, 2021 Jun 30, 2021 85% Shirly Barrett N/A Astro Turf Shirly Barrett

PHS Athletic Field 
Upgrade
95005.0

Remove Existing turf and 
replace with new; Track 

resurfacing cap

Track surfacing completed, June 4, 2021; Track 
striping began on June 14, 2021

Construction Mar 18, 2021 Jun 30, 2021 Jun 30, 2021 90% Shirly Barrett N/A Astro Turf Shirly Barrett

Altadena Portables
No TT funds allocated yet

Relocation of 2 portables from 
Burbank to Altadena

Awaiting LA County Fire Marshall approval to 
proceed with plans and submit to DSA

Planning - End of 2021 Jun 30, 2021 0% Sam Maissiam
Flewelling & 

Moody
TBD Ned Khachikian

Previous Reports available at www.pusd.us/Page/6819

PUSD - FACILITIES DEPARTMENT

MTT Construction Status Report June  23, 2021

Design-Build
by Southland

E:\COC\1 Meetings (Miguel)\1 June 2021\Construction Status Report June 2021-rev 1.xlsx



Pasadena Unified School District

Pictures of Facilities Department
Active Projects

June 23, 2021



Pasadena Unified School District
Active Project List

June 23, 2021

John Muir  HS Athletic Field Restoration

Pasadena HS Athletic Field Restoration

Pasadena HS Central Plant - Chillers Replacement



3

John Muir  HS 

Athletic Field Restoration



4June 23, 2021

Athletic Field 
Upgrade

Placing field 
marks

Return to projects list



5June 23, 2021

Athletic Field 
Upgrade

Placing field 
marks

Return to projects list



6June 23, 2021

Athletic Field 
Upgrade

Placing field 
marks and 
Mustang’s 
logo

Return to projects list



7June 23, 2021

Athletic Field 
Upgrade

Placing field marks 
and Mustang’s 
logo

Return to projects list



8June 23, 2021

Athletic Field 
Upgrade

Field marks in 
place

Return to projects list



9 Return to projects listJune 23, 2021

Athletic Field Upgrade – Working on the side lines 



10 Return to projects listJune 23, 2021

Athletic Field Upgrade 



11 Return to projects listJune 23, 2021

Athletic Field Upgrade  



12June 23, 2021

Athletic Field Upgrade -Sidelines complete

Return to projects list



13June 23, 2021

Athletic Field Upgrade -Sidelines complete

Return to projects list



14June 23, 2021

Athletic Field 
Upgrade

Field marks, 
Mustang’s logo 
and  sidelines 
complete

Return to projects list



15June 23, 2021

Athletic Field Upgrade –View from field’s East goal

Return to projects list



16 Return to projects listJune 23, 2021

Athletic Field Upgrade – Aerial view 



17

Pasadena  HS 

Athletic Field Restoration



18 Return to projects listJune 23, 2021

Athletic Field 
Upgrade

Long Jump site 
prep work



19June 23, 2021

Athletic Field 
Upgrade

Track area

Long Jump site 
preparation

Return to projects list



20 Return to projects listJune 23, 2021

Athletic Field Upgrade – Long Jump site area



21 Return to projects listJune 23, 2021

Athletic Field Upgrade – Long Jump site area



22 Return to projects listJune 23, 2021

Athletic Field Upgrade – Long Jump site area



23 Return to projects listJune 23, 2021

Athletic Field 
Upgrade

Track area

Damaged areas 
identified



24 Return to projects listJune 23, 2021

Athletic Field 
Upgrade

Track area

Damaged areas 
identified and 
removed



25 Return to projects listJune 23, 2021

Athletic Field Upgrade – Track area



26 Return to projects listJune 23, 2021

Athletic Field Upgrade – Track area



27 Return to projects listJune 23, 2021

Athletic Field Upgrade – Track area



28 Return to projects listJune 23, 2021

Athletic Field Upgrade – Track area



29 Return to projects listJune 23, 2021

Athletic Field Upgrade 



30 Return to projects listJune 23, 2021

Athletic Field Upgrade 



31 Return to projects listJune 23, 2021

Athletic Field Upgrade 



32June 23, 2021

Athletic Field 
Upgrade

Track area

Track lanes 
complete

Return to projects list



33June 23, 2021

Athletic Field 
Upgrade

Track area

Track lanes 
complete

Return to projects list



34

Pasadena  HS

New Central Plant 
Chillers Replacement



35June 23, 2021

New Central Plant 
Chillers Replacement

Preparation of new 
hydronic pipes



36June 23, 2021

New Central Plant 
Chillers 
Replacement

New hydronic pipes 
ready for installation

Return to projects listJune 23, 2021



37June 23, 2021

New Central Plant 
Chillers Replacement

Preparation of new 
hydronic pipes

Return to projects listJune 23, 2021



38June 23, 2021

New Central Plant 
Chillers Replacement

New pumps and 
accessories already on 
site

Return to projects listJune 23, 2021



39June 23, 2021

New Central Plant 
Chillers Replacement

New pumps and 
accessories already on 
site



40June 23, 2021

New Central Plant 
Chillers Replacement

I Beams in place

Return to projects listJune 23, 2021



41June 23, 2021

New Central Plant 
Chillers Replacement

Floor Beam installation

Return to projects listJune 23, 2021



42June 23, 2021

New Central Plant 
Chillers Replacement

I beams in place and 
ready for chiller’s 
installation

Return to projects listJune 23, 2021



43June 23, 2021

New Central Plant 
Chillers Replacement

Columns already in 
place

Return to projects listJune 23, 2021



44June 23, 2021

New Central Plant   
Chillers Replacement

Chillers arrival

Return to projects listJune 23, 2021



45June 23, 2021

New Central Plant   
Chillers Replacement

Chillers installation

Return to projects listJune 23, 2021



46June 23, 2021

New Central Plant   Chillers Replacement

Return to projects listJune 23, 2021

Chillers installation



47June 23, 2021

New Central Plant   
Chillers Replacement

Chillers installation

Return to projects listJune 23, 2021



48June 23, 2021

New Central Plant   Chillers Replacement

Return to projects listJune 23, 2021

Chillers installation



 
 
 
Brian Mcdonald
Pasadena Unified School District
351 South Hudson Avenue
Pasadena, CA 91109
 

 
Dear Brian Mcdonald:
 

 

 

 

 

April 21, 2021
Certification of Compliance

Project: Washington Accelerated Elementary
Application #: 03-113658
File Id #: 19-80
Scope: Construction of 1-Classroom Building. (Bldg. C), 1-Multi-purpose Building. (Bldg. D); site

work.

Portion of Scope not constructed: Alterations to 1-Bldg. A is de-scoped per approved CCD
#31; Construction of the parking lot and the playfield.

The Department of General Services' records indicate that the construction of the referenced project has been
completed in accordance with design documents approved by the Department, and that all the Verified Reports
covering the construction have been received. Therefore, the Department of General Services Certifies as follows:

This project is in compliance with California State regulations as to the safety of design and construction of public
schools, and for the accommodation of persons with disabilities.

As stated in our letter approving the plans and specifications for this project, the Department does not review design
documents or construction for compliance with the electrical, mechanical, or plumbing regulations. It is the
responsibility of the professional consultants named on the application to verify compliance with appropriate parts of
the California Building Code, and to submit Verified Reports documenting compliance.

Sincerely,

Ida A. Clair, AIA
Acting State Architect
Division of the State Architect
IC: ag

cc: Architect/Engineer - Brandon De Arakal
File



# Application Id Project Name Scope Comments

1 03-118268 Don Benito ES
Alterations to 1‐Multi‐purpose Building C (A# 11776, 03‐103062) 

and Related SiteWork
Project on hold

2 03-113254
Longfellow 

Children's Center
Access Compliance Only ‐ NOT K‐12 Completion filed with DSA

3 03-118465 Longfellow ES

Alterations to 1‐Building A (A# 536, 03‐103919): Auditorium 

Modernization;Construction of 1‐Kitchen Building, Covered 

Walkway, and Associated Site Work

4 03-115817
Pasadena High 

School

Phase 1;4‐Buildings: S (A‐16319) R and T (A‐19244), and U (A‐

19244) Fire Alarm ‐ Additions to 1‐Building S (A‐16319) Entry 

Lobby ‐ Phase 1, 3‐Buildings: S (A‐16319) R and T (A‐19244) 

Modernization and Related Sitework ‐ Phase 1 

Phase 2,  Alterations to 3‐Buildings: J, K, and L (A‐16319) Toilet 

Room Accessibility Modernization 

Phase 3, 1‐Site (A‐16319): Campus Identity 

Phase 1 Completed

Phase 2 Completed

Phase 3 Descoped entirely

 Completion filed with DSA

5 03-120865
Pasadena High 

School

Alterations to 1‐Building U and Equipment Yard (A‐19244, A03‐

103739, A03‐115817) Chiller Plant
On going Project

6 03-116337
Pasadena High 

School

Alterations to 7‐Existing Buildings: Replacement of plumbing 

fixtures and partitions in two toilet rooms at each of five (E) 

Bldgs, A, C, J, K, L; and in one toilet room at each of two (E) 

Bldgs, N and P.

Access only

Completion filed with DSA

7 03-118142
Pasadena High 

School

Construction of 2‐Pool Equipment and Ticket/Concession 

Buildings, 1‐Swimming Pool, 3‐(20’x30’) Shade Structures (PC 04‐

113245), 1‐(20’x30’) Shade Structure (PC 04‐113723), 4‐Light 

Poles, 1‐Scoreboard, and Site Improvements

Project on hold

1 03-113658 Washington ES

Alterations to 1‐Bldg. A, play field and site work.; Construction of 

1‐Classroom Building. (Bldg. C), 1‐Multi‐purpose Building.      

(Bldg. D)

Certification letter received

# Application Id Project Name Scope Comments

1 A# 03‐120922 Altadena ES Installation of Solar Arrays Working on punch list items

2  A#03‐120626 Eliot MS Installation of Solar Arrays Working on punch list items

3  A# 03‐120492 Field ES Installation of Solar Arrays Working on punch list items

4  A#03‐120366 Hamilton ES Installation of Solar Arrays Working on punch list items

5  A# 03‐120418 J. Muir MS Installation of Solar Arrays Working on punch list items

6  A# 03‐120519 Jackson ES Installation of Solar Arrays Working on punch list items

7  A# 03‐120491 Madison ES Installation of Solar Arrays Working on punch list items

8  A# 03‐120573 Pasadena HS Installation of Solar Arrays Working on punch list items

9  A# 03‐120585 Sierra Madre ES Installation of Solar Arrays Working on punch list items

10  A# 03‐120520 Sierra Madre MS Installation of Solar Arrays Working on punch list items

11  A# 03‐120572 Webster ES Installation of Solar Arrays Working on punch list items

12   A# 03‐120628 Willard ES Installation of Solar Arrays Working on punch list items

PUSD DSA Open Permits 
as of  6.21.2021

Solar Projects

PUSD DSA Recently Closed Permits 

C:\Miguel's Projects\COC\1 Meetings (Miguel)\1 June 2021\PUSD DSA status as of  june 2021
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