
PASADENA UNIFIED SCHOOL DISTRICT 
Pasadena, California 

FACILITIES AND CAPITAL PROJECTS 
COMMITTEE* MEETING 

NOTICE AND AGENDA 
February 14, 2019 

2:30 p.m. 
Conference Room 229 

351 S. HUDSON AVENUE 
PASADENA, CA. 91101 

 
A.    CALL TO ORDER 
 
B.    PUBLIC COMMENT 
 
C.   APPROVAL OF MINUTES – January 17, 2019 
 
D.   DISCUSSION ITEMS 

1. Facility Fee waiver or reduction logic tree. 
2. Budget vs. Commitments and expenditures report for the Measure TT bond fund 21.1 
3. Construction Projects status report for the month of February (previous construction project 

reports and    construction meeting minutes can be found on the web at 
www.pusd.us/page/6819) 

 
E.   BOARD REPORTS/ACTION 

BR 1393-F Approval of the proposal with gkkworks|CANNONDSIGN for the architectural and 
engineering design services for the modular restroom building at John Muir HS athletic field.  
 

F. ADJOURNMENT 
 
G.     FUTURE AGENDA ITEMS 

1. Deferred Maintenance log and M&O outstanding work order report. 
2. Field trip cost with First Student transportation 
3. Report for Civic Center Permits issued in SY 2017-2018 
4. Cost comparison between Natural vs. Synthetic grass fields (On hold until staff can identify 

funds for this project) 
5. Proposal to repair the Synthetic field irrigation system (March 2019) 
6. Cost Comparison for Civic Center Permit fees with other Districts (staff will add the Duarte 

USD fees onto the chart) 
 
*Committees are advisory to the board and not decision-making bodies. 

http://www.pusd.us/page/6819
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A. CALL TO ORDER 
The meeting was called to order at 2:06 p.m. by Ms. Bailey 
 
B. PUBLIC COMMENT  
Judy McKinely- asked when staff will present the new priority list for the remaining of the 
Measure TT bond fund to the board for approval.   
Jennifer Higginbotham- requested a community meeting to inform them of programs that will 
move into the Blair HS campus. 
Steve Cole- commented the campus at Allendale should  be upgraded prior to moving programs 
there. 
 
C. APPROVAL OF DECEMBER 06, 2018 MEETING MINUTES 
Ms. Kenne moved to approve the December 06, 2018 meeting minutes Ms. Bailey seconded.  
Vote: 2 to 0.  
Action: Minutes approved.  
 
D. DISCUSSION ITEMS 
1. Cleveland Elementary School assignments and moves for the summer 2019.    
Staff provided the committee with a map (attached) of the proposed program assignments and 
moves for summer 2019.  
Action: Staff will present this item for full board discussion at the February regular board 
meeting and will include additional information about the programs. 
2. Agreement between The Los Angeles Premier Futbol Club and Blair school for the use of 
fields at Blair HS and language in case the agreement would end before the three years. Include 
three letters of references. This item will come back to the facilities committee meeting with a 
draft of the agreement.  
Ms. Bailey asked staff to insert language that is more specific on what the definition of exclusive 
rights to the fields. 
3. Budget vs. Commitments and expenditures report for the Measure TT bond fund 21.1 
The committee reviewed the budget report attached.   
4. Construction Projects status report for the month of January. (previous construction project 
reports and    construction meeting minutes can be found on the web at www.pusd.us/page/6819) 
Staff briefed the committee on the current construction projects report attached. 
Miguel will confirm that all of the completed projects from Measure Y and MTT have been 
closed out with DSA (Division State Architects) certification.  

1.17.2019 Time: 2:00 PM Location: District Office 351 S. Hudson Ave Pasadena Ca. 91109 
Conference Room 229 

Attendees Committee Members: Michelle Bailey and Kim Kenne. Absent:  Roy Boulghourjian 
Staff: Nelson Cayabyab- Chief Facilities Officer, Nadia Zendejas- Executive Secretary, Miguel Perez-
Construction Specialist, Shirly Barret-Construction Specialist, David Ibarra- Principal Blair HS.  

http://www.pusd.us/page/6819
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E. OLD BUSINESS 
1. Field trip cost with First Student transportation. 
Staff will forward the matrix with renegotiated new rates. 
2. Deferred maintenance log and M&O outstanding work order report. 
Staff was not ready to report on this it will be moved to the future agenda items. 
3. Report for Civic Center Permits issued in SY 2017-18. 
Ms. Kenne will email questions to Shirly regarding this report. Item will be moved to the future 
agenda items.  
 
F. BOARD REPORTS/ACTION  
Action: Ms. Kenne moved for Board Reports 1385-F to BR 1392-F listed below to move forward 
for full board approval at the January 24, 2019 regular board meeting Ms. Bailey second.   
 Staff will prepare the letter to the COC for notice of removal of membership. 
BR 1385-F APPROVAL OF THE CHANGE ORDER NO. 6 WITH SHENK DEVELOPERS, INC. FOR THE NORMA COOMBS 
ELEMENTARY SCHOOL NEW CLASSROOM AND ADMINISTRATION BUILDINGS PROJECT 
BR 1386-F APPROVAL OF CONTRACT INCREASE WITH RMA GROUP FOR TESTING AND INSPECTION SERVICES FOR THE 
PASADENA HIGH SCHOOL GYMNASIUM MODERNIZATION PROJECT 
BR 1387-F APPROVAL OF CHANGE ORDER NO. 6 WITH PINNER CONSTRUCTION FOR THE BLAIR I.B MAGNET SCHOOL 
MODERNIZATION PROJECT 
SCHOOL DISTRICT AUDIT REPORT  FOR FISCAL YEAR 2017-2018 
BR 1389-F  APPROVAL OF NEW MEMBER APPOINTMENTS TO THE CITIZEN’S OVERSIGHT COMMITTEE 
1390-F AMENDMENT TO CONTRACT PAA 75-4 WITH FLEWELLING & MOODY ARCHITECTS FOR THE PASADENA HIGH 
SCHOOL RENOVATION OF EXISTING BUILDINGS R, S AND T 
1391-F APPROVAL TO ACCEPT LONGFELLOW ELEMENTARY SCHOOL CENTRAL PLANT IMPLEMENTATION PROJECT BY 
SOUTHLAND ENERGY AS COMPLETE  
1392-F APPROVAL TO ACCEPT LONGFELLOW ELEMENTARY SCHOOL CENTRAL PLANT DESIGN PROJECT BY SOUTHLAND 
ENERGY AS COMPLETE. 

 
G. ADJOURNMENT 
The meeting adjourned at 3:52 p.m. 

H. FUTURE MEETING AGENDA ITEMS 

1. Deferred Maintenance log and M&O outstanding work order report. 
2. Field trip cost with First Student transportation 
3. Report for Civic Center Permits issued in SY 2017-2018 
4. Cost comparison between Natural vs. Synthetic grass fields (On hold until staff can identify 
funds for this project) 
5. Proposal to repair the Synthetic field irrigation system (March 2019) 
6. Cost Comparison for Civic Center Permit fees with other Districts (staff will add the Duarte 
USD fees onto the chart)  
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Budget vs. Commitments and Expenditures by Fund
WARNING: (1) Reconciliation Always in Progress 

21.1 - GOB (Measure TT Series A)

School Name - Project Name/Budget Group/Object Code  Budget  Commitments  Expenditures 

 (Budget - 
Commitments) 

Budget Available to 
Commit

 (Budget - 
Expenditures) 

Budget Available to 
Spend

Altadena Elementary School
COMPLETE: Addition of 3 Shade Stuctures (95022. 90,187           90,187           90,187           - - 
COMPLETE: Measure T E-Rate (95180.0) 88,088           88,088           88,088           - - 
Modernization Project (95068.0) (2) 10,324,779    10,296,553    10,296,553    28,226           28,226           
Aveson Charter School (Noyes)
COMPLETE: Portable N Demolition Project (95029.0 30,654           30,654           30,654           - - 
Blair High School
04A Modernization of Main Building (95056.0) (1) (2 29,152,667    28,382,124    25,723,860    770,543         3,428,807      
04b Track and  Field (95005.0) (2) 135,032         82,877           82,877           52,155           52,155           
COMPLETE: Blair Middle School Campus (95001.0) 13,870,873    13,870,873    13,870,873    - - 
COMPLETE: Measure T E-Rate (95180.0) 428,677         428,677         428,677         - - 
COMPLETE: PROJECT CNLD - New 9th Grade Cla 1,146,779      1,146,779      1,146,779      - - 
Burbank Elementary School
COMPLETE: Electrical Panel Upgrade (95064.0) (2) 87,603           87,603           87,603           - - 
COMPLETE: Renovation of Hodges (old 95140.0 m 253,584         253,584         253,584         - - 
Lunch Shelter/Renovation (95131.0) (2) 920,103         868,337         786,113         51,766           133,990         
Career Technical Education Projects
Career Technical - District-Wide (95145.0) 2,683,000      2,683,000      2,683,000      0 - 
COMPLETE: CTE KLRN TV (95145.0) 100,507         100,507         100,507         - - 
Central Kitchen
COMPLETE: Culinary Academy/Kitchen Constructio 1,238,933      1,238,933      1,238,933      - - 
Cleveland Elementary School
COMPLETE: Measure T E-Rate (95180.0) 113,292         113,292         113,292         - - 
COMPLETE: New Classroom Wing (95031.0) (2) 4,594,037      4,594,037      4,594,037      - - 
Modernize Kitchen (95121.0) (2) 109,817         109,335         109,335         482 482 
Student Safety Wall & Flooring Padding (1) (3) 8,506             8,506             8,506             - - 
District Service Center
Facilities Administration (95000.0) (2) 17,885,797    15,001,442    13,206,527    2,884,355      4,679,270      
District-Wide
COMPLETE: Bogen Clock Speaker System (95032. 1,436,405      1,436,405      1,436,405      - - 
COMPLETE: Energy Conservation Measures (9501 4,990,491      4,990,491      4,990,491      - - 
COMPLETE: Exterior Improvements (95036.0) 33,772           33,772           33,772           - - 
COMPLETE: Technology Modifications (95144.0) 3,075,434      3,075,434      3,075,434      - - 
DW - PRI 0 - Roofing (95135.0) 391,831         391,831         391,831         - - 
DW - PRI 0 - Windows (95136.0) (2) 116,236         116,236         116,236         - - 
Don Benito Elementary School
11 HVAC and Kitchen (95146.0) (1) (2) (3) 2,969,111      216,135         163,685         2,752,976      2,805,426      
COMPLETE: Measure T E-Rate (95180.0) 147,679         147,679         147,679         - - 
COMPLETE: Playground Structures (95043.0) 173,442         173,442         173,442         - - 
Interim Housing (95181.0) (1) (2) (3) 1,383,564      626,064         626,064         757,500         757,500         
New Admin Bldg (95097.0) (2) 995,789         949,344         787,123         46,445           208,666         
Eliot Middle School
08 HVAC Upgrades (95146.0) (1) (2) (3) 875,922         824,178         764,203         51,744           111,719         
Auditorium/Cafe Modernization (95015.0) (2) (3) 7,562,785      7,560,585      7,525,430      2,200             37,355           
COMPLETE: Career Technical Education (95145.0) 29,261           29,261           29,261           - - 
COMPLETE: Field Bleacher Replacement & ADA U 92,835           92,835           92,835           - - 
COMPLETE: Kitchen Modernization (95147.0) (2) 6,000             6,000             6,000             - - 
COMPLETE: Lunch Shelter (95034.0) (2) 616,602         616,602         616,602         - - 
COMPLETE: Measure T E-Rate (95180.0) 255,192         255,192         255,192         - - 
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School Name - Project Name/Budget Group/Object Code  Budget  Commitments  Expenditures 

 (Budget - 
Commitments) 

Budget Available to 
Commit

 (Budget - 
Expenditures) 

Budget Available to 
Spend

Field Elementary School
COMPLETE: Measure T E-Rate (95180.0) 113,292         113,292         113,292         -                     -                     
COMPLETE: Water Meter Separation (95106.0) 39,013           39,013           39,013           -                     -                     
Modernization (95069.0) (2) 3,526,329      3,525,925      3,515,068      404                788                
Franklin Elementary School
COMPLETE: Measure T E-Rate (95180.0) 172,886         172,886         172,886         -                     -                     
COMPLETE: New Library/Shade Structure (95035.0 593,078         593,078         593,078         -                     -                     
Modernize Cafe/MPR/Windows (95066.0) 2,140,809      2,140,809      2,140,809      - -
Hamilton Elementary School
COMPLETE: Measure T E-Rate (95180.0) 138,499         138,499         138,499         -                     -                     
COMPLETE: Water Meter Seperation (95149.0) 56,828           56,828           56,828           -                     -                     
Modernization MPR/Café (95071.0) (2) 4,234,456      4,233,871      4,233,871      585                585                
Jackson Elementary School
13 Modernization / Parking Lot (95052.0) (2) 5,482,722      4,961,948      4,643,428      520,774         839,294         
COMPLETE: Measure T E-Rate (95180.0) 130,487         130,487         130,487         -                     -                     
COMPLETE: Phase I Completed Projects (95020.0 192,368         192,368         192,368         -                     -                     
Jefferson Elementary School
COMPLETE: Measure T E-Rate (95180.0) 156,861         156,861         156,861         -                     -                     
Modernization (95079.0) 996,089         879,157         879,157         116,932         116,932         
New Child Care Center (95073.0) 332,171         332,171         332,171         -                     -                     
John Muir High School
03a Modernization, Abatement  & Kitchen  (95051.0 29,009,103    27,776,621    24,156,422    1,232,482      4,852,681      
03b Black Box Theater Project (95183.0) 3,721,187      3,516,187      3,516,187      205,000         205,000         
03c Bldg D Accessiblity / CDBG Project (95812.0) 42,558           42,558           42,558           -                     -                     
COMPLETE: Artificial Surface Field & Track (95004 1,059,549      1,059,549      1,059,549      -                     -                     
COMPLETE: Building G & L Window Replacement ( 404,282         404,282         404,282         -                     -                     
COMPLETE: Career Technical Education (95145.0) 90,596           90,596           90,596           -                     -                     
COMPLETE: Kitchen Moderniation (95154.0) 6,000             6,000             6,000             -                     -                     
COMPLETE: Measure T E-Rate (95180.0) 555,842         555,842         555,842         -                     -                     
Culinary Arts Project (95184.0) 20,766           20,766           20,766           -                     -                     
Security Sytem (95132.0) 159,785         159,785         159,785         -                     -                     
Linda Vista Elementary School
COMPLETE: Interior Structural Cleanup (95014.0) 34,800           34,800           34,800           -                     -                     
Modernization (95188.0) 137,250         137,250         137,250         -                     -                     
Loma Alta Elementary School
COMPLETE: Measure T E-Rate (95180.0) (2) 63,647           63,647           63,647           -                     -                     
COMPLETE: Modernization Project (95033.0) 171,002         171,002         171,002         -                     -                     
COMPLETE: Pre K conversion & Fire sprinkler enclo 181,497         181,497         181,497         -                     -                     
COMPLETE: Retaining Wall & Street Improvements 1,013,583      1,013,583      1,013,583      -                     -                     
COMPLETE: Water Meter Separation (95101.0) 27,356           27,355           27,355           0                    0                    
Longfellow Elementary School
10 HVAC Upgrades (95146.0) 3,235,279      2,344,577      2,315,688      890,701         919,591         
COMPLETE: Child Care Center (95061.0) 299,375         299,375         299,375         -                     -                     
COMPLETE: Measure T E-Rate (95180.0) (2) 130,358         130,358         130,358         -                     -                     
New Kitchen Bldg/Lunch Shelter/Auditorium (95050. 1,814,028      1,410,603      1,229,174      403,425         584,854         
Madison Elementary School
Bldg A & Auditorium Renovation (95010.0) 596,259         596,259         596,259         -                     -                     
COMPLETE: Measure T E-Rate (95180.0) 96,100           96,100           96,100           -                     -                     
COMPLETE: Window Replacement (95084.0) 858,784         858,784         858,784         -                     -                     
Kitchen Modernization (95048.0) 309,396         309,396         309,396         -                     -                     
Modernization (95063.0) (2) 4,058,369      4,056,475      4,056,475      1,893             1,893             



School Name - Project Name/Budget Group/Object Code  Budget  Commitments  Expenditures 

 (Budget - 
Commitments) 

Budget Available to 
Commit

 (Budget - 
Expenditures) 

Budget Available to 
Spend

Marshall Fundamental Secondary School
09 HVAC Upgrades (95146.0) (2) 1,087,224      921,896         850,865         165,328         236,359         
COMPLETE: Career Technical Education (95145.0) 850                850                850                -                     -                     
COMPLETE: Electrical Upgrades (95091.0) (2) 352,802         352,801         352,801         0                    0                    
COMPLETE: Library Modernization & Site Improvem 1,760,215      1,760,215      1,760,215      -                     -                     
COMPLETE: Measure T E-Rate (95180.0) 428,192         428,192         428,192         -                     -                     
COMPLETE: Water Meter Separation (95103.0) 21,090           21,090           21,090           -                     -                     
COMPLETE: Window Replacement (95094.0) (2) 1,767,862      1,767,862      1,767,862      -                     -                     
Old Gym Renovation Project (95185.0) 1,333,706      1,333,706      1,333,706      -                     -                     
Sports Complex (95049.0) 12,727,273    12,677,828    12,677,828    49,445           49,445           
Mckinley Elementary School
COMPLETE: Career Technical Education (95145.0) 51,619           51,619           51,619           -                     -                     
COMPLETE: Measure T E-Rate (95180.0) 188,409         188,409         188,409         -                     -                     
COMPLETE: Water Meter Separation (95159.0) 112,485         112,485         112,485         -                     -                     
Phase I New Construction (95046.0) (2) 20,007,180    20,007,180    20,007,180    -                     -                     
Phase II Modernization (95123.0) 1,471,947      885,767         853,679         586,180         618,268         
Norma Coombs Alternative
05a New CR Wing & Admin Bldg (95133.0) (2) 10,318,446    10,070,369    9,578,208      248,078         740,238         
05b Central Plant Replacement (95146.0) 1,600,232      1,353,372      1,319,231      246,860         281,001         
COMPLETE: Measure T E-Rate (95180.0) 146,511         146,511         146,511         -                     -                     
COMPLETE: Shade Structures/Field Renovation (95 75,710           75,710           75,710           - -
COMPLETE: Water Meter Separation (95116.0) (2) 21,400           21,400           21,400           -                     -                     
Pasadena High School
02a Modernize Gymnasium Complex (95075.0) (1) ( 21,286,788    18,136,157    14,090,608    3,150,630      7,196,180      
02b Campus Appearance/Identity (95080.0) (2) 1,790,881      133,951         108,082         1,656,930      1,682,798      
02c ADA Upgrade (DSA) (95074.0) (2) 734,380         570,735         487,939         163,645         246,441         
02d Campus Upgrds/Restrooms Upgrades (95119.0 3,307,696      2,265,223      2,032,672      1,042,473      1,275,024      
COMPLETE: Artificial Track & Field (95005.0) (2) 1,270,851      1,270,851      1,270,851      - -
COMPLETE: Career Technical Education (95145.0) 116,593         116,593         116,593         -                     -                     
COMPLETE: Drainage at Fields (95006.0) (2) 626,077         626,077         626,077         -                     -                     
COMPLETE: Fire Alarm Corrections (95161.0) (2) 36,005           36,005           36,005           0                    0                    
COMPLETE: Measure T E-Rate (95180.0) 644,227         644,227         644,227         -                     -                     
Kitchen Project  (95139.0) (2) (3) 487,321         287,321         287,321         200,000         200,000         
Security System Upgrades (95117.0) (2) 248,424         248,424         248,424         -                     -                     
Roosevelt Elementary School
12 Multi-purpose Facility (95025.0) (2) 2,119,331      1,831,607      1,831,607      287,724         287,724         
COMPLETE: Auto Door Openers (95062.0) 98,844           98,844           98,844           -                     -                     
COMPLETE: Measure T E-Rate (95180.0) 96,100           96,100           96,100           -                     -                     
Rose City High School
07 Modification (95170.0) (2) (3) 504,149         451,293         443,738         52,856           60,411           
COMPLETE: Career Technical Education (95145.0) 232,608         232,608         232,608         1                    1                    
COMPLETE: Measure T E-Rate (95180.0) 134,493         134,493         134,493         -                     -                     
San Rafael Elementary School
COMPLETE: Measure T E-Rate (95180.0) 94,930           94,930           94,930           -                     -                     
COMPLETE: Phase I (95017.0) 100,241         100,241         100,241         -                     -                     
Modernization (95030.0) 2,010,898      1,780,296      1,779,076      230,602         231,822         
Sierra Madre Elementary School
06 Phase II Upgrades (95126.0) 801,172         760,030         722,253         41,142           78,919           
COMPLETE: Phase I - New Permanent Classroom B 4,074,221      4,074,221      4,074,221      -                     -                     
Sierra Madre Middle School
COMPLETE: Career Technical Education (95145.0) 38,113           38,113           38,113           -                     -                     
COMPLETE: Measure T E-Rate (95180.0) (2) 299,998         299,998         299,998         -                     -                     
New MS Campus (95038.0) (2) 38,335,037    38,301,339    38,163,091    33,698           171,946         



Construction Status Report Feb 2019

School/ 
Resource 

Code

Project's Scope of 
Work Progress/issues Feb 20, 2019 Project Phase Date in Phase

Schd. 
compl. Date 

actual 
phase

Feb 2019 Report 
Expected date 

completion total  
project

Expected date 
completion 

total project

% of 
compl. 

Feb 2019

Project 
Mgr. Architect Contractor Inspector

Blair HS/  
95056.0

Modernization of the 
existing Classroom and 
Admin Building.

Opening Ceremony
 was held on 2/6/2019

Working on punchlist items
CONSTRUCTION 4/4/17 11/21/18 2/6/19 1 Anson &

Kris GKK Pinner 
Construction

Ned 
Kachikian

John Muir 
HS 
 9505 1 . 0

New theatrical 
equipment, stage 
rigging  . Architectural 
upgrades at the 
auditorium & cafeteria.
New kitchen equipment 
and serving lines. 
Exterior improvements, 
a new amphitheater. 
Fire alarm upgrade 
throughout the campus. 
Bleachers replacement 
at the gym.

Conpleted:  theatrical lighting, kitchen 
flooring, ceiling grid at serving 
areas.Buildings A, B, C, D, and G rough-
in for fire alarm .
Ongoing: Kitchen hood installation, 
kitchen equipment, audio visual system, 
finish mechanical and programming. 
Exterior railing and trellis decking,

CONSTRUCTION 9/19/16 1/30/19 March - April 
2019 0.97 George 

K. WLC The Nazerian 
Group

Knowland 
Construction 
Inspections

Norma 
Coombs 
ES 95133.0

New admin  building 
and classrooms (4)

Opening Ceremony scheduled
 for Feb. 27, 2019 CONSTRUCTION 6/17/17 12/29/18 2/1/19 0.99

Anson, 
Kris

& Sam

Flewelling
& Moody

Shenk 
Development

Donald B. 
Blayney

Pasadena 
HS 95075.0

Modernize the existing 
gym and locker rooms.

Completed: above ceiling inspections at 
locker rooms ready for drywall ceiling 
Ongoing: Ceilings at lockerooms, 
painting, mechanical at weight room. 

CONSTRUCTION 11/28/16

4/1/2019 for 
locker 

rooms and 
small Gym

4/1/19 Lockers 
87%

George 
K. F&M The Nazerian 

Group
Donald B. 
Blayney

Don Benito 
ES 
95146.0

Phase II HVAC, 
Interim kitchen  and 
Kitchen

Preparation for spring bidding CONSTRUCTION 
DOCUMENTS 2/28/19 TBD TBD TBD Anson, 

Kris PBWS TBD TBD

typically 3-4 
months after 
construction 
completion

C:\Users\perezescalona.miguel\Desktop\Miguel's Projects\COC\1 Meetings (Miguel)\Feb 2019\Feb  2019  Const. Status Report rev.3

Previous Reports are available at: www.pusd.us/page/6819
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2/12/2019

1

Pasadena Unified School District

Pictures of Facilities Department
Active Projects

2/20/2019

Pasadena Unified School District
Project list

Blair HS
John Muir HS
Norma Coombs ES
Pasadena HS

3

Return to projects list

Jan 17 - Feb 20, 2019

Blair HS
Modernization

Ribbon Cutting 
Ceremony

Feb 6, 2019

4

Return to projects list

Blair HS
Modernization

Ribbon Cutting 
Ceremony

Feb 6, 2019

Jan 17 - Feb 20, 2019

Jan 17 - Feb 20, 20195

Blair HS - School Modernization -Parking lot

Return to projects list

Return to projects list
Jan 17 - Feb 20, 2019

6

Blair HS
School Modernization

Parking lot with signs, 
pavement markings and 
car stops.



2/12/2019

2

Return to projects list
Jan 17 - Feb 20, 2019

7

Blair HS
School Modernization

Main Entrance

Jan 17 - Feb 20, 20198

Blair HS - School Modernization – Reception area

Return to projects list

Jan 17 - Feb 20, 20199

Blair HS - School Modernization –
Reception area and office spaces

Return to projects list

Jan 17 - Feb 20, 201910

Blair HS - School Modernization –
Reception area and open office space

Return to projects list

Jan 17 - Feb 20, 201911

Blair HS - School Modernization –
Conference Room

Return to projects list

Return to projects list
Jan 17 - Feb 20, 2019

12

Blair HS
School Modernization

Mail Room



2/12/2019

3

Jan 17 - Feb 20, 201913

Blair HS - School Modernization – Family Resource Center

Return to projects list

Jan 17 - Feb 20, 201914

Blair HS - School Modernization – Staff’s toilet

Return to projects list

Jan 17 - Feb 20, 201915

Blair HS - School Modernization – Library 

Return to projects list

Jan 17 - Feb 20, 201916

Blair HS - School Modernization – Library 

Return to projects list

Jan 17 - Feb 20, 201917

Blair HS - School Modernization – Library (periodical’s room)

Return to projects list

Return to projects list
Jan 17 - Feb 20, 2019

18

Blair HS
School 
Modernization

Cafeteria



2/12/2019

4

Return to projects list
Jan 17 - Feb 20, 2019

19

Blair HS
School 
Modernization

Cafeteria

Jan 17 - Feb 20, 201920

Blair HS - School Modernization –
Conference Room

Return to projects list

Jan 17 - Feb 20, 201921

Blair HS - School Modernization –Typical ground floor Classroom

Return to projects list

Jan 17 - Feb 20, 201922

Blair HS - School Modernization –Typical ground floor Classroom 
Electrical low voltage work is ongoing

Return to projects list

Return to projects list
Jan 17 - Feb 20, 2019

23

Blair HS
School Modernization

Ongoing landscaping 
work

Return to projects list

Jan 17 - Feb 20, 2019

24

Blair HS
School 
Modernization

Ongoing 
landscaping work



2/12/2019

5

John Muir HS- Amphitheater - overhead Trellis complete

Return to projects listJan 17 - Feb 20, 2019
25

John Muir HS

Amphitheater

Concrete drilling for 
railing’s post placement

Return to projects listJan 17 - Feb 20, 2019
26

Drilled holes

John Muir HS

Amphitheater

Railing installation 
is ongoing

Return to projects listJan 17 - Feb 20, 2019
27

John Muir HS

Amphitheater

Railing installation 
is ongoing

Return to projects listJan 17 - Feb 20, 2019
28

John Muir HS

Amphitheater

Railing installation 
is ongoing

Return to projects listJan 17 - Feb 20, 2019
29

John Muir HS

MEP work on going 
at kitchen area

Return to projects listJan 17 - Feb 20, 2019
30



2/12/2019

6

John Muir HS

Kitchen 
Water heater installation complete

Return to projects list

Jan 17 - Feb 20, 2019

31

John Muir HS

Enclosure for Food 
Service’s lift is 
complete

Return to projects listJan 17 - Feb 20, 2019
32

John Muir HS

Kitchen

MEP work is going

Return to projects listJan 17 - Feb 20, 2019
33

John Muir HS

Kitchen

Freezers' restraining 
structures are in place

Return to projects listJan 17 - Feb 20, 2019
34

John Muir HS 
Auditorium

MEP work is 
ongoing at the 
balcony’s lobby

Return to projects listJan 17 - Feb 20, 2019
35

John Muir HS 
Auditorium

MEP work is 
ongoing at the 
balcony’s lobby

Return to projects listJan 17 - Feb 20, 2019
36



2/12/2019

7

John Muir HS 
Auditorium

Lighting and 
audio fixtures 
installation on 
theater’s riggings 
is ongoing

Return to projects listJan 17 - Feb 20, 2019
37

John Muir HS 
Auditorium

Lighting and 
audio fixtures 
installation on 
theater’s riggings 
is ongoing

Return to projects listJan 17 - Feb 20, 2019
38

John Muir HS 
Auditorium

Lighting and 
audio fixtures 
installation on 
theater’s riggings 
is ongoing

Return to projects listJan 17 - Feb 20, 2019
39

Return to projects list40

John Muir HS – Auditorium - Status as of 2/8/19

Jan 17 - Feb 20, 2019

Pasadena HS –Modernization – Weight room

Return to projects listJan 17 - Feb 20, 201941

Pasadena HS
Modernization

Weight room

Return to projects listJan 17 - Feb 20, 201942



2/12/2019

8

Pasadena HS
Modernization

Weight room

Return to projects listJan 17 - Feb 20, 201943

Pasadena HS
Modernization

Weight room
HVAC ducts ready 
for installation

Return to projects listJan 17 - Feb 20, 201944

Pasadena HS
Modernization

Weight room

Return to projects listJan 17 - Feb 20, 201945

Pasadena HS
Modernization

Girl’s locker rooms

Return to projects listJan 17 - Feb 20, 201946

Pasadena HS
Modernization

Girl’s locker rooms

Return to projects listJan 17 - Feb 20, 201947

Pasadena HS
Modernization

Girl’s Team room

Return to projects listJan 17 - Feb 20, 201948



2/12/2019

9

Pasadena HS
Modernization

Girl’s Team room

Return to projects listJan 17 - Feb 20, 201949

Pasadena HS
Modernization

Girl’s locker rooms

Return to projects listJan 17 - Feb 20, 201950

Pasadena HS
Modernization

Boys locker rooms

Return to projects listJan 17 - Feb 20, 201951

Pasadena HS
Modernization

Boys locker rooms

Return to projects list

Jan 17 - Feb 20, 2019

52

Pasadena HS
Modernization

Boys locker rooms

Return to projects list

Jan 17 - Feb 20, 2019

53

Pasadena HS
Modernization

MEP work ongoing at 
several locker rooms 
locations

Return to projects listJan 17 - Feb 20, 201954



2/12/2019

10

Pasadena HS
Modernization

Water pipes and valves 
at the East locker rooms 
entrance

Return to projects listJan 17 - Feb 20, 201955

Pasadena HS
Modernization

Mechanical work at 
the East Foyer

Return to projects listJan 17 - Feb 20, 201956

Pasadena HS
Modernization

Access to the East 
Foyer

Return to projects listJan 17 - Feb 20, 201957

Pasadena HS
Modernization

Access to the East 
Foyer

Return to projects listJan 17 - Feb 20, 201958

Return to projects list

N Coombs ES   
Modernization

Drop off and parking 
areas already paved; 
landscaping work is 
ongoing

Jan 17 - Feb 20, 2019
59

Return to projects list

N Coombs ES   
Modernization

Drop off and parking 
areas already paved; 
landscaping work is 
ongoing

Jan 17 - Feb 20, 2019
60



2/12/2019

11

Return to projects list

N Coombs ES   
Modernization

Drop off and parking 
areas already paved; 
landscaping work is 
ongoing

Jan 17 - Feb 20, 2019
61

Return to projects list

N Coombs ES   
Modernization

New fence E of 
parking area is being 
installed

Jan 17 - Feb 20, 2019
62

N Coombs ES – Parking and drop off area

Jan 17 - Feb 20, 201963 Return to projects list

N Coombs ES – View of the playfield and new 
Admin bldg.

Jan 17 - Feb 20, 201964 Return to projects list

N Coombs ES – Paved area at school’s SE corner

Jan 17 - Feb 20, 201965 Return to projects list



Board Report No. 1393-F   Date: February 21, 2019 
  

                                                                        

BOARD OF EDUCATION 

PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 

 

Topic: APPROVAL OF ARCHITECTURAL/ENGINEERING SERVICES WITH 
           gkkWORKS|CANNONDESIGN FOR PLACEMENT OF MODULAR RESTROOM 
           BUILDING AT MUIR HIGH SCHOOL ATHLETIC FIELD 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves of the Architectural/Engineering Services with gkkWorks|CANNONDESIGN for 
Placement of Modular Restroom Building at Muir High School Athletic Field 
 

District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 

learning. 

 

I.   BACKGROUND 

On June 17, 2014, the District entered into addendum 13,991-15 entitled Construction and 
Use of John Muir High School, South Field which states that the city of Pasadena shall be 
responsible for coordinating all aspects of implementing the Muir High School South sports 
field  improvements project including but not limited to environmental clearance, permitting, 
division of state architect (DSA) review and approval, design, bid advertising, award of 
construction contract and construction management ( collectively the “project”) BR1368-F. 
 
 

II.   STAFF ANALYSIS 

The reasoning behind the contract/award is to create the ease and access to modular facilities 
and relocatable buildings to meet its educational standards and needs. 
 District staff recommend approving this proposal. 
 
The Facilities Committee vetted this Board Report on February 14, 2019. 
 
Attachment: PUSD Muir HS Field Restrooms Building gkkCD Proposal. 

 
III. FISCAL IMPACT  

Funds in the total project amount not to exceed of $38,500.00 are available within city of 
Pasadena Grant for John Muir High School Project will be temporarily funded from Muir HS 
Modernization Account No. 21.1 - 95051.0 - 00000 - 85000 - 6210 - 0820000 and will be 
reimbursed after receiving funds from the City of Pasadena. 
 
 
 
 
 

        

 

  Originator:  Nelson Cayabyab, Chief Facilities Officer 

Pasadena Unified School District 

Board of Education Agenda: February 21, 2019 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 

Funding code:  21.1 - 95051.0 - 00000 - 85000 - 6210 - 0820000 
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January 14, 2019 

Mr. Kris Zazirski  
PUSD  
740 West Woodbury Road 
Pasadena, California 91103 

Re: A/E Services  
Modular Restroom Building at Athletic Field 
Muir High School 
Pasadena Unified School District 

Dear Kris, 

Gkkworks/CannonDesign hereby presents this proposal for architectural and engineering design services for the 
above referenced project. 

We understand the project to be the placement of a modular restroom building and ramp deck system at the 
Muir High School athletic field. 

Our Scope of Services, Project Team, Schedule and Proposed Fees are outlined below. 

SCOPE OF SERVICES 
• PUSD will purchase a 12’ x 40’ modular restroom building and ramp deck system for placement at the

site and will provide us with the manufacturer’s “Pre-Check” drawings for the building and ramp deck
system.  No modifications to these drawings will be required by us.

• Review any existing drawings and conduct field investigations to confirm conditions.
• PUSD to confirm POC locations for all services and utilities: Sewer, water, electrical, fire alarm.  Storm

water will be surface flow from the roof.
• Prepare construction drawings for the site work, for DSA submittal and review.
• Incorporate any DSA corrections, schedule back check appointments and obtain DSA approval.
• Assist PUSD during bidding phase.
• Normal and customary construction administration through DSA certification.

PROJECT TEAM 
Our project team consists of the following engineers and disciplines: 

• Civil Engineer Brandow and Johnston 
• Electrical Engineer CannonDesign 

ANTICIPATED MILESTONES AND DURATIONS 
• 100% Construction Documents / DSA Submittal 8 weeks 
• DSA Review / Back check / Approval TBD 
• Certification TBD 

FEE PROPOSAL 
• Our proposed lump sum fee for this scope of work is $38,500.

Attachment- BR 1393-F
February 21, 2019
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In addition, reimbursable expenses will be billed on a multiple of 1.10 times the expenses incurred in the interest 
of the project. We have a policy of not charging our educational clients for travel and telephone costs.  
NOTES, EXCLUSIONS, ASSUMPTIONS 

• No structural, mechanical, plumbing, fire sprinkler or landscape design services are anticipated to be
needed or are included.

• No cost estimating services are included.
• No disabled access upgrade design for the existing campus that DSA may require during plan check is

included.
• Existing services are assumed to be adequate and upgrades are not required.
• The form of agreement will be a PAA issued through our Master Agreement for Architectural Services

Dated February 23, 2010.

Please feel free to contact me with any questions at (626) 666-6906 (ext. 2003) or via email at 
vpetito@gkkworks.com.  Thank you for the opportunity to submit our proposal. 

Very truly yours, 

Vincent Hanna Petito, AIA, LEEP AP 
Sr. Vice President 

CD – Javan Nabili 

mailto:vpetito@gkkworks.com



