
PASADENA UNIFIED SCHOOL DISTRICT 
Pasadena, California 

FACILITIES AND CAPITAL PROJECTS 
COMMITTEE* MEETING 

NOTICE AND AGENDA 
April 18, 2019 

2:30 p.m. 
Conference Room 229 

351 S. HUDSON AVENUE 
PASADENA, CA. 91101 

A.    CALL TO ORDER 
 

B.    PUBLIC COMMENT 
 

C.   APPROVAL OF MINUTES – March 14, 2019  
 

D.   DISCUSSION ITEMS 
1. Measure TT bond fund Budget vs. Commitments and expenditures report for the month of 

April. 
2. Construction Projects status report for the month of April (for previous construction project 

reports and construction meeting minutes can be found on the web at 
www.pusd.us/page/6819 
 

3. Civic Center Permits with MOU approved for school 2018-2019. 
 

4. MTT remaining funds, projects 
 

5. Deferred maintenance report 
 

6. Completed Playgrounds list  
E.   BOARD REPORTS/ACTION 

BR 1402-F APPROVAL TO INCREASE CONTRACT PAA 79-4 WITH FLEWELLING & MOODY ARCHITECTS FOR THE    
NORMA COOMBS ELEMENTARY SCHOOL NEW CLASSROOM AND ADMINISTRATION BUILDINGS PROJECT 
 

BR 1403-F APPROVAL OF CHANGE ORDER NO. 7 WITH SHENK DEVELOPERS, INC. FOR THE NORMA COOMBS 
ELEMENTARY SCHOOL NEW CLASSROOM AND ADMINISTRATION BUILDING PROJECT 
 

BR 1404-F APPROVAL TO ACCEPT AS COMPLETE BID NO. 03-16/17, NORMA COOMBS ELEMENTARY SCHOOL 
NEW CLASSROOM AND ADMINISTRATION BUILDINGS PROJECT 
 

BR 1405-F APPROVAL OF CHANGE ORDER NO. 7 WITH PINNER CONSTRUCTION FOR  THE BLAIR I.B MAGNET 
SCHOOL MODERNIZATION PROJECT 
 

BR 1406-F APPROVAL OF BID AWARD TO THE LOWEST RESPONSIVE BIDDER FOR THE WASHINGTON ES/MS  
ATHLETIC FIELD & TRACK IMPROVEMENTS BID NO. 02-18/19 
 

BR 1407-F APPROVAL TO INCREASE CONSULTANT CONTRACT WITH “SAM” MAISSIAN DBA UNIVERSAL  
CONSTRUCTION FOR PROJECT MANAGER SERVICES (SUPERINTENDENT) 
 

BR 1408-F APPROVAL TO INCREASE CONSULTANT CONTRACT WITH “NED KHACHIKIAN, DBA NED K.  
CONSTRUCTION SERVICES INC. FOR PROJECT MANAGER INSPECTION SERVICES (DSA PROJECT INSPECTOR  
CLASS I) 
BR 1409-F APPROVAL TO INCREASE THE CONSULTANT CONTRACT WITH DONALD B. BLAYNEY FOR PROJECT  
MANAGER INSPECTION SERVICES 
BR 1410-F APPROVAL OF CHANGE ORDER NO. 2 WITH THE NAZERIAN GROUP FOR THE PASADENA HS-GYM & 
LOCKER ROOM RENOVATION PROJECT  

F. ADJOURNMENT 
 

G.     FUTURE AGENDA ITEMS 
1. Cost comparison between Natural vs. Synthetic grass fields (On hold until staff can identify funds for this project) 
2. Cost Comparison for Civic Center Permit fees with other Districts (staff will add the Duarte USD fees onto the chart) 
3. Proposal to repair the Synthetic field irrigation system 
*Committees are advisory to the board and not decision-making bodies. 

http://www.pusd.us/page/6819


Pasadena Unified School District Printed 4/12/2019

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 04/11/2019)

Budget vs. Commitments and Expenditures by Fund
WARNING: (1) Reconciliation Always in Progress

21.1 - GOB (Measure TT Series A)
School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 

 Remaining to 
Commit 

 Remaining to 
Spend 

Altadena Elementary School - COMPLETE: Addition of 3 Shade Stuctures (95022.0)
 90,187          90,187          90,187          -                   -                   
Altadena Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 88,088          88,088          88,088          -                   -                   
Altadena Elementary School - Modernization Project (95068.0) (2)
 10,324,779    10,296,553    10,296,553    28,226          28,226          
Aveson Charter School (Noyes) - COMPLETE: Portable N Demolition Project (95029.0)
 30,654          30,654          30,654          -                   -                   
Blair High School - 04A Modernization of Main Building (95056.0) (2)
 29,134,279    28,949,108    27,649,754    185,171        1,484,525     
Blair High School - 04b Track and  Field (95005.0) (2)
 135,032         82,877          82,877          52,155          52,155          
Blair High School - COMPLETE: Blair Middle School Campus (95001.0) (2)
 13,870,873    13,870,873    13,870,873    -                   -                   
Blair High School - COMPLETE: Measure T E-Rate (95180.0)
 428,677         428,677         428,677         -                   -                   
Blair High School - COMPLETE: PROJECT CNLD - New 9th Grade Classroom  (2)
 1,146,779      1,146,779      1,146,779      -                   -                   
Burbank Elementary School - COMPLETE: Electrical Panel Upgrade (95064.0) (2)
 87,603          87,603          87,603          -                   -                   
Burbank Elementary School - COMPLETE: Renovation of Hodges (old 95140.0 merged (2)
 253,584         253,584         253,584         -                   -                   
Burbank Elementary School - Lunch Shelter/Renovation (95131.0) (2)
 920,103         868,337         794,513         51,766          125,590        
Career Technical - Career Technical Education Projects (95145.0)
 2,683,000      2,683,000      2,683,000      0                   -                   
Career Technical - COMPLETE: CTE KLRN TV (95145.0)
 100,507         100,507         100,507         -                   -                   
Central Kitchen - COMPLETE: Culinary Academy/Kitchen Construction (9 (2) (3)
 1,238,933      1,238,933      1,238,933      -                   -                   
Cleveland Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 113,292         113,292         113,292         -                   -                   
Cleveland Elementary School - COMPLETE: New Classroom Wing (95031.0) (2)
 4,594,037      4,594,037      4,594,037      -                   -                   
Cleveland Elementary School - Modernize Kitchen (95121.0) (2)
 109,817         109,335         109,335         482               482               
Cleveland Elementary School - Student Safety Wall & Flooring Padding (2)
 8,506            8,506            8,506            -                   -                   
District Service Center - Facilities Administration (95000.0) (2)
 17,885,797    14,912,220    13,235,552    2,973,577     4,650,245     
District-Wide - COMPLETE: Bogen Clock Speaker System (95032.0)
 1,436,405      1,436,405      1,436,405      -                   -                   
District-Wide - COMPLETE: Energy Conservation Measures (95019.0) (2)
 4,990,491      4,990,491      4,990,491      0                   0                   
District-Wide - COMPLETE: Exterior Improvements (95036.0)
 33,772          33,772          33,772          -                   -                   
District-Wide - COMPLETE: Technology Modifications (95144.0)
 3,075,434      3,075,434      3,075,434      (0)                 -                   
District-Wide - DW - PRI 0 - Roofing (95135.0)
 391,831         391,831         391,831         -                   -                   
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Pasadena Unified School District Printed 4/12/2019

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 04/11/2019)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining to 

Commit 
 Remaining to 

Spend 

District-Wide - DW - PRI 0 - Windows (95136.0) (1) (2) (4)
 101,736         101,736         101,736         0                   0                   
Don Benito Elementary School - 11 HVAC and Kitchen (95146.0) (2)
 2,969,111      216,653         164,203         2,752,458     2,804,908     
Don Benito Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 147,679         147,679         147,679         -                   -                   
Don Benito Elementary School - COMPLETE: Playground Structures (95043.0)
 173,442         173,442         173,442         -                   -                   
Don Benito Elementary School - Interim Housing (95181.0) (2)
 1,155,279      397,779         397,779         757,500        757,500        
Don Benito Elementary School - New Admin Bldg (95097.0) (2)
 989,712         949,566         797,189         40,146          192,523        
Eliot Middle School - 08 HVAC Upgrades (95146.0) (2)
 875,922         826,213         826,213         49,709          49,709          
Eliot Middle School - Auditorium/Cafe Modernization (95015.0) (2)
 7,800,556      7,560,585      7,527,710      239,971        272,846        
Eliot Middle School - COMPLETE: Career Technical Education (95145.0) (2)
 29,261          29,261          29,261          -                   -                   
Eliot Middle School - COMPLETE: Field Bleacher Replacement & ADA Upgrade (2)
 92,835          92,835          92,835          -                   -                   
Eliot Middle School - COMPLETE: Kitchen Modernization (95147.0) (2)
 6,000            6,000            6,000            -                   -                   
Eliot Middle School - COMPLETE: Lunch Shelter (95034.0) (2)
 616,602         616,602         616,602         -                   -                   
Eliot Middle School - COMPLETE: Measure T E-Rate (95180.0)
 255,192         255,192         255,192         -                   -                   
Field Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 113,292         113,292         113,292         -                   -                   
Field Elementary School - COMPLETE: Water Meter Separation (95106.0)
 39,013          39,013          39,013          -                   -                   
Field Elementary School - Modernization (95069.0) (2)
 3,512,821      3,512,416      3,501,943      405               10,878          
Franklin Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 172,886         172,886         172,886         -                   -                   
Franklin Elementary School - COMPLETE: New Library/Shade Structure (95035.0)
 593,078         593,078         593,078         -                   -                   
Franklin Elementary School - Modernize Cafe/MPR/Windows (95066.0)
 2,140,809      2,140,809      2,140,809      -                   -                   
Hamilton Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 138,499         138,499         138,499         -                   -                   
Hamilton Elementary School - COMPLETE: Water Meter Seperation (95149.0)
 56,828          56,828          56,828          -                   -                   
Hamilton Elementary School - Modernization MPR/Café (95071.0)
 4,234,456      4,233,871      4,233,871      585               585               
Jackson Elementary School - 13 Modernization / Parking Lot (95052.0)
 5,382,722      4,937,164      4,646,585      445,558        736,137        
Jackson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 130,487         130,487         130,487         -                   -                   
Jackson Elementary School - COMPLETE: Phase I Completed Projects (95020.0 / 95
 192,368         192,368         192,368         -                   -                   
Jefferson Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 156,861         156,861         156,861         -                   -                   
Jefferson Elementary School - Modernization (95079.0)
 996,089         879,157         879,157         116,932        116,932        
Jefferson Elementary School - New Child Care Center (95073.0)
 332,171         332,171         332,171         -                   -                   
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Pasadena Unified School District Printed 4/12/2019

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 04/11/2019)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining to 

Commit 
 Remaining to 

Spend 

John Muir High School - 03a Modernization, Abatement  & Kitchen  (95051.0)
 29,659,103    29,052,922    26,862,314    606,181        2,796,788     
John Muir High School - 03b Black Box Theater Project (95183.0)
 3,721,187      3,516,187      3,516,187      205,000        205,000        
John Muir High School - 03c Bldg D Accessiblity (95812.0)
 42,558          42,558          42,558          -                   -                   
John Muir High School - COMPLETE: Artificial Surface Field & Track (95004.
 1,518,980      1,518,980      1,518,980      -                   -                   
John Muir High School - COMPLETE: Building G & L Window Replacement (95125 (2)
 404,282         404,282         404,282         -                   -                   
John Muir High School - COMPLETE: Career Technical Education (95145.0)
 90,596          90,596          90,596          -                   -                   
John Muir High School - COMPLETE: Kitchen Moderniation (95154.0)
 6,000            6,000            6,000            -                   -                   
John Muir High School - COMPLETE: Measure T E-Rate (95180.0)
 555,842         555,842         555,842         -                   -                   
John Muir High School - COMPLETE: Security System (95132.0)
 159,785         159,785         159,785         -                   -                   
John Muir High School - Culinary Arts Project (95184.0)
 20,766          20,766          20,766          -                   -                   
Linda Vista Elementary School - COMPLETE: Interior Structural Cleanup (95014.0)
 34,800          34,800          34,800          -                   -                   
Linda Vista Elementary School - Modernization (95188.0)
 137,250         137,250         137,250         -                   -                   
Loma Alta Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)
 63,647          63,647          63,647          -                   -                   
Loma Alta Elementary School - COMPLETE: Modernization Project (95033.0)
 171,002         171,002         171,002         -                   -                   
Loma Alta Elementary School - COMPLETE: Pre K conversion & Fire sprinkler enclos
 181,497         181,497         181,497         -                   -                   
Loma Alta Elementary School - COMPLETE: Retaining Wall & Street Improvements (95
 1,013,583      1,013,583      1,013,583      -                   -                   
Loma Alta Elementary School - COMPLETE: Water Meter Separation (95101.0)
 27,356          27,355          27,355          0                   0                   
Longfellow Elementary School - 10 HVAC Upgrades (95146.0)
 2,885,279      2,349,645      2,320,756      535,634        564,523        
Longfellow Elementary School - COMPLETE: Child Care Center (95061.0)
 299,375         299,375         299,375         -                   -                   
Longfellow Elementary School - COMPLETE: Measure T E-Rate (95180.0) (2)
 130,358         130,358         130,358         -                   -                   
Longfellow Elementary School - New Kitchen Bldg/Lunch Shelter/Auditorium (95050.0
 1,814,028      1,479,181      1,344,756      334,847        469,272        
Madison Elementary School - Bldg A & Auditorium Renovation (95010.0)
 596,259         596,259         596,259         -                   -                   
Madison Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 96,100          96,100          96,100          -                   -                   
Madison Elementary School - COMPLETE: Window Replacement (95084.0)
 858,784         858,784         858,784         -                   -                   
Madison Elementary School - Kitchen Modernization (95048.0)
 309,396         309,396         309,396         -                   -                   
Madison Elementary School - Modernization (95063.0) (2)
 4,058,369      4,056,475      4,056,475      1,893            1,893            
Marshall Fundamental Secondary School - 09 HVAC Upgrades (95146.0)
 987,224         924,153         924,153         63,071          63,071          
Marshall Fundamental Secondary School - COMPLETE: Career Technical Education (95145.0)
 850               850               850               -                   -                   
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Pasadena Unified School District Printed 4/12/2019

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 04/11/2019)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining to 

Commit 
 Remaining to 

Spend 

Marshall Fundamental Secondary School - COMPLETE: Electrical Upgrades (95091.0) (2)
 352,802         352,801         352,801         0                   0                   
Marshall Fundamental Secondary School - COMPLETE: Library Modernization & Site Improvement (2)
 1,760,215      1,760,215      1,760,215      -                   -                   
Marshall Fundamental Secondary School - COMPLETE: Measure T E-Rate (95180.0)
 428,192         428,192         428,192         -                   -                   
Marshall Fundamental Secondary School - COMPLETE: Water Meter Separation (95103.0)
 21,090          21,090          21,090          -                   -                   
Marshall Fundamental Secondary School - COMPLETE: Window Replacement (95094.0) (2)
 1,767,862      1,767,862      1,767,862      -                   -                   
Marshall Fundamental Secondary School - Old Gym Renovation Project (95185.0)
 1,333,706      1,333,706      1,333,706      -                   -                   
Marshall Fundamental Secondary School - Sports Complex (95049.0)
 12,727,273    12,677,828    12,677,828    49,445          49,445          
Mckinley Elementary School - COMPLETE: Career Technical Education (95145.0)
 51,619          51,619          51,619          -                   -                   
McKinley Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 188,409         188,409         188,409         -                   -                   
McKinley Elementary School - COMPLETE: Water Meter Separation (95159.0)
 112,485         112,485         112,485         -                   -                   
McKinley Elementary School - Phase I New Construction (95046.0)
 20,006,670    20,006,670    20,006,670    -                   -                   
McKinley Elementary School - Phase II Modernization (95123.0)
 1,471,947      871,167         854,685         600,780        617,262        
Norma Coombs Elementary - 05a New CR Wing & Admin Bldg (95133.0) (3)
 10,418,446    10,230,047    10,163,203    188,399        255,243        
Norma Coombs Elementary - 05b Central Plant Replacement (95146.0)
 1,400,232      1,353,744      1,319,603      46,488          80,629          
Norma Coombs Elementary - COMPLETE: Measure T E-Rate (95180.0)
 146,511         146,511         146,511         -                   -                   
Norma Coombs Elementary - COMPLETE: Shade Structures/Field Renovation (95021
 75,715          75,715          75,715          -                   -                   
Norma Coombs Elementary - COMPLETE: Water Meter Separation (95116.0) (2)
 21,400          21,400          21,400          -                   -                   
Pasadena High School - 02a Modernize Gymnasium Complex (95075.0) (1) (2) (3)
 21,261,788    18,460,322    14,739,582    2,801,466     6,522,206     
Pasadena High School - 02b Campus Appearance/Identity (95080.0) (2)
 1,790,881      133,951         108,237         1,656,930     1,682,643     
Pasadena High School - 02c ADA Upgrade (DSA) (95074.0) (2)
 734,380         570,735         487,939         163,645        246,441        
Pasadena High School - 02d Campus Upgrds/Restrooms Upgrades (95119.0) (2)
 3,307,696      2,265,223      2,032,672      1,042,473     1,275,024     
Pasadena High School - COMPLETE: Artificial Track & Field (95005.0) (2)
 1,270,800      1,276,356      1,276,356      (5,556)           (5,556)           
Pasadena High School - COMPLETE: Career Technical Education (95145.0)
 116,593         116,593         116,593         -                   -                   
Pasadena High School - COMPLETE: Drainage at Fields (95006.0) (1) (2) (3) (4)
 620,577         620,577         620,577         -                   -                   
Pasadena High School - COMPLETE: Fire Alarm Corrections (95161.0) (2)
 36,005          36,005          36,005          0                   0                   
Pasadena High School - COMPLETE: Measure T E-Rate (95180.0)
 644,227         644,227         644,227         -                   -                   
Pasadena High School - Kitchen Project  (95139.0) (2)
 487,235         445,200         287,321         42,035          199,913        
Pasadena High School - Security System Upgrades (95117.0) (2)
 248,424         248,424         248,424         -                   -                   
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Pasadena Unified School District Printed 4/12/2019

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 04/11/2019)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining to 

Commit 
 Remaining to 

Spend 

Roosevelt Elementary School  - 12 Multi-purpose Facility (95025.0) (2)
 2,119,331      1,831,607      1,831,607      287,724        287,724        
Roosevelt Elementary School  - COMPLETE: Auto Door Openers (95062.0)
 98,844          98,844          98,844          -                   -                   
Roosevelt Elementary School  - COMPLETE: Measure T E-Rate (95180.0)
 96,100          96,100          96,100          -                   -                   
Rose City High School - 07 Modification (95170.0) (2)
 509,084         456,304         453,229         52,780          55,855          
Rose City High School - COMPLETE: Career Technical Education (95145.0)
 232,608         232,608         232,608         1                   1                   
Rose City High School - COMPLETE: Measure T E-Rate (95180.0)
 134,493         134,493         134,493         -                   -                   
San Rafael Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 94,930          94,930          94,930          -                   -                   
San Rafael Elementary School - COMPLETE: Phase I (95011.0/17.0)
 169,380         169,380         169,380         -                   -                   
San Rafael Elementary School - Modernization (95030.0)
 2,010,898      1,780,372      1,779,152      230,526        231,746        
Sierra Madre Elementary School - 06 Phase II Upgrades (95126.0)
 801,172         760,030         722,253         41,142          78,919          
Sierra Madre Elementary School - COMPLETE: Phase I - New Permanent Classroom Buildi
 4,074,221      4,074,221      4,074,221      -                   -                   
Sierra Madre Middle School - COMPLETE: Career Technical Education (95145.0)
 38,113          38,113          38,113          -                   -                   
Sierra Madre Middle School - COMPLETE: Measure T E-Rate (95180.0) (2)
 299,998         299,998         299,998         -                   -                   
Sierra Madre Middle School - New MS Campus (95038.0)
 38,335,037    38,301,339    38,163,091    33,698          171,946        
Washington Accelerated Elementary School - 01 New Classroom/MPR Bldg (95045.0) (2)
 21,829,332    20,153,906    20,094,896    1,675,426     1,734,436     
Washington Accelerated Elementary School - Campus Improvements - Measure Y (2)
 5,631            5,631            5,631            (0)                 (0)                 
Washington Accelerated Elementary School - COMPLETE: Measure T E-Rate (95180.0)
 251,858         251,858         251,858         -                   -                   
Washington Accelerated Elementary School - New Child Care Center (95067.0) (2)
 602,147         118,779         118,747         483,368        483,400        
Washington Middle School - COMPLETE: Career Technical Education (95145.0)
 34,572          34,572          34,572          -                   -                   
Washington Middle School - COMPLETE: Measure T E-Rate 95180.0 (2)
 261,489         261,489         261,489         -                   -                   
Washington Middle School - New Constr. & Mod. (95081.0) (2)
 15,395,222    13,971,162    13,834,135    1,424,060     1,561,087     
Webster Elementary School - Aud/AdminBldg/Kitchen/Playground (95047.0) (2)
 1,959,117      1,959,117      1,959,117      -                   -                   
Webster Elementary School - COMPLETE: Kitchen Modernization (95083.0) (2)
 19,858          19,858          19,858          0                   0                   
Webster Elementary School - COMPLETE: Measure T E-Rate 95180.0 (2)
 139,666         139,666         139,666         -                   -                   
Webster Elementary School - COMPLETE: Playground Equipment (95047.0)
 18,750          18,750          18,750          -                   -                   
Webster Elementary School - COMPLETE: Preschool Shade Structure (95105.0)
 132,613         132,613         132,613         -                   -                   
Willard Elementary School - COMPLETE: Exterior Upgrade & Window Replacement (9
 711,113         711,113         711,113         -                   -                   
Willard Elementary School - COMPLETE: Field Installation/Irrigation & Demo (95
 156,606         156,606         156,606         -                   -                   
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Pasadena Unified School District Printed 4/12/2019

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 04/11/2019)

School Name - Project Name/Cost Group/Object Code  Budget  Commitments  Expenditures 
 Remaining to 

Commit 
 Remaining to 

Spend 

Willard Elementary School - COMPLETE: Multi-Use Room (95002.0)
 428,811         428,811         428,811         -                   -                   
Willard Elementary School - COMPLETE: Power & Fire Alarm Upgrade (95065.0)
 393,697         393,698         393,698         (0)                 (0)                 
Willard Elementary School - COMPLETE: Water Meter Separation (95108.0)
 47,115          47,115          47,115          -                   -                   
Willard Elementary School - HVAC Upgrades (95187.0)
 363,364         297,143         297,143         66,221          66,221          
Willard Elementary School - Kinder and Pre-K Complex (95115.0)
 4,127,250      4,059,768      4,059,768      67,482          67,482          
Wilson Middle School - COMPLETE: Classroom Demolition (95028.0)
 77,201          77,201          77,201          -                   -                   
Wilson Middle School - COMPLETE: Painting & Window Replacement (95009.0)
 618,777         618,777         618,777         -                   -                   
Wilson Middle School - COMPLETE: Water Meter Separation (95109.0)
 79,225          79,225          79,225          -                   -                   
Wilson Middle School - Gym/Locker RM Courtyard Mod (95113.0)
 5,062,629      5,036,321      5,032,851      26,308          29,778          
Wilson Middle School - Interim Housing (95181.0)
 7,400            7,400            7,400            -                   -                   

Totals 360,963,251  340,561,641  329,902,113  20,416,107   31,075,635   
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4/12/2019

1

Pasadena Unified School District

Pictures of Facilities Department
Active Projects

4/10/2019

Pasadena Unified School District
Project list

Blair HS

John Muir HS

Pasadena HS

3 March 14- April 17, 2019

Blair HS Modernization - Dedication Plaque

Return to projects list

4
March 14- April 17, 2019

Return to projects list

Blair HS

E facade

5
March 14- April 17, 2019

Return to projects list

Blair HS

E façade 
(partial view)

6
March 14- April 17, 2019

Return to projects list

Blair HS

N façade 
(partial view)
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2

7 March 14- April 17, 2019

Blair HS  Modernization – S View from Amphitheater

Return to projects list

8 March 14- April 17, 2019

Blair HS  Modernization – S View from Amphitheater

Return to projects list

9 March 14- April 17, 2019

Blair HS  Modernization – Orchestra Room

Return to projects list

10 March 14- April 17, 2019

Blair HS  Modernization – Digital Media  Room

Return to projects list

11 March 14- April 17, 2019

Blair HS  Modernization – Digital Media  Room

Return to projects list

12 March 14- April 17, 2019

Blair HS  Modernization – Family Resource Sender

Return to projects list



4/12/2019

3

13
March 14- April 17, 2019

Return to projects list

Blair HS

Landscape 
along 
E facade

14

March 14- April 17, 2019

Return to projects list

Blair HS  
Modernization  

ROTC

15
March 14- April 17, 2019

Return to projects list

Blair HS  
Modernization  

Library

16
March 14- April 17, 2019

Return to projects list

Blair HS  
Modernization  

Nurses’ Office

17 March 14- April 17, 2019

Blair HS  Modernization – Cafeteria – Serving Area

Return to projects list

18
March 14- April 17, 2019

Return to projects list

Blair HS  
Modernization  

Kitchen 
Storage area



4/12/2019

4

19 March 14- April 17, 2019

Blair HS  Modernization – Student’s Store

Return to projects list

20 March 14- April 17, 2019

Blair HS  Modernization – Regular Classroom activity

Return to projects list

21
March 14- April 17, 2019

Return to projects list

Blair HS  
Modernization  

Regular Classroom 
activity

John Muir HS- Cafeteria area – In use for educational purposes

Return to projects listMarch 14- April 17, 2019
22

John Muir HS

Auditorium

Backstage area 
already painted and 
with ceiling framing 
installed

Return to projects list

March 14- April 17, 2019

23

John Muir HS

Kitchen

Most areas already 
painted and with 
ceiling framing and  
doors installed

Return to projects list

March 14- April 17, 2019

24



4/12/2019

5

John Muir HS

Kitchen

Most areas already 
painted and with 
ceiling installed

Return to projects list

March 14- April 17, 2019

25

John Muir HS

Kitchen

Burners’ gas pipping 
installation is 
ongoing

Return to projects list

March 14- April 17, 2019

26

John Muir HS

Kitchen

Burners’ gas pipping 
installation is 
ongoing

Return to projects list

March 14- April 17, 2019

27

John Muir HS- Cafeteria serving area

Return to projects listMarch 14- April 17, 2019
28

John Muir HS

Auditorium

Backstage area 
already painted; 
ceiling framing 
pending

Return to projects list

March 14- April 17, 2019

29

John Muir HS

Auditorium

Stage area
Lighting installation 
for the rigging control 
area is on going

Return to projects list

March 14- April 17, 2019

30



4/12/2019

6

John Muir HS

Auditorium

Sound system 
installation is on 
going

Return to projects listMarch 14- April 17, 201931

John Muir HS

Auditorium

Projection screen 
installation is on 
going

Return to projects listMarch 14- April 17, 201932

John Muir HS

Auditorium

Foyer with ceiling 
framing already in 
place

Return to projects listMarch 14- April 17, 201933

John Muir HS

Auditorium

Foyer 

Display cabinet 
already in place

Return to projects listMarch 14- April 17, 201934

John Muir HS

Auditorium

Foyer’s main entrance 
New doors already 
installed

Return to projects list

March 14- April 17, 2019

35

Pasadena HS –Boys Locker room- Showers

Return to projects listMarch 14- April 17, 201936



4/12/2019
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Pasadena HS
Modernization

Boys Lockers 
Room

Return to projects list

March 14- April 17, 2019

37

Pasadena HS –Girls Locker room- Showers

Return to projects listMarch 14- April 17, 201938

Pasadena HS

Gils Lockers 
Room

Return to projects listMarch 14- April 17, 201939

Return to projects listMarch 14- April 17, 201940

Pasadena HS

Locker Rooms

Locker installation 
is on  going

Pasadena HS

Locker Rooms

Locker installation is 
on  going

Return to projects listMarch 14- April 17, 201941

Pasadena HS –Locker rooms- Case work  on site

Return to projects listMarch 14- April 17, 201942



4/12/2019

8

Return to projects listMarch 14- April 17, 201943

Pasadena HS

Building S Lobby

Framing and 
insulation are on 
going

Return to projects listMarch 14- April 17, 201944

Pasadena HS

Building S Lobby

Framing and 
insulation are on 
going

Return to projects listMarch 14- April 17, 201945

Pasadena HS Building S - Lobby- Plaster application

Return to projects listMarch 14- April 17, 201946

Pasadena HS

Building S 
Lobby

Plaster application

Return to projects listMarch 14- April 17, 201947

Pasadena HS 
Weight Room

Fixing air ducts to 
ceiling structure

Return to projects listMarch 14- April 17, 2019
48

Pasadena HS Weight room-Ceiling framing



4/12/2019

9

Return to projects listMarch 14- April 17, 2019
49

Pasadena HS Little Gym – New HVAC system installed



Construction Status Report April 2019

School/ 
Resource 

Code
Project's Scope of Work Progress/issues April 2019 Project Phase Date in Phase

Schd. 
compl. Date 
actual phase

April  2019 
Report Expected 
date completion 

total  project

Expected date 
completion total 

project

% of compl. 
April 2019

Project 
Mgr. Architect Contractor Inspector

Blair HS/  
95056.0

Modernization of the existing 
Classroom and Admin Building. Punch list items.

CONSTRUCTION 4/4/17 11/21/18 2/6/19 late June 2019 100% Anson &
Kris

GKK
Pinner 

Construction
Ned 

Kachikian

John Muir 
HS 
 9505 1 . 0

New theatrical equipment, stage 
rigging  . Architectural upgrades at 
the auditorium & cafeteria.
New kitchen equipment and serving 
lines. Exterior improvements, a new 
amphitheater. Fire alarm upgrade 
throughout the campus. Bleachers 
replacement at the gym.

Conpleted: Audidtorium's external main 
doors, lobby's ceiling structures.  Paint in 
kitchen areas
Ongoing: Kitchen equipment, audio 
visual system, finish mechanical and 
programming. Flooring. Acoustical ceiling 
in foyer. 

CONSTRUCTION 9/19/16 1/30/19 Late May 2019

typically 3-4 
months after 
construction 
completion

98%
George 

K.
WLC

The Nazerian 
Group

Knowland 
Construction 
Inspections

Norma 
Coombs ES 
95133.0

New admin  building and classrooms 
(4) Punch list items.

CONSTRUCTION 6/17/17 12/29/18 2/27/19 late June 2019 100%
Anson, 

Kris
& Sam

Flewelling
& Moody

Shenk 
Development

Donald B. 
Blayney

Pasadena HS 
95075.0

Modernize the existing gym and 
locker rooms.

Completed: Ceramic tile inbstallaiton on 
walls at both locker rooms
Ongoing: Patching and painting in ceiling 
and walls in locker rooms, mechanical at 
weight room. Light fixtures installation, 
Preping walls  in Bldg. S' lobby.

CONSTRUCTION 11/28/16

5/31/2019 
for locker 
rooms and 
small Gym

mid-late May 
2019

Gym: 
completed

Lockers 90%

George 
K.

F&M
The Nazerian 

Group
Donald B. 
Blayney

Don Benito 
ES 
95146.0

Phase II HVAC, Interim kitchen  
and Kitchen

Preparation for early summer bidding 
CONSTRUCTION 

DOCUMENTS
2/28/19 TBD TBD TBD Anson, 

Kris
PBWS TBD TBD

District 
Wide Solar Panels

Not a MTT Project

Ongoing: 
Title review, Geotechnical borings
Design

PROJECT 
DEVELOPMENT`

10/8/18 6/28/19 12/31/20 12/31/20 ‐
Shirly 

Barret.
TBD

Washington 
MS & ES

Field and Track upgrad. Natural 
grass and DG track, and other 
related  improvements.

Completed: Pre Bid walk trough
Ongoing: Preparation of Addenda to 
Original drawings to be submitted to 
bidders

BID 3/28/19 4/30/19 TBD TBD ‐ Anson PJMS TBD TBD

JMHS 
Building D Access to Building D Design is on going Design March 2019 TBD 90 DAYS August 2019 10% Kris PJHM TBD TBD

Design & Build 
PFMG/Constellation Solar

C:\Users\perezescalona.miguel\Desktop\Miguel's Projects\COC\1 Meetings (Miguel)\April 2019\April 2019  Const. Status Report Previous Reports available at: www.pusd.us/Page/6819



Deferred Maintenance 10 year 2019-2029DEFERRED MAINTENANCE - PROJECT CATEGORY - COST

 SCHOOL 
 ACCESSIBLITY 
IMPROVEMENTS 

 ASBESTOS/ 
LEAD 

ABATEMENT 
 ASPHALT 

RESURFACE 
 DOOR 

REPLACEMENT 
 ELECTRICAL 

SYSTEMS 

 EXTERIOR/ 
INTERIOR 
PAINTING 

 FIRE ALARM/ 
SECURITY 
SYSTEMS 

 FLOOR 
COVERING 

 HVAC REPAIR/ 
REPLACEMENT  

 IRRIGATION 
SYSTEM 

 PLUMBING 
REPAIR/ 

REPLACEMENT 

 RAIN GUTTER 
REPAIR/ 

REPLACEMENT 

 BOILER 
REPAIR/ 

REPLACEMENT 
 ROOF REPAIR/ 
REPLACEMENT 

 CEILING/ 
WALL 

SYSTEMS 
 WINDOW/ SASH 
REPLACEMENT 

 TOTAL PER 
SCHOOL 

 TIER I 
ALTADENA ES 165,000$     15,000$        455,000$         204,000$        839,000$           

MADISON ES 140,000$     35,000$        455,000$         75,000$         155,000$       488,294$        1,348,294$        

WASHINGTON MS 40,000$          75,000$        180,000$       426,037$        135,399$    1,700,000$       2,556,436$        

JOHN MUIR HIGH 1,329,393$     203,563$    1,532,956$        

LONGELLOW ES 16,000$         20,000$          36,000$             

MARSHALL 100,000$        50,000$      25,000$        839,143$        1,014,143$        

PASADENA HIGH 85,000$        8,000$        5,250,000$      1,352,921$     14,000$      6,709,921$        

SAN RAFAEL ES 245,000$     60,000$          198,143$        250,000$          753,143$           

SIERRA MADRE ES 50,000$       35,000$        30,000$        68,203$          183,203$           

WILLARD ES 190,000$     16,000$         125,482$        5,000$        336,482$           

FRANKLIN ES 20,000$        42,000$           427,179$        489,179$           

TIER II
JACKSON ES 60,000$       81,000$           121,315$        29,899$      292,214$           

BLAIR HIGH -$                   

DON BENITO ES 400,000$     581,332$        10,000$      991,332$           

FIELD ES 120,000$     28,000$        18,000$      10,000$        455,000$         155,000$       561,502$        1,347,502$        
MCKINLEY 150,000$      78,000$      714,834$        1,600,000$       2,542,834$        
NORMA COOMBS 100,000$      160,000$     150,000$    159,000$       19,000$         172,000$        800,000$          1,560,000$        
WASHINGTON ES 50,000$          166,028$        1,500,000$       1,716,028$        
WEBSTER ES 110,000$     4,600$        13,000$           314,977$        700,000$          1,142,577$        
WILSON ES 155,000$      37,520$        455,000$         324,006$        255,581$    1,227,107$        
ROOSEVELT ES 367,155$        367,155$           
JEFFERSON 75,000$          25,000$        20,000$        13,000$           809,653$        175,000$          1,117,653$        

TIER III
ALLENDALE
HAMILTON
CLEVELAND ES 180,000$         175,185$        259,000$          614,185$           
ELIOT MS 4,500$          108,000$        18,800$        24,000$      380,000$         18,000$         155,000$       885,500$        496,454$    1,200,000$       3,290,254$        
SIERRA MADRE MS 35,000$        35,000$             
BURBANK 35,000$          35,000$             
EDISON 50,000$          34,000$      475,000$         175,000$        734,000$           
LOMA ALTA 14,000$          14,000$         903,391$        99,459$            1,030,850$        

TBD -$                   
LINDA VISTA ES -$                   
NOYES 30,000$        30,000$             
DSC 1,200,000$  1,200,000$        
ED CENTER/ROSE CITY 17,000$        15,000$         315,850$        347,850$           

TOTAL 121,500$      2,840,000$  497,000$        656,800$      328,000$    172,520$      38,600$      8,254,000$      -$               234,000$       98,000$         645,000$       12,101,523$   1,149,896$ 8,283,459$       35,420,298$      

****High Priority

2019 - 2020



School Area Type Recommend Est. Cost Totals
Allendale

Classrooms Modified Bitumen Square 23,624 Restore 218,522$             

Allendale Main Building Built Up Roof (BUR) Square 9,705 Restore 109,181$             
Allendale Portables Metal Square 11,520 Repair 6,878$                 
Allendale Rooms 18-19 Built Up Roof (BUR) Square 2,232 Restore 25,110$               
Allendale Bldg. B Built Up Roof (BUR) Square 2,700 Restore 30,375$               

Altadena Elementary School Main Bldg. B & Expansion j  Modified Bitumen Square 18,319 Restore 204,000$             204,000$        
Altadena Elementary School Portables  removed Metal Square 3,000 Replace

Blair High School Portables NW Single Ply reSingle Ply Square 11,500 Repair
Blair High School Bldg. A and Lunch Shelter Gravel Surface BUR Square 50,167 Replace

Burbank Elementary North wing Bldg. Modified BUR Square 0 Repair 35,000$               35,000$          

Cleveland Elementary Bldg. B Modified Bitumen Square 15,572 Restore 175,185$             175,185$        

Don Benito Bldg. A, B, C, D Modified Bitumen Square 51,674 Restore 581,332$             
Don Benito Portables Modified Bitumen Square 6,912 Restore 581,332$        

Edison (Focus point) North bungalows Main build  Modified Bitumen Square 0 Restore 175,000$             175,000$        

Education Center Bldgs. B and C Built Up Roof (BUR) Square 14,200 Replace 240,000$             240,000$        

Eliot M.S. Bldg. C/D Gravel Surface BUR Square 9,946 Replace 198,920$             
Eliot M.S. Bldg. F Gravel Surface BUR Square 8,127 Replace 162,540$             
Eliot M.S. Bldg. B Gravel Surface BUR Square 21,882 Replace 437,640$             
Eliot M.S. Canteen Gravel Surface BUR Square 4,320 Replace 86,400$               885,500$        

Field Elementary Bldg. A Modified Bitumen Square 18,400 Restore 207,000$             
Field Elementary Bldg. B Modified Bitumen Square 13,280 Restore 149,400$             
Field Elementary Bldg. C Modified Bitumen Square 5,346 Restore 60,142$               
Field Elementary Canopy Modified Bitumen Square 2,832 Restore 31,860$               



Field Elementary Admin Bldg. Modified Bitumen Square 5,655 Replace 113,100$             561,502$        

Franklin Bldg. B Kitchen Gravel Surface BUR Square 5,460 Repair 3,200$                 
Franklin Bldg. Cafeteria Modified Bitumen Square 7,000 Restore 77,865$               
Franklin Bldg. A Modified Bitumen Square 4,431 Restore 49,848$               
Franklin Bldg. K Modified Bitumen Square 5,043 Restore 58,599$               
Franklin Bldg. C Modified Bitumen Square 8,372 Restore 94,185$               
Franklin Bldg. D Modified Bitumen Square 8,194 Restore 92,182$               
Franklin Bldg. E Modified Bitumen Square 4,560 Restore 51,300$               427,179$        

Hamilton Elementary East MP Room Modified Bitumen Square 4,800 Restore 54,000$               

Jackson Elementary Bldg. F1 and F2 Modified Bitumen Square 7,700 Restore 55,825$               
Jackson Elementary Cafeteria Gravel Surface BUR Square 7,400 Restore 65,490$               121,315$        

Jefferson Auditorium Bldg. B Modified Bitumen Square 4,400 Replace 79,200$               
Jefferson Auditorium Bldg. B Modified Bitumen Square 4,400 Restore 50,778$               
Jefferson Bldg. C Cafeteria Gravel Surface BUR Square 2,910 Replace 53,107$               
Jefferson Bldg. D Modified Bitumen Square 2,910 Restore 60,283$               
Jefferson Bldg. E Modified Bitumen Square 5,804 Replace 105,923$             
Jefferson Bldg. E Modified Bitumen Square 5,805 Restore 51,454$               
Jefferson Canopy Gravel Surface BUR Square 7,951 Replace 144,072$             
Jefferson Bldg. D Modified Bitumen Square 6,610 Replace 120,764$             

Jefferson CC Bungalows Modified Bitumen Square 5,804 Replace 144,072$             809,653$        

Longfellow Rms 102-105 Built Up Roof (BUR) Square 704 Repair 20,000$               20,000$          

Loma Alta All Mod Bit (other then K) Modified BUR Square 56,200 Repair 547,950$             
Loma Alta Building A, G and H Modified Bitumen Square 16,978 Replace 301,275$             
Loma Alta Building B, C, D, E, F, L an  Modified Bitumen Square 29,142 Repair 54,166$               903,391$        

Madison Bldg. A Built Up Roof (BUR) Square 24,655 Restore 277,368$             
Madison Bldg. B Built Up Roof (BUR) Square 4,796 Restore 53,955$               



Madison Library CR Complex Modified Bitumen Square 13,953 Restore 156,971$             488,294$        

Marshall Band Roof Upper Roof (CoModified Bitumen Square 1,360 Restore
Marshall Bldg. C Library Built Up Roof (BUR) Square 12,000 Restore 120,897$             
Marshall Gym and offices. Gravel Surface BUR Square 14,300 Restore 280,890$             
Marshall Bldg. G Gravel Surface BUR Square 12,452 Repair 15,565$               
Marshall Bldg. A Main Bldg. Modified Bitumen Square 24,251 Restore 224,322$             
Marshall Bldg. B North Bldg. Modified Bitumen Square 21,348 Restore 197,469$             839,143$        

McKinley School Bldg. A Main Bldg. and AudGravel Surface BUR Square 19,346 Repair 9,600$                 

McKinley School Bldg. A Main Bldg. and AudGravel Surface BUR Square 19,346 Restore 198,296$             

McKinley School Bldg. B Gravel Surface BUR Square 8,776 Replace 178,938$             

McKinley School Bldg. C (Immediate need) Built Up Roof (BUR) Square 13,200 Restore 328,000$             714,834$        

Muir High School Bldg. A Built Up Roof (BUR) Square 34,023 Restore 407,935$             
Muir High School Boiler Room Modified Bitumen Square 4,500 Restore 46,125$               
Muir High School Girls Gym Gravel Surface BUR Square 13,970 Restore 141,347$             
Muir High School Bldg. D Built Up Roof (BUR) Square 25,887 Restore 265,341$             
Muir High School Bldg. B Auditorium (under CModified Bitumen Square 12,318 Restore

Muir High School Bldg. E Gravel Surface BUR Square F6,090 Replace 127,890$             
Muir High School Bldg. E Modified Bitumen Square 7,068 Restore 79,515$                
Muir High School Bldg. J Modified Bitumen Square 12,440 Restore 261,240$             1,329,393$    

Norma Coombs Campus Canopy and Supp Built Up Roof (BUR) Square 11,330 Replace 172,000$             172,000$        

Oak Knoll Classrooms Bungalows Modified Bitumen Square 6,975 Restore 78,468$               

Pasadena High School Building B - Auditorium Modified Bitumen Square 27,308 Replace 118,438$             
Pasadena High School Building C - Band Room Built Up Roof (BUR) Square 17,719 Repair 4,000$                 
Pasadena High School Building R - Gymnasium (U  Modified Bitumen Square 14,214 Restore
Pasadena High School Building T- North Gym (Und  Modified Bitumen Square 14,100 Restore
Pasadena High School Building S- Boys Locker Rm  Built Up Roof (BUR) Square 23,982 Restore
Pasadena High School Building V- Cafeteria Gravel Surface BUR Square 13,416 Restore 137,514$             
Pasadena High School Building F,G, H, I, F Gravel Surface BUR Square 58,235 Restore 596,908$             



Pasadena High School Building A Office Gravel Surface BUR Square 14,567 Restore 149,311$             
Pasadena High School Building E Center West BldBuilt Up Roof (BUR) Square 19,000 Replace 346,750$             1,352,921$    

Roosevelt Elementary Main Bldg. B Modified Bitumen Square 32,636 Restore 367,155$             367,155$        

Rose City Upper roof section Built Up Roof (BUR) Square 7,400 Restore 75,850$               75,850$          

San Rafael Elementary  Auditorium/cafeteria 
(Completed) 

Dimensional Shingle Square 100 Repair

San Rafael Elementary  Auditorium/cafeteria 
(Completed) 

Dimensional Shingle Square 11,200 Replace

San Rafael Elementary  Portable Bldg. leaks Built Up Roof (BUR) Square 1,152 Replace 50,000$               
San Rafael Elementary  Low Slope roofs Built Up Roof (BUR) Square 14,453 Restore 148,143$             198,143$        

Sierra Madre Elementary  Copper Cupola Repair/ 
Reinstall (Completed) 

Copper Cupola Unit 1 Repair

Sierra Madre Elementary  Kitchen Modified Bitumen Square 969 Restore 9,932$                 
Sierra Madre Elementary  Room 102 Modified Bitumen Square 1,204 Restore 12,341$               
Sierra Madre Elementary  Center Bldg. Modified 

Bitumen 
Modified Bitumen Square 4,481 Restore 45,930$               68,203$          

Washington Elementary Bldg. E Single Ply Square 6,000 Replace 109,500$             

Washington Elementary Child Care Building 1 (DemBuilt Up Roof (BUR) Square 3,658 Restore

Washington Elementary Child Care Building 2 Modified Bitumen Square 1,116 Replace 19,250$               

Washington Elementary Child Care Building 3 Modified Bitumen Square 2,294 Replace 37,278$               166,028$        

Washington Middle School Library Modified Bitumen Square 1,800 Replace 45,000$               
Washington Middle School Expansion Joint Bldg. B Rm Concrete Deck Square 50 Repair 1,900$                 
Washington Middle School Flood and Gravel Gravel Surface BUR Square 36,989 Restore 379,137$             426,037$        

Webster Bldg. A Built Up Roof (BUR) 3900 Restore 47,775$               
Webster Bldg. B Gravel Surface BUR 8990 Replace 188,790$             
Webster Bldg. B Modified Bitumen 6970 Restore 78,412$               314,977$        

Willard Portable 16 EPDM Square 1,584 Restore 17,820$               



Willard Bldg. B Modified Bitumen Square 9,570 Restore 107,662$             125,482$        

Willard Childcare Rm4  (Completed) Modified Bitumen Square 1,080 Restore

Wilson Middle School Bldg. A Built Up Roof (BUR) Square 37,000 Restore 121,280$             
Wilson Middle School Auditorium Complex Gravel Surface BUR Square 17,717 Restore 115,500$             
Wilson Middle School Bldg. E North East Built Up Roof (BUR) Square 7,476 Restore 87,226$               324,006$        

12,101,523$  



School/ Site Area
Type of 
Material

Unit of 
Measurment Quantity

Recommendati
on  Est. Total Cost 

Washington EBuilding A & B Windows Each 180 Replace 1,500,000$   
Washington M  Bulding A & C Windows Each 225 Replace 1,700,000$   

Eliot Building A&B Windows Each 156 Replace 1,051,500$   
South east side of A 
building 2nd floor Windows Each 22 Replace 148,500$      

Webster Building A Windows Each 115 Replace 700,000$      
McKinley SchBuilding A & C Windows Each 145 Replace 1,600,000$   
Jefferson Building E,D&C Windows Each 35 Replace 175,000$      
Cleveland EleBuilding A & C Windows Each 37 Replace 259,000$      
Muir High SchA Building south face 

(Under construction)
Windows Each 20 Replace

Hamilton Ele Building A & B Windows Each 145 Replace 500,000$      
Norma CoomBuildings 1-6 Windows Each ? Replace
San Rafael EleA Building Windows Each 73 Replace 250,000$      



Board Report No. 1402-F  Date:  April 25, 2019 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 

Topic: APPROVAL TO INCREASE CONTRACT PAA 79-44 WITH FLEWELLING &   
            MOODY ARCHITECTS FOR THE NORMA COOMBS ELEMENTARY SCHOOL  
            NEW CLASSROOM AND ADMINISTRATION BUILDINGS PROJECT   
  
 
 
 
 
 
 
Anticipated Effect on Student Outcomes: Provides improvements to existing school facilities  
in support of 21st Century learning environments. 
    
District Policy Consideration: To ensure a clean, safe, and orderly environment that supports 
learning.  
   
  
I.  BACKGROUND 

At the regular board meeting on May 8, 2012 The Governing Board of the Pasadena 
Unified School District approved Board Report 488-F, Project Assignment Agreement 
79-4 for Norma Coombs Elementary School Classroom and Administration Buildings 
project with Flewelling & Moody in the amount of $197,370. Additionally, a total of 
seven (7) amendments totaling $594,525.73 (for additional services for District directed 
design changes, additional design scope and fee adjustments to reflect the actual bid 
construction cost and construction Change Orders No. 1 & 2 with the contractor Shenk 
Developers) were subsequently approved by the Board.  Since that time, there have been 
five (5) additional Change Orders with the Shenk Developers contract for construction 
that has been approved by the Board and Flewelling & Moody is requesting to adjust 
their fees to reflect the change order scope / construction cost increase. 
 

II.  STAFF ANALYSIS 
Five (5) additional change orders to the contract for construction (awarded to Shenk 
Developers – BR 1194-F) have been approved by the Board resulting in a net increase of 
$517,111.24 to the project construction cost. Per their contract agreement with the 
District, Flewelling & Moody is requesting to adjust their fee for additional construction 
administration services for the added scope. District staff recommends approving the 
amendment to increase, in the amount of $26,515.00, the PAA 79-4 agreement with 
Flewelling & Moody Architects. 
 
The Facilities Committee vetted this Board Report on April 18, 2019. 
 

  Attachments: Flewelling & Moody Fee Proposal 

RECOMMENDATION:  The Governing Board of the Pasadena Unified School 
District approves the amendment to increase contract PAA 79-4 with Flewelling 
& Moody Architects in the amount not to exceed $26,515.00 
   



Board Report No. 1402-F  Date:  April 25, 2019 
 

 
III.  FISCAL IMPACT 
  Funds in an amount not to exceed $26,515.00 are available in the Norma Coombs 

Elementary 05a New Classroom Administration Building account,, resulting in a 
balance of 46,609.77 in said account, as of 4/12/2019_ (date of report preparation). 

 
 
 
 
 
 
 
 
 
 
       
 
 
 
 
 
 
 
 
Approved: 
 
 
 
___________________________________ 
Brian O. McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator: _A.R__ (type in originator’s name here) 

Funding title/code:  
Name: Norma Coombs Elementary 05a New Classroom Administration Building  
String: 21.1-95133.0-00000-85000-6210-0600000 

Pasadena Unified School District 
Board of Education Agenda: April 25, 2019  
Submitted by: Nelson M. Cayabyab 
Nelson M. Cayabyab, Chief Facilities Officer 
 



April 8, 2019 

Mr. Nelson Cayabyab 

Chief Facilities Officer 

Pasadena Unified School District 

740 West Woodbury 

Pasadena, CA  91103 

RE: Norma Coombs Elementary School 

New Classroom and Administration Buildings 

Dear Mr. Cayabyab, 

Pursuant to Exhibit “B” Additional Services, Item no. 15 of Master Agreement for Architectural 

Services, we request additional compensation for the approved change orders number 03 and 

04 for the above project. This PO adjustment request is for an amount of $26,515.00 for 

processing of change orders #3 thru #7. 

Please see below the total and net billable amounts for Change Orders #3 thru #7 for Shenk 

Developers as approved by the School Board of Education.  

CO #3 $59,634.00 Net Billable $65,605.00 

CO #4  $101,375.50 Net Billable $96,900.50 

CO #5 $85,847.00 Net Billable $81,380.00 

CO #6  $123,952.02 Net Billable  $123,952.02 

CO #7 $84,943.46 Net Billable $83,469.00 

Total             $455,751.98 Net Billable  $451,306.52 

Deduction for  $150,000.00 Contingency Net Billable  $301,306.52 

Attached is F&M Accounting Calculation for these Change Orders for your reference. 

Thank you for your assistance, 

Sincerely, 

Flewelling & Moody 

Sam Sahand, Architect 

Project Manager 

Attachment: BR 1402-F
April 25, 2019



03 thru 07 Net Billable Amount:
$301,306.52

$301,306.52

$301,306.52

8.8 $26,515.00
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$26,515.00



Board Report No. 1403-F                             Date: April 25, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL OF CHANGE ORDER NO. 7 WITH SHENK DEVELOPERS, INC.  

FOR THE NORMA COOMBS ELEMENTARY SCHOOL NEW CLASSROOM AND 
ADMINISTRATION BUILDINGS PROJECT 

 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves the Change Order No. 7 with Shenk Developers, Inc. for the Norma Coombs New 
Classroom and Administration Buildings project in the amount not to exceed $84,943.46 

 
 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
 
District Policy Consideration: To ensure a clean, safe, and orderly environment that supports 
learning. 
    
I.      BACKGROUND 

 On June 22, 2017, the Board of Education approved and awarded the Norma Coombs – New 
Classroom and Administration Building project, Bid No. 03-16/17 to Shenk Developers, Inc. 
in the amount of $6,593,000.00.  There have been six (6) previous change orders in the 
amount of $517,111.24 bringing the previous total value to $7,110,111.24. 
 

II.  STAFF ANALYSIS 
  District staff recommends the approval of Change Order No. 7 with Shenk Developers  

for the Norma Coombs – New Classroom and Administration Buildings project in the 
amount not to exceed $84,943.46. This change order represents unforeseen conditions and 
Architect/ District requested scope changes.  With this change order (No. 7) the total 
contract value for the project will be $7,195,054.70 and the total change order percentage 
for the project will be approximately 9.1% at approximately 100% completion of the 
overall project.  

  
  The Facilities Committee vetted this Board Report on April 18, 2019. 
   
  Attachment: Change Order No. 7 

 
III.      FISCAL IMPACT  
  Funds in an amount not to exceed $84,943.46. are available in the Norma Coombs 

Elementary School New Classroom & Administration Building account, resulting in a 
balance of $7,183,135.70 in said account as of April 12, 2019. 
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Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator:  A.R 

Pasadena Unified School District 

Board of Education Agenda:  April 25, 2019 

Submitted by: Nelson M. Cayabyab 

                         Nelson Cayabyab, Chief Facilities Officer 

 

Funding title / code:   
Name: Norma Coombs Elementary School New Classroom & Administration Building 
String: 21.1-95133.0-00000-85000-6270-0600000 
 



CHANGE ORDER 

PROJECT:  New Classrooms and Administration Building at 
Norma Coombs ES  Change Order No…………………...7 
 2600 Paloma Street Date:         April 8, 2019 
 Pasadena, CA 91107 District’s Project No:      03-16/17

Architect’s Project No: 2332.600
DSA Application No:     03-115288
DSA File No: 19-80
Contract Date:        July 18, 2017 

TO CONTRACTOR 
  Shenk Developers 

  210 N. Central Avenue, Suite 225 
 Glendale, CA 91203 

You are directed to make the following changes in this Contract as described in 
‘ATTACHMENT ‘A’ on the attached pages for each item description of changes. 

Not valid until signed by the Owner, Architect and Contractor.   Signature of the Contractor 
indicates his agreement herewith, including any adjustment in Contract Sum or Contract 
Time.  

The original Contract Sum: $ 6,593,000.00 
Original Allowance in Base Contract is: $    150,000.00 
Net Change by previously authorized Change Orders: $    517,111.24 
The Contract Sum prior to this Change Order was: $ 7,110,111.24 
Amount used in the Allowance: $               0.00 
The Contract Sum will be increased by this Change Order amount: $      84,943.46 
The new Contract Sum amount is: $ 7,195,054.70 
The Contract Time will be increased by [ 0 ] Days per this Change Order. 

Authorized: 
ARCHITECT CONTRACTOR OWNER 

Flewelling & Moody  Shenk Developers Pasadena Unified School Dist. 
815 Colorado Blvd., Suite 200 210 N. Central Ave., Ste. 225 351 South Hudson Avenue 
Los Angeles, CA.  90041   Glendale, CA 91203  Pasadena, CA 91109 

_________________________ ________________________ __________________________ 
(Signature)  (Signature)  (Signature) 
BY_Scott Gaudineer, C-14211 BY______________________ BY   Mr. Nelson Cayabyab 

DATE  ___________________ DATE  __________________ DATE  ____________________ 

Distribution to: 

OWNER:  Pasadena Unified S.D.
ARCHITECT:  Scott Gaudineer

Flewelling & Moody
CONTRACTOR:  Shenk Developers
INSPECTOR:   Donald Blayney

04-08-2019

Attachment: BR 1403-F 
April 26, 2019



NORMA COOMBS ELEMENTARY SCHOOL 
New Classroom and Administration Buildings DSA 03-115288  (F&M#  2332.600) 
CHANGE ORDER #7 

2 

 
ATTACHMENT ‘A’ 

 
Item 1 
Description: Added new railing at backside of new accessible ADD $5,676.00 
 drop off area to maintain clear separation between 
 pedestrian traffic flow during drop off and pick-up. 
 (Reference:  COR #57R)  
Requested by: District  
Reason: Added work scope by District. 
 
Item 2 
Description: Additional required grading for turf area where existing ADD $6,850.00 
 buildings were demolished. 
 (Reference:  COR #58R)  
Requested by: District  
Reason: Existing field conditions. 
 
Item 3 
Description: Re-installation of WiFi units on ceiling grid per District’s ADD $1,474.46 
 request. 
 (Referenced: COR #59)  
Requested by: District  
Reason: Brackets for the original installation (to be supplied by District) were not available 

until later date, thereby prompting the need for re-installation of the units. 
 
Item 4 
Description: Additional painting of exiting fence poles and pickets ADD $8,546.00 
 and repair of existing retaining wall along the exiting 
 fence. 
 (Reference:  COR #60R)  
Requested by: District  
Reason: Exiting field conditions needing improvements. 
 
Item 5 
Description: Irrigation controller upgrade, miscellaneous existing ADD $6,837.00 
 conditions improvements, and providing/installing  
 two new trees at existing courtyards. 
 (Reference:  COR #61R)  
Requested by: District  
Reason: Unforeseen conditions and added work scope by District. 
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New Classroom and Administration Buildings DSA 03-115288  (F&M#  2332.600) 
CHANGE ORDER #7 
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Item 6 
Description: Reconnection of existing irrigation piping needing to ADD $4,523.00 
 be cut during construction of a new ramp. 
 (Reference:  COR #62R)  
Requested by: District  
Reason: Repair of existing field conditions due to new improvements. 
 
Item 7 
Description: Provide and install new 6 feet high and appx. 20 feet ADD $1,514.00 
 long chain link fence at southeast corner of existing 
 modular building at lower campus area where damaged 
 buildings were removed. 
 (Referenced: COR #63)  
Requested by: District  
Reason: To secure the area behind the building from kids’ access. 
 
Item 8 
Description: Convert new fence panel to a single gate with wheel ADD $919.00 
 at northeast corner of Administration building. 
 (Reference:  COR #64)  
Requested by: District  
Reason: District request to allow for easier student traffic flow to the campus 
 during drop off and pickup times. 
 
Item 9 
Description: Remove existing non-compliant gate at main entry ADD $5,568.00 
 where new ramp was constructed. Provide and install 
 new ADA compliant gate with ADA compliant hardware. 
 (Reference:  COR #65R)  
Requested by: District  
Reason: Additional DSA access compliance requirement. 
 
Item 10 
Description: New stairs for existing utility room access was required ADD $3,155.00 
 due to existing stairs being removed during removal 
 of damaged buildings. 
 (Reference:  COR #66) 
 
Requested by: District  
Reason: Access to existing remaining custodial and water heater 
 room had to be re-built due to demolition of existing 
 damaged buildings. 
 
 
 
 
 
 
 
 



NORMA COOMBS ELEMENTARY SCHOOL 
New Classroom and Administration Buildings DSA 03-115288  (F&M#  2332.600) 
CHANGE ORDER #7 

4 

 
Item 11 
Description: Repair existing shade shelter at lower campus area ADD $3,000.00 
 and paint. 
 (Reference:  COR #67)  
Requested by: District  
Reason: Existing field conditions. 
 
Item 12 
Description: Additional grounding required for irrigation controller. ADD $546.00 
 (Reference:  COR #68)  
Requested by: District  
Reason: Existing field conditions.  
 
Item 13 
Description: Additional hooks, chains and parking lot signage as ADD $1,290.00 
 requested by District for traffic control. 
 (Reference:  COR #69)  
Requested by: District  
Reason: Added work scope by District. 
 
Item 14 
Description: Additional street improvements/repairs required by ADD $18,580.00 
 City of Pasadena Department of Public Works. 
 (Reference:  COR #70RR)  
Requested by: District  
Reason: Added work scope by City of Pasadena DPW. 
 
Item 15 
Description: Sacking of existing concrete retaining wall along ADD $4,546.00 
 Paloma street. 
 (Reference:  COR #71)  
Requested by: District  
Reason: Added work scope by District for better aesthetics. 
 
Item 16 
Description: New backpack racks. ADD $11,919.00 
 (Reference:  COR #73)  
Requested by: District  
Reason: Added work scope by District. 
 
 
  TOTAL CHANGE ORDER AMOUNT: $84,943.46 
 
  Time extension added to the contract: ‘ 0 ‘ Days_ 



Board Report No. 1404-F                             Date: April 25, 2019 

 BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL TO ACCEPT AS COMPLETE BID NO. 03-16/17, NORMA COOMBS 
 ELEMENTARY SCHOOL NEW CLASSROOM AND ADMINISTRATION 
 BUILDINGS PROJECT 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves to accept as complete Bid No. 03-16/17, Norma Coombs Elementary School New 
Classroom and Administration Buildings Project. 

 
 
 
Anticipated Effect on Student Outcomes: The project provides additions to the school facility 
in support of 21st Century learning environments.  
 
District Policy Consideration: To ensure a clean, safe, and orderly environment that supports 
learning. 
    
 
I.      BACKGROUND 

 On June 22, 2017, the Board of Education approved and awarded the Norma Coombs – New 
Classroom and Administration Building project, Bid No. 03-16/17 to Shenk Developers, Inc. 
in the amount of $6,593,000.00.  There has been seven (7) change orders in the amount of 
$602,054.70 bringing the total value of the project to $7,195,054.70. 
 

II.  STAFF ANALYSIS 
District staff has determined that all of the work for the Norma Coombs – New Classroom 
and Administration Building Project, Bid No. 03-16/17, has been performed and 
recommends that the Board of Education accept the work by Shenk Developers, Inc. as 
compete. The Board is requested to authorize Facilities staff to file a Notice of Completion 
with the County Clerk’s office for the completion of the Norma Coombs – New Classroom 
and Administration Building Project. 
  

  The Facilities Committee vetted this Board Report on April 18, 2019. 
 
 
III.  FISCAL IMPACT 

  Funds in an amount not to exceed $_0.00_ are available in the Norma Coombs  
 Elementary School New Classroom & Administration Building account , resulting in    
  a balance of $7,183,135.70 in said account, as of  4/08/2018_ (date of report    
  preparation). 
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Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator:  A.R 

Funding title / code:   
Name: Norma Coombs Elementary School New Classroom & Administration Building 
String: 21.1-95133.0-00000-85000-6270-0600000 
 

Pasadena Unified School District 
Board of Education Agenda:  April 25, 2019 
Submitted by: Nelson Cayabyab 
                         
                         Nelson Cayabyab, Chief Facilities Officer 
 



Board Report No. 1405-F                             Date: April 25, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL OF CHANGE ORDER NO. 7 WITH PINNER CONSTRUCTION FOR  
            THE BLAIR I.B MAGNET SCHOOL MODERNIZATION PROJECT 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves Change Order No. 7 with Pinner Construction for the Blair IB Magnet School 
Modernization project in the amount not to exceed $434,902.69. 

 
 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
 
District Policy Consideration: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
 
I.      BACKGROUND 

 On February 23, 2017, the Board of Education approved the contract for Construction for the 
Blair IB Magnet School Modernization project to Pinner Construction in the amount of 
$20,239,000.  There have been six (6) previous change orders in the total amount of 
$1,650,305.48 bringing the total value to $21,889,305.48.   
 

II.  STAFF ANALYSIS 
  District staff recommends the approval of Change Order No. 7 with Pinner Construction  

for the Blair IB Magnet School Modernization project in the amount not to exceed 
$434,902.69. This change order represents unforeseen conditions and Architect/ District 
requested scope changes.  With this change order (No. 7) the total contract value for the 
project will be $22,324,208.17 and the total change order percentage will be approximately 
10.3% at approximately 100% completion of the overall project.  
Note: In conjunction with this Board Report, a resolution is being presented to the Board 
for approval of Change Orders exceeding the 10% limit (Resolution No. 2500). 
 

  The Facilities Committee vetted this Board Report on April 18, 2019. 
   
  Attachments: Change Order No. 7 
              Resolution No. 2500  

 
III.      FISCAL IMPACT   
  Funds in an amount not to exceed $434,902.69 are available in the Blair High School 

04A Modernization of Main building account, resulting in balance of $22,324,208.17 
in said account as of April 12, 2019.  
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Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator:  A.R 

Funding title / code:   
Name: Blair High School 04A Modernization of Main building  
String: 21.1-95056.0-00000-85000-6270-0800000 
 

Pasadena Unified School District 
Board of Education Agenda:  April 25, 2019 
  
Submitted by: Nelson Cayabyab 
                          
    Nelson Cayabyab, Chief Facilities Officer 
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RESOLUTION OF THE GOVERNING BOARD OF THE 
PASADENA UNIFIED SCHOOL DISTRICT 

RESOLUTION FOR APPROVAL OF ADDITIONAL PAYMENT TO PINNER 
CONSTRUCTION FOR CERTAIN ADDITIONAL WORK AT 
BLAIR IB MAGNET SCHOOL MODERNIZATION PROJECT 

RESOLUTION NO. 2500 

WHEREAS, the Governing Board of the Pasadena Unified School District (“District”) 
previously awarded a contract for construction work at Blair IB Magnet School Modernization 
(“Project”) to Pinner Construction (“Pinner”);  

WHEREAS, subsequent to the award of the contract for the Project, it was determined 
that additional work was necessary on the Project (“Change Order”) including unforeseen 
conditions and Architect/District scope changes required for design and construction completion 
and as more fully set forth in Exhibit ‘A’; 

WHEREAS, Pinner is intimately familiar with the Project and is ready, willing and able 
to perform the additional work set forth in the Change Order; 

WHEREAS, the total cost for the Change Order is $434,902.69 which, together with 
previous approved change orders, exceeds the limitations set forth in Public Contract Code 
section 20118.4; 

WHEREAS, Public Contract Code section 20111(c) and Government Code section 
53060 states that the competitive bidding requirements do not apply to professional or special 
services or advice; 

WHEREAS, it would be more costly and time-consuming to bid this additional work 
since it is integral to the Project and the work being performed by Pinner; 

WHEREAS, competitive bidding the additional work covered by the Change Order 
would result in the delay of the completion of the Project; 

WHEREAS, it would work an incongruity and not produce any advantage to the District 
to competitively bid the additional work set forth in the Change Order since such competitive bid 
work could result in multiple contractors being required to perform work more efficiently and 
effectively performed by Pinner; and 

WHEREAS, Meakin v. Steveland (1977) 68 Cal.App.3d 490 and Los Angeles Dredging 
v. Long Beach (1930) 210 Cal. 348 holds that statutes requiring competitive bidding do not
apply when competitive bidding would work an incongruity or not produce any advantage.

NOW, THEREFORE, BE IT RESOLVED that: 

Attachment:BR 1405-F
April 25, 2019
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The Board of Trustee of Pasadena Unified School District hereby declares 
 

Section 1. That the above recitals are all true and correct. 
 

Section 2. That it would work an incongruity and not produce any advantage to the 
District to competitively bid the completion of the additional work set forth in the Change Order. 
 

Section 3. That the District approves the immediate completion of the additional 
work stated in the Change Order without competitively bidding such work and approves the 
District’s payment to Pinner in accordance with the terms and conditions set forth in the Change 
Order. 

 
Section 4. That the completion and approval of the additional work stated in Change 

Order is necessary to ensure completion of the Project and use of the facilities by students and 
staff. 

 
Section 5. That the Governing Board delegates to its Chief of Facilities, authority to 

execute all agreements and complete all necessary documents for the additional work and to 
otherwise fulfill the intent of this Resolution. 

 
Section 6. That this Resolution shall be effective as of the date of its adoption. 

 
 
PASSED, APPROVED, ADOPTED, this 25th day of April, the board meeting of the Pasadena 
Unified School District Board of Education, Los Angeles County, California. 

 
 

  ________________________    
    Lawrence Torres, President 
 
 
             
Patrick Cahalan, Vice President              Scott Phelps, Clerk 
 
             
Michelle Richardson Bailey, Member  Kimberly Kenne, Member 
 
              
Elizabeth Pomeroy, Member    Roy Boulghourjian, Member 
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EXHIBIT “A” 
 

[CHANGE ORDER] 



CHANGE ORDER NUMBER  # 06 EXHIBIT “P”   PASADENA UNIFIED SCHOOL DISTRICT 
Page 1 of 11    

PASADENA UNIFIED SCHOOL DISTRICT  CHANGE ORDER 

    CHANGE ORDER NUMBER #07 

Distribution to: 
Owner:   Pasadena Unified School District 
Architect:   gkkWorks 
Contractor:    Pinner Construction Co, Inc. 
Inspector of Record:  Ned Khachikian 

PROJECT:  Blair IB Magnet School Modernization 
INITIATION DATE:  12/8/2017 

OWNER:  Pasadena Unified School District 

ARCHITECT:  gkkWorks 

CONTRACTOR:   Pinner Construction Co, Inc. 

D.S.A.  File:  File # 19-H19; A# 03-113709 

  CONTRACT DATE:  April 10, 2017  

COMPLETION DATE:   November 21, 2018 

You are directed to make the following changes in this contract: 
DETAILED DESCRIPTION OF CHANGE 

ITEM NO. 01:  PC# 036R1 Adjust forming at balcony edge 
Labor and material for adjusting the forming due to the existing slab edge 
Inconsistencies. 

REQUESTED BY: PUSD/Architect 

REASON FOR CHANGE:  Due to existing conditions at the edge of existing balcony. It was discovered after 
removal of concrete panels. 

TOTAL DOLLAR AMOUNT OF CHANGE.……………………………………………………………………..…………..$7,490.00 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 

ITEM NO. 02:  PC# 063 Expansion Anchor 
Labor and material to Install Hilti expansion anchors at interior framing top track in 
lieu of shot pin 

REQUESTED BY: PUSD/Architect/DSA 

REASON FOR CHANGE:  Request by DSA Field Engineer 

TOTAL DOLLAR AMOUNT OF CHANGE.……………………………………………………………………..…………..$40,000.00 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 

Attachment: 1405-F 
April 25, 2019
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PASADENA UNIFIED SCHOOL DISTRICT   CHANGE ORDER 

                                                                                    
    

ITEM NO. 03:  PC# 075 Additional Beam 
Labor and material to Install added additional steel support for (2) HVAC opening at 
lower roof 

 
REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Additional beams required. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.……………………………………………………………………..…………..$ 15,478.62 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 

 
ITEM NO. 04:  PC# 078 Additional angle at truss 

Labor and material to provide additional new angle shear connectors around 
existing truss 

 
REQUESTED BY: PUSD/Architect/DSA 
 
REASON FOR CHANGE:  Additional angles were requested by DSA field engineer. Angles were required due 

to depth of truss system within existing walls. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.……………………………………………………………………..…………..$ 16,424.50 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 

 
 
ITEM NO. 05:  PC# 127R1 Fill existing mechanical opening at CMU Walls 

Labor and material to patch, fill existing openings at the existing masonry walls at 
the HVAC Damper locations. 

 
REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Some of the existing openings had to be modified for the proper installation of 

ceiling at the proper heights. The location and height of existing openings were not 
known at the time of the design and were discovered after removal of existing 
ceilings and soffits. 

 
TOTAL DOLLAR AMOUNT OF CHANGE.……………………………………………………………………..…………..$52,000.93 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 
 

ITEM NO. 06:  PC# 142 Provide Plaster at Damaged CMU wall 
Labor and material to provide additional sandblasting @ existing CMU walls as 
needed for new plaster 

 
REQUESTED BY: PUSD/Architect 
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REASON FOR CHANGE:  Plaster finish was added to cover all damaged existing CMU walls  
 
TOTAL DOLLAR AMOUNT OF CHANGE.……………………………………………………………………..…………..$7,490.00 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 
 

ITEM NO. 7: PC# 147R1 Additional Electrical Scope 
Labor and Material for connecting existing electrical outlets in existing rooms 

 
REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Some of the existing outlets were not connected to the power source. Additional 

work done to connect existing electrical outlets to the panels 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$24,875.98 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 8: PC# 161R1 Additional Window Drips 
Labor and Material to provide additional window drip at window replaced at Dance 
and Band rooms.  
 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Windows needed to be replaced due to aging. Drips flashing were added to 

protect from rain. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$2,568.00 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 9: PC# 167 Concrete Curb at Exterior Stair 
Labor and Material to provide additional concrete curb at both side of exterior stair  
 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Concrete curb were added to protect existing concrete footings at existing 

concrete walls. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$4,457.00 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 10: PC# 168R1 New Trees and irrigation 
Labor and Material to provide additional trees and irrigation valve at South side. 
And 1 inch line for future. 
 

REQUESTED BY: PUSD/Architect 
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REASON FOR CHANGE:  Additional landscape was provided per District request. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$23,565.05 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 11: PC# 171R1 Kitchen Hood 
Labor and Material to provide additional seismic bracing at existing Kitchen hood.  
 

REQUESTED BY: PUSD/Architect/DSA 
 
REASON FOR CHANGE:  Additional bracing was requested by DSA field engineer. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$8,721.30 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 12: PC# 176 Sheet Metal at Curb 
Labor and Material to provide additional sheet metal at balcony curbs.  
 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Additional sheet metal was required for water proofing the 2nd floor balcony. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$10,685.20 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 13: PC# 178 CMU Block Filler 
Labor and Material to provide additional block filler at CMU walls painted.  
 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Provided block filler where lead contained paint was removed by heavy 

sandblasting. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$4,712.82 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 14: PC# 180 1-HR rated wall 
Labor and Material to provide additional rated wall above existing opening. 
 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Rated wall above existing opening was missing from the original construction. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$2,190.29 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
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ITEM NO. 15: PC# 181 furred wall at Band Room 
Labor and Material to provide additional furred wall at band Room 
 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Additional furred wall was to cover all existing plumbing pipes at band room. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$2,127.16 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 16: PC# 182 Counter Flashing at Balcony 
Labor and Material to provide additional two piece counter flashing at balcony 
concrete curb 
 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  To eliminate the leak through building separation, counterflashing was needed to 

water proof the existing expansion joint at 2nd floor 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$5,178.85 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 17: PC# 183 Plaster Patch at Stair 
Labor and Material to reframe and patch existing plaster below stair #1, fix 
corroded stair pans 
 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Existing plaster was damaged and metal rusted metal pans needed repair. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$2,182.80 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 18: PC# 184 Downspout, Gutter at Roof Landing 
Labor and Material to provide Downspout and gutter at stair #1 
 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE:  Gutter and Downspout was added to prevent water intrusion to the building. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$2,846.04 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 19: PC# 185 Downspout, Gutter at Roof Landing 
Labor and Material to complete tie in 6" fire water to Double Check Valve 
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REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE: Contractor was tasked to do the job originally assigned to DWP work. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$3,020.15 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 
 

ITEM NO. 20: PC# 186 Painting 
Labor and Material to provide additional paint room 48, 148A, 149, 150, 150A, 160, 
161, 162, 183, 184, 190, 191, 192, 195, 196, 197  

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE: The scope was added since the existing room to remain were in need for fresh 

paint. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$28,584.52 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 21: PC# 187R1 Floor preparation 
Labor and Material to prep floor as needed prior installing VTC at 3rd floors 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE: Floor preparation was needed due to uneven existing conditions 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$5,202.50 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 22: PC# 190 Conduit for Irrigation Controller 
Labor and Material to provide new underground pathway for Irrigation Controller  

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE: Existing conduit for controller panel was corroded 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$5,980.13 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 23: PC# 192 Over-excavation, removal, and Import 
Labor and Material to Over-ex , remove, export and import CAB material to 
stabilize the subgrade as required per soils tech. 

REQUESTED BY: PUSD/Architect 
 
REASON FOR CHANGE: Due to bad soil conditions, to back fill at parking area where existing oil tank 

previously located 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$20,159.32 



CHANGE ORDER NUMBER  # 06                           EXHIBIT “P”                 PASADENA UNIFIED SCHOOL DISTRICT 

Page 7 of 11                                                

 

 

 

PASADENA UNIFIED SCHOOL DISTRICT   CHANGE ORDER 

                                                                                    
    

ITEM NO. 24: PC# 193 Preparation of Concrete Slab 
Labor and Material to provide 1/8" self-leveling @ floor Prep @ I st Floor Resilient 
Flooring Areas 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Prep was needed due to uneven surface condition at existing concrete slab 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$22,949.46 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 25: PC# 194 New Concrete and Mow Curb 
Labor and Material to provide new concrete walkway, mow curb 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Concrete walkway was added to improve circulation around the building and 
prevent students crossing the planter area. 

 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$9,838.65 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 26: PC# 195 Paint at Exterior Walls 
Labor and Material to provide paint at existing exterior walls 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Existing CMU walls needs new fresh coat of paint to eliminate markings. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$1,999.56 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 27: PC# 196 School Name Sign 
Labor and Material to provide School Name 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: School Name Signe was added to the Address sign. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$2,171.73 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 28: PC# 197 Credit for Phones 
Provide credit for phones. 
 

REQUESTED BY: PUSD/Architect 
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REASON FOR CHANGE: District provided phones, therefore, credit was requested. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$(6,367.10) 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 29: PC# 198 Chain Link Fence 
Labor and Material to provide a new chain link fence post footing under 
lunch shelter 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Chain link fence post was damaged and needed replacement. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$3,777.11 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 30: PC#199  Carpet in Band Room 
Labor and Material to provide carpet Band room 193. Provide additional VCT 
to room 147,160 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Additional flooring is for the areas which were not originally in contract. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$14,802.34 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 31: PC# 202 Mirror in Dance Room 
Labor and Material to provide Mirror in dance Room 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Requested by District. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$9,527.24 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 32: PC# 203 Fire proofing 
Labor and Material to provide fire proofing at structural steel 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Due to additional work was done at room 196 (Storage Room) 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$2,174.24 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
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ITEM NO. 33: PC# 205 Credit for not installing beams 
Credit for not installing beams 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Existing condition did not required beams 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$(1,962.38) 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 34: PC# 207 Wireless Access point Bracket 
Provide 5 additional WAP brackets 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Requested by District 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$1,048.60 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 35: PC# 213 Exit Signs at Dining Room 
Install 8 exit signs at Dining room area 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: This area was added to the scope of work which needed exit signs. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$5,228.79 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 36: PC# 215 Vent at Roof 
Install new vent for the elevator and install on existing curb, as a replacement for 
the vent 
 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: The vent at elevator shaft was missing. 
 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$1,585.12 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 37: PC# 217 Paint at stair stringers 
Provide additional paint @ stair 1,2 and 3 stringers and riser 
 

REQUESTED BY: PUSD/Architect 
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REASON FOR CHANGE: Additional painting was required to cover the areas exposed due to asbestos 
abatement at stairs. 

 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$10,083.95 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 

ITEM NO. 38: PC# 218 Paint at stair stringers 
Provide additional flooring of carpet in room 195 Dance/Choir with base. Provide 
VCT and base in Office 192 1nd 149. 

REQUESTED BY: PUSD/Architect 
 

REASON FOR CHANGE: Scope was added per District to improve acoustical performance of the room. 
Provide additional VCT flooring in the areas outside of original scope of work. 

 
TOTAL DOLLAR AMOUNT OF CHANGE.………………………………………………………………………..…………...$17,104.22 
CHANGE IN CONTRACT TIME …………………………………………………………………………………….Zero Calendar days 
 
 
Not valid until approved by the School District, Contractor and Architect. 
 
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or 
Contract Time. The Architect has reviewed the figures submitted by the Contractor, and they have been reviewed 
and approved by the School District; we believe this request is valid and recommend your approval for 
acceptance. 
 
Contractor accepts the terms and conditions stated herein as full and final settlement of any and all claims arising 
from this Change Order.  Contractor agrees to perform the above described work in accordance with the terms 
herein and in compliance with the applicable sections of the contract documents.  This change order is hereby 
agreed to, accepted, and approved, all in accordance with the General Conditions of the contract documents. 
 

The original Contract Price was ……………………………………………………………………………………………$20,239,000.00 

Net change by previously authorized Change Orders .……………………………………………………………$1,650,305.48 

The Contract Price prior to this Change Order was    ……………………………………………………………$21,889,305.48 

The Contract Price will be increased by this Change Order………………………………………………………..$434,902.69 

The Contract Price including this Change Order will be   ……………………………………………………..$22,324,208.17 

 The Contract Time is changed by a total of 0 calendar days, therefore, the Date of Substantial 
Completion is  November 21, 2018. 

 
 

ARCHITECT: 
gkkWorks 
155 South Fair Oaks Avenue 
Pasadena, CA 91105 
 

CONTRACTOR: 
Pinner Construction Co, Inc. 
1255 S Lewis St 
Anaheim, CA 92805 
 

OWNER: Pasadena Unified School 
District 
351 South Hudson Avenue 
Pasadena, CA   91103 
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By:                                                  
 
DATE:  September 14, 2017      

 
 
 
By:                                                  
 
DATE:       

 
 
 
By:                                       
 

DATE: 

 



Board Report No. 1406-F   Date: April 25, 20179 
 

                                                                        

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

  PASADENA, CALIFORNIA 
 

Topic: APPROVAL OF BID AWARD TO THE LOWEST RESPONSIVE BIDDER FOR THE  
           WASHINGTON E.S/MS ATHLETIC FIELD & TRACK IMPROVEMENTS BID NO.      
            02-18/19 
 
 

RECOMMENDATION: The Governing Board of the Pasadena Unified School District  
approves the Bid Award the lowest responsive bidder for the Washington ES / MS Athletic Field 
& Track Improvements Bid No. 02-18/19 
 

  
Anticipated Effect on Student Outcomes: Provides improvements to existing school facilities  
in support of 21st Century learning enviroments. 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that support  
learning. 
 
I.     BACKGROUND 

On March 21 and March 28, 2019 bid advertisements were posted calling contractors for 
bids. On April 2, 2019 the mandatory bidders conference and job was conducted a total of 
four (4) companies attended the job walk. On April 23, 2019 there were XXXXcontractors 
who submitting their bids. The two apparent lowest bidders’ areXXXX and XXXX 

 
II.    STAFF ANALYSIS 

Staff recommends awarding the Washington ES / MS Athletic Field & Track 
Improvements Bid No. 02-18/19 to the lowest responsive bidder.  
 
The Facilities Committee vetted this Board Report on April 18, 2019 
 

 Attachments: Bid Recap Sheet 
                           

III.   FISCAL IMPACT 
  Funds in an amount not to exceed $XXXX are available in the Washington ES 01 New 

Classroom/MPR Bldgs. and Washington MS New Construction Modernization accounts, 
resulting in a total balance of $xxxx.xx in said accounts as of April 25, 2019.  
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Approved: 
 
 
 
___________________________________ 
Brian O. McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator:  A.R 

Funding title/code:  
Names: Washington ES 01 New Classroom/MPR Bldgs.  and Washington MS New Construction  
 Modernization  
Strings: 21.1-95045.0-00000-85000-6270-0750000 and 21.1-95081.0-00000-85000-6270-0760000 

Pasadena Unified School District 
Board of Education Agenda:  April 25, 2019 
Prepared by:  Nelson M. Cayabyab 
   Chief Facilities Officer 
 



Board Report No. 1407-F                             Date: April 25, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL TO INCREASE THE CONSULTANT CONTRACT AGREEMENT  
  WITH  SARKIS MAISSIAN, DBA UNIVERSAL CONSTRUCTION INC. FOR 
 PROJECT MANAGER SERVICES (SUPERINTENDENT) 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves to increase the Consultant Contract Agreement with Sarkis Maissian DBA, Universal 
Construction Inc. for Project Management Services (Superintendent) in the amount not to exceed 
 $ 37,000.00 

 
 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
 
District Policy Consideration: To ensure a clean, safe, and orderly environment that supports 
learning. 
    
I.      BACKGROUND 

 On May 24, 2018 the Governing Board of the Pasadena Unified School District approved BR 
1311-F Consultant Agreement with Sarkis Maissian DBA Universal Construction for Project 
Manager Services (Superintendent) in the amount not to exceed $110,112.00 during the 
2018-2019 FY. 
 

II.  STAFF ANALYSIS 
  District staff recommends the contract increase for project management and construction  
         supervision services for an additional 500 hours in the amount not to exceed $37,000.00  
  The additional hours are required to complete ongoing projects at hand. 
 
   The Facilities Committee vetted this Board Report on April 18, 2019. 
   
  Attachment: Sarkis Maissian’s proposal  

 
III.      FISCAL IMPACT  
  Funds in an amount not to exceed $37,000.00 are available in the District Service Center 

Facilities Administration account, with this increase the new balance will be $147,112.00 
in said account as of April 15, 2019. 
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Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator:  A.R 

Pasadena Unified School District 

Board of Education Agenda:  April 25, 2019 

Submitted by: Nelson Cayabyab 

                         Nelson Cayabyab, Chief Facilities Officer 

 

Funding title / code:   
Name: District Service Center Facilities Administration  
String: 21.1-95000.0-00000-85000-6265-0000710 



UNIVERSAL CONSTRUCTION INC. 
Sarkis (Sam) Maissian 
11941 Dunnicliffe Ct. 
Porter Ranch, CA 91326 
LIC# 786043 
Tel. (818) 652-6665 
Maissian69@gmail.com 

March 25, 2019 

Nelson Cayabyab 
Chief Facilities Officer 
740 W. Woodbury Road 
Pasadena, CA 91103 

We are pleased to submit this proposal to extend our current contract for project management 
and construction supervision services for additional 500 hours at $74.00 per hour not to exceed 
$37,000.00 for the remainder of the fiscal year. 

The original contract estimated hours at beginning of the fiscal year was approved for only 
1,488 hours which is less than the district 52 week standard.    The additional hours are 
required to complete ongoing projects at hand.   

Ongoing Projects. 

1. Norma Coombs E.S. New Admin and classrooms.
2. Pasadena H.S. Modernize Gym Complex.
3. Eliot M.S.  Restroom Upgrade and Access.
4. Eliot M.S. Water Intrusion at Electrical Room.
5. Districtwide Solar Projects.
6. Don Benito E.S.  HVAC and Kitchen
7. Districtwide Playground Structures

Sincerely, 

Sam Maissian 

Attachment BR 1407-F
April 25, 2019



Board Report No. 1408-F                             Date: April 25, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL TO INCREASE THE CONSULTANT CONTRACT AGREEMENT  
 WITH  NED KHACHIKIAN DBA NED K. CONSTRUCTION SERVICES INC. FOR 
 PROJECT MANAGER INSPECTION SERVICES (DSA PROJECT INSPECTOR-
 CLASS I) 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves to increase the Consultant Contract Agreement with Ned Khachikian, DBA Ned K.  
Construction Services Inc. for Project Management Inspection Services (DSA Project Inspector-
Class I) in the amount not to exceed $ 35,000.00 

 
 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
 
District Policy Consideration: To ensure a clean, safe, and orderly environment that supports 
learning. 
    
I.      BACKGROUND 

 On May 24, 2018 the Governing Board of the Pasadena Unified School District approved BR 
1310-F Consultant Agreement with Ned Khachikian, DBA Ned K.  Construction Services 
Inc. for Project Management Inspection Services (DSA Project Inspector-Class I) in the 
amount not to exceed $124,992.00 for project management services during the 2018-2019 
FY. 
 

II.  STAFF ANALYSIS 
  District staff recommends the approval to increase the contract for project management   
  Inspection services with Ned Khachikian in the amount not to exceed $35,000.00  
  The additional hours are required to complete ongoing projects at hand. 
 
   The Facilities Committee vetted this Board Report on April 18, 2019. 
   
  Attachment: Ned Khachikian’s proposal  

 
III.      FISCAL IMPACT  
  Funds in an amount not to exceed $35,000.00 are available in the District Service Center 

Facilities Administration account, with this increase the new balance will be $159,992.00 
in said account as of April 15, 2019. 
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Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator:  N.Z 

Pasadena Unified School District 

Board of Education Agenda:  April 25, 2019 

Submitted by: Nelson Cayabyab 

                         Nelson Cayabyab, Chief Facilities Officer 

 

Funding title / code:   
Name: District Service Center Facilities Administration  
String: 21.1-95000.0-00000-85000-6265-0000710 



Ned K. Construction Services Inc. 

Ned N. Khachikian 

Division of the State Architect Class 1 Inspector #4803 
818-268-9116
2827 Orange Avenue
La Crescenta, CA 91214
nedkhachikian@gmail.com

March 22, 2019 

Nelson Cayabyab  

Chief Facility Officer 

740 W. Woodbury Road 

Pasadena, CA. 91103 

Ned K Construction Services is pleased to submit this proposal to extend the current contract for DSA 

Project Inspection Services for about additional $35,000.00 for the remainder of the fiscal year.  

The additional amount is needed to complete the ongoing project for this fiscal year is due to the 

original estimate was shortened by district at bigining of the year from standard 52 weeks a year to 

about 37 weeks.  

List of on going projects, at this time: 

Blair HS DSA #03-113709; ongoing at this time. 

Longfellow ES #03-118520; construction completed but project is open with DSA/State. 

Mckinley ES #03-117186; construction completed but project is open with DSA/State. 

Washington ES DSA #03-113658; construction parcially completed; project is open with DSA/State. 

Washington MS DSA #03-113679; construction parcially completed; project is open with DSA/State. 

Thank you for opportunity to provide the DSA Project Inspection Service. 

Best Regards, 

Ned K Construction Services 

Ned Khachikian DSA #4803, RCI #6077 
Cell 1-818-268-9116

 Ned Khachikian #4803 

Attachment BR 1408-F
April 25, 2019

Ned
Text Box
2023



Board Report No. 1409-F                             Date: April 25, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL TO INCREASE THE CONSULTANT CONTRACT AGREEMENT  
  WITH DONALD B. BLAYNEY FOR PROJECT MANAGER SERVICES (DSA  
 GENERAL INSPECTOR- CLASS I) 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves to increase the Consultant Contract Agreement with Don B. Blayney Project 
Management Services (DSA General Inspector) in the amount not to exceed $28,000.00 

 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
 
District Policy Consideration: To ensure a clean, safe, and orderly environment that supports 
learning. 
    
I.      BACKGROUND 

 On May 24, 2018 the Governing Board of the Pasadena Unified School District approved BR 
1307-F Consultant Agreement with Don B. Blayney for Project Manager Services (DSA 
General Inspector- Class I) in the amount not to exceed $58,776.00 during the 2018-2019 
FY. Then at the November 15, 2018 Board of Education meeting the Governing Board 
approved BR 1368-F for an increase to Donald B. Blayney’s contract for a not to exceed 
amount of $90,000.00 the new contract balance was increased to $148, 776.00 
 

II.  STAFF ANALYSIS 
  District staff recommends the contract increase for project management services for an  
  Additional hours in the amount not to exceed $28,000.00 the additional hours are required  
         to complete ongoing project at Pasadena High School and assistance with final punch list  
  items at the Norma Coombs Modernization project.  
 
   The Facilities Committee vetted this Board Report on April 18, 2019. 
   
  Attachment: Don B. Blayney’s proposal  

 
III.      FISCAL IMPACT  
  Funds in an amount not to exceed $28,000.00 are available in the District Service Center 

Facilities Administration account, with this increase the new balance will be $176,776.00 
in said account as of April 15, 2019. 
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Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator:  N.Z 

Pasadena Unified School District 

Board of Education Agenda:  April 25, 2019 

Submitted by: Nelson Cayabyab 

                         Nelson Cayabyab, Chief Facilities Officer 

 

Funding title / code:   
Name: District Service Center Facilities Administration  
String: 21.1-95000.0-00000-85000-6265-0000710 



Attachment: BR 1409-F
April 25, 2019



Board Report No. 1410-F                             Date: April 25, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL OF CHANGE ORDER NO. 2 WITH THE NAZERIAN GROUP FOR 
 THE PASADENA HS-GYM & LOCKER ROOM RENOVATION PROJECT 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves Change Order No. 2 with The Nazerian Group for the PHS Gym & Locker Room 
Renovation Project Bid No. 12-15/16 in the amount not to exceed of $110,682.08 

 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
 
District Policy Consideration: To ensure a clean, safe, and orderly environment that supports 
learning. 
    
I.      BACKGROUND 

 On November 16, 2016 The Pasadena Unified School District issued a Notice to Proceed to 
The Nazerian Group for the Pasadena High School Gym & Locker Room Renovation project 
Bid No. 12-15/16 in the total amount of $13,797,123.00. There has been one previously 
approved change order BR 1301-F on May 24, 2018 which increased the contract amount to 
$14,481,003.15. 
 

II.  STAFF ANALYSIS 
   District staff recommends the approval of Change Order No. 2 with The Nazerian Group 

for the PHS Gym & Locker Room Renovation Project in the amount not to exceed 
$110,682.08 this change order represents unforeseen conditions and Architect / District 
requested scope changes and approved construction coordinated design items. This Change 
order also includes the replacement of the pool deck. With this change order No. 2 the 
contract amount will increase to bring the total change order percentage on this project to 
6%. The new contract price including this change order will be $14,591,685.23 

 
   The Facilities Committee vetted this Board Report on April 18, 2019. 
   
  Attachment: Change Order No. 2 

 
III.      FISCAL IMPACT  
  Funds in an amount not to exceed $110,682.08 are available in the Pasadena High School 

Modernize Gymnasium Complex account, with this increase the new contract balance will 
be $14,591,685.23 in said account as of April 15, 2019. 
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Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator: G.K 

Pasadena Unified School District 

Board of Education Agenda:  April 25, 2019 

Submitted by: Nelson Cayabyab 

                         Nelson Cayabyab, Chief Facilities Officer 

 

Funding title / code:   
Name: Pasadena High School Modernize Gymnasium Complex 
String: 21.1-95075.0-00000-85000-6270-0840000 



Attachment: 1410-F
April 25, 2019
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