
PASADENA UNIFIED SCHOOL DISTRICT 
Pasadena, California 

FACILITIES AND CAPITAL PROJECTS 
COMMITTEE* MEETING 

NOTICE AND AGENDA 
May 16, 2019 

2:30 p.m. 
Conference Room 229 

351 S. HUDSON AVENUE 
PASADENA, CA. 91101 

A.    CALL TO ORDER 
 

B.    PUBLIC COMMENT 
 

C.   APPROVAL OF MINUTES – April 18, 2019 

D.   DISCUSSION ITEMS 
1. Measure TT bond fund Budget vs. Commitments and expenditures report for the month of 

April. 
2. Construction Projects status report for the month of April (for previous construction project 

reports and construction meeting minutes can be found on the web at 
www.pusd.us/page/6819 
 

3. Update on Transportation field trip rates with First Student  
4. Update on agreement with Los Angeles Premier Futbol Club and PUSD at Blair HS  

E.   BOARD REPORTS/ACTION 
BR 1411-F Approval of Change Order No. 8 with Pinner Construction for the Blair HS Magnet School Modernization Project 
BR 1412-F Approval to accept as complete Bid No. 02-16/17, Blair I.B Magnet School Modernization Project 
BR 1413-F Approval of bid award to the lowest responsive bidder for the Washington E.S/MS Athletic Field & Track   
                   improvements  Bid No. 03-18/19 
BR 1414-F Approval Facilities Agreement between Los Angeles Office of Education and Pasadena Unified School District for the  
                   exclusive use of two classrooms located at Blair Middle School campus.   
BR 1415-F Approval of Project Manager contract increase with Anson Rane.  
BR 1416-F Approval of Project Manager contract increase with Krzysztof Zazirski.  
 

F. ADJOURNMENT 
 

G.     FUTURE AGENDA ITEMS 
1. Cost comparison between Natural vs. Synthetic grass fields (On hold until staff can identify funds for this project) 
2. Cost Comparison for Civic Center Permit fees with other Districts (staff will add the Duarte USD fees onto the chart) 
3. Proposal to repair the Synthetic field irrigation system 
 
 
*Committees are advisory to the board and not decision-making bodies. 

http://www.pusd.us/page/6819


Board Report No. 1411-F                             Date: May 23, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL OF CHANGE ORDER NO. 8 WITH PINNER CONSTRUCTION FOR  
            THE BLAIR I.B MAGNET SCHOOL MODERNIZATION PROJECT 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves Change Order No. 8 with Pinner Construction for the Blair IB Magnet School 
Modernization project in the amount not to exceed $222,201.30 (update). 

 
 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
 
District Policy Consideration: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
 
I.      BACKGROUND 

 On February 23, 2017, the Board of Education approved the contract for Construction for the 
Blair IB Magnet School Modernization project to Pinner Construction in the amount of 
$20,239,000.  There have been seven (7) previous change orders in the total amount of 
$2,095,439.39 bringing the total value to $22,334,439.39.   
 

II.  STAFF ANALYSIS 
  District staff recommends the approval of Change Order No. 8 with Pinner Construction  

for the Blair IB Magnet School Modernization project in the amount not to exceed 
$222,201.30 (update). This change order represents unforeseen conditions and Architect/ 
District requested scope changes.  With this change order (No. 8) the total contract value 
for the project will be $22,556,640.69 (update) and the total change order percentage will 
be approximately 11.45% (update) at 100% completion of the overall project.  
 

  The Facilities Committee vetted this Board Report on May 16, 2019. 
   
  Attachment: Change Order No. 8 

 
III.      FISCAL IMPACT   
  Funds in an amount not to exceed $222,201.30 (update) are available in the Blair IB 

Magnet School Modernization Project Measure TT Account, resulting in a balance of 
$xxx,xxx.xx in said account as of May 10, 2019.  

 
 
 
 
 

Pasadena Unified School District 
Board of Education Agenda:  May 23, 2019 
Submitted by: __________________________________ 
                         Nelson Cayabyab, Chief Facilities Officer 
 



Board Report No. 1411-F                             Date: May 23, 2019 

 
 
   
 
 
  
 
 
 
 
Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator: Anson Rane, Project Manager 

Funding title / code:   
Name: Blair High School 04A Modernization of Main building  
String: 21.1-95056.0-00000-85000-6270-0800000 
 



Board Report No. 1412-F                             Date: May 23, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL TO ACCEPT AS COMPLETE BID NO. 02-16/17, BLAIR I.B MAGNET 
 SCHOOL MODERNIZATION PROJECT 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves to accept as complete Bid No. 02-16/17, Blair IB Magnet School Modernization 
Project. 

 
 
Anticipated Effect on Student Outcomes: The project provides improvements to school 
facilities in support of 21st Century learning environments.  
 
I.      BACKGROUND 

 On February 23, 2017, the Board of Education approved and awarded the Contract for 
Construction for Bid No. 02-16/17, Blair IB Magnet School Modernization Project to Pinner 
Construction in the amount of $20,239,000.  There has been seven (8) change orders in the 
total amount of $2,317,640.69 (update) bringing the total project value to $22,556,640.69.   
 

II.  STAFF ANALYSIS 
District staff has determined that, with the exceptions as noted by the attached Exhibit ‘A, 
all of the work for the Blair IB Magnet School Modernization Project, Bid No. 02-16/17, 
has been performed and recommends that the Board of Education accept the work by 
Pinner Construction Company Inc. as compete. The Board is requested to authorize 
Facilities staff to file a Notice of Completion with the County Clerk’s office for the 
completion of the Blair IB Magnet School Modernization Project. District Policy 
Consideration is to ensure a clean, safe, and orderly environment that supports learning.  
 
Attachment: Exhibit ‘A’ – List of Incomplete Work Items 
 

  The Facilities Committee vetted this Board Report on May 16, 2019. 
   
III.   FISCAL IMPACT   

  The expenditures for the Blair IB Magnet School Modernization Project, Bid No. 02-16/17 
were paid out of the Blair IB Magnet School Modernization Project Measure TT Account. 

 
 
 
 
 
 
 
 
 

Pasadena Unified School District 
Board of Education Agenda:  May 23, 2019 
Submitted by: __________________________________ 
                         Nelson Cayabyab, Chief Facilities Officer 
 



Board Report No. 1412-F                             Date: May 23, 2019 

   
 
 
  
 
 
 
 
Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator: Anson Rane, Project Manager 

Funding title / code:   
Name: Blair High School 04A Modernization of Main building 
String: 21.1-95056.0-00000-85000-6270-0800000 
 



Board Report No. 1413-F      Meeting Date: May 23, 2019 
 

                                                                        

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

  PASADENA, CALIFORNIA 
 

Topic: APPROVAL OF BID AWARD TO THE LOWEST RESPONSIVE BIDDER FOR THE 
 WASHINGTON E.S/MS ATHLETIC FIELD & TRACK IMPROVEMENTS  BID NO. 
 03-18/19 
 
 
RECOMMENDATION:  The Governing Board of the Pasadena Unified School District  
approves the Bid Award the lowest responsive bidder for the Washington ES / MS Athletic Field 
& Track Improvements Bid No. 03-18/19 
 

  
Anticipated Effect on Student Outcomes: Provides improvements to existing school facilities  
in support of 21st Century learning enviroments. 
 
I.     BACKGROUND 

On March 21 and March 28, 2019 bid advertisements were posted calling contractors for 
bids. On April 2, 2019 the mandatory bidders conference and job was conducted a total of 
four (4) companies attended the job walk. On April 23, 2019 there were two (2) contractors 
who submitted their bids. The apparent lowest bidder was Shenk Developers. 

 
II.    STAFF ANALYSIS 

Staff recommends awarding the Washington ES / MS Athletic Field & Track 
Improvements Bid No. 03-18/19 to the lowest responsive bidder, Shenk Developers. 
District Priority/Strategy is to ensure a clean, safe, and orderly environment that support  
learning. 
 
 
The Facilities Committee vetted this Board Report on May 16, 2019 
 

 Attachments: Bid Recap Sheet 
                           

III.   FISCAL IMPACT 
  Funds in an amount not to exceed $2,272,000.00 are available in the Washington E.S and 

Washington MS Measure TT Accounts, resulting in a total balance of $3,290,965.82 in said 
accounts as of May 10, 2019.  
 
 

 
 
 
 
 
   
 



Board Report No. 1413-F      Meeting Date: May 23, 2019 
 

                                                                        

 
  
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Originator: Anson Rane, Project Manager 

Funding title / code:   
Name: Washington Accelerated Elementary School New Classroom/MPR Bldg. 
 Washington Middle School New Construction Modernization  
String: 21.1-95045.0-00000-85000-6270-0750000 
 21.1-95081.0-00000-85000-6270-0760000 
 

Pasadena Unified School District 
Board of Education Agenda: May 23, 2019 
 
Submitted by: ______________________________ 
                         Nelson Cayabyab, Chief Facilities Officer 
 



OPENING DATE AND TIME:  04/23/19, 2PM

CONTRACTOR NAME TIME STAMP JOBWALK
ADD #1 & ADD 
#2

GC's & SUB 
DIR # 
Verification SUB LIST BID BOND

DEVIATNS 
FORM

NON 
COLL

BIDDING 
PRACTICES
INDEMNITY 
FORM

WORKERS 
COMP REF LIST

DRUG-FREE 
WORK PLACE

 ALCOHOL & 
TOBACCO 
FREE 

BACKGD 
CHECKS

PAGES 
5 & 17  BASE BID 

1 Shenk Developers 1:55pm               2,272,200.00$  

2 The Nazerian Group 1:54pm               2,274,123.00$  

3

4

5

6

7

8

9

10

11

12

13

14

15

BID RECAP  NO.  03-18/19
WASHINGTON ES & WASHINGTON MS-ATHLETIC FIELD AND TRACK IMPROVEMENTS

Attachment: BR-1413-F
May 23,2019



Board Report No. 1414-F                             Date: May 23, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL OF LOS ANGELES COUNTY OFFICE OF EDUCATION AGREEMENT 
 FOR FACILITIES, SUPPLIES, AND SERVICES BUSINESS ENHANCEMENT 
 SYSTEM TRANSFORMATION (BEST) PROJECT AGREEMENT FOR USE OF 
 FACILITIES AT THE BLAIR SCHOOL SITE 
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves the facilities use agreement between Los Angeles County Office of Education 
(LACOE) and Pasadena Unified School District for exclusive use of two classrooms at the Blair 
Middle School campus.  

 
 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
 
I.      BACKGROUND 

 Los Angeles County Office of Education is interested in exclusive use of two 
classroom/training rooms located at 1201 S. Marengo Avenue, Rooms 1115 & 1116, 
Pasadena, CA 91106, totaling approximately 1,900 square feet for implementation of the 
BEST Advantage System project.  
 

II.  STAFF ANALYSIS 
  District staff recommends the approving lease agreement for facility use the terms of the  
  agreement will be from July 1, 2019 to June 30, 2022. The hours of operation shall be from 
  6:00 a.m. to 8:00 p.m., Monday through Friday. The annual usage fee is $9.82 per square   
  foot of occupied space per year, for facilities, supplies, and services provided as outlined  
  per the agreement. District policy consideration is to ensure a clean, safe, and orderly  
  environment that supports learning. 

 
  The Facilities Committee vetted this Board Report on May 16, 2019. 
   
  Attachment: Los Angeles County Office of Education Agreement for Facilities, Supplies,  
   and Services Business Enhancement System Transformation (BEST) Project and PUSD. 

 
III.      FISCAL IMPACT   
  LACOE shall pay District an annual fee of $18,658.00 

 
 
 
 
 
 
   

Pasadena Unified School District 
Board of Education Agenda:  May 23, 2019 
Submitted by: __________________________________ 
                         Nelson Cayabyab, Chief Facilities Officer 
 



Board Report No. 1414-F                             Date: May 23, 2019 

 
 
  
 
 
 
 
Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator: Nadia Zendejas, Executive Secretary 

Funding title / code:   
Name: General Fund  
String: 01.-00000.0-00000-85000-8650-0000000 
 



Attachment: BR 1414-F
May 23, 2019





















Board Report No. 1415-F                             Date: May 23, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL TO INCREASE THE CONSULTANT CONTRACT AGREEMENT  
  WITH  ANSON RANE FOR PROJECT MANAGER SERVICES  
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves to increase the Consultant Contract Agreement with Anson Rane in the amount not to 
exceed $ 32,500.00 

 
 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
    
I.      BACKGROUND 

 On May 24, 2018 the Governing Board of the Pasadena Unified School District approved BR 
1314-F Consultant Agreement with Anson Rane for Project Manager Services in the amount 
not to exceed $110,112.00 during the 2018-2019 FY. 
 

II.  STAFF ANALYSIS 
  District staff recommends the contract increase for project management services for an    
         additional amount not to exceed $32,500.00 the requested additional fees are for continued  
  services through the end of the current fiscal year. The current projects that Mr. Rane is  
  assisting to manage are Don Benito ES- Building ‘C’ HVAC Replacement and Kitchen  
  Renovation, Washington ES/MS- Athletic Field Improvements, Norma Coombs ES- New  
  Admin and Classrooms Buildings, Blair HS Modernization, Muir HS- Building ‘D’   
  Accessibility Improvements and Washington Child Care Center. District Policy  
  Consideration  is to ensure a clean, safe, and orderly environment that supports learning. 
 
   The Facilities Committee vetted this Board Report on May 16, 2019. 
   
  Attachment: Anson Rane’s proposal  

 
III.      FISCAL IMPACT  
  Funds in an amount not to exceed $32,500.00 are available in the District Service Center 

Facilities Administration account, with this increase the new balance will be   
  $ 144,276.00 in said account as of May 09, 2019. 

 
 
 
 
 
 
 
 



Board Report No. 1415-F                             Date: May 23, 2019 

 
 
 
 
 
 
 
 
  
 
 
  
 
 
 
 
 
Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator:  Nadia Zendejas, Executive Secretary 

Pasadena Unified School District 

Board of Education Agenda:  May 23, 2019 

Submitted by: ________________________ 

                         Nelson Cayabyab, Chief Facilities Officer 

 

Funding title / code:   
Name: District Service Center Facilities Administration  
String: 21.1-95000.0-00000-85000-6265-0000710 



Attachment: BR 1415-F
May 23, 2019



Board Report No. 1416-F                             Date: May 23, 2019 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL TO INCREASE THE CONSULTANT CONTRACT AGREEMENT  
  WITH  T24 CONSULTING INC. KRZYSTOF (KRIS) ZAZIRSKI FOR PROJECT  
 MANAGER SERVICES  
 
RECOMMENDATION: The Governing Board of the Pasadena Unified School District 
approves to increase the Consultant Contract Agreement with T24 Consulting, Inc. Krzystof 
(Kris) Zazirski  in the amount not to exceed $29,792.00 

 
 
Anticipated Effect on Student Outcomes: Provides improvements to school facilities in support 
of 21st Century learning environments.  
 
    
I.      BACKGROUND 

 On May 24, 2018 the Governing Board of the Pasadena Unified School District approved BR 
1309-F Consultant Agreement with T24 Consulting, Inc. Krzystof (Kris) Zazirski for Project 
Manager Services in the amount not to exceed $113,088.00 during the 2018-2019 FY. 
 

II.  STAFF ANALYSIS 
  District staff recommends the contract increase for project management services for an    
         additional amount not to exceed $29,792.00 for additional 392 hours for the remainder of  
  the fiscal year. Services to include but limited to Project Management Consultation and  
  Construction Management, Project Management Services (Technology/Mechanical   
  Engineering Processes), Projgect Management, Bid Cycle, and Continuation Project  
  Management Services for John Muir HS, Eliot Middle School, Blair High School, Norma  
  Coobms Elementary School, Don Benito Elementary School, McKinley School, Sierra  
  Madre Elementary and Middle Schools, district wide solar projects, HVAC, site   
  consolidation projects, assistance with closeout of pas t DSA projects. The District Policy  
  Consideration is to ensure a clean, safe, and orderly environment that supports learning. 
 
   The Facilities Committee vetted this Board Report on May 16, 2019. 
   
  Attachment: T24 Consulting, Inc. Krzystof (Kris) Zazirski’s proposal. 

 
III.      FISCAL IMPACT  
  Funds in an amount not to exceed $29,792.00 are available in the District Service Center 

Facilities Administration account, with this increase the new balance will be   
  $ 114,484.00 in said account as of May 09, 2019. 

 
 
 
 



Board Report No. 1416-F                             Date: May 23, 2019 

 
 
 
 
 
 
 
 
 
 
  
 
 
  
 
 
 
 
 
Approved: 
 
  
___________________________________ 
Brian O McDonald, Ed.D. 
Superintendent 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Originator:  Nadia Zendejas, Executive Secretary 

Pasadena Unified School District 

Board of Education Agenda:  May 23, 2019 

Submitted by: ________________________ 

                         Nelson Cayabyab, Chief Facilities Officer 

 

Funding title / code:   
Name: District Service Center Facilities Administration  
String: 21.1-95000.0-00000-85000-6265-0000710 



Attachment: BR 1416-F
May 23, 2019
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