
Pasadena Unified School District’s Citizens’ Oversight Committee 
Report to the School Board and Community 

November, 2016 

This is the eighth annual report provided by the Citizens’ Oversight Committee (the 
“Committee”) to the School Board and Community, and this report covers the July 1, 2015 - 
June 30, 2016 fiscal year. 

The Committee’s Responsibilities 

The most important responsibility of the Citizens’ Oversight Committee is to monitor the 
expenditures of Proposition TT bond proceeds to insure that they comply with the governing 
law: the California Constitution, the Education Code, and the language of Proposition 
TT.  During the past year, the Committee has given increasing scrutiny to actual and proposed 
expenditures of Proposition TT funds.  The Committee formally disapproved two such 
expenditures.  The Board of Education rescinded its prior approval of one, and the appropriated 
funds were restored to the Proposition TT account.  The District withdrew the other, a proposed 
expenditure, before it was presented to the Board.   

In order to facilitate the Committee’s review of Proposition TT expenditures, the District has 
begun to provide notice of proposed expenditures to the Committee for its review before the 
proposals are submitted to the Board.  Since the close of the fiscal year, the District and the 
Committee have been working together to establish guidelines for which kinds of expenditures 
are permitted under Proposition TT and which are not.  Working with the District wherever and 
whenever possible, the Committee will continue to take all steps that are necessary or 
appropriate to make its oversight function truly effective. 

The Two Audits 

Another principle function of the Citizens’ Oversight Committee is to review the annual 
financial and performance audits of the Pasadena Unified School District  The financial audit 
addresses accuracy of the District’s Proposition TT income statement and balance sheet.  The 
performance audit seeks to verify that Proposition TT funds were spent only on the types of 
projects—fundamentally, capital projects—and the schools specified in the original ballot 
proposition approved by the voters.  capital projects and only on projects that were specified  

Financial Audit 

The Committee has reviewed the October 14, 2016 Independent Auditor’s Report on the 
Financial Audit of the Measure TT General Obligation Bond Building Fund and the Associated 
Reports on Internal Control over Financial Reporting and on Performance for the fiscal year 
ended June 30, 2016, submitted by Nigro & Nigro, PC, which were prepared in accordance with 
generally accepted accounting principles..  Those reports and the financials to which they pertain 
appear on the Proposition TT website, www.measurett.org, and the Committee encourages all 
members of the public to read them.  
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The Independent Auditor reports that, “In our opinion, the financial statements… present fairly, 
in all material respects, the financial position of the Measure “TT” General Obligation Bond 
Building Fund of Pasadena Unified School District, as of June 30, 2016, and the changes in 
financial position thereof for the fiscal year then ended in accordance with accounting principles 
generally accepted in the United States of America.”      

Thus, for the seventh consecutive year, the financial audit was, in technical terms, "clean" -- that 
is, the auditors found no problems or issues, and they could assure our Committee, and the 
public, that all proceeds from bond sales were fully accounted for and that all funds had been 
expended for properly authorized and eligible purposes.  The auditors reviewed transactions 
totaling approximately $16.8 million, representing over 45 % of all expenditures, and found no 
deficiencies in policies, practices or internal controls. 
 

Performance Audit 
 
In addition to the financial audit, the auditors conducted a "Performance Audit" to ensure that 
bond funds were spent only on appropriate capital projects and only on projects that fell within 
the scope of the original bond measure approved by the voters.   
 
Within this audit, the auditors make a formal finding that three change orders for Field 
Elementary totaling $435,782 exceeded ten percent of the original contract price (1,467,000) 
and, therefore, were not in non-compliance with PCC 20118.4, which states the following: 

The board may authorize the contractor to proceed with performance of the change or 
alteration, without the formality of securing bids, if the cost so agreed upon does not 
exceed the greater of the following: 

 (1) The amount specified in Section 20111 or 20114, whichever is 
                      applicable to the original contract. 

 (2) Ten percent of the original contract price. 
 
The District responded to the audit finding by stating that work has already been completed and 
that it was “critical path” work that had to be completed before the remainder of the work could 
be done.  The District assured the Committee that henceforth proper procedures will be followed.  
.   
Furthermore, as part of this audit, the auditors visited construction sites at Washington Middle, 
Sierra Madre Middle, and Marshall schools to verify that expenditures made corresponded with 
actual work conducted at those sites.   
 
Thus, based upon the unqualified opinion of the Independent Auditors, the Committee can report 
to the public that, to the best of its knowledge, the District was fully in compliance with the 
requirements of Article XIIIA, section 1(b) (3) of the California Constitution and Education 
Code section 15278(b) for the fiscal year ended June 30, 2016.   

The Committee is pleased to report that the Independent Auditor’s Report for the fiscal year just 
ended was again completed only three and one-half months after the close of the fiscal year to 
which it pertains, well within the statutory deadline and much more rapidly than in most other 
jurisdictions within California.  This accomplishment is attributable in large part to the diligence, 



commitment, and professionalism of the Committee’s and the District’s auditor, Nigro & Nigro, 
PC.  It is also worth noting that the Oversight Committee’s Audit Subcommittee continues to 
work closely and effectively with the School District and the audit firm, and deserves a 
significant amount of credit for the quick turnaround in this year’s audit. 

Issuance of the Final series of Measure TT bonds 
 
The District so far has sold three series of Measure TT bonds – the first for $125 million in 2009, 
and the second for an additional $125 million in 2012.  On May 25, 2016 the District issued the 
last $100 million of Series 2016 General Obligation Bonds.  The bonds were issued as current 
interest serial bonds with stated interest rates ranging between 2.0% and 5.0% and fully maturing 
on August 1, 2036.   
 
The revenue from those bond sales, along with interest earned, is held in trust for the District and 
accounts for the $142.5 million account balance (after subtracting accounts payable) at the end of 
the last fiscal year. 
 
Planning and policies 
 
In the 2015-2016 fiscal year, the District worked on adopting a new Educational Master Plan that 
will direct future Measure TT Bond spending on schools and facilities that will support this plan.  
However, it is important to note that the District promised voters transparency and accountability 
in 2008 when voting for this bond by promising a long- term Facilities Master Plan, updated 
quarterly and annually.  Although the District continued efforts to adjust the Master Plan to 
account both for lower capital funding levels and anticipated demographic changes, the 
Committee continues to be concerned that the original Facilities Master Plan (adopted in 2008) 
has not been formally updated, vetted by school sites, and approved by the Board of Education. 
 
Facilities Department 
 
Nelson Cayabyab continues to serve as Chief of Facilities.  Over the course of the past fiscal 
year, he has hired two Construction Specialists, two Accounts Specialists and three Project 
Manager Consultants (AE Expert, DSA Project Inspector, and Engineer Project Manager).  Mr. 
Cayabyab has worked hard to make the best use of the District’s resources, in regard to 
personnel.  His desire is to build a solid team that can oversee each project with the expertise 
needed to complete the projects on time and on budget.   
 
Significant School Projects  
 
During the July 1, 2015 - June 30, 2016 period covered by the independent audits, by far the two 
largest projects continued to be Sierra Madre Middle School and McKinley K-8, with smaller 
projects underway at Washington MS, Marshall, Altadena, and Eliot.  Currently, Nelson and his 
team are working on feasablility studies for the majority of the schools throughout the District, in 
order to eliminate wasteful re-bidding and change orders for upcoming projects.    
 
The District appears to be continuing its success in holding "soft costs" (architectural fees and 
other non-construction expenses) at a level less than 25% of overall costs.  The District now 



provides monthly reports showing the aggregate soft costs and hard costs for all projects 
financed through Measure TT. 
 
Oversight Committee 
 
In April, 2016, the Board of Education ratified the reappointment of 3 existing members of the 
Citizens Oversight Committee and appointment of 4 new members.  Since then, two members 
have resigned, thereby leaving a total of 13 current members out of the maximum 15 permitted 
by the Committee Bylaws. 
 
The current Committee members (as of the date of this report) are as follows: Gretchen Vance 
(Chair), Clifton Cates (Vice Chair and Chair, Audit Subcommittee), Steven Cole (Liaison to the 
Facilities Committee of the Board of Education), Geoffrey Commons, Quincy Hocutt, Joelle 
Morisseau-Phillips, Willie Ordonez, Mikala Rahn, Diana Verdugo, Glen De Veer, Chris 
Romero, Derek Walker, and Jen Wang. 
 
In addition to the activities described above, the Citizens Oversight Committee continues to work 
with the Board of Education to update the Committee’s governing bylaws and to modernize the 
Committee’s website so that all material information—annual reports, annual audits, Committee 
membership, bylaws, meeting agendas, meeting minutes, and other reports to the community will 
be easily accessible to the public.  The Committee also participates in site visits throughout the 
year, touring both updated and aging facilities throughout the district and participates in School 
Site Council Meetings whenever possible. 
 
Although the Committee is a volunteer citizen panel with narrowly-defined authority and 
responsibilities (as explained in the first section of this report), it takes seriously its basic 
mission: to monitor the expenditure of bond funds for the construction and refurbishment of 
schools in the Pasadena Unified School District on behalf of all residents of the District.  
Members of the public are encouraged to attend Committee meetings, to visit the Committee’s 
website, and to contact the Committee on any subject within its purview. 
 
Respectfully submitted, 
 
 
 
 
Gretchen Vance 
Chair 
  



Appendix A 
 

Oversight Committee Members – See below for member requirement reference 
 
Gretchen Vance (Chair) - (4) 
Clifton Cates, III (Vice Chair and Chair, Audit Subcommittee) – (6) 
Steven Cole (Liaison to the Facilities Committee of the Board of Education) – (4) 
Geoffrey Commons – (2) 
Quincy Hocutt – (6) 
Joelle Morisseau-Phillips – (3) 
Willie Ordonez – (3) 
Mikala Rahn – (1) 
Glen De Veer – (4) 
Chris Romero – (1) 
Derek Walker – (5) 
Diana Verdugo – (6) 
Jen Wang – (3) 
 
 
(1) Member who is active in a business organization representing the business community 

located within the District (requires one) 
(2) Member active in a Sr. Citizen’s Organization (requires one) 
(3) Member who is the parent or guardian of a child enrolled in the District (requires one) 
(4) Member who is both a parent or guardian of a child enrolled in the District and active in 

parent-teacher organization (requires one) 
(5) Member who is active in a bona fide taxpayers’ organization (requires one) 
(6) General Member (requires four) 
 



 ANALYSIS OF  BOARD REPORTS  1142 through 1150

Board Report 
Item

DESCRIPTION COSTS Argument FOR Approval Argument AGAINST Approval
COC     

RECOMMENDATION

1133 through 
1141

These Board Reports, submitted since 
the last COC meeting, do not affect 
Measure TT Funds, per the PUSD staff, 
and were not forwarded to the COC 

1142 This is a CREDIT change order for 
Washington Middle School to Shenk 
Developers. This order deletes the 
purchase of Cisco computer network 
equipment, as it was purchased directly 
by the District. 

($10,450) This is a credit.  It would be difficult to find an argument 
against a credit.  :-)                                                   
It must be noted that the BR says that "funds 
are available in the Measure TT account."

APPROVAL

1143 This is a  change order for Washington 
Middle School to Shenk Developers. This 
BR authorizes changes to fire alarms and 
sprinkler systems and other mechanical 
systems.  This brings the building up to 
recent code changes that were not 
included in the original specifications. 

$10,383 Code changes must be adhered to for 
safety. 

Continual questions arise regarding  
competency to comply with  original plans by 
contractors.  In this case $4,200 of the total 
amount is to provide a higher horsepower 
motor to meet the specified air volume 
movement.  The spec has not changed, but the 
contractor's ability to initially determine the 
power required appears to be faulty, resulting 
in additional cost. 

APPROVAL, as this activity 
is permitted by law and is 
necessary.                                             
It appears that PUSD 
continues to pay for poor 
performance by its 
contractors. 

1144 There was no BR 1144 provided.  It is 
assumed that is was not related to 
Measure TT funding. 

No action required.



 ANALYSIS OF  BOARD REPORTS  1142 through 1150

Board Report 
Item

DESCRIPTION COSTS Argument FOR Approval Argument AGAINST Approval
COC     

RECOMMENDATION

1145 This is for an energy "audit" of Marshall 
Fundamental.  Equipment procured via 
Measure "Y" over 17 years ago is near 
the end of its energy efficient life.  This 
audit will determine the remaining life 
of existing equipment, and correct 
energy deficiencies. The contractor is 
Schneider Electric. 

$42,891 Aging equipment may need to be 
upgraded.  This audit will determine 
what and when and provide a 
guaranteed energy savings proposal. 
If PUSD executes a contract within 60 
days of the audit, this fee is included 
in the subsequent contract. 

This audit will only provide a new scope of 
work and suggested energy improvement 
measures.  A proposal for action and 
associated costs will follow. 

APPROVAL

1146 This is the recurring "continuity of work" 
agreement with Parsons for a six month 
duration. 

$65,572 Parsons is an expert in managing a 
Continuity Work Agreement (CWA.)

The work does not directly affect construction 
activity, only who does it. The Project Manager 
alone is paid at the rate of $157 per hour. 

 DISAPPROVAL               This 
expenditure is only 
remotely related to the 
"construction, 
reconstruction, 
rehabilitation or 
replacement of school 
facilities."

1147 A contract with WLC architects to 
prepare a classroom utilization capacity 
study for 28 school sites.  It is part of the 
Facilities Master Plan process.       The 
data will be presented to the Board in 
April 2017.

$72,510 Data on classroom utilization and 
capacity at each school would be 
necessary data for a Facilities Master 
Plan. 

This study was also done in 2013.  There is no 
need to redo the study at schools that have not 
changed.  For those schools where classroom 
additions have been made, it should be data 
readily available from the school principal, at 
no cost to the PUSD. 

 DISAPPROVAL                 
For the few sites upgraded 
since 2014, these data 
could be obtained by 
surveying school principals. 

1148 BR 1148 was not provided, but the 
attachments were.  It is an energy 
design proposal from Southland Energy 
for an auditorium and central plant for 
Longfellow Elementary. 

$118,418 This is a design only for an energy 
package for Longfellow's auditorium 
and central plant.  It would include 
an energy assessment for the entire 
campus. 

A proposal for action and associated costs will 
follow this activity.  

APPROVAL



 ANALYSIS OF  BOARD REPORTS  1142 through 1150

Board Report 
Item

DESCRIPTION COSTS Argument FOR Approval Argument AGAINST Approval
COC     

RECOMMENDATION

1149 There was no BR 1149 provided.  It is 
assumed that it was not related to 
Measure TT funding. 

1150 This contract is with "All Areas 
Inspection" to provide inspection 
services at Sierra Madre Middle School. 

$30,000 Inspection services are required for 
construction projects.

The contract read to provide services until 
completion, or until Nov. 30, 2016.  The project 
is complete.  The time is past.  What is this for?  
If it is for past work already done, why was it 
not paid in a timely manner.  

DISAPPROVAL                           

SUMMARY $329,324 
There are no dollars in these BR's for actual 
construction activity 



Report No. 1140-F  Meeting Date: January 26, 2017  
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL AND AWARD OF CONTRACT RC111150:16:17 WITH THE 
BELTMANN GROUP TO PROVIDE DISTRICTWIDE MOVING SERVICES RELATING TO 
RFP #25-16/17  
 
RECOMMENDATION: The Board of Education approve and award contract RC1150:16:17 
with The Beltmann Group to provide Districtwide Moving Services relating to RFP #25-16/17. 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.    BACKGROUND 

           The District advertised a Request to Proposal (RFP) for Districtwide Moving Services.  The 
advertisement was placed in the Pasadena Journal from November 3, 2016 through 
November 16, 2016 for 14 consecutive days.  Five (5) firms responded and the low-bidder 
was The Beltmann Group.  There is an ongoing need for moving services, primarily due to 
Measure TT projects.  These services may include moving and/or packing of furniture, 
equipment and supplies from one site to another or for storage while construction is in 
progress.  

 
  II.  STAFF ANALYSIS 
 District staff recommends approving contract with The Beltmann Group for Districtwide 

Moving Services on an as needed basis.  Contract term shall be for two (2) years with the 
option to renew for an additional three (3) years.  

  
 The Facilities Subcommittee vetted this board report on January 19, 2017. 
 
 Attachment(s):  Agreement 
    Bid Recap Sheet 

  
III.   FISCAL IMPACT 

Funds are available in the Measure TT Account for projects related to Measure TT 
construction projects.  Services will be provided on an as needed basis. 

 
 
 
 
 
 

 

Originator: Christine Ward, Administrator, Procurement & Contracts 

 

Pasadena Unified School District 
Board of Education Agenda:  January 26, 2017 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 

Funding Code: 21.1-95000.0-00000-85000-6276-0000710 



1

DESCRIPTION / VENDOR

Time Stamp

 Introduction Letter & Firm Overview          
 Exhibit B
Financial Interest Certification          
 Exhibit E
Reference Form          
 Exhibit G
Noncollusion Declaration          
 Exhibit H
Contractor's Certificate Regarding WC          

HOURLY RATES Regular
Prevailing

Wage Regular
Prevailing

Wage Regular
Prevailing

Wage Regular
Prevailing

Wage Regular
Prevailing

Wage

Project Manager  $    56.00  $    75.71  $    88.66 $0.00 $0.00  $    40.00  $    45.00  $    45.00  $    45.00 

Supervisor  $    45.00  $    62.11  $    68.64  $    28.00  $    42.00  $    32.00  $    41.50  $    45.00  $    45.00 

Foreman  $    45.00  $    62.11  $    68.64  $    26.00  $    40.00  $    32.00  $    41.50  $    45.00  $    45.00 

Helper/Crewman  $    34.00  $    39.32  $    54.34  $    24.00  $    38.00  $    28.00  $    39.50  $    45.00  $    45.00 

Packers  $    36.00  $    49.25  $    54.34  $    24.00  $    38.00  $    30.00  $    41.50  $    48.00  $    48.00 

Installers  $    40.00  $    49.25  $    65.78  $    32.00  $    44.00  $    38.00  $    48.00  $    50.00  $    50.00 

Truck w/lift gate (includes driver)  $    68.00  $    81.59  $    97.24  $    55.00  $    68.00  $    60.00  $    66.00  $    65.00  $    68.00 

Van (includes driver)  $    70.00  $    81.59  $    97.24  $    55.00  $    68.00  $    55.00  $    61.00  $    65.00  $    68.00 

TOTAL BY WAGE TYPE  $ 394.00  $ 500.93  $ 594.88  $ 244.00  $ 338.00  $ 315.00  $ 384.00  $ 408.00  $ 414.00 

MISC ITEMS

Boxes/Each 2.00$    1.5 cf

Carts/Rental/Day 1.75$     each (7) days 

Bins/Week 2.00$    2.7 cf 2.25$     each (7) days 

Shrink Wrap/Roll

Tape/Roll

Gondolas 12.50$    weekly rental 5.00$    
 Per week if kept 
after move 5.00$    

 (if rented) 
each (7) days 

Book Carts 12.50$    weekly rental 5.00$    
 Per week if kept 
after move 1.75$    

 (if rented) 
each (7) days 

Speed Packs 5.00$    weekly rental 5.00$    
 Per week if kept 
after move 15.00$    each  

Dollies 2.00$    weekly rental 2.00$    
 Per week if kept 
after move 

Bubble Pack 250.00$    250 ft roll 75.00$    per roll 40.00$    per roll 65.00$    per roll

Moving Labels 15.00$    1000 pk

RFP RECAP  NO.  25-16/17
Moving Services

RFP DUE DATE AND TIME:  12/08/16, 2pm

1 2 3 4 5

12/08/16, 12:55pm 12/08/16, 12:37pm 12/08/16, 11:50am 12/08/16, 11:25am 12/06/16, 1:37pm

Graebel Vanlines Corovan Beltman Group Mover Services, Inc.
Chipman Relocation 

& Logistics

2.30$     1.75$     1.30$     1.50$     

 N
O

N
E PR

O
VID

ED
 

Included 3.00$     1.00$     
 $5.00, no charge during moving activity.  

$5.00/week if kept after move - $0.714/day 

1.00$     1.50$     1.25$     

2.00$     2.50$     N/C 2.00$     1.00$     

25.00$     27.00$     N/C
 $30.00 (included in move labor. 
No charge if it is part of move) 45.00$     

$0.00 N/C

$0.00 N/C

$0.00 N/C

$0.00 N/C N/C

$75.00

$0.00 N/C N/C N/C

Attachment-BR 1140-F
January 26, 2017



EXHIBIT A 
 

AGREEMENT  
 
 

This AGREEMENT is made and entered into this 1st day of February, 2017], between Pasadena Unified 
School District, hereinafter referred to as ("DISTRICT"), and The Beltmann Group, hereinafter 
referred to as "VENDOR "; 
 
ARTICLE I - SCOPE AND SERVICES TO BE PROVIDED BY VENDOR 

1. Services to Be Provided By VENDOR. VENDOR shall provide to the DISTRICT on the terms 
herein set forth all of the services articulated in EXHIBIT C and D to this Agreement 

2. Compensation. The rate and price schedule information which includes the cost of all services to 
be provided pursuant to this AGREEMENT is attached as EXHIBIT F. 

3. Term. VENDOR shall commence providing services under this Agreement as of February 1, 
2017, on an as needed basis, and shall thereafter diligently undertake to perform such services as 
VENDOR is required to perform hereunder throughout the term of this AGREEMENT. 
 
The initial term of this agreement shall be for two (2) years with an option to renew for up 
to three (3) additional years. Notwithstanding the foregoing, the District shall have such 
early termination rights as are articulated in Article III hereof. 

 
ARTICLE II - VENDOR'S SERVICES AND RESPONSIBILITIES 

1. VENDOR's Certifications, Representations and Warranties. The VENDOR makes the following 
certifications, representations, and warranties for the benefit of the DISTRICT and VENDOR 
acknowledges and agrees that the DISTRICT, in deciding to engage VENDOR pursuant to this 
AGREEMENT, is relying upon the truth and validity of the following certifications, 
representations and warranties and their effectiveness throughout the term of this AGREEMENT 
and the course of VENDOR's engagement hereunder: 

a. VENDOR is qualified in all respects to provide to the DISTRICT all of the services 
contemplated by this AGREEMENT and, to the extent required by any applicable laws, 
VENDOR has all such licenses and/or governmental approvals as would be required to 
carry out and perform for the benefit of the DISTRICT, such services as are called for 
hereunder. 

b. VENDOR, in providing the services and in otherwise carrying out its obligations to the 
DISTRICT under this AGREEMENT, shall, at all times, comply with all applicable 
federal, state, and local laws, rules, regulations, and ordinances, including worker's 
compensation and equal protection and nondiscrimination laws. 

 
ARTICLE III - TERMINATION 

1. This AGREEMENT may be terminated by either party upon ten (10) days written notice to the 
other party in the event of a substantial failure of performance by such other party, including 
insolvency of VENDOR; or if the DISTRICT should decide to abandon or indefinitely postpone 
the services which VENDOR is agreeing to provide pursuant to this AGREEMENT. 

2. In the event of a termination based upon abandonment or postponement by DISTRICT the 
DISTRICT shall pay the VENDOR for all services performed and all expenses incurred under 
this AGREEMENT supported by documentary evidence, including payroll records, and expense 
reports up until the date of the abandonment or postponement plus any sums due the VENDOR 
for DISTRICT approved extra services. In ascertaining the services actually rendered hereunder 



up to the date of termination of this AGREEMENT, consideration shall be given to both 
completed work and work in process of completion. 

3. This AGREEMENT may be terminated without cause by the DISTRICT upon thirty (30) days 
written notice to VENDOR. In the event of a termination without cause, the DISTRICT shall pay 
VENDOR for all services performed and all expenses incurred under this AGREEMENT 
supported by documentary evidence, including payroll records, and expense reports up until the 
date of notice of termination plus any sums due the VENDOR for DISTRICT approved extra 
services. 

4. In the event of a dispute between the parties as to performance of the work or the interpretation of 
this AGREEMENT, or payment or nonpayment for work performed or not performed, the parties 
shall attempt to resolve the dispute. Pending resolution of this dispute, VENDOR agrees to 
continue the work diligently to completion. If the dispute is not resolved, VENDOR agrees it will 
neither rescind the AGREEMENT nor stop the progress of the work, but VENDOR's sole remedy 
shall be to submit such controversy to determination by a court having competent jurisdiction of 
the dispute, after the services provided for in this AGREEMENT have been completed, and not 
before. 

 
ARTICLE IV - COMPENSATION TO THE VENDOR 

1. The DISTRICT shall compensate the VENDOR as set forth in EXHIBIT F attached hereto and 
incorporated herein by this reference. 

2. The prices set forth in EXHIBIT F shall remain valid and in force for one (I) year from the date 
set forth in Article I, Paragraph 3. Thereafter, prices may be increased or decreased, by mutual 
consent of both parties at the one (I) year anniversary of the AGREEMENT or at the time of 
extension. Proposed increases or decreases shall not exceed the average Consumer Price Index 
(CPI) for the local California area during the preceding four (4) quarters. 

 
ARTICLE V - MISCELLANEOUS 

1. To the fullest extent permitted by law, VENDOR agrees to indemnify, defend and hold 
DISTRICT entirely harmless from all liability arising out of: 

a. Any and all claims under Workers' Compensation acts and other employee benefit acts 
with respect to VENDOR's employees or VENDOR's subcontractor employees arising 
out of VENDOR's work under this AGREEMENT; and 

b. Liability for damages for (I) death or bodily injury to person; (2) injury to, loss or theft of 
property; (3) any failure or alleged failure to comply with any provision of law or (4) any 
other loss, damage or expense arising under either (1), (2), or (3) above, sustained by the 
VENDOR or any person, firm or corporation employed by the VENDOR upon or in 
connection with the PROJECT, except for liability resulting from the sole or active 
negligence, or willful misconduct of the DISTRICT, its officers, employees, agents or 
independent consultants who are directly employed by the DISTRICT; 

c. Any loss, injury to or death of persons or damage to property caused by any act, neglect, 
default or omission of the VENDOR, or any person, firm or corporation employed by the 
VENDOR, either directly or by independent contract, including all damages due to loss 
or theft, sustained by any person, firm or corporation including the DISTRICT, arising 
out of, or in any way connected with the services performed by VENDOR in accordance 
with this Agreement, including injury or damage either on or off DISTRICT property; but 
not for any loss, injury, death or damages caused by the sole or active negligence, or 
willful misconduct of the DISTRICT. 

d. Any liability for damages which may arise from the furnishing or use of any copyrighted 
or uncopyrighted matter or patented or unpatented invention under this Agreement. The 
VENDOR, at VENDOR's own expense, cost, and risk, shall defend any and all claims, 
actions, suits, or other proceedings that may be brought or instituted against the 



DISTRICT, its officers, agents or employees, on any such claim or liability, and shall pay 
or satisfy any judgment that may be rendered against the DISTRICT, its officers, agents 
or employees in any action, suit or other proceedings as a result thereof. 
 

2. VENDOR shall purchase and maintain policies of insurance with an insurer or insurers, qualified 
to do business in the State of California and acceptable to DISTRICT which will protect 
VENDOR and DISTRICT from claims which may arise out of or result from VENDOR's actions 
or inactions relating to the AGREEMENT, whether such actions or inactions be by themselves or 
by any subcontractor or by anyone directly or indirectly employed by any of them, or by anyone 
for whose acts any of them may be liable. The aforementioned insurance shall include coverage 
for: 

a. The VENDOR agrees to carry workers' compensation insurance to protect its respective 
employees at a limit determined by the Labor Code of the State of California and 
Employers' Liability insurance in the amount of ONE MILLION DOLLARS 
($1,000,000) or its current limit of each, whichever is greater. Proof of such coverage will 
be furnished prior to the commencement of the AGREEMENT. A waiver of subrogration 
is required 

b. The VENDOR shall maintain commercial general and automobile insurance to cover 
VENDOR's activities with minimum combined single limit per occurrence for bodily 
injury, personal injury, and property damage of ONE MILLION DOLLARS ($1,000,000) 
or VENDOR's current limits, whichever is greater. Commercial general and automobile 
liability insurance to include premise and automobile operations, products/completed 
operations, contractual, independent Vendors, broad form property damage, and personal 
injury. The VENDOR shall provide DISTRICT with a certificate of insurance and 
original endorsement naming the DISTRICT, its governing board, employees, and 
volunteers as additional insured with regard to the general liability insurance prior to the 
commencement of the program. 

c. Each policy of insurance required in (b) above shall name The Pasadena Unified School 
District, its agents, and officers as additional insureds; shall state that, with respect to the 
operations of VENDOR hereunder, such policy is primary and any insurance carried by 
DISTRICT is excess and non-contributory with such primary insurance; shall state that 
not less than thirty (30) days' written notice shall be given to DISTRICT prior to 
cancellation; and, shall waive all rights of subrogation. VENDOR shall notify DISTRICT 
in the event of material change in, or failure to renew, each policy. Prior to commencing 
work, VENDOR shall deliver to DISTRICT certificates of insurance as evidence of 
compliance with the requirements herein. In the event VENDOR fails to secure or 
maintain any policy of insurance required hereby, DISTRICT may, at its sole discretion, 
secure such policy of insurance in the name of and for the account of VENDOR, and in 
such event VENDOR shall reimburse DISTRICT upon demand for the cost thereof. 
 

3. VENDOR, in the performance of this AGREEMENT, shall be and act as an independent Vendor. 
VENDOR understands and agrees that VENDOR and all of VENDOR's employees shall not be 
considered officers, employees or agents of the DISTRICT, and are not entitled to benefits of any 
kind or nature normally provided employees of the DISTRICT and/or to which DISTRICT's 
employees are normally entitled, including, but not limited to, State Unemployment 
Compensation or Worker's Compensation. VENDOR assumes the full responsibility for the acts 
and/or omissions of VENDOR's employees or agents as they relate to the services to be provided 
under this AGREEMENT. VENDOR shall assume full responsibility for payment of all federal, 
state and local taxes or contributions, including unemployment insurance, social security and 
income taxes for the respective VENDOR's employees. 
 



4. Nothing contained in this AGREEMENT shall create a contractual relationship with or a cause of 
action in favor of any third party against either the DISTRICT or VENDOR. 

 
5. The DISTRICT and VENDOR, respectively, bind themselves, their partners, officers, successors, 

assigns and legal representatives to the other party to this AGREEMENT with respect to the 
terms of this AGREEMENT. VENDOR shall not assign this AGREEMENT. 

 
6. This AGREEMENT shall be governed by the laws of the State of California. 

 
7. This AGREEMENT represents the entire AGREEMENT between the DISTRICT and VENDOR 

and supersedes all prior negotiations, representations or agreements, either written or oral. This 
AGREEMENT may be amended or modified only by an agreement in writing signed by both the 
DISTRICT and the VENDOR. 

 
8. Time is of the essence with respect to all provisions of this AGREEMENT. 

 
9. All exhibits referenced herein and attached hereto shall be deemed incorporated into and made a 

part of this AGREEMENT by each reference as though fully set forth in each instance in the text 
hereof. The parties, through their authorized representatives, have executed this AGREEMENT 
as of the day and year first written above. 

 
VENDOR: 
 
 
By: _____________________________________ 
 
 
 
 
DISTRICT: 
Pasadena Unified School District 
 
 
 
By: _____________________________________ 
 
 
Nelson Cayabyab, Chief Facilities Officer 
 
 
 









Report No. 1142-F  Meeting Date: January 26, 2017 
    

                                                                        

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL OF CREDIT CHANGE ORDER NO. 9 FOR CONTRACT NO. 13-13/14 
WITH SHENK DEVELOPERS IN THE AMOUNT OF -$10,450.00 FOR THE WASHINGTON 
MIDDLE SCHOOL – NEW CONSTRUCTION/CAMPUS ENRICHMENT [PHASE 1] 
  
Recommendation:  The Governing Board Approve Credit Change Order No. 9 with Shenk 
Developers for Contract No. 13-13/14 in the amount of -$10,450.00 for the Washington 
Middle School – New Construction/Campus Enrichment [Phase 1]. 
District Priority/Strategy: To ensure a, safe, and orderly environment that supports learning 
 
I.   BACKGROUND 

On June 26, 2014, the Governing Board of the Pasadena Unified School District authorized 
the Award of PUSD Bid# 13-13/14 for the Washington Middle School –New Gym and Site 
Work [Phase 1] to Shenk Developers in the amount of $9,870,000.00.  The previous 8 change 
orders increased the contract amount to $10,393,863.51. This Change Order No. 9 will 
decrease the contract value to $10,383.413.51 for a total percentage of change of 5.0% of the 
original contracted amount.  

 
II.   STAFF ANALYSIS/DISCUSSION 

Change Order No. 9 includes the deletion of the network equipment as it was purchased 
directly by the district.  A complete list of the change orders is attached.  
 
District Facilities staff recommends that the Governing Board approve credit Change Order 
No. 9 with Shenk Developers, Contract No 13-13/14 in the amount of -$10,450.00 for the 
Washington Middle School –New Construction/Campus Enrichment [Phase 1]. 
 
The Facilities Subcommittee vetted this report on January 19, 2017. 
 
Attachments:  Change Order No. 9.  

 
III. FISCAL IMPACT 

Funds are available in Measure TT Washington Middle School Account. 
 
 
 

        
 
 
 
 
 
 
 Originator: Nelson M. Cayabyab, Chief Facilities Officer 

Funding code:  21.1-95081.0-00000-85000-6270-0760000  

Pasadena Unified School District 
Board of Education Agenda:  January 26, 2017 
Prepared by: Nelson M. Cayabyab, Chief Facilities Officer 
 



CHANGE ORDER

September 29, 2016

009

Contact:

LPA, Inc.

TO: 5161 California Ave., Ste. 100

Irvine, CA  92617

Ph:    949-261-1001

Fax:  949-261-1190

Contract For:

The contract is changed as follows:

1.

Requested by:

Reason:

Reference:

X Credit Add $ (10,450.00)

The Contract Time will be Increased Decreased by working days X No change

03-113679

29046.20

Washington Middle School New Construction

Shenk Developers

DATE OF ISSUANCE:

CHANGE ORDER NO.:

CONTRACT NO.: 

DSA APPLICATION NO.:

DSA FILE NO.:

LPA PROJECT NO.:

PROJECT NAME: ARCHITECT:

Rick Musto

PUSD

District request for contractor to delete purchasing of Cisco gear. District will purchase in lieu of Shenk. 

CCD-B 028

210 North Central Avenue, Suite 225

Glendale, CA 91203

Phase 1 Construction of Building D (New Gymnasium, Lockers, Classrooms), Play Fields and Site Work

COP 138R Credit for cost of Cisco Gear

Attachment BR 1142-F
January 26, 2017



CHANGE ORDER

September 29, 2016

009

03-113679

29046.20

DATE OF ISSUANCE:

CHANGE ORDER NO.:

CONTRACT NO.: 

DSA APPLICATION NO.:

DSA FILE NO.:

LPA PROJECT NO.:

TOTAL COST OF THIS CHANGE ORDER: Credit X Add $ -10,450.00

The original Contract sum  was …………………………………………………………………………………………………………………..$ 9,870,000.00

Net change by previously authorized Change Orders ……………………………………………………………..………………….$ 523,863.51

The Contract  sum prior  to this Change Order was ……………………………..……………………………………………………..$ 10,393,863.51

The Contract sum will be      Increased X Decreased by this Change Order by……....$ (10,450.00)

The new Contract sum , including this Change Order will be…………………………...…………………………………………..$ 10,383,413.51

The Contract Time will be Increased Decreased by working days X No change

No Change

Date:

OWNER: Date:

CONTRACTOR Date:

LPA, Inc./ Rick Musto

ARCHITECT:

The date of substantial completion as of the date of this Change Order is………………………….

9/29/2016
 12/14/16



Report No. 1143-F  Meeting Date: January 26, 2017 
    

                                                                        

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 

Topic: APPROVAL OF CHANGE ORDER NO. 10 FOR CONTRACT NO. 13-13/14 WITH 
SHENK DEVELOPERS IN THE AMOUNT OF $33,303.00 FOR THE WASHINGTON 
MIDDLE SCHOOL – NEW CONSTRUCTION/CAMPUS ENRICHMENT [PHASE 1] 
  
Recommendation:  The Governing Board Approve Change Order No. 10 with Shenk 
Developers for Contract No. 13-13/14 in the amount of $33,303.00 for the Washington 
Middle School – New Construction/Campus Enrichment [Phase 1]. 
District Priority/Strategy: To ensure a, safe, and orderly environment that supports learning 
 
I.   BACKGROUND 

On June 26, 2014, the Governing Board of the Pasadena Unified School District authorized 
the Award of PUSD Bid# 13-13/14 for the Washington Middle School –New Gym and Site 
Work [Phase 1] to Shenk Developers in the amount of $9,870,000.00.  The previous 9 change 
orders increased the contract amount to $10,383,413.51. This Change Order No. 10 will 
increase the contract value to $10,416.716.51 for a total percentage of change of 5.5%.  

 
II.   STAFF ANALYSIS/DISCUSSION 

Change Order No. 10 includes some fire alarm and fire sprinkler modifications and 
additions, some mechanical changes and minor architectural changes. A complete list of 
change orders is attached. District Facilities staff recommends that the Governing Board 
approve Change Order No. 10 with Shenk Developers, Contract No 13-13/14 in the amount 
of $33,303.00 for the Washington Middle School –New Construction/Campus Enrichment 
[Phase 1]. These additional Change Orders were necessary to bring the building up to most 
recent code changes that were not included in the original plans and specifications. 
 
The Facilities Subcommittee vetted this report on January 19, 2017. 
 
Attachments:  Change Order No. 10  

 
III. FISCAL IMPACT 

Funds are available in Measure TT Washington Middle School MTT project account. 
 
 
 

        
 
 
 
 
 
 
 Originator: Nelson M. Cayabyab, Chief Facilities Officer 

Funding code:    21.1-95081.0-00000-85000-6270-0760000 

Pasadena Unified School District 
Board of Education Agenda: January 26, 2017 
Prepared by: Nelson M. Cayabyab, Chief Facilities Officer 
 



CHANGE ORDER

December 14, 2016

010

Contact:

LPA, Inc.

TO: 5161 California Ave., Ste. 100

Irvine, CA  92617

Ph:    949-261-1001

Fax:  949-261-1190

Contract For:

The contract is changed as follows:

1.

Requested by:

Reason:

Reference:

Credit X Add $ 4,178.00 

The Contract Time will be Increased Decreased by working days X No change

2.

Requested by:

Reason:

Reference:

Credit X Add $ 2,581.00 

The Contract Time will be Increased Decreased by working days X No change

3.

Requested by:

Reason:

Reference:

Credit X Add $ 2,847.00 

The Contract Time will be Increased Decreased by working days X No change

4.

Requested by:

Reason:

Reference:

Credit X Add $ 940.00 

The Contract Time will be Increased Decreased by working days X No change

210 North Central Avenue, Suite 225

Glendale, CA 91203

Phase 1 Construction of Building D (New Gymnasium, Lockers, Classrooms), Play Fields and Site Work

COP 139R  Work associated with RFI 346 for the DDC Controls at Exhaust Fans. 

Shenk Development

Drawing coordination with the magnetic started and the DDC Controls at Exhaust Fans. 

RFI 346

COP 140R Provide Power for Shot Clocks at Gym.

Shenk Development

Provide power to (2) shot clocks.

RFI 356

COP 141R Provide power to water heater

Shenk Development

Water heater in room 109 electrical connection required. 

03-113679

29046.20

Washington Middle School New Construction

Shenk Developers

DATE OF ISSUANCE:

CHANGE ORDER NO.:

CONTRACT NO.: 

DSA APPLICATION NO.:

DSA FILE NO.:

LPA PROJECT NO.:

PROJECT NAME: ARCHITECT:

Rick Musto

RFI 336

COP 136 Provide Schlege Permanent cores for drawers.

PUSD

Implement new District hardware standard.

CCD A-026

Attachment-BR 1143
January 26, 2017



CHANGE ORDER

December 14, 2016

010

03-113679

29046.20

DATE OF ISSUANCE:

CHANGE ORDER NO.:

CONTRACT NO.: 

DSA APPLICATION NO.:

DSA FILE NO.:

LPA PROJECT NO.:

5.

Requested by:

Reason:

Reference:

Credit X Add $ 3,050.00 

The Contract Time will be Increased Decreased by working days X No change

6.

Requested by:

Reason:

Reference:

Credit X Add $ 2,639.00 

The Contract Time will be Increased Decreased by working days X No change

7.

Requested by:

Reason:

Reference:

Credit X Add $ 2,989.00 

The Contract Time will be Increased Decreased by working days X No change

8.

Requested by:

Reason:

Reference:

Credit X Add $ 3,500.00 

The Contract Time will be Increased Decreased by working days X No change

9.

Requested by:

Reason:

Reference:

Credit X Add $ 4,200.00 

The Contract Time will be Increased Decreased by working days X No change

10.

Requested by:

Reason:

Reference:

Credit X Add $ 2,879.00 

The Contract Time will be Increased Decreased by working days X No change

11.

Requested by:

Reason:

Reference:

Credit X Add $ 3,500.00 

The Contract Time will be Increased Decreased by working days X No change

Shenk Development

Provide (4) heads to Rooms 107, 108, 119 and 126.

COP 144 Fire Sprinklers.

PUSD

Replace semi recessed heads in Gym soffit to concealed per District request. 

Field Request

COP 145 Fire Sprinklers.

COP 146R HVAC Unit Auto Shut down system.

Shenk Development

Code required shut down to AC Units by Fire Alarm system.

RFI 372

COP 147R Provide additional fire alarm equipment for connection to existing campus.

Shenk Development

Equipment required for communication to existing buildings FA panel. 

RFI 375

COP 149R Increase EF-G115  motor horse power to 1.5 HP.

Shenk Development

Higher HP required top meet specified air volume.

RFI 377

COP 150 Install terminate, test and label 6 pair copper from MDF to Gym IDF.

Shenk Development

Additional 6 pair needed for proper function of nodes at IDF. 

COP 152  Provide additional fire alarm equipment per RFI 378.

Shenk Development

(1) additional smoke detector required at Storage room 111.

RFI 378



CHANGE ORDER

December 14, 2016

010

03-113679

29046.20

DATE OF ISSUANCE:

CHANGE ORDER NO.:

CONTRACT NO.: 

DSA APPLICATION NO.:

DSA FILE NO.:

LPA PROJECT NO.:

TOTAL COST OF THIS CHANGE ORDER: Credit X Add $ 33,303.00

The original Contract sum  was …………………………………………………………………………………………………………………..$ 9,870,000.00

Net change by previously authorized Change Orders ……………………………………………………………..………………….$ 513,413.51

The Contract  sum prior  to this Change Order was ……………………………..……………………………………………………..$ 10,383,413.51

The Contract sum will be      X Increased Decreased by this Change Order by……....$ 33,303.00

The new Contract sum , including this Change Order will be…………………………...…………………………………………..$ 10,416,716.51

The Contract Time will be Increased Decreased by working days X No change

No Change

Date:

OWNER: Date:

CONTRACTOR Date:

The date of substantial completion as of the date of this Change Order is………………………….

ARCHITECT:

LPA, Inc./ Rick Musto

12/14/16



Report No. 1144-F  Meeting Date:  January 26, 2017 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 

Topic:  APPROVAL OF SCHNEIDER ELECTRIC PERFORMING AN INVESTMENT 
GRADED AUDIT PROPOSAL FOR IDENTIFYING POTENTIAL UTILITY SAVINGS FOR 
ENERGY EFFICIENT EQUIPMENT REPLACEMENT/UPGRADES FOR ELIOT MIDDLE 
SCHOOL.  
 
 
 
 
 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I. BACKGROUND: 

HVAC equipment installed during Measure Y has reached the end of its efficient life and 
will need replacement.  A prior Bright Schools audit performed in the summer of 2014 
found Eliot MS windows, interior and exterior lighting, individual room HVAC, and 
central plant in need of upgrades.   

   
II. STAFF ANALYSIS: 

   District staff recommends approving the Schneider Electric Investment Graded Audit   
   proposal in the amount not to exceed $34,357.00 for identifying utilities for energy  
   efficient equipment replacement/upgrades for Eliot Middle School. 

 
This Board Report was vetted at the Facilities Committee meeting on January 19, 2017. 
  
Attachment: Schneider Electric IGA Eliot Signed. 
 

III. FISCAL IMPACT:   
Funds in the total project amount not to exceed of $34,357.00 are available in the Measure 
TT Account for the Eliot Middle School project. 
  
 

 
 
 
 
 
 
 
Originator: Nelson Cayabyab, Chief Facilities Officer 

RECOMMENDATION:  The Board of Education Approve  Schneider Electric performing 
an Investment Graded Audit for identifying potential utility savings for energy efficient equipment 
replacement/upgrades for Eliot Middle School for the amount not to exceed $34,357.00. 
 

Pasadena Unified School District 
Board of Education Agenda January 26, 2017 
Prepared by: Nelson M. Cayabyab, Chief Facilities 

Officer 

Funding Code: 21.1-95015.0-00000-85000-6210-0700000 
 



Professional Services Proprietary and Confidential 
v12092013 1 

Investment Grade Audit Agreement 

This Investment Grade Audit Agreement (“Agreement”) is by and between Schneider Electric Buildings 
Americas, Inc. (“ESCO”) and Pasadena Unified School District (“Customer”) for the performance of an 
Investment Grade Audit to determine the scope of work, guaranteed savings amount, energy conservation 
measures (“ECMs”), and project price for a comprehensive improvement program. 

NOW, THEREFORE, in consideration of the mutual covenants and conditions hereinafter set forth, ESCO 
and Customer agree with the following terms and conditions. 

Section A, General Terms and Conditions 
Section B, Audit Services 

IN WITNESS WHEREOF, the individual signing this Agreement on behalf of its respective party represents 
that s/he has the authority to execute this Agreement as a duly authorized representative of such party as 
set forth below. 

Pasadena Unified School 
District

Schneider Electric Buildings 
Americas, Inc. 

By By
(Signature) (Signature) 

Print Name Print Name 

Title Title

Date Date

Attachment-BR 1144-F
January 26, 2017

SESA115720
Typewritten Text
Jordan Lerner

SESA115720
Typewritten Text
Regional Director

SESA115720
Typewritten Text
12/14/16



  

 

Professional Services  Proprietary and Confidential 
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Section A: General Terms and Conditions 
 

1. Entire Agreement 
This Agreement, and any documents incorporated by reference, constitute the entire understanding 
between ESCO and Customer and supersedes all prior oral or written understandings relating to the 
subject matter herein. This Agreement may not be altered or modified except by written instrument 
signed by a duly authorized representative of each party. 
 

2. Additional Services 
Customer may request the addition of services, whereby, ESCO’s compensation and scope of services 
shall be adjusted accordingly. Such changes in the Agreement shall be negotiated in good faith and 
authorized by written amendment to this Agreement signed by Customer and ESCO. The amendment 
to the Agreement must be fully executed by Customer and ESCO prior to any actual changes being 
implemented. Such additional services will become part of this Agreement and subject to the terms and 
conditions contained herein.  
 

3. Confidentiality  
 Neither party shall disclose to others any Confidential Information. “Confidential Information” shall mean 

all information or material, whether revealed orally, visually, or in tangible or electronic form, that is 
competitively sensitive material not generally known to the public that relates to the business of a party 
to this Agreement, or any of their respective interest holders, unless such information: (i) was already 
rightfully known and in possession of the receiving party at the time of disclosure by the disclosing 
party; or (ii) is in or has or will be entered into the public domain through no breach of this Agreement 
or other wrongful act of the receiving party; or (iii) has been rightfully received by the receiving party 
from a third party who is not known by the receiving party  to be under obligation of confidentiality to 
disclosing party and without breach of this Agreement; or (iv) is independently developed by receiving 
party without reference to the Confidential Information; or (v) is approved for release by written 
authorization from the disclosing party. This confidentiality obligation shall terminate two (2) years from 
the date of this Agreement. 
 

4. Insurance 
ESCO and Customer shall each maintain insurance coverage, including without limitation, workers’ 
compensation and employer’s liability at statutory limits and commercial general liability insurance 
covering public liability and property damage with limits generally required for its respective industry 
with not less than $1,000,000 each occurrence, $2,000,000 general aggregate. Such insurance shall 
be with reputable and financially responsible carriers authorized to transact business in the state in 
which the Facility is located and the services are being performed with an A.M. Best’s rating of at least 
A- VII. 

 

5. Limitation of Liability 
NEITHER PARTY SHALL BE LIABLE TO THE OTHER IN CONTRACT, IN TORT (INCLUDING 
NEGLIGENCE OR STRICT LIABILITY) OR OTHERWISE FOR ANY SPECIAL, INDIRECT, 
INCIDENTAL OR CONSEQUENTIAL DAMAGES WHATSOEVER. The remedies of Customer set forth 
herein are exclusive where so stated and the total cumulative liability of ESCO with respect to this 
Agreement or anything done in connection therewith, such as the use of any deliverable furnished 
hereunder, whether in contract, in tort (including negligence or strict liability) or otherwise, shall not 
exceed the price paid for the specific deliverable or service work performed that gives rise to the claim 
on which such liability is based.  
 



  

 

Professional Services  Proprietary and Confidential 
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6. Governing Law 
This Agreement will be governed, interpreted and construed by, under and in accordance with the laws, 
statutes and decisions of the state in which the Facility is located, without regard to its choice of law 
provisions. 
 

7. Ownership of Work Products 
All drawings, specifications and other documents and electronic data furnished by ESCO to Customer 
under this Agreement (“Work Products”) are deemed to be instruments of service and ESCO shall 
retain the ownership and property interest therein, including the copyrights and intellectual property 
thereto. Drawings, specifications, and other documents and materials and electronic data are furnished 
for use solely with respect to the guaranteed Energy Savings Contract with ESCO. 
 
Work Products may not be shared with any third parties, except to the extent as required by law, without 
the written permission of ESCO as referenced in this Section A:3. 
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Section B:  Audit Services 
 
1. Responsibilities: 

Customer Responsibilities: 
A. Provide ESCO a minimum of twenty-six (26) months of utility invoices for each facility serving 

each facility, etc. Utilities include natural gas, electric, water, fuel oil, propane or any other fuel 
source used on the premises. 

B. Provide complete access to Customer's facilities for ESCO to perform the energy efficiency 
analysis, measuring actual energy use, taking equipment inventory, determining operating 
schedules, identifying known operational deficiencies, etc. 

C. Provide access to key personnel to discuss operating requirements. 

D. Provide equipment lists and building plans for the purpose of facilitating understanding of the 
facility characteristics and the current sequences of operation. 

E. Meet with ESCO during the Investment Grade Audit to establish project criteria and make project 
decisions necessary for ESCO to complete in a timely manner. 

F. Inform ESCO at the point in which Customer becomes aware of any portions of scope that will not 
be included or funding that will not be available for final project implementation. 

G. Ensure legal review of any contract documents and provide comments to ESCO for negotiation of 
final guaranteed Energy Savings Contract. 

 

ESCO Responsibilities: 
A. Conduct a project programming meeting, facility walk-through(s) and personnel interview(s) to 

gain an understanding of facility operations, concerns, needs, and desired performance criteria. 

B. Work with Customer to define performance requirements, financial criteria, and desired project 
scope of work. 

C. Work with Customer to establish design, equipment, and operation standards with final approval 
by Customer. 

D. Provide Customer scope of work with final, firm, fixed pricing for a turnkey installation of the 
proposed project scope of work valid for sixty (60) days. 

E. Provide Customer projected and guaranteed energy and operational savings.  

F. Provide Customer projected construction schedule and staffing plan. 

G. Provide Customer a guaranteed Energy Savings Contract for shovel ready construction project.   

H. Provide Customer a Performance Assurance Support Services (“PASS”) plan for the facilities, 
including a detailed measurement and verification and support services plan. 

I. Provide Customer a draft marketing/PR and student engagement plan to be implemented during                          
construction. 
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2. Facilities Included: 

Eliot Arts Magnet Academy  156,167 square feet 

 
 

3. Financial Committment: 
A. If ESCO fulfills responsibilities of this Agreement and Customer DOES NOT execute a 

guaranteed Energy Savings Contract with ESCO within sixty  (60) days of receiving the contract, 
then Customer agrees to pay ESCO $34,357.   

B. If ESCO fulfills responsibilities of this Agreement and Customer DOES execute a guaranteed 
Energy Savings Contract with ESCO within sixty (60) days of receiving contract, then Customer is 
under no payment obligation for the Agreement. Furthermore, all costs incurred during the 
Investment Grade Audit service will be included in the guaranteed Energy Savings Contract. 

C. Payments are due and payable thirty (30) days from invoice date. Amounts unpaid thirty (30) 
days after the invoice date shall bear an interest rate of 1.5% per month (18% per annum). 

D. Customer agrees that until a guaranteed Energy Savings Contract has been executed with ESCO 
or Customer has paid the Investment Grade Audit fee, the documents, engineering, data, and 
recommendations developed are the intellectual property of ESCO and may not be shared with 
any third parties (except to the extent as required by law) without the written permission of ESCO. 

 
 
 
 
 



Report No. 1145-F  Meeting Date:  January 26, 2017 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 

Topic:  APPROVAL OF SCHNEIDER ELECTRIC PERFORMING AN INVESTMENT 
GRADED AUDIT PROPOSAL FOR IDENTIFYING POTENTIAL UTILITY SAVINGS FOR 
ENERGY EFFICIENT EQUIPMENT REPLACEMENT/UPGRADES FOR MARSHALL 
FUNDAMENTAL RELATED TO PROP 39, SUPPLEMENTED WITH MEASURE TT 
FUNDING. 
 
 
 
 
 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I. BACKGROUND 

Measure Y equipment installed 17+ years ago is at the end of its energy efficient life.  A 
full energy audit is needed to determine remaining life of existing equipment and correct 
energy deficiencies.  HVAC equipment, interior and exterior lighting, and all controls will 
need examination. 
 
 

II. STAFF ANALYSIS 
District staff recommends approving the Schneider Electric Investment Graded Audit 
proposal in the amount not to exceed $42,891.00 for identifying utilities for energy 
efficient equipment replacement/upgrades for Marshal Fundamental. 
 
This Board Report was vetted at the Facilities Committee meeting. 
 
Attachment: Schneider Electric IGA Marshall Signed. 
 

III. FISCAL IMPACT  
Funds in the total project amount not to exceed of $42,891.00 are available in the Measure 
TT Account for the Eliot Middle School project. 

 
 
 
 
 
 
 
 
Originator: Nelson Cayabyab, Chief Facilities Officer 

RECOMMENDATION:  The Board of Education Approve Schneider Electric performing an 
Investment Graded Audit for identifying potential utility savings for energy efficient equipment 
replacement/upgrades for Marshall Fundamental related to Prop 39, supplemented with Measure TT 
funding for the amount not to exceed $42,891.00 
 

Pasadena Unified School District 
Board of Education Agenda January 26, 2017 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 

Funding code: 21.1-95049.0-00000-85000-6285-0950000 
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Investment Grade Audit Agreement 

This Investment Grade Audit Agreement (“Agreement”) is by and between Schneider Electric Buildings 
Americas, Inc. (“ESCO”) and Pasadena Unified School District (“Customer”) for the performance of an 
Investment Grade Audit to determine the scope of work, guaranteed savings amount, energy conservation 
measures (“ECMs”), and project price for a comprehensive improvement program adhering to Proposition 
39 (California Clean Energy Jobs Act) supporting guidelines approved December 2013, and most recently 
amended June 2016. 

NOW, THEREFORE, in consideration of the mutual covenants and conditions hereinafter set forth, ESCO 
and Customer agree with the following terms and conditions. 

Section A, General Terms and Conditions 
Section B, Audit Services 

IN WITNESS WHEREOF, the individual signing this Agreement on behalf of its respective party represents 
that s/he has the authority to execute this Agreement as a duly authorized representative of such party as 
set forth below. 

Pasadena Unified School 
District

Schneider Electric Buildings 
Americas, Inc. 

By By
(Signature) (Signature) 

Print Name Print Name 

Title Title

Date Date

Attachment-BR 1145-F
January 26, 2017
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Section A: General Terms and Conditions 
 

1. Entire Agreement 
This Agreement, and any documents incorporated by reference, constitute the entire understanding 
between ESCO and Customer and supersedes all prior oral or written understandings relating to the 
subject matter herein. This Agreement may not be altered or modified except by written instrument 
signed by a duly authorized representative of each party. 
 

2. Additional Services 
Customer may request the addition of services, whereby, ESCO’s compensation and scope of services 
shall be adjusted accordingly. Such changes in the Agreement shall be negotiated in good faith and 
authorized by written amendment to this Agreement signed by Customer and ESCO. The amendment 
to the Agreement must be fully executed by Customer and ESCO prior to any actual changes being 
implemented. Such additional services will become part of this Agreement and subject to the terms and 
conditions contained herein.  
 

3. Confidentiality  
 Neither party shall disclose to others any Confidential Information. “Confidential Information” shall mean 

all information or material, whether revealed orally, visually, or in tangible or electronic form, that is 
competitively sensitive material not generally known to the public that relates to the business of a party 
to this Agreement, or any of their respective interest holders, unless such information: (i) was already 
rightfully known and in possession of the receiving party at the time of disclosure by the disclosing 
party; or (ii) is in or has or will be entered into the public domain through no breach of this Agreement 
or other wrongful act of the receiving party; or (iii) has been rightfully received by the receiving party 
from a third party who is not known by the receiving party  to be under obligation of confidentiality to 
disclosing party and without breach of this Agreement; or (iv) is independently developed by receiving 
party without reference to the Confidential Information; or (v) is approved for release by written 
authorization from the disclosing party. This confidentiality obligation shall terminate two (2) years from 
the date of this Agreement. 
 

4. Insurance 
ESCO and Customer shall each maintain insurance coverage, including without limitation, workers’ 
compensation and employer’s liability at statutory limits and commercial general liability insurance 
covering public liability and property damage with limits generally required for its respective industry 
with not less than $1,000,000 each occurrence, $2,000,000 general aggregate. Such insurance shall 
be with reputable and financially responsible carriers authorized to transact business in the state in 
which the Facility is located and the services are being performed with an A.M. Best’s rating of at least 
A- VII. 

 

5. Limitation of Liability 
NEITHER PARTY SHALL BE LIABLE TO THE OTHER IN CONTRACT, IN TORT (INCLUDING 
NEGLIGENCE OR STRICT LIABILITY) OR OTHERWISE FOR ANY SPECIAL, INDIRECT, 
INCIDENTAL OR CONSEQUENTIAL DAMAGES WHATSOEVER. The remedies of Customer set forth 
herein are exclusive where so stated and the total cumulative liability of ESCO with respect to this 
Agreement or anything done in connection therewith, such as the use of any deliverable furnished 
hereunder, whether in contract, in tort (including negligence or strict liability) or otherwise, shall not 
exceed the price paid for the specific deliverable or service work performed that gives rise to the claim 
on which such liability is based.  
 



  

 

Professional Services  Proprietary and Confidential 
v12092013  3 

 

6. Governing Law 
This Agreement will be governed, interpreted and construed by, under and in accordance with the laws, 
statutes and decisions of the state in which the Facility is located, without regard to its choice of law 
provisions. 
 

7. Ownership of Work Products 
All drawings, specifications and other documents and electronic data furnished by ESCO to Customer 
under this Agreement (“Work Products”) are deemed to be instruments of service and ESCO shall 
retain the ownership and property interest therein, including the copyrights and intellectual property 
thereto. Drawings, specifications, and other documents and materials and electronic data are furnished 
for use solely with respect to the guaranteed Energy Savings Contract with ESCO. 
 
Work Products may not be shared with any third parties, except to the extent as required by law, without 
the written permission of ESCO as referenced in this Section A:3. 
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Section B:  Audit Services 
 
1. Responsibilities: 

Customer Responsibilities: 
A. Provide ESCO a minimum of twenty-six (26) months of utility invoices for each facility serving 

each facility, etc. Utilities include natural gas, electric, water, fuel oil, propane or any other fuel 
source used on the premises. 

B. Provide complete access to Customer's facilities for ESCO to perform the energy efficiency 
analysis, measuring actual energy use, taking equipment inventory, determining operating 
schedules, identifying known operational deficiencies, etc. 

C. Provide access to key personnel to discuss operating requirements. 

D. Provide equipment lists and building plans for the purpose of facilitating understanding of the 
facility characteristics and the current sequences of operation. 

E. Meet with ESCO during the Investment Grade Audit to establish project criteria and make project 
decisions necessary for ESCO to complete in a timely manner. 

F. Inform ESCO at the point in which Customer becomes aware of any portions of scope that will not 
be included or funding that will not be available for final project implementation. 

G. Ensure legal review of any contract documents and provide comments to ESCO for negotiation of 
final guaranteed Energy Savings Contract. 

 

ESCO Responsibilities: 
A. Conduct a project programming meeting, facility walk-through(s) and personnel interview(s) to 

gain an understanding of facility operations, concerns, needs, and desired performance criteria. 

B. Work with Customer to define performance requirements, financial criteria, and desired project 
scope of work. 

C. Work with Customer to establish design, equipment, and operation standards with final approval 
by Customer. 

D. Provide Customer scope of work with final, firm, fixed pricing for a turnkey installation of the 
proposed project scope of work valid for sixty (60) days. 

E. Provide Customer projected and guaranteed energy and operational savings.  

F. Provide Customer projected construction schedule and staffing plan. 

G. Provide Customer a guaranteed Energy Savings Contract for shovel ready construction project.   

H. Provide Customer a Performance Assurance Support Services (“PASS”) plan for the facilities, 
including a detailed measurement and verification and support services plan. 

I. Provide Customer a draft marketing/PR and student engagement plan to be implemented during                          
construction. 

J. Completion and submission of an "Energy Expenditure Plan" to the California Energy 
Commission for approval. 
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2. Facilities Included: 

Marshall Fundamental Secondary School 194,957 square feet 

 
 

3. Financial Committment: 
A. If ESCO fulfills responsibilities of this Agreement and Customer DOES NOT execute a 

guaranteed Energy Savings Contract with ESCO within sixty  (60) days of receiving the contract, 
then Customer agrees to pay ESCO $42,891.   

B. If ESCO fulfills responsibilities of this Agreement and Customer DOES execute a guaranteed 
Energy Savings Contract with ESCO within sixty (60) days of receiving contract, then Customer is 
under no payment obligation for the Agreement. Furthermore, all costs incurred during the 
Investment Grade Audit service will be included in the guaranteed Energy Savings Contract. 

C. Payments are due and payable thirty (30) days from invoice date. Amounts unpaid thirty (30) 
days after the invoice date shall bear an interest rate of 1.5% per month (18% per annum). 

D. Customer agrees that until a guaranteed Energy Savings Contract has been executed with ESCO 
or Customer has paid the Investment Grade Audit fee, the documents, engineering, data, and 
recommendations developed are the intellectual property of ESCO and may not be shared with 
any third parties (except to the extent as required by law) without the written permission of ESCO. 

 
 
 
 
 



Report No. 1146-F  Meeting Date: January 26, 2017 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL OF RENEWING PARSONS CONSTRUCTORS INC. 
ADMINISTRATION OF CONTINUITY WORK AGREEMENT. 
 
RECOMMENDATION: The Board of Education approves renewing Parsons Constructors Inc. 
Administration of Continuity Work Agreement for a six month renewal in the amount of 
$65,572.00 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.    BACKGROUND 

           On July 1, 2016 the district entered into a six (6) months contract with Parsons to manage 
the district’s ongoing Continuity Work Agreement (CWA). During the course of the six (6) 
month contract Parson has conducted site visits on active CWA projects. When conducting 
site visits Parson speaks to General Contractors and their subcontractors emphasizing their 
obligation to hire locally in the community. Parsons also administers the CWA Grievance 
procedure and to conduct monthly audits to ensure contractors and subcontractors comply 
with all CWA requirements. In addition they have coordinated 5 pre job conferences 
between building trades and contractors for Norma Coombs, Don Benito, John Muir, Field 
and Marshall Fundamental. This year PUSD has taken a more active role in the work that 
Parsons is doing by attending all of these pre- job conferences to ensure that contracts and 
subcontractors are adhering to the requirements as listed in the CWA contract. 

 
  II.  STAFF ANALYSIS 
 District staff recommends approving a six (6) month renewal of Parson Constructors Inc. 

administration of continuity work agreement. 
 

The Facilities Subcommittee vetted this Board Report on January 19, 2017. 
 

Attachments: Action Report and Parsons Consulting Services Agreement   
 
III.   FISCAL IMPACT 

Funds in the not to exceed amount of $65,572.00 are available in the Measure TT Account. 
 
 
 
 
 
 
 
 
 

Pasadena Unified School District 
Board of Education Agenda:  January 26, 2017 
Prepared by: Nelson M. Cayabyab, Chief Facilities Officer 
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Originator: Nelson Cayabyab, Chief Facilities Officer 

Funding Code:  



PARSONS
Parsons Constructors Inc. 
100 West Walnut Street * Pasadena, California 91124 * (626) 440-3000 * Fax (626) 440-2516

Staffing Plan

 Employee  Hours
 Daniel Sloan 0.00

 Donald Maurer 208.00
 TBD 156.00

 Zavonna Ford 208.00
572.00

January 01, 2017 - June 30, 2017

Position Description  Billing Rates  Hours Cost
 Program Manager  $ 203.00 -    $         -  
 Project Manager  $ 157.00 208.00  $              32,656.00 

 Technical Advisor-Field Specialist  $ 107.00 156.00  $ 16,692.00 
 Labor Relations Administrator  $ 78.00 208.00  $ 16,224.00 

65,572.00$  

Total Contract Not-to-Exceed Amount : 65,572.00$  

Pricing

Total Contract Cost

Total

Staffing Plan & Cost Projection

Position Description
Program Manager

CWA Administration Services for Pasadena Unified School District
January 01, 2017 - June 30, 2017

Project Manager
Technical Advisor-Field Specialist

Labor Relations Administrator

Attachment- 1146-F
January 26, 2017
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PARSONS CONSTRUCTORS INC. 
Consulting Services Agreement (“Agreement”) 

 
CONSULTANT:  PARSONS CONSTRUCTORS INC. 
 
 

Agreement No. :           

CLIENT:  PASADENA UNIFIED SCHOOL DISTRICT 
 

Client's ID. No. :            

 

Effective Date: 
 
January 01, 2017 
 
 

Completion Date: 
 
June 30, 2017 

Parsons’ Contact: 
 
Daniel J. Sloan, 
General Manager 
Parsons Constructors Inc. 
100 W. Walnut Street 
Pasadena CA 91124 
  

Client's Contact: 
 
Nelson Cayabyab 
Chief Finance Officer 
Pasadena Unified School District 
740 West Woodbury Road,  
Pasadena, CA 91103 

Compensation 
 

  Rate Schedule (Attachment A) 
  Payment not‐to‐exceed    $ 65,572.00     

   

 
  Other (as indicated below) 
  Lump sum $      
  Invoice monthly (instructions below) 

 

Item  Description of services/special provision (“WORK”)Parsons Constructors Inc. shall perform the following services in 
accordance with the Consulting Standard Terms and Conditions attached hereto and made part of this Agreement:   

 Manage and administer the Continuity of Work Agreement (“CWA”), including the community workforce 
development policies and goals. 

 Conduct weekly construction jobsite visits to monitor schedule, communicate about local hire effort and 
monitor both union and contractor compliance with the Continuity of Work Agreement including the 
performance and safety of local hire placements. 

 Coordinate and co‐chair the CWA‐required pre‐job conferences and subcontractor mark‐up meetings with the 
awarded contractors and signatory unions.  

 Administer the CWA grievance procedure and act as mediator at the second step and above.  

 Proactively educate contractors and other stakeholders about the CWA policies and requirements to ensure 
compliance. 

 Partner with the Pasadena/Altadena Apprenticeship Preparation Program and Flintridge Center to identify 
quality local employment candidates ready for entrance into apprenticeship programs and subsequent hire on 
Measure TT projects. 

 Generate monthly reports regarding project and contractor local hire performance and Letters of Assent 
submission. 

 Schedule and co‐chair CWA Labor‐Management Meetings with the signatory parties. 

 At the request of the District, make periodic reports to the Board of Education about the management and 
administration of the CWA.  Typically, these reports have been presented every other month to the Board 
Facilities Subcommittee. 

 Respond to all District, union and contractor inquiries related to the CWA and act as primary point of contact 
for labor relations issues on Measure TT construction projects that are subject to the CWA. 
 

The breakdown of anticipated staffing levels is attached hereto as Exhibit “A”.   

Consultant:  Parsons Constructors Inc. 
 
By:        Date       
 
Name:               
 
Title:               

Client:  Pasadena Unified School District 
 
By:          Date     
 
Name:               
 
Title:               
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CONSULTING STANDARD TERMS AND CONDITIONS 

 
1. INTERPRETATION  This  AGREEMENT,  consisting  of  these 

standard  terms  and  conditions  and  the  terms/instructions 
typed  on  the  face  of  this  AGREEMENT  together  with  the 
Exhibits  attached  hereto,  and  all  documents,  drawings, 
specifications  and  instruments  specifically  referred  to  herein 
and made a part hereof shall constitute the entire AGREEMENT 
between  the  parties,  and  no  other  proposals,  conversations, 
bids, memoranda, or other matter shall vary, alter, or interpret 
the terms hereof.  The captions on this AGREEMENT are for the 
convenience  of  the  parties  in  identification  of  the  several 
provisions and  shall not  constitute a part of  this AGREEMENT 
nor  be  considered  interpretative  thereof.    Failure  of  either 
party  to  exercise  any  option,  right  or  privilege  under  this 
AGREEMENT or  to demand compliance as to any obligation or 
covenant of the other party shall not constitute a waiver of any 
such  right, privilege or option, or of  the performance  thereof, 
unless  waiver  is  expressly  required  in  such  event  or  is 
evidenced by a properly executed instrument. 

2. SEVERABILITY It is understood and agreed by the parties hereto 
that if any part, term, or provision with this AGREEMENT is held 
illegal or  in  conflict with any  law of  the State where made or 
having jurisdiction over any of the parties hereto, the validity of 
the remaining portions or provisions shall not be affected, and 
the rights and obligations of the parties shall be construed and 
enforced  as  if  the AGREEMENT did not  contain  the particular 
part,  term,  or  provisions  held  to  be  invalid,  unless  the  effect 
thereof would materially  change  the  economic  burden  of  or 
benefit to either party. 

3. GOVERNING  LAW  This  AGREEMENT  and  the  Attachments 
hereto shall be governed by and construed  in accordance with 
the  laws  of  the  state  in which  the WORK  is  performed.    The 
Parties agree  that all actions and proceedings brought against 
one another shall be litigated in the state to which the WORK is 
performed,  notwithstanding  any  Choice  of  Law  provisions  of 
said state. 

4. INDEPENDENT  CONTRACTOR  In  the  performance  of  the 
services  under  this  AGREEMENT,  PARSONS  shall  be  an 
independent  contractor,  maintaining  complete  control  of 
PARSONS’ personnel and operations.   As  such, PARSONS  shall 
pay all  salaries, wages, expenses, social security  taxes,  federal 
and state unemployment taxes and any similar taxes relating to 
the performance of this AGREEMENT.  PARSONS, its employees 
and  agents  shall  in no way be  regarded nor  shall  they  act  as 
agents or employees of the CLIENT. 

5. CHANGES  The  CLIENT,  through  its  authorized  representative, 
without  invalidating  this  AGREEMENT,  may  order  changes 
within  the  general  scope  of  the  services  required  by  this 
AGREEMENT by altering, adding  to and/or deducting  from  the 
services  to  be  performed.    If  any  changes  under  this  clause 
cause an increase or decrease in PARSONS’ cost of, or the time 
required  for,  the performance of  any part of  the work under 
this  AGREEMENT,  an  equitable  adjustment  shall  be made  by 
mutual  agreement  and  the  AGREEMENT  modified  in  writing 
accordingly.  All such changes in the Services shall be in writing 
and  shall  be  performed  subject  to  the  provisions  of  this 
AGREEMENT. 

6. STOP WORK ORDER CLIENT may at any time, by written notice 
to  PARSONS,  require  PARSONS  to  stop  all  or  any  part  of  the 
work called  for by  this order  for a period of up  to ninety  (90) 
days  after  the  notice  is  delivered  to  PARSONS  (“Stop  Work 

Order”).   Upon receipt of the Stop Work Order, PARSONS shall 
forthwith comply with its terms and take all reasonable steps to 
minimize the incurrence of costs allocable to the work covered 
by  the  order  during  the  period  of work  stoppage.   Within  a 
period of ninety (90) days after a Stop Work Order is delivered 
to PARSONS, or within  any extension of  that period  to which 
the  parties  have  agreed,  CLIENT  shall  either  cancel  the  Stop 
Work Order,  or  terminate  the work  covered  by  this  order  as 
provided  in the “Termination” paragraphs of this AGREEMENT.  
PARSONS shall resume work upon cancellation or expiration of 
any Stop Work Order.   An equitable adjustment shall be made 
in the delivery schedule or prices hereunder, or both, and this 
AGREEMENT shall be modified in writing accordingly, if the Stop 
Work Order results  in an  increase  in the time required  for the 
performance  of  this  order  or  in  PARSONS’  costs  properly 
allocable thereto.  PARSONS may stop work, at its sole option if 
CLIENT fails to make payment of PARSONS invoices within thirty 
days of receipt as required by Article 17 below. 

7. TERMINATION 
A. The CLIENT may terminate this AGREEMENT in whole or in 
part  at  any  time  by  written  notice  to  PARSONS.    Such 
termination  shall  be  effective  in  the manner  specified  in  said 
notice,  shall  be  without  prejudice  to  any  claims  which  the 
CLIENT may have against PARSONS and shall be subject to the 
other provisions of this AGREEMENT.  On receipt of such notice 
PARSONS  shall,  except  as  and  to  the  extent  directed, 
immediately  discontinue  the  services  and  the  placing  of 
subcontractor  orders  for  materials,  facilities  and  supplies  in 
connection with  the performance of  the  services, and  shall,  if 
requested,  make  every  reasonable  effort  to  procure 
termination of existing subcontracts upon terms satisfactory to 
the CLIENT.    Thereafter, PARSONS  shall do only  such work as 
may be necessary to preserve and protect the services already 
in progress and to dispose of any property as requested by the 
CLIENT.  
B. A  complete  settlement  of  all  claims  of  PARSONS  upon 
termination of  the AGREEMENT, as provided  in  the preceding 
paragraph, shall be made as follows:  

1) The  CLIENT  shall  assume  and  become  liable  for  all 
obligations and commitments that PARSONS may have in good 
faith  undertaken  or  incurred  in  connection with  the  services 
which have not been included in prior payments 

2) The  CLIENT  shall  compensate  PARSONS  for  the 
reasonable  cost  of  terminating  existing  subcontracts  and 
preserving,  protecting  or  disposing  of  the  CLIENT’s  property 
and performing any other necessary services after the notice of 
termination has been received  

3) The  CLIENT  shall  pay  PARSONS  for  Services 
performed, prior to date of termination, in accordance with this 
AGREEMENT.   Prior  to  final  settlement, PARSONS  shall deliver 
to the CLIENT all documents and all other required information 
and  data  prepared  by  PARSONS  under  this  AGREEMENT  and 
execute and deliver all documents, and take such other steps as 
are necessary, to vest fully in the CLIENT the rights and benefits 
of  PARSONS  arising  from  subcontracts  issued  in  connection 
with  this  AGREEMENT,  unless  otherwise  requested  by  the 
CLIENT in writing.  

8. WARRANTY  PARSONS  warrants  that  the  services  to  be 
rendered pursuant  to  this AGREEMENT  shall be performed  in 
accordance  with  the  standards  customarily  provided  by  an 
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experienced  and  competent  professional  organization 
rendering the same or similar services in the same locality.  This 
warranty shall extend for a period of one year from the date of 
PARSONS’ completion of the WORK.  

9. INDEMNITY  PARSONS  shall  indemnify  and  hold  the  CLIENT 
harmless  from  and  against  claims,  liabilities,  suits,  loss,  cost, 
expense and damages  to  the extent caused by a negligent act 
or  omission  of  PARSONS  in  the  performance  of  work  and 
service pursuant to this AGREEMENT.  PARSONS’ liability for all 
of  the  aforesaid  matters  is  limited  to  the  monetary  limits 
specified in Article 26. 

10. FORCE MAJEURE/DELAYS The respective duties and obligations 
of the parties hereunder (except the CLIENT’s obligation to pay 
PARSONS such sums as may become due from time to time for 
services rendered by it) shall be suspended while and so long as 
performance  thereto  is  prevented  or  impeded  by  strikes, 
disturbances,  riots,  fire,  severe weather, governmental action, 
war  acts,  acts of God, acts of  the CLIENT, or any other  cause 
similar  or  dissimilar  to  the  foregoing  which  are  beyond  the 
reasonable  control  of  the  party  from  whom  the  affected 
performance  was  due.  If  any  delay  beyond  the  reasonable 
control  of  PARSONS  causes  an  increase  or  decrease  in 
PARSONS’ cost of, or the time required for, the performance of 
any  part  of  the WORK  under  this  AGREEMENT,  an  equitable 
adjustment  shall  be  made  by  mutual  agreement  and  the 
AGREEMENT modified in writing accordingly. 

11. ASSIGNMENTS All obligations and covenants herein contained 
shall be intended to be binding upon the successors and assigns 
of  PARSONS  and  the  CLIENT.    PARSONS  shall  not  assign  this 
AGREEMENT without  the prior written  consent of  the CLIENT, 
which consent shall not be unreasonably withheld. 

12. CONSEQUENTIAL DAMAGES  In no event  shall PARSONS or  its 
subcontractors or vendors of any tier be liable in contract, tort, 
strict  liability, warranty, or otherwise  for any  special,  indirect, 
incidental or consequential damages, such as but not limited to, 
loss of product, loss of use of the equipment or system, loss of 
anticipated  profits  or  revenue,  loss  of  business  opportunity, 
non‐operation  or  increased  expense  of  operation  of  other 
equipment of systems, cost of capital, or cost of purchased or 
replacement equipment or systems.  

13. INSURANCE PARSONS shall place and maintain with responsible 
insurance carriers the following insurance.  At CLIENT’s request, 
PARSONS shall deliver to CLIENT certificates of insurance which 
shall provide thirty days notice to be given to CLIENT in event of 
a cancellation. 
A. Workers’ Compensation and Employer’s Liability Insurance 

 Workers  Compensation  in  compliance  with  the 
applicable state and federal laws 

 Employer’s Liability Limit $1,000,000 
B. Comprehensive  General  Liability  Insurance  including 
Blanket  Contractual,  XCU*  Hazards,  Broad  Form  Property 
Damage, Completed Operations and  Independent Contractor’s 
Liability  all  applicable  to  Personal  Injury,  Bodily  Injury  and 
Property Damage to a combined single limit of $1,000,000 each 
occurrence  subject  to  $2,000,000  annual  aggregate  for 
Completed  Operations  and  Personal  Injury  other  than  Bodily 
Injury. 
*Explosion, Collapse and Underground 
C. Comprehensive  Automobile  Liability  Insurance  including 
owned,  hired  and  nonowned  automobiles,  Bodily  Injury  and 
Property Damage to a combined single limit of $1,000,000 each 
occurrence. 
D. Architects  &  Engineers  Professional  Liability  Insurance 

affording,  professional,  liability,  if  any,  to  a  combined  single 
limit  of  $1,000,000  each  occurrence/claim,  subject  to 
$2,000.000 annual aggregate.  

14. ACCEPTANCE BY CLIENT The WORK shall be deemed accepted 
by  CLIENT  unless,  within  fifteen  (15)  days  after  receipt  of 
PARSONS’ written notification of  final  completion, CLIENT will 
have given PARSONS written notice specifying in detail wherein 
the  WORK  is  deficient,  whereupon  PARSONS  will  promptly 
proceed to make necessary corrections and, upon completion, 
the WORK shall be deemed accepted by CLIENT. 

15. CLIENT FURNISHED DATA, DRAWINGS, AND SPECIFICATIONS 
PARSONS  shall  have  no  liability  for  defects  in  the  WORK 
attributable  to PARSONS’  reliance upon or use of data, design 
criteria, drawings, specifications or other information furnished 
by CLIENT and CLIENT agrees  to  indemnify and hold PARSONS 
harmless from any and all claims and judgments, and all losses, 
costs and expenses arising  therefrom.   PARSONS shall disclose 
to  CLIENT,  prior  to  use  thereof,  defects  or  omissions  in  the 
data,  design  criteria,  drawings,  specifications  or  other 
information  furnished  by  CLIENT  to  PARSONS  that  PARSONS 
may reasonably discover in its review and inspection thereof.  

16. REUSE OF DOCUMENTS All documents  including drawings and 
specifications  prepared  by  PARSONS  pursuant  to  this 
AGREEMENT  are  instruments  of  its  services  in  respect  of  the 
PROJECT.  They are not intended or represented to be suitable 
for  reuse by CLIENT or others on extension of  the PROJECT or 
on  any  other  project.    Any  reuse  without  specific  written 
verification or adaptation by PARSONS will be at CLIENT’s sole 
risk  and without  liability  or  legal  exposure  to  PARSONS,  and 
CLIENT  shall  indemnify  and  hold  harmless  PARSONS  from  all 
claims, damages, losses and expenses including attorney’s fees 
arising out of or  resulting  therefrom.   Any such verification or 
adaptation  will  entitle  PARSONS  to  further  compensation  at 
rates to be agreed upon by CLIENT and PARSONS.  

17. INVOICING AND PAYMENT Invoices are due and payable within 
thirty days after receipt.  Interest at the rate of 1½% per month 
or  the maximum  rate  allowable  under  the  usury  laws  of  the 
state  in which the services is performed, whichever is lower, is 
due and all payments not paid on or before the 45th day after 
the  invoice date.    Interest shall be computed from the date of 
the  invoice.    In  the  event  legal  proceedings  are  necessary  to 
collect  payments  not  paid  when  due,  CLIENT  shall  pay,  in 
addition  to  such  payments,  PARSONS’  reasonable  attorney’s 
fees  and  legal  costs  associated  therewith.    In  addition, 
PARSONS may, after giving seven days written notice to CLIENT, 
suspend  services  under  this  AGREEMENT  until  PARSONS  has 
been  paid  in  full  all  amounts  due  for  services,  expenses  and 
charges.   The contract value  shall be  increased accordingly by 
the amount of PARSONS’ reasonable costs of shut down, delay 
and start up, which shall be effected in accordance with Article 
5,  above.  If  CLIENT  disputes  any  portion  of  a  request  for 
payment,  CLIENT  shall  pay  the  undisputed  portion  of  such 
request as provided herein and shall promptly notify PARSONS 
of the amount in dispute and the reason therefor.  Any portion 
of  the  disputed  amount  which  is  ultimately  agreed  upon  by 
CLIENT  and  PARSONS,  to  be  owed  to  PARSONS,  shall  accrue 
interest at the rate and commencing upon the date stipulated 
in  this Article.   Unless otherwise specified on  the  face page of 
this  AGREEMENT,  invoices  will  not  require  support 
documentation.  For any work provided on a time and materials 
or cost reimbursable basis, CLIENT shall not be obligated to pay 
PARSONS  any  amount  in  excess  of  the  stated  not‐to‐exceed 
AGREEMENT  price,  and  PARSONS  shall  not  be  obligated  to 
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continue  performance  if  to  do  so  would  exceed  the  not‐to‐
exceed AGREEMENT  price,  unless  and  until CLIENT  shall have 
notified  PARSONS  in  writing  that  the  not‐to‐exceed 
AGREEMENT price has been  increased and shall have specified 
in the notice a revised price that shall constitute the new price 
for performance under this AGREEMENT. 

18. AUDIT  PARSONS  shall  maintain  records  and  accounts  on  a 
generally  recognized  accounting  basis  to  support  all  charges 
billed to CLIENT for a period of two years from the completion 
of the WORK.   Said records shall be available for  inspection by 
CLIENT or his authorized representative at mutually convenient 
times.    However,  there  will  be  no  financial  audit  of  the 
composition of any lump sum amount, PARSONS’ fixed rates or 
unit rates or fixed percentages. 

19. EQUAL  EMPLOYMENT OPPORTUNITY  The Non‐Discrimination 
clause  contained  in  Section  202,  Executive  Order  11246,  as 
amended,  relating  to  Equal  Employment  Opportunity  for  all 
persons without regard to race, color, religion, sex, or national 
origin and the implementing rules and regulation prescribed by 
the Secretary of Labor (41 CFR, Chapter 60, 41 CFR 60‐250 and 
41 CFR 60‐741) are incorporated herein.  

20. RIGHT  OF  ENTRY,  PERMITS, WORK  SIT  INFORMATION  AND 
UTILITIES CLIENT shall obtain all necessary permits and licenses 
and  shall  grant or provide  right of entry  for PARSONS and  its 
contractors to carry out the Work. CLIENT warrants that  it has 
furnished PARSONS all  information known to, or suspected by, 
CLIENT  relating  to  the  past  and  present work  site  conditions, 
including  soil  and  groundwater  information,  hazardous 
substances  and  subsurface  facilities.  CLIENT  agrees  that 
PARSONS may rely on the information provided. 

21. HEALTH AND SAFETY PARSONS shall be responsible only for its 
activities and those of its workers. CLIENT or its contractor shall 
be  designated  Prime  Contractor  and  be  responsible  for work 
site safety. 

22. NOTICES  All  notices  or  other  communications  required  to  be 
given  hereunder  shall  be  in  writing  and  delivered  either 
personally or by U.S. mail,  certified,  return  receipt  requested, 
postage  prepaid,  and  addressed  as  provided  in  this 
AGREEMENT or as otherwise requested by the receiving party. 
Notices  delivered  personally  shall  be  effective  upon  delivery 
and  notices  delivered  by  mail  shall  be  effective  upon  their 
receipt by the party to whom they are addressed.  
 
If to Parsons:   
 
Attn:    Mr. Daniel J. Sloan, General Manager 
  Parsons Constructors Inc. 

100 West Walnut Street 
  Pasadena, CA 91124 
  Dan.Sloan@parsons.com 
 
Copy to:  Mr. Joe Bollert 

Parsons Environment & Infrastructure Group Inc.  
  100 West Walnut Street  
  Pasadena, CA 91124  

  joe.bollert@parsons.com   
 
If to Client:  Nelson Cayabyab 

Chief Finance Officer 
Pasadena Unified School District 
740 West Woodbury Road,  
Pasadena, CA 91103   
   

23. LICENSE  With  respect  to  all  subject  matter  including  ideas, 
processes, designs and methods which PARSONS shall disclose 
or  use  in  the  performance  of  this  Agreement,  (i)  PARSONS 
warrants  to  CLIENT  that  Parsons  has  the  right  to  make 
disclosure and use thereof without liability to others, and (ii) to 
the  extent  that PARSONS has patent  applications, patents, or 
other  rights  in  the  subject  matter,  PARSONS  owns  all  such 
intellectual  property,  and  grants  to  CLIENT  a  royalty  free, 
perpetual non‐exclusive license to use such improvements and 
inventions  for  the  project,  without  any  right  to  grant 
sublicenses. 

24. CONFIDENTIALITY  Each  party  shall  treat  as  confidential  all 
Confidential  Information of the other party, shall not use such 
Confidential  Information  except  as  set  forth  herein,  and  shall 
use  reasonable  efforts  not  to  disclose  such  Confidential 
Information to any third party. Without  limiting the  foregoing, 
each of  the parties shall use at  least  the same degree of care 
that  it  uses  to  prevent  the  disclosure  of  its  own  confidential 
information  of  like  importance  to  prevent  the  disclosure  of 
Confidential  Information  disclosed  to  it  by  the  other  parties 
under  this  AGREEMENT.  Each  party  shall  promptly  notify  the 
applicable  party  of  any  actual  or  suspected  misuse  or 
unauthorized  disclosure  of  such  other  party’s  Confidential 
Information.  
 
“Confidential Information” of a party means any information in 
any media  or  form  of  expression  disclosed  by  that  party  to 
another  pursuant  to  this  agreement, which  (a)  relates  to  the 
disclosing  party’s  materials,  services,  technology  (including 
Software  and  Documentation),  data,  finances,  personnel, 
business plans,  software,  trade  secrets,  technical  information, 
inventions,  ideas,  concepts,  know  how, works  of  authorship, 
marketing plans, agreements with  third parties, customers, or 
suppliers, or (b)  if marked confidential or  if the receiving party 
reasonably  should  have  known  the  information  was 
confidential.  Notwithstanding  the  above,  Confidential 
Information shall not include information of the disclosing party 
which: (i) was generally available to the public at the time it was 
disclosed or became generally available  to  the public  through 
no  fault of the receiving party;  (ii) was known to the receiving 
party,  without  restriction,  at  the  time  of  disclosure,  as 
demonstrated by files in existence at the time of disclosure; (iii) 
is  disclosed with  the  prior written  approval  of  the  disclosing 
party; (iv) was  independently developed by the receiving party 
without  any  use  of  the  Confidential  Information,  as 
demonstrated by files created at the time of such independent 
development;  or  (v)  becomes  known  to  the  receiving  party, 
without  restriction,  from  a  source  other  than  the  disclosing 
party without breach of this AGREEMENT by the receiving party 
and otherwise not in violation of the disclosing party’s rights. In 
addition, a party shall not be considered  to have breached  its 
obligations by disclosing Confidential  Information of  the other 
party  as  required  to  satisfy  any  legal  requirement  of  a 
competent government body provided that, immediately upon 
receiving any such request and to the extent that it may legally 
do so, such party advises the other party promptly and prior to 
making  such  disclosure  in  order  that  the  other  party  may 
interpose an objection to such disclosure, take action to assure 
confidential  handling  of  the  Confidential  Information,  or  take 
such  other  action  as  it  deems  appropriate  to  protect  the 
Confidential Information. 

25. ORDER OF PRECEDENCE Any inconsistency or conflict between 
the  standard  terms and  conditions  set  forth herein and  those 
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typed  on  the  face  of  this  AGREEMENT  or  any  attachment 
thereof shall be resolved by giving precedence in the following 
order: First, typed instructions and/or conditions on the face of 
the AGREEMENT; Second, the Engineering Standard Terms and 
Conditions;  and  Third,  the  attachment(s)  (if  any)  attached 
hereto. 

26. LIMITATION ON  LIABILITY  To  the  fullest  extent  permitted  by 
law, the total liability, in the aggregate, of PARSONS, its officers, 
directors, partners, employees, agents, and subconsultants,  to 
CLIENT, and anyone claiming by,  through, or under CLIENT  for 
any  claims,  losses,  costs,  or  damages  whatsoever  including 
attorneys’  fees  and  costs  and  expert  witness  fees  and  costs 
arising  out  of,  resulting  from  or  in  any  way  related  to  the 
performance of  the WORK pursuant  to  this AGREEMENT  from 
any  cause  or  causes,  including  but  not  limited  to  negligence, 
professional  errors  and  omissions,  strict  liability,  breach  of 
contract,  or  breach  of  warranty,  shall  not  exceed  the  total 
compensation received by PARSONS for the performance of the 

WORK  pursuant  to  this  AGREEMENT  or  $50,000 whichever  is 
greater. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
.

 
 

CHANGES IN THESE TERMS AND CONDITIONS ARE NOT BINDING ON PARSONS UNLESS THEY ARE IN 
WRITING AND SIGNED BY AN AUTHORIZED REPRESENTATIVE OF PARSONS 



 

EXHIBIT “A” 

 

Name Labor Category Billing Rate Average Hrs Per Week 

Total 
Estimated 
Hours  Billable Amount 

Daniel Sloan Program Manager $203.00 As Needed   ‐ 

Donald Maurer Project Manager $157.00 8 208  $32,656.00 

TBD Technical Advisor ‐ Field Specialist $107.00 6 156  $16,692.00 

Zavonna Ford Labor Relations Administrator $78.00 8 208  $16,224.00 

Total     572  $65,572.00 

Total Contract NTE   $65,572.00  
 



Report No. 1147-F  Meeting Date: January 26, 2017  

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic:  APPROVAL OF WLC ARCHITECTS’ PROPOSAL TO CONTINUE THE 
FACILITIES MASTER PLAN PROCESS THAT IS TO PREPARE CLASSROOM 
UTILIZATION/ CAPACITY STUDY FOR 28 SCHOOL SITES. 
 
RECOMMENDATION: The Board of Education approves the professional services proposal 
with WLC Architects to prepare classroom utilization capacity study for 28 school sites in the 
amount of $72,510.00 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.    BACKGROUND 

            As part of the master planning efforts throughout the district it is important to know 
classroom utilization/ capacity for current school site locations Which included eighteen 
(18) elementary Schools, four (4) middle schools, two (2) 6-12 Secondary Schools, two ( 2) 
Comprehensive High Schools and two (2) Alternative Schools. This study will provide the 
district with physical data to determine impact on enrollment shifts when planning the 
construction of school site facilities in the immediate and long term plan. 

 
  II.  STAFF ANALYSIS 
 District staff recommends approving the proposal to prepare the Existing Classroom 

Utilization / Capacity Study – this work has already been completed as part of the 
Educational and Facilities Master Plan process previously approved by the Board of 
Education.  This was additional work and was necessary to verify and update the previous 
capacity study done in FY 2013.  This information will be part of the Facilities Master Plan 
for construction report expected to be presented to the Board of Education in April 2017. 

 
The Facilities Committee vetted this Board Report on January 19, 2017. 

 
Attachments: The Existing Classroom Utilization/ Capacity Study Proposal   

 
III.   FISCAL IMPACT 

Funds in the not to exceed amount of $72,510 are available in the Measure TT Account. 
 
 
 
 
 
 

Originator: Nelson Cayabyab, Chief Facilities Officer 

Pasadena Unified School District 
Board of Education Agenda:   January 26, 2017 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 

Funding Code: 9500.00000.8500062100000710 



· CLIENT FOCUSED. PASSION DRIVEN.

December 15, 2016 

Mr. Nelson Cayabyab 
Chief Facilities Officer 
Pasadena Unified School District 
7 40 West Woodbury Road 
Pasadena, CA 91103 

Re: Proposal to Prepare the Existing Classroom Utilization/Capacity Study 
Existing Classroom Capacity Analysis 
Pasadena Unified School District 
Project 1619500.06 

Dear Nelson: 

RECEIVED 

DEC 1 & 2016 

FACILITIES DEPT. 

Per our recent discussions, I have prepared this proposal to assist the Pasadena Unified School 
District in performing the existing classroom utilization/capacity studies for all the current school 
sites. The study will provide the District with physical data to determine impact on enrollment 
shifts and will serve as a valuable planning tool to accomplish this goal. 

WLC understands that PUSD is interested in having WLC prepare the existing classroom 
utilization/capacity study that will be proposed to the Board of Education. WLC understands 
that the District currently operates (18) elementary schools. (4) middle schools. (2) 6-12 
secondary schools, (2) comprehensive high schools. and (2) alternative schools, making a total 
of 28 existing facilities the classroom utilization/capacity effort will consider. 

Elementary School Sites ( 18) 

Altadena Cleveland Don Benito Field 
Franklin Hamilton Jackson Jefferson 
LonQfellow Madison McKinley Norma Coombs 
Roosevelt San Rafael Sierra Madre Washington 
Webster Willard 

Middle School Sites (4) 

j Eliot I Sierra Madre I Washington I Wilson 

6-12 Secondary Schools (2)

j Blair I Marshall 

High School Sites (2) 

I Pasadena I Muir 

Attachment- BR 1147-F
January 26, 2017



Mr. Nelson Cayabyab 
Proposal to Prepare the Existing Classroom Utilization/Capacity Study 
Existing Classroom Capacity Analysis 
Pasadena Unified School District 
Project 1619500.06 
December 15, 2016 
Page2 

Alternative Sites (2) 

I Rose City I Center for Independent Study (CIS)

Scope of Work and Services: 

WLC would provide PUSD the following: 

l. Conduct site surveying assessment.

2. Verify the square footage of existing classrooms as well as potential spaces that can
become classrooms.

3. Provide analysis and documentation to include grade level. classroom number and
size. PUSD and CDE loading standards, and PUSD and CDE capacity information.

4. Provide site plan to indicate the physical classroom location and grade designation.

Fee Proposal: 

Please refer to the attached Exhibit A for the assessment areas. You will see that it is categorized 
per task description. 

WLC estimates that the professional fees associated with the preparation of the Classroom 
Utilization/Capacity Study to provide the services described above will be $72,510.00. 

For additional services. the architectural compensation shall be negotiated with you prior to 
proceeding with the work. 

Deliverables: 

Per the District's request, the Classroom Utilization/Capacity Study will be delivered in electronic 
format along with ten hard-print color copies within the fee structure outlined above. 
Additional copies will/can be provided at WLC's direct printing cost. 



Mr. Nelson Cayabyab 
Proposal to Prepare the Existing Classroom Utilization/Capacity Study 
Existing Classroom Capacity Analysis 
Pasadena Unified School District 
Project 1619500.06 
December 15, 2016 
Page3 

Excluded Services: 

The following services are specifically excluded from the FMP services anticipated within 
this proposal. 

• Demographic studies
• Traffic studies
• CEQA planning services
• Topographic and boundary survey engineering
• Hazardous material studies and reports
• Seismic safety studies and reports
• Detailed cost estimating
• CAD site drawings (it is assumed that PUSD will provide IA diagrams of each site)
• 3D renderings of potential improvements

Schedule: 

WLC understands that time is of the essence and we are prepared to commence work on the 
Existing Classroom Utilization/Capacity Study immediately upon being given a Notice to 
Proceed. We roughly anticipate the full scope of services to take approximately 3 months to 
complete. 

In conclusion. thank you for this opportunity to provide this proposal and continued service to 
PUSD. 

Sincerely, 

ROBERT J. HENSLEY 

Architect, AIA 
LEED™ AP 
Chairman. Principal 

RH:KW:hb/POl 6 l 9500xl-fp 

Attachments: Exhibit A 

cc: Nanette Piccini. Director. Accounting, Associate, WLC Architects. Inc. 
Konni Wong, LEED™ AP BD+C, Project Manager, WLC Architects, Inc. 



PUSD Existing Classroom Utilization and Capacity Study Exhibit A 

Pasadena Unified School District Architectural Hours Required December 15, 2016 
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Site Surveying Assessment (total 28 school sites) 

1 (18) Bemen!ary Schools 106 53 53 $ 17,225.00 
2 ( 4] Middle Schools 28 14 14 $ 4,550.00 
3 ( 2) 6--12 Schools 30 15 15 $ 4.875.00 
4 ( 2) High Schools 32 16 16 $ 5,200.00 
5 ( 2) Alternative Schools 6 3 3 $ 975.00 

Subtotal Hours 202 
Analyze data and document worksheet to Include grade level, classroom number, 
space usages, PUSD and COE loading standards, and PUSD and COE capacity 
information Ootal 28 school sites\ 

1 (18) Bementory Schools 54 3 51 $ 9,585.00 
2 ( 4) Middle Schools 13 1 12 $ 2,320.00 
3 ( 2) 6--12 Schools 14 1 13 $ 2,495.00 
4 ( 2) High Schools 14 1 13 $ 2,495.00 

5 ( 2) Alternative Schools 5 1 4 $ 920.00 
Subtotal Hours 100 

Create site plans to graphically Indicate grade levels, classroom numbers and 
locations, and space usages (total 28 school sites) 

1 (18) Bementory Schools 83 2 27 54 $ 10.565.00 

2 ( 4) Middle Schools 24 1 8 15 $ 3,120.00 
3 ( 2) 6--12 Schools 24 1 5 18 $ 2,895.00 
4 ( 2) High Schools 27 l 6 20 $ 3.270.00 
5 ( 2) Alternative Schools 11 1 4 6 $ 1,520.00 

Subtotal Hours 169 
Total Hours 471 13 244 101 113 

Total Design Fees $ 72,010.00 

Reimbursable Expenses $ 500.00 

Grand Total Fees $ 72,510.00 



Report No. 1148-F  Meeting Date: January 26, 2017 
 

BOARD OF EDUCATION 
PASADENA UNIFIED SCHOOL DISTRICT 

PASADENA, CALIFORNIA 
 
Topic: APPROVAL OF SOUTHLAND ENERGY TO COMPLETE A DESIGN PACKAGE 
FOR THE AUDITORIUM AND CENTRAL PLANT AT LONGFELLOW ELEMENTARY TO 
ALSO INCLUDE AN INVESTMENT GRADE AUDIT ASSESSMENT. 
 
RECOMMENDATION: The Board of Education approves the professional services proposal 
for Southland Energy to complete a design package for the Auditorium and Central Plant at 
Longfellow Elementary.  
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I.    BACKGROUND 

            Measure Y equipment installed 17+ years ago is at the end of its energy efficient life.  A 
full energy audit is needed to determine remaining life of existing equipment and correct 
energy deficiencies.   

 
  II.  STAFF ANALYSIS 
 District staff recommends approving the Southland Energy complete Design Package for 

the Auditorium and Central plant at Longfellow Elementary School, to also include an 
Investment Graded Audit Assessment for identifying utilities for energy efficient 
equipment replacement/upgrades for the remainder of the campus. 

 
The Facilities Committee vetted this Board Report on January 19, 2017. 

 
Attachments: Southland Energy Proposal   

 
III.   FISCAL IMPACT 

Funds in the not to exceed amount of $118,416.00 are available in the Measure TT Account 
for the Long Fellow School project. 

 
 
 
 
 
 
 
 
 
 

Originator: Nelson Cayabyab, Chief Facilities Officer 

 

Pasadena Unified School District 
Board of Education Agenda:  January 26, 2017 
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
 

Funding Code: 21.1-95049.0-00000-85000-6285-0950000 



Southland ... 
Energy 

December 21, 2016 

Nelson Cayabyab 
Pasadena Unified School District 
740 W. Woodbury Rd. 
Altadena, CA 91001 

Re: Proposal for Longfellow Elementary School 

Dear Nelson, 

Southland Energy is pleased to present our proposal to the Pasadena Unified School District 
(PUSD) for development and design services, which are more fully described in the 
accompanying proposal. Our work will include design services (Attachment A) to complete a 
Design package for the Auditorium and Central Plant. It will also include an Investment Grade 
Assessment (IGA) for the remaining portions of the campus. The scope of work in this 
proposal reflects our current understanding of PUSD's goals as discussed in our kick-off 
meeting held on December 14, 2016. Our efforts will reflect the District's priority to complete 
the work already identified by the District to be implemented at Longfellow Elementary 
School. For those Energy Conservation Measures (ECMs), we will proceed directly to an IGA 
with engineering sufficient to obtain firm-fixed pricing for implementation. In the case of the 
Chilled Water Plant, Heating Hot Water Plant, and the Auditorium HVAC System, engineering 
will be taken to 100% design with the output of this phase of the work a package ready for 
construction. The scope of work accompanying this proposal describes the services, 
assumptions, schedule, and cost to complete the work. 

We look forward to working with the Pasadena Unified School District on this important 
Project. Please contact me if you have any questions about this proposal. 

Sincerely, 

Jennifer Lee 
Envise 

7421 Orangewood Ave 
Garden Grove, CA 92841 
(714) 943-0150 Mobile
(714) 657-1500 Office
jlee@enviseco.com
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SCOPE OF WORK 

Investment grade assessment services ("IGA Services") will be performed as described below: 

Locations 
The investment grade assessment will be conducted for the following site(s): 

1. Longfellow Elementary School

ECMs 
Evaluate the seven (7) ECMs and alternate options shown below: 

1. Heating and Cooling Central Plant Upgrado

2. Auditorium AHU and Air Distribution System Upgrades

3. Classroom AHU Upgrades

4. Interior and Exterior Lighting and Lighting Controls Retrofit

5. Water Conservation Measures

6. Solar Photovoltaic Installation

7. Campus-wide EMS Solutions

Meetings 
1) Project meetings will include a kickoff meeting with SOUTHLAND and PUSD to

discuss the following:

• Project goals, scope, process and schedule.
• SOUTHLAND and PUSD's expectations, needs and preferences as well as any

issues or constraints.
• SOUTH LAN D's data needs which include site maps, utility data, ASBUIL Ts I

existing drawings, and equipment inventory where available.
• Site work protocols and procedures for SOUTHLAND including safety, security,

allowable work hours, vehicle parking, and access to facility areas.

2) Four (4) IGA update meetings: status, planning and coordination meetings with
SOUTHLAND and PUSD via telephone conference call.

3) Two (2) coordination meetings with campus architects (WLC)

4) Two (2) design review meetings
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5) A final IGA presentation meeting with SOUTHLAND and PUSD to discuss the findings
and recommendations presented in the IGA report and to determine the next steps.

Site Visits 
Site visits will occur as required to meet with site personnel, collect facility information, take 
measurements, install data collection equipment, and meet with vendors and subcontractors. 

Coordination with Campus Architects 
During design of the central plant and Auditorium AHU systems, SOUTHLAND will coordinate 
with the campus architects (WLC) and take into consideration the Auditorium modernization 
scope and specifications. 

Final IGA Report 
SOUTHLAND will develop and submit an IGA report that includes the following information: 

• Executive Summary - Overview of the project's scope of work, financials and next
steps.

• IGA Development Process - Detailed description of how the IGA report was
developed.

• Updated Utility ,... Utility analysis that examines relevant utility information for the past
thirty-six (36) months (as available from PUSD and SOUTHLAND) to establish base
year consumption, costs and rates for electricity and natural gas.

• Updated Energy Allocation Analysis - Energy allocation analysis that reflects actual
end use energy consumption determined from measurements and data gathered
during the IGA. This analysis examines end use energy consumption for significant
systems and equipment and relates it to the total utility consumption for the facilities.
We will utilize metered data provided by PUSD and will also install data loggers for
key systems as required.

• Energy Conservation Measures - Detailed discussion of each ECM including existing
conditions, proposed solution, scope of work for implementation, and expected
benefits, savings, and implementation costs. Data to support the recommendations
and conclusions for each ECM will be provided in sufficient detail to enable PUSD to
make an independent evaluation of each ECM. For example, the energy and O&M
savings analysis will include the following:

o Base year energy use and cost.

o Post-retrofit energy use and cost.

o Savings estimates including analysis methodology, supporting calculations and
assumptions.

o Explanation of how savings duplication or interactions between retrofit options is
avoided.

southlandindenergy.com 

a division of Southland Industries 

Southland Energy 

7390 Lincoln Way 

Garden Grove, CA 92841 

1.800.613.6240 

I P +1.714.901.5800 

I F +1.714.901.5811 



Southl nd, .. 
Energy 

o Operation and maintenance savings methodology, calculations and key
assumptions.

o Spreadsheet analysis and/or computer simulation (where appropriate). Each
analysis will include a short description and statement of key input data.

• Cost Benefit Analysis - Provides a detailed financial analysis including Pro Forma
(cash flow) models and Life Cycle Cost Analysis (LCCA). These analyses will include
inflation rates, discount rates and fuel and electricity escalation rates. Future savings
will reasonably consider such factors as equipment degradation, expected usage
factor, incremental increase in maintenance costs, if applicable, overhaul reserves,
etc. as appropriate for the Project.

• Project Rebates, Grants, and Incentives - Provides a detailed description of available
rebate and incentive programs that the Project may be eligible for including all related
documentation necessary to complete the application process. SOUTHLAND will
initiate the rebate and incentive process and will provide a schedule identifying key
tasks, milestones and roles and responsibilities.

• Project Cost Estimates - Provides a detailed cost estimate for each recommended
ECM and the overall Project package. Includes a preliminary schedule of values for
the implementation phase of the Project.

• Project Design and Construction Schedule - Provides a preliminary Project design
and construction schedule (Microsoft Project Gantt Chart format) identifying each
task/function including key milestones and responsible parties.

• IGA Design Drawings - Design drawings will be provided as required to document
firm-fixed pricing. Design documents will sufficiently describe the function and features
of the proposed solution, and provide sufficient detail to support the firm design-build
construction costs. The types of drawinqs required for this Project mav varv from
schematic/conceptual design level up to approximately 50% design level. Some
ECMs such as interior lighting may not have drawings.

• DSA Design Package - 100% design drawings for central plant upgrade and
Auditorium HVAC reconfiguration (Attachment A)

Assumptions and Clarifications 
The following assumptions and clarifications apply to the scope and costs in this proposal. 

• Facility data/information will be made available in a timely fashion including utility bills,
facility construction drawings, equipment data, and O&M data.

• IGA will involve temporary metering equipment. Costs for procurement or installation
of permanent measurement and monitoring equipment are not included. These
services can be provided for additional compensation.

• SOUTHLAND will require close coordination with facility staff and other PUSD
personnel in order to successfully complete the IGA. We assume that appropriate
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personnel will be available to support the IGA during the site visits and meetings and 
also for follow-up consultations. 

• PUSD will provide escorts for our engineering personnel if needed while visiting the
facilities. PUSD will arrange and provide access for SOUTHLAND to all facility areas
and equipment as needed to complete the work.

IGA Deliverables 
1. Meeting Notes
2. Draft IGA Report (90%)
3. Bound Final 100% IGA Report

4. CD copies of all documents

5. Stamped design drawings for central plant upgrades and auditorium AHU upgrades

IGA Exclusions 
1. Final construction plans (part of construction phase).
2. Specifications (part of construction phase).
3. Permits (part of construction phase).

Schedule 
SOUTHLAND will begin work immediately following execution of an agreement. We estimate 
that the IGA will take approximately five (5) calendar months from the date of execution. A 
preliminary list of tasks and time frames is included below. Following execution of the 
agreement we will schedule the kick-off meeting and work with PUSD to coordinate the 
schedule for the IGA work. 

Milestones 
• Kick-off Meeting
• ECM Review Meeting - Finalize ECMs
• Submission of Pre-Final Report (90%)
• Pre-Final Report Review Meeting
• Submission of Final Report

Costs 

Calendar Days 
from Execution 

15 

50 

110 

120 

150 

SOUTHLAND's price to provide the IGA and Design services described herein is a fixed lump
sum price of One Hundred Eighteen Thousand, Four Hundred Sixteen Dollars ($118,416). 

southlandindenergy.com 

a division of Southland Industries 

Southland Energy 

7390 Lincoln Way 

Garden Grove, CA 92841 

1.800.613.6240 

I P +1.714.901.5800 

I F +1.714.901.5811 



Proposal For Investment Grade Assessment 

Longfellow Elementary School, Pasadena Unified School District 

ATTACHMENT A 

Proposal For Engineering Services For Central Chilled Water Plant And Heating Hot Water Plant 

Upgrades, And Auditorium HVAC System Upgrade 

PROJECT OVERVIEW 

1) Project Purpose and Goals

The purpose of this project is to improve system performance, reduce operating costs, and eliminate

failing equipment by replacing the existing chilled water plant and heating hot water plant, and

upgrading the HVAC system for the auditorium. Southland's understanding of the overarching goals

for the project include:

a) Chilled Water Plant

i) Replace the existing, aging, failing central plant equipment. Remove and dispose of existing

equipment that is being replaced.

ii) Improve the energy efficiency of the chilled water plant.

iii) Improve the maintainability of the chilled water plant equipment.

iv) Noise from operation of the chilled water plant will not affect school operations nor

neighboring residential areas.

v) Upgrade of the chilled water plant controls to PUSD's standards, and integration with the

District-wide energy management and control system (EMCS).

vi) Improve visibility of the system's operation and energy use to PUSD's Facilities team

through the EMCS.

b) Heating Hot Water Plant

i) Replace the existing, aging central plant equipment. Remove and dispose of existing

equipment that is being replaced.

ii) Improve the energy efficiency of the heating hot water plant.

iii) Improve the maintainability of the heating hot water plant equipment.

iv) Noise from operation of the heating hot water plant will not affect school operations nor

neighboring residential areas.

v) Upgrade of the heating hot water plant controls to PUSD's standards, and integration with

the District-wide EMCS.

vi) Improve visibility of the system's operation and energy use to PUSD's Facilities team

through the EMCS.

c) Auditorium HVAC System

i) Reduce the noise caused by the HVAC system that adversely impacts the use of the main

auditorium area.

ii) Improve the configuration and performance of the HVAC system in order to improve

comfort for occupants of the auditorium. Remove and dispose of existing equipment that is

being replaced.

iii) Coordinate the HVAC improvements with the modernization planning by PUSD's consultant

(WLC).

iv) Improve the maintainability of the HVAC equipment.

v) Maintain the air-side economizer functionality of the HVAC system.

vi) Improve the energy efficiency of the system.

vii) Upgrade of the controls to PUSD's standards, and integration with the District-wide EMCS.

viii) Improve visibility of the system's operation and energy use to PUSD's Facilities team

through the EMCS.
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Proposal For Investment Grade Assessment 

Longfellow Elementary School, Pasadena Unified School District 

ATIACHMENTA 

Proposal For Engineering Services For Central Chilled Water Plant And Heating Hot Water Plant 

Upgrades, And Auditorium HVAC System Upgrade 

2) Existing Conditions

a) The existing HVAC systems at Longfellow Elementary School consist of a central cooling and

heating plant supplying 4-pipe fan coils and air handlers serving individual classrooms, admin

spaces and auditorium.

b) The central chilled water (CHW) plant is located in an enclosed mechanical yard between the

main building and new classroom addition to the east. The CHW plant consists of an evaporative

cooled chiller-in-box system with approximately 200 tons of capacity. The existing chiller is

reaching the end of its useful life and in need of replacement.

c) The central heating hot water (HHW) plant is co-located with the CHW plant and consists of two

existing AJAX natural gas fired boilers, each with rated input of 1.SMMBtu and output of

1.28MMBtu. The boilers are also close to the end of their service life and need to be replaced.

SCOPE OF ENGINEERING SERVICES 

1) Overview of Engineering Services

Southland will provide engineering services to develop and design the upgrades for the CHW plant,

HHW plant, and auditorium HVAC system as described in the following Scope of Work section. The

main deliverable is a design document package that has been approved by DSA and is ready to issue

for construction.

2) Scope of Work

a) General

i) Site visits, field investigation of existing conditions, as-built verification, and related drafting.

ii) Coordination of work with PUSD's architect for Longfellow Elementary School.

iii) Coordination of work with PUSD's internal departments as required (e.g. Information

Technology).

iv) Attend coordination and design review meetings with PUSD. Coordination meetings are

assumed to be bi-weekly.

v) Prepare calculations, analysis, design drawings and documents required for the deliverables

in this scope of work.

vi) Revise drawings and design documents as required by DSA. Attend back check meetings

with governing agencies as required to obtain approval of designs.

b) Deliverables

i) 35% Design Review Package

ii) 70% Design Review Package

iii) 100% Design Review Package

iv) DSA Design Submittal Package

v) DSA Approved Design Package

c) Provide the engineering/design disciplines as required to complete the final design deliverable.

At this point we anticipate utilizing the following disciplines.

i) Mechanical

ii) Electrical

iii) Structural

iv) Architectural

v) Fire alarm
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ATIACHMENTA 

Proposal For Engineering Services For Central Chilled Water Plant And Heating Hot Water Plant 
Upgrades, And Auditorium HVAC System Upgrade 

vi) Fire sprinkler
d) CHW Plant Design

i) Determine the required capacity for the new CHW plant.
ii) Conceive and evaluate up to three alternative solutions that satisfy the project goals and

budget (prior to the 35% design deliverable), and review with PUSD to determine the
preferred solution. The currently envisioned alternative solutions include an air-cooled
chiller plant or a water-cooled chiller plant, utilizing chillers with Turbocor compressors.

iii) Evaluate the cost and benefits of each alternative.
iv) Determine if the underground CHW piping between the CHW plant and the main building

requires replacement, and provide design for the replacement if replacement is deemed
necessary.

e) HHW Plant Design
i) Determine the required capacity for the new HHW plant.
ii) Conceive and evaluate up to three alternative solutions that satisfy the project goals and

budget (prior to the 35% design deliverable), and review with PUSD to determine the
preferred solution.

iii) Evaluate the cost and benefits of each alternative.
iv) Determine if the underground HHW piping between the HHW plant and the main building

requires replacement, and provide design for the replacement if replacement is deemed
necessary.

f) Auditorium HVAC Design
i) Evaluate the existing system including air handling unit (AHU), fans, supply and return air

ducts, outside air and exhaust air systems, controls and air distribution in the auditorium.
ii) Determine the required heating, cooling and air flow capacities for the auditorium HVAC

system.
iii) Conceive and evaluate up to three alternative solutions that satisfy the project goals and

budget (prior to the 35% design deliverable), and review with PUSD to determine the
preferred solution.

iv) Design air distribution improvements for the auditorium space.
3) Clarifications and Assumptions

a) The designs and design documentation will be prepared for a design-build construction
approach that will be managed and executed by Southland Industries.

b) We assume that architectural drawings for existing conditions will be provided to Southland in
AutoCAD format.

c) We assume that the existing electrical infrastructure serving the existing CHW and HHW plants
is sufficient for the new systems.

d) We assume that the existing fire alarm systems at the site are code compliant and can be
modified without replacement or upgrade to accommodate the needs of this project.

e) We assume that the schedule for design of the new CHW and HHW plants and auditorium HVAC
system upgrades will precede that for other Energy Conservation Measures in the Investment
Grade Assessment.

f) We assume the new controls/EMCS for the new CHW and HHW plants and HVAC systems can be
integrated into the existing local EMCS network and District-wide EMCS system without
replacement or upgrade of those systems.
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Longfellow Elementary School, Pasadena Unified School District 

ATTACHMENT A 

Proposal For Engineering Services For Central Chilled Water Plant And Heating Hot Water Plant 
Upgrades, And Auditorium HVAC System Upgrade 

4) Exclusions

The following are excluded from this proposal.

a) Fees for DSA submittal and review

b) Construction administration including, but not limited to,

i) Attending construction meetings and field observation trips.

ii) Responding to Contractor Request for Information (RFI).

iii) Providing clarifications and revisions to drawings and/or specifications when required.

iv) Review of shop drawings and submittals.
v) Preparation of punch lists.

c) Sound Testing, Acoustical Design, Sound Level modeling, Site Wind Analysis.

d) Smoke removal systems.

e) Upgrades to structural systems for code compliance.

f) ADA upgrades.

g) Upgrades to existing mechanical, plumbing, electrical, and fire protection systems for code

compliance.
h) Upgrades/ Additions to Fire Alarm/ Fire protection/Sprinkler system required for code

compliance.

i) Printing, plotting, reproduction, and delivery costs.

j) Permit fees and plan check costs.

k) Hazardous Material Identification or Analysis.
I) Commissioning plans or related documentation.
m) Designs or drawings in "Revit" or three dimensional format.

n) Building Information Modeling (BIM)

o) Substantial changes to drawings and design documents after the final design and/or drafting

services have been performed at the "100% Design Review Package" Phase.

p) Labor and costs associated with closing out any existing open DSA projects.
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Report No. 1150-F             Meeting Date: January 26, 2017 
  

 
BOARD OF EDUCATION 

PASADENA UNIFIED SCHOOL DISTRICT 
PASADENA, CALIFORNIA 

 
Topic: APPROVAL OF THE PROPOSAL TO INCREASE CONTRACT WITH ALL AREAS 
INSPECTION FOR INSPECTION SERVICES AT THE SIERRA MADRE MIDDLE SCHOOL 
NEW CONSTRUCTION PROJECT. 
 
RECOMMENDATION:  The Board of Education to approve Not to Exceed cost proposal from 
All Area Inspections Corp. for Inspection Services for the Sierra Madre Middle School New 
Construction Project Contract in the amount Not to Exceed $30,000.00. 
 
District Priority/Strategy: To ensure a clean, safe, and orderly environment that supports 
learning. 
 
I. BACKGROUND 
   During the program phase of the Facilities Master Plan a Request for Qualifications (RFQ) 

was conducted in the early spring of 2010. Four firms were selected and All Area Inspections 
was one of the Four firms were pre-qualified to provide this service.  All Area Inspections 
was designated as the Project Inspector from the inception of this project.  This added service 
is necessary until project completion.  This project is expected to be completed in January 
2017. 

   
II. STAFF ANALYSIS 
 District staff recommends the approval of Not to Exceed Cost Proposal for DSA Class 1 

inspector at the Sierra Madre Middle School New Construction project.  The not-to-exceed 
amount of $30,000 is necessary to continue the Project Inspection services until the project 
completion.  The enclosed proposal for approval is until November 30, 2016.  All Area 
Inspections will continue to provide this service and with the new date of completion of 
January 2017 for this project, staff will continue submit to the board for approval an added 
service proposal until the project is completed. 

   
  The Facilities Subcommittee vetted this report on  
 
  Attachment:  Cost Proposal from All Area Inspection Corp. 
 
III.   FISCAL IMPACT 
 Funds in an amount not to exceed $30,000 are available in the Measure TT Account. 
 

  
  

 
 
    
 
             Originator: Nelson Cayabyab, Chief Facilities Officer 

Funding code: 21.1-95038.0-00000-85000-6285-0520000 

Pasadena Unified School District 
Board of Education Agenda  
Prepared by: Nelson Cayabyab, Chief Facilities Officer 
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Employee Name Job Title Fund Name of Fund Resource % FTE 
Annual 
Salary Benefits Total

Angela Child ACCTS PAYABLE SPECIALIST 21.1 Measure TT 95000.0 100.000% 51,348       31,784       83,132     
Anahit Azarian ACCTS PAYABLE SPECIALIST 21.1 95000.0 100.000% 51,348       20,694       72,042     
Nadia Zendejas EXECUTIVE SECRETARY 21.1 Measure TT 95000.0 100.000% 55,836       30,024       85,860     
Maria Millares FISCAL SERVS. TECHNICIAN 21.1 Measure TT 95000.0 100.000% 48,216       19,718       67,934     
Nelson M. Cayabyab CHIEF FACILITIES OFFICER 21.1 Measure TT 95000.0 85.000% 162,180     48,696       210,876  
Nelson M. Cayabyab CHIEF FACILITIES OFFICER 0.1 General Fund 81500.0 15.000% 28,620       8,593         37,213     
Miguel Perez CONSTRUCTION SPECIALIST 21.1 Measure TT 95000 100.000% 79,200       32,957       112,157  
Jessica Frazier CONSTRUCTION SPECIALIST 21.1 Measure TT 95000.0 100.000% 79,200       28,239       107,439  
Shirly Barrett CONSTRUCTION SPECIALIST 21.1 Measure TT 95000.0 100.000% 79,800       36,027       115,827  

Facilities Department Employee List 2016-2017

AGENDA ITEM IV. D.ii.
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